

THE NEW W. EDWARD BALMER SCHOOL

WHITINSVILLE, MASSACHUSETTS

SCHOOL BUILDING COMMITTEE MEETING

NOVEMBER 17, 2020



NORTHBRIDGE
PUBLIC SCHOOLS



Massachusetts School Building Authority
Funding Affordable, Sustainable, and Efficient Schools in Partnership with Local Communities



AGENDA

1. Call to Order
2. Statement regarding Governor Baker's March 10, 2020 Order Suspending Certain Provisions of the Open Meeting Law
3. Attendance
4. Statement of Audio and Video Recording
5. Public Comment

Comments for this meeting may be emailed in advance of the 6:30 p.m. start time to sbc@nps.org.

All comments will be recorded in the record, and all attempts will be made to mention them live during the meeting. Any emails received during the meeting before the public comment period ends will also be attempted to be mentioned.

6. Approval of Minutes
7. Approval of Invoices and Commitments
8. Construction Update
9. New or Old Business
10. Committee Questions
11. Next Meeting: December 15, 2020
12. Executive Session Not to Return to Open Session

- M.G.L. c.30A, Sec. 21 #3 – To discuss strategy with respect to collective bargaining or litigation if an open meeting may have a detrimental effect on the bargaining or litigating position of the Town.



CONSTRUCTION UPDATE



FONTAINE BROS., INC.

CONSTRUCTION MANAGERS
GENERAL CONTRACTORS



CONSTRUCTION UPDATE

Brick
masonry
veneer
progress,
11/5/20



CONSTRUCTION UPDATE

Phenolic Panel
support and insulation,
west elevation,
11/5/20



CONSTRUCTION UPDATE



Phenolic panel support system,
and window installation – 11/5/20



CONSTRUCTION UPDATE



Window installation, flashing,
panel support system, 11/12/20

CONSTRUCTION UPDATE



Kalwall Skylights over light well and Stair #5, 11/5/20

CONSTRUCTION UPDATE



U-10 Field seeding growing well, 11/13/20

CONSTRUCTION UPDATE



Cafeteria two-story space begins to take shape, 11/5/20

CONSTRUCTION UPDATE

Cafeteria two-story space begins to take shape, 11/13/20





CONSTRUCTION UPDATE

Tile work and Soffits, 11/12/20



CONSTRUCTION UPDATE

Interior Progress at ELA, 11/5/20



CONSTRUCTION UPDATE



MEP progress at
Boiler Room, 11/5/20



CONSTRUCTION UPDATE



Laying the Cornerstone, 11/5/20

QUESTION AND ANSWER

