
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: W. Edward Balmer Elementary School Feasibility Study Project No.: 17020 

Prepared by: Joel Seeley Meeting Date: 4/18/18 

Re: School Building Committee Meeting Meeting No:   23 

Location: High School Media Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 Joseph Strazzulla Chairman, School Building Committee Voting Member 

 Melissa Walker School Business Manager Voting Member 

 Thomas J. Melia Representative of the Board of Selectmen Voting Member 

 Michael LeBrasseur Chairman, School Committee Voting Member 

 Paul Bedigian Representative of the Building, Planning, Construction Committee Voting Member 

 Steven Gogolinski Representative of the Finance Committee Voting Member 

 Jeffrey Tubbs Community Member with building design and/or construction experience  Voting Member 

 Peter L’Hommedieu Community Member with building design and/or construction experience Voting Member 

 Jeff Lundquist Community Member with building design and/or construction experience Voting Member 

 Andrew Chagnon Community Member with building design and/or construction experience Voting Member 

 Spencer Pollock Parent Representative Voting Member 

 Adam Gaudette Town Manager Non-Voting Member 

 Dr. Catherine Stickney Superintendent of Schools Non-Voting Member 

 Steve Von Bargen Building Maintenance Local Official Non-Voting Member 

 Karlene Ross Principal, W. Edward Balmer Elementary School Non-Voting Member 

 Jill Healy Principal, Northbridge Elementary School Non-Voting Member 

 Kathleen Perry Director of Pupil Personnel Services Non-Voting Member 

 Lee Dore D & W, Architect  

 Thomas Hengelsberg D & W, Architect  

 David Fontaine Fontaine Bros, CM  

 Jim Mauer Fontaine Bros, CM  

 Joel Kent Fontaine Bros, CM  

 Mike Cavanaugh Fontaine Bros, CM  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

23.1 Record Call to Order, 6:35 PM, meeting opened. 

23.2 Record J. Strazzulla announced the meeting will be video and audio recorded with live broadcast 

and future re-broadcast. 

23.3 Record Public Comments - none 

23.4 Record J. Strazzulla introduced David Fontaine and his team as the Construction Manager.  

23.5 Record A motion was made by T. Melia and seconded by A. Chagnon to approve the 4/3/18 

School Building Committee meeting minutes. Motion passed unanimous by those 

attending. 

23.6 J. Seeley 

J. Strazzulla 

J. Seeley distributed and reviewed the updated Meetings and Agendas Schedule for the 

Schematic Design Phase, attached. 

Committee Discussion:      

1. J. Seeley to correct Community Forum No. 7 location to Northbridge Senior 

Center.  

2. J. Seeley to change the next Committee meeting to May 2, 2018, J. Strazzulla will 

email out a schedule survey to confirm. 

23.7 Committee  J. Seeley distributed and reviewed the Draft Meetings and Agendas Schedule for the 

Post-Schematic Design Phase, attached. Committee to review for approval at the next 

Committee meeting.  

23.8 Record J. Seeley distributed and reviewed the Project Budget Status, dated 3/31/18 and 

attached. 

23.9 Record J. Seeley distributed and reviewed FSA Budget Revision Request No. 2, dated 4/18/18 

adjusting the budget line item of the OPM to reflect not performing the construction cost 

estimate with the balance re-allocated to the Other (Owner’s Contingency) budget line 

item. 

A motion was made by A. Chagnon and seconded by P. Bedigian to approve FSA Budget 

Revision Request No. 2, dated 4/18/18 and recommend signature by T. Melia, C. Stickney 

and M. LeBrasseur.  No discussion, motion passed unanimous. 

23.10 M. LeBrasseur The School Committee will lead the process of discussing possible outcomes for the 

disposition of NES with other Town boards and committees, M. LeBrasseur will 

coordinate.  

23.11 J. Seeley J. Seeley to prepare the CM at Risk Services Agreement for execution.  

23.12 J. Strazzulla 

L. Dore  

J. Seeley 

J. Strazzulla, L. Dore and J. Seeley to schedule a presentation to all the abutters.  

23.13 Record J. Strazzulla indicated the joint meeting with the Finance Committee, Selectman and 

School Committee has been scheduled for 5/3/18 at 6:30pm at the High School Library. 

23.14 A. Gaudette 

J. Seeley 

A. Gaudette and J. Seeley to schedule a follow-up meeting with UniBank regarding the 

borrowing plan for the project.   
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 Item # Action Discussion 

23.15 Record J. Seeley distributed and reviewed the Reconciled Construction Cost Estimates from 

PM&C, dated 4/13/18 and Fontaine Bros. Inc., dated 4/13/18 and the Construction Cost 

Estimate Comparison Matrix, all attached. The PM&C estimates the project at 

$81,272,345 and Fontaine at $81,184,660. 

Committee Discussion: 

1. J. Lundquist asked why did the site work cost increase by so much? 

L. Dore indicated the site design is much more developed than at the PSR phase 

and that the increase has been covered by the design estimating contingency. 

2. A. Gaudette asked why did the indirect costs decrease by so much? 

J. Seeley indicated the majority of the reduction was from the design estimating 

contingency, Fontaine’s cost for general conditions and escalation.   

23.16 Record J. Seeley distributed and reviewed the Total Project Budget Form, Designer Fee proposal, 

dated April 18, 2018 and OPM Fee proposal, dated 4/13/18, and the Approximate 

Reimbursement Comparison, all attached.  The Total Project Budget is $102,998,592, 

inclusive of the Fontaine construction estimate and the proposed Designer and OPM fees. 

Northbridge’s estimated share after the MSBA reimbursement grant is $55,272,521.  The 

Designer fee for the Design Development thru Construction phases is 9.65% of the 

construction cost and the OPM fee for the Design Development thru Construction phases 

is 3.35% of the construction cost.  

Committee Discussion:      

1. M. LeBrasseur asked if Northbridge’s estimated share reflects the MSBA’s 

$333/sf building cost reimbursement? 

J. Seeley indicated yes, Northbridge’s estimated share reflects the MSBA’s 

$333/sf building cost reimbursement.  

2. J. Lundquist asked what was the impact of the site cost increase on 

Northbridge’s estimated share?  

J. Seeley indicated the site cost increase was above the MSBA’s 8% site cap and 

was calculated as non-reimbursable.   

3. A. Chagnon asked if the Designer and OPM fee proposals are required to be 

executed or just agreed upon at this time? 

J. Seeley indicated the proposals are to be agreed upon at this time and executed 

after a successful project vote. 

23.17 D. Fontaine 

L. Dore 

J. Seeley 

T. Hengelsberg presented and reviewed the list of Value Engineering items, attached and 

as follows: 

1. Eliminate Drive to N. Main Street                         $ -292,033 

2. Eliminate Drive and add Pedestrian Walk            $   -60,222 

3. Façade Material Changes                                    $ -956,523 

4. Change Cast Stone to Ground Face CMU          $ -273,348 

5. East Property Line Site Changes                         $ -191,341 

6. Eliminate Sinks in Grades 1-5 Classrooms          $ -198,981 

7. Reduce Wood Ceiling by 50%                             $ -284,287 

8. Change Coper Feeders to Aluminum                   $  -88,705 

9. Extend Stair No. 2 to Roof                                   $  224,633 
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 Item # Action Discussion 

10. Provide “School Guard” glass at Entrance          $   22,994 

The Committee discussed and evaluated each VE item in detail.  The following 

amendments were made to the list:  

6. Eliminate (30) Sinks in Grades 1-5 Classrooms    $ -148,981 

10. Provide “School Guard” glass at (2) Entrances    $    46,000 

A Motion was made by A. Chagnon and seconded by M. LeBrasseur to approve the Total 

Project Budget as presented with the inclusion of VE Items 1, 3, 5, 6 as amended, 7, 8, 9 

and 10 as amended. No discussion, motion passed unanimous. 

VE Item 2 is voided by the acceptance of VE Item 1. 

D. Fontaine to update the Construction Cost Estimate. 

L. Dore to update the Designer Fee Proposal. 

J. Seeley to update the OPM Fee Proposal and the Total Project Budget.  J. Seeley to 

submit the Total Project Budget to MSBA by April 24, 2018.   

J. Seeley to forward the updated Construction Cost Estimate, Designer Fee Proposal, 

OPM Fee Proposal and the Total Project Budget to the Committee. 

23.18 Committee 

J. Strazzulla 

T. Hengelsberg  

The PR subcommittee update: 

1. J. Strazzulla indicated the Seniors Tax Abatement is at the maximum level and 

that he will work with A. Gaudette to review strategies to assist seniors in taking 

advantage of the program.  

2. J. Strazzulla will issue a press release on the Total Project Cost once finalized.  

3. J. Strazzulla asked Committee members to review the email from Edward Orazine 

and email J. Strazzulla their responses.  J. Strazzulla will consolidate and issue a 

response on behalf of the Committee. 

4. M. LeBrasseur asked if D&W can update the project flyer for a handout at the 

5/1/18 Town Meeting? 

T. Hengelsberg will update.  

4. J. Strazzulla is looking into bulk mailing rates for a future informational mailing. 

23.19 D. Fontaine 

A. Chagnon 

 

Old or New Business 

1. A. Chagnon asked D. Fontaine to forward a copy of the cut and fill analysis to the 

Committee for review. 

D. Fontaine to forward a copy to J. Seeley for the Committee. 

2. A. Chagnon will review the potential of shifting the U-10 playfield west closer to 

the 50 feet no building zone. 

23.20 J. Seeley Next SBC Meeting: May 2, 2018 at 6:30 pm at the High School Media Center.  J. Seeley 

to confirm the date. 

23.21 Record A Motion was made by P. Bedigian and seconded by M. LeBrasseur to adjourn the 

meeting.  No discussion, motion passed unanimous. 

Attachments: Agenda, updated Meetings and Agendas Schedule for the Schematic Design Phase, Draft Meetings and 

Agendas Schedule for the Post-Schematic Design Phase, Project Budget Status, FSA Budget Revision Request No. 2, 

JGS/sat/P:\2017\17020\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\23-2018-18April-Schoolbuildingcommittee\Schoolbuildingcommitteemeeting_18April2018_FINAL.Docx 
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Reconciled Construction Cost Estimates from PM&C and Fontaine Bros. Inc.,  Construction Cost Estimate 

Comparison Matrix, Total Project Budget Form, Designer Fee proposal, OPM Fee proposal, Approximate 

Reimbursement Comparison, Powerpoint 

The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  





1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project Management

 

Agenda 

Project: W. Edward Balmer Elementary School Feasibility Study Project No.: 17020 

Re: School Building Committee Meeting Meeting Date: 4/18/2018 

Meeting Location: High School Media Center  Meeting Time: 6:30 PM 

427 Linwood Avenue, Whitinsville, MA  Meeting No.  23 

Prepared by: Joel G. Seeley  

Distribution: Committee Members (MF)  

1. Call to Order 

2. Public Comments 

3. Approval of Minutes 

4. Approval of Invoices and Commitments 

5. CM Introduction 

6. Review Reconciled Schematic Design Cost Estimates 

7. Review Value Engineering Items 

8. Review Total Project Budget 

9. Vote to Submit Schematic Design Cost Estimate to MSBA 

10. PR Subcommittee Update 

11. New or Old Business 

12. Committee Questions 

13. Next Meeting:  May 1, 2018  

14. Adjourn 

 

 



AGENDA

SCHOOL BUILDING COMMITTEE MEETING 

Review Post Schematic Design Schedule

Discuss Community Outreach Plan

SCHOOL BUILDING COMMITTEE MEETING 

Review MSBA Comments

SCHOOL BUILDING COMMITTEE MEETING (MONDAY)

Prepare for MSBA Board Meeting

MSBA BOARD MEETING

SCHOOL BUILDING COMMITTEE MEETING 

Recap MSBA Board Meeting

SCHOOL BUILDING COMMITTEE MEETING (MONDAY)

Check-in Meeting

Prepare for Community Forum No. 8

COMMUNITY FORUM NO. 8 - 6:00 to 8:00 PM - 

LOCATION - TBD

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Prepare for Community Forum No. 9

Prepare for Town Meeting

COMMUNITY FORUM NO. 9 - 6:00 to 8:00 PM - 

LOCATION - TBD

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Prepare for Community Forum No. 10

Prepare for Town Meeting

COMMUNITY FORUM NO. 10 - 6:00 to 8:00 PM - 

LOCATION - TBD

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Prepare for Town Meeting

TOWN MEETING

ADDITIONAL MEETINGS TO BE SCHEDULED

October 16, 2018

October 23, 2018

August 21, 2018

September 4, 2018

June 27, 2018

May 15, 2018

SCHOOL BUILDING COMMITTEE

W. EDWARD BALMER ELEMENTARY SCHOOL

DATE

All meetings held at the 

High School Media Center at 6:30 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS 
March 26, 2018  Updated April 9, 2018

August 13, 2018

Post-Schematic Design

June 25, 2018

October 2, 2018

October 10, 2018

June 5, 2018

July 17, 2018

September 18, 2018

PROJECT MANAGEMENT

DRAFT



W. Edward Balmer Elementary School

Northbridge Public Schools

Whitinsville, Massachusetts PROJECT MANAGEMENT

SMMA No. 17020

Project Budget Status
Updated: 3/31/2018

Feasibility and Schematic Design Phase
MSBA

ProPay Code

FSA 

Agreement 

3/22/2017

Budget 

Revision

7/31/2017

Current 

Budget
Vendor Committed Balance

OPM 0001-0000 200,000.00$      (75,000.00)$         125,000.00$    SMMA 125,000.00$        -$                  

-$                  

DESIGNER 0002-0000 525,000.00$      (100,000.00)$       425,000.00$    D&W 425,000.00$        -$                  

-$                  

Environmental and Site 0003-0000 40,000.00$        110,000.00$        150,000.00$    D&W 141,803.50$        8,196.50$          

-$                  

Other 0004-0000 10,000.00$        65,000.00$          75,000.00$      ** 2,392.94$            72,607.06$        

Total Budget 775,000.00$     775,000.00$   694,196.44$        80,803.56$       

** Spent from Other Date Amount

GraffitiWorks 8/10/2017 495.00$             Banner

First Night Uxbridge, Inc. 8/30/2017 360.00$             Food Invoice for Public Meeting

Richard Vallee Jr. 7/2017-9/2017 400.00$             Videography

Amazon 9/27/2017 464.94$             Magic Master Swinger 

James Viana 10/17 - 11/7/2017 50.00$               Videography

GraffitiWorks 11/9/2017 75.00$               Banner

Richard Vallee Jr. 10/3 - 11/21/2017 250.00$             Videography

GraffitiWorks 2/20/2018 $100.00 Signage

Telegram & Gazette 2/4/2018 $198.00 Advertisement

2,392.94$         
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TO: Director of Capital Planning 

FROM:  Dr. Catherine Stickney 

Northbridge Public Schools 

 W. Edward Balmer School Project 

 MSBA Project ID Number: 201502140001 

DATE:   April 18, 2018 

RE:  Feasibility Study Agreement (FSA) Budget Revision Request, NUMBER: 2  

Pursuant to the Feasibility Study Agreement between the TOWN OF NORTHBRIDGE of Northbridge, Massachusetts (the “District”) and the 
MASSACHUSETTS SCHOOL BUILDING AUTHORITY (the “Authority”), the District hereby requests a revision to the Feasibility Study Budget, Exhibit A, 
dated March 22, 2016, for the W. Edward Balmer School Project. As required, the District has provided the information outlined in the table below to indicate 
the Feasibility Study Budget categories (line items) affected,  the amounts needed and the reasons for the proposed revision. 

The District acknowledges and agrees that it will not seek reimbursement from the Authority for any costs that exceed the already approved line item limits set 
forth in Exhibit A until after the Authority has accepted this Feasibility Study Budget Revision Request, and the Authority’s ProPay system has been adjusted 
accordingly. 

The District further acknowledges and agrees that in accordance with Section 3.3 of the Feasibility Study Agreement, any revisions to the Feasibility Study 
Budget will not result in an increase to the grant amount set forth in Section 2.1 of the Feasibility Study Agreement. 

The District further acknowledges and agrees that the need for these revisions to the Feasibility Study Budget will be identified in the OPM monthly report as 
required pursuant to the Contract for Owner’s Project Management Services between the District and the OPM. 

The District further acknowledges and agrees that all of the information contained in this Feasibility Study Agreement Budget Revision Request has been 
reviewed and approved by the Town of Northbridge and Northbridge School Building Committee, and it further certifies and acknowledges that the funds to pay 
for the costs associated with these proposed revisions are available as indicated by the signatures noted below.  

The Total Budget in the Current Feasibility Study Budget, Exhibit A of the FSA dated March 22, 2016 is $775,000.00. 

From 
Class’ 
Code 

From 
Classification Name  

To 
Class’ 
Code 

To 
Classification 
Name  

Budget 
Revision 
Amount 

Reason for transfer (Attach all supporting 
documentation, e.g., executed contracts, 
amendments and or supporting invoices for 
reimbursable expenses) 

Amount 
Remaining 
in Other  

Ineligible/Cost/Scope 
Items excluded from 
the Total Facilities 
Grant 

0001-0000 OPM – Feasibility Study 0004-0000 Other $20,000 OPM not performing cost estimate $95,000.00  
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By signing this Total Project Budget Revision 
Request, I hereby certify that I have read and 
understand the terms of this Request and further 
certify that the information supplied by the District 
in the tables is true, accurate and complete. 

 

________________________________________ 

By: Thomas J. Melia 

Title: Chief Executive Officer  

Date: April 18, 2018 

By signing this Total Project Budget Revision 
Request, I hereby certify that I have read and 
understand the terms of this Request and further 
certify that the information supplied by the District 
in the tables is true, accurate and complete. 

 

________________________________________ 

By: Dr. Catherine Stickney 

Title: Superintendent of Schools 

Date:  April 18, 2018 

By signing this Total Project Budget Revision 
Request, I hereby certify that I have read and 
understand the terms of this Request and further 
certify that the information supplied by the District 
in the tables is true, accurate and complete. 

 

________________________________________ 

By: Michael LeBrasseur 

Title: Chair of the School Committee 

Date:  April 18, 2018 

 

 

MASSACHUSETTS SCHOOL BUILDING AUTHORITY 

 

________________________________________ 

By: 

Title:  Director of Capital Planning  

Date: 

 

 

 

 

p:\2017\17020\00-info\0.9 budget revision requests\budget revision request no. 2 - 18april2018\budget revision no. 2 - 18april2018.doc 



Total Project Budget

Town of Northbridge W. Edward Balmer Elementary 

School - Option C3.1b - PreK-5 

Fontaine 4-13-18 SD Estimate

School Building Committee Reviewed on:
Insert Date of SBC 

Review Date

Total Project Budget: All costs associated with the 

project are subject to 963 CMR 2.16(5) Estimated Budget                  

Scope Items Excluded from 

the Estimated Basis of 

Maximum Facilities Grant or 

Otherwise Ineligible

Estimated Basis of 

Maximum Total Facilities 

Grant
1

Estimated Maximum Total 

Facilities Grant
1

Feasibility Study Agreement
OPM Feasibility Study $105,000 $0 $105,000
A&E Feasibility Study $425,000 $0 $425,000
Environmental & Site $150,000 $0 $150,000
Other $95,000 $0 $95,000
Feasibility Study Agreement Subtotal $775,000 $0 $775,000 $494,295

Administration
Legal Fees $80,000 $80,000 $0 $0

Owner's Project Manager

Design Development $190,250 $0 $190,250
Construction Contract Documents $260,025 $0 $260,025
Bidding $95,050 $0 $95,050
Construction Contract Administration $1,949,281 $0 $1,949,281
Closeout $120,080 $0 $120,080
Extra Services $100,000 $0 $100,000
Reimbursable & Other Services $40,000 $0 $40,000
Cost Estimates $0 $0 $0
Advertising $20,000 $0 $20,000
Permitting $50,000 $0 $50,000
Owner's Insurance $80,000 $0 $80,000
Other Administrative Costs $60,000 $0 $60,000
Administration Subtotal $3,044,686 $80,000 $2,964,686 $1,890,877

Architecture and Engineering

Basic Services

Design Development $1,985,752 $0 $1,985,752
Construction Contract Documents $2,713,597 $0 $2,713,597
Bidding $232,594 $0 $232,594
Construction Contract Administration $2,299,828 $0 $2,299,828
Closeout $177,549 $0 $177,549
Other Basic Services $0 $0 $0
Basic Services Subtotal $7,409,320 $0 $7,409,320
Reimbursable Services
Construction Testing $30,000 $0 $30,000
Printing (over minimum) $20,000 $0 $20,000
Other Reimbursable Costs $100,000 $0 $100,000
Hazardous Materials $100,000 $0 $100,000
Geotech & Geo-Env. $85,000 $0 $85,000
Site Survey $40,000 $0 $40,000
Wetlands $40,000 $0 $40,000
Traffic, LEED, Noise Studies $35,000 $0 $35,000
Architectural/Engineering Subtotal $7,859,320 $0 $7,859,320 $5,012,674

CM & Risk Preconstruction  Services

Pre-Construction Services $250,000 $0 $250,000 $159,450

Site Acquisition
Land / Building Purchase $0 $0 $0
Appraisal Fees $0 $0 $0
Recording fees $0 $0 $0
Site Acquisition Subtotal $0 $0 $0 $0

Construction Costs
SUBSTRUCTURE

Foundations $1,705,587 $0
Basement Construction $1,207,111 $0

SHELL
SuperStructure $5,598,410 $0
Exterior Closure $0 $0

Exterior Walls $5,171,215 $0
Exterior Windows $2,456,060 $0
Exterior Doors $140,285 $0

Roofing $3,647,976 $0
INTERIORS

Interior Construction $6,126,311 $0
Staircases $457,483 $0
Interior Finishes $3,994,472 $0

SERVICES
Conveying Systems $132,820 $0
Plumbing $2,063,036 $0
HVAC $6,738,279 $0
Fire Protection $723,917 $0
Electrical $5,594,228 $0

EQUIPMENT & FURNISHINGS
Equipment $718,726 $0
Furnishings $1,700,720 $0

SPECIAL CONSTRUCTION & DEMOLITION
Special Construction $0
Existing Building Demolition $516,218 $0
In-Bldg. Hazardous Material Abatement $845,442 $0
Asbestos Cont'g Floor Mat'l Abatement $180,000 $180,000
Other Hazardous Material Abatement $0 $0

BUILDING SITEWORK
Site Preparation $2,755,671 $6,361,957
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Total Project Budget

Town of Northbridge W. Edward Balmer Elementary 

School - Option C3.1b - PreK-5 

Fontaine 4-13-18 SD Estimate

School Building Committee Reviewed on:
Insert Date of SBC 

Review Date

Total Project Budget: All costs associated with the 

project are subject to 963 CMR 2.16(5) Estimated Budget                  

Scope Items Excluded from 

the Estimated Basis of 

Maximum Facilities Grant or 

Otherwise Ineligible

Estimated Basis of 

Maximum Total Facilities 

Grant
1

Estimated Maximum Total 

Facilities Grant
1

Site Improvements $4,773,407 $0
Site Civil / Mechanical Utilities $1,956,226 $0
Site Electrical Utilities $730,784 $0
Other Site Construction $0 $0
Scope Excluded Site Cost $0

Construction Trades Subtotal $59,934,384 $6,541,957
Contingencies (Design and Pricing) $6,203,827 $677,160
D/B/B  Sub-Contractor Bonds $0 $0
GMP Bonds $0 $0
GMP General Conditions $5,384,315 $587,709
GMP General Requirements $2,103,886 $229,643
GMP  Insurance $0 $0
GMP  Fee $1,625,000 $177,372
GMP  Contingency $1,590,569 $173,614
Escalation to Mid-Point of Construction $4,342,679 $474,012

Overall Excluded Construction Cost $14,750,528
Construction Budget $81,184,660 $23,611,995 $57,572,665 $36,719,846

Alternates
Ineligible Work Included in the Base Project $0 $0 $0
Alternates Included in the Total Project Budget $0 $0 $0
Alternates Excluded from the Total Project Budget $0 $0
Subtotal to be Included in Total Project Budget $0 $0 $0 $0

Miscellaneous Project Costs
Utility Company Fees $200,000 $0 $200,000
Testing Services $300,000 $0 $300,000
Swing Space / Modulars $0 $0 $0
Other Project Costs (Mailing & Moving) $200,000 $200,000 $0
Misc. Project Costs Subtotal $700,000 $200,000 $500,000 $318,900

Furnishings and Equipment

Furnishings $1,648,000 $412,000 $1,236,000
Equipment $1,854,000 $618,000 $1,236,000
Computer Equipment $0 $0 $0
FF&E Subtotal $3,502,000 $1,030,000 $2,472,000 $1,576,642

 
Soft Costs that exceed 20% of Construction Cost $0
Project Budget $97,315,666 $24,921,995 $72,393,671 $46,172,683

Board Authorization 59.21 Reimbursement Rate Before Incentive Points
Design Enrollment 1,030 4.57 Total Incentive Points

Total Building Gross Floor Area (GSF) 167,352 63.78% MSBA Reimbursement Rate
Total Project Budget (excluding Contingencies) $97,315,666

Scope Items Excluded or Otherwise Ineligible $24,921,995
Third Party Funding (Ineligible) $0

Estimated Basis of Maximum Total Facilities Grant1 $72,393,671
Reimbursement Rate 63.78%

Est. Max. Total Facilities Grant (before recovery)1 $46,172,683
Cost Recovery 2 $0

Estimated Maximum Total Facilities Grant1 $46,172,683

Construction Contingency3 $4,059,233
Ineligible Construction Contingency3 $3,247,386

"Potentially Eligible" Construction Contingency3 $811,847
Owner's Contingency3 $1,623,693

Ineligible Owner's Contingency3 $0
"Potentially Eligible" Owner's Contingency3 $1,623,693

Total Potentially Eligible Contingency3 $2,435,540
Reimbursement Rate 63.78%

Potential Additional Contingency Grant Funds3 $1,553,387
Maximum Total Facilities Grant $47,726,071

Total Project Budget $102,998,592 $55,272,521 Cost to Town

NOTES
This template was prepared by the MSBA as a tool to assist Districts and consultants in 
understanding MSBA policies and practices regarding potential impact on the MSBA’s 
calculation of a potential Basis of Total Facilities Grant and potential Total Maximum 
Facilities Grant.  This template does not contain a final, exhaustive list of all evaluations 
which the MSBA may use in determining whether items are eligible for reimbursement by 
the MSBA.  The MSBA will perform an independent analysis based on a review of 
information and estimates provided by the District for the proposed school project that 
may or may not agree with the estimates generated by the District using this template.

1. Does not include any potentially eligible contingency funds and is subject to review 
and audit by the MSBA.

2. The proposed demolition of the _____ School is expected to result in the MSBA 
recovering a portion of state funds previously paid to the District for the ____ project at 
the existing facilities completed in ___.  The MSBA will perform an independent analysis 
based on a review of information and estimates provided by the District for the proposed 
school project that may or may not agree with the estimated cost recovery  generated by 
the District  and its consultants using this template.

3. Pursuant to Section 3.20 of the Project Funding Agreement and the applicable 
policies and guidelines of the Authority, any project costs associated with the reallocation 
or transfer of funds from either the Owner's contingency or the Construction contingency 
to other budget line items shall be subject to review by the Authority to determine 
whether any such costs are eligible for reimbursement by the Authority.  All costs are 
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PROJECT MANAGEMENT

 

 

April 13, 2018 

Ms. Melissa Walker  

Business Manager  

Northbridge Public Schools 

87 Linwood Avenue 

Whitinsville, Massachusetts 01588 

Re: W. Edward Balmer Elementary School Whitinsville, Massachusetts 

 Design Development through Construction Administration SMMA No. 17020 

Phase Services Proposal   

Dear Ms. Walker: 

We are pleased to submit our proposal for Owner’s Project Manager Services for the Design Development thru 

Construction Administration Phases for the new W. Edward Balmer Elementary School Project.  

PROJECT DESCRIPTION 

The new W. Edward Balmer Elementary School is a 167,352 square feet grades PreK – 5 elementary school to 

be constructed on the site of the current school.  The estimated construction budget is $81,184,660 and the 

total project budget is $102,998,592. 

SCOPE OF SERVICES 

Our scope of services will be in accordance with the Contract for Owner’s Project Manager Services, dated 

April 10, 2017, amended by this proposal to include the services described in Article 8 for the Construction 

Manager at Risk delivery process, attached herein.  The scope of services are generally described below:   

Project Administration 

 Develop and maintain a project communications plan for the project duration 

 Maintain and update the Project Website 

 Assist designer in obtaining approvals for all MSBA design submissions 

 Assist Building Committee in preparation of all information, documentation and reports required 

by MSBA 

 Prepare agendas for Building Committee meetings and record minutes 

 Attend meetings with Town departments  

 Prepare monthly MSBA project reports 

 Attend Building Committee, designer and CM meetings and review all meeting minutes for 

completeness and accuracy 

 Track compliance with MBE/WBE requirements for designer, CM and vendors, submit reports to 

MSDO 

 Track compliance with certified payroll requirements for the CM, subcontractors and vendors 

 Maintain complete and comprehensive files of all project documents  
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Ms. Melissa Walker   

April 13, 2018 

 

Financial 

 Assist in the development of the Total Project Budget, maintain and update the budget throughout 

project term 

 Assist in the development, review and approval of the Project Scope and Budget Agreement, 

Project Funding Agreement and the Project Funding Agreement Amendment with the MSBA 

 Maintain project budget records, by category, in a format that tracks MSBA reimbursable/ non-

reimbursable costs 

 Develop and maintain project cashflow projections 

 Review all applications for payment and invoices submitted, provide payment recommendations 

and record all invoices against the Total Project Budget 

 Review MSBA monthly Progress Payment Request Forms for reimbursement 

Design Development and Construction Documents Phases 

 Maintain and update Project Budget and Schedule 

 Coordinate commissioning agent documents, document reviews and recommendations with 

designer 

 Work with designer and CM to develop schedule for production of early bid packages, ensure that 

designer is designing to budget and schedule for each phase 

 Provide oversight of designer and CM activities, review estimates, reconcile variances with 

designer and CM 

 Perform design document and coordination reviews at Design Development, 60% Construction 

Documents and 90% Construction Documents  

 Perform constructability review of design elements, envelope detailing and waterproofing 

 Perform mechanical, electrical, plumbing and fire protection systems review 

 Review structural documents, retain independent structural peer review firm in accordance with 

State Building Code 

 Review progress and compliance with LEED Scorecard 

Cost Estimating 

 Coordinate the preparation of multiple construction cost estimates by designer and CM 

 Review construction estimates prepared by CM and designer, analyze and track estimates to 

Project Budget, prepare cost estimate submissions to MSBA  

 If design phase estimates exceed budget, consult with designer and CM, and recommend 

modifications needed to maintain budget  

Scheduling 

 Develop overall Project Baseline Schedule and detailed Milestone Schedule, incorporate CM's 

construction schedule when developed  

 Assess actual project progress to baseline schedule, report variances to Building Committee  

 In the event of schedule slippage, consult with designer and CM to develop recovery schedule 

activities  

 Advise Building Committee on recommended recovery schedule activities, when required 

Construction Phase 

 Provide full-time on-site project management from start of site construction to substantial 

completion and project close-out   

 Monitor designer's and CM's construction administration activities to ensure timely decisions  

 Perform quality control inspections of work to verify compliance with contract documents  

 Monitor CM's compliance with contract documents and quality control specifications  
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 Develop and maintain a Rolling Completion List of non-conforming items to mitigate punch list 

items  

 Ensure all construction personnel and vendors have passed CORI checks  

 Ensure enforcement of zero tolerance policies regarding student/ staff non-contact, foul language, 

and smoking  

 Consult daily with Principal regarding construction activities, impacts, issues, and resolve with CM  

 Coordinate scheduling and reporting of independent testing agency, ensure reports are 

distributed and tracked  

 Review and comment on CM's baseline schedule of values and baseline schedule  

 Prepare and maintain detailed daily, weekly and monthly reports recording all project data and 

activity 

 Maintain and update on a daily basis, if needed, current contract drawings, specifications & logs 

 Take extensive daily photographs of progress, record and maintain project's photo log 

 Identify potential issues and report to designer and CM, maintain project issues log, track to 

resolution 

 Review designer’s and CM's monthly requisition for payment 

 Assist designer with identification of punch list items 

 Ensure CM provides all project close-out documents and as-builts 

 Ensure all training on systems and equipment is provided by CM 

Change Order Reviews 

 Review all change order submissions and schedule extension claims 

 Maintain detailed change order log, proposed change order log, contingency log, and track all 

potential change orders against project budget 

 Track time and material change order work, when utilized as basis for changes 

Procurement 

 Schedule and oversee Trade Contractor Pre-Qualification process 

 Review CM proposed non-Trade Contractors list 

 Prepare work scopes, request for qualifications and assist the Building Committee in selection of 

independent testing agency  

 Coordinate and schedule deliveries of all Owner furnished items 

 Negotiate and oversee the development of the guaranteed maximum price and amendments 

FF&E and Move Management 

 Coordinate and oversee the delivery and installation of FF&E  

 Coordinate site and building access at the completion of each construction phase and ensure 

students, staff, public, and public safety officials are notified 

 Prepare RFP for relocation services by movers and other vendors and manage their activities  

 Coordinate CM's pre-requisite construction activities required for each phase move  

Commissioning 

 Manage and schedule MSBA Commissioning Agent activities  

 Coordinate and schedule comprehensive building systems and envelope inspection and testing, 

including infrared surveys  

 Track all issues identified by the Commissioning Agent, follow-up actions by designer and CM 

thru successful resolution 

 Ensure final commissioning report is submitted in a timely manner for LEED submission  
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PROJECT SCHEDULE  

We anticipate the following milestones for the Project Schedule: 

November 7, 2018 Commence Design Development  

April 5, 2019 Complete Design Development  

June 18, 2019 Complete 60% Contract Documents and Early Site Package 

September 4, 2019 Complete 90% Contract Documents, Early Structural Package and 

Commence Construction on Site 

October 9, 2019 Complete 100% Contract Documents 

June 15, 2021 Complete Phase 1 - Building Construction  

December 20, 2021 Complete Phase 2 - Demolition and Sitework 

The construction phase services shall commence with the issuance of the notice to proceed to the 

Construction Manager and shall terminate on project closeout with the issuance of final payment to the 

Construction Manager or 60 days after the scheduled date of substantial completion of phase 2.   

COMPENSATION 

Our fee for basic services for the Design Development thru Construction and Closeout Phases shall be a lump 

sum fee of Two Million Six Hundred Fourteen Thousand and Six Hundred Eighty-Six Dollars ($2,614,686.00).  

The fee per each phase is as defined below.   

The fee breakdown for the project is as follows: 

 Design Development   $190,250.00 

 Contract Documents  $260,025.00 

 Bidding  $95,050.00 

 Construction Administration  $1,949,281.00 

 Closeout  $120,080.00 

 Total      $2,614,686.00 

Expenses to be included in the lump sum compensation: 

 Transportation  

 Reproduction and Printing 

 Delivery and Postage 

 Telephone and Faxes 
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We look forward to working with you and the Building Committee on this exciting project.  I will call you to 

review. 

Very truly yours, 

SMMA | Symmes Maini & McKee Associates 

Joel G. Seeley 

Project Director 

cc:  contract file, Antone Dias, Sarah Traniello 

enclosures:  Article 8 of the Contract for Owner’s Project Manager Services 

/ /P:\2017\17020\00-INFO\0.3 Contract\OPM Contract\Fee Proposal\DD-CA\DD-CA Proposal.Doc 
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April 18, 2018

Mr. Joel Seeley, AIA
COO, Executive Vice President
Symmes Maini & McKee Associates
1000 Massachusetts Avenue
Cambridge, MA 02138

Project: Balmer Elementary School #17-0759

Subject: Balmer Elementary School Design Development through 
Closeout Phases Proposal for Designer Services

Dear Joel and Members of the School Building Committee:

We are very pleased to offer our proposal for professional services for the design and 
construction administration of the new Balmer Elementary School.  Per your request, we 
have prepared a fee proposal for professional services associated with the Design 
Development through Construction Administration and Closeout Phases for the project 
as developed to date.  

Our services and scope of work are described in the Contract for Designer Services 
including CM@Risk (CH 149A) Amendments as prepared by the Massachusetts School 
Building Authority and based on the project scope identified in the MSBA Module 4 
submission and project budget (Form 3011).

Basic Services: 
Per your request, below is our Basic Services A/E fee proposal for the new Balmer 
Elementary School.  The current construction schedule outlined by the construction 
manager calls for two early release packages; one for site enabling work which will be 
timed with 60% CD submission and a second foundation and steel early package with 90% 
CD submission.  We propose to complete the work for the following lump sum fee 
amounts which includes the cost for the two early release packages:

Design Development $1,985,752
Construction Documents $2,713,597
Bidding $   232,594
Construction Administration $2,299,828
Closeout $   177,549
Total A/E Basic Services:          $ 7,409,320

This fee proposal is inclusive of all consultants and expenses that are indicated within the 
contract for basic services. Those services include; architecture, civil, landscape, structure, 
MEP/FP, technology infrastructure, security, sustainability, acoustics, food service, interior 
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Balmer Elementary School Building Committee
c/o SMMA, Inc.
ATT:  Mr. Joel Seeley 
1000 Massachusetts Avenue
Cambridge, MA 02138
April 18, 2018
Page 2

design, FFE procurement, technology procurement, local permitting and cost estimating. 

At this time, exact values for the Reimbursable Services scope items listed below cannot 
be established. We recommend however, that the Owner budget for these “Reimbursable 
Services” costs as design phase allowances pending final costs being established based on 
the project’s ultimate scope. 

We suggest the following Allowance values:

Additional Site survey   $40,000
Hazardous Materials On-Site Hygienist/Clearance Testing/Monitoring $100,000
Other undefined Reimbursable Costs $100,000
Geotechnical/GeoEnvironmental Engineering Monitoring/Testing $85,000
Construction Testing $30,000
LEED Documentation Submission/Review Fees $30,000
Wetlands $40,000
Exterior Noise Mitigation $5,000
Bid Set Printing Costs $20,000

Total Reimbursable Services Allowance $450,000

Please let us know if the proposal is acceptable to the Town and whether you require any 
additional information.  We look forward to working with you and the Town on 
completing this exciting project.

Sincerely,

DORE & WHITTIER ARCHITECTS, INC.
Architects ▪ Project Managers

Lee P. Dore,  Assoc. AIA, CSI, LEED AP, MCPPO
Principal

Cc: D&W dist.
File
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Northbridge W. Edward Balmer Elementary School Feasibility Study

Schematic Design  Construction Estimate Comparison

4/11/18 (Updated 4/13/18)
PROJECT MANAGEMENT

 Delta from 

PSR 

 Delta from 

PSR 

SF 171,530 167,352 167,352

Building

Foundations

standard 1,755,226$       $10 1,705,966$       $10 -$49,260 1,705,587$       $10 -$49,639

slab on grade 809,412$          $5 1,021,217$       $6 $211,805 1,207,111$       $7 $397,699

Superstructure

upper floor 3,353,346$       $20 3,568,615$       $21 $215,269 3,357,026$       $20 $3,680

roof structure 2,118,974$       $12 2,597,466$       $16 $478,492 2,241,384$       $13 $122,410

Exterior Closure

exterior walls 4,393,998$       $26 5,304,664$       $32 $910,666 5,171,215$       $31 $777,217

windows 2,673,824$       $16 2,463,371$       $15 -$210,453 2,456,060$       $15 -$217,764

doors 86,520$            $1 144,690$          $1 $58,170 140,285$          $1 $53,765

Roofing 2,172,020$       $13 3,584,303$       $21 $1,412,283 3,647,976$       $22 $1,475,956

Interior Construction

 partitions 3,773,660$       $22 3,768,599$       $23 -$5,061 3,717,628$       $22 -$56,032

 doors 857,650$          $5 1,164,796$       $7 $307,146 1,285,715$       $8 $428,065

 millwork 1,068,225$       $6 1,297,512$       $8 $229,287 1,122,968$       $7 $54,743

Staircases 466,021$          $3 441,005$          $3 -$25,016 457,483$          $3 -$8,538

Interior Finishes

 wall finishes 857,650$          $5 975,330$          $6 $117,680 945,316$          $6 $87,666

 floor finishes 1,372,240$       $8 1,302,130$       $8 -$70,110 1,520,328$       $9 $148,088

 ceiling finishes 1,543,770$       $9 1,462,939$       $9 -$80,831 1,528,828$       $9 -$14,942

Conveying Systems 150,000$          $1 152,950$          $1 $2,950 132,820$          $1 -$17,180

Plumbing 2,401,420$       $14 2,026,866$       $12 -$374,554 2,063,036$       $12 -$338,384

HVAC 7,718,850$       $45 6,623,033$       $40 -$1,095,817 6,738,279$       $40 -$980,571

Fire Protection 789,038$          $5 699,870$          $4 -$89,168 723,917$          $4 -$65,121

Electrical 6,346,610$       $37 5,622,211$       $34 -$724,399 5,594,228$       $33 -$752,382

Equipment 575,000$          $3 663,620$          $4 $88,620 718,726$          $4 $143,726

Furnishings 1,229,335$       $7 1,610,508$       $10 $381,173 1,700,720$       $10 $471,385

Building HazMat 1,185,000$       1,025,442$       -$159,558 1,025,442$       $6 -$159,558

Building Demolition 431,226$          503,097$          $71,871 516,218$          $84,992

Building Trade Cost 48,129,015$    $281 49,730,200$    $297 $1,601,185 49,718,296$    $297 $1,589,281

Sitework

Site Preparation 2,286,615$       2,355,984$       $69,369 2,755,671$       $469,056

Site Improvements 3,302,152$       4,458,246$       $1,156,094 4,773,407$       $1,471,255

Mechanical Utilities 1,116,434$       2,566,445$       $1,450,011 1,956,226$       $839,792

Electrical Utilities 230,000$          636,400$          $406,400 730,784$          $500,784

Site Trade Cost 6,935,201$       10,017,075$    $3,081,874 10,216,088$    $3,280,887

Total Trade Cost 55,064,216$    59,747,275$    59,934,384$    

General Conditions 4,320,000$       5,384,315$       $1,064,315 5,384,315$       $1,064,315

General Requirements 2,760,920$       2,110,747$       -$650,173 2,103,886$       -$657,034

Bonds 690,230$          -$                        w GCs -$690,230 -$                        w GCs -$690,230

Insurance 1,207,902$       -$                        w GCs -$1,207,902 -$                        w GCs -$1,207,902

Permit -$                        -$                        $0 -$                        $0

Fee 2,070,690$       1,625,000$       -$445,690 1,625,000$       -$445,690

Design Contingency 9,002,999$       6,618,808$       -$2,384,191 6,203,827$       -$2,799,172

GMP Contingency 1,380,460$       1,456,138$       $75,678 1,590,569$       $210,109

Escalation 4,955,779$       4,330,062$       -$625,717 4,342,679$       -$613,100

26,388,980$    21,525,070$    -$4,863,910 21,250,276$    -$5,138,704

Total Construction Cost 81,453,196$    $475 81,272,345$    $486 -$180,851 81,184,660$    $485 -$268,536

 PSR SUBMISSION

1/3/18 
 SCHEMATIC DESIGN SUBMISSION  SCHEMATIC DESIGN SUBMISSION 

 PM&C  4/13/18  Option C3.1b - Grade PK-5

New Construction  

 Fontaine 4/13/18
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FONTAINE BROS., INC. | T: 413.781.2020 | 510 COTTAGE STREET SPRINGFIELD, MA 01104 | 12 E. WORCESTER ST. WORCESTER, MA 01604

SCHEMATIC DESIGN ESTIMATE

New Balmer Elementary School Project
Northbridge, MA

April 13, 2018
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Architect Dore & Whittier

OPM SMMA 

Project Address Date 4/13/2018

Building GSF 167,352 Schematic Design

Building Cost/SF 1

New Building 167,352 287.88$    /SF 48,176,637$                  

Demolish Existing School 516,218$                       

Remove Hazardous Materials 1,025,442$                    

General Requirements 2,103,886$                    

Sitework 61.05$      /SF 10,216,087$                  

Total Direct Construction Cost 370.71$    /SF 62,038,270$                  

Design & Estimating Contingency 10.00% 167,352 37.07$      /SF 6,203,827.00$               

Construction Contingency 2.00% 9.50$        /SF 1,590,569.00$               

Escalation Contingency 7.00% 25.95$      /SF 4,342,678.90$               

Total Contingencies 72.52$      /SF 12,137,075$                  

Gen. Cond's, Staffing, Allowances 167,352 32.17$      /SF 5,384,315$                    

CM Insurance and Bonding inc above /SF -$                               

Subcontractor Bonding - Dispersed 0.0% -$         /SF -$                               

Total GC's, Insurance & Bonding 32.17$      /SF 5,384,315$                    

Construction Manager's Fee 167,352 9.71$        /SF 1,625,000$                    

Total Construction Manager's Fee 9.71$        /SF 1,625,000$                    

Total Direct Construction Cost 167,352 370.71$    /SF 62,038,270$                  

Total Contingencies 72.52$      /SF 12,137,075$                  

Total GC's, Insurance & Bonding 32.17$      /SF 5,384,315$                    

Total Construction Manager's Fee 9.71$        /SF 1,625,000$                    

Total Base Bid Budget Summary 485.11$    /SF 81,184,660$                  

Construction Manager's Fee

Base Bid Budget Summary

485.11$                                         Estimate Rev #

Estimate Summary

Direct Construction Costs

Contingencies

General Conditions, Insurance and Bonding

Project Name Balmer Elementary School

Project Owner Town of Northbridge, MA 

21 Crescent St, Whitinsville, MA

Estimate Stage
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Table 1: BUILDING FINAL
Cost per % Trade

Ratio Quantity UoM Unit Rate Amount Unit GFA Cost
A00 GENERAL CONDITIONS 2,103,886         $40.17 2.6% A. SUBSTRUCTURE $2,912,698
A1000 Job Duration 2,103,886         12.57 B. SHELL $17,013,946
A10 FOUNDATIONS 2,912,698         $17.40 3.6% C. INTERIORS $10,578,267
A1010 Standard Foundations 1,453      CY 1,173.88          1,705,587         10.19 D. SERVICES $15,252,280
A1020 Special Foundations -                    0.00 E. EQUIPMENT & FURNISHINGS $2,419,446
A1030 Slab on Grade 73,008    SF 16.53               1,207,111         7.21 F. SPECIAL CONSTRUCTION & DEMO $1,541,660
A20 BASEMENT CONSTRUCTION -                    $0.00 0.0% G. SITEWORK $10,216,087
A2010 Basement Excavation -                    0.00 X & Z. FIELD REQ'S, OFFICE OVERHEAD &
A2020 Basement Walls -                    0.00 $21,250,276
B10 SUPERSTRUCTURE 5,598,411         $33.45 6.9% Total $81,184,660

B1010 Floor Construction 3,357,026         20.06 Gross SF 167,352        $/SF 484.99                

B1020 Roof Construction 2,241,384         13.39
B20 EXTERIOR CLOSURE 7,767,560         $46.41 9.6%

B2010 Exterior Walls 5,171,215         30.90
B2020 Exterior Windows SF 2,456,060         14.68
B2030 Exterior Doors leafs 140,285            0.84 Name W. Edward Balmer Elementary School
B30 ROOFING 3,647,976         $21.80 4.5% Location Whitinsville, Ma
B3010 Roof Coverings SF 3,647,976         21.80 Facility Type                   Project No. 
B3020 Roof Openings 1             EA -                   -                    0.00 Cost Index 100.0
C10 INTERIOR CONSTRUCTION 6,126,311         $36.61 7.5% Estimate Classification
C1010 Partitions 1             LS 3,717,628.10   3,717,628         22.21 Date 4/13/2018
C1020 Interior Doors EA 1,285,715         7.68 Reconciled Date
C1030 Fittings 1             LS 1,122,968.36   1,122,968         6.71 Estimate Date VM
C20 STAIRS 457,483            $2.73 0.6% Bid Date
C2010 Stair Construction 457,483            2.73 Start Date
C2020 Stair Finishes INCL ABOVE 0.00 Finish Date
C30 INTERIOR FINISHES 3,994,472         $23.87 4.9% Design GFA 167,352 M2
C3010 Wall Finishes SF 945,316            5.65 Program GFA 167,352           M2
C3020 Floor Finishes SF 1,520,328         9.08 Difference 0 M2
C3030 Ceiling Finishes SF 1,528,828         9.14 TSA 0 M2
D10 CONVEYING 132,820            $0.79 0.2% FPA 0 M2

D1010 Elevators & Lifts 132,820            0.79 TSA: Total Site Area

D20 PLUMBING 2,063,036         $12.33 2.5%

D2010 Plumbing 1             LS 821,365.60      821,366            4.91 FPA: Foot Print Area
D2020 Domestic Water Distribution LF 539,840            3.23
D2030 Sanitary Waste LF 385,280            2.30 BTC: Building Trade Cost

D2040 Rain Water Drainage LF 209,190            1.25 BCC: Building Construction Cost

D2090 Other Plumbing Systems 1             LS 107,360.00      107,360            0.64
D30 HVAC 6,738,279         $40.26 8.3% GFA: Gross Floor Area
D3010 Energy Supply -                    0.00 SCC: Sitework Construction Cost

D3020 Heat Generating Systems EA 659,900            3.94 TCC: Total Construction Cost

D3030 Cooling Generating Systems -          EA -                   105,000            0.63
D3040 Distribution Systems 1             LS 4,779,764.00   4,779,764         28.56
D3050 Terminal & Package Units EA 164,400            0.98
D3060 Controls and Instrumentation SF 920,436            5.50
D3070 Systems Testing & Balancing 1             LS 108,778.80      108,779            0.65
D3090 HVAC 1             LS -                   -                    0.00
D40 FIRE PROTECTION 723,917            $3.94 0.9%

D4010 Sprinklers 1             EA 659,416.80      659,417            3.94
D4020 Standpipes 64,500              0.39
D4030 Fire Protection Specialties LS -                    4.04
D4090 Other Fire Protection Systems 1             LS -                   -                    0.00
D50 ELECTRICAL 5,594,228         33.43 6.9%

D5010 Electrical Service and Distribution 1             LS 1,734,571.91   1,734,572         10.36
D5020 Lighting & Branch Wiring 1             LS 2,375,449.72   2,375,450         14.19
D5030 Communications & Security 1             LS 1,484,206.76   1,484,207         8.87
D5090 Other Electrical Systems -                    0.00
E10 EQUIPMENT 718,726            $4.29 0.9%

E1010 Commercial Equipment 676,226            4.04
E1020 Institutional Equipment -                    0.00
E1030 Vehicular Equipment -                   -                    0.00
E1090 Other Equipment 1             EA 42,500.00        42,500              0.25
E20 FURNISHINGS 1,700,720         $10.16 2.1%

E2010 Fixed Furnishings 1,700,720         10.16 *** See Clarifications***

E2020 Movable Furnishings -                    0.00
F20 SELECTIVE BUILDING DEMOLITION 1,541,660         9.21 1.9%

F2010 Building Elements Demolition 516,218            3.08
F2020 Hazardous Components Abatement 1,025,442         6.13

Building Trade Cost (BTC): 51,822,183       309.66 63.8%

CONTINGENCY -  (Design & Estimating) 10.0% 5,182,218         30.97
STAFF/GENERAL CONDITIONS 6.3% 4,497,659         26.88
CONTINGENCY -  (CM) 2.0% 1,328,644         7.94

-                    -$             
BUILDING PERMIT -                    -$             Designer: Dore & Whittier 

OPM : SMMA 

OVERHEAD & PROFIT 2.0% 1,357,405         0.03$           
Building Construction Cost without Inflation: 64,188,109       383.55 79.1%

Z20 ESCALATION (2yrs @ 3.50/yr) 7.0% 3,627,553         21.68
TOTAL - BUILDING CONSTRUCTION COST (BCC) 67,815,661       405.23 83.5%

LEVEL 2 GROUP ELEMENTS ELEMENT Level 1

Level 3 Elements Major Group Elements

            PROFIT AND ALLOWANCES

PARAMETERS

ABBREVIATIONS

NOTES

NSA: Net Site Area
STC: Sitework Trade Cost

2. The "Building Trade Cost without Design Allowance"

and E2168 "Standard Classificat

is designated as 100% value for the project; this figure

1. The classificaton conforms to ASTM Designation E1557
"Standard Classification of Building Elements and Related
Sitework - UNIFORMAT II", E2083 "Standard Classification
of Field Requirements and Office Overhead & Profit",

are not included in the summaries.

based on trade level costing.
 is the Design-to-Cost (DTC) objective for designers

3. Construction contingencies (part of the project costs)

4/13/2018 1 of 22 UNIFORMAT II Summary
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Table 2: SITEWORK

Cost per % Trade
Ratio Quantity UoM Unit Rate Amount Unit GFA Cost

GENERAL CONDITIONS in above $0.00 0.0% A. SUBSTRUCTURE $2,912,698
G10 SITE PREPARATION ####### 2,755,671         $16.47 3.4% B. SHELL $17,013,946
G1010 Site Clearing 1             LS 418,483.05      418,483            2.50 C. INTERIORS $10,578,267
G1020 Site Demolition and Relocations 1             LS 290,880.40      290,880            1.74 D. SERVICES $15,252,280
G1030 Site Earthwork SF 2,046,308         12.23 E. EQUIPMENT & FURNISHINGS $2,419,446
G1040 Hazardous Waste Remediation 1             LS -                   -                    0.00 F. SPECIAL CONSTRUCTION & DEMO $1,541,660
G20 SITE IMPROVEMENTS 4,773,407         $28.52 5.9% G. SITEWORK $10,216,087
G2010 Roadways 1,568,577         9.37 X & Z. FIELD REQ'S, OFFICE OVERHEAD &
G2020 Parking Lots SY -                    0.00             PROFIT AND ALLOWANCES $21,250,276
G2030 Pedestrian Paving SF 850,471            5.08 Total $81,184,660

G2040 Site Development 1             LS 1,805,560.59   1,805,561         10.79 Gross SF 167,352        $/SF 484.99                

G2050 Landscaping SF 548,799            3.28
G30 SITE MECHANICAL UTILITIES 1,956,226         $11.69 2.4%

G3010 Water Supply LF 246,395            1.47
G3020 Sanitary Sewer LF 136,974            0.82
G3030 Storm Sewer LF 1,572,857         9.40 Cost Index 100

G3060 Fuel Distribution -                    0.00 Reconciled Date 4/12/2018

G40 SITE ELECTRICAL UTILITIES 730,784            $4.37 0.9% Facility Type                   State Project 

G4010 Electrical Distribution LF 168,158            1.00 Date 4/13/2018

G4020 Site Lighting 562,626            3.36 Estimate Date VM 4/13/2018

G4030 Site Communications & Security -                    0.00 Bid Date 1/0/1900

G90 OTHER SITE CONSTRUCTION -                    $0.00 0.0% Program GFA 167,352           M2

G9090 Other Site Systems -                    0.00 Finish Date 1/0/1900

Sitework Trade Cost without Design Allowance: 10,216,087       61.05$            12.6% Design GFA 167,352 M2

CONTINGENCY -  (Design & Estimating) 10.0% 1,021,608.71    6.10 Difference 0 M2

STAFF/GENERAL CONDITIONS 886,656            5.30 TSA 0 M2

CONTINGENCY -  (CM) 2.0% 261,925            1.57 FPA 0 M2
0.0% NSA 0 M2

BUILDING PERMIT -                    Designer: 

Construction Manager:

OVERHEAD & PROFIT 2.0% 267,595            0.03
Sitework Construction Cost without Inflation: 12,653,873       75.61 15.6%

Z20 ESCALATION (2yrs @ 3.50/yr) 7.0% 715,126            4.27
TOTAL - SITEWORK CONSTRUCTION COST (SCC) 13,368,999       79.89 16.5%

Table 3: TOTAL CONSTRUCTION COST SUMMARY (TCC)

% Cost % % Cost %
Building Trade Cost without Design Allowance: 0.64                 10,216,087 12.6% 76.4% 62,038,270 76.4%
Field Requirements, Office Overhead & Profit 0.09                 1,416,177 1.7% 10.6% 70,638,154 87.0%
Design Allowance 0.06                 1,021,609 1.3% 7.6% 76,841,981 94.7%
Inflation Allowance 0.04                 715,126 0.9% 5.3% 81,184,660 100.0%
Total 0.84                 13,368,999 16.5% 100.0%

LEVEL 2 GROUP ELEMENTS ELEMENT Level 1

Level 3 Elements Major Group Elements

3,627,553 4,342,679
67,815,661 81,184,660

5,182,218 6,203,827

Building Sitework

51,822,183 62,038,270
7,183,707 8,599,884

PARAMETERS

Total Cumulative

Cost Cost
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A1006 015000 Temporary Facilities and Controls -                  -$                  -$                                                                                   
A1006 Temporary Facilities and Controls -                  ls -$                  w/Gen Cond
A1006 Staging Areas 1.00                ls 40,000.00$       40,000.00$                                                                        
A1006 Temporary Construction Fencing/Gates/Maintenance -                  ls -$                  w/Earthwork
A1006 Advertising 1.00                ls 12,000.00$       by others
A1006 Photographic Documentation 1.00                ls 2,000.00$         incl in GC/GR's
A1006 Web Cam 1.00                ls 25,000.00$       excluded
A1006 Training video 1.00                ls 1,200.00$         1,200.00$                                                                          
A1006 Field Engineering/Building Layout (Survey and Control) 1.00                ls 7,000.00$         7,000.00$                                                                          
A1006 -                  -$                  -$                                                                                   
A1006 Field Offices / Storage -                  -$                  incl in GC/GR's
A1006 Temporary Field Offices 2.00                mos 850.00$            incl in GC/GR's
A1006 Temporary Field Offices - CA & State 2.00                mos 1,300.00$         incl in GC/GR's
A1006 Temporary Field Office Equipment & Furnishings -                  ls 1,000.00$         incl in GC/GR's
A1006 Temporary Field Office Equipment & Furnishings - CA -                  ls 1,000.00$         incl in GC/GR's
A1006 Stationary & Supplies 2.00                mos 300.00$            incl in GC/GR's
A1006 Field Reproduction 1.00                ls 2,000.00$         incl in GC/GR's
A1006 Drinking Water / Coffee 2.00                mos 200.00$            incl in GC/GR's
A1006 Postage & shipping 2.00                mos 500.00$            incl in GC/GR's
A1006 Temporary Storage Units 17.00              mos 1,000.00$         incl in GC/GR's
A1006 Field tele/data service, incl CA 2.00                mos 600.00$            incl in GC/GR's
A1006 Field Communication Equipment (Radios) -                  ls 600.00$            incl in GC/GR's
A1006 -                  -$                  -$                                                                                   
A1006 Safety / Temporary Protection -                  -$                  -$                                                                                   
A1006 Temporary Toilets 27.00              mos 1,500.00$         40,500.00$                                                                        
A1006 Temporary Egress Stairs 1.00                ls 8,000.00$         8,000.00$                                                                          
A1006 Pest Control 1.00                ls 1,500.00$         1,500.00$                                                                          
A1006 Project Signs / Wayfinding 1.00                ls 12,000.00$       12,000.00$                                                                        
A1006 Field First Aid -                  ls 1,000.00$         incl in GC/GR's
A1006 Safety / Temporary Protection 1.00                ls 276,318.00$     276,318.00$                                                                      
A1006 Fire Protection - Extinguishers (4 Re-Charges) 5.00                ea 500.00$            2,500.00$                                                                          
A1006 Site Security 1.00                ls 15,000.00$       15,000.00$                                                                        
A1006 Police details 1.00                ls 25,000.00$       25,000.00$                                                                        
A1006 -                  -$                  -$                                                                                   
A1006 Temporary Provisions 906,002.00     Subtotal -$                  -$                                                                                   
A1006 Temporary Fire Protection 1.00                ls 30,000.00$       30,000.00$                                                                        
A1006 Temporary Light and Power 171,530.00     ls 1.35$                see electrical
A1006 Temporary Power - Trailers 1.00                ls 25,000.00$       25,000.00$                                                                        
A1006 Temporary Water 1.00                ls 15,000.00$       15,000.00$                                                                        
A1006 Water Consumption 1.00                ls 5,000.00$         5,000.00$                                                                          
A1006 Energy Consumption (fuel) 1.00                ea 102,000.00$     102,000.00$                                                                      
A1006 Energy Consumption (power) 1.00                ea 150,000.00$     150,000.00$                                                                      
A1006 Trash Chutes 2.00                ea 15,000.00$       30,000.00$                                                                        
A1006 Snow Removal 1.50                winters 20,000.00$       30,000.00$                                                                        
A1006 Temporary Enclosures 167,352.00     ls 1.00$                167,352.00$                                                                      
A1006 Temporary Heat - Equipment/Distribution 6.00                mos 7,500.00$         45,000.00$                                                                        
A1006 Temporary Heat - Equipment - Electric Hookup 1.00                ls 25,000.00$       25,000.00$                                                                        
A1006 Winter Conditions (SITE) 1.00                winters 55,000.00$       55,000.00$                                                                        
A1006 Winter Conditions (CONCRETE) 1.50                winters 55,000.00$       82,500.00$                                                                        
A1006 Dumpsters 232.20            pulls 750.00$            174,150.00$                                                                      
A1006 Emergency Generator Fuel 1.00                ls 10,000.00$       10,000.00$                                                                        
A1006 Noise Control 1.00                ls 10,000.00$       10,000.00$                                                                        
A1006 Pest Control 1.00                ls 2,500.00$         2,500.00$                                                                          
A1006 -                  -$                  -$                                                                                   
A1006 Cleaning Progress / Final 716,366.05     Subtotal -$                  -$                                                                                   
A1006 Progress Cleaning  1.00                ls 495,219.65$     495,219.65$                                                                      
A1006 Lull 26.00              mos 4,000.00$         104,000.00$                                                                      
A1006 Final Cleaning - 1st pass at turn over 167,352.00     sf 0.70$                117,146.40$                                                                      
A1006 Final Cleaning - 2nd pass after move-in 167,352.00     sf 0.70$                by others
A1006 Parking 1.00                ls 5,000.00$         assumed on site
A1006 -                  -$                  -$                                                                                   
A1006 -                  -$                  Total Temp Facilities and Controls 2,103,886.05$                    

A1010 033000 Standard Foundations 1,452.95         CY -$                   

A1010 -                  -$                  -$                                                                                   
A1010 Footings 94,856.51       Subtotal -$                  -$                                                                                   
A1010 Form work 3,394.00         sf 12.00$              40,728.00$                                                                        
A1010 Rebar 18,300.00       lbs 1.25$                22,875.00$                                                                        
A1010 concrete material 4,000 psi 192.00            cy 126.00$            24,192.00$                                                                        
A1010 Placing concrete 192.15            cy 36.75$              7,061.51$                                                                          
A1010 -                  -$                  -$                                                                                   
A1010 -                  -$                  -$                                                                                   
A1010 Walls - Frost 386,634.00     Subtotal -$                  -$                                                                                   
A1010 Formwork 15,748.00       sf 13.00$              204,724.00$                                                                      
A1010 Rebar 40,000.00       lbs 1.25$                50,000.00$                                                                        
A1010 concrete material 4,000psi 420.00            cy 126.00$            52,920.00$                                                                        
A1010 Placing 420.00            cy 136.50$            57,330.00$                                                                        
A1010 Brick shelf 1,260.00         sf 6.00$                7,560.00$                                                                          
A1010 Anchor bolts 94.00              ea 150.00$            14,100.00$                                                                        
A1010 -                  -$                  -$                                                                                   
A1010 Spread Footings 320,640.50     Subtotal -$                  -$                                                                                   
A1010 Formwork 10,232.00       sf 10.00$              102,320.00$                                                                      
A1010 Rebar 56,250.00       lbs 1.25$                70,312.50$                                                                        
A1010 concrete material 4000psi 787.50            cy 126.00$            99,225.00$                                                                        
A1010 Place concrete 788.00            cy 47.25$              37,233.00$                                                                        
A1010   Anchor bolts 77.00              ea 150.00$            11,550.00$                                                                        
A1010 -                  -$                  -$                                                                                   
A1010 Isolated Piers 41,510.25       -$                  -$                                                                                   
A1010 Formwork 1,440.00         sf 15.00$              21,600.00$                                                                        
A1010 Rebar 4,500.00         lbs 1.25$                5,625.00$                                                                          
A1010 Concrete material 4,000psi 47.25              cy 130.00$            6,142.50$                                                                          
A1010 Placing concrete 47.00              cy 173.25$            8,142.75$                                                                          
A1010 -                  -$                  -$                                                                                   
A1020 MEP equipment pads 100.00            sf 50.00$              5,000.00$                                                                          
A1020 Roof top pads 4,064.00         sf 15.00$              60,960.00$                                                                        
A1020 Layout \ supervision 16.00              wks 5,000.00$         80,000.00$                                                                        
A1020 Equipment 16.00              wks 2,500.00$         40,000.00$                                                                        
A1020 Pump 18.00              ea 2,000.00$         36,000.00$                                                                        
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B2010 Underslab Insulation 1,952.00         ls 2.00$                incl above
B2010 Foundation Insulation - Vertical 8,208.00         sf 3.15$                25,855.20$                                                                        

G1030 Rock Removal - Weathered Rock Foundations 200.00            ALLW 55.00$              11,000.00$                                                                        

G1030 312001 Foundation Excavation / Slab on Grade - Base 849,916.70     Subtotal -$                  -$                                                                                   
G1030 Shoring / Sheeting / Single side  @ building -                  sqft 45.00$              None
G1030  Foundation Excavation - trenching & backfill 13,140.00       cyds 24.50$              321,930.00$                                                                      
G1030  Underpinning excavation ALLOWANCE -                  cyds 171.00$            None
G1030  Temporary Excavation Support - Allowance -                  -$                  incl above
G1030  Subgrade below Slab on Grade - Ground Level -                  -$                  Incl. - Part of Cut & Fills
G1030  Concrete -                  -$                  See Div 3 - Building
G1030  Base - Below Footings 655.00            cyds 35.00$              22,925.00$                                                                        
G1030 Geogrid 74,763.00       sf 0.40$                29,905.20$                                                                        
G1030 Dewatering 1.00                ALLW 15,000.00$       15,000.00$                                                                        
G1030 Crane Pad 6.00                ls 5,850.00$         35,100.00$                                                                        
G1030 -                  -$                  -$                                                                                   

G3030  Foundation Drainage 2,192.30         lnft 18.00$              39,461.40$                                                                        
G3030  Underslab Drainage -                  lnft 18.00$              incl below
G3030 -                  -$                  -$                                                                                   
G3030 underslab drainage system per geo report 138,808.78     Subtotal -$                  -$                                                                                   
G3030 Drainage Stone 159.72            cyds 38.00$              6,069.44$                                                                          
G3030  6" pvc perforated underdrain 4,312.50         lnft 30.00$              129,375.00$                                                                      
G3030  cleanouts 14.95              ea 225.00$            3,364.34$                                                                           

A1010 -                  -$                  -$                                                                                   
A1010 -                  -$                  Total Cast-In-Place Concrete 1,705,586.84$                    

A1020 SPECIAL FOUNDATIONS -$                  -$                                                                                   

A1020 -                  -$                  -$                                                                                   
A1020 -                  -$                  -$                                                                                   -$                                     

A1030 Slab on Grade -$                  -$                                                                                   

A1010 Elevator pit 9,098.07         Subtotal -$                  incl above
A1010 Formwork 340.00            sf 9.50$                3,230.00$                                                                          
A1010 Rebar 600.00            lbs. 1.25$                750.00$                                                                             
A1010 Concrete material 6.30                cy 126.00$            793.80$                                                                             
A1010 Place 6.00                lbs. 210.00$            1,260.00$                                                                          
A1010 Slab base 4.00                cy 100.00$            400.00$                                                                             
A1010 Waterstop 40.00              lf 20.00$              800.00$                                                                             
A1010 Elevator Pit Waterproofing  - Crystalline Waterproofing 12.60              sqft 4.86$                inc below
A1010 Elevator Pit Foundation Drain 50.00              lnft 37.29$              1,864.27$                                                                          

A1010 -                  -$                  -$                                                                                   
Slab On Grade 5"

A1030 Rigid insulation 73,008.00       sf 2.50$                182,520.00$                                                                      
A1030 Vapor Barrier (15 mil) 73,008.00       sf 0.70$                51,105.60$                                                                        
A1030 Mesh 83,959.00       sf 0.80$                67,167.20$                                                                        
A1030 Concrete Material - 4,000psi 1,194.90         cy 130.00$            155,337.00$                                                                      
A1030 Concrete Material - Add Mixture (MVRA) 1,194.90         cy 52.50$              62,732.25$                                                                        
A1030 Placing concrete - Pump 1,194.90         cy 63.00$              75,278.70$                                                                        
A1030 Finish & Cure 73,008.00       sf 2.00$                146,016.00$                                                                      
A1030 Control joints - saw cut 5,840.00         lf 3.50$                20,440.00$                                                                        
A1030 Edge form\Expansion Jts 1,545.00         sf 8.00$                12,360.00$                                                                        

G1030  Base - Slab on Grade 2,769.00         cyds 35.00$              96,915.00$                                                                        
G1030 Controlled fill below building foot print 9,692.00         cyds 30.00$              290,760.00$                                                                      
G1030 Proof Rolled existing subgrade / Rough Grading 74,763.00       sqft 0.50$                37,381.50$                                                                        

A1030 -                  -$                  -$                                                                                   1,207,111.32$                    

B1010 Floor Construction

B1010 Slab on Deck 637,296.30     Subtotal -$                  -$                                                                                   
B1010 Mesh 103,006.00     sf 0.80$                82,404.80$                                                                        
B1010 Rebar 26,000.00       lbs 1.25$                32,500.00$                                                                        
B1010 ConcreteMaterial - 4,000psi 1,365.00         cy 130.00$            177,450.00$                                                                      
B1010 Concrete Material - Add Mixture (MVRA) 1,365.00         cy 52.50$              71,662.50$                                                                        
B1010 Place concrete - Pump 1,365.00         cy 63.00$              85,995.00$                                                                        
B1010 Finish & Cure 93,642.00       sf 2.00$                187,284.00$                                                                      
B1010 -                  -$                  -$                                                                                   
B1010 051200 Structural Steel (B1010) 1,209.09         tons -$                   
B1010 Structural Steel 4,246,735.40  Subtotal 660.94$            -$                                                                                   
B1010 Structural Steel  - Floor Framing 660.94            tons 3,400.00$         2,247,202.80$                                                                   
B1010 Connections - ALLOWANCE 15% -                  tons 3,400.00$         Incl above
B1010 -                  -$                  -$                                                                                   
B1010 moment connection -                  -$                  Incl above
B1010 ROOF FRAME L4X4X1/4 18.00              ea 787.00$            14,166.00$                                                                        
B1010 -                  -$                  -$                                                                                   
B1010 -$                  -$                                                                                   
B1010 053100 Steel Decking -$                                                                                   
B1020 SOD comp deck 100,010.00     SF 3.00$                300,030.00$                                                                      
B1010 -                  -$                  -$                                                                                   
B1010 -                  -$                  -$                                                                                   
B1010 -                  -$                  
B1010 07 81 00  Applied Fireproofing -                  -$                  -$                                                                                   
B1010 -                  -$                  -$                                                                                   
B1010 spray fireproofing floors & roof 46,540.00       sf 2.65$                123,331.00$                                                                      
B1010 Miscellaneous Patching 1.00                ls 5,000.00$         5,000.00$                                                                          
B1010 -                  -$                  -$                                                                                   
B1010 07 81 23 Intumescent Fireproofing -                  -$                  -$                                                                                   
B1010 Intumescent paint - (exposed trusses, roof beams, and hangers) 1.00                sf - allw 30,000.00$       30,000.00$                                                                        
B1010 -                  -$                  -$                                                                                   
B1010 -                  -$                  -$                                                                                   
B1010 -                  -$                  3,357,026.10$                    

A2020 Roof Construction

B1020 -                  -$                  -$                                                                                   
B1010 051200 Structural Steel  - Roof Framing 548.15            tons 3,400.00$         1,863,706.60$                                                                   
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B1020 Structural Steel  - Truss -                  tons 3,700.00$         incl above
B1020 Connections - ALLOWANCE 15% -                  tons 3,700.00$         incl above
B1020 -                  -$                  -$                                                                                   
B1020 Roof screen Galvanized - Framing 17.00              tons 5,200.00$         88,400.00$                                                                        
B1020 Connections - ALLOWANCE 15% 2.55                tons 5,200.00$         13,260.00$                                                                        
B1020 -                  -$                  -$                                                                                   
B1010 Structural Steel AESS - Framing 10.00              tons 2,000.00$         20,000.00$                                                                        
B1010 Connections - ALLOWANCE 15% -                  tons 2,000.00$         incl above
B1010 -                  -$                  -$                                                                                   
B1020 Solar panel structural None
B1020 -                  -$                  -$                                                                                   
B1020 roof B deck 76,171.00       SF 2.75$                209,470.25$                                                                      
B1020 acoustical roof deck 6,556.00         SF 7.10$                46,547.60$                                                                        
B1020 -$                  -$                                                                                   
B1020 -                  -$                  -$                                                                                   

B1020 2,241,384.45$                    

B2010 Exterior Walls

B2010 042000 -$                  -$                                                                                   
B2010 12" CMU backup to veneer 8,447.00         sf 26.45$              223,423.15$                                                                      
B2010 Façade - Face Brick Veneer 22,065.00       sf 34.00$              750,210.00$                                                                      
B2010 Precast - column covers -                  ea 6,000.00$         None
B2010 Cast Stone Veneer 5,375.00         sf 65.00$              349,375.00$                                                                      
B2010 Cast Stone Cap 1,458.00         lf 65.00$              94,770.00$                                                                        
B2010 Stone - banding 136.00            lf 100.00$            13,600.00$                                                                        
B2010 Flashing 5,405.41         sf 9.25$                50,000.00$                                                                        
B2010 -                  -$                  -$                                                                                   
B2010 Scaffold -$                  -$                                                                                   
B2010 exterior scaffold 35,000.00       sf 3.00$                105,000.00$                                                                      
B2010 mockup 1.00                ls 7,500.00$         7,500.00$                                                                          
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  
B1020 050001 Metal Fabrications -                  -$                   
B1020 -                  -$                  -$                                                                                   
B1020 Lintels - Interior 1.00                ls 2,500.00$         2,500.00$                                                                          
B1020 Lintels - Exterior 1.00                ls 5,000.00$         5,000.00$                                                                          
B1020 Loose Bearing Plates -                  -$                  incl in structural
B1020 CMU - TOW Clips -                  -$                  incl in structural
B1020 Site -                  -$                  w/ sitework
B1020 Exterior Railings -                  -$                  w/ sitework
B1020 Bollards -                  -$                  w/ sitework
B1020 roof guard rail -                  LF 192.50$            none
B1020 -                  -$                  -$                                                                                   
B2010 054000 Cold Formed Metal Framing -                  -$                  -$                                                                                   
B2010 -$                  -$                                                                                   
B2010 CFMF/ Sheath at canopies & Ext. Soffits 7,811.00         SF 14.00$              109,354.00$                                                                      
B2010 CFMF & plywood raised platform 1,461.00         SF 19.50$              28,489.50$                                                                        
B2010 Low slope ramps -                  SF 18.00$              incl above
B2010 Parapet Roof Edge frames/details 4,636.00         LF 20.00$              none
B2010 Low walls 300.00            sf 15.00$              4,500.00$                                                                          
B2010 exterior walls -                  sf 14.00$              see gwb
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  
B2010 070001 WATERPROOFING, DAMPPROOFING, & CAULKING -                  -$                  -$                                                                                   
B2010 07 11 13 Bituminous Dampproofing* -                  -$                  -$                                                                                   
B2010 Below-Grade Foundation Walls - Building 8,208.00         sf 2.50$                20,520.00$                                                                        
B2010 -                  -$                  -$                                                                                   
B2010 07 16 13 Polymer Modified Cement Waterproofing* -                  -$                  none
B2010 07 13 26 Self-Adhering Sheet Waterproofing* -                  -$                  -$                                                                                   
B2010 -                  -$                  -$                                                                                   
B2010 Elevator Pits 308.00            sf 7.15$                2,202.20$                                                                          
B2010 Below-Grade Retaining Foundation Walls - Building -                  sf 7.15$                -$                                                                                   
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  
B2010 072100 Thermal Insulation -                  -$                   
B2010 Concealed Building Insulation -                  ls -$                  w/Trades
B2010 spray foam insulation 2,500.00         cuft allw 15.75$              39,375.00$                                                                        
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  
B2010 072713 MODIFIED BITUMINOUS SHEET AIR BARRIER -                  -$                   
B2010 07 26 00 Vapor Retarders* -                  -$                  -$                                                                                   
B2010 -                  -$                  -$                                                                                   
B2010 air barrier - self adhering sheet (fire rated) @ brick & mtl panel backup 63,941.00       sf 6.50$                415,616.50$                                                                      
B2010 -                  -$                  -$                                                                                   
B2010 61,606.00       -$                  -$                                                                                   
B2010 -                  -$                  
B2010 07 42 43 Composite Wall Panels -                  -$                   
B2010 -                  -$                  -$                                                                                   
B2010 Metal panel rain screen 22,265.00       SF 55.00$              1,224,575.00$                                                                   
B2010 Composite metal panel system 11,901.00       SF 78.00$              928,278.00$                                                                      
B2010 insulated metal panel glazed into window -                  SF 45.00$              None
B2010
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  
B2010 078410 Penetration Firestopping -                  -$                  -$                                                                                   
B2010 078440 Fire-Resistive Joint Systems -                  -$                  -$                                                                                   
B2010 Fire-Resistive Joint Systems -                  ls -$                  w/Trades
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  
B2010 079500 Expansion Control -                  -$                  -$                                                                                   
B2010 Expansion Joints -                  -$                  -$                                                                                   
B2010 Floor-Floor 240.00            lf 21.35$              5,123.52$                                                                          
B2010 Wall-Wall - Exterior 84.00              lf 42.76$              3,591.50$                                                                          
B2010 Wall-Wall - Interior 84.00              lf 26.72$              2,244.82$                                                                          
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B2010 Ceilings 240.00            lf 14.70$              3,528.00$                                                                          
B2010 Roof -                  -$                  see roof
B2010 Installation 648.00            lf 14.50$              9,396.00$                                                                          
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  -$                                                                                   
B2010 -                  -$                  
B2010 09 29 00 Exterior Wall Assemblies -$                  -$                                                                                   
B2010 Exterior Backup Wall - 6 cfmf, 1L 5/8DG, 1L 5/8x gwb, level 4 finish 55,494.00       SF 13.75$              763,042.50$                                                                      
B2010 CFMF/ Sheath at canopies & Ext. Soffits -                  -$                  incl in div. 5
B2010 CFMF & sheathing raised platform at band and Chorus -                  -$                  incl in div. 5
B2010 Engineering 1.00                ls 10,000.00$       10,000.00$                                                                        
B2010 -                  -$                  -$                                                                                   

B2010 5,171,214.69$                    

B2020 Exterior Windows

B2020 061000 Miscellaneous Rough Carpentry -                  -$                  -$                                                                                   
B2020 Window blocking  17,236.00       lf 7.50$                129,270.00$                                                                      
B2020 -                  -$                  -$                                                                                   
C1010 089000 Louvers and Vents -                  -$                  -$                                                                                   
C1010 aluminum louvers 1.00                allw 12,000.00$       12,000.00$                                                                        
C1010 -                  -$                  -$                                                                                   
B2020 -                  -$                  
B2020 084001 METAL WINDOWS -                  -$                   
B2020 08 00 05 Metal Windows Trade Contract Requirements* -                  -$                  -$                                                                                   
B2020 08 00 08 Glass and Glazing Trade Contract Requirements* -                  -$                  -$                                                                                   
B2020 -                  -$                  -$                                                                                   
B2020 08 12 16 Aluminum Frames -                  -$                  -$                                                                                   
B2020 aluminum fixed / punched window W1-6 1,372.00         SF 95.00$              130,340.00$                                                                      
B2020 -                  -$                  -$                                                                                   
B2020 08 43 13 Aluminum Framed Storefronts* -                  -$                  -$                                                                                   
B2020 ea Storefront-EXTERIOR -                  -$                  none
B2020 19 SF1 - SF16 15,601.00       sf 100.00$            1,560,100.00$                                                                   
B2020 Exterior Doors - Single -                  ea 3,960.00$         incl below
B2020 Exterior Doors - Pairs -                  prs 7,920.00$         incl below
B2020 -                  -$                  -$                                                                                   
B2020 08 44 13 Glazed Aluminum Curtain Walls* -                  -$                  -$                                                                                   
B2020 Exterior   -                  -$                  -$                                                                                   
B2020 curtainwall 4,198.00         sf 125.00$            524,750.00$                                                                      
B2020 -                  -$                  -$                                                                                   
D4030 10 71 13 Exterior Sun Control Devices -                  -$                    
D4030 sun shading device 664.00            LF 150.00$            99,600.00$                                                                        
D4030 -                  -$                  -$                                                                                   
B2020 -                  -$                  -$                                                                                   

B2020 2,456,060.00$                    

B2030 Exterior Doors

B2030 08 11 13 Exterior -$                  -$                                                                                   
B2030 Single Frame - 3'0"x7'0" 1.00                ea 265.00$            265.00$                                                                             
B2030 Double Frame - 6'0"x7'0" 3.00                ea 315.00$            945.00$                                                                             
B2030 Door Leaves - Seamless Grinded Joints - 3'0"x7'0" 7.00                ea 325.00$            2,275.00$                                                                          
B2030 -                  -$                  -$                                                                                   
B2030 08 14 16 Flush Wood Doors  -                  -$                   
B2030 -                  -$                  -$                                                                                   
B2030 Exterior -                  -$                  -$                                                                                   
B2030 Door Leaves - 3'0"x7'0" -                  ea 425.00$            none

B2020 08 44 13 Aluminum Entrance Doors - Exterior -                  -$                  -$                                                                                   
B2020 Exterior Doors - Single 6.00                ea 3,960.00$         23,760.00$                                                                        
B2020 Exterior Doors - Pairs 12.00              prs 7,920.00$         95,040.00$                                                                        
C1020 Automatic Door Operators 6.00                ea 3,000.00$         18,000.00$                                                                        
B2020

B2030 140,285.00$                       

B3010 Roof Coverings

B1020 050001 roof ladders 4.00                ea 7,000.00$         28,000.00$                                                                        
B1020 061000 roof blocking 14,553.00       bf 7.50$                109,147.50$                                                                      
B1020 Curbs 4,320.00         bf 7.50$                32,400.00$                                                                        
B1020 Canopy edge blocking 665.00            LFT 12.00$              7,980.00$                                                                          
B3010 07 54 19 Roofing* -                  -$                  -$                                                                                   
B3010 -$                  -$                                                                                   
B3010 78883 MEMBRANE ROOF  - TPO 60 mil. 86,799.00       sf 16.00$              1,388,784.00$                                                                   
B3010 3844 R3 roof system ballasted 5,200.00         SF 21.00$              109,200.00$                                                                      
B3010 flashing / vertical face @ roof top equip 2,697.00         sf 14.50$              39,106.50$                                                                        
B3010 walkway membrane -                  SF 5.00$                incl below
B3010 walkway pad 2,156.00         allw sf 7.00$                15,092.00$                                                                        
B3010 pipe supports 5.00                allw  400.00$            2,000.00$                                                                          
B3010 exhaust fans 3.00                allw  1,300.00$         3,900.00$                                                                          
B3010 AHU's 10.00              ea 2,500.00$         25,000.00$                                                                        
B3010 -                  -$                  -$                                                                                   
B3010 7904 standing seam roof system - CHANGED TO BALLASTED 7,904.00         SF 21.00$              165,984.00$                                                                      
B3010 -                  -$                  -$                                                                                   
B3010 #REF! 99,903.00       -$                  -$                                                                                   
B2010 07 42 43 Cornice Detail 1,785.00         LF 425.00$            758,625.00$                                                                      

8 42 43 Prefinished metal facia 765.00            LF 75.00$              57,375.00$                                                                        
B2010 Roof Screen 10,009.00       sf 50.00$              500,450.00$                                                                      
B2010 Soffit 4,669.00         SF 70.00$              326,830.00$                                                                      
B3010 -                  -$                  
B3010 07 62 00 Sheet Metal Flashing and Trim* -                  -$                   
B3010 07 71 00 Roof Specialties* -                  -$                  -$                                                                                   
B3010 077200 Roof Accessories -                  -$                  -$                                                                                   
B3010 Roof coping 19.00              lf 48.00$              912.00$                                                                             
B3010 Gutter System -                  lf 75.00$              none
B3010 Misc Flashing - Roof 1.00                ls 5,000.00$         5,000.00$                                                                          
B3010 Roof/Overflow Drains 71.00              ea 100.00$            7,100.00$                                                                          
B3010 Scuppers w/Rain Leader 4.00                ea 2,200.00$         8,800.00$                                                                          
B3010 Rain Leader -                  lf 27.00$              none
B3010 Rooftop Equipment - Mechanical 1.00                allw 5,000.00$         5,000.00$                                                                          
B3010 Expansion Joint 79.00              lf 60.00$              4,740.00$                                                                          
B3010 Structural Support - ColorGalv -                  lf -$                  see div 5
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B3010 Base Plates -                  ea -$                  see div 5
B3010 Rough Carpentry -                  ls -$                  see div 6
B3010 -                  -$                  -$                                                                                   
B3010 Roofing - Flashing, Patching, etc -                  ea 50.00$              incl above
B3010 Painting -                  ls 5,000.00$         none
B3010 -                  -$                  -$                                                                                   
B3020 Roof Hatches 3.00                ea 4,100.00$         12,300.00$                                                                        
B3020 Roof Hatches w burglar bars -                  ea 10,800.00$       none
B3020 Elevator vents 1.00                ea 2,400.00$         2,400.00$                                                                          

C1010 08 63 00 Metal Framed Skylights* -                  -$                  -$                                                                                   
C1010 skylights 182.00            sf 175.00$            31,850.00$                                                                        
C1010 -                  -$                  -$                                                                                   
B3010 -                  -$                  
B3010 -$                                                                                   

B3010 3,647,976.00$                    

Roof Openings

B3020 -                  -$                  -$                                                                                   
-$                                     

C1010 Partitions

C1010 042000 Unit Masonry -                  -$                   
B1020 8" CMU 1,825.00         sf 23.00$              41,975.00$                                                                        
B1020 12" CMU 3,384.00         sf 25.45$              86,122.80$                                                                        
B1020 Acoustical CMU at gym 600.00            allow sf 8.00$                4,800.00$                                                                          
B1020 Polished ground-face CMU at corridors 1.00                allow 50,000.00$       50,000.00$                                                                        
C1010 INTERIOR (C1010) 128,097.80     SUBTOTAL -$                  -$                                                                                   
C1010 4" CMU -                  sf 15.00$              NONE
C1010 6" CMU -                  sf 17.00$              NONE
B2010 interior scaffold 28,000.00       sf 2.00$                56,000.00$                                                                        

B1020 050001 MISC -$                                                                                   
B1020 frame / support for door frames 17.00              LF 2,200.00$         37,400.00$                                                                        
B1020 column covers formed aluminum 7.00                EA 3,000.00$         21,000.00$                                                                        
B1020 column covers exterior 22.00              EA 4,500.00$         99,000.00$                                                                        
B1020 catwalk system -                  LS 90,000.00$       None
B1020 back board support beams 6.00                EA 3,500.00$         21,000.00$                                                                        
B1020 gym divider curtains support 130.00            LF 115.00$            14,950.00$                                                                        
B1020 trench drain cover -                  sf 26.00$              incl in div 2
B1020 misc metals not shown 1.00                ALLW 15,000.00$       15,000.00$                                                                        
B1020 roof guard rail -                  lf allw 140.00$            None
B1020 overhead track/grid for hanging experiments -                  allw lf 17.60$              None
B1020 -                  -$                  -$                                                                                   

B1020 061000 in wall blocking w/I LGMF walls 16,200.00       lf 5.00$                81,000.00$                                                                        

C1010 -                  -$                  -$                                                                                   
C1010 -                  -$                  
C1010 08 43 13 Storefront-INTERIOR -                  -$                  -$                                                                                   
C1010 store front 2,346.00         sf 95.00$              222,870.00$                                                                      
C1010 Interior Doors - Single -                  ea 3,300.00$         incl below
C1010 Interior Doors - Pairs -                  prs 6,600.00$         incl below
C1010 Column Covers -                  ALLOW 5,000.00$         incl div 5
C1010 -                  -$                  
C1010 Interior -                  -$                  -$                                                                                   
C1010 curtainwall - FIRE RATED 2,699.00         sf 275.00$            742,225.00$                                                                      
C1010 -                  -$                  
C1020 Borrow Lites -                  -$                  -$                                                                                   
C1020 interior borrow lite frames & glazing - BL1-3 883.00            sf 45.00$              39,735.00$                                                                        
C1020 -                  -$                  -$                                                                                   
C1010 09 29 00 Gypsum Board 6,400.00         -$                  -$                                                                                   
C1010 09 21 17 Shaft Wall Assemblies -                  -$                  -$                                                                                   
C1010 09 22 16 Non-Structural Metal Framing -                  -$                  -$                                                                                   
C1010 -                  -$                  -$                                                                                   
C1010 Interior partitions 183,356.00     sf -$                  -$                                                                                   
C1010 type F6 - 6 mtl std, R19, 1L 5/8x gwb, level 4 finish 1,322.00         SF 8.50$                11,237.00$                                                                        
C1010 type F4 - 3 5/8 mtl std, R11, 1L 5/8x gwb, level 4 finish 38,018.00       SF 8.00$                304,144.00$                                                                      
C1010 type F - 2 1/2 mtl std, R11, 1L 5/8x gwb, level 4 finish 123.00            SF 7.75$                953.25$                                                                             
C1010 type A2 - 6 mtl std, R19, 4L 5/8x gwb, level 4 finish 488.00            SF 13.75$              6,710.00$                                                                          
C1010 type A - 6 mtl std, R19, 2L 5/8x gwb, level 4 finish 141,801.00     SF 12.00$              1,701,612.00$                                                                   
C1010 shaftwall 1,604.00         SF 15.00$              24,060.00$                                                                        
C1010 picture rail - corridors 6,400.00         lf 1.25$                8,000.00$                                                                          
C1010 -                  -$                  -$                                                                                   
C1010 Column enclosures -                  SF 0.35$                incl above
C1010 Cement board @ tile 22,029.00       sf 2.25$                49,565.25$                                                                        
C1010 Gypsum Board impact resist 1,500.00         sf 2.00$                3,000.00$                                                                          
C1010 -                  -$                  -$                                                                                   
C1010 General Trades -$                  -$                                                                                   
C1010 TEMPORARY WALL 1,500.00         sf-allw 7.50$                11,250.00$                                                                        
C1010 Heavy Duty Metal Corner Trim 1.00                ls 5,000.00$         5,000.00$                                                                          
C1010 Fire caulking tops of walls 3,240.00         lf 4.00$                12,960.00$                                                                        
C1010 Fire caulking at curtainwall 132.00            lf 45.90$              6,058.80$                                                                          
C1010 In-Wall Blocking -                  ls -$                  see div 6
C1010 -                  -$                  -$                                                                                   
C1010 -                  -$                  
E1090 11 66 53 Gymnasium Divider 20,000.00       SUBTOTAL -$                  -$                                                                                   
E1090 divider curtain 1.00                ea 20,000.00$       20,000.00$                                                                        
E1090 flolding partition btw stage & café 1.00                ea 20,000.00$       20,000.00$                                                                        
E1090 -                  -$                  -$                                                                                   
C1010 -                  -$                  Total 

3,717,628.10$                    

C1020 Interior Doors

C1020 08 11 13 Hollow Metal Doors and Frames 305.00            doors -$                   
C1020 HM/Steel Door Frames -                  -$                  -$                                                                                   
C1020 TEMPORARY FRAME 3x7 6.00                ea 90.00$              540.00$                                                                             
C1020 TEMPORARY FRAME 6x7 14.00              ea 130.00$            1,820.00$                                                                          
C1020 TEMPORARY DOORS 34.00              ea 325.00$            11,050.00$                                                                        
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C1020 Interior -$                  -$                                                                                   
C1020 TEMPORARY FRAME 3x7 5.00                ea 90.00$              450.00$                                                                             
C1020 TEMPORARY FRAME 6x7 -                  ea 130.00$            -$                                                                                   
C1020 TEMPORARY DOORS 5.00                ea 325.00$            1,625.00$                                                                          
C1020 Cased Opening Frame -                  ea 220.00$            -$                                                                                   
C1020 Single Frame - 3'0"x7'0" 260.00            ea 250.00$            65,000.00$                                                                        
C1020 Double Frame - 6'0"x7'0" 45.00              ea 300.00$            13,500.00$                                                                        
C1020 rated frames 219.00            ea 110.00$            24,090.00$                                                                        
C1020 Door Leaves - Seamless Grinded Joints - 3'0"x7'0" -                  ea 280.00$            none
C1020 -                  -$                  -$                                                                                   
C1020 INSTALLATION - Doors Only 7.00                ea 170.00$            1,190.00$                                                                          
C1020 INSTALLATION - Doors Temporary 39.00              ea 170.00$            6,630.00$                                                                          
C1020 -                  -$                  -$                                                                                   
C1020 -                  -$                  -$                                                                                   
C1020 -                  -$                  
C1020 08 14 16 Interior -$                  -$                                                                                   
C1020 Door Leaves - 3'0"x7'0" 350.00            ea 425.00$            148,750.00$                                                                      
C1020 Door Leaves - 3'6"x7'0"" -                  ea 425.00$            none
C1020 Door Leaves - 4'0"x7'0" -                  ea 425.00$            none
C1020 Fire Rating-1 HR. 20.00              ea 70.00$              1,400.00$                                                                          
C1020                   -2 HR. -                  ea 100.00$            none
C1020                   -3 HR. 219.00            ea 150.00$            32,850.00$                                                                        
C1020 INSTALLATION 350.00            ea 170.00$            59,500.00$                                                                        
C1020 Pre-Finished, Factory Machined -                  ls -$                  w/Above
C1020 -                  -$                  -$                                                                                   
C1020 -                  -$                  
C1020 08 31 00 Access Doors and Panels -                  -$                  -$                                                                                   
C1020 Access Doors and Panels 1.00                ls 3,500.00$         3,500.00$                                                                          
C1020 -                  -$                  -$                                                                                   
C1010 08 33 13 Coiling Counter Doors -                  -$                  -$                                                                                   
C1010 08 33 23 Overhead Coiling Doors -                  -$                  -$                                                                                   
C1010 08 35 13  Accordion Folding Doors -                  -$                  -$                                                                                   
C1010 -                  -$                  -$                                                                                   
C1010 Ovhd coiling dr - 6'6"x10 2.00                EA 6,500.00$         13,000.00$                                                                        
C1010 Folding door - 12x8 alum folding 2.00                EA 20,500.00$       41,000.00$                                                                        
C1010 Folding door - 8x8 alum folding 10.00              EA 17,800.00$       178,000.00$                                                                      
C1010 Folding aluminum fire seperation doors - HSD / Won 3.00                ea 19,366.67$       58,100.00$                                                                        
C1010 -                  -$                  -$                                                                                   
C1020 -                  -$                  -$                                                                                   
C1020 -                  -$                  
C1020 08 71 00 Door Hardware -                  -$                  -$                                                                                   
C1020 Interior Hardware in HM -$                  -$                                                                                   
C1020 Level 1 7.00                ea 400.00$            2,800.00$                                                                          
C1020 Level 2 350.00            ea 615.00$            215,250.00$                                                                      
C1020 Level 3 -                  ea 800.00$            none
C1020 Acoustic door hardware premium 11.00              ea 350.00$            3,850.00$                                                                          
C1020 TEMPORARY HARDWARE 39.00              ea 350.00$            13,650.00$                                                                        
C1020 -                  -$                  -$                                                                                   
C1020 Interior/Exterior Hardware in Alum. -$                  -$                                                                                   
C1020 Level 1 -                  ea 450.00$            -$                                                                                   
C1020 Level 2 -                  ea 700.00$            none
C1020 Level 3-w/ Panic Hardware 24.00              ea 1,400.00$         33,600.00$                                                                        
C1020 Electronic locks 12.00              allw 1,600.00$         19,200.00$                                                                        
C1020 -                  -$                  -$                                                                                   
C1020 INSTALLATION 420.00            ea 340.00$            142,800.00$                                                                      
C1020 Unload, Inventory, Distribute - Drs/Frs/Hdwr 1.00                ls 11,020.00$       11,020.00$                                                                        
C1020 -                  -$                  -$                                                                                   
C1020 08 80 00 Glazing* -                  -$                  -$                                                                                   
C1020 08 88 60 Fire-Rated Glazing and Framing Systems* -                  -$                  -$                                                                                   
C1020 Ballistic Glazing / Assemblies 1.00                allw 80,000.00$       SEE ALTERNATE
C1020 Miscellaneous Interior Glazing -                  -$                  incl above
C1020 Borrowed Light Frames -                  sf 45.00$              incl above
C1020 display case 1.00                ea 2,000.00$         incl in div 6
C1020 control booth window 1.00                ea 2,500.00$         incl in div 6
C1020 art display case 1.00                ea 2,000.00$         incl in div 6
C1020 -                  -$                  -$                                                                                   
C1020 Door lights 52.00              ea 90.00$              4,680.00$                                                                          
C1020 Door Glazing 410.00            sf - allw 35.00$              14,350.00$                                                                        
C1020 Glazing Film 2,000.00         allw 30.00$              60,000.00$                                                                        
C1020 -                  -$                  -$                                                                                   
C1020 Interior Fire Rated Glazing 50.00              allw 300.00$            15,000.00$                                                                        
C1020 1-way glass -                  sf 27.00$              -$                                                                                   
C1020 Mirrors 850.00            sf 27.00$              22,950.00$                                                                        
C1020 -                  -$                  -$                                                                                   
C1020 -                  -$                  
C1020 Install HM Frames-Single 261.00            ea 170.00$            44,370.00$                                                                        
C1020 Install HM Frames-Double 48.00              ea 212.50$            10,200.00$                                                                        
C1020 Install Access Panels 1.00                ls 10,000.00$       10,000.00$                                                                        

1,285,715.00$                    

C1030 Fittings

B1020 050001 Ramp wall rail 27.00              LF 65.00$              1,755.00$                                                                          
B1020 Ramp guard rail 179.00            LF 280.00$            50,120.00$                                                                        
B1020 loading dock ramp guard rails See site
B1020 guard rail See site
B1020 -                  -$                  -$                                                                                   
C1030 06 20 00 Finish Carpentry -                  -$                   
C1030 General  -$                  -$                                                                                   
C1030 Platform Proscenium Trim 56.00              LFT 300.00$            16,800.00$                                                                        
C1030 - Stair & Trim (LF Riser) 90.00              LFT 200.00$            18,000.00$                                                                        
C1030 Hardwood Window Sills 1,970.00         LFT 45.00$              88,650.00$                                                                        
C1030 - Sills @ Borrowed Lites 201.00            LFT 45.00$              9,045.00$                                                                          
C1030 Gen. Office/ Admin Reception -                  -$                  -$                                                                                   
C1030 - Counter 20.00              LFT 800.00$            16,000.00$                                                                        
C1030 - Back Counter 20.00              LFT 225.00$            4,500.00$                                                                          
C1030 Library/ Media Desk Unit 20.00              LFT 800.00$            16,000.00$                                                                        
C1030 - Back Counter 7.00                LFT 225.00$            1,575.00$                                                                          
C1030 Entry Display Case 1.00                U 4,000.00$         4,000.00$                                                                          
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C1030 - Seating & Tables -                  -$                  -$                                                                                   
C1030 - Low Stacks 72.00              LFT 325.00$            DELETED / FFE
C1030 - Taller Stacks 20.00              LFT 400.00$            DELETED / FFE
C1030 - Low Book Bins 9.00                U 325.00$            DELETED / FFE
C1030 - Audio Edit Books (1202D) 1.00                LS 5,000.00$         DELETED / FFE
C1030 - Wall book cases 30.00              LFT 300.00$            DELETED / FFE
C1030 - Copy area casework 1.00                LS 2,000.00$         DELETED / FFE
C1030  leveled reading/ storage -                  -$                  DELETED / FFE
C1030 - Room 1202H 1.00                LS 16,000.00$       DELETED / FFE
C1030 - Office/ Work room 1202B 22.00              LFT 300.00$            DELETED / FFE
C1030 - Glass door/ Mobil -                  -$                  DELETED / FFE
C1030 Display towers 8.00                U 2,200.00$         DELETED / FFE
C1030 - Built in window seats 3.00                U 700.00$            2,100.00$                                                                          
C1030 Teachers lounge 1.00                LS 8,000.00$         8,000.00$                                                                          
C1030 Nurse 1.00                LS 5,000.00$         5,000.00$                                                                          
C1030 Cafeteria -                  -$                  -$                                                                                   
C1030 - Grab & Go kitchen bar 1.00                U 5,000.00$         DELETED / FFE
C1030 - Trash & Recycling 2.00                U 3,000.00$         6,000.00$                                                                          
C1030 - built in lobby seats 30.00              LFT 250.00$            7,500.00$                                                                          
C1030 - counter height window seats 40.00              LFT 250.00$            10,000.00$                                                                        
C1030 Lobbies- Custom Millwork -                  -$                  -$                                                                                   
C1030 - Display Cases: allowance 4.00                U 2,500.00$         10,000.00$                                                                        
C1030 Custodial Work Area -                  -$                  -$                                                                                   
C1030 - Built-in work bench 1.00                U 2,500.00$         2,500.00$                                                                          
C1030 Admin. Mail boxes 1.00                U 12,000.00$       12,000.00$                                                                        
C1030 teachers work area 1.00                LS 5,000.00$         5,000.00$                                                                          
C1030 Copy/ Mail room 1.00                LS 5,000.00$         5,000.00$                                                                          
C1030 misc. storage shelving 1.00                LS 15,000.00$       15,000.00$                                                                        
C1030 Modular wall feature for Stair 5 750.00            sf allw 86.67$              65,000.00$                                                                        
C1030 Sculptural Element - Media Room light well 1.00                allw 10,000.00$       10,000.00$                                                                        
C1030 Woven Wall Feature in Café 200.00            sf allw 86.67$              17,333.33$                                                                        
C1030 -                  -$                  -$                                                                                   
B2010 079200 Joint Sealants -                  -$                   
B2010 Joint Sealants -                  ls -$                  w/Below
B2010 Windows -                  ls -$                  w/Windows
B2010 Concrete Pavement -                  ls -$                  w/Earthwork
B2010 Differing Materials 167,352.00     sf 0.25$                41,838.00$                                                                        
B2010 -                  -$                  
C1030 -                  -$                  
C1030 10 11 16 Markerboards -                  -$                   
C1030 4'x8' Magnetic WB 75.00              EA 576.00$            43,200.00$                                                                        
C1030 4'x4' Magnetic WB 168.00            EA 288.00$            48,384.00$                                                                        
C1030 4'x5' Magnetic WB -                  EA 360.00$            None
C1030 4'x8' TB 50.00              EA 448.00$            22,400.00$                                                                        
C1030 4'x6' TB -                  EA 224.00$            None
C1030 4'x4' TB 55.00              EA 336.00$            18,480.00$                                                                        
C1030 Flat screen digital display -                  EA 1,800.00$         None
C1030 Short throw projector 67.00              EA 850.00$            56,950.00$                                                                        
C1030 -                  -$                  -$                                                                                   
C1030 -                  -$                  -$                                                                                   
C1030 -                  -$                  
C1030 10 14 00 Signage -                  -$                  -$                                                                                   
C1030 10 14 53 Traffic Signage -                  -$                  -$                                                                                   
C1030 10 14 63 LED Electronic Message Signage 420.00            rms 155.40$            -$                                                                                   
C1030 Room Signs 167,352.00     ALLOW 0.39$                65,267.28$                                                                        
C1030 Plaques 1.00                ea 4,500.00$         4,500.00$                                                                          
C1030 Dimensional Letters 1.00                ALLOW 10,000.00$       10,000.00$                                                                        
C1030 Vinyl applique graphics 1.00                ea 2,000.00$         2,000.00$                                                                          
C1030 Installation -                  ALLOW -$                  w/Above
C1030 -                  -$                  -$                                                                                   
C1030 -                  -$                  -$                                                                                   
C1010 10 21 23 Cubicle Curtains and Track -                  -$                   
C1010 Cubicle Curtains Track 65.00              lf 33.00$              2,145.00$                                                                          
C1010 cubicle curtains -                  -$                  included above
C1010 -                  -$                  -$                                                                                   
C1030 -                  -$                  
C1030 10 21 14 HDPE Fabrications -                  -$                  -$                                                                                   
C1030 -                  -$                  -$                                                                                   
C1030 Standard Toilet Partition - phenolic, floor mntd, overhead braced 48.00              ea 1,800.00$         86,400.00$                                                                        
C1030 Handicap Toilet Partition  - phenolic, floor mntd, overhead braced 12.00              ea 2,000.00$         24,000.00$                                                                        
C1030 Urinal Screens  - phenolic 6.00                ea 300.00$            1,800.00$                                                                          
C1030 Shower compartments 1.00                ea 3,500.00$         3,500.00$                                                                          
C1030 -                  -$                  -$                                                                                   
C1030 -                  -$                  
C1030 10 28 13 Toilet Accessories -                  -$                    
C1030 Toilet Rooms -                  -$                  -$                                                                                   
C1030 Toilet Paper Dispenser 60.00              ea 60.00$              3,600.00$                                                                          
C1030 Sanitary Napkin Disposal 42.00              ea 60.00$              2,520.00$                                                                          
C1030 Soap Dispenser 53.00              ea 43.00$              2,279.00$                                                                          
C1030 Waste Receptacle 12.00              ea 70.00$              840.00$                                                                             
C1030 Paper Towel Dispenser Large 12.00              ea 250.00$            3,000.00$                                                                          
C1030 Grab Bars - 18" 12.00              ea 28.00$              336.00$                                                                             
C1030                   18" x 30" Corner 12.00              ea 55.00$              660.00$                                                                             
C1030                   42" 12.00              ea 46.00$              552.00$                                                                             
C1030                  Swing Down 12.00              ea 135.00$            1,620.00$                                                                          
C1030 Mirrors - 24" x 36" 24.00              ea 170.00$            4,080.00$                                                                          
C1030 Mirrors - 36" x 72" -                  sf 25.00$              -$                                                                                   
C1030 Mirrors - 36" x 84" -                  sf 25.00$              -$                                                                                   
C1030 Warm Air Dryers 12.00              ea 125.00$            1,500.00$                                                                          
C1030 Underlavatory Guards 24.00              ea 75.00$              1,800.00$                                                                          
C1030 Shower Curtain Rod, Curtain & Curtain Hooks 1.00                ea 125.00$            125.00$                                                                             
C1030 Folding Shower Seat 1.00                ea 250.00$            250.00$                                                                             
C1030 Soap Dish 1.00                ea 45.00$              45.00$                                                                               
C1030 Robe Hook 60.00              ea 35.00$              2,100.00$                                                                          
C1030 Baby Changing Station 2.00                ea 275.00$            550.00$                                                                             
C1030 Custodial Rooms - Shelf/Mop Holder 5.00                ea 150.00$            750.00$                                                                             
C1030 Install - Toilet Accessories 357.00            ea 63.75$              22,758.75$                                                                        
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C1030 -                  -$                  -$                                                                                   
E1010 10 40 00 Safety Specialties -                  -$                    
E1010 Semi-Recessed Cabinets w/Extinguisher 12.00              ls 350.00$            4,200.00$                                                                          
E1010 Fire Extinguishers w/Brackets 4.00                ea 115.00$            460.00$                                                                             
E1010 AED devices & cabinets 4.00                ea 1,800.00$         7,200.00$                                                                          
E1010 -                  -$                  -$                                                                                   
E1010 -                  -$                  
C1030 -                  -$                  -$                                                                                   
C1030 -                  -$                  
C1030 10 51 13 Lockers -                  -$                  -$                                                                                   
C1030 12"x60" double tier metal corridor lockers 640.00            EA 350.00$            224,000.00$                                                                      
C1030 Single Tier teacher locker -                  EA 300.00$            none
C1030 half size student lockers -                  EA 275.00$            none
C1030 kitchen staff lockers -                  EA 300.00$            none
C1030 18" stacked Custodian lockers -                  EA 300.00$            none
C1030 -                  -$                  -$                                                                                   
C1030 -                  -$                  -$                                                                                   
C1030 -                  -$                  

1,122,968.36$                    

C20 STAIRS

A1020 033000 Stair pan concrete fill 21.00              cy 1,470.00$         30,870.00$                                                                        

C2010 050001 STAIRS -$                  -$                                                                                   
C2010 stair 1 -  egress 50.00              risers 1,200.00$         60,000.00$                                                                        
C2010 stair 2 - egress 50.00              risers 1,200.00$         60,000.00$                                                                        
C2010 stair 3 - egress 50.00              risers 1,200.00$         60,000.00$                                                                        
C2010 stair 4 - egress 50.00              risers 1,200.00$         60,000.00$                                                                        
C2010 stair 5 - egress 50.00              risers 1,750.00$         87,500.00$                                                                        
C2010 -                  -$                  -$                                                                                   
C3020 09 65 23 Rubber Flooring* -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 Floor Prep 4,206.00         sf 0.50$                2,103.00$                                                                          
C3020 Rubber Flooring - Tile -                  sf 7.00$                -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 Rubber Flooring-Landings 4,206.00         sf 12.00$              50,472.00$                                                                        
C3020 Rubber Stair Treads at Stairs 1,372.00         lf 15.00$              20,580.00$                                                                        
C3020 Transition Strips -                  -$                  incl above
C3020 Extra Materials 210.30            ls 3.25$                683.48$                                                                             
C3020 Clean & Protect 1.00                ls 3,000.00$         3,000.00$                                                                          
C3020 -                  -$                  -$                                                                                   
C2010 -                  -$                  
C2020 09 00 09 Paint Stairs 15.00              flts 1,485.00$         22,275.00$                                                                        

457,483.48$                       

C3010 Wall Finishes

C3020 09 30 13 Ceramic Tile Wall - in corridors 10,634.00       sf 17.50$              186,095.00$                                                                      
C3020 Porcelain Tile Wall 11,395.00       sf 18.50$              210,807.50$                                                                      

C3010 09 77 33 Sanitary Wall Panels -                  -$                  -$                                                                                   
C3010 Sanitary Wall Panels - FRP 4,579.00         sf 12.00$              54,948.00$                                                                        
C3010 -                  -$                  -$                                                                                   
C3010 -                  -$                  
C3010 09 81 00 Acoustical Insulation -                  -$                  -$                                                                                   
C3010 09 84 00 Acoustical Room Components -                  -$                  -$                                                                                   
C3010 -$                  -$                                                                                   
C3010 acoustic wall panels  2"tk 2,000.00         ALLOW 35.00$              70,000.00$                                                                        
C3010 Acoustical Reflectors in Café / library / Media 2,704.00         ALLOW 35.00$              94,640.00$                                                                        
C3010 -                  -$                  -$                                                                                   
C3010 09 84 00 Acoustical Room Components -$                  -$                                                                                   
C3010 Acoustical Room Components - premium 7.00                ALLOW 4,000.00$         28,000.00$                                                                        
C3010 -                  -$                  -$                                                                                   
C3010 -                  -$                  -$                                                                                   
C3010 -                  -$                  
C3010 09 00 09 Painting Trade Contract Requirements* -                  -$                  -$                                                                                   
C3010 09 91 00 Painting* -                  -$                  -$                                                                                   
C3010 09 91 13 Exterior Painting Schedule* -                  -$                  -$                                                                                   
C3010 09 91 23 Interior Painting Schedule* -                  -$                  -$                                                                                   
C3010 -                  -$                  -$                                                                                   
C3010 PAINT TEMPORARY WALL 1,500.00         sf 0.68$                1,020.00$                                                                          
C3010 Gypsum Wallboard 266,834.20     sf 0.78$                208,130.68$                                                                      
C3010 Paint CMU 17,770.00       sf 1.50$                26,655.00$                                                                        
C3010 Paint Exposed Interior Columns 5.00                ALLOW 1,000.00$         5,000.00$                                                                          
C3010 Paint HM Frames-Single 261.00            ea 110.00$            28,710.00$                                                                        
C3010 Paint HM Frames-Double 48.00              ea 150.00$            7,200.00$                                                                          
C3010 PAINT TEMPORARY FRAME 5.00                ea 100.00$            500.00$                                                                             
C3010 HM Doors 14.00              ea 165.00$            2,310.00$                                                                          
C3010 PAINT TEMPORARY DOOR -                  ea 150.00$            -$                                                                                   
C3010 Exterior Painting - Miscellaneous 1.00                ls 4,500.00$         4,500.00$                                                                          
C3010 Touch-Up 240.00            mhrs 70.00$              16,800.00$                                                                        
C3010 -                  -$                  -$                                                                                   
C3010 -                  -$                  -$                                                                                   
C3010 -                  -$                  

945,316.18$                       

C3020 Floor Finishes

C3020 09 30 13 Ceramic Tiling* -                  -$                  -$                                                                                   
C3020 09 30 19 Porcelain Tiling* -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 Ceramic Tile Flooring 2,333.00         sf 12.00$              27,996.00$                                                                        
C3020 Ceramic Tile Baseboard 2,610.00         lf 14.00$              36,540.00$                                                                        
C3020 Thresholds -                  lf 15.00$              incl above
C3020 Extra Material 778.85            ls 8.53$                6,639.70$                                                                          
C3020 -                  -$                  -$                                                                                   
C3020 Porcelain Tile Flooring - large 4x8 4,914.00         sf 18.50$              90,909.00$                                                                        
C3020 Porcelain Tile Baseboard 1,141.00         lf 15.00$              17,115.00$                                                                        
C3020 Thresholds -                  lf 15.00$              incl above
C3020 Extra Material 872.50            ls 8.53$                7,438.06$                                                                          
C3020 -                  -$                  -$                                                                                   
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C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  
C3020 09 61 03 Water Vapor Emission Control for Resilient Flooring* -$                  -$                                                                                   
C3020 resilient flooring systems 21,548.00       sf 2.50$                DELETED
C3020 resinous flooring systems 6,922.00         sf 2.50$                DELETED
C3020 carpet flooring systems excluded
C3020 tile floor systems excluded
C3020 wood floor systems -$                  excluded
C3020 painted / sealed floor systems -$                  excluded
C3020 entry mat -$                  excluded
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  
C3020 09 64 29 Wood Strip and Plank Flooring -                  -$                  -$                                                                                   
C3020 09 64 66 Wood Athletic Flooring  -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 Floor Prep -                  sf 0.50$                -$                                                                                   
C3020 Wood Strip and Plank Flooring - stage 1,461.00         sf 22.00$              32,142.00$                                                                        
C3020 Wood Strip and Plank Flooring - base 481.00            sf 7.00$                3,367.00$                                                                          
C3020 Wood Athletic Flooring  6,177.00         sf 20.00$              123,540.00$                                                                      
C3020 Line striping 1.00                courts 3,500.00$         3,500.00$                                                                          
C3020 Extra Materials 405.95            ls 11.00$              4,465.45$                                                                          
C3020 Clean & Protect 1.00                ls 5,000.00$         5,000.00$                                                                          
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  
C3020 09 65 66 Synthetic Athletic Flooring -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 Floor Prep 887.00            sf 0.50$                443.50$                                                                             
C3020 Athletic Sports Flooring 887.00            sf 14.50$              12,861.50$                                                                        
C3020 Resilient Vented Base-4" -                  lf 16.10$              w/096466
C3020 Extra Materials 44.35              ls 7.25$                321.54$                                                                             
C3020 Clean & Protect 1.00                ls 3,000.00$         3,000.00$                                                                          
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  
C3020 09 65 43 Linoleum Flooring* -                  -$                  -$                                                                                   
C3020 09 65 13 Resilient Base and Accessories* -                  -$                  -$                                                                                   
C3020 09 00 06 Resilient Flooring Trade Contract Requirements* -                  -$                  -$                                                                                   
C3020 09 05 06 Common Work Results for Flooring* -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 Floor Prep 21,548.00       sf 0.50$                10,774.00$                                                                        
C3020 Quartz Tile Flooring 552.00            sf 5.50$                3,036.00$                                                                          
C3020 -                  -$                  -$                                                                                   
C3020 Linoleum Flooring - sheet 3,535.00         sf 8.00$                28,280.00$                                                                        
C3020 Linoleum Flooring - sheet patterned 17,282.00       sf 8.40$                145,168.80$                                                                      
C3020 Linoleum Flooring - tile 79.00              sf 7.25$                572.75$                                                                             
C3020 Linoleum Flooring - static dissipative 100.00            sf 11.00$              1,100.00$                                                                          
C3020 -                  -$                  -$                                                                                   
C3020 Resilient Base 23,186.00       lf 2.50$                57,965.00$                                                                        
C3020 Extra Materials 1,077.40         ls 3.50$                3,770.90$                                                                          
C3020 Clean & Protect 1.00                ls 6,000.00$         6,000.00$                                                                          
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  
C3020 -                  -$                  -$                                                                                   
C3020 09 67 23 Resinous Flooring -                  -$                  -$                                                                                   
C3020 -$                  -$                                                                                   
C3020 Floor Prep 6,922.00         sf 0.50$                3,461.00$                                                                          
C3020 Resinous flooring 6,922.00         sf 16.00$              110,752.00$                                                                      
C3020 Resinous base 2,420.00         lf 16.00$              38,720.00$                                                                        
C3020 -                  -$                  -$                                                                                   
C3020 Transition Strips -                  -$                  incl above
C3020 Extra Materials 346.10            ls 7.00$                2,422.70$                                                                          
C3020 Clean & Protect 1.00                ls 4,000.00$         4,000.00$                                                                          
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  
C3020 09 68 13 Tile Carpeting -                  -$                  -$                                                                                   
C3020 -                  -$                  -$                                                                                   
C3020 Floor Prep 112,291.00     sf 0.50$                56,145.50$                                                                        
C3020 Tile Carpeting   12,476.78       sy 52.00$              648,792.44$                                                                      
C3020 Sheet Carpeting   none
C3020 none
C3020 Extra Materials 5,614.55         ls 2.00$                11,229.10$                                                                        
C3020 Clean & Protect 1.00                ls 2,500.00$         2,500.00$                                                                          
C3020 -                  -$                  -$                                                                                   
C3020 -                  -$                  
C3020 09 91 00 Paint Floors 1.00                ALLOW 1,000.00$         1,000.00$                                                                          
C3020 Sealed concrete floors 6,782.00         sf 1.38$                9,359.16$                                                                          
C3020 -                  -$                  -$                                                                                   

1,520,328.10$                    

C3030 Ceiling Finishes

C3030 Gypsum Ceilings Soffits -$                  -$                                                                                   
C3030 drywall ceiling - 1L, chicago grid system 5,861.00         sf 8.50$                49,818.50$                                                                        
C3030 Gypsum Board Ceilings underside of stairs -                  sf 10.00$              None
C3030 Gypsum Board Ceilings-Moisture Resistant 3,871.00         SF-allw 10.00$              38,710.00$                                                                        
C3030 Gypsum Board Ceilings w/ Shaftwall -                  SF-allw 16.00$              None
C3030 skylight well 69.00              lf 250.00$            17,250.00$                                                                        
C3030 L soffits 1,364.00         lf 52.20$              71,200.80$                                                                        
C3030 U soffits 48.00              lf 104.40$            5,011.20$                                                                          
C3030 ACP4 - drywall clouds 4,439.00         SF 10.00$              44,390.00$                                                                        
C3030 Axiom trim at clouds 681.00            lf 11.00$              7,491.00$                                                                          
C3030 Clouds 1.00                Allw 65,000.00$       incl above
C3030 -                  -$                  -$                                                                                   
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C3030 09 25 16 Polymer Modified Exterior Finish System* -                  -$                  -$                                                                                   
C3030 Exterior Ceilings 3,871.00         sf 22.00$              85,162.00$                                                                        
C3030 -                  -$                  -$                                                                                   
C3030 -                  -$                  
C3030 09 51 00 Acoustical Ceilings* -                  -$                  -$                                                                                   
C3030 -                  -$                  -$                                                                                   
C3030 ACPX Wood Slats 11,273.00       SF 42.00$              473,466.00$                                                                      
C3030 ACP6 Wood Slats -                  SF 42.00$              -$                                                                                   
C3030 Axiom trim at wood ceilings 2,872.00         lf 11.00$              31,592.00$                                                                        
C3030 Extra Materials 707.25            ls 30.00$              21,217.50$                                                                        
C3030 -                  -$                  -$                                                                                   
C3030 Tectum panels in gym 3,706.20         allw 18.00$              66,711.60$                                                                        
C3030 ACP6 KITCHEN 2X4 2,318.00         SF 6.85$                15,878.30$                                                                        
C3030 ACP2A 2X2 369.00            SF 5.50$                2,029.50$                                                                          
C3030 ACP1A 2X2 32,923.00       SF 4.50$                148,153.50$                                                                      
C3030 ACP1 2X4 97,635.00       SF 4.15$                405,185.25$                                                                      
C3030 Extra Materials 6,662.25         ls 2.18$                14,490.39$                                                                        
C3030 -                  -$                  -$                                                                                   
C3030 -                  -$                  -$                                                                                   
C3010 09 84 00 Acoustical Baffles - music rms 1.00                ALLOW 10,000.00$       10,000.00$                                                                        
C3030 -                  -$                  
C3030 Paint Gypsum Board Ceilings 5,861.00         sf 1.24$                7,252.99$                                                                          
C3030 Paint Soffits - Vertical Surface 3,748.00         sf 1.49$                5,565.78$                                                                          
C3030 Exposed Ceilings-Utility 7,175.00         sf 1.15$                8,251.25$                                                                          
C3030 Exposed Ceilings - café / auditorium -                  sf 2.75$                -$                                                                                   
C3030 -                  -$                  -$                                                                                   

1,528,827.56$                    

D1010 Elevators & Lifts

D1010 142100 Elevators -                  -$                  -$                                                                                   
D1010 Elevator 1 - 3,500# passenger 3.00                stops 43,000.00$       129,000.00$                                                                      
D1010 -                  -$                  -$                                                                                   
B1020 050001 ELEVATOR -$                  -$                                                                                   
B1020 elevator pit sill angles 3.00                EA 250.00$            750.00$                                                                             
B1020 elevator pit cover 1.00                EA 200.00$            200.00$                                                                             
B1020 elevator pit ladder 1.00                EA 870.00$            870.00$                                                                             
B1020 elevator  beam 1.00                EA 2,000.00$         2,000.00$                                                                          
B1020 -                  -$                  -$                                                                                   
D1010 -                  -$                  

132,820.00$                       

D2010 Plumbing 

D2010 D 2010 Plumbing Fixtures -                  -$                  -$                                                                                   
D2010 Plumbing Equipment -$                  -$                                                                                   
D2010 Gas fired hot water heater (399 MBH, 120 gallon) 2.00                ea 35,000.00$       70,000.00$                                                                        
D2010 Water meter assembly 1.00                ea 4,500.00$         4,500.00$                                                                          
D2010 Connection to gas meter 1.00                ea 1,250.00$         1,250.00$                                                                          
D2010 Reduced pressure backflow preventer 1.00                ea 4,600.00$         4,600.00$                                                                          
D2010 Hot water circulator pump assembly 2.00                ea 1,200.00$         2,400.00$                                                                          
D2010 Mixing valve 1.00                ea 5,600.00$         5,600.00$                                                                          
D2010 Roof/overflow drains 68.00              ea 800.00$            54,400.00$                                                                        
D2010 Floor drain 21.00              ea 675.00$            14,175.00$                                                                        
D2010 Kitchen floor sink 7.00                ea 1,325.00$         9,275.00$                                                                          
D2010 Trap primer 16.00              ea 1,050.00$         16,800.00$                                                                        
D2010 Wall hydrant 10.00              ea 325.00$            3,250.00$                                                                          
D2010 Hose bibb 8.00                ea 225.00$            1,800.00$                                                                          
D2010 Interior grease interceptor 1.00                ea 3,000.00$         3,000.00$                                                                          
D2010 Exterior grease interceptor (by division 33) -                  ea -$                  NIC
D2010 Emergency eyewash with TMV & drain 1.00                ea 700.00$            700.00$                                                                             
D2010 Emergency shower/eyewash w TMV & drain 2.00                ea 3,500.00$         7,000.00$                                                                          
D2010 Rough-in & connection to kitchen equipment 1.00                ls 34,000.00$       34,000.00$                                                                        
D2010 -                  -$                  -$                                                                                   
D2010 Plumbing Fixtures -$                  -$                                                                                   
D2010 Water closet 92.00              ea 1,250.00$         115,000.00$                                                                      
D2010 Lavatory 55.00              ea 1,050.00$         57,750.00$                                                                        
D2010 Urinal 12.00              ea 1,450.00$         17,400.00$                                                                        
D2010 Shower with valve and drain 1.00                ea 1,975.00$         1,975.00$                                                                          
D2010 Mop sink 6.00                ea 975.00$            5,850.00$                                                                          
D2010 Water cooler, dual level w/ bottle fill 3.00                ea 3,800.00$         11,400.00$                                                                        
D2010 Stainless steel sink 71.00              ea 925.00$            65,675.00$                                                                        
D2010 Art room sink with solid interceptor 2.00                ea 1,550.00$         3,100.00$                                                                          
D2010 Kitchen hand wash sink 4.00                ea 950.00$            3,800.00$                                                                          
D2010 -                  -$                  -$                                                                                   
D2010 Insulation -$                  -$                                                                                   
D2010 Piping insulation, domestic 11,940.00       lf 9.00$                107,460.00$                                                                      
D2010 Piping insulation, storm 167,352.00     sf 0.30$                50,205.60$                                                                        
D2010 -                  -$                  -$                                                                                   
D2010 Miscellaneous -$                  -$                                                                                   
D2010 Coordination and BIM 1.00                ls 100,000.00$     100,000.00$                                                                      
D2010 Testing / flushing & sanitizing 1.00                ls 15,000.00$       15,000.00$                                                                        
D2010 Coring, sleeves & firestopping 1.00                ls 10,000.00$       10,000.00$                                                                        
D2010 Fees & Permits 1.00                ls 24,000.00$       24,000.00$                                                                        
D2010 -                  -$                  -$                                                                                   
D2010 -                  -$                  -$                                                                                   
D2010 -                  -$                  

821,365.60$                       

D2020 Domestic Water Distribution

D2020 22 00 00 Plumbing*  -                  -$                  -$                                                                                   
D2020 -                  -$                  -$                                                                                   
D2020 D 2020 Domestic Water Distribution -                  -$                  -$                                                                                   
D2020 Domestic Water Piping Type L Copper With Ftgs & Hgrs 539,840.00     SUBTOTAL -$                  -$                                                                                   
D2020 Copper pipe type L with fittings & hangers 11,940.00       lf 36.00$              429,840.00$                                                                      
D2020 Valves & accessories 1.00                ls 110,000.00$     110,000.00$                                                                      
D2020 -                  -$                  -$                                                                                   

539,840.00$                       

D2030 Sanitary Waste

D2030 D 2030 Sanitary Waste With Ftgs & Hgrs -                  -$                  -$                                                                                   
D2030 Cast Iron Pipe No-Hub With Ftgs & Hgrs 385,280.00     SUBTOTAL -$                  -$                                                                                   
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D2030 Cast iron pipe with fittings & hangers 8,960.00         lf 43.00$              385,280.00$                                                                      
D2030 -                  -$                  -$                                                                                   

385,280.00$                       

D2040 Rain Water Drainage

D2040 D 2040 Rain Water Drainage With Ftgs & Hgrs -                  -$                  -$                                                                                   
D2040 Cast Iron Pipe No-Hub With Ftgs & Hgrs 209,190.00     SUBTOTAL -$                  -$                                                                                   
D2040 Cast iron pipe with fittings & hangers 167,352.00     sf 1.25$                209,190.00$                                                                      
D2040 -                  -$                  -$                                                                                   

209,190.00$                       

D2090 Other Plumbing Systems

D2090 D 2090 Other Plumbing Systems -                  -$                  -$                                                                                   
D2090 Gas Piping Black Steel With Ftgs & Hgrs 94,360.00       SUBTOTAL -$                  -$                                                                                   
D2090 Gas piping with fittings & hangers 1,660.00         lf 46.00$              76,360.00$                                                                        
D2090 Valves & accessories 1.00                ls 18,000.00$       18,000.00$                                                                        
D2090 Condensate Drain Pipe With Ftgs & Hgrs 13,000.00       SUBTOTAL -$                  -$                                                                                   
D2090 Condensate drain piping 650.00            lf 20.00$              13,000.00$                                                                        
D2090 -                  -$                  -$                                                                                   

107,360.00$                       

D3020 Heat Generating Systems

D3020 23 00 00 HVAC* -                  -$                     
D3020 -                  -$                  -$                                                                                   
D3020 D30 HVAC -                  -$                  -$                                                                                   
D3020 -                  -$                  -$                                                                                   
D3020 D 3020 Heat Generating Systems 659,900.00     SUBTOTAL -$                  -$                                                                                   
D3020 Gas fired HW condensing boiler (3500 MBH) 3.00                ea 45,000.00$       135,000.00$                                                                      
D3020 Hot water pump with VFD, 700 gpm 2.00                ea 22,000.00$       44,000.00$                                                                        
D3020 Expansion tank 1.00                ea 3,800.00$         3,800.00$                                                                          
D3020 Air separator 1.00                ea 1,700.00$         1,700.00$                                                                          
D3020 Chemical treatment system 1.00                ea 12,000.00$       12,000.00$                                                                        
D3020 Unit heater HW 3.00                ea 700.00$            2,100.00$                                                                          
D3020 Cabinet unit heater HW 17.00              ea 775.00$            13,175.00$                                                                        
D3020 2x4 radiant panel HW 12.00              ea 850.00$            10,200.00$                                                                        
D3020 Electric unit heater 3.00                ea 700.00$            2,100.00$                                                                          
D3020 Radiant ceiling panel (classes, admin) 3,140.00         lf 130.00$            408,200.00$                                                                      
D3020 Fin tube radiation (media, gym, cafeteria) 325.00            lf 85.00$              27,625.00$                                                                        
D3020 -                  -$                  -$                                                                                   

659,900.00$                       

D3030 Cooling Generating Systems

D3030 D 3030 Cooling Generating Systems 105,000.00     SUBTOTAL -$                  -$                                                                                   
D3030 VRF ACCU (2 systems total 20 tons heat pump) 20.00              tons 1,500.00$         30,000.00$                                                                        
D3030 VRF Fan-coil unit cassette/concealed/vertical 18.00              ea 2,300.00$         41,400.00$                                                                        
D3030 Ductless split AC unit with ACCU 7.00                ea 4,800.00$         33,600.00$                                                                        
D3030 -                  -$                  -$                                                                                   

105,000.00$                       

D3040 Distribution Systems

D3040 D 3040 Distribution Systems -                  -$                  -$                                                                                   
D3040 RTU units have HW coils, DX cooling & heat recovery -$                  -$                                                                                   
D3040 RTU 12,000 CFM gas, DX & ERW (classrooms) 5.00                ea 156,000.00$     780,000.00$                                                                      
D3040 RTU 5,000 CFM gas, DX (gym) 1.00                ea 50,000.00$       50,000.00$                                                                        
D3040 RTU 3,500 CFM gas, DX & ERW (admin) 1.00                ea 52,000.00$       52,000.00$                                                                        
D3040 RTU 4,000 CFM gas, DX & ERW (media) 1.00                ea 58,000.00$       58,000.00$                                                                        
D3040 RTU 7,000 CFM gas, DX (cafeteria, stage) 1.00                ea 70,000.00$       70,000.00$                                                                        
D3040 RTU 5,000 Heating ventilating unit gas (kitchen) 1.00                ea 25,000.00$       25,000.00$                                                                        
D3040 MUA Kitchen gas fired, 4,500 CFM 1.00                ea 22,000.00$       22,000.00$                                                                        
D3040 Miscellaneous air distribution equipment 167,352.00     sf 0.50$                83,676.00$                                                                        
D3040 Exhaust fans 167,352.00     sf 0.25$                41,838.00$                                                                        
D3040 -                  -$                  -$                                                                                   
D3040 Ductwork -$                  -$                                                                                   
D3040 Ductwork with fittings & hangers, galvanized 162,500.00     lbs 10.00$              1,625,000.00$                                                                   
D3040 Ductwork with fittings & hangers, welded black iron 1,000.00         lbs 14.50$              14,500.00$                                                                        
D3040 Registers, grilles & diffusers 167,352.00     sf 1.25$                209,190.00$                                                                      
D3040 Combustion air duct & flue 1.00                ls 40,000.00$       40,000.00$                                                                        
D3040 Miscellaneous ductwork & accessories 167,352.00     sf 1.25$                209,190.00$                                                                      
D3040 -                  -$                  -$                                                                                   
D3040 Hot Water Pipe With Fittings & Hangers -$                  -$                                                                                   
D3040 Hot water pipe with fittings & hangers 13,450.00       lf 42.00$              564,900.00$                                                                      
D3040 Radiant ceiling panel heating water coil connection 127.00            ea 800.00$            101,600.00$                                                                      
D3040 Fintube radiator heating water coil connection 15.00              ea 800.00$            12,000.00$                                                                        
D3040 CUH, UH Heating water coil connections 32.00              ea 650.00$            20,800.00$                                                                        
D3040 -                  -$                  -$                                                                                   
D3040 Refrigeration Pipe With Fittings & Hangers -$                  -$                                                                                   
D3040 VRF preinsulated refrigerant lineset (2 pipes) 850.00            lf 29.00$              24,650.00$                                                                        
D3040 VRF ACR refrig piping with fittings & hangers 90.00              lf 18.00$              1,620.00$                                                                          
D3040 Split system ACR refrig piping w fittings & hangers 525.00            lf 18.00$              9,450.00$                                                                          
D3040 Condensing unit specialties 9.00                ea 800.00$            7,200.00$                                                                          
D3040 -                  -$                  -$                                                                                   
D3040 Insulation -$                  -$                                                                                   
D3040 Piping insulation 14,715.00       sf 10.00$              147,150.00$                                                                      
D3040 Ductwork insulation 97,500.00       sf 4.00$                390,000.00$                                                                      
D3040 -                  -$                  -$                                                                                   
D3040 Miscellaneous -$                  -$                                                                                   
D3040 Coordination and BIM 1.00                ls 120,000.00$     120,000.00$                                                                      
D3040 Equipment start-up and inspection 1.00                ls 10,000.00$       10,000.00$                                                                        
D3040 Seismic & vibration elimination 1.00                ls 15,000.00$       15,000.00$                                                                        
D3040 Rigging & equipment rental 1.00                ls 20,000.00$       20,000.00$                                                                        
D3040 Commissioning support 1.00                ls 40,000.00$       40,000.00$                                                                        
D3040 Coring, patching & fire stopping 1.00                ls 15,000.00$       15,000.00$                                                                        
D3040 -                  -$                  -$                                                                                   
D3040 -                  -$                  -$                                                                                   
D3040 -                  -$                  

4,779,764.00$                    

D3050 Terminal & Package Units

D3050 D 3050 Terminal and Package Units -$                  -$                                                                                   
D3050 Variable air volume terminal box 137.00            ea 1,200.00$         164,400.00$                                                                      
D3050 -                  -$                  -$                                                                                   

164,400.00$                       
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D3060 Controls and Instrumentation

D3060 D 3060 Controls and Instrumentation -$                  -$                                                                                   
D3060 Automatic temperature control DDC 167,352.00     sf 5.50$                920,436.00$                                                                      
D3060 -                  -$                  -$                                                                                   

920,436.00$                       

D3070 Systems Testing & Balancing

D3070 D 3070 Systems Testing and Balancing -$                  -$                                                                                   
D3070 Testing & balancing 167,352.00     sf 0.65$                108,778.80$                                                                      
D3070 -                  -$                  -$                                                                                   

108,778.80$                       

D4010 Sprinklers

D4010 21 00 01 Fire Protection* -                  -$                  -$                                                                                   
D4010 -                  -$                  -$                                                                                   
D4010 -$                  -$                                                                                   
D4010 Fire pump & jockey pump controller 1.00                ls 75,000.00$       deleted
D4010 -                  -$                  -$                                                                                   
D4010 D4010 Sprinklers -$                  -$                                                                                   
D4010 Double check valve assembly 1.00                ea 8,500.00$         8,500.00$                                                                          
D4010 Wet alarm check valve assembly 1.00                ea 4,000.00$         4,000.00$                                                                          
D4010 Fire department connection 1.00                ea 1,500.00$         1,500.00$                                                                          
D4010 Zone control valve station 6.00                ea 2,000.00$         12,000.00$                                                                        
D4010 Sprinkler heads 167,352.00     sf 0.90$                150,616.80$                                                                      
D4010 Branch pipe with fittings & hangers 16,285.00       lf 18.00$              293,130.00$                                                                      
D4010 Main pipe with fittings & hangers 7,295.00         lf 26.00$              189,670.00$                                                                      
D4010 -                  -$                  -$                                                                                   

659,416.80$                       

D4020 Standpipes

D4020 D4020 Standpipes -$                  -$                                                                                   
D4020 Standpipe with control valve 6.00                ea 5,000.00$         30,000.00$                                                                        
D4020 -                  -$                  -$                                                                                   

D4020 Miscellaneous -$                  -$                                                                                   
D4020 Hydraulic calcs, shop drawings, coordination 1.00                ea 4,000.00$         4,000.00$                                                                          
D4020 Seismic bracing 1.00                ea 5,000.00$         5,000.00$                                                                          
D4020 Testing & commissioning 1.00                ea 10,000.00$       10,000.00$                                                                        
D4020 Coring, sleeves & firestopping 1.00                ea 8,000.00$         8,000.00$                                                                          
D4020 Permits & fees 1.00                ea 7,500.00$         7,500.00$                                                                          
D4020 -                  -$                  -$                                                                                   
D4020 -                  -$                  -$                                                                                   
D4020 -                  -$                  

64,500.00$                         

D5010 Electrical Service and Distribution

D5010 26 00 01 Electrical* -                  -$                   
D5010 -                  -$                  -$                                                                                   
D5010 D50-ELECTRICAL -                  -$                  -$                                                                                   
D5010 -                  -$                  -$                                                                                   
D5010 D5010 Service & Distribution -$                  -$                                                                                   
D5010 Normal Power -                  -$                  -$                                                                                   
D5010 Main MSB 2500A MCB 277/480v 4-section 1.00                ls 92,060.15$       92,060.15$                                                                        
D5010 Metering equiopmen t& software 1.00                ea 8,000.00$         8,000.00$                                                                          
D5010 Main swboard SBD 1.00                ea 2,800.00$         2,800.00$                                                                          
D5010 Panel 225A MLO 277/480v 84p 65k 2.00                ea 10,231.03$       20,462.07$                                                                        
D5010 Panel 225A MLO 277/480v 42p 65k 7.00                ea 5,100.52$         35,703.61$                                                                        
D5010 Panel 225A MLO 120/208v 84p 10k 200%N 2.00                ea 8,461.03$         16,922.07$                                                                        
D5010 Panel 150A MCB 120/208v 126p 10k 200%N 3.00                ea 12,345.97$       37,037.92$                                                                        
D5010 Panel 150A MCB 120/208v 84p 10k 200%N 3.00                ea 8,166.03$         24,498.10$                                                                        
D5010 Panel 150A MCB 120/208v 84p 10k 8.00                ea 7,871.03$         62,968.27$                                                                        
D5010 Panel 150A MCB 120/208v 42p 10k 3.00                ea 3,920.50$         11,761.51$                                                                        
D5010 Panel 100A MLO 120/208v 60p 10k 200%N 3.00                ea 4,331.56$         12,994.67$                                                                        
D5010 Panel 100A MLO 277/480v 42p 65k 6.00                ea 4,095.55$         24,573.27$                                                                        
D5010 Panel 100A MLO 277/480v 30p 65k 3.00                ea 3,741.56$         11,224.67$                                                                        
D5010 100A 250/600V DSN SW NON-FUS - NEMA  1 22.00              ea 824.00$            18,128.02$                                                                        
D5010 Transformer T5 (K13) 45KVA 480-120/208v 20.00              ea 4,953.49$         99,069.86$                                                                        
D5010 16KW UPS 120/208v 7-min battery backup 2.00                ea 25,033.86$       50,067.72$                                                                        
D5010 Normal Power Feeders -                  -$                  -$                                                                                   
D5010 600A Feeder Cu EMT 30.00              lf 207.96$            6,238.80$                                                                          
D5010 225A Feeder Cu EMT 1,560.00         lf 53.26$              83,089.50$                                                                        
D5010 100A Feeder CU EMT 5,430.00         lf 24.74$              134,314.31$                                                                      
D5010 Feeder Pri/sec 45KVA K13 Transformer 20.00              ea 1,516.63$         30,332.56$                                                                        
D5010 Future Photovoltaic feeder 1" EMT 650.00            lf 8.56$                5,565.30$                                                                          
D5010 Future Photovoltaic feeder 2" EMT 650.00            lf 30.80$              20,018.51$                                                                        
D5010 Servcie grounding & bonding 1.00                ls 8,500.00$         8,500.00$                                                                          
D5010 -                  -$                  -$                                                                                   
D5010 -                  -$                  -$                                                                                   
D5010 Generator Power -$                  -$                                                                                   
D5010 Emeegency  Power -                  -$                  -$                                                                                   
D5010 250KW Diesel Genset w/weather encosure w/125KW load bank 1.00                ea 165,035.21$     165,035.21$                                                                      
D5010 200A Generator Cam-lock panel 1.00                ea 10,059.75$       10,059.75$                                                                        
D5010 Generator shunt trip switch 1.00                ea 1,985.08$         1,985.08$                                                                          
D5010 ATS-OS 600A 4P Transfer switch 1.00                ea 20,552.83$       20,552.83$                                                                        
D5010 ATS-LS 100A 4P Transfer switch 1.00                ea 5,907.45$         5,907.45$                                                                          
D5010 Panel 225A MLO 277/480v 42p 65k 6.00                ea 5,100.51$         30,603.07$                                                                        
D5010 Panel 250A MCB 120/208v 168p 10k 3.00                ea 17,773.87$       53,321.61$                                                                        
D5010 Transformer T5 (K13) 45KVA 480-120/208v 3.00                ea 4,953.94$         14,861.82$                                                                        
D5010 Emergency Power Feeders -                  -$                  -$                                                                                   
D5010 225A Feeder MI Cable 365.00            lf 305.45$            111,488.34$                                                                      
D5010 225A Feeder Cu GRC 380.00            lf 64.34$              24,449.24$                                                                        
D5010 225A Feeder Cu EMT 275.00            lf 52.24$              14,364.79$                                                                        
D5010 200A Feeder Cu GRC 60.00              lf 68.78$              4,127.09$                                                                          
D5010 100A Feeder CU EMT 330.00            lf 24.56$              8,105.43$                                                                          
D5010 Feeder Pri/sec 45KVA K13 Transformer 3.00                ea 1,516.00$         4,548.00$                                                                          
D5010 -                  -$                  -$                                                                                   
D5010 Equipment Wiring -$                  -$                                                                                   
D5010 ACCU-1 20A 3p 480v Circuit & conn 1.00                ea 2,119.13$         2,119.13$                                                                          
D5010 AHU-1 20A 3p 480v Circuit & conn 1.00                ea 2,238.60$         2,238.60$                                                                          
D5010 B-1 Boiler 120v Circuit & conn 1.00                ea 1,401.28$         1,401.28$                                                                          
D5010 B-2 Boiler 120v Circuit & conn 1.00                ea 1,401.28$         1,401.28$                                                                          
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D5010 BP-1 Boiler Pump 3HP 480v Circuit & conn 1.00                ea 2,336.60$         2,336.60$                                                                          
D5010 BP-2 Boiler Pump 3HP 480v Circuit & conn 1.00                ea 2,336.60$         2,336.60$                                                                          
D5010 CP-1 Condenste Pump 120v Circuit & conn 1.00                ea 927.22$            927.22$                                                                             
D5010 CUH-1**4 20A 120v Circuit & conn 4.00                ea 1,352.22$         5,408.89$                                                                          
D5010 CU-1,2,3,4,7,9 20A 208v 2P  Circuit & conn 6.00                ea 1,781.12$         10,686.71$                                                                        
D5010 CU-10 30A 208v 2P Circuit & conn 1.00                ea 2,034.30$         2,034.30$                                                                          
D5010 CU-5,6,8 40A 208v 2P Circuit & conn 3.00                ea 2,336.87$         7,010.60$                                                                          
D5010 DFC-1**10 15A 208v 2P  Circuit & conn 10.00              ea 1,567.69$         15,676.89$                                                                        
D5010 EF-1,2,3,6**13 20A 120v Circuit & conn 11.00              ea 1,228.80$         13,516.83$                                                                        
D5010 EF-4,5 20A 480 v Circuit & conn 2.00                ea 2,018.26$         4,036.53$                                                                          
D5010 FCU-1 20A 120v Circuit & conn 1.00                ea 1,222.05$         1,222.05$                                                                          
D5010 HUH-1**3 20A 120v Circuit & conn 3.00                ea 1,670.61$         5,011.82$                                                                          
D5010 MUA-1 3HP 480v Circuit & conn 1.00                ea 2,238.60$         2,238.60$                                                                          
D5010 P-1 7.5HP 480v Circuit & conn 1.00                ea 2,013.02$         2,013.02$                                                                          
D5010 P-2 7.5HP 480v Circuit & conn 1.00                ea 2,013.02$         2,013.02$                                                                          
D5010 RTU-1 70A 480v Circuit & conn 1.00                ea 4,467.95$         4,467.95$                                                                          
D5010 RTU-2 90A 480v Circuit & conn 1.00                ea 5,022.40$         5,022.40$                                                                          
D5010 RTU-3 125A 480v Circuit & conn 1.00                ea 6,246.95$         6,246.95$                                                                          
D5010 RTU-4 90A 480v Circuit & conn 1.00                ea 5,210.94$         5,210.94$                                                                          
D5010 RTU-5 30A 480v Circuit & conn 1.00                ea 2,453.63$         2,453.63$                                                                          
D5010 Terminal box 120v Circuit & conn 58.00              ea 680.78$            39,485.50$                                                                        
D5010 Elevator power , cab circuits & connections 1.00                ea 6,800.00$         6,800.00$                                                                          
D5010 -                  -$                  -$                                                                                   
D5010 Gymnasium -$                  
D5010 Scoreboard/Shot clocks -                  loc -$                  included in general power
D5010 Gymnasium equipment feed and connections -                  loc -$                  
D5010 -                  -$                  
D5010 Lightning Protection -$                  -$                                                                                   
D5010 UL Master Label lightning protection system 1.00                ls 75,000.00$       75,000.00$                                                                        
D5010 -                  -$                  -$                                                                                   
D5010 Photovoltaic System -$                  -$                                                                                   
D5010   Furnished by owner vendor -                  -$                  -$                                                                                   
D5010 -                  -$                  -$                                                                                   
D5010 D5040 Other Electrical Systems -                  -$                  -$                                                                                   
D5010 Miscellaneous -$                  -$                                                                                   
D5010 Fees & Permits 1.00                ls -$                  -$                                                                                   
D5010 Coordination, BIM 1.00                ls 35,000.00$       35,000.00$                                                                        
D5010 Coordination study and testing 1.00                ls 25,000.00$       25,000.00$                                                                        
D5010 Seismic restraint 1.00                ls 15,000.00$       15,000.00$                                                                        
D5010 Identification 1.00                ls 5,000.00$         5,000.00$                                                                          
D5010 Fire stopping 1.00                ls 15,000.00$       15,000.00$                                                                        
D5010 Temp power & lights 167,352.00     ls 0.75$                125,514.00$                                                                      
D5010 -                  -$                  -$                                                                                   

1,734,571.91$                    

D5020 Lighting & Branch Wiring

D5020 D5020 Lighting & Branch Power 4.97$                -$                                                                                   
D5020   Light fixture allowance includes contractor markup 1.00                ls 831,739.44$     831,739.44$                                                                      
D5020 Type EL 4' LED Utility light frosted lense wet location 1.00                na -$                  -$                                                                                   
D5020 Type LP4 LED 4' Lineart dir/ind dimming 26.00              na -$                  -$                                                                                   
D5020 Type LP4A LED 8' Linear dir/ind dimming 5.00                na -$                  -$                                                                                   
D5020 Type LP8 LED 8' Linear dir/ind dimming 478.00            na -$                  -$                                                                                   
D5020 Type LPG LED High-bay pendant dimming w/wire guard 24.00              na -$                  -$                                                                                   
D5020 Type LR4 LED 4' x4" Linear recessed dimming 267.00            na -$                  -$                                                                                   
D5020 Type LR4A LED 4' x4" Linear recessed dimming 118.00            na -$                  -$                                                                                   
D5020 Type LR24 LED 2x4 Flat panel dimming 45.00              na -$                  -$                                                                                   
D5020 Type LS4 LED 4' surface lensed dimming 33.00              na -$                  -$                                                                                   
D5020 Type LS8 LED 8' surface lensed dimming 69.00              na -$                  -$                                                                                   
D5020 Type LWS LED 9' Linear wall slot 30.00              na -$                  -$                                                                                   
D5020 Type LWS LED 23' Linear wall slot 12.00              na -$                  -$                                                                                   
D5020 Type PC1 LED 10" Surface cylinder 15.00              na -$                  -$                                                                                   
D5020 Type PC2 LED 10" Surface cylinder 32.00              na -$                  -$                                                                                   
D5020 Type RC1 LED 4" Recessed downlight dimming 58.00              na -$                  -$                                                                                   
D5020 Type RC2 LED 2" Recessed downlight dimming 10.00              na -$                  -$                                                                                   
D5020 Type RWW LED 4" Recessed wall wash dimming 8.00                na -$                  -$                                                                                   
D5020 Type SL4 LED Wall pack 14.00              na -$                  -$                                                                                   
D5020 Type Single face exit 52.00              na -$                  -$                                                                                   
D5020 Fixture hangers & installation 1.00                ls 245,000.00$     incl above
D5020 -                  -$                  -$                                                                                   
D5020  Lighting controls and branch -$                  -$                                                                                   
D5020  Lighting controls allowance includes contractor markup 167,352.00     sf 1.25$                209,190.00$                                                                      
D5020 [ALC] Lighting control panel 1.00                ea 1,970.80$         incl above
D5020 (OS) Ceiling occ sensor lv lighting control 185.00            ea 41.82$              incl above
D5020 (PS) Ceiling photo sensor lv lighting control 94.00              ea 41.82$              incl above
D5020 [ER] Emeegency lighting by-pass relay 16.00              ea 402.91$            incl above
D5020 [IO] Input/output module lv lighting control 382.00            ea 89.62$              incl above
D5020 [L] Local lv lighting control 168.00            ea 41.82$              incl above
D5020 [LTS] Local lv touch screen lighting control 60.00              ea 149.36$            incl above
D5020 [M] Masrter lv lighting control 1.00                ea 41.83$              incl above
D5020 [OS] Wall occ sensor lv lighting control 41.00              ea 41.82$              incl above
D5020 1x 20A S/P SW  8.00                ea 188.50$            incl above
D5020 Lighting control 25' CAT 6 patch cable 483.00            ea 47.62$              22,998.82$                                                                        
D5020 12/2-2#16 0-10vdc MC Luminary cable 26,000.00       lf 5.53$                143,707.20$                                                                      
D5020 #12/2C MC CABLE ON STEEL 900.00            lf 7.16$                6,444.72$                                                                          
D5020 #10/2C MC CABLE ON STEEL 2,800.00         lf 7.45$                20,853.28$                                                                        
D5020   3/4" EMT  3 #12 1,200.00         lf 12.54$              15,045.48$                                                                        
D5020   3/4" EMT 7 #12 850.00            lf 13.07$              11,106.95$                                                                        
D5020   3/4" EMT 3 #10 400.00            lf 10.10$              4,041.68$                                                                          
D5020   3/4" EMT 5 #10 675.00            lf 12.59$              8,500.34$                                                                          
D5020   3/4"- EMT 3#12-2#14 0-10vdc 4,000.00         lf 13.33$              53,314.80$                                                                        

BDA system 167,352.00     sf 0.50$                83,676.00$                                                                        
Auditorium lighting system 1.00                ls 250,000.00$     250,000.00$                                                                      

D5020 -                  -$                  -$                                                                                   
D5020 General power  devices & branch -$                  -$                                                                                   
D5020 1x 20A 125V Duplex MC cable branch 500.00            ea 208.50$            104,252.25$                                                                      
D5020 1x 20A 125V GFI MC cable branch 50.00              ea 258.44$            12,922.03$                                                                        
D5020 2x 20A 125V Duplex MC cable branch 420.00            ea 264.07$            110,908.14$                                                                      
D5020 1x 20A 125V Duplec EMT branch 63.00              ea 265.37$            16,718.07$                                                                        
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D5020 1x 20A 125V GFI EMT branch 1.00                ea 314.98$            314.98$                                                                             
D5020 1x 20A 125V GFI WP EMT branch 9.00                ea 340.47$            3,064.27$                                                                          
D5020 2x 20A 125V Duplex EMT branch 7.00                ea 341.46$            2,390.19$                                                                          
D5020 Multiplex floor boox 15.00              ea 2,120.00$         31,800.00$                                                                        
D5020 Kitchen equipment circuits & connections 1.00                ls 75,000.00$       75,000.00$                                                                        
D5020   3/4" EMT ON STL   3 #12 1,000.00         lf 12.03$              12,026.50$                                                                        
D5020   3/4" EMT ON STL   5 #12 3,400.00         lf 12.06$              41,004.00$                                                                        
D5020   3/4" EMT ON STL   7 #10 6,250.00         lf 14.25$              89,075.63$                                                                        
D5020   3/4" EMT ON STL   7 #12 1,800.00         lf 13.07$              23,520.60$                                                                        
D5020 #10/2C MC cable 3,000.00         lf 7.40$                22,200.00$                                                                        
D5020 #12/2C MC cable 9,200.00         lf 8.53$                78,476.00$                                                                        
D5020 #12/3C MC cable 4,900.00         lf 11.15$              54,648.23$                                                                        
D5020 -                  -$                  -$                                                                                   
D5020 Basketball backstop motor circuit & connection 6.00                ea 2,545.15$         15,270.89$                                                                        
D5020 Scoreboard circuit & connection 2.00                ea 1,716.92$         3,433.84$                                                                          
D5020 J-Box for bleachers motor circuit & connection 2.00                ea 1,763.58$         3,527.15$                                                                          
D5020 Electric Kiln circuit & conn 2.00                ea 1,358.37$         2,716.75$                                                                          
D5020 Electric water cooler circuit & conn 5.00                ea 280.22$            1,401.12$                                                                          
D5020 Hubbell 20A cord reel 4.00                ea 865.86$            3,463.45$                                                                          
D5020 Maker space unistrut support grid 1.00                ea 6,696.92$         6,696.92$                                                                          
D5020 -                  -$                  -$                                                                                   

2,375,449.72$                    

D5030 Communications & Security

D5030 D5030 Communications & Security Systems -                  -$                  -$                                                                                   
D5030 Addressable Fire-Alarm System -                  -$                  -$                                                                                   
D5030 Fire Alarm -$                  -$                                                                                   
D5030 Fire alarm equipment , testing & programming 1.00                ls 115,000.00$     115,000.00$                                                                      
D5030 16 Zone radio master box 1.00                ea 477.95$            477.95$                                                                             
D5030 F/A Main control  panel 1.00                ea 3,823.60$         3,823.60$                                                                          
D5030 F/A Graphic annunciator 1.00                ea 815.00$            815.00$                                                                             
D5030 F/A Graphic display board 1.00                ea 1,525.00$         1,525.00$                                                                          
D5030 F/A Knox box 1.00                ea 444.73$            444.73$                                                                             
D5030 F/A Exterior strobe 1.00                ea 396.49$            396.49$                                                                             
D5030 F/A Termonal cabinets 3.00                ea 680.25$            2,040.75$                                                                          
D5030 F/A Pull station EMT branch 20.00              ea 390.25$            7,805.05$                                                                          
D5030 F/A Pull station MC/FPLP branch 7.00                ea 274.76$            1,923.35$                                                                          
D5030 F/A Smoke detector MC/FPLP branch 134.00            ea 408.47$            54,734.89$                                                                        
D5030 F/A Smoke detector w/elevtor relayMC/FPLP branch 1.00                ea 421.53$            421.53$                                                                             
D5030 F/A Duct Smoke detector MC/FPLP branch 12.00              ea 735.00$            8,820.00$                                                                          
D5030 F/A Remote test switch MC/FPLP branch 12.00              ea 408.47$            4,901.63$                                                                          
D5030 F/A Heat detector w/EMT branch 2.00                ea 396.49$            792.97$                                                                             
D5030 F/A Horn/strobe wall mount EMTP branch 13.00              ea 479.80$            6,237.36$                                                                          
D5030 F/A Horn/strobe wall mount MC/FPLP branch 49.00              ea 356.45$            17,466.10$                                                                        
D5030 F/A Speaker strobe MC/FPLP branch 163.00            ea 368.22$            60,020.10$                                                                        
D5030 F/A Strobe wall mount MC/FPLP branch 38.00              ea 244.59$            9,294.50$                                                                          
D5030 F/A CO detector wall mount MC/FPLP branch 3.00                ea 390.71$            1,172.14$                                                                          
D5030 F/A Tamper switch w/EMT branch 6.00                ea 425.00$            2,550.00$                                                                          
D5030 F/A Flow switch  w/EMT branch 6.00                ea 425.00$            2,550.00$                                                                          
D5030 -                  -$                  -$                                                                                   
D5030 Communications -$                  -$                                                                                   
D5030 Telephone/Data/CATV -$                  -$                                                                                   
D5030 167,352.00     sf 2.45$                410,012.40$                                                                      
D5030 -                  -$                  -$                                                                                   
D5030 Master clock system -$                  -$                                                                                   
D5030 167,352.00     sf 0.85$                142,249.20$                                                                      
D5030 -                  -$                  -$                                                                                   
D5030 Audio Visual Infrastructure classroom systems -$                  -$                                                                                   
D5030 -                  -$                  By Others
D5030 167,352.00     sf 1.65$                276,130.80$                                                                      
D5030 -                  -$                  -$                                                                                   
D5030 Sound Systems -$                  -$                                                                                   
D5030 Gymnasium sound system 1.00                ls 28,000.00$       28,000.00$                                                                        
D5030 Cafeteria/Dining sound system 1.00                ls 15,000.00$       15,000.00$                                                                        
D5030 Media Center sound system -                  loc -$                  
D5030 -                  -$                  -$                                                                                   
D5030 Security System -                  -$                  -$                                                                                   
D5030 Security System -$                  -$                                                                                   
D5030 167,352.00     sf 1.85$                309,601.20$                                                                      
D5030 -                  -$                  -$                                                                                   
D5030 Auditorium -$                  -$                                                                                   
D5030 Rigging system equipment & installation -                  -$                  See equipment
D5030 Power to rigging equipment -                  na -$                  
D5030 Auditorium dimming system with performance fixture package -                  na -$                  
D5030 Auditorium installation, rough-in & 120V power to dimming equipment -                  na -$                  
D5030 Auditorium audio visual rough-in and power -                  na -$                  
D5030 -                  -$                  
D5030 -                  -$                  -$                                                                                   
D5030 -                  -$                  

1,484,206.76$                    

E1010 Commercial Equipment

E1010 -                  -$                  -$                                                                                   
E1010 -                  -$                  
E1010 10 75 27 Plaza-Mounted Flagpoles -                  -$                    
E1010 flag poles -                  ls -$                  see site
E1010 -                  -$                  -$                                                                                   
E1010 -                  -$                  -$                                                                                   
E1010 -                  -$                  
E1010 11 13 00 Loading Dock Equipment -                  -$                    
E1010 dock bumpers 1.00                ls 800.00$            800.00$                                                                             
E1010 -                  -$                  -$                                                                                   
E1010 -                  -$                  -$                                                                                   
E1010 -                  -$                  
E1010 11 40 00 Food Service Equipment -$                    
E1010 Main Cafeteria food service equipment 1.00                ls 425,000.00$     425,000.00$                                                                      
E1010 -                  -$                  -$                                                                                   
E1010 Residential Appliances -$                  -$                                                                                   
E1010 Washer 1.00                allw 12,000.00$       12,000.00$                                                                        
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E1010 Dryer -                  EA 1,400.00$         incl above
E1010 Stove top -                  EA 900.00$            incl above
E1010 Wall oven -                  EA 1,250.00$         incl above
E1010 refrigerator/Freezer -                  EA 2,400.00$         incl above
E1010 Dishwasher -                  EA 600.00$            incl above
E1010 Stacked W/D -                  EA 1,700.00$         incl above
E1010 Stove/Oven -                  EA 1,400.00$         incl above
E1010 Under counter refrig -                  EA 2,100.00$         incl above
E1010 microwave -                  EA 325.00$            incl above
E1010 Kiln 1.00                ea 3,800.00$         3,800.00$                                                                          
E1010 Library Equip - Book anti-theft system 1.00                allw 1,500.00$         1,500.00$                                                                          
E1010 -                  -$                  -$                                                                                   
E1010 -                  -$                  
E1010 11 52 13 Projection Screens -                  -$                    
E1010 Projection Screens - platform / gym 2.00                ls 8,000.00$         16,000.00$                                                                        
E1010 Projection Screens - library / media 2.00                ls 5,000.00$         10,000.00$                                                                        
E1010 -                  -$                  -$                                                                                   
E1090 11 66 00 Athletic Equipment -                  -$                  see track & field
E1090 11 66 23 Gymnasium Equipment -                  -$                  -$                                                                                   
E1090 volleyball -$                  -$                                                                                   
E1090 volleyball equipment 1.00                ls 8,000.00$         8,000.00$                                                                          
E1090 wall padding 1,908.00         sf 22.00$              41,976.00$                                                                        
E1090 volleyball storage / transport system 1.00                ea 1,000.00$         1,000.00$                                                                          
E1090 Floor Sleeves for Volleyball/Tennis 2.00                ls 800.00$            1,600.00$                                                                          
E1090 -                  -$                  -$                                                                                   
E1090 basketball -$                  -$                                                                                   
E1090 backstops 6.00                ea 10,000.00$       60,000.00$                                                                        
E1090 support structure -                  -$                  incl in div 5
E1090 -                  -$                  -$                                                                                   
E1090 wrestling mat storage rack & mats 1.00                ea 18,850.00$       18,850.00$                                                                        
E1090 batting cage 1.00                ea 15,000.00$       15,000.00$                                                                        
E1090 OT/PT swing 1.00                ea 4,200.00$         4,200.00$                                                                          
E1090 climbing wall 1.00                ea 8,500.00$         8,500.00$                                                                          
E1090 -                  -$                  -$                                                                                   
E1090 Ballet Barre-Wall Mounted 1.00                ea 10,000.00$       10,000.00$                                                                        
E1090 -                  -$                  -$                                                                                   
E1090 11 66 43 Interior Scoreboards -$                  -$                                                                                   
E1090 Interior Scoreboard 4.00                EA 5,500.00$         22,000.00$                                                                        
E1090 Shotclocks 4.00                EA 4,000.00$         16,000.00$                                                                        
E1090 -                  -$                  -$                                                                                   
E1090 -                  -$                  -$                                                                                   
E1090 -                  -$                  -$                                                                                   
E1090 -                  -$                  
E1090 11 68 00 Play Field Equipment and Structures   -                  -$                  see track & field
E1090 11 68 43 Exterior Scoreboards -                  -$                  see track & field
E1090 11 68 23.33 Tennis Equipment  -                  -$                  None
E1090 -                  -$                  -$                                                                                   
E1010 -                  -$                  -$                                                                                   
E1010 -                  -$                  

676,226.00$                       

E1090 Other Equipment

E1090 105500 POSTAL SPECIALTIES -                  -$                  -$                                                                                   
E1090 mail boxes 1.00                allw 2,500.00$         2,500.00$                                                                          
E1090 -                  -$                  -$                                                                                   
E1090 -                  -$                  -$                                                                                   
E1090 -                  -$                  
E1090 11 61 43  Stage Curtains -                  -$                  -$                                                                                   
E1090 Stage Curtains 1.00                ea 15,000.00$       15,000.00$                                                                        
E1090 AV Equip 1.00                allw 25,000.00$       25,000.00$                                                                        
E1090 -                  -$                  -$                                                                                   
E1090 -                  -$                  
E1090 -                  -$                  

42,500.00$                         

E2010 Fixed Furnishings

E2010 12 21 16 Vertical Louver Blinds -$                   
E2010 Vertical Louver blind -                  SF 6.00$                -$                                                                                   
E2010 Exterior window Vertical louver blinds 675.00            SF -$                  included as shades
E2010 Interior Vertical louver blinds @ borrowed lites 666.00            SF 6.00$                3,996.00$                                                                          
E2010 Interior Vertical louver blinds @ doors & side lites 1,657.00         SF 6.50$                10,770.50$                                                                        
E2010 -                  -$                  -$                                                                                   
E2010 12 24 00 Window Shades -$                  -$                                                                                   
E2010 Window Shade (single roller w/ light filter fabric) 11,607.00       sf 7.50$                87,052.50$                                                                        
E2010 Window Shade Motorized  @ Café & Gym 3,280.00         sf 20.00$              65,600.00$                                                                        
E2010 Specialty blind (Media Center) 714.00            sf 22.00$              15,708.00$                                                                        
E2010 -                  -$                  -$                                                                                   
E2010 -                  -$                  -$                                                                                   
E2010 -                  -$                  
E2010 12 30 00 Casework -                  -$                   
E2010 12 35 51 Musical Instrument Storage Casework -                  -$                  -$                                                                                   
E2010 -                  -$                  -$                                                                                   
C1030 Classrooms -$                  -$                                                                                   
C1030 Base Cabinets 1,010.00         LFT 325.00$            328,250.00$                                                                      
C1030 Wall Cabinets 993.00            LFT 230.00$            228,390.00$                                                                      
C1030 Tall Cabinets 134.00            U 1,800.00$         241,200.00$                                                                      
C1030 - Narrow 182.00            U 1,400.00$         DELETED / FFE
C1030 Cubbies 175.00            LFT 265.00$            46,375.00$                                                                        
C1030 Upper cabinets at cubbies 163.00            LFT 215.00$            35,045.00$                                                                        
C1030 Low cubbies at kindergarden 126.00            LFT 245.00$            30,870.00$                                                                        
C1030 Window Bookcase unit -                  -$                  -$                                                                                   
C1030 - with top 1,181.00         LFT 265.00$            312,965.00$                                                                      
C1030 mobil storage units 58.00              U -$                  DELETED / FFE
C1030 mobil storage units 390.00            LFT 215.00$            DELETED / FFE
C1030 Work counters 125.00            LFT 250.00$            31,250.00$                                                                        
C1030 Countertops- PLAM 834.00            LFT 60.00$              50,040.00$                                                                        
C1030 - Solid Surface 132.00            LFT 105.00$            13,860.00$                                                                        
C1030 - Resin 44.00              LFT 125.00$            5,500.00$                                                                          
C1030 Shop Dwgs/ Delivery 1.00                LS 20,000.00$       20,000.00$                                                                        
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C1030 -                  -$                  -$                                                                                   
C1030 -                  -$                  -$                                                                                   
E2010 -                  -$                  -$                                                                                   
E2010 -                  -$                  
E2010 124810 Entrance Floor Mats & Frames -                  -$                  -$                                                                                   
E2010 Entrance Grille & Frame 1,269.00         sf 42.00$              53,298.00$                                                                        
E2010 Entrance Walk-off Mats 250.00            sf 20.00$              5,000.00$                                                                          
E2010 -                  -$                  -$                                                                                   
G2040 126100 Seating -                  -$                  -$                                                                                   
G2040 Music room seating 74.00              ea 325.00$            24,050.00$                                                                        
G2040 Seating - accessible 1.00                allw 1,500.00$         1,500.00$                                                                          
G2040 -                  -$                  -$                                                                                   
G2040 -                  -$                  
G2040 12 66 13 Telescoping Bleachers -                  -$                  -$                                                                                   
G2040 telescoping, motorized, gymnasium bleacher seating 2.00                ea 45,000.00$       90,000.00$                                                                        
G2040 -                  -$                  -$                                                                                   
E2010 -                  -$                  -$                                                                                   
E2010 -                  -$                  

1,700,720.00$                    

F2010 Building Elements Demolition

F2010 024100 Demolition -                  -$                  -$                                                                                   
F2010 site demolition -                  -$                  incl above
F2010 demo exist foundation 1,281.10         lf 30.00$              38,433.00$                                                                        
F2010 demo exist interior SOG & foundations 59,215.00       sf 2.00$                118,430.00$                                                                      
F2010 demo exist school structure 71,871.00       sf 5.00$                359,355.00$                                                                      
F2010 -                  -$                  -$                                                                                   
F2010 -                  -$                  -$                                                                                   
F2010 -                  -$                  

516,218.00$                       

F2020 Hazardous Components Abatement

F2020 003000 Hazardous Material Abatement -                  -$                  -$                                                                                   
F2020 -                  -$                  -$                                                                                   
F2020 Hazardous Material Abatement 1.00                LS 1,025,442.00$  1,025,442.00$                                                                   
F2020 -                  -$                  -$                                                                                   
F2020 -                  -$                  -$                                                                                   
F2020 -                  -$                  

1,025,442.00$                    

G1010 Site Clearing

G1010 Earthwork -$                  -$                                                                                   
G1010 Layout/Staking 1.00                ls 10,000.00$       10,000.00$                                                                        
G1010 As-Built Survey 1.00                ls 12,000.00$       12,000.00$                                                                        
G1010 Sweeping, Dust and Traffic Control 21.00              mons 3,000.00$         63,000.00$                                                                        
G1010 -                  -$                  -$                                                                                   
G1010 Mobilization & Building Demo -$                  -$                                                                                   
G1010  Mobilize / Coordination / Survey Existing Conditions 1.00                ea 10,000.00$       10,000.00$                                                                        
G1010  Entrance Pads 3.00                ea 6,200.00$         18,600.00$                                                                        
G1010 Road Closure provisions 1.00                ls 15,000.00$       15,000.00$                                                                        
G1010 TEMP WALK WAYS 2.00                ls 10,000.00$       20,000.00$                                                                        
G1010 Temporary protection of existing tunnels / utility structures 1.00                ls 15,000.00$       15,000.00$                                                                        
G1010 Snow plowing roads & trailer 1.00                ls 25,000.00$       25,000.00$                                                                        
G1010 -                  -$                  -$                                                                                   
G2050 Rough Grading  Sub grade 409,048.00     sqft 0.25$                102,262.00$                                                                      
G1010 -$                  -$                                                                                   
G1010 311000 Site Clearing & Grubbing Existing Area 16.27              acres 5,999.05$         97,621.05$                                                                        
G1010 Remove Existing Trees / Stumps 1.00                acres 25,000.00$       25,000.00$                                                                        
G1010 Tree Protection 1.00                ls 5,000.00$         5,000.00$                                                                          
G1010 -                  -$                  -$                                                                                   

418,483.05$                       

G1020 Site Demolition and Relocations

G1020 Site Demolition -$                  -$                                                                                   
G1020 remove wood planters -                  EA 200.00$            -$                                                                                   
G1020 remove site improvements (benches, bike racks, bins, swingsect) 9.00                EA 500.00$            4,500.00$                                                                          
G1020 remove metal bleachers 1.00                EA 500.00$            500.00$                                                                             
G1020 remove exist retaining wall 571.00            LF 30.00$              17,130.00$                                                                        
G1020 demo exist shed structure & foundation 120.00            LF 30.00$              3,600.00$                                                                          
G1020 remove exist playground / equip 1.00                EA 2,944.00$         2,944.00$                                                                          
G1020 remove exist ball field / equip 2.00                EA 2,944.00$         5,888.00$                                                                          
G1020 demo exist ramp 1.00                EA 6,000.00$         6,000.00$                                                                          
G1020 remove exist concrete stairs -                  EA 1,090.00$         -$                                                                                   
G1020 remove exist clk fencing 2,918.00         LF 4.00$                11,672.00$                                                                        
G1020 remove exist guard rail 129.00            LF 8.50$                1,096.50$                                                                          
G1020 remove exist hydrant 2.00                EA 200.00$            400.00$                                                                             
G1020 remove exist light pole 1.00                EA 200.00$            200.00$                                                                             
G1020 demo exist elect service OHW 576.00            LF 6.00$                3,456.00$                                                                          
G1020 demo gas line 1,060.00         LF 27.25$              28,885.00$                                                                        
G1020 remove exist water lines 993.00            LF 27.25$              27,059.25$                                                                        
G1020 remove exist storm lines - pvc 49.00              LF 27.25$              1,335.25$                                                                          
G1020 remove exist storm lines - large 36 rcp 1,071.00         LF 54.50$              58,369.50$                                                                        
G1020 remove exist sanitary lines -                  LF 27.25$              -$                                                                                   
G1020 remove exist CB, YD MH 4.00                EA 441.00$            1,764.00$                                                                          
G1020 plug exist MH at utility removal 1.00                EA 1,500.00$         1,500.00$                                                                          
G1020 cap water service line in street 2.00                EA 1,500.00$         3,000.00$                                                                          
G1020 cap gas service line in street 1.00                EA 1,500.00$         1,500.00$                                                                          
G1020 remove bollards -                  EA 150.00$            -$                                                                                   
G1020 demo granite curb 1,108.00         LF 11.00$              12,188.00$                                                                        
G1020 demo concrete walk / pad 15,439.00       SF 1.10$                16,982.90$                                                                        
G1020 demo exist bituminous concrete 107,880.00     SF 0.75$                80,910.00$                                                                        
G1020 -                  -$                  -$                                                                                   

290,880.40$                       

G1030 Site Earthwork

G1030 312000 Stripping & Stockpile Topsoil  (assumed 6" thick) 11,511.00       cyds 8.51$                97,904.16$                                                                        
G1030 Stockpile Topsoil 11,511.00       cyds -$                  Stocked Piled on Site
G1030 -                  -$                  -$                                                                                   
G1030 Mass Cut (Includes box outs for import base & finish) 41,000.00       cyds 11.00$              451,000.00$                                                                      
G1030 Import Fill 24,121.40       cyds 24.00$              578,913.60$                                                                      
G1030 Export 24,170.00       cyds 10.00$              241,700.00$                                                                      
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G1030 -                  -$                  -$                                                                                   
G1030 Rock Removal - Mass Rock Foundations -                  cyds 54.50$              None
G1030 Rock Removal - Trench Rock Removal for Utilities 200.00            cyds 82.84$              16,568.00$                                                                        
G1030 -                  -$                  -$                                                                                   
G1030 NOI 1.00                ls 1,500.00$         1,500.00$                                                                          
G1030 SWPPP 2,500.00         sf 1.60$                4,000.00$                                                                          
G1030 MADEP Sign 500.00            sf 1.60$                800.00$                                                                             
G1030 silt fence 4,632.00         LF 6.00$                27,792.00$                                                                        
G1030  inlet protection 2/c6-01 66.00              EA 225.00$            14,850.00$                                                                        
G1030  compost filter sock 5/c6-01 -                  LF 7.50$                -$                                                                                   
G1030 erosion control blankets / slop stabilization 5,000.00         sf 1.60$                8,000.00$                                                                          
G1030 -                  -$                  -$                                                                                   
G1030  Temporary Construction Fencing / Gates 7,815.00         lf 20.00$              156,300.00$                                                                      
G1030  Construction Access / Swing Gates 5.00                ea 1,500.00$         7,500.00$                                                                          
G1030  Man gates 5.00                ea 800.00$            4,000.00$                                                                          
G1030  Stone Base - trailers / temp parking area 1,623.00         cyds 35.00$              56,805.00$                                                                        
G1030 -                  -$                  -$                                                                                   
G1030 Utility Co. Charges -                  -$                  Excluded
G1030 -                  -$                  -$                                                                                   
G1030 Shoring / Sheeting / Single side  @ property / retaining wall border 5,049.00         sqft 75.00$              378,675.00$                                                                      
G1030 -                  -$                  

2,046,307.76$                    

G1040 Hazardous Waste Remediation

G1040 003000 Contaminated Site Material Removal -                  -$                  -$                                                                                   
G1040  Contaminated Soil Removal Allowance 1.00                allw 100,000.00$     DELETED  
G1040 -$                  -$                                                                                   
G1040 -$                  -$                                                                                   
G1040 -                  -$                  

-$                                     

G2010 Roadways

G2010 Temporary Access Drive & Parking Lot -$                  -$                                                                                   
G2010  Paving  binder 302.00            syds 26.00$              7,850.94$                                                                          
G2010  Base - 12" process 100.67            cyds 32.00$              3,221.33$                                                                          
G2010 Proof Rolled existing subgrade 2,718.00         sqft 0.50$                1,359.00$                                                                          
G2010  Rough Grading Pavement Sub grade 2,718.00         sqft 1.00$                2,718.00$                                                                          
G2010 jersey barrier and road segregation provisions 453.00            lf 32.70$              14,814.68$                                                                        
G2010 -                  -$                   
G2010 Bituminous play court -$                                                                                   
G2010  Paving  1 1/2" top / 1 1/2" binder 797.22            syds 30.00$              23,916.67$                                                                        
G2010  Base - 12" process 265.74            cyds 35.00$              9,300.93$                                                                          
G2010 Geogrid 7,175.00         sqft 0.40$                2,870.00$                                                                          
G2010 Proof Rolled existing subgrade 7,175.00         sqft 0.50$                3,587.50$                                                                          
G2010  Rough Grading Pavement Sub grade 7,175.00         sqft 1.00$                7,175.00$                                                                          
G2010 line striping 1.00                ls 5,000.00$         5,000.00$                                                                          
G2010 poured rubber surface 7,175.00         sf 6.00$                see sports field
G2010 precast curb at play area 789.00            LF 38.00$              29,982.00$                                                                        
G2010 -                  -$                   
G2010 bituminous concrete roadway 7.41$                -$                                                                                   
G2010  Paving  1 1/2" top / 1 1/2" binder 21,316.44       syds 25.00$              532,911.11$                                                                      
G2010  Base - 12" process 7,105.48         cyds 33.00$              234,480.89$                                                                      
G2010 Geogrid 191,848.00     sqft 0.40$                76,739.20$                                                                        
G2010 Proof Rolled existing subgrade 191,848.00     sqft 0.50$                95,924.00$                                                                        
G2010  Rough Grading Pavement Sub grade 191,848.00     sqft 0.85$                163,070.80$                                                                      
G2010 granite curb 8,701.00         LF 34.00$              295,834.00$                                                                      
G2010 cape code bituminous curb 3,291.00         LF 7.00$                23,037.00$                                                                        
G2010 mill exist bituminous pavement & new wearing surface -                  SF 3.54$                None
G2010 -                    
G2010 Pavement Markings -$                  -$                                                                                   
G2010 Line Stripping - standard parking spaces 246.00            ls 22.00$              5,412.00$                                                                          
G2010 Line Stripping - HC Parking Spaces 7.00                ea 125.00$            875.00$                                                                             
G2010 Parking Signs 15.00              ea 383.25$            5,748.75$                                                                          
G2010 Wheel Stops 90.00              ea 94.50$              8,505.00$                                                                          
G2010  painted cross walk detail 10.00              EA 120.00$            1,200.00$                                                                          
G2010  pavement markings / traffic signage 1.00                ALLW 10,000.00$       10,000.00$                                                                        
G2010  bus drop off striping 4,347.00         sf 0.70$                3,042.90$                                                                          
G2010 -                  -$                  -$                                                                                   

1,568,576.70$                    

G2030 Pedestrian Paving

G2030 stone dust path 6,105.83         Subtotal 11.50$              -$                                                                                   
G2030  Base - 12" process 19.67              cyds 32.00$              629.33$                                                                             
G2030 Proof Rolled existing subgrade 531.00            sqft 0.50$                265.50$                                                                             
G2030  Rough Grading Pavement Sub grade 531.00            sqft 1.00$                531.00$                                                                             
G2030  steel edging 312.00            lf 15.00$              4,680.00$                                                                          
G2030 -                    
B2010 Stone masonry seat wall 1.00                ls 26,000.00$       26,000.00$                                                                        
B2010 Masonry entry features 4.00                ls 32,150.00$       128,600.00$                                                                      
B2010 Brick piers at ornamental fencing 8.00                ls 6,500.00$         52,000.00$                                                                        

G2030 concrete walk 10.56$              -$                                                                                   
G2030 concrete walk 5" thick 728.00            cyds 508.00$            369,824.00$                                                                       
G2030 Base - 12" process 1,983.15         cyds 35.00$              69,410.19$                                                                        
G2030 Proof Rolled existing subgrade 53,545.00       sqft 0.50$                26,772.50$                                                                        
G2030 Rough Grading  Sub grade 53,545.00       sqft 1.50$                80,317.50$                                                                        
G2030 Tactile warning pads 170.00            sf 112.50$            19,125.00$                                                                        
G2030 -                  -$                  -$                                                                                   
G2030 concrete site mech pad (gas meter, storm/san hold down tank) 22.11$              -$                                                                                   
G2030  concrete pad 7" thick 58.78              cyds 508.00$            29,859.11$                                                                         
G2030  Base - 12" process 58.78              cyds 35.00$              2,057.22$                                                                          
G2030 Proof Rolled existing subgrade 1,587.00         sqft 0.50$                793.50$                                                                             
G2030  Rough Grading  Sub grade 1,587.00         sqft 1.50$                2,380.50$                                                                          
G2030 -                  -$                  -$                                                                                   
G2030 Paver on concrete 32.12$              -$                                                                                   
G2030 Concrete Unit Pavers 1,015.00         sqft 18.53$              18,807.95$                                                                        
G2030 paver on concrete stair treads -                  sqft 97.00$              none
G2030 stone setting bed 3/4" 18.80              cyds 40.00$              751.85$                                                                             
G2030 Sub Base  Granular Fill at 12" 56.39              cyds 35.00$              1,973.61$                                                                          
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G2030 Proof Rolled existing subgrade 1,015.00         sqft 0.50$                507.50$                                                                             
G2030 Rough Grading  Sub grade 1,015.00         sqft 1.00$                1,015.00$                                                                          
G2030 Concrete slab 18.80              cyds 508.00$            9,548.52$                                                                          
G2030 -                  -$                  -$                                                                                   
G2030 Site concrete stairs 107.47$            -$                                                                                   
G2030  concrete knee walls 6.30                cyds 553.00$            3,483.90$                                                                           
G2030  concrete stair 1.59                cyds 625.00$            995.37$                                                                              
G2030  Base - 12" process 1.59                cyds 35.00$              55.74$                                                                               
G2030 Proof Rolled existing subgrade 43.00              sqft 0.50$                21.50$                                                                               
G2030  Rough Grading  Sub grade 43.00              sqft 1.50$                64.50$                                                                               
G2030 -                  -$                  -$                                                                                   

850,470.79$                       

G2040 Site Development

G2040 concrete retaining walls 103.00$             
G2040  Footings - Formwork, Forming, Stripping & Form Materials (incl. rebar l & m) 64.00              cyds 142.00$            9,088.00$                                                                          
G2040  Walls - Formwork, Forming, Stripping & Form Materials (incl. rebar l & m) 51.00              cyds 528.00$            26,928.00$                                                                        
G2040 Concrete material 115.00            cyds 130.00$            14,950.00$                                                                        
G2040 Brick veneer -                  sf 27.25$              none
G2040 Cast stone cap stone 206.00            sf 41.42$              none
G2040  Excavation - for Retaining Walls 230.00            cyds 40.00$              9,200.00$                                                                          
G2040 Structural Fill / Drainage Stone 115.00            cyds 38.00$              4,370.00$                                                                          
G2040 Drainage Pipe 111.00            lnft 25.42$              2,821.49$                                                                          
G2040 Misc concrete walls at entrances 21.00              cy 782.00$            16,422.00$                                                                        
G2040 -                  -$                  -$                                                                                   
G2040 Segmental & Modular retaining walls -$                   
G2040  Footings - Formwork, Forming, Stripping & Form Materials (incl. rebar l & m) -                  cyds 467.50$            none
G2040 -                  -$                  -$                                                                                   
G2040  Segmental retaining wall (up to 4') 7,105.00         sf 30.00$              213,150.00$                                                                      
G2040 Cast stone cap stone 739.00            lf 40.00$              29,560.00$                                                                        
G2040 748.00            -$                  -$                                                                                   
G2040  Excavation - for Retaining Walls (including off site disposal) 740.00            cyds 15.00$              11,100.00$                                                                        
G2040 Structural Fill / Drainage Stone 300.00            cyds 35.00$              10,500.00$                                                                        
G2040 Drainage Pipe 739.00            lnft 10.00$              7,390.00$                                                                          
G2040 Restore existing neighbor property 1.00                ALLW 10,000.00$       10,000.00$                                                                        
G2040 -                  -$                  -$                                                                                   
G2040  Site Improvements  -$                                                                                   
G2040 Entry sign 2.00                EA 5,000.00$         10,000.00$                                                                        
G2040 relocate exist memorial, benches, plaques, and other site items 1.00                EA 5,000.00$         5,000.00$                                                                          
G2040 GR guardrails -                  LF 100.00$            none
G2040 Bollards 32.00              ALLW 325.00$            10,400.00$                                                                        
G2040 planter boxes accessible 5.00                EA 2,500.00$         12,500.00$                                                                        
G2040 planter boxes 12.00              EA 2,500.00$         30,000.00$                                                                        
G2040 flag pole 1.00                EA 3,500.00$         3,500.00$                                                                          
G2040 bences 14.00              EA 2,000.00$         DELETED
G2040 wood round seats 20.00              EA 420.00$            8,400.00$                                                                          
G2040 trash receptacle 4.00                EA 750.00$            3,000.00$                                                                          
G2040 tables with 4 chairs 12.00              EA 4,500.00$         DELETED
G2040 storage shed 1.00                EA 8,000.00$         8,000.00$                                                                          
G2040 Misc concrete bases(bollards,flagpole,sportsfield….) 14.00              cy 1,273.00$         17,822.00$                                                                        
G2040 -                  -$                  -$                                                                                   
G2040 grades PK-2 playground equipment 1.00                allw 250,000.00$     250,000.00$                                                                      
G2040 grades 3-5 playground equipment 1.00                allw 350,000.00$     incl above
G2040 stenciled play areas 13.00              EA 975.00$            incl below
G2040 plinko game sign 1.00                EA -$                  incl below
G2040 plinko court line striping 1.00                EA 55,000.00$       incl below
G2040 play court surface 7,175.00         sf 5.00$                35,875.00$                                                                        
G2040 poured rubber play court surface 14,237.00       sf 17.00$              242,029.00$                                                                      
G2040 player bences 6.00                EA 1,800.00$         10,800.00$                                                                        
G2040 basketball hoops & goals 2.00                EA 5,500.00$         11,000.00$                                                                        
G2040 -                  -$                  -$                                                                                   
G2040 site hand rails at conc stairs 21.00              LF 165.00$            3,465.00$                                                                          
G2040 pipe railing at retaining walls 111.00            LF 165.00$            18,315.00$                                                                        
G2040 bike rack hoops 22.00              EA 350.00$            7,700.00$                                                                          
G2040 -                  -$                  -$                                                                                   
G2040 Athletic Fields -$                  -$                                                                                   
G2040 Prepare Subgrades Basketball & Play Areas -                  -$                  -$                                                                                   
G2040 Supply & Install ~ Gravel Borrow @ 8" th 590.00            CY 40.00$              23,600.00$                                                                        
G2040 Supply & Install ~ D.G.S.B. @ 4" th 110.00            CY 50.00$              5,500.00$                                                                          
G2040 Fine Grade Areas 19,300.00       SF 0.50$                9,650.00$                                                                          
G2040 Crushed Stone @ Pathways 20.00              CY 50.00$              1,000.00$                                                                          
G2040 -                  -$                  -$                                                                                   
G2040 Prepare Subgrades Baseball/Softball Infields -                  -$                  -$                                                                                   
G2040 Supply & Install ~ Gravel Borrow @ 6" th 330.00            CY 30.00$              9,900.00$                                                                          
G2040 Supply & Install ~ Infield @ 4" th 220.00            CY 100.00$            22,000.00$                                                                        
G2040 Fine Grade Areas 14,180.00       SF 0.50$                7,090.00$                                                                          
G2040 -                  -$                  -$                                                                                   
G2040 baseball field turf area 60,455.00       SF 0.45$                27,204.75$                                                                        
G2040 natural turf soccer fields 74,929.00       SF 0.45$                33,718.05$                                                                        
G2040 softball field turf area 21,094.00       SF 0.45$                9,492.30$                                                                          
G2040 Storm System / Storm Piping -                  lnft -$                  none
G2040 Cleanout Drains -                  ea -$                  none
G2040 -                  -$                  -$                                                                                   
G2040 Lawn Irrigation (sprinkler) 156,478.00     1.20$                DELETED
G2040 dedicated irrigation well - per narrative 1.00                allw 25,000.00$       DELETED
G2040 -                  -$                  -$                                                                                   
G2040 Lacrosse Netting 1.00                ls -$                  none
G2040 Baseball / softball - bases / pitchers mound 2.00                ea 790.00$            1,580.00$                                                                          
G2040 Foul Poles 4.00                ls 5,520.00$         22,080.00$                                                                        
G2040 Goals 12.00              ls 3,710.00$         44,520.00$                                                                        
G2040 Exterior Scoreboards 2.00                ls 12,000.00$       24,000.00$                                                                        
G2040 Power Panel for Scoreboard 2.00                ls 6,350.00$         12,700.00$                                                                        
G2040 Bleachers - Allowance 2.00                ls 8,010.00$         16,020.00$                                                                        
G2040 Backstop 2.00                ea 5,520.00$         11,040.00$                                                                        
G2040 -                  -$                  -$                                                                                   
G2040 -                  -$                  -$                                                                                   
G2040 Fencing -$                  -$                                                                                   
G2040 wood privacy fence 6' dbl gate 1.00                EA 2,500.00$         2,500.00$                                                                          
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G2040 wood privacy fence 4' gate 2.00                EA 1,500.00$         3,000.00$                                                                          
G2040 wood privacy fence 342.00            LF 72.00$              24,624.00$                                                                        
G2040 ornamental fence gate double 3.00                EA 4,000.00$         12,000.00$                                                                        
G2040 ornamental fence gate 1.00                EA 2,000.00$         2,000.00$                                                                          
G2040 ornamental fence 641.00            LF 130.00$            83,330.00$                                                                        
G2040 6' vinyl clad CLF 1,146.00         LF 72.00$              82,512.00$                                                                        
G2040 4' vinyl CLF gate double 3.00                EA 1,600.00$         4,800.00$                                                                          
G2040 4' vinyl CLF gate 10.00              EA 1,000.00$         10,000.00$                                                                        
G2040 4' vinyl clad CLF 5,867.00         LF 42.00$              246,414.00$                                                                      
G2040 -                  -$                  -$                                                                                   
G2040 -                  -$                  -$                                                                                   
G2040 -                  -$                  -$                                                                                   
G2040 -                  -$                  -$                                                                                   
G2040 -                  -$                  -$                                                                                   
G2040 -                  -$                  

1,805,560.59$                    

G2050 Landscaping

G2050  Landscaping - Plantings   
G2050 329200 Top Soil - 6" 7,862.35         cyds 20.00$              157,247.04$                                                                      
G2050 Landscaping - Allowance 1.00                ls 26,000.00$       26,000.00$                                                                        
G2050 Learning garden - Allowance 1.00                ls 15,000.00$       15,000.00$                                                                        
G2050 Loam and seed 201,247.00     sqft 0.30$                60,323.79$                                                                        
G2050 Wetland Loam and seed 28,245.00       sqft 0.45$                12,710.25$                                                                        
G2050 reinforced turf 880.00            SF 8.94$                none
G2050  Mulch bed 2,419.00         cyds 2.50$                6,047.50$                                                                          
G2050  Planting bed 15,918.00       sf 2.00$                31,836.00$                                                                        
G2050  Temporary tree / planting protection 1.00                ls 5,000.00$         5,000.00$                                                                          
G2050  Irrigation system 1.00                ls 80,000.00$       incl below
G2050 -                  -$                  -$                                                                                   
G2050 Deciduous Trees 119.00            ea 750.00$            89,250.00$                                                                        
G2050 Evergreen / Screen Trees 25.00              ea 400.00$            10,000.00$                                                                        
G2050 OT Ornamental Trees 8.00                ea 400.00$            3,200.00$                                                                          
G2050 -                  -$                  -$                                                                                   
G2050 S Shrubs 3gal / 48 o/c -                  ea 56.00$              -$                                                                                   
G2050 RG Rain Garden Mix -                  ea 4.00$                -$                                                                                   
G2050 Perennials ground cover 15,938.00       sf 8.00$                127,504.00$                                                                      
G2050 -                  -$                  -$                                                                                   
G2050 ground cover LI -                  SF 9.25$                -$                                                                                   
G2050 ground cover mix2 grass mix -                  SF 3.50$                -$                                                                                   
G2050 ground cover mix1 reed / fountain grass -                  SF 3.50$                -$                                                                                   
G2050 ground cover OJ mondo grass -                  SF 3.50$                -$                                                                                   
G2050 -                  -$                  -$                                                                                   
G2050 planting bead metal edging 312.00            lf 15.00$              4,680.00$                                                                          
G2050 Transplant exist tree -                  ea 12,000.00$       none
G2050  -                   -$                  -$                                                                                   

548,798.58$                       

G3010 Water Supply

G3010 330500 Site Utilities  -$                                                                                   
G3010  Gas Service   
G3010  Gas Main (trenching only) 1,045.00         lnft 15.00$              15,675.00$                                                                        
G3010 Meter Pad 1.00                ea 4,000.00$         4,000.00$                                                                          
G3010 Connect to Gas Piping (by others) -                  -$                  by others
G3010 -                  -$                  -$                                                                                   
G3010  Domestic Water   
G3010  Water Main Piping 3/4" -                  lnft 42.00$              None
G3010  Water Main Piping 6" 1,055.00         lnft 58.00$              61,190.00$                                                                        
G3010  Water Main Piping 8" 1,786.00         lnft 65.00$              116,090.00$                                                                      
G3010 Tap Existing Street Water Main 2.00                ea 5,450.00$         10,900.00$                                                                        
G3010 Water Meter Box -                  ls 5,450.00$         none
G3010 PIV -                  ea 2,725.00$         none
G3010 Street cut for water & gas tie-in 2.00                ea 6,500.00$         13,000.00$                                                                        
G3010 -                  -$                  -$                                                                                   
G3010  Fire Water Main -$                  -$                                                                                   
G3010  Fire Water Main Piping 4" -                  lnft 54.50$              None
G3010  Fire Water Main Piping 6" -                  lnft 58.00$              None
G3010  Fire Water Main Piping 8"` 221.00            lnft 65.00$              14,365.00$                                                                        
G3010 Tap Existing Street Water Main -                  ea 5,450.00$         incl above
G3010 Water Meter Box -                  -$                  None
G3010  New Hydrants 3.00                ea 3,725.00$         11,175.00$                                                                        
G3010 PIV -                  ea 2,750.00$         None
G3010  -$                  -$                                                                                   

246,395.00$                       

G3020 Sanitary Sewer

G3020  Sanitary System -$                  -$                                                                                   
G3020  Sanitary Waste Piping 4" -                  lnft 43.00$              None  
G3020  Sanitary Waste Piping 6" 311.00            lnft 43.00$              13,373.00$                                                                         
G3020  Sanitary Waste Piping 8" 1,217.00         lnft 53.00$              64,501.00$                                                                         
G3020  Connect to Sanitary System to exist MH 1.00                ea 500.00$            500.00$                                                                             
G3020  sewage pump chamber -                  ea 5,500.00$         None
G3020  Grease Trap 1.00                ea 8,500.00$         8,500.00$                                                                          
G3020  Gas/sand Trap -                  ea 3,500.00$         None
G3020  Sanitary Manhole 10.00              ea 4,000.00$         40,000.00$                                                                        
G3020 test pit to VIF exist sanitary lines -                  ea 1,800.00$         -$                                                                                   
G3020  Sanitary Connection Permit Fee -                  ls 3,000.00$         -$                                                                                    
G3020 Street cut for tie-in 1.00                ea 6,500.00$         6,500.00$                                                                          
G3020 -                  -$                  -$                                                                                   
G3020 test pit to VIF exist lines 2.00                ea 1,800.00$         3,600.00$                                                                          

136,974.00$                       

G3030 Storm Sewer

G3030 334100 Storm Drainage -$                  -$                                                                                   
G3030  6" SD PVC -                  LF 30.00$              None  
G3030  8" SD PVC -                  LF 35.00$              None  
G3030  10" SD PVC -                  LF 38.00$              None  
G3030  12" SD PVC (HPDE) 3,529.00         LF 41.00$              144,689.00$                                                                       
G3030  12" DI -                  LF 55.00$              None  
G3030  15" SD hdpe pipe -                  LF 46.87$              None  
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G3030  18" SD PVC (HPDE) 1,763.00         LF 51.00$              89,913.00$                                                                         
G3030  18" RCP storm pipe -                  LF 71.00$              None  
G3030  36" DIP storm pipe 160.00            LF 180.00$            28,800.00$                                                                         
G3030  36" CCP storm pipe 920.00            LF 90.00$              82,800.00$                                                                         
G3030  exist storm structure top adjustment for new grades -                  EA 2,180.00$         None  
G3030  Catch Basins / Manholes / Drop Inlets / Outlet Structures / Area Drains 118.00            ea 4,000.00$         472,000.00$                                                                       
G3030  FES storm outlet 6.00                ea 800.00$            4,800.00$                                                                           
G3030  Area Drains 7.00                ea 1,800.00$         12,600.00$                                                                         
G3030  WQS MH 2.00                EA 4,500.00$         9,000.00$                                                                           
G3030  OSC hydro dynamic separator 1.00                EA 4,500.00$         4,500.00$                                                                           
G3030  underground recharge system 800.00            lf 95.00$              76,000.00$                                                                         
G3030 Drainage Stone 4,290.12         cyds 38.00$              163,024.69$                                                                      
G3030  perforated underdrain 804.30            lnft 35.00$              28,150.50$                                                                        
G3030  Connect to Storm Drainage 1.00                ea 5,450.00$         5,450.00$                                                                          
G3030  trench drain 19.00              lnft 65.40$              1,242.60$                                                                           
G3030  rain leader down spout -                  lnft 272.50$            None  
G3030  Storm Water Permit Fee 1.00                ls 3,000.00$         3,000.00$                                                                           
G3030 cap exist storm lines 7.00                ea 544.00$            3,808.00$                                                                          
G3030 Street cut for tie-in 1.00                ea 6,500.00$         6,500.00$                                                                          
G3030 -                  -$                  -$                                                                                   
G3030 bioretention basin 28,245.00       SF -$                  -$                                                                                   
G3030 Drainage Stone 5,230.56         cyds 38.00$              198,761.11$                                                                      
G3030  4" pvc perforated underdrain 5,380.00         lnft 20.00$              107,600.00$                                                                      
G3030  Area Drains 2.00                ea 1,800.00$         incl above  
G3030  planting soil mix 2,092.22         cyds 62.00$              129,717.78$                                                                       

G3030  Connect to to exist MH 1.00                ea 500.00$            500.00$                                                                             
G3030 -                  -$                  -$                                                                                   

1,572,856.68$                    

G4010 Electrical Distribution

G4010  Electrical Underground -$                  -$                                                                                   
G4010 transformer pad on exist base -                  EA 1,635.00$         incl above
G4010 duct bank 480.00            LF 140.00$            67,200.00$                                                                        
G4010 6x6x6 pc comm manhole -                  EA 1,100.00$         see site electric
G4010 new pc light pole base 51.00              EA 1,130.00$         57,630.00$                                                                        
G4010 site lighting / electrical trenching 2,500.00         LF 17.33$              43,327.50$                                                                        
G4010 Site Lighting Fixtures -                  ea -$                  see site electric
G4010 Solar panel foundations -                  -$                  none
G4010 -                  -$                  -$                                                                                   
G4010 Radon piping - Allowance -                  -$                  none
G4010  All Other Utilities by Others -                  -$                  -$                                                                                   

168,157.50$                       

G4020 Site Lighting

G4020 260000 SITE ELECTRICAL -                  -$                  -$                                                                                   
G4020 -                  -$                  -$                                                                                   
G4020 330200 SITE ELECTRICAL -                  -$                  -$                                                                                   
G4020 Utility back charges -                  ls -$                  included in GR
G4020 Primary Duct bank -                  -$                  -$                                                                                   
G4020 Utility pole riser 1.00                ls 10,200.00$       10,200.00$                                                                        
G4020 2-5" PVC conduits concrete encased 480.00            lf 30.72$              14,745.60$                                                                        
G4020 Hand hole 4.00                ea 2,500.00$         10,000.00$                                                                        
G4020 Transformer pad & grounding 1.00                ea 4,200.00$         4,200.00$                                                                          
G4020 Secondary Service -                  -$                  -$                                                                                   
G4020 2500A feed Cu 100.00            lf 1,342.00$         134,200.00$                                                                      
G4020 Generator Duct bank -                  -$                  -$                                                                                   
G4020 600A & 100A feed 115.00            lf 171.60$            19,734.00$                                                                        
G4020 Generator pad grounding 1.00                ea 2,500.00$         2,500.00$                                                                          
G4020 Telecommunications Duct bank -                  -$                  -$                                                                                   
G4020 Utility pole riser 1.00                ls 6,600.00$         6,600.00$                                                                          
G4020 4-4" PVC conduits (Concrete encased), empty 790.00            lf 97.65$              77,143.50$                                                                        
G4020 Hand hole 6.00                ea 2,500.00$         15,000.00$                                                                        
G4020 Site Lighting -                  -$                  -$                                                                                   
G4020 Pole lights SL1,SL3 single head 17' pole 16.00              ea 3,075.00$         49,200.00$                                                                        
G4020 Pole lights SL2 dual head 17' pole 14.00              ea 4,430.00$         62,020.00$                                                                        
G4020 Pole lights SL6 post top 10' pole 21.00              ea 2,750.00$         57,750.00$                                                                        
G4020 Pole/Bollard base 51.00              ea 900.00$            45,900.00$                                                                        
G4020 Site lighting handhole 4.00                ea 983.00$            3,932.00$                                                                          
G4020 Circuitry 1-1/2" PVC 4#8 2,150.00         lf 18.98$              40,807.00$                                                                        
G4020 -                  -$                  -$                                                                                   
G4020 Signage -                  -$                  -$                                                                                   
G4020 Sign light (connection only) 2.00                ea 1,500.00$         3,000.00$                                                                          
G4020 Signage circuitry 300.00            lf 18.98$              5,694.00$                                                                          
G4020 -                  -$                  -$                                                                                   
G4020 -                  -$                  -$                                                                                   
G4020 -                  -$                  

562,626.10$                       
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Project: W.Edward Balmer Elementary School FINAL

Location: Whitinsville, MA

Estimate Schematic

Architect: D&W

Date:

1

2 All work performed during 7am-3:30pm Monday - Friday. 

3

4 Project is based on a 27 month construction schedule.

5 This budget represents our opinion of probable costs. 

6

1 FF&E 

2 Utility and service company back charges (including gas, electric, and water for temporary service).

3 Environmental, testing, consulting and disposal costs for soil. Except as noted in estimate. 

4 Third Party commissioning including enhanced commissioning.

5 Asbestos, PCB, lead, or hazardous materials consultant fees including: testing, inspections, and abatement plan fees.

6 Premium Time 

7 Performance testing and performance mock-ups.

8 Sales and Usage Tax 

9 Scope beyond that noted in the estimate detail

10 Unusual weather events / shut downs.

11 Materials testing and inspection agency

Notes and Clarifications

Our proposal excludes the following:

Qualifications noted in the estimate detail. 

April 13, 2018

Our proposal is based on the following:

Our proposal is based on the D&W SD documents dated 11/9/17

Assumes no contaminated soil

Northbridge SD estimate FINAL 4.13.18 R1.xls Page 1 of 1 Clarifications
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Schematic Design Estimate

Whitinsville, MA

PM&C LLC Prepared for:

20 Downer Ave, Suite 1C

Hingham, MA 02043 Dore + Whittier Architects, Inc.

(T) 781-740-8007

(F) 781-740-1012 April 13, 2018

W. Edward Balmer 
Elementary School
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction 

Start

Gross 

Floor Area

$/sf Estimated 

Construction Cost

Sep-19

167,352 $288.03 $48,201,661

71,871 $7.00 $503,097

$1,025,442

$2,110,747

SITEWORK $10,017,075

SUB-TOTAL 167,352 $369.63 $61,858,022

7.00% $4,330,062

10% $6,618,808

SUB-TOTAL 167,352 $435.05 $72,806,892

$5,384,315

BONDS Included w/ GC's

INSURANCE Included w/ GC's

PERMIT Waived

CM CONTINGENCY 2% $1,456,138

CM FEE $1,625,000

TOTAL OF ALL CONSTRUCTION 167,352 $485.64 $81,272,345

DESIGN AND PRICING CONTINGENCY

NEW BUILDING

DEMOLISH EXISTING SCHOOL

REMOVE HAZARDOUS MATERIALS 

ESCALATION 

GENERAL REQUIREMENTS

GENERAL CONDITIONS 
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate

ITEMS NOT CONSIDERED IN THIS ESTIMATE 

Items not included in this estimate are:

Land acquisition, feasibility, and financing costs

All professional fees and insurance

Site or existing conditions surveys investigations costs, including to determine 

subsoil conditions

All Furnishings, Fixtures and Equipment

Items identified in the design as Not In Contract (NIC)

Items identified in the design as by others

Owner supplied and/or installed items as indicated in the estimate

Utility company back charges, including work required off-site

Work to City streets and sidewalks, (except as noted in this estimate)

Construction contingency 

Contaminated soils removal

This Schematic Design cost estimate was produced from drawings, specifications and other documentation prepared by Dore and Whittier 

Architects Inc. and their design team dated March 12, 2018.   Design and engineering changes occurring subsequent to the issue of these 

documents have not been incorporated in this estimate.

This estimate includes all direct construction costs, Construction Managers overhead, fee and design contingency. Cost escalation assumes start 

dates indicated.

Bidding conditions are expected to be public bidding under Chapter 149a of the Massachusetts General Laws to pre-qualified construction 

managers, and pre-qualified sub-contractors, open specifications for materials and manufacturers.

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a prediction 

of the successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, proprietary specifications, 

lack or surplus of bidders, perception of risk, etc. Consequently the estimate is expected to fall within the range of bids from a number of 

competitive contractors or subcontractors, however we do not warrant that bids or negotiated prices will not vary from the final construction cost 

estimate.
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W. Edward Balmer Elementary School 13-Apr-18

Whitinsville, MA

Schematic Design Estimate GFA 167,352

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

NEW BUILDING 

A10 FOUNDATIONS

A1010 Standard Foundations $1,705,966

A1020 Special Foundations $0

A1030 Lowest Floor Construction $1,021,217 $2,727,183 $16.30 5.7%

A20 BASEMENT CONSTRUCTION

A2010 Basement Excavation $0

A2020 Basement Walls $0 $0 $0.00 0.0%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $3,568,615

B1020 Roof Construction $2,597,466 $6,166,081 $36.84 12.8%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $5,304,664

B2020 Windows $2,463,371

B2030 Exterior Doors $144,690 $7,912,725 $47.28 16.4%

B30 ROOFING

B3010 Roof Coverings $3,546,303

B3020 Roof Openings $0 $3,584,303 $21.42 7.4%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $3,768,599

C1020 Interior Doors $1,164,796

C1030 Specialties/Millwork $1,297,512 $6,230,907 $37.23 12.9%

C20 STAIRCASES

C2010 Stair Construction $340,000

C2020 Stair Finishes $101,005 $441,005 $2.64 0.9%

C30 INTERIOR FINISHES

C3010 Wall Finishes $975,330

C3020 Floor Finishes $1,302,130

C3030 Ceiling Finishes $1,462,939 $3,740,399 $22.35 7.8%

D10 CONVEYING SYSTEMS

D1010 Elevator $152,950 $152,950 $0.91 0.3%

D20 PLUMBING

D20 Plumbing $2,026,866 $2,026,866 $12.11 4.2%

D30 HVAC

D30 HVAC $6,623,033 $6,623,033 $39.58 13.7%
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W. Edward Balmer Elementary School 13-Apr-18

Whitinsville, MA

Schematic Design Estimate GFA 167,352

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

NEW BUILDING 

D40 FIRE PROTECTION

D40 Fire Protection $699,870 $699,870 $4.18 1.5%

D50 ELECTRICAL

D5010 Complete System $5,622,211 $5,622,211 $33.60 11.7%

E10 EQUIPMENT

E10 Equipment $663,620 $663,620 $3.97 1.4%

E20 FURNISHINGS

E2010 Fixed Furnishings $1,610,508

E2020 Movable Furnishings NIC $1,610,508 $9.62 3.3%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $0 $0 $0.00 0.0%

F20 HAZMAT REMOVALS

F2010 Building Elements Demolition $0

F2020 Hazardous Components Abatement $0 $0 $0.00 0.0%

TOTAL DIRECT COST (Trade Costs) $48,201,661 $288.03 100.0%
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

1 GROSS FLOOR AREA CALCULATION
2

3 First Floor 72,910
4 Second Floor 45,825
5 Third Floor 48,617
6

7 TOTAL GROSS FLOOR AREA (GFA) 167,352 sf

8

9

10 A10 FOUNDATIONS

11

12 A1010 STANDARD FOUNDATIONS
13 033000 CONCRETE

14 Strip Footings 351 CY

15 Foundation Walls 402 CY

16 Spread Footings 832 CY

17 Piers 148 CY

18 Total Foundation Concrete 1,733 CY

19 Strip footings 

20 033000 Formwork 6,088 sf 11.00 66,968               

21 033000 Re-bar 30,850 lbs. 1.20 37,020               

22 033000 Concrete material; 4,000 psi 351 cy 130.00 45,630               

23 033000 Placing concrete 351 cy 70.00 24,570               

24 033000 Foundation walls

25 033000 Formwork 15,520 sf 15.00 232,800            

26 033000 Re-bar 38,800 lbs. 1.20 46,560               

27 033000 Concrete material; 4,000 psi 402 cy 130.00 52,260               

28 033000 Placing concrete 402 cy 70.00 28,140               

29 033000 Form shelf 1,940 lf 10.00 19,400               

30 033000 Spread Footings

31 033000 Formwork 10,744 sf 14.00 150,416              

32 033000 Re-bar 51,633 lbs. 1.20 61,960               

33 033000 Concrete material; 4,000 psi 832 cy 130.00 108,160             

34 033000 Placing concrete 832 cy 70.00 58,240               

35 033000 Set anchor bolts grout plates 173 ea 150.00 25,950               

36 033000 Piers/Pilasters

37 033000 Formwork 5,072 sf 16.00 81,152                

38 033000 Re-bar 17,760 lbs 1.20 21,312                

39 033000 Concrete material; 4,000 psi 148 cy 130.00 19,240               

40 033000 Placing concrete 148 cy 80.00 11,840                

41

42 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

43 070001 Damp proofing at brick shelf 11,640 sf 3.00 NR

44

45 072100 THERMAL INSULATION

46 072100 Insulation 7,760 sf 3.00 23,280               

47

48 312000 EARTHWORK

49 Strip footings

50 312000 Excavation 2,872 cy 18.00 51,696                

51 312000 Remove off site 2,872 cy 16.00 45,952               

52 312000 Backfill with imported material 2,119 cy 30.00 63,570               

53 Spread footings

54 312000 Excavation 2,675 cy 20.00 53,500               
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

55 312000 Remove off site 2,675 cy 16.00 42,800               

56 312000 Backfill with imported material 1,843 cy 30.00 55,290               

57 Miscellaneous 

58 Premium for rock blasting -10% of total excavation 555 cy 60.00 33,300               

59 312000 Gravel fill beneath footings, 12" 529 cy 40.00 21,160                

60 312000 Perimeter drain 1,940 lf 20.00 38,800               

61 312000 Underslab drainage at eastern half of building 

footprint (per Geotech report)

40,000 sf 4.00 160,000             

62 312000 Dewatering for foundation work (per Geotech report) 1 ls 25,000.00 25,000               

63 SUBTOTAL 1,705,966           

64

65 A1020 SPECIAL FOUNDATIONS

66 SUBTOTAL -                      

67

68 A1030 LOWEST FLOOR CONSTRUCTION

69

70 033000 CONCRETE

71 Slab on grade, 5" thick 

72 Vapor barrier 74,761 sf 1.00 74,761                

73 Mesh reinforcing 15% lap 85,975 sf 0.80 68,780               

74 Concrete - 5" thick; 4,000 psi 1,221 cy 130.00 158,730             

75 Water vapor reducer admixture 1,221 cy 60.00 73,260               

76 Placing concrete 1,221 cy 45.00 54,945               

77 Finishing and curing concrete 74,761 sf 2.00 149,522             

78 Control joints - saw cut 74,761 sf 0.10 7,476                  

79 Miscellaneous

80 Elevator pit 1 ea 35,000.00 35,000               

81 Loading dock w/ steps 300 sf 40.00 12,000               

82 Equipment pads 1 ls 15,000.00 15,000               

83

84 072100 THERMAL INSULATION

85 072100 Rigid insulation 74,761 sf 2.25 168,212              

86

87 312000 EARTHWORK

88 Removal of unsuitables under the building and replacement with structural fill included in site

89 Slab on grade

90 12" Structural fill 2,769 cy 30.00 83,070               

91 Base course, 9" 2,077 cy 40.00 83,080               

92 312000 Compact sub-grade 74,761 sf 0.50 37,381                

93 SUBTOTAL 1,021,217           

94

95 TOTAL - FOUNDATIONS $2,727,183

96

97

98 A20 BASEMENT CONSTRUCTION

99

100 A2010 BASEMENT EXCAVATION

101 No Work in this section

102 SUBTOTAL -                      

103

104 A2020 BASEMENT WALLS

105 No Work in this section
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

106 SUBTOTAL -                      

107

108 TOTAL - BASEMENT CONSTRUCTION

109

110

111 B10 SUPERSTRUCTURE

112 14.4 lbs/sf

113 B1010 FLOOR CONSTRUCTION 1,206 tns excluding rooftop screens & outrigger

114

115 033000 CONCRETE

116 Concrete on Metal Deck

117 WWF reinforcement 111,394 sf 0.80 89,115                

118 Concrete fill to metal deck; 4-1/2" normal weight 1,413 cy 130.00 183,690             

119 Water vapor reducer admixture 1,413 cy 60.00 84,780               

120 Place and finish concrete 74,761 sf 2.00 149,522             

121 Rebar to decks 29,059 lbs 1.20 34,871                

122

123 051200 STRUCTURAL STEEL FRAMING

124 Steel beams and columns, 13#/SF, typical 630 tns 3,500.00 2,205,000         

125 Steel at area C; 2 lbs/sf premium 28 tns 3,500.00 98,000              

126 Steel at overhangs; 3 lbs/sf premium 4 tns 4,500.00 18,000               

127 Premium for HSS 166 tns 300.00 49,800               

128 Shear studs 19,373 ea 2.50 48,433               

129 3"  Metal floor deck 96,864 sf 3.75 363,240             

130 Misc. angles; relieving angles, lintels etc. 74,761 sf 0.75 56,071                

131 Expansion joints 1 ls 25,000.00 25,000               

132

133 078100 FIREPROOFING/FIRESTOPPING

134 78100 Fire proofing to columns and beams Not required

135 Allowance for selected areas of fireproofing at stairs 

etc.

46,450 sf 2.65 123,093             

135 Intumescent fire proofing at stair 5, 4 and 3 1 ls 30,000.00 30,000              

136 Fire stopping floors 1 ls 10,000.00 10,000               

137 SUBTOTAL 3,568,615           

138

139 B1020 ROOF CONSTRUCTION

140

141 033000 CONCRETE

142 Concrete on metal deck at kitchen & rooftop equipment 

143 WWF reinforcement 21,085 sf 0.80 16,868               

144 Concrete fill to metal deck; 4-1/2" normal weight 307 cy 135.00 41,445                

145 Place and finish concrete 18,335 sf 2.00 36,670               

146 Rebar to decks 6,326 lbs 1.20 7,591                  

147 Misc. angles 18,335 sf 0.50 9,168                  

148

149 051200 STRUCTURAL STEEL FRAMING

150 Steel beams and columns, 13#/SF at typical roof 238 tns 3,500.00 833,000            

151 Steel beams and columns, 14#/SF at Gymnasium 53 tns 3,500.00 185,500             

152 Steel beams and columns, 15#/SF at area C including 

cafeteria & kitchen

230 tns 3,500.00 805,000            
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

153 Steel beams and columns, 18#/SF at west canopy 19 tns 4,000.00 76,000               

154 Steel at rooftop equipment; 1 lbs/sf premium 4 tns 4,500.00 18,000               

155 Outrigger framing at 36" roof cornice; allowance 1,785 lf 50.00 89,250               

156 Premium for HSS 131 tns 300.00 39,300               

157 10' high Roof screen framing - premium for galv 27 tns 4,600.00 124,200             

158 Premium for AESS steel - exterior columns only 1 ls 5,000.00 5,000                 

159 Acoustic deck at gym 7,500 sf 9.00 67,500               

160 3" type N galvanized metal roof deck, typical 69,421 sf 3.50 242,974             

161

162 078100 FIREPROOFING/FIRESTOPPING

163 Fireproofing to roof deck Not required

164 SUBTOTAL 2,597,466          

165

166 TOTAL - SUPERSTRUCTURE $6,166,081

167

168

169 B20 EXTERIOR CLOSURE

170

171 B2010 EXTERIOR WALLS 61,606 sf
172

173 042000 MASONRY

174 042000 Brick veneer 22,065 sf 35.00 772,275              

175 Premium for brick accents, solider course, piers etc. 22,065 sf 2.00 44,130                

176 Brick to columns at entry vestibule #1205 700 sf 40.00 28,000              

177 Cast stone base 3,255 sf 70.00 227,850             

178 Cast stone veneer 2,120 sf 70.00 148,400             

179 Stone cap at base 1,400 lf 75.00 105,000             

180 12" CMU, reinforced @ Gym 5,694 sf 30.00 170,820             

181 042000 Staging to exterior wall 35,000 sf 3.00 105,000             

182

183 101400 SIGNAGE

184 050001 Exterior signage 1 ls 10,000.00 10,000               

185

186 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

187 070001 Air barrier; spray barrier 61,606 sf 6.00 369,636             

188 070001 Air barrier/flashing at windows 8,201 lf 6.25 51,256                

189 070001 Miscellaneous sealants & flashings at closure 61,606 sf 1.00 61,606               

190

191 072100 THERMAL INSULATION

192 072100 Insulation; 3" rigid at masonry 27,440 sf 3.00 82,320               

193 Insulation; 4" mineral wool at metal panel 34,166 sf 4.15 141,789              

194

195 076400 CLADDING

196 076400 Composite metal panel rain screen system @ roof 

level; Alucobond

11,901 sf 75.00 892,575             

197 Corrugated metal panel rain screen system; ATAS or 

equal

22,265 sf 55.00 1,224,575          

198

199 092900 GYPSUM BOARD ASSEMBLIES

200 Framing system @ overhangs and canopies 6,960 sf included w/ soffit

201 092900 6" metal stud backup 55,912 sf 9.50 531,164              

202 092900 Gypsum Sheathing 55,912 sf 2.75 153,758              
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

203 092900 Drywall lining to interior face of stud backup 55,912 sf 3.30 184,510              

204

205 SUBTOTAL 5,304,664          

206

207 B2020 WINDOWS 21,239 sf
208

209 061000 ROUGH CARPENTRY

210 061000 Wood blocking at openings 8,201 lf 12.00 98,412                

211

212 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

213 070001 Backer rod & double sealant 8,201 lf 9.00 73,809               

214

215 080001 METAL WINDOWS

216 080001 Aluminum windows 1,406 sf 90.00 126,540             

217 080001 Curtainwall, double glazed (EFCO 5600 or equal) 4,103 sf 120.00 492,360             

218 Storefront 15,480 sf 100.00 1,548,000         

219 080001 Pre-finished aluminum sunshades 720 lf 150.00 108,000            

220

221 089000 LOUVERS

222 089000 Louvers - allow 250 sf 65.00 16,250                

223 SUBTOTAL 2,463,371           

224

225 B2030 EXTERIOR DOORS
226

227 061000 ROUGH CARPENTRY

228 061000 Wood blocking at openings 77 lf 11.00 847                     

229

230 079200 JOINT SEALANTS

231 070001 Backer rod & double sealant 77 lf 9.00 693                     

232

233 081110 HOLLOW METAL 

234 081110 Frames, single 1 ea 450.00 450                     

235 Frames, double 3 ea 600.00 1,800                 

236 081110 Single leaf hollow metal door, 3'x7' 1 ea 500.00 500                     

237 081110 Double leaf hollow metal door, 3'x7' 3 pr 1,200.00 3,600                 

238

239 083513 FOLDING DOORS

240 083300 No items in this section

241

242 084110 ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS

243 080001 Glazed aluminum entrance door and hardware in CW 

frame; 3'x7'

8 ea 4,000.00 32,000               

244 Glazed aluminum entrance door and hardware in CW 

frame; 6'x7'

10 pr 8,000.00 80,000              

245 081113 Auto openers - allow 3 ea 5,000.00 15,000               

246

247 087100 DOOR HARDWARE

248 081113 Hardware 7 leaf 1,200.00 8,400                 

249

250 090007 PAINTING

251 090007 Finish doors and frames 7 ea 200.00 1,400                  

252 SUBTOTAL 144,690              
253

254 TOTAL - EXTERIOR CLOSURE $7,912,725

255
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

256

257 B30 ROOFING

258

259 B3010 ROOF COVERINGS
260

261 055000 MISC. METALS 

262 050001 Roof ladder 4 ea 5,000.00 20,000              

263

264 061000 ROUGH CARPENTRY

265 061000 Rough blocking 14,720 lf 8.00 117,760              

266

267 070002 ROOFING AND FLASHING

268 070002 TPO roofing, 60mil, R1, complete 76,346 sf 17.00 1,297,882          

269 Stone ballast roofing, R1B, complete 9,990 sf 22.00 219,780             

270 Premium for tapered insulation 28,300 sf 2.00 56,600               

271 Walkway pads 1,960 sf 12.00 23,520               

272 Miscellaneous roof flashings & sealants 86,336 sf 1.00 86,336               

273

274 074200 METAL PANELS

275 076400 17" x 36" Prefinished metal cornice (70% perimeter) 1,785 lf 440.00 785,400             

276 076400 Fascia/ edge detail in lieu of cornice (30% perimeter) 765 lf 75.00 57,375                

277 Fascia/ edge detail at canopy/ ballast roofs/ parapet 1,130 lf 75.00 84,750               

278 074000 Metal soffit panel at overhang and canopy soffits, 

including framing, sheathing, insulation

4,560 sf 65.00 296,400            

279

280 074210 ROOFTOP ENCLOSURES

281 074210 10' high louvered roof screen (per updated roof plan 

received 3/26/18)) Centria or similar

9,100 sf 55.00 500,500            

282 SUBTOTAL 3,546,303          

283

284 078010 ROOF OPENINGS

285 074210 Skylights 200 sf 150.00 30,000              

286 Roof hatch including access ladder 2 ea 4,000.00 8,000                 

287 SUBTOTAL 38,000               

288

289 TOTAL - ROOFING $3,584,303

290

291

292 C10 INTERIOR CONSTRUCTION

293

294 C1010 PARTITIONS 

295

296 042000 MASONRY

297 E1; 8" CMU, reinforced, 1 hr @ elevator shaft 1,694 sf 24.00 40,656               

298 G1; 12" CMU shear wall, reinforced, 1 hr @ gym 3,560 sf 30.00 106,800             

299 G2; 8" CMU shear wall, reinforced, 2 hr fire wall (per 

structural engineer note  on S1.00)

3,220 sf 28.00 90,160               

300

301 055000 MISCELLANEOUS METALS

302 050001 Seismic clips 132 ea 140.00 18,480               

303 050001 Misc. metals to CMU 8,474 sf 1.00 8,474                  
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

304 050001 Support at fire door & overhead doors 195 lf 130.00 25,350               

305

306 061000 ROUGH CARPENTRY

307 061000 Wood blocking at interiors 167,352 gsf 0.50 83,676               

308 061000 Rough blocking at partitions 24,964 lf 3.00 74,892               

309

310 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

311 070001 Miscellaneous sealants at partitions 167,352 gsf 0.30 50,206               

312

313 080001 METAL WINDOWS

314 080001 Interior storefront 2,310 sf 75.00 173,250              

315 Interior curtainwall at center stair, 1hr fire rated 1,902 sf 250.00 475,500             

316

317 080002 GLASS AND GLAZING

318 080002 Glazing to borrowed lite HM frames 851 sf 35.00 29,785               

319 Premium for 1 hr glass at library open to above 126 sf 35.00 4,410                  

320

321 081110 HOLLOW METAL DOOR FRAMES

322 081113 Glazed HM borrowed lite frames 851 sf 40.00 34,040               

323

324 092900 GYPSUM BOARD ASSEMBLIES

325 009250 A; 6" Metal stud, 1 layer 5/8" e.s., insulation 132,328 sf 15.00 1,984,920          

326 A1; 6" Metal stud, 1 layer 5/8" e.s., insulation, 1 hr 11,326 sf 17.00 192,542             

327 A2; 6" Metal stud, 2 layers 5/8" e.s., insulation 938 sf 19.00 17,822                

328 F4; 3 5/8" Metal stud, 1 layer 5/8" o.s., insulation 28,854 sf 9.50 274,113              

329 F6; 6" Metal stud, 1 layer 5/8" o.s., insulation 1,302 sf 11.50 14,973                

330 Drywall reveal picture rail in corridors 3,000 lf 8.00 24,000               

331

332 102200 OPERABLE PARTITIONS

333 Modernfold partition btwn Platform & Gym 33 lf 1,350.00 44,550               

334 SUBTOTAL 3,768,599          
335

336 C1020 INTERIOR DOORS
337

338 08140 061000 ROUGH CARPENTRY

339 Wood blocking at openings 5,600 lf 4.00 22,400               

340

341 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

342 Backer rod & double sealant 5,600 lf 2.50 14,000               

343

344 080002 GLASS AND GLAZING

345 Glass in door, transoms & sidelights 2,569 sf 30.00 77,070                

346

347 081110 HOLLOW METAL DOOR FRAMES

348 Frame type 1, single 157 ea 450.00 70,650               

349 Frame type 1, double 28 pr 600.00 16,800               

350 Frame type 3, single w/ sidelight 20 ea 750.00 15,000               

351 Frame type 4, double w/ transom 17 pr 850.00 14,450                

352 Frame type 5, single w/ transom & sidelight 79 ea 1,050.00 82,950               

353

354 081400 WOOD DOORS

355 Type F, sgl leaf 208 ea 450.00 93,600               

356 Type F, dbl leaf 35 pr 920.00 32,200               
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

357 Type FG, dbl leaf, glazed upper & lower 9 pr 750.00 6,750                  

358 Type N, sgl leaf w/ vision panel 53 ea 550.00 29,150                

359 Premium for fire rated doors 1 ls 2,500.00 2,500                 

360

361 083000 OVERHEAD DOORS

362 Overhead door; 6'-6" x 10' at Servery 2 ea 4,550.00 9,100                  

363

364 083110 ACCESS DOORS AND FRAMES

365 Access doors 1 ls 10,000.00 10,000               

366

367 083513 FOLDING DOORS, GLAZED

368 Nana wall,  8'x8' at Classrooms 10 ea 14,080.00 140,800             

369 Nana wall, 12'x8' at Media Center 2 ea 21,120.00 42,240               

370 Folding wall doors; 15'-4" x 8', 2 hr at fire wall, WON 

or equal

3 ea 19,712.00 59,136                

371

372 084110 ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS

373 Glazed aluminum entrance door, frame and 

hardware, type FG, single leaf

2 ea 4,000.00 8,000                 

374 Glazed aluminum entrance door, frame and 

hardware, type FG, double leaf

5 pr 8,000.00 40,000              

375 Auto openers - allow 3 ea 5,000.00 15,000               

376

377 087100 DOOR HARDWARE

378 Hardware 349 leaf 800.00 279,200             

379 Premium for STC 52 rated doors at Music rooms 7 ea 2,000.00 14,000               

380

381 090007 PAINTING

382 Finish doors and frames 349 ea 200.00 69,800               

383 SUBTOTAL 1,164,796           
384

385 C1030 SPECIALTIES / MILLWORK
386

387 055000 MISCELLANEOUS METALS

388 050001 Miscellaneous metals throughout  building 167,352 sf 1.00 167,352              

389

390 061000 ROUGH CARPENTRY

391 061000 Backer panels in electrical closets 1 ls 2,500.00 2,500                 

392

393 064020 INTERIOR ARCHITECTURAL WOODWORK

394 064100 Library light well sculptural element; 42"x96" 3-

Form; allowance

2 ea 7,500.00 F,F+E

395 Hardwood veneer plywood panel at Proscenium 640 sf 75.00 48,000              

396 064100 Circulation desk at media/library 16 lf 900.00 14,400               

397 064100 Library shelving FF+E

398 Allowance for reception desk in Administration 15 lf 900.00 13,500               

399 Built-in upholstered window seat in corridors 44 lf 350.00 15,400               

400 Built-in upholstered window seat in media/library 15 lf 350.00 5,250                  

401 Built-in lobby seat 30 lf 350.00 10,500               

402 Wood window sill 1,980 lf 45.00 89,100               

403 Counter height window seat in Cafeteria 40 lf 400.00 16,000               

404 Grab-n-go breakfast bar in lobby 1 ls 10,000.00 F,F+E

405 064100 Mailboxes - allow for 100 slots 1 ls 7,500.00 7,500                 
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Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

406

407 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

408 070001 Miscellaneous sealants throughout building 167,352 sf 0.75 125,514              

409

410 101100 VISUAL DISPLAY SURFACES

411 101100 Marker boards (per dwgs) 4,928 sf 22.00 108,416              

412 101100 Marker boards (per spec locations) 424 sf 20.00 8,480                 

413 101100 Tack board (per dwgs) 2,528 sf 20.00 50,560               

414 Tack board (per spec locations) 1,616 sf 20.00 32,320               

415

416 101400 DISPLAY CASES

417 06400 Custom display cases - allow 1 ls 25,000.00 25,000               

418

419 101400 SIGNAGE

420 101400 Building directory 1 loc 3,000.00 3,000                 

421 101400 Room Signs 305 loc 120.00 36,600               

422 101400 Other signage/graphics 1 ls 25,000.00 25,000               

423

424 102110 TOILET COMPARTMENTS

425 102100 ADA, solid recycled plastic 12 ea 2,000.00 24,000               

426 102100 Standard, solid recycled plastic 48 ea 1,800.00 86,400               

427 102100 Urinal screen, solid recycled plastic 6 ea 650.00 3,900                 

428

429 102800 TOILET ACCESSORIES

430 Combo paper towel dispenser & waste units 12 ea 380.00 4,560                 

431 Paper towel dispensers 32 ea 150.00 4,800                 

432 Framed mirrors 56 ea 200.00 11,200                

433 Soap dispenser 56 ea 70.00 3,920                 

434 Toilet paper holder, dual 92 ea 150.00 13,800               

435 Grab bars 44 sets 200.00 8,800                 

436 Sanitary napkin disposal units 68 ea 100.00 6,800                 

437 Electric hand dryers at gang bathrooms 44 ea 750.00 33,000               

438 Janitors Closet Accessories 6 rms 300.00 1,800                 

439

440 104600 PRIVACY CURTAINS

441 104400 Curtain track in exam  rooms 100 lf 50.00 5,000                 

442

443 104400 FIRE PROTECTION SPECIALTIES

444 104400 Fire extinguisher cabinets 56 ea 350.00 19,600               

445

446 105000 LOCKERS

447 12600 Double tier HDPE student lockers, 12"x15"x60" 576 opng 240.00 138,240             

448 Single tier HDPE lockers on level 2 384 ea 300.00 115,200              

449 12600 Staff lockers 6 ea 350.00 2,100                  

450

451 106000 WALL PROTECTION

452 104400 Allowance for corner guards 1 ls 10,000.00 10,000               

453 SUBTOTAL 1,297,512           
454

455 TOTAL - INTERIOR CONSTRUCTION $6,230,907

456

457

458 C20 STAIRCASES
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

459

460 C2010 STAIR CONSTRUCTION
461

462 033000 CONCRETE

463 033000 Concrete to stairs 10 flt 2,000.00 20,000              

464

465 055000 MISCELLANEOUS METALS

466 050001 Center/Feature stair 2 flt 40,000.00 80,000              

467 050001 Egress stairs 8 flt 30,000.00 240,000            

468 SUBTOTAL 340,000             
469

470 C2020 STAIR FINISHES
471 90009
472 090005 RESILIENT FLOORS

473 Rubber tile at stairs - landings 4,000 sf 12.00 48,000

474 Rubber tile at stairs - treads 1,207 lft 19.06 23,005

475

476 090007 PAINTING

477 Paint to staircases 10 flt 3,000.00 30,000              

478 SUBTOTAL 101,005              
479

480 TOTAL - STAIRCASES $441,005

481

482

483 C30 INTERIOR FINISHES
484

485 C3010 WALL FINISHES
486 99100
487 064020 INTERIOR ARCHITECTURAL WOODWORK

488 FRP wall panels in JC; 5' high 675 sf 14.00 9,450                 

489 FRP at kitchen & storage; 10' high 2,000 sf 14.00 28,000              

490

491 090002 TILE

492 Wall tile at toilet rooms; 5' high 10,165 sf 22.00 223,630             

493 Wall tile at Servery/Cafeteria area, full height 1,400 sf 22.00 30,800              

494 Wall tile in corridors; 4' high 11,760 sf 24.00 282,240            

495

496 090007 PAINTING

497 Paint to GWB 337,727 sf 0.80 270,182             

498 Paint to CMU 19,254 sf 1.25 24,068               

499

500 098413 SOUND ABSORBING PANELS

501 Woven wall sound control feature in Cafeteria - 

allowance

192 sf 50.00 9,600                 

502 Cafeteria/Platform - acoustic panel 976 sf 30.00 29,280               

503 Music/Practice/Ensemble acoustic panel 488 sf 30.00 14,640               

504 ELA spaces - acoustic panel 1,568 sf 30.00 47,040               

505 Media center/Library - acoustic panel 160 sf 40.00 6,400                 

506 SUBTOTAL 975,330              
507

508 C3020 FLOOR FINISHES  (per D+W clarifications email 4/5/18)
509 93000
510 033000 CONCRETE

511 Sealed concrete 6,065 sf 2.50 15,163                

512 Epoxy floor at toilet rooms 5,380 sf 12.00 64,560               

513
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CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

514 064020 INTERIOR ARCHITECTURAL WOODWORK

515 Steps & framing to stage 60 lf 90.00 5,400                 

516 Stage flooring 1,461 sf 22.00 32,142                

517 Wood flooring at Platform 1,300 sf 24.00 31,200               

518

519 090002 TILE

520 Large format ceramic tile 4,330 sf 21.00 90,930               

521 Quartz tile 550 sf 6.00 3,300                 

522 Ceramic  tile 2,133 sf 18.00 38,394               

523 BT-1 base 734 lf 18.00 13,212                

524 Quarry tile base 420 lf 20.00 8,400                 

525

526 090005 RESILIENT FLOORS

527 Sheet linoleum (including premium for patterns) 22,830 sf 7.00 159,810              

528 Resilient base 1 20,820 lf 2.50 52,050               

529 Resilient base 3 442 lf 2.50 1,105                  

530

531 096560 ATHLETIC FLOORING

532 Wood athletic flooring 6,050 sf 19.00 114,950              

533 Resilient athletic floor; Mondo or similar 835 sf 14.00 11,690                

534

535 096810 TILE CARPETING

536 Carpet 3,050 sf 5.00 15,250                

537 Carpet, Flocked 97,385 sf 6.00 584,310             

538 Carpet, waste 10,044 sf 6.00 60,264               

539

540 SUBTOTAL 1,302,130           
541

542 C3030 CEILING FINISHES
543

544 064020 INTERIOR ARCHITECTURAL WOODWORK

545 Wood 1; linear wood slats w/ black acoustical felt 

above

11,351 sf 40.00 454,040             

546

547 090003 ACOUSTICAL TILE

548 ACP-1, 2x4 Armstrong Calla 100,440 sf 5.00 502,200            

549 ACP-1A, 2x2 Armstrong Calla 20,595 sf 5.76 118,627              

550 ACP-2A; 2x2 Armstrong Calla at Quiet room 334 sf 6.00 2,004                 

551 ACP-4; GWB clouds at ELA 4,415 sf 25.00 110,375              

552 ACP-5; Direct- attached ceiling panels in Gym; tectum 

(60% of ceiling)

3,630 sf 18.00 65,340               

553 ACP-6; 2x4 Healthzone in kitchen 2,140 sf 6.50 13,910                

554

555 090007 PAINTING

556 Paint to GWB ceilings 6,670 sf 1.50 10,005               

557 Paint ceiling tile black in Green screen & video room 200 sf 2.00 400                     

558 Paint to exposed ceilings including at gym 8,877 sf 2.50 22,193                

559

560 092900 GYPSUM BOARD ASSEMBLIES

561 GWB ceiling 5,020 sf 15.00 75,300               

562 Premium for sound isolation ceiling type B at elevator 

machine room

85 sf 15.00 1,275                  

Moisture mitigation -admixture included w/ concrete slabs 
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CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

563 GWB soffits - allowance 1,650 lf 35.00 57,750                

564

565 098413 SOUND ABSORBING PANELS

566 Acoustical baffles; Ecophone in Music rooms (40%) 984 sf 30.00 29,520               

567 SUBTOTAL 1,462,939          
568

569 TOTAL - INTERIOR FINISHES $3,740,399

570

571

572 D10 CONVEYING SYSTEMS
573

574 055000 MISCELLANEOUS METALS

575 050001 Pit ladder 1 ea 2,500.00 2,500                 

576 050001 Sill angle 18 lf 25.00 450                     

577

578 142000 ELEVATOR

579 93000 Hydraulic elevator; 3 stop; 3,500 lbs 1 ea 150,000.00 150,000

580 SUBTOTAL 152,950              
581

582 TOTAL - CONVEYING SYSTEMS $152,950

583

584

585 D20 PLUMBING

586

587 D20 PLUMBING, GENERALLY
588 Equipment

589 Gas fired domestic HW heater 500 MBH with storage 2 ea 28,000.00 56,000               

590 Hot water pump 1 ea 1,200.00 1,200                  

591 Water meter assembly 1 ea 3,500.00 3,500                 

592 Reduced pressure backflow preventer 1 ea 3,000.00 3,000                 

593 Connection to gas valve 1 ea 1,200.00 1,200                  

594 Mixing valve 1 ea 4,500.00 4,500                 

595 Expansion tank 2 ea 2,000.00 4,000                 

596 Grease trap 1 ea 3,500.00 3,500                 

597 Art room sinks interceptor 4 ea 375.00 1,500                  

598 Plumbing equipment 167,352 sf 0.75 125,514              

599 Plumbing Fixtures & Specialties

600 Water closet 93 ea 1,200.00 111,600              

601 Lavatory 56 ea 950.00 53,200               

602 Classroom sink 53 ea 975.00 51,675                

603 Stainless steel sink 15 ea 975.00 14,625                

604 Art room sinks interceptor 4 ea 1,100.00 4,400                 

605 Urinal 12 ea 1,400.00 16,800               

606 Water cooler 3 ea 3,500.00 10,500               

607 Janitor sink 3 ea 975.00 2,925                  

608 Miscellaneous plumbing fixtures 167,352 sf 0.50 83,676               

609 Domestic Water Type L Copper Pipe

610 Domestic water pipe with fittings & hangers 167,352 sf 2.50 418,380             

611 Domestic water pipe insulation 167,352 sf 1.25 209,190             

612 Sanitary Waste And Vent Pipe w/ Hangers

613 Sanitary waste pipe with fittings & hangers 167,352 sf 2.25 376,542             

614 Kitchen waste pipe with fittings & hangers 167,352 sf 0.30 50,206               

615 Storm Drainage, Hubless Cast Iron Pipe

616 Storm water pipe with fittings & hangers 167,352 sf 1.10 184,087             

Balmer ES School Schematic Estimate 4.13.18 FINAL Page 17 PMC - Project Management Cost

Page 44 of 56



W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

617 Pipe insulation on horizontal runs 167,352 sf 0.20 33,470               

618 Gas And Fuel Distribution Pipe

619 Gas pipe with fittings & hangers 167,352 sf 0.50 83,676               

620 Miscellaneous

621 Coordination & BIM 1 ls 60,000.00 60,000              

622 Coring, sleeves & firestopping 1 ls 15,000.00 15,000               

623 Commissioning support 1 ls 12,000.00 12,000               

624 Testing and sterilization 1 ls 10,000.00 10,000               

625 Fees & permits 1 ls 21,000.00 21,000               

626 SUBTOTAL 2,026,866         

627

628 TOTAL - PLUMBING $2,026,866

629

630

631 D30 HVAC

632

633 D30 HVAC, GENERALLY

634 HVAC Equipment

635 Duel fuel (oil/gas) HW boiler 3500 MBH 3 ea 122,500.00 367,500

636 HVAC equipment 167,352 sf 2.50 418,380

637 Pumps

638 Hot water pump 700 gpm 2 ea 17,500.00 35,000

639 Miscellaneous pumps 167,352 sf 0.05 8,368

640 Air distribution 

641 RTU's gas fired heating with DX cooling & ERW 55,500 cfm 11.00 610,500

642 RTU's gas fired heating with DX cooling 12,000 cfm 10.00 120,000

643 Kitchen make-up air unit 4,500 cfm 8.00 36,000

644 Kitchen heating & ventilation unit 5,000 cfm 6.00 30,000

645 VAV system 167,352 sf 1.55 259,396

646 VRF system 1 ls 130,000.00 130,000

647 Displacement ventilation system 1 ls 250,000.00 250,000

648 Miscellaneous air distribution equipment 1 ls 60,000.00 60,000

649 Exhaust fans

650 Exhaust fans 167,352 sf 0.50 83,676

651 Sheet metal & Accessories

652 Supply & return galvanized ductwork distribution 

system

145,880 lbs 10.50 1,531,740

653 Combustion air galvanized ductwork distribution 

system

3,000 lbs 10.25 30,750

654 Kitchen hood exhaust ductwork system 5,000 lbs 14.00 70,000

655 Sheet metal & accessories 167,352 sf 0.80 133,882

656 Piping

657 Hot Water Piping  

658 Hot water piping with fittings & hangers 167,352 sf 3.50 585,732

659 Refrigerant Piping  

660 Refrigerant piping with fittings & hangers 167,352 sf 0.35 58,573

661 Condensate Drain Piping

662 Condensate drain piping with fittings & hangers 167,352 sf 0.30 50,206

663 Piping Insulation 

664 Piping insulation 167,352 sf 2.00 334,704

665 Automatic Temperature Controls 

666 Automatic temperature controls DDC 167,352 sf 6.00 1,004,112

667 Balancing

668 System testing & balancing 167,352 sf 0.75 125,514
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NEW BUILDING 

669 Miscellaneous

670 Coordination & BIM 1 ls 188,000.00 188,000

671 Commissioning support 1 ls 25,000.00 25,000

672 Coring, sleeves & fire stopping 1 ls 15,000.00 15,000

673 Equipment start-up and inspection 1 ls 3,000.00 3,000

674 Rigging & equipment rental 1 ls 30,000.00 30,000

675 Vibration & seismic restraints 1 ls 28,000.00 28,000

676 SUBTOTAL 6,623,033          

677

678 TOTAL - HVAC $6,623,033

679

680

681 D40 FIRE PROTECTION
682

683 D40 FIRE PROTECTION, GENERALLY

684 15200 Equipment & valves 167,352 sf 0.20 33,470

685 Sprinkler heads 1,560 ea 75.00 117,000              
686 Distribution piping with fittings & hangers 13,000 lf 20.00 260,000            
687 Main sprinkler piping 6,300 lf 26.00 163,800             
688 Standpipes with fittings & hangers 1,600 lf 36.00 57,600               
689 Miscellaneous
690 Coordination & BIM 1 ls 20,000.00 20,000              
691 Hydraulic calculations 1 ls 8,000.00 8,000                 
692 Coring, sleeves & firestopping 1 ls 15,000.00 15,000               
693 Shop drawings 1 ls 5,000.00 5,000                 
694 Commissioning of system 1 ls 12,000.00 12,000               
695 Fees & permits 1 ls 8,000.00 8,000                 
696 SUBTOTAL 699,870             
697

698 TOTAL - FIRE PROTECTION $699,870

699

700

701 D50 ELECTRICAL

702

703 260000 D5010 ELECTRICAL SYSTEMS
704 260000 Gear & Distribution

705 Normal Power

706 Meter Sockets 1 ea 400.00 400

707 CT/PT cabinet 1 ea 3,500.00 3,500

708 3000A 277/480V main switchboard 1 ea 75,000.00 75,000

709 225AF 150AT triple tub panelboard 1 ea 6,000.00 6,000

710 225AF 150AT double tub panelboard 10 ea 4,000.00 40,000

711 225A double tub panelboard 10 ea 4,000.00 40,000

712 225AF 150AT panelboard 2 ea 2,000.00 4,000

713 225A panelboard 7 ea 2,000.00 14,000

714 100A double tub panelboard 1 ea 3,500.00 3,500

715 100A panelboard 9 ea 1,800.00 16,200

716 45KVA dry type transformer 20 ea 8,000.00 160,000

717 100A fused disconnect switch 20 ea 1,250.00 25,000

718 SPD 50 ea 750.00 37,500

719 225A feed 2,060 lf 45.00 92,700

720 100A feed 4,800 lf 22.00 105,600

721 Associated panelboards, transformers and feeders 167,352 sf 0.50 83,676

722 Grounding 1 ls 10,000.00 10,000
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NEW BUILDING 

723 Emergency power

724 225kW diesel generator w/125kW resistive load bank 

including fuel for testing

1 ea 92,000.00 92,000

725 Generator shunt push button 1 ea 1,000.00 1,000

726 Gen Cam-lock (ESL storm switch 3042) 1 ea 3,000.00 3,000

727 400AF 250AT quadruple panelboard 1 ea 10,000.00 10,000

728 225A panelboard 9 ea 2,000.00 18,000

729 75KVA dry type transformer 1 ea 12,360.00 12,360

730 45KVA dry type transformer 2 ea 8,000.00 16,000

731 600A feed 40 lf 120.00 4,800

732 225A feed 680 lf 45.00 30,600

733 200A feed 30 lf 40.00 1,200

734 150A feed 90 lf 30.00 2,700

735 100A feed 100 lf 22.00 2,200

736 70A feed 380 lf 18.00 6,840

737 100A ATS 1 ea 3,130.00 3,130

738 600A ATS 1 ea 9,920.00 9,920

739 Associated panelboards, transformers and feeders 167,352 sf 1.00 167,352

740 UPS System

741 16kW UPS system and associated switchgear & 

feeders

2 ea 20,000.00 40,000

742 Photovoltaic system

743 PV equipment & installation NIC

744 Future PV system rough in 3 loc 7,500.00 22,500

745 Equipment Wiring

746 20A equipment feed and connection 123 ea 1,200.00 147,600

747 40A equipment feed and connection 2 ea 1,400.00 2,800

748 50A equipment feed and connection 1 ea 1,500.00 1,500

749 Terminal box feed and connection 58 ea 350.00 20,300

750 30A equipment feed and connection 4 ea 1,300.00 5,200

751 90A equipment feed and connection 2 ea 1,800.00 3,600

752 70A equipment feed and connection 1 ea 1,600.00 1,600

753 125A equipment feed and connection 1 ea 2,700.00 2,700

754 Misc. equipment wiring not yet detailed 167,352 sf 0.75 125,514

755 SUBTOTAL 1,471,492           
756

757 D5020 LIGHTING & POWER
758 Lighting & Branch Power

759 Exit sign 4 ea 200.00 800

760 LP8 357 ea 650.00 232,050

761 LWS 54 lf 120.00 6,480

762 LR4 123 ea 280.00 34,440

763 LR4A 58 ea 300.00 17,400

764 RC1 15 ea 320.00 4,800

765 SL4 15 ea 750.00 11,250

766 LP4A 5 ea 300.00 1,500

767 LR24 18 ea 260.00 4,680

768 LS4 27 ea 240.00 6,480

769 LS8 20 ea 500.00 10,000

770 LP4 2 ea 320.00 640

771 RC2 9 ea 320.00 2,880
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772 PC2 32 ea 750.00 24,000

773 RCW 8 ea 350.00 2,800

774 PC1 12 ea 750.00 9,000

775 LRK 24 ea 300.00 7,200

776 LPG 24 ea 1,000.00 24,000

777 General lighting 167,352 sf 2.25 376,542

778 Lighting controls

779 Single pole switch 1 ea 20.00 20

780 L 91 ea 300.00 27,300

781 Sk 8 ea 45.00 360

782 Occupancy sensor 138 ea 220.00 30,360

783 PS 77 ea 220.00 16,940

784 M 1 ea 500.00 500

785 Networked lighting control system 167,352 sf 0.65 108,779

786 Branch devices

787 Unistrut grid 156 lf 40.00 6,240

788 Duplex receptacle 481 ea 20.00 9,620

789 Double duplex receptacle 241 ea 40.00 9,640

790 GFI duplex receptacle 9 ea 28.00 252

791 Cord reel 4 ea 950.00 3,800

792 3 gang floor box 4 ea 350.00 1,400

793 WP device plate 13 ea 16.00 208

794 Branch devices 167,352 sf 0.30 50,206

795 Lighting and branch circuitry 

796 Branch & lighting circuitry 167,352 sf 4.50 753,084

797 SUBTOTAL 1,795,651           
798

799 D5030 COMMUNICATION & SECURITY SYSTEMS
800 Fire Alarm

801 Fire alarm control panel 1 ea 17,000.00 17,000

802 Fire alarm remote annunciator 2 ea 1,200.00 2,400

803 CO detector 3 ea 200.00 600

804 Knox box 1 ea 650.00 650

805 Manual pull station 27 ea 125.00 3,375

806 Smoke/heat detector 131 ea 125.00 16,375

807 Audio/visual device 221 ea 135.00 29,835

808 Visual device 36 ea 125.00 4,500

809 Exterior beacon 1 ea 300.00 300

810 FA circuitry 450 pts 190.00 85,500

811 Testing and programming 1 ls 8,000.00 8,000

812 Fire alarm not yet defined 167,352 sf 0.85 142,249

813 Bi-Directional Amplification System

814 BDA 167,352 sf 0.45 75,308

815 Security System

816 Security System 167,352 sf 2.00 334,704

817 Telephone/Data/CATV

818 Telecommunications rough in 167,352 sf 0.75 125,514

819 Telecommunications devices and cabling 167,352 sf 2.50 418,380

820 School wide local area network switches, allow 1 ls 50,000.00 50,000

821 Digital signage system FF&E

822 Instructional video presentation equipment FF&E
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NEW BUILDING 

823 Computer network equipment FF&E

824 Mobile computer carts and lockers FF&E

825 Network printer equipment FF&E

826 Portable video presentation system equipment FF&E

827 Cafeteria point of sale equipment FF&E

828 Visitor management system FF&E

829 Wireless FF&E

830 PA/Clock System

831 PA/Clock System 167,352 sf 1.25 209,190

832 A/V

833 AV equipment By Owner

834 Rough-In conduit and backboxes only 167,352 sf 0.30 50,206

835 Speech enhancement, allow 68 rooms 2,200.00 149,600

836 Gymnasium

837 Scoreboard with feed and connection 2 ea 15,000.00 30,000

838 Backstop feed and connections 2 ea 1,500.00 3,000

839 Equipment feed and connections 3 ea 1,500.00 4,500

840 Sound system 1 ls 20,000.00 20,000

841 Auditorium

842 Transformer, 800A panelboard and associated 

feeders, allow

1 ls 50,000.00 50,000

843 Dimmer system/ stage lighting 1 ls 150,000.00 150,000

844 Performance lighting rough-in & power 1 ls 35,000.00 35,000

845 Audio/visual rough-in &  power 1 ls 35,000.00 35,000

846 Sound system 1 ls 25,000.00 25,000

847 Cafeteria

848 Sound system 1 ls 15,000.00 15,000

849 SUBTOTAL 2,091,186           
850

851 D5040 OTHER ELECTRICAL SYSTEMS
852 Miscellaneous

853 Temp power and lights 167,352 sf 0.40 66,941

854 Commissioning support 1 ls 15,000.00 15,000

855 260000 Coordination and studies 1 ls 50,000.00 50,000

855 Seismic restraints 1 ls 10,000.00 10,000

856 UL Master Label Lightning Protection System 167,352 sf 0.40 66,941

857 Fees & Permits 1 ls 55,000.00 55,000

858 260000 SUBTOTAL 263,882             

859

860 TOTAL - ELECTRICAL $5,622,211
861

862

863 E10 EQUIPMENT
864

865 E10 EQUIPMENT, GENERALLY
866

867 116600 EQUIPMENT

868 Basketball backstops; swing up; electric operated 6 ea 10,000.00 60,000

869 Gym wall pads 1,920 sf 12.00 23,040

870 Gymnasium roll-up fabric divider; electrically 

operated

1 loc 31,200.00 31,200
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

871 Miscellaneous equipment; climbing wall, OT/PT 

swing, volley ball stanchions etc.

1 ls 2,000.00 2,000

872 Telescoping bleachers; 300 person capacity 1 ls 39,000.00 39,000

873 Stage curtain and rigging 1 ls 50,000.00 50,000              

874 Food Service equipment - allowance per architect 1 ls 425,000.00 425,000

875 Defibrillator units 4 ea 1,500.00 6,000

876 Residential appliances 1 ls 7,500.00 7,500

877 Kiln 2 ea 2,300.00 4,600

878 Pottery wheel 2 ea 1,700.00 3,400

879 Loading dock equipment 1 ls NR

880 Projection Screens, (1) 16' @ Gym, (1) 12' @ Media/ 

Library & (1) 16' at Platform

1 ls 11,880.00 11,880

881 SUBTOTAL 663,620             
882

883 TOTAL - EQUIPMENT $663,620

884

885

886 E20 FURNISHINGS

887

888 E2010 FIXED FURNISHINGS
889 12500
890 123553 CASEWORK 

891 12320 Collaboration 6 ea

892 12320 Wall hung counter 16 lf 250.00 4,000                 

893 12320 ELA 6 ea

894 12320 Standing height work areas; solid surface counter 144 lf 250.00 36,000               

895 Sink base cabinet w/ counter 24 lf 400.00 9,600                 

896 12320 Pre-Kindergarten 4 ea

897 2'-9"x56" Double cubbie 44 lf 750.00 33,000               

898 12320 Upper cabinets above cubbies 44 lf 240.00 10,560               

899 12320 Kindergarten 9 ea

900 12320 36" TW 18 ea 1,800.00 32,400               

901 2'-9"x56" Cubbie 124 lf 750.00 93,000               

902 12320 Upper cabinets above cubbies 11 lf 240.00 2,640                 

903 12320 Wall hung counter 23 lf 250.00 5,750                  

904 12320 Base cabinet with plastic laminate countertop 144 lf 400.00 57,600               

905 12320 Upper cabinets 180 lf 250.00 45,000               

906 12320 Perimeter shelving along window, 3 high 225 lf 265.00 59,625               

907 12320 Horizon & STARS 4 ea

908 16"x56" open cubbie 48 opes 400.00 19,200               

909 12320 Pre-Kindergarten SPED 1 ea

910 12320 36" TW 2 ea 1,800.00 3,600                 

911 16"x56" open cubbie 12 opes 750.00 9,000                 

912 12320 Upper cabinets above cubbies 9 lf 240.00 2,160                  

913 12320 Maker Space 1 ea

914 12320 2'-9"x56" Cubbie 12 opes 400.00 4,800                 

915 12320 Upper cabinets above cubbies 8 lf 240.00 1,920                  

915 12320 Media center copy area

916 12320 Base cabinet with plastic laminate countertop 10 lf 400.00 4,000                 
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

917 12320 Upper cabinets 10 lf 250.00 2,500                 

918 12320 General classroom 40 ea

919 12320 36" TW 40 ea 1,800.00 72,000               

920 12320 36" GS 40 ea 1,600.00 64,000               

921 24" Specialty shelving unit 40 ea 1,800.00 72,000               

922 12320 Base cabinet w/ plastic laminate counter 480 lf 400.00 192,000             

923 Wall cabinet 480 lf 250.00 120,000             

924 Perimeter shelving along window, 3 high 932 lf 265.00 246,980            

925 12320 Art classroom 2 ea

926 12320 36" TW 2 ea 1,800.00 3,600                 

927 12320 36" GS 2 ea 1,600.00 3,200                 

928 12320 Allowance for base cabinet w/ epoxy counter & wall 

cabinets above

80 lf 750.00 60,000              

929 12320 Music Classroom 2 ea

930 12320 36" TW 2 ea 1,800.00 3,600                 

931 12320 36" GS 2 ea 1,600.00 3,200                 

932 12320 Allowance for base cabinet w/ plastic laminate 

counter

40 lf 400.00 16,000               

933 12320 Staff Dining, Nurse area

934 12320 Base cabinet w/ solid surface counter 30 lf 550.00 16,500               

935 Upper cabinets 30 lf 250.00 7,500                 

936 Miscellaneous

937 Mobile units assume FF+E

938 Casework in custodial work areas - allow 1 ls 20,000.00 20,000              

939 Closet shelving 1 ls 10,000.00 10,000               

940

941 122100 WINDOW TREATMENT

942 122100 Window blinds at interior doors, sidelights and 

borrowed light openings

4,430 sf 8.00 35,440               

943 122100 Window shades at exterior glazing - allowance 20,989 sf 7.00 146,923             

944 Premium for motorized shades at media center 689 sf 20.00 13,780                

945

946 124810 ENTRANCE FLOOR MAT AND FRAMES

947 124810 Foot grilles 1,226 sf 55.00 67,430               

948 SUBTOTAL 1,610,508          
949

950 E2020 MOVABLE FURNISHINGS
951 All movable furnishings to be provided and installed 

by owner
952 SUBTOTAL NIC 
953

954 TOTAL - FURNISHINGS $1,610,508

955

956

957 F10 SPECIAL CONSTRUCTION
958

959 F10 SPECIAL CONSTRUCTION
960 No items in this section

961 SUBTOTAL -                      
962

963 TOTAL - SPECIAL CONSTRUCTION
964

965
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W. Edward Balmer Elementary School 13-Apr-18
Whitinsville, MA

Schematic Design Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

966 F20 SELECTIVE BUILDING DEMOLITION
967

968 F2010 BUILDING ELEMENTS DEMOLITION

969 No items in this section

970 SUBTOTAL
971

972 F2020 HAZARDOUS COMPONENTS ABATEMENT
973 02121 See main summary for HazMat allowance See Summary

974 SUBTOTAL
975

976 TOTAL - SELECTIVE BUILDING DEMOLITION
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W. Edward Balmer Elementary School 13-Apr-18

Whitinsville, MA

Schematic Design Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 

1

2 G SITEWORK

3

4 G10 SITE PREPARATION & DEMOLITION
5 Site Demolitions and Relocations
6 024113 Site construction fence/barricades allowance 3,200 lf 15.00 48,000               

7 024113 Construction entrances 4,124 sf 3.00 12,372                
8 Allowance for clearing & grubbing at North wood area 3 acres 6,500.00 19,500                

9 Demolition of existing concrete sidewalks / pads / etc. 5,870 sf 5.00 29,350               

10 Demolition of existing bituminous concrete / crush 

and re use for base

98,117 sf 1.25 122,646              

11 Demolition of existing overhead electric and pole 1 ls 15,000.00 15,000                

12 Demolition of existing hydrant 1 sf 1,200.00 1,200                  

13 Demolition of existing water line - 6" 902 lf 25.00 22,550                

14 Demolition of existing drainage lateral 31 lf 25.00 775                      

15 Demolition of existing gas service line 1,171 lf 22.00 25,762                

16 Demolition of existing drain manhole 1 ea 250.00 250                     

17 Demolition of existing catch basin 1 ea 200.00 200                     

18 Demolition of existing 36" RCP drainage line 1,018 lf 27.00 27,486                

19 Misc. site demo - fencing, retaining walls, etc. 1 ls 25,000.00 25,000               
20 Site Earthwork

21 312000 Strip topsoil 11,500 cy 7.00 80,500               

22 312000 Cut and stockpile includes unsuitable under building 31,315 cy 10.00 313,150              

23 312000 Fill w/ existing material; general; geotechnical report 

indicates existing material may be suitable for general 

fill

18,075 cy 14.00 253,050             

24 312000 Remove excess material off site; assumed clean 

material

13,240 cy 16.00 211,840              

25 Structural fill under the building 11,130 cy 30.00 333,900             

26 Premium for rock blasting -10% of total excavation 3,132 cy 60.00 187,920              

65 Sheeting along retaining wall 1 ls 380,000.00 380,000            

27 Allowance for boulder removal 1 ls 30,000.00 30,000               

28 312000 Fine grading 64,793 sy 1.25 80,991                

29 312500 Silt fence/erosion control allowance 6,816 lf 12.00 81,792                

30 Inlet protection 70 ea 325.00 22,750                

31 Erosion control maintenance 1 ls 30,000.00 30,000               

32 Hazardous Waste Remediation

33 312000 Contaminated soil allowance 1 ls 100,000.00 NIC

34 SUBTOTAL 2,355,984          

35

36 G20 SITE IMPROVEMENTS
37 Roadways and Parking Lots 179,811 sf

38 312000 gravel base; 8" thick 4,462 cy 40.00 178,480             

39 320000 gravel base; 4" thick 2,198 cy 40.00 87,920               

40 320000 asphalt; 3" thick - two layers of 1.5" each 19,979 sy 26.00 519,454              

41 320000 VGC 12,260 lf 38.00 465,880             
42 320000 Cape Cod Berm - 2" 2,383 lf 8.00 19,064                
43 Road markings 1 ls 15,000.00 15,000                
44 Signage 1 ls 25,000.00 25,000               

45 320000 Pedestrian paving

46 320000 Bituminous concrete paving - play area / basketball 

court - 3 1/4" with color seal coat and line striping; 2 

surface colors & markings

5,500 sf 12.00 66,000               

47 320000 gravel base; 12" thick 204 cy 40.00 8,160                  
48 Precast Pavers
49 323114 Bituminous base material for precast pavers - 3" 897 sf 3.00 2,691                  
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W. Edward Balmer Elementary School 13-Apr-18

Whitinsville, MA

Schematic Design Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 

50 323114 Precast pavers 897 sf 15.00 13,455                
51 323114 Stone dust paths 518 sf 7.50 3,885                  
52 Concrete paving
53 323114 concrete sidewalk gravel base - 6" 960 cy 40.00 38,400               
54 323114 concrete; 4" thick 51,861 sf 9.00 466,749             
55 HD Concrete paving
56 HD concrete gravel base - 12" 37 cy 40.00 1,480                  

57 312000 HD concrete; 6" thick (dock, dumpster, pads, 

compactor etc.)

1,001 sf 12.00 12,012                

58 320000 Generator crushed stone bed 505 sf 3.00 1,515                   

59 320000 Playground - poured rubber play surface 14,057 sf 18.00 253,026             
60 320000 Playground equipment 1 ls 250,000.00 250,000            
61 Site Masonry

62 Masonry seat walls 86 lf 425.00 36,550                

63 Masonry piers at ornamental fence along Centre street 7 ea 4,000.00 28,000               

64 Masonry veneer at entry signs / features 4 ea 15,000.00 60,000               

66 Segmental Retaining Wall; average 8' high 7,100 sf 45.00 319,500             

67 12" CIP Concrete walls at loading dock 110 lf 515.00 56,650                

68 Fencing 

69 Vinyl clad CLF - 4' high 3,327 lf 40.00 133,080             

70 Vinyl clad CLF - 4' high gates 11 ea 800.00 8,800                 

71 Ornamental Fencing - 6' high 464 lf 160.00 74,240                

72 Ornamental Fencing - 6' high gates 3 ea 3,000.00 9,000                 

73 323114 Vinyl clad CLF at property line - 4' 1,985 lf 40.00 79,400               
74 Vinyl clad CLF at property line - 6' 854 lf 40.00 34,160                

75 Wood privacy fence - stained 341 lf 45.00 15,345                

76 Wood stockade fence at North Main entrance 176 lf 55.00 9,680                  

77 Site Improvements 

78 50' high flagpole 1 ea 10,000.00 10,000               

79 36" Pipe rail @ loading dock North wall 55 lf 150.00 8,250                  

80 Ornamental Bollards 12 ea 2,500.00 30,000               

81 Utility Bollards 12 ea 800.00 9,600                 

82 Trash receptacles 12 ea 1,750.00 21,000               

83 Bike Racks 24 ea 1,500.00 36,000               

84 Benches 24 ea 2,400.00 57,600               

85 Garden raised beds - field built 12 ea 1,200.00 14,400                

86 Garden ADA beds - field built 2 ea 1,200.00 2,400                 

87 Utility Shed, 10'x12' 1 ea 8,500.00 NIC

88 Trash receptacles 12 ea 1,100.00 13,200                

89 Baseball backstop, bleachers & benches 1 loc 40,000.00 40,000               

90 Softball backstop, bleachers & benches 1 loc 25,000.00 25,000               

91 Landscaping + Sports Fields

93 gravel base; assume 12" thick 4,732 cy 35.00 165,620              

94 Baseball/softball fields; seed 66,773 sf 0.35 23,371                

95 Infield mix/pitcher mound/bases 2 loc 20,000.00 40,000               

96 Soccer fields; seed 60,995 sf 0.35 21,348                

97 Soil amend existing stockpiled soil; assumed amend 

(spec calls for new topsoil)

11,500 cy 26.00 299,000            

98 Planter beds topsoil - 18" 1,095 cy 50.00 54,750                

99 Upland Seed Mix 201,218 sf 0.25 50,305               

100 Wetland Seed Mix 13,565 sf 0.25 3,391                   
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W. Edward Balmer Elementary School 13-Apr-18

Whitinsville, MA

Schematic Design Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 

101 Evergreen Trees - 12-14' height 25 ea 850.00 21,250                

102 Deciduous Trees - 3" cal 119 ea 1,100.00 130,900             

103 Ornamental Trees 8 ea 2,000.00 16,000               

104 Planter beds plantings - allowance 19,714 sf 2.50 49,285               

105 Irrigation - Soccer Fields 60,995 sf Not required

106 Irrigation - Softball Fields 16,057 ls Not required

107 Irrigation - Baseball Fields 50,716 sf Not required

108 Irrigation - Planter beds 19,714 sf Not required

109 Irrigation Well 1 ls Not required

110 Basketball hoops 2 ea 2,500.00 5,000                 

111 Soccer Goals 12 ea 1,500.00 18,000               

112 SUBTOTAL 4,458,246          
113

114 G30 CIVIL MECHANICAL UTILITIES
115 Water supply
116 Connect in street 2 ea 6,000.00 12,000               
117 Gate valves - 2 ea 1,750.00 3,500                  
118 Fittings / bends / tees / elbows 12 ea 500.00 6,000                 
119 DI Water line - 4" 228 lf 65.00 14,820                
120 DI Water line - 6" 1,773 ls 80.00 141,840              
121 DI Water line - 8" 1,773 ls 100.00 177,300              

122 312000 Storm Sewer

92 Bio retention basins 28,000 sf 10.00 280,000            

123 Drain Manholes 56 sf 4,000.00 224,000            

124 Catch Basins 64 sf 3,800.00 243,200             

125 Area Drains 12 ea 1,750.00 21,000               

126 FES - Flared End Sections 13 ea 1,250.00 16,250                

127 WQS - Water Quality Structures 2 ea 15,000.00 30,000               

128 OCS - Outlet Control Structures 1 ea 10,000.00 10,000               

129 Underground detention & infiltration system 27,696 sf 27.50 761,640              

130 CPP - 12" 3,140 lf 60.00 188,400             

131 CPP - 18" 1,739 lf 80.00 139,120              

132 CPP - 36" 1,069 lf 115.00 122,935              

133 Sanitary Sewer

134 Connect to existing in Centre Street 1 ea 7,500.00 7,500                  

135 Sanitary Sewer Manholes 9 sf 3,800.00 34,200               

136 Grease Trap - 5000 Gallon 1 ea 14,000.00 14,000               

137 Grease line - 6" 75 lf 45.00 3,375                  

138 Sanitary Sewer line - 6" 41 lf 45.00 1,845                  

139 Sanitary Sewer line - 8" 1,386 lf 60.00 83,160                

140 Gas and Telecom service

141 E&B trench for new lines, pipe and install by utilities 

142 New gas service from Centre street 690 lf 22.00 15,180                

143 New telecom service from Centre Street 690 lf 22.00 15,180                

144 SUBTOTAL 2,566,445          
145

146 G40 ELECTRICAL UTILITIES
147 Power riser 1 ea 2,000.00 2,000                 

148 Primary ductbank 990 lf 65.00 64,350               

149 Pad mount transformer 1 ea NIC

150 Pad mount transformer pad 1 ea 2,200.00 2,200                 

151 Power handhole 3 ea 1,200.00 3,600                  

152 Secondary ductbank 2500A 250 lf 515.00 128,750              

153 Communication riser 1 ea 2,500.00 2,500                  
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W. Edward Balmer Elementary School 13-Apr-18

Whitinsville, MA

Schematic Design Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 

154 TELCOM ductbank 800 lf 110.00 88,000               

155 Communication handhole 6 ea 1,200.00 7,200                  

156 Generator ductbank 250 lf 165.00 41,250                

157 Site lighting circuitry 4,600 lf 16.00 73,600               

158 Hand hole per pole light 51 ea 1,200.00 61,200                

159 Fixture SL1 15 ea 2,800.00 42,000               

160 Fixture SL2 14 ea 3,800.00 53,200               

161 Fixture SL3 1 ea 2,500.00 2,500                  

162 Fixture SL6 21 ea 2,200.00 46,200               

163 Pole base 51 ea 350.00 17,850                

164 SUBTOTAL 636,400             

165

166 TOTAL - SITE DEVELOPMENT $10,017,075
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Northbridge W. Edward Balmer Elementary School Feasibility Study

Schematic Design Cost and  Approximate Reimbursement Comparison

4/13/2018 PROJECT MANAGEMENT

DRAFT
Fontaine Estimate

Dated 4/13/2018

PSR Submission 

(adjusted 2/15/18)

Schematic Design Submission 

4/13/18

Option C3.1b - Grade PK-5

New Construction 

Option C3.1b - Grade PK-5

New Construction 

Total Project Cost $105,148,101 $102,998,592

Construction Cost $81,453,196 $81,184,660

Fees,Testing, Utilities, and Expenses $14,491,181 $12,629,006

FFE/Technology $3,502,000 $3,502,000

Contingencies $5,701,724 $5,682,926

Approximate MSBA Reimbursement $49,959,378 $47,726,071

Approximate Cost to the Town $55,188,723 $55,272,521



W. EDWARD BALMER SCHOOL 
NORTHBRIDGE, MA 

SCHEMATIC DESIGN

APRIL 18, 2018

SCHOOL BUILDING 
COMMITTEE MEETING

N O R T H B R I D G E

PUBLIC SCHOOLS



a
g

e
n

d
a

1. REVIEW SD COST ESTIMATES and PROJECT COSTS

2. REVIEW VALUE ENGINEERING ITEMS

3. QUESTIONS, COMMENTS, FEEDBACK



COSTRUCTION 
AND 
PROJECT COST 
ESTIMATES
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ESTIMATED CONSTRUCTION COST COMPARISON

PSR PHASE
OPTION C3.1B

(PM&C) 

SD PHASE
PM&C COST 
ESTIMATORS

SD PHASE
FONTAINE BROS. 

INC  (CM)

AREA (GSF) 171,530 167,352 167,352

BUILDING $48,129,015 $49,730,200 $49,718,296

SITE WORK $6,935,201 $10,017,075 $10,216,088

MARK-UPS $26,388,980 $21,525,070 $21,250,276

TOTAL $81,453,196 $81,272,345 $81,184,660

Unit Cost ($/SF) $475 $486 $485
Estimated costs are preliminary and subject to change as the project is refined.
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PROJECT REIMBURSEMENT COMPARISON
PSR SUBMISSION

OPTION C3.1B
(2/15/18) 

SD SUBMISSION
Fontaine Bros. CM

(4/13/18)

TOTAL PROJECT COST $105,148,101 $102,998,592

CONSTRUCTION COST $81,453,196 $81,184,660

FEES, TESTING, UTILITIES, 
EXPENSES $14,491,181 $12,629,006

FF&E, TECHNOLOGY $3,502,000 $3,502,000

CONTINGENCIES $5,701,724 $5,682,926

APPROXIMATE MSBA 
REIMBURSEMENT $49,959,378 $47,726,071

APPROXIMATE COST 
TO THE TOWN $55,188,723 $55,272,521

Estimated costs are preliminary and subject to change as the project is refined.



VALUE 
ENGINEERING
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VALUE ENGINEERING ITEMS 
UNDER CONSIDERATION

1. Eliminate Drive to N. Main Street

2. Eliminate Drive to N. Main Street and add back lit pedestrian walkway

3. Façade Material Changes

4. Change Cast Stone to Ground Face CMU

5. Reduce retaining wall to ~250’ along east property line

6. Eliminate sinks in grades 1-5 classrooms

7. Reduce wood ceilings by 50%

8. Change copper electrical feeders to aluminum for ≥100A service 
9. Extend Stair No. 2 to Roof

10. Provide “School Guard” S-4 battery-resistant glass at entrance 



VE 1,2 –
NORTH MAIN ACCESS 
DRIVE



S
IT

E
 P

L
A

N
N

IN
GVE 1:

DELETE 
NORTH MAIN 
ACCESS 
DRIVE

($292,033)
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GVE 2:

DELETE NORTH 
MAIN ACCESS 
DRIVE AND ADD 
BACK A LIGHTED 
PEDESTRIAN 
WALKWAY

($60,222)



VE 3 –
FAÇADE MATERIAL 
CHANGES



F
A

Ç
A

D
E

 V
E

VE 3 – FAÇADE MATERIAL CHANGES
Quantity manipulations (SF/ LF):

• Increased brick area

• Decreased metal panel area

• Deleted one type of metal panel

• Decreased window/glazing area

• Decreased size (overhang) and quantity of cornice

• Increased quantity of fascia detail

TOTAL VALUE:  ($956,523)



VIEW FROM SOUTHWEST SITE ENTRANCE



AERIAL VIEW 
FROM 

SOUTHWEST



ENTRY VIEW 
FROM 
SOUTHWEST



ENTRY VIEW FROM WEST PARKING LOT



VIEW OF NORTH FACADE



AERIAL VIEW OF COURTYARD - EAST



VE 4 –
CAST STONE TO 
GROUND FACE CMU



VE 4:
REPLACE CAST STONE WITH 
GROUND-FACED CONCRETE BLOCK (CMU)

($273,348)



“CAST STONE” 
Architectural CMU:
• very weather resistant 
• salt-resistant
• suitable for building base
• “Super CMU”

“GROUND FACE” 
Architectural CMU:
• comparatively porous
• moderately salt-resistant
• not best choice for 

building base
• ground contact not advised



VE 5 –
EAST PROPERTY LINE 
SITE CHANGES
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• Revise emergency access 
road to north soccer field, 
and move road away from 
property line

• Reduce length of retaining 
wall and move it away from 
property line.

• Regrade as shown

Continued…..

VE 5.1:
REDUCE 
RETAINING WALL 
LENGTH TO ~250’
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• Move access road away from 
property line

• Reconfigure service yard

• Add landscape buffer materials 
(Cedar, Juniper, and deciduous 
trees)

• Reduce playground areas

• Lose (3) parking spaces

• Reconfigure bio-retention basin

TOTAL VALUE  ($191,341)

VE 5.2:
EAST DRIVE AND 
SITE REVISIONS
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EAST PROPERTY LINE – SITE SECTION

“WORST CASE”



VE 6 –
ELIMINATE SINKS IN 
GRADE 1-5 
CLASSROOMS
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VE 6:
DELETE S INKS 
IN  GRADE 1 -5  
CLASSROOMS

($198,981)



VE 7 –
REDUCE WOOD 
CEILINGS BY 50%
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VE 7:REDUCE WOOD CEIL INGS BY 50%

($284,287)



VE 8 –
CHANGE COPPER 
ELECTRICAL FEEDERS TO 
ALUMINUM  ≥100A
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VE 8:
CHANGE COPPER ELECTRICAL FEEDERS TO ALUMINUM 
FOR LARGE GAUGE WIRES – 100A AND LARGER

($88,705)



VE 9 –
EXTEND STAIR #2 TO 
ROOF
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VE 9:
EXTEND STAIR #2 TO ROOF

ADD $224,633



VE 10 –
PROVIDE SCHOOL-GUARD 
BATTER-RESISTANT GLASS AT 
MAIN ENTRANCE
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VE 10:
PROVIDE 
“SCHOOL GUARD” 
BATTER-
RESISTANT 
GLASS “SG-4” AT 
MAIN ENTRANCE 
GLAZING

ADD $22,994



E
N

V
E

L
O

P
E

 V
E

“SCHOOL GUARD” FACTS FROM 
http:/ /schoolguardglass.com

• Is  not bu l le t  proof
• Holds g lass  together  

w i th  s t rong in ter layer
• Test  run over  9  

minutes :
• Sho t  t h rough  5  t imes
• 10+  B r i cks
• Claw Hammer  
• 2x4  ba t te r ing  ram
• Baseba l l  ba t

• Watch the v ideo
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VALUE ENGINEERING ITEMS SUMMARY

NO. ITEM COST 
(Fontaine Bros estimate)

Vote

1 Eliminate Drive to N. Main Street $ (292,033) YES

2 Eliminate Drive and add back pedestrian walk $ (60,222) VOIDED

3 Façade Material Changes $ (956,523) YES

4 Change Cast Stone to Ground Face CMU $ (273,348) NO

5 East property line site changes $ (191,341) YES

6 Eliminate (30) sinks in grade 1-5 classrooms (AMENDED) $ (148,981) YES

7 Reduce wood ceilings by 50% $ (284,287) YES

8 Change Copper feeders to aluminum ≥100A $ (88,705) YES

9 Extend Stair No. 2 to Roof ADD $224,633 YES

10 Provide “School Guard” glass at (2) entrances (AMENDED) ADD $46,000 YES

TOTAL $ (1,691,237)Estimated costs are preliminary and subject to change as the project is refined.



Thank you for your attention!
Questions?   Comments?
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