
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: New W. Edward Balmer Elementary School  Project No.: 17020 

Prepared by: Joel Seeley Meeting Date: 3/19/19 

Re: School Building Committee Meeting Meeting No:   40 

Location: High School Media Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

✓ Joseph Strazzulla Chairman, School Building Committee Voting Member 

✓ Melissa Walker School Business Manager Voting Member 

✓ Alicia Cannon Representative of the Board of Selectmen Voting Member 

✓ Michael LeBrasseur Chairman, School Committee Voting Member 

✓ Paul Bedigian Representative of the Building, Planning, Construction Committee Voting Member 

✓ Steven Gogolinski Representative of the Finance Committee Voting Member 

✓ Jeffrey Tubbs Community Member with building design and/or construction experience  Voting Member 

 Peter L’Hommedieu Community Member with building design and/or construction experience Voting Member 

 Jeff Lundquist Community Member with building design and/or construction experience Voting Member 

 Andrew Chagnon Community Member with building design and/or construction experience Voting Member 

 Spencer Pollock Parent Representative Voting Member 

✓ Adam Gaudette Town Manager Non-Voting Member 

✓ Dr. Catherine Stickney Superintendent of Schools Non-Voting Member 

✓ Richard Maglione Director of Facilities Non-Voting Member 

✓ Karlene Ross Principal, W. Edward Balmer Elementary School Non-Voting Member 

✓ Jill Healy Principal, Northbridge Elementary School Non-Voting Member 

✓ Gregory Rosenthal Director of Pupil Personnel Services Non-Voting Member 

✓ Amy McKinstry Director of Curriculum  

 Lee Dore D & W, Architect  

✓ Thomas Hengelsberg D & W, Architect  

✓ David Fontaine Fontaine Bros, CM  

✓ David Fontaine, Jr Fontaine Bros, CM  

✓ David Barksdale Fontaine Bros, CM  

✓ Jim Mauer Fontaine Bros, CM  

 Joel Kent Fontaine Bros, CM  

✓ Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

40.1 Record Call to Order, 6:30 PM, meeting opened. 

40.2 Record J. Strazzulla announced the meeting will be video and audio recorded with live broadcast 

and future re-broadcast. 

40.3 Record Public Comments  

1. Mr. Jonathan Smith asked the following questions: 

a. What is the projected student enrollment for the new school? 

b. Has there been a 5-year projection completed for the projected student 

enrollment? 

c. Will the new school meet the needs of the projected student enrollment?  

40.4 Record A motion was made by P. Bedigian and seconded by M. LeBrasseur to approve the 

2/27/19 School Building Committee meeting minutes. Motion passed unanimous by those 

attending. 

40.5 Record A motion was made by P. Bedigian and seconded by J. Lundquist to approve the 3/5/19 

School Building Committee meeting minutes. Motion passed unanimous by those 

attending. 

40.6 Record J. Seeley distributed and reviewed Designer Amendment No. 13, dated 3/19/19 for Site 

Acoustical Measurement services, in the amount of $5,500.00 to be charged against 

ProPay Budget 0203-9900, which has a balance of $100,000.00, attached. 

A motion was made by P. Bedigian and seconded by J. Lundquist to approve Designer 

Amendment No. 13, dated 3/19/19 and recommend signature by A. Cannon.  No 

discussion, motion passed unanimous. 

40.7 Record J. Seeley distributed and reviewed Designer Amendment No. 14, dated 3/19/19 for 

Additional Soil Testing services, in the amount of $5,280.00 to be charged against ProPay 

Budget 0203-0300, which has a balance of $80,710.00, attached. 

A motion was made by M. LeBrasseur and seconded by S. Gogolinski to approve 

Designer Amendment No. 14, dated 3/19/19 and recommend signature by A. Cannon.  No 

discussion, motion passed unanimous. 

40.8 M. DiSalvo M. DiSalvo to work with the school department to define, in the specifications, sufficient 

training requirements for the school department’s maintenance staff, including video-

taping.   

40.9 T. Hengelsberg  T. Hengelsberg to confirm that the turning radii for all parking lot exits are sufficient to not 

force the turning car into the oncoming lane of traffic. 

40.10 T. Hengelsberg  T. Hengelsberg to provide detailed cut and fill analysis, by material, with the Design 

Development Pricing Set for Committee review. 

40.11 T. Hengelsberg  T. Hengelsberg to provide existing top soil characterization for gradient and nutrient 

enhancements for Committee review. 

40.12 T. Hengelsberg  T. Hengelsberg to refine the sidewalk layouts for a future Committee meeting. 

40.13 T. Hengelsberg  T. Hengelsberg to provide options to the routing of the 36 inch storm line for review, such 

as reducing the depth of the line, installing a temporary line until Phase 2, routing around 

the building, use of concrete piping. 
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 Item # Action Discussion 

40.14 T. Hengelsberg  T. Hengelsberg to provide less costly exterior building material options at the back of the 

school for pricing in the Design Development estimate. 

40.15 T. Hengelsberg T. Hengelsberg to provide options to the Cape Cod Berm. 

40.16 T. Hengelsberg T. Hengelsberg to provide pricing impact and more detailed product information for 

“SecureShade” for Committee review.   

40.17 T. Hengelsberg T. Hengelsberg to review if the 2-Hour Fire Wall and Horizontal Sliding Fire Door can be 

eliminated if fire-proofing was added to the Wing A-B and Wing C structure, in addition to 

the areas around the Egress Stairs. 

40.18 T. Hengelsberg T. Hengelsberg to provide the STC for the Stage Operable Wall with a comparison against 

a CMU wall. 

40.19 T. Hengelsberg T. Hengelsberg to provide a written code interpretation for their Code Consultant that the 

three-story shaft is not an Atrium.  

40.20 Record T. Hengelsberg distributed and reviewed the 2/27/19 Fire Department and Building 

Department meeting minutes, attached.   

40.21 Record T. Hengelsberg distributed and reviewed the 3/4/19 Fire Department Conference Call 

minutes, attached. 

40.22 Record D. Fontaine Jr. distributed and reviewed the Reconciled Design Development 

Construction Cost Estimates from FBI and PM&C, attached.  The FBI estimate reflects a 

construction cost of $79,480,442 and the PM&C estimate reflects a cost of $78,851,992, 

both below the construction budget of $79,492,663. 

Committee Discussion: 

1. A. Gaudette asked what caused the jump in site costs? 

D. Fontaine Jr. indicated the increase reflects the re-distribution of a portion of the 

estimating contingency established in the Schematic Design phase estimate to 

accommodate the more detailed scope shown for the sitework in the Design 

Development phase drawings. 

40.23 J. Seeley J. Seeley distributed and reviewed the Owner’s Comments to the Design Development 

documents, attached.  Comments were received from J. Lundquist and P. L’Hommedieu. 

Committee Discussion: 

1. J. Lundquist indicated the Design Development documents were well done and 

comprehensive for this stage of the project.  

2. J. Lundquist reviewed his comments, with a focus on the top key comments.  J. 

Lundquist indicated that several comments are Value Engineering related and that 

he would like to have FBI price for Committee review at the next meeting. 

J. Seeley will coordinate with J. Lundquist, P. L’Hommedieu, D&W and FBI on 

which VE related comments FBI is to price for Committee review.  

3. J. Lundquist indicated he did not want the team to stop pursuing ideas on how to 

reduce the cost of the facility due to the estimate being on budget and that the 

budget is not the finish line. He would like the project to come in well under 

budget, while meeting the educational and facility goals. 
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 Item # Action Discussion 

4. J. Lundquist indicated his preference is to focus spending money on the items 

and features that the students and staff will utilize, such as those inside the 

building and playground equipment, and would prefer to make more economical 

choices on the drainage, structure, architectural, and façade elements.  Many of 

his written Owner Review comments specifically addressed ideas and options to 

achieve this. 

5. J. Strazzulla reviewed an email from A. Chagnon indicating his recommendation 

to not accept VE items at this time, in particular to not make changes to the 

building exterior or landscaping. 

6. J. Lundquist stated that he disagreed with A. Chagnon about not changing the 

exterior and façade of the facility, when it could lead to substantial savings for the 

project and that the committee should vote on these ideas to confirm a consistent 

direction to the design team.  

7. J. Strazzulla indicated he spoke with P. L’Hommedieu who indicated several of 

his comments require input from the Educational Working Group, particularly the 

boys and girls room common sink entrance.  

8. P. Bedigian indicated he would not be in favor of changing the design for VE 

items, but agrees that the priced VE items should be reviewed by the Committee.  

9. A.Gaudette indicated the Committee should review the priced VE items, 

particularly the building exteriors related VE items.  

10. J. Lundquist asked if MSBA would be involved in the approval of VE items? 

J. Seeley indicated no, the MSBA approved the scope and budget of the project 

and expects the Design Development, 60% and 90% Construction Documents 

submissions to be in alignment with the approved scope and budget. All VE items 

that the Committee accepts will need to be identified in each submission.  

40.24 D. Fontaine Jr. D. Fontaine Jr. reviewed the potential scope of pre-construction surveys to be performed 

prior to construction commencement on surrounding abutter properties, attached.  

Properties within 250 feet of blasting operations will be surveyed by law, currently no 

blasting is anticipated.  Properties adjacent to construction operations are at the 

discretion of the Owner to survey. 

Committee Discussion: 

1. J. Strazzulla asked if the discretion properties are the properties on the west side 

of Mason Road from Crescent Street up to approximately Kerry Lane? 

D. Fontaine Jr. indicated yes.  

2. J. Lundquist asked if the properties adjacent to the new water main to N. Main 

Street should be added to the discretion properties list? 

D. Fontaine Jr. will review and provide direction.  

D. Fontaine Jr. will submit a price proposal for the discretion properties survey at the next 

Committee meeting for approval.  

40.25 J. Seeley J. Seeley distributed and reviewed the draft 60% Construction Documents Meetings and 

Agenda Schedule, attached.  
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 Item # Action Discussion 

1. A. Cannon indicated the Town Meeting is scheduled for 5/7/19 and the Town 

Election is scheduled for 5/21/19.  

J. Seeley to reschedule the SBC meetings for 5/7/19 and 5/21/19 and re-issue.  

40.26 T. Hengelsberg 

J. Strazzulla 

 

Site Permitting  

Conservation Commission 

1. No update.    

Planning Board  

1. CDM, the town’s consultant, is performing the sewage capacity analysis study.   

2. T. Hengelsberg to review the staff counts relative to the amount of staff members 

for each grade in SPED and paraprofessionals with K. Ross and J. Healy. 

3. T. Hengelsberg reviewed using the circulation loop for event parking with the Fire 

Department and forwarded a plan for review. 

4. J. Strazzulla to review the parking requirements for weekend soccer with Youth 

Soccer. 

5. The Zoning Analysis is under review for determination on a waiver or variance 

process.   

40.27 J. Seeley Committee Questions  

1. K. Ross indicated the 3/5/19 Site Logistics meeting developed three outreach 

meetings that should occur prior to construction commencement, to review the 

traffic and site conditions during construction: 

a. New Incoming Parents 

b. Teachers 

c. Surrounding Neighborhood 

J. Seeley to coordinate with K. Ross, T. Hengelsberg  and J. Mauer on scheduling 

the meetings. 

2. K. Ross indicated that the existing 3rd grade classrooms will be relocated to the 

courtyard side of the existing school to provide greater separation from the 

construction activities by the District.  

40.28 Record Old or New Business – None 

40.29 Record Next SBC Meeting: 3/19/19 at 6:30 pm at the High School Media Center. The anticipated 

agenda items are reviewing VE items and voting to submit the Design Development 

submission to MSBA.  

40.30 Record A Motion was made by J. Tubbs and seconded by J. Lundquist to adjourn the meeting.  

No discussion, motion passed unanimous. 

Attachments: Agenda, Designer Amendment No. 13, Designer Amendment No. 14, 2/27/19 Fire Department and 

Building Department meeting minutes, 3/4/19 Fire Department Conference Call minutes, Reconciled Design 

Development Construction Cost Estimates from FBI and PM&C, Owner’s Comments to the Design Development 

documents, draft 60% Construction Documents Meetings and Agenda Schedule,  Powerpoint 

JGS/sat/P:\2017\17020\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2019\40_2019_19March_Schoolbuildingcommittee\Schoolbuildingcommitteemeeting_19March2019_DRAFT 

Rev1.Docx 
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The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in  agreement with these 

Project Minutes 





1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project Management

Agenda 

Project: W. Edward Balmer Elementary School Feasibility Study Project No.: 17020 

Re: School Building Committee Meeting Meeting Date: 3/19/2019 

Meeting Location: High School Media Center Meeting Time: 6:30 PM 

427 Linwood Avenue, Whitinsville, MA Meeting No. 40 

Prepared by: Joel G. Seeley

Distribution: Committee Members (MF)

1. Call to Order

2. Public Comments

3. Approval of Minutes – February 27, 2019 and March 5, 2019

4. Approval of Invoices and Commitments

5. Review Design Development Cost Estimate

6. Review Preliminary Value Engineering

7. Owner Review Comments on Design Development Documents

8. Review Pre-Construction Survey

9. Site Permitting Update

• Conservation Commission

• Planning Board

10. New or Old Business

11. Committee Questions

12. Next Meeting:  April 2, 2019

13. Adjourn
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1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project Management

Memorandum 

To: W. Edward Balmer Elementary School Building Committee Date: 3/19/2019 

From: Joel G. Seeley Project No.: 17020 

Project: W. Edward Balmer Elementary School

Re: Designer Amendment No. 13: Site Acoustical Measurement Services

Distribution: School Building Committee (MF)

DESIGNER AMENDMENT NO. 13: SITE ACOUSTICAL MEASUREMENT SERVICES 

FEE: $5,500.00 

REASON: Provide Site Acoustical Measurement Services at the W. Edward Balmer Elementary 

School site to include background, ambient noise sampling and measurement using 

data-logging recording devices and written report.  

BUDGET AVAILABILITY: This Amendment would be funded out of the Other Reimbursable Costs Budget, ProPay 

Code 0203-9900 which has a current balance of $100,000.00.

JGS/sat /P:\2017\17020\00-INFO\0.7 Designer Procurement\0.2 Designer Contract Amendments\Designer Amendment No. 13 - Site Acoustical 

Measurement\M_Designercontractamendment13_Siteacousticalmeasurement_19March2019.Docx 
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ATTACHMENT F 

CONTRACT FOR DESIGNER SERVICES 

AMENDMENT NO.  13 

WHEREAS, the  Town of Northbridge  (“Owner”) and Dore & Whittier Architects, Inc., (the 
“Designer”) (collectively, the “Parties”) entered into a Contract for Designer Services for the  W. 
Edward Balmer Elementary School Project (Project Number 201502140001) at the  W. Edward 
Balmer Elementary  School on June 26, 2017  “Contract”; and  

WHEREAS, effective as of March 19, 2019, the Parties wish to amend the Contract: 

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in 
this Amendment, and other good and valuable consideration, the receipt and legal sufficiency of 
which are hereby acknowledged, the Parties, intending to be legally bound, hereby agree as 
follows: 

1. The Owner hereby authorizes the Designer to perform services for the Design Development
Phase, the Construction Phases, and the Final Completion Phase of the Project, pursuant to
the terms and conditions set forth in the Contract, as amended.

2. For the performance of services required under the Contract, as amended, the Designer
shall be compensated by the Owner in accordance with the following Fee for Basic
Services:

Fee for Basic Services: 
Original 
Contract 

Prior 
Amendments 

This 
Amendment 

After this 
Amendment 

Feasibility Study Phase $200,000.00 $   141,803.50 $  0.00 $   341,803.50 
Schematic Design Phase $225,000.00 $    4,950.00 $  0.00 $   229,950.00 
Design Development Phase $  0.00 $1,948,899.00 $  5,500.00 $ 1,954,399.00 
Construction Document Phase $  0.00 $2,657,249.00 $  0.00 $ 2,657,249.00 
Bidding Phase $  0.00 $   227,830.00 $  0.00 $   227,830.00 
Construction Phase $  0.00 $2,252,218.00 $  0.00 $ 2,252,218.00 
Completion Phase $  0.00 $   164,136.00 $  0.00 $    164,136.00 

Total Fee $425,000.00 $7,397,085.50 $  5,500.00 $7,827,585.50 

This Amendment is a result of:  Provide Site Acoustical Measurement Services. 

MSBA ProPay 0203-9900 
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3. The Construction Budget shall be as follows:
Original Budget:   $ 79,492,662.00 
Amended Budget $ 79,492,662.00 

4. The Project Schedule shall be as follows:
Original Schedule:   December 20, 2021 
Amended Schedule December 20, 2021 

5. This Amendment contains all of the terms and conditions agreed upon by the Parties as
amendments to the original Contract.  No other understandings or representations, oral or
otherwise, regarding amendments to the original Contract shall be deemed to exist or bind
the Parties, and all other terms and conditions of the Contract remain in full force and effect.

IN WITNESS WHEREOF, the Owner, with the prior approval of the Authority, and the Designer 
have caused this Amendment to be executed by their respective authorized officers. 

OWNER 

Alicia Cannon 
(print name)

Board of Selectmen, Town of Northbridge 
(print title)

By 
(signature)

Date  March 19, 2019 

DESIGNER 
Lee P. Dore 

(print name)
Principal / Vice President, Dore & Whittier Architects 

(print title)
By 

(signature)
Date  March 19, 2019 
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March 14, 2019 

Mr. Joel Seeley, AIA 
COO, Executive Vice President 
Symmes Maini & McKee Associates Project Management 
1000 Massachusetts Avenue 
Cambridge, MA 02138 

Project: Balmer Elementary School - #17-0759 

Subject: ASR #13 

Dear Joel, 

As we have advised the School Building Committee of the need for outdoor noise baseline measure-
ments in order to design potential noise mitigation strategies on the building, we present this additional 
service request to perform that work.   

In accordance with contract Article 8, please accept the following fee proposal for additional consulting 
services, for the lump sum fee amount as follows: 

Site Noise Measurements/ Report Acentech, Inc. $5,000.00 

• Background, ambient noise sampling and measurement using data-logging recording devices,
and written report, as shown in attached proposal.

In accordance with contract Article 9, Dore & Whittier Architects hereby submits a fee for coordination 
of these additional services in the amount of 10%, or $500.00 

TOTAL, ASR #13 $5,500.00 

Please see the attached consultant’s proposal which details scope of services and schedule. 

Note that all other provisions of the prime contract remain in force.   

Sincerely, 

DORE & WHITTIER ARCHITECTS, INC. 

Architects  Project Manager 

Lee P. Dore, Assoc, AIA, CSI, LEED AP, MCPPO 

Principal 

cc. DWA Dist.
file.
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acoustics   av/it/security   vibration

February 13, 2019 

Tom Hengelsberg, AIA 
Dore & Whittier Architects, Inc. 
212 Battery Street 
Burlington, VT  05401 
thengelsberg@DoreandWhittier.com 

Subject Proposal for Site Noise Measurements 
Balmer Elementary School 
Whitinsville, MA 
Acentech Proposal No. 630263.01 

Dear Tom: 

Thank you for the opportunity to submit this proposal for site noise measurements for the Balmer Elementary 
School project in Whitinsville, MA.  Our proposal is based on information from our recent email exchange and 
discussions with you.  

The Village of Whitinsville is part of the Town of Northbridge, which does not have its own Noise Ordinance. 
In this case, we propose to observe the State’s environmental noise regulation (MA-DEP 310 CMR 7.10), 
which requires that any new sources of noise at a given site do not exceed by more than 10 dB the existing 
ambient levels at the surrounding property lines, and places a restriction on tonal noises. Alternatively, the 
Town may decide to establish a different goal, such as not exceeding by more than only 5 dBA the existing 
ambient noise, or other. Either way, it will be necessary to perform a site noise survey to determine the 
existing noise levels, to be used as basis of design.  

To perform this study, we will visit the site and install two to three calibrated sound level meters along the 
property line, to measure continuously the background noise levels for a period of several days.  

In accordance with local industry standards, we will report the measured “L90” sound levels to you as the 
natural ambient sound level, in terms of A-weighted decibels.  The “L90” value is that which is exceeded 90% 
of the time during the measurement period; in other words, it represents the quietest 10% over the course of 
any given sound measurement period.  “A-weighted decibels” are a weighted sum of sound levels across the 
audible frequency spectrum, with weightings based on the sensitivity of human hearing.  One can think of it 
as a kind of “overall” noise level. 

We will summarize our findings in a written report and we will use the data to propose any necessary sound 

barriers around exterior equipment.  .  

We are available to perform this study for a fixed fee of $5,000 in accordance with the base project terms and 

conditions. We plan to perform this work during the summer of 2019.  

____________________ 
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Tom Hengelsberg, AIA 
February 13, 2019 

Page 2 of 2 

If this proposal is acceptable as written, please sign in the space below and return a copy to us as 
authorization to begin work. Please call me at 617.499.8070 if you have any questions or would like to 
suggest any modifications to suit your needs better.   

Sincerely, 

Nicole Cuff, PE 
Senior Consultant 

CC: Ioana Pieleanu, Acentech 

Accepted for Dore & Whittier Architects: 

Name (Print):____________________________________ 

Signature: ______________________________________ 

Date: _________________________________________ 
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1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project Management

Memorandum 

To: W. Edward Balmer Elementary School Building Committee Date: 3/19/2019 

From: Joel G. Seeley Project No.: 17020 

Project: W. Edward Balmer Elementary School

Re: Designer Amendment No. 14: Additional Soil Testing Services for Stormwater Drainage

Design

Distribution: School Building Committee (MF)

DESIGNER AMENDMENT NO. 14: ADDITIONAL SOIL TESTING SERVICES FOR STORMWATER 

DRAINAGE DESIGN 

FEE: $5,280.00 

REASON: Provide Additional Soil Testing Services at the W. Edward Balmer Elementary School site 

for purposes of stormwater drainage design to include soil testing to determine the 

seasonal high groundwater elevations, soil texture and estimated permeability rates 

within areas of the proposed infiltration components of the stormwater management 

system.  

BUDGET AVAILABILITY: This Amendment would be funded out of the Geotechnical and GeoEnvironmental 

Services Costs Budget, ProPay Code 0204-0300 which has a current balance of

$80,710.00. 

JGS/sat /P:\2017\17020\00-INFO\0.7 Designer Procurement\0.2 Designer Contract Amendments\Designer Amendment No. 14 - Additional Soil Testing For Drainage Design\M_Designercontractamendment14_Add'lSoilTesting-

Drainagedesign_19March2019.Docx 
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ATTACHMENT F 

CONTRACT FOR DESIGNER SERVICES 

AMENDMENT NO.  14 

WHEREAS, the  Town of Northbridge  (“Owner”) and Dore & Whittier Architects, Inc., (the 
“Designer”) (collectively, the “Parties”) entered into a Contract for Designer Services for the  W. 
Edward Balmer Elementary School Project (Project Number 201502140001) at the  W. Edward 
Balmer Elementary  School on June 26, 2017  “Contract”; and  

WHEREAS, effective as of March 19, 2019, the Parties wish to amend the Contract: 

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in 
this Amendment, and other good and valuable consideration, the receipt and legal sufficiency of 
which are hereby acknowledged, the Parties, intending to be legally bound, hereby agree as 
follows: 

1. The Owner hereby authorizes the Designer to perform services for the Design Development
Phase, the Construction Phases, and the Final Completion Phase of the Project, pursuant to
the terms and conditions set forth in the Contract, as amended.

2. For the performance of services required under the Contract, as amended, the Designer shall
be compensated by the Owner in accordance with the following Fee for Basic Services:

Fee for Basic Services: 
Original 
Contract 

Prior 
Amendments 

This 
Amendment 

After this 
Amendment 

Feasibility Study Phase $200,000.00 $   141,803.50 $  0.00 $   341,803.50 
Schematic Design Phase $225,000.00 $    4,950.00 $  0.00 $   229,950.00 
Design Development Phase $  0.00 $1,954,399.00 $  5,280.00 $ 1,959,679.00 
Construction Document Phase $  0.00 $2,657,249.00 $  0.00 $ 2,657,249.00 
Bidding Phase $  0.00 $   227,830.00 $  0.00 $   227,830.00 
Construction Phase $  0.00 $2,252,218.00 $  0.00 $ 2,252,218.00 
Completion Phase $  0.00 $   164,136.00 $  0.00 $    164,136.00 

Total Fee $425,000.00 $7,402,585.50 $  5,280.00 $7,832,865.50 

This Amendment is a result of:  Provide Additional Soil Testing Services for Stormwater Drainage Design. 

MSBA ProPay 0204-0300 

Page 18 of 38



3. The Construction Budget shall be as follows:
Original Budget:   $ 79,492,662.00 
Amended Budget $ 79,492,662.00 

4. The Project Schedule shall be as follows:
Original Schedule:   December 20, 2021 
Amended Schedule December 20, 2021 

5. This Amendment contains all of the terms and conditions agreed upon by the Parties as
amendments to the original Contract.  No other understandings or representations, oral or
otherwise, regarding amendments to the original Contract shall be deemed to exist or bind
the Parties, and all other terms and conditions of the Contract remain in full force and effect.

IN WITNESS WHEREOF, the Owner, with the prior approval of the Authority, and the Designer 
have caused this Amendment to be executed by their respective authorized officers. 

OWNER 

Alicia Cannon 
(print name)

Board of Selectmen, Town of Northbridge 
(print title)

By 
(signature)

Date  March 19, 2019 

DESIGNER 
Lee P. Dore 

(print name)
Principal / Vice President, Dore & Whittier Architects 

(print title)
By 

(signature)
Date  March 19, 2019 
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March 14, 2019 

Mr. Joel Seeley, AIA 
COO, Executive Vice President 
Symmes Maini & McKee Associates Project Management 
1000 Massachusetts Avenue 
Cambridge, MA 02138 

Project: Balmer Elementary School - #17-0759 

Subject: ASR #14 

Dear Joel, 

As we have need for additional soil testing for purposes of stormwater drainage design, we present this 
additional service request to perform that work.   

In accordance with contract Article 8, please accept the following fee proposal for additional consulting 
services, for the lump sum fee amount as follows: 

Soil Testing/ Report Nitsch Engineering, Inc. $4,800.00 

• Perform soil testing to determine the seasonal high groundwater elevations, soil texture, and
estimated permeability rates within areas of the proposed infiltration components of the
stormwater management system;

• Coordinate with the Town of Northbridge’s Conservation Commission and/or Planning Board;
• Prepare Title 5 soil logs for submission with the Stormwater Report;
• Provide a sketch or proposed test pits; and
• Coordinate with the Client the timing and locations of the soil testing

In accordance with contract Article 9, Dore & Whittier Architects hereby submits a fee for coordination 
of these additional services in the amount of 10%, or $480.00 

TOTAL, ASR #14 $5,280.00 

Please see the attached consultant’s proposal which details scope of services and schedule. 

Note that all other provisions of the prime contract remain in force.   

Sincerely, 

DORE & WHITTIER ARCHITECTS, INC. 

Architects  Project Manager 

Lee P. Dore, Assoc, AIA, CSI, LEED AP, MCPPO 

Principal 

cc. DWA Dist.;  file.
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March 4, 2019 

Mr. Thomas Hengelsberg, AIA, LEED AP, MCARB, MCPPO RE: Nitsch Proposal #12260.3P 
Project Manager Balmer Elementary School 
Dore & Whittier  Additional Services 
212 Battery Street Soil Testing  
Burlington, VT 05401 Northbridge, MA 

Dear Tom, 

Nitsch Engineering is pleased to submit this Additional Services proposal to you (the Client) for professional 
civil engineering services associated with performing soil testing for drainage design at the Balmer 
Elementary School in Northbridge, MA. This letter summarizes our scope, assumptions, schedule, and fee.  

SCOPE OF ADDITIONAL SERVICES 

1. Perform two (2) days of soil testing to determine the seasonal high groundwater elevations, soil texture,
and estimated permeability rates within areas of the proposed infiltration components of the stormwater
management system, soil testing to be performed by a Registered Soil Evaluator;

2. Coordinate with the Town of Northbridge’s Conservation Commission and/or Planning Board to
determine who, if anyone, needs to observe the soil testing;

3. Prepare Title 5 soil logs for submission with the Stormwater Report;

4. Provide a sketch or proposed test pits; and

5. Coordinate with the Client the timing and locations of the soil testing.

Nitsch Engineering assumes the Client and/or Town of Northbridge will provide an excavator and provide dig 
safe for the site and proposed excavation area(s). 

COMPENSATION 

Compensation for the Additional Services provided will be in accordance with the Standard Contract Terms 
of Nitsch Engineering’s executed agreement with the Client, dated June 29, 2017. The costs for these 
services is $4,800.00 and will be billed on a lump sum basis. Costs will not be incurred by Nitsch Engineering 
beyond this amount without verbal approval from the Client. Expenses are included in the above-listed fees. 

Should the conditions of this Additional Services proposal meet with your approval, please sign the Client 
Authorization section below and return this Additional Services proposal to us for our files. If Nitsch 
Engineering is authorized to commence and/or continue providing its services on the project, either verbally 
or in writing, prior to the full execution of a written contract, such authorization will be deemed an acceptance 
of this Additional Services proposal, and all such services will be provided and compensated for in 
accordance with the terms and conditions contained herein as though this Additional Services proposal were 
fully executed by the Client. 
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Mr. Thomas Hengelsberg, AIA, LEED AP, MCARB, MCPPO:  
Nitsch Proposal #12260.3.P (Additional Services) 
March 4, 2019 
Page 2 of 2 

If you have any questions, please call. 

Very truly yours, 

Nitsch Engineering, Inc.  : 

Sandra A. Brock, PE, CFM, LEED AP BD+C 
Vice President and Chief Engineer 

SAB/ 

Q:\12260 Balmer Elem\Contract\05 Additional Services\12260 AS - Soil Testing.docx 

CLIENT AUTHORIZATION 

This Additional Services proposal is hereby accepted by the Client as evidenced by the execution hereof, 
and such a person so executing the same on behalf of the Client does hereby warrant full authority to act for, 
in the name of, and on behalf of the Client. 

Such acceptance provides full authorization for Nitsch Engineering to proceed with providing the Scope of 
Additional Services under the terms and conditions stated herein. 

Signature Date 

Printed Name and Title 
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Prepared 3/6/2019 

REGULATORY MEETING MINUTES DD-2 

DATE OF MEETING: February 27, 2019 

PROJECT:  W. EDWARD BALMER ES

PROJECT NO.: 17-0759

SUBJECT: CODE OFFICIALS PROGRESS MEETING – DD #2 

ATTENDING: Tom Hengelsberg – DWA 
Tim Mullen – DWA 
Jason Rioux – Garcia 
Galuska DeSousa (EE) 

Chief David White, NFD 
James Sheehan, Building Inspector 

ITEM MINUTES ACTION/ WHO STATUS/ 
DATE 

02-1 Review of the updated Code Analysis: 
Tim Mullen briefly reviewed the code analysis which he distributed to the two 
officials in 8.5x11 format (copied directly from the drawing set), and stated that 
there have been very few changes to any of the code assumptions, fire protection 
features, or egress features of the building since the Schematic Design submission.  
Mainly the design team has been further developing the same features that were 
presented in the SD phase. 

Closed. 

02-2 Fire wall construction details review:  T. Mullen stated the fire wall is 12” 
reinforced CMU construction, freestanding, and separates the structure into two 
“separate buildings”. 

Closed. 

02-3 “Won-Door” horizontal-acting fire-rated door in fire wall: 
Tim Mullen explained that the Won-Door is a straight-tracked, steel accordion 
construction, single-acting horizontal automatic fire door in the fire wall at all three 
levels.  It is being used because the school wants to have the entire corridor open 
with no obstructions such as columns and door posts across the corridor, which are 
head-injury hazards.  Jim Sheehan asked if they are within the allowable opening 
size of the fire wall; DWA to research.  Tim explained the operation, the push-to-
open function, and the programmed width of the opening.  Both Chief White and 
Jim Sheehan had concerns about the maintenance of such a door type:  the battery 
backup system, the tracks, the mechanism all need to be tested and functioning 
properly at all times.  They had other questions about how it is fixed to the floor, its 
operation, time to close, etc.  Tim stated it is designed to withstand the air currents 
that are present in a fire situation. 

DWA to confirm 
max allowable fire 
wall opening size.  

DWA to provide 
product literature 
and maintenance 
procedure 
documents to the 
AHJs. 

Open. 

02-4 Classroom Doors:  
The officials asked about classrooms doors.  Tom Hengelsberg stated that these 
doors are intended to be solid core wood, half-glass elevation, with 18” wide glass 
sidelights.  This design is desired to maintain openness and visual contact between 
the classrooms and the extended learning areas, where students will sometimes be 
stationed.  Both officials had concerns about the glass openings in terms of an 
active shooter situation, and would prefer solid doors with a narrow vision panel and 
a minimal sidelight. 

DWA to revisit 
door opening 
design with the 
Working Group. 

Open. 

Page 32 of 38



BALMER – AHJ/ CODE REVIEW MTG – DD#2 
February 27, 2019 
Page 2 of 4 

02-5 Rating of Stair 5: 
Tim Mullen stated that the design for the main central stair with a fire-rated glazing 
system has not changed significantly.  The system is aluminum mullions with steel 
reinforcement, and fire-rated glazing units.  It is a UL-listed and tested system for 1 
hour rating (there is also a 2-hour system).  There are three equal manufacturers 
listed in the specification. 

DWA to provide 
example product 
literature for the 
glazing system. 

Open. 

02-6 Platform (“Stage”) Features: 
Tom Hengelsberg noted the platform is not a true stage due to proscenium opening 
size and lack of true fly space.  It is planned to have LED lighting, and a fire-
retardant treated side-opening curtain.  TH noted the platform has a horizontal-
acting mobile partition at its rear, which opens it to the Gymnasium for larger 
presentations and assemblies.  Chief White asked if the partition closes 
automatically when the fire alarm is activated.  TH did not think this is required by 
code, but will verify maximum fire area of the contiguous spaces.  

DWA to verify 
code require-
ments of large 
opening between 
Platform and 
Gym. 

Open. 

02-7 Sprinkler System Design: 
TH submitted reduce-sized copies of VAV International’s FP series drawings from 
the DD pricing set, which show the riser diagram and basic representative floor 
plans of the main layout.  FD connection locations were discussed, and Chief White 
had some technical concerns and said he wanted to have another conversation 
with the FP engineer before making a decision on that.  Two provisional locations 
were discussed: on the south wall adjacent to Stair 1, and on the northeast corner 
adjacent to Stair 4.  He said the FDC locations are also related to the exterior 
hydrant locations, so he wants to look at the whole picture. 

DWA to set up 
conference call 
with VAV 
International (FP 
Engineers). 
Nitsch (Civil 
Engineers) and 
Chief White. 

Open. 

02-8 Kitchen Plan: 
Jim Sheehan urged the team to submit the kitchen plan to the Board of Health as 
soon as possible once the design is completed, as this agency has experienced 
longer response times. 

DWA to submit to 
BOH as soon as 
possible. 

Open. 

02-9 Light Well in Media Center: 
Tom Hengelsberg reviewed the 3-story light well design, open at the bottom to the 
Media Center, pointing out the code provisions in the analysis that state it is 
allowable due to absence of combustibles in the space.  He reviewed the 1-hour 
rating of glazed openings and the fact that there are no communicating openings at 
the upper stories.  Chief White pointed out that the skylight at the top of the light 
well might be an excellent smoke vent point for the whole building, and wondered 
aloud if the skylight could be equipped with a smoke vent on a fusible link. 

DWA to research 
smoke vent 
requirements of 
the code as 
related to this 
building design. 

Open. 

02-10 Elevator Size: 
Tim Mullen pointed out that there is one elevator, centrally located, and the elevator 
cab is sized to fit an ambulance gurney per the Code. 

Closed. 

02-11 Evacuation of Wheelchair-Bound Individuals: 
There was a discussion of how to evacuate wheelchair-bound students on levels 2 
and 3 during a fire alarm condition.  DWA’s initial plan would be to station students 
and teachers on the opposite side of the fire wall, at the Won-Door, from the side 
the fire is on, and await evacuation by the fire department, either using the elevator 
on FD Operation key, or physical evacuation using the evac chairs the FD already 
owns, via the stairs.  Jim Sheehan pointed out that it is impossible to tell where the 
fire is located in a general alarm situation (unless there is obvious smoke on one 
side of the wall and not on the other).  DWA will explore how much space can be 
garnered on stair tower terminal landings for areas of refuge.  TH clarified these are 
not required by code due to the sprinkler system being in place.  But as a practical 
matter these might be the best places to station students in wheelchairs for the 
highest level of protection. 

DWA to study 
areas of refuge in 
stair enclosures. 

NFD to continue 
to consider this or 
other means of 
evacuation, such 
as students and 
their teachers 
sheltering in place 
in classrooms. 

Open. 

02-12 Discharge Points at Building Exterior: 
Chief White stated that all exit stair discharges and all egress doors at grade will 
have a concrete walk to the public way, which will be maintained and plowed in 
winter.  TM indicated this is the case in the plans currently. 

Closed. 
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02-13 Discharge from Stair #1 into Lobby: 
Jim Sheehan questioned the code compliance of having Stair 1 discharge into the 
Main Lobby Corridor #1102, which is an unrated, unprotected space.  Tim Mullen 
pointed out that the discharge is directly adjacent to the exit door to the outside.  

DWA to research 
specific code 
language that 
allows this 
condition and 
report back. 

Open. 

02-14 Building BDA (First Responder Radio Signal Booster) System: 
Chief White inquired about the inclusion of a BDA system in the project, which 
Jason Rioux confirmed is part of the specification currently.  There was discussion 
about some of the specific requirements, which GGD will incorporate.  The building 
will be pre-wired for BDA, and tested to determine the final location of repeater 
stations once it is substantially completed. 

GGD to confirm 
specific system 
requirements with 
NFD radio 
specialist/ 
consultant/ 
vendor. 

Open. 

02-15 Knox Boxes: 
Chief White requested a new total of three (3) Knox Boxes: 

 One at the Main Entrance (just to the right of Lobby #1101) south side

 One added at the Boiler Room/Sprinkler Room #1131 double door to the

exterior, east side courtyard

 One at the double discharge doors from Corridor #1238 on the north side

of the building.

DWA to include in 
documents. 

Closed. 

02-16 Fire Alarm System and Detection: 
Jason Rioux reviewed some of the features of the FA system: duct smokes, CFM 
limits, CO detectors and notification, etc.  No technical comments from the AHJs, 
but both agreed they want red-colored devices throughout the building. 

Closed. 

02-17 Roof Access: 
The AHJs asked about roof access.  Tim Mullen responded that Stair 2 goes all the 
way to the roof above the third level, with walk-out door access, and that there will 
be a hatch access to the low roof at the kitchen and service area, accessed by steel 
ladder from the Recycling Room #1154. 

Closed. 

02-18 Plumbing Fixture Count: 
Jim Sheehan asked about the plumbing count.  Tim replied that the fixture count is 
actually a bit over the minimum code requirements, due to the TRs in Pre-K and K 
classrooms.  There will be bottle-filling stations on all high-low drinking fountains. 

Closed. 

02-19 Standby Generator and Fuel Type: 
Chief White asked what the fuel type for the gen-set will be.  TH recounted the 
discussion with the Working Group, and the team ended up back at diesel after 
considering natural gas.  The Chief pointed out that many installations are going 
with propane, which he has seen recently, and that the exhaust would probably be 
cleaner.  The downside is the tank and where to put it. 

DWA/ GGD to 
inquire about cost 
of propane 
installation and 
efficiency versus 
diesel. 

Open. 

02-20 Storage of Landscape Maintenance Equipment: 
Chief White pointed out that there can be no storage of gasoline-powered 
equipment within the building, and the School needs to figure out (summer and 
winter) how landscaping, plowing, and snow-blowing will be accomplished.  Will a 
storage building be needed, or will the equipment come on a trailer from a central 
location?  

DWA to discuss 
with the District. 

Open. 

02-21 Next Meeting: 
The design team will book a meeting with the AHJ’s in early CD phase (early May 
’19 time frame) to address the questions brought up at this meeting and provide 
progress review.  Jim said he may start to get some of his other inspectors involved 
at the next stage, to get them familiar with the project. 

Closed. 
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The above is intended to be an accurate summation of this meeting. Please contact me with any additions, deletions, and/or 
corrections, for incorporation into these minutes. After 10 days, we will accept these minutes as an accurate summary of our 
discussion and enter them into the permanent record of the project. 

Sincerely, 

DORE & WHITTIER ARCHITECTS, INC. 
Architects  Project Managers 

Tom Hengelsberg, AIA 
Project Manager 

c: Attendees 
Consultant Team distribution 
File 
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Prepared 3/6/2019 

REGULATORY MEETING MINUTES DD-3 

DATE OF MEETING: March 4, 2019 

PROJECT:  W. EDWARD BALMER ES

PROJECT NO.: 17-0759

SUBJECT: FIRE PROTECTION SYSTEMS CONFERENCE CALL – DD #3 

ATTENDING: Tom Hengelsberg – DWA 
Tim Mullen – DWA 
Frank Stramaglia – VAV International (FP E) 
Peter Razdim – VAV International (Plumb E) 
Jarrett Zube – Nitsch Engineering (Civil E) 

Chief David White, NFD 

ITEM MINUTES ACTION/ WHO STATUS/ 
DATE 

03-1 General review of the sprinkler plan: 
Tom Hengelsberg and Frank Stramaglia gave a very brief overview of the current 
status of the Fire Protection drawings, which include a riser diagram, floor plans 
showing main trunk locations and typical room branching line diagrams, standpipes 
in all stairs except Stair 5, and some typical details.  11 x 17 drawings were 
transmitted to Chief White on 2/27/19.  Tom noted the architectural plan still has to 
be massaged to get the door to the Boiler Room clear of the sprinkler valve 
assembly. 

DWA to continue 
plan revisions. 

Open. 

03-2 Size of Water Line: 
Referring to the highlighted civil drawing C5.00 pdf, Jarrett Zube noted that the 
water supply loop main in the new drive is 8”, and a 4” supply comes in to the 
building for potable water parallel with a 6” line for fire protection.  Due to the 
distance from the street and the size of the building and sprinkler system, the Chief 
requested that the 8” line be changed to 10” to provide plenty of volume.  He noted 
the loop is connected to a 10” in Crescent Street and a 12” in North Main Street. 

Nitsch to change 
8” line to 10” 

Closed. 

03-3 Fire Protection Site Plan, FDCs and Hydrant Locations:   
Tom referred to the civil drawing C5.00 highlighted to show the water supply lines, 
existing and proposed hydrants, and proposed (provisional) locations of Fire Dept. 
Connections (FDCs) on the building: on the south wall adjacent to Stair 1, and on 
the northeast corner adjacent to Stair 4.  Frank stated that given the adequate 
pressure and volume of water at the site [hydrant test conducted during the 
Feasibility Study], he did not have any issues technically with putting the FDCs 
anywhere the Chief wants them – he can make it work.  Discussion turned to 
hydrant locations and their relationship to FDCs.  The Chief stated he was 
somewhat concerned with the dead-end hydrant on the west side, but it will be 
acceptable, and the others are good.  After some discussion, it was decided to 
move the southeast hydrant a bit further south, and to add a fourth hydrant on the 
northwest corner of the building.  This way all four corners are covered.  The 
northeast FDC if fine where it is shown, but the South FDC may need to move east 
nearer to the Kitchen to be close enough to the hydrant. 

DWA/VAV/Nitsch 
will work out final 
locations based 
on mutual 
coordination, and 
technical and 
code 
considerations.  
Suggested 
locations are 
shown on the 
attached plan with 
markups from the 
meeting in 
orange. 

Open. 
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03-4 Parking Overflow Plan:  
Tom Hengelsberg described the proposed “Overflow Parking Plan” being 
developed for the rare occasions when the normal parking lots cannot handle 
attendance at special events.  Additional spaces could be gained by parallel parking 
vehicles along the outside of the access road around the school, leaving the inside 
lane as the drive lane and Fire Lane, and with no parking any time at the curved 
corner sections of the driveway to allow plenty of turning room for fire apparatus. 
The car drop-off and bus drop-off lanes would be Fire Lanes on the front of the 
building.  The Chief stated he would like to look at the plan before rendering an 
opinion or ruling on it.  

DWA to forward 
parking/circulation 
plan and overflow 
plan to the Chief. 
(Attached) 

Open. 

03-5 Next Meeting: 
The design team will book a meeting with the AHJ’s in early CD phase (early May 
’19 time frame) to address the questions brought up on this call and provide 
progress review.  All agreed as to the fire protection design, the next steps will be 
detailed review of hydraulic calculations for the sprinkler system, construction 
details, and confirm final location of hydrants. 

Closed. 

The above is intended to be an accurate summation of this meeting. Please contact me with any additions, deletions, and/or 
corrections, for incorporation into these minutes. After 10 days, we will accept these minutes as an accurate summary of our 
discussion and enter them into the permanent record of the project. 

Sincerely, 

DORE & WHITTIER ARCHITECTS, INC. 
Architects  Project Managers 

Tom Hengelsberg, AIA 
Project Manager 

Attachments 

cc: Attendees 
Consultant Team distribution 
File 
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AGENDA

CONSERVATION COMMISSION HEARING NO. 1 - DATE TBD

PLANNING BOARD HEARING NO. 1 - DATE TBD

BUILDING COMMITTEE MEETING - WEDNESDAY

Review Overall Construction Document Phase Schedule

Review 60% Construction Document Schedule

Review Design Refinements

Site Permitting Update

CONSERVATION COMMISSION HEARING NO. 2 - DATE TBD

BUILDING COMMITTEE MEETING

Review Design Refinements

Review MSBA Design Development Submission Comments

Review Construction Logistics Plan

Site Permitting Update

PLANNING BOARD HEARING NO. 2 - DATE TBD

CONSERVATION COMMISSION ISSUE ORDER - DATE TBD

BUILDING COMMITTEE MEETING 

Review Design Refinements

Review LEED Scorecard

Review Construction Logistics Plan

Site Permitting Update

PLANNING BOARD ISSUE DECISION - DATE TBD

BUILDING COMMITTEE MEETING

Review Reconciled 60% Construction Documents Cost Estimate

Decide Value Engineering Items

Vote to Submit 60% Construction Documents Package to MSBA

SUBMIT 60% CONSTRUCTION DOCUMENTS PACKAGE TO MSBA

ADDITIONAL MEETINGS TO BE SCHEDULED

May 28, 2019

May 15, 2019

60% Construction Documents Phase

June 11, 2019

May 21, 2019

April 17, 2019

April 24, 2019

May 1, 2019

June 18, 2019

SCHOOL BUILDING COMMITTEE

W. EDWARD BALMER ELEMENTARY SCHOOL

DATE

All meetings held at the 

High School Media Center at 6:30 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS

March 15, 2019

May 7, 2019

April 23, 2019

May 14, 2019

PROJECT MANAGEMENT

DRAFT
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction 
Start

Gross 
Floor Area

$/sf Estimated 
Construction Cost

Sep-19

167,352 $302.80 $50,673,892

71,871 $7.00 $503,097

$1,025,442

$2,065,736

SITEWORK $10,576,322

SUB-TOTAL 167,352 $387.47 $64,844,489

2.50% $1,621,112

6% $3,987,936

SUB-TOTAL 167,352 $420.99 $70,453,537

$5,364,384

BONDS Included w/ GC's

INSURANCE Included w/ GC's

PERMIT Waived

CM CONTINGENCY 2% $1,409,071

CM FEE $1,625,000

TOTAL OF ALL CONSTRUCTION 167,352 $471.17 $78,851,992

REMOVE HAZARDOUS MATERIALS 

ESCALATION 

GENERAL REQUIREMENTS

DESIGN AND PRICING CONTINGENCY

NEW BUILDING

DEMOLISH EXISTING SCHOOL

GENERAL CONDITIONS 

Balmer ES School DD Estimate 3.18.19 FINAL Page 2 PMC - Project Management Cost



W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate

ITEMS NOT CONSIDERED IN THIS ESTIMATE 

Items not included in this estimate are:

Land acquisition, feasibility, and financing costs
All professional fees and insurance
Site or existing conditions surveys investigations costs, including to determine 
subsoil conditions
All Furnishings, Fixtures and Equipment
Items identified in the design as Not In Contract (NIC)
Items identified in the design as by others
Owner supplied and/or installed items as indicated in the estimate
Utility company back charges, including work required off-site
Work to City streets and sidewalks, (except as noted in this estimate)
Construction contingency 
Contaminated soils removal

This Design Development cost estimate was produced from drawings, specifications and other documentation prepared by Dore and Whittier 
Architects Inc. and their design team dated February 22, 2019.   Design and engineering changes occurring subsequent to the issue of these 
documents have not been incorporated in this estimate.

This estimate includes all direct construction costs, Construction Managers overhead, fee and design contingency. Cost escalation assumes start 
dates indicated.

Bidding conditions are expected to be public bidding under Chapter 149a of the Massachusetts General Laws to pre-qualified construction 
managers, and pre-qualified sub-contractors, open specifications for materials and manufacturers.

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a prediction 
of the successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, proprietary specifications, 
lack or surplus of bidders, perception of risk, etc. Consequently the estimate is expected to fall within the range of bids from a number of 
competitive contractors or subcontractors, however we do not warrant that bids or negotiated prices will not vary from the final construction cost 
estimate.
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

NEW BUILDING 

A10 FOUNDATIONS
A1010 Standard Foundations $1,664,981
A1020 Special Foundations $0
A1030 Lowest Floor Construction $1,835,586 $3,500,567 $20.92 6.9%

A20 BASEMENT CONSTRUCTION
A2010 Basement Excavation $0
A2020 Basement Walls $0 $0 $0.00 0.0%

B10 SUPERSTRUCTURE
B1010 Upper Floor Construction $4,210,760
B1020 Roof Construction $2,405,979 $6,616,739 $39.54 13.1%

B20 EXTERIOR CLOSURE
B2010 Exterior Walls $7,450,390
B2020 Windows $2,246,503
B2030 Exterior Doors $155,040 $9,851,933 $58.87 19.4%

B30 ROOFING
B3010 Roof Coverings $2,292,116
B3020 Roof Openings $2,292,116 $13.70 4.5%

C10 INTERIOR CONSTRUCTION
C1010 Partitions $3,600,631
C1020 Interior Doors $1,255,146
C1030 Specialties/Millwork $1,503,614 $6,359,391 $38.00 12.5%

C20 STAIRCASES
C2010 Stair Construction $375,550
C2020 Stair Finishes $106,312 $481,862 $2.88 1.0%

C30 INTERIOR FINISHES
C3010 Wall Finishes $795,956
C3020 Floor Finishes $1,402,226
C3030 Ceiling Finishes $1,508,234 $3,706,416 $22.15 7.3%

D10 CONVEYING SYSTEMS
D1010 Elevator $152,950 $152,950 $0.91 0.3%

D20 PLUMBING
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

NEW BUILDING 

D20 Plumbing $1,811,000 $1,811,000 $10.82 3.6%

D30 HVAC
D30 HVAC $6,774,926 $6,774,926 $40.48 13.4%

D40 FIRE PROTECTION
D40 Fire Protection $795,000 $795,000 $4.75 1.6%

D50 ELECTRICAL
D5010 Complete System $5,340,018 $5,340,018 $31.91 10.5%

E10 EQUIPMENT
E10 Equipment $709,579 $709,579 $4.24 1.4%

E20 FURNISHINGS
E2010 Fixed Furnishings $2,281,395
E2020 Movable Furnishings NIC $2,281,395 $13.63 4.5%

F10 SPECIAL CONSTRUCTION
F10 Special Construction $0 $0 $0.00 0.0%

F20 HAZMAT REMOVALS
F2010 Building Elements Demolition $0
F2020 Hazardous Components Abatement $0 $0 $0.00 0.0%

TOTAL DIRECT COST (Trade Costs) $50,673,892 $302.80 100.0%
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

1 GROSS FLOOR AREA CALCULATION
2

3 First Floor 72,910
4 Second Floor 45,825
5 Third Floor 48,617
6

7 TOTAL GROSS FLOOR AREA (GFA) 167,352 sf

8

9

10 A10 FOUNDATIONS
11

12 A1010 STANDARD FOUNDATIONS
13

14 033000 CONCRETE

15 Strip Footings 364 CY
16 Foundation Walls 408 CY
17 Spread Footings 945 CY
18 Piers 154 CY
19 Total Foundation Concrete 1,871 CY
20 Strip footings 

21 033000 Formwork 6,240 sf 11.00 68,640               
22 033000 Re-bar 31,510 lbs. 1.15 36,237                
23 033000 Concrete material; 4,000 psi 364 cy 115.00 41,860               
24 033000 Placing concrete 364 cy 70.00 25,480               
25 033000 Foundation walls
26 033000 Formwork 16,768 sf 16.00 268,288            
27 033000 Re-bar 41,920 lbs. 1.15 48,208               
28 033000 Concrete material; 4,000 psi 408 cy 115.00 46,920               
29 033000 Placing concrete 408 cy 70.00 28,560               
30 033000 Form shelf 2,096 lf 10.00 20,960               
31 033000 Spread Footings
32 033000 Formwork 12,152 sf 14.00 170,128              
33 033000 Re-bar 58,774 lbs. 1.15 67,590               
34 033000 Concrete material; 4,000 psi 945 cy 115.00 108,675             
35 033000 Placing concrete 945 cy 70.00 66,150                
36 033000 Set anchor bolts grout plates 199 ea 150.00 29,850               
37 033000 Piers/Pilasters
38 033000 Formwork 5,278 sf 20.00 105,560             
39 033000 Re-bar 18,480 lbs 1.15 21,252                
40 033000 Concrete material; 4,000 psi 154 cy 115.00 17,710                 
41 033000 Placing concrete 154 cy 80.00 12,320                
42 033000 Allowance to lower various footing along path of 

underground drain pipe, per updated structural 
narrative S0.00 received 3/4/19

1 ls 50,000.00 50,000              

43 12" CIP Concrete walls at loading dock 110 lf 515.00 56,650               

44

45 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

46 070001 Damp proofing at brick shelf at gym; detail M17/A6.60 801 sf 3.00 2,403                 
47

48 072100 THERMAL INSULATION

49 072100 Insulation 8,384 sf 3.00 25,152                
50

51 312000 EARTHWORK

52 Strip footings

53 312000 Excavation 1,969 cy 18.00 35,442               
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

54 312000 Store on site 1,969 cy 15.00 29,535               
55 312000 Backfill with onsite material 1,197 cy 18.00 21,546                
56 Spread footings
57 312000 Excavation 3,059 cy 20.00 61,180                
58 312000 Store on site 3,059 cy 15.00 45,885               
59 312000 Backfill with onsite material 2,114 cy 18.00 38,052               
60 Miscellaneous 
61 Premium for rock blasting -10% of total excavation 503 cy 60.00 30,180               
62 312000 Gravel fill beneath footings, 12" 546 cy 40.00 21,840               
63 312000 Perimeter drain 2,096 lf 18.00 37,728                
64 312000 Dewatering for foundation work (per Geotech report) 1 ls 25,000.00 25,000               
65 SUBTOTAL 1,664,981           
66

67 A1020 SPECIAL FOUNDATIONS
68 No work in this section
69 SUBTOTAL -                      
70

71 A1030 LOWEST FLOOR CONSTRUCTION
72

73 033000 CONCRETE
74 Slab on grade, 5" thick 

75 Vapor barrier 74,016 sf 1.00 74,016                

76 Mesh reinforcing 15% lap 85,118 sf 1.10 93,630               

77 Concrete - 5" thick; 4,000 psi 1,209 cy 115.00 139,035             

78 Water vapor reducer admixture 1,209 cy 52.00 62,868               

79 072100 Premium for blind side waterproofing 17,771 sf 7.50 133,283             
80 Placing concrete 1,209 cy 45.00 54,405               

81 Finishing and curing concrete 74,016 sf 2.50 185,040             

82 Control joints - saw cut 74,016 sf 0.10 7,402                  

83 Miscellaneous

84 Elevator pit; complete 1 ea 35,000.00 35,000               

85 Thickened slab at CMU walls 341 lf 25.00 8,525                  

86 Loading dock w/ steps 307 sf 40.00 12,280               

87 CIP concrete steps at platform 51 lf 20.00 1,020                  

88 Slab depression premium at kitchen 220 lf 25.00 5,500                 

89 312000 Underslab drainage at B & C wings per supplement 
#4

55,472 sf 4.00 221,888             

90 Ramps at platform 130 sf 20.00 2,600                 

91 Equipment pads 1 ls 15,000.00 15,000               

92

93 061000 ROUGH CARPENTRY

94 061000 Platform ramp framing; assumed wood framed 140 sf 20.00 2,800                 

95

96 072100 THERMAL INSULATION

97 072100 Rigid insulation 74,016 sf 2.25 166,536              
98

99 312000 EARTHWORK

100 Removal of unsuitables under the building included in site

101 Slab on grade
102 Structural fill under the building 13,776 cy 30.00 413,280             
103 12" Structural fill 2,741 cy 30.00 82,230               
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

104 Base course, 9" 2,056 cy 40.00 82,240               

105 312000 Compact sub-grade 74,016 sf 0.50 37,008               
106 SUBTOTAL 1,835,586          
107

108 TOTAL - FOUNDATIONS $3,500,567
109

110

111 A20 BASEMENT CONSTRUCTION
112

113 A2010 BASEMENT EXCAVATION
114 No Work in this section
115 SUBTOTAL -                      
116

117 A2020 BASEMENT WALLS
118 No Work in this section
119 SUBTOTAL -                      
120

121 TOTAL - BASEMENT CONSTRUCTION
122

123

124 B10 SUPERSTRUCTURE
125 15.0 lbs/sf
126 B1010 FLOOR CONSTRUCTION 1,252 tns
127

128 033000 CONCRETE

129 Concrete on Metal Deck

130 WWF reinforcement 106,144 sf 1.10 116,758              

131 Concrete fill to metal deck; 4-1/2" normal weight 1,346 cy 130.00 174,980             

132 Water vapor reducer admixture 1,346 cy 60.00 80,760               

133 Place and finish concrete 92,299 sf 2.00 184,598             

134 Rebar to decks 27,690 lbs 1.20 33,228               

135

136 051200 STRUCTURAL STEEL FRAMING

137 Steel beams and bracing 589 tns 3,800.00 2,238,200         

138 Steel columns 181 tns 3,800.00 687,800            

139 Premium for HSS 270 tns 300.00 81,000               

140 Shear studs 18,460 ea 2.50 46,150                
141 3"  Metal floor deck 92,299 sf 3.75 346,121              

142 Misc. angles; relieving angles, lintels etc. 92,299 sf 0.75 69,224               

143 Moment connections 15 ea 500.00 7,500                 
144 Full welds 16 ea 900.00 14,400               
145 Expansion joints 150 lf 75.00 11,250                

146

147 078100 FIREPROOFING/FIRESTOPPING

148 Columns, beams & underside of deck receive spray 
applied fireproofing per GC1.10/GC1.20

31,083 sf 3.50 108,791              

149 Fire stopping floors 1 ls 10,000.00 10,000               

150 SUBTOTAL 4,210,760          
151

152 B1020 ROOF CONSTRUCTION
153
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

154 033000 CONCRETE
155 Concrete on metal deck at rooftop equipment & select low roof locations
156 WWF reinforcement 5,549 sf 1.10 6,104                  

157 Concrete fill to metal deck; 4-1/2" normal weight 33 cy 135.00 4,455                  

158 Concrete fill to metal deck; 7" normal weight 109 cy 135.00 14,715                 

159 Place and finish concrete 4,825 sf 2.00 9,650                 

160 Rebar to decks 1,665 lbs 1.20 1,998                  

161

162 051200 STRUCTURAL STEEL FRAMING
163 Steel beams/columns 346 tns 3,800.00 1,314,800          

164 Joists at gym roof - DLH series 15 tns 3,500.00 52,500               

165 Steel at door canopies and large roof overhangs ; 20 
lbs/sf

38 tns 3,800.00 144,400             

166 Steel at roof top equipment; 5 lbs/sf 12 tns 3,500.00 42,000               
167 Premium for HSS 30 tns 300.00 9,000                 

168 Galv steel at roof screen framing, 15#/SF 71 tns 4,900.00 347,900             

169 Premium for AESS steel - exterior columns only 1 ls 5,000.00 NR
170 Acoustic deck at gym 6,200 sf 9.00 55,800               
171 3" type N galvanized metal roof deck, typical 80,531 sf 3.50 281,859             

172 Uplift bridging at gym roof 188 lf 50.00 9,400                 

173 X-bridging at gym roof 284 lf 50.00 14,200               

174 Moment connections 42 ea 500.00 21,000               
175 Full welds 26 ea 900.00 23,400               
176 Expansion joints 75 lf 75.00 5,625                  

177

178 078100 FIREPROOFING/FIRESTOPPING
179 Columns, beams & underside of deck receive spray 

applied fireproofing GC1.30
13,478 sf 3.50 47,173                

180 SUBTOTAL 2,405,979          

181

182 TOTAL - SUPERSTRUCTURE $6,616,739
183

184

185 B20 EXTERIOR CLOSURE

186

187 B2010 EXTERIOR WALLS 67,944 sf
188

189 042000 MASONRY

190 042000 Brick veneer 37,325 sf 36.00 1,343,700          

191 042000 Ground face CMU veneer at gym A24/A4.14 400 sf 30.00 12,000               

192 Premium for brick pier construction type X1.11A 8,616 sf 3.00 25,848               

193 Premium for brick 8" soldier course 553 lf 5.00 2,765                  

194 Brick to columns at entry vestibule #1205 682 sf 40.00 27,280               

195 Cast stone base 4,481 sf 62.00 277,822             

196 Stone cap at base 1,028 lf 75.00 77,100                

197 Stone cap at brick piers 2,045 lf 75.00 153,375              

198 12" CMU backup, reinforced @ Gym 5,610 sf 30.00 168,300             

199 042000 Staging to exterior wall 42,888 sf 3.00 128,664             

200

201 055813 COLUMN COVERS
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

202 042000 Insulated metal column covers at exterior 9'-2" high; 
A18/A6.60

2 loc 5,135.20 10,270                

203

204 101400 SIGNAGE

205 050001 Exterior signage 1 ls 10,000.00 10,000               

206

207 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

208 070001 Air barrier; spray barrier 67,944 sf 6.50 441,636             

209 070001 Air barrier; spray barrier at sofffit and cornice 17,423 sf 6.50 113,250              

210 070001 Air barrier/flashing at windows 8,693 lf 6.75 58,678               

211 070001 Miscellaneous sealants & flashings at closure 67,944 sf 1.00 67,944               
212

213 072100 THERMAL INSULATION

214 072100 Insulation; 3" rigid at masonry 42,888 sf 3.00 128,664             

215 Insulation; 4" mineral wool at metal & phenolic panel 25,056 sf 4.15 103,982             

216 Insulation; 4" mineral wool at metal soffits and fascia 13,633 sf 4.15 56,577                

217

218 076400 CLADDING

219 076400 Composite metal panel rain screen system @ roof 
level; ATAS

11,206 sf 70.00 784,420             

220 Pre-finished phenolic panel rainscreen system (3 
colors); Trespa "Meteon"

13,850 sf 68.00 941,800             

221 076400 Prefinished metal cornice; A6.70 1,895 lf 280.16 530,903             
222 074000 Metal soffit panel at overhang and canopy soffits, 

including framing, sheathing, insulation
6,053 sf 75.00 453,975             

223 076400 Mockups; per specifications 1 ls 50,000.00 50,000              

224

225 074210 ROOFTOP ENCLOSURES

226 074210 Aluminum horizontal louvered roof screen  Centria or 
similar

9,517 sf 55.00 523,435             

227

228 092900 GYPSUM BOARD ASSEMBLIES

229 Framing system @ overhangs and canopies 6,053 sf included w/ soffit

230 092900 6" metal stud backup 62,334 sf 9.50 592,173              

231 092900 Gypsum Sheathing 62,334 sf 2.75 171,419               

232 092900 Drywall lining to interior face of stud backup (furred 
partitions at inside of exterior walls taken below) 

58,912 sf 3.30 194,410              

233 SUBTOTAL 7,450,390          
234

235 B2020 WINDOWS 17,735 sf
236

237 061000 ROUGH CARPENTRY

238 061000 Wood blocking at openings 8,693 lf 12.00 104,316              

239

240 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

241 070001 Backer rod & double sealant 8,693 lf 9.00 78,237                

242

243 080001 METAL WINDOWS

244 080001 Aluminum framed windows 1,159 sf 95.00 110,105              

245 080001 Curtainwall, double glazed (EFCO 5600 or equal) 2,333 sf 120.00 279,960             

246 Storefront 13,993 sf 100.00 1,399,300          
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

247 Premium for operable hopper panels in storefront; 
locations per D&W email 3/11/19

166 loc 300.00 49,800               

248 Premium for spandrel glass; IG-6 767 sf 10.00 7,670                  

249 080001 Pre-finished aluminum sunshades 728 lf 250.00 182,000             

250 Premium for 1" school guard coating at storefront (per 
D&W email 3/13/19)

539 sf 35.00 18,865                

251

252 089000 LOUVERS

253 089000 Louvers - allow 250 sf 65.00 16,250                

254 SUBTOTAL 2,246,503          
255

256 B2030 EXTERIOR DOORS
257

258 061000 ROUGH CARPENTRY

259 061000 Wood blocking at openings 461 lf 11.00 5,071                  

260

261 079200 JOINT SEALANTS

262 070001 Backer rod & double sealant 461 lf 9.00 4,149                  

263

264 081110 HOLLOW METAL 

265 081110 Frames, single 2 ea 450.00 900                     

266 Frames, double 8 ea 600.00 4,800                 

267 081110 Type F - Single leaf hollow metal door 2 ea 500.00 1,000                 

268 081110 Type F - Double leaf hollow metal door 3 pr 1,000.00 3,000                 

269 081110 Type FG - Double leaf hollow metal door with upper 
and lower glazed panels

5 pr 1,600.00 8,000                 

270

271 083000 OVERHEAD DOORS

272 Overhead door; 8' x 7' 1 ea 3,920.00 3,920                 

273

274 083513 FOLDING DOORS

275 083300 No items in this section

276

277 084110 ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS

278 080001 Glazed aluminum entrance door and hardware in CW 
frame; 3'x7'

5 ea 4,000.00 20,000              

279 Glazed aluminum entrance door and hardware in CW 
frame; 6'x7'

8 pr 8,000.00 64,000               

280 081113 Auto openers - allow 3 ea 5,000.00 15,000               

281

282 087100 DOOR HARDWARE

283 081113 Hardware 18 leaf 1,200.00 21,600               

284

285 090007 PAINTING

286 090007 Finish doors and frames 18 ea 200.00 3,600                 

287 SUBTOTAL 155,040              
288

289 TOTAL - EXTERIOR CLOSURE $9,851,933
290

291

292 B30 ROOFING
293

294 B3010 ROOF COVERINGS
295

296 054000 COLD FORM METAL FRAMING
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

297 12 GA. CFMF angle at roof cornice 1,895 lf 35.00 66,325               

298 2-1/2" CFMF between struct. Channels at cornice 3,000 sf 9.00 27,000               

299 3-1/2" CFMF horizontal z-girt at cornice 3,468 sf 6.00 20,808              

300 6" CFMF vertical z-girt at cornice 3,316 sf 9.50 31,502                

301

302 055000 MISC. METALS 

303 050001 Roof ladder 4 ea 5,000.00 20,000              
304

305 061000 ROUGH CARPENTRY

306 061000 Rough blocking 15,024 lf 8.00 120,192              

307

308 070002 ROOFING AND FLASHING

309 070002 TPO roofing, 60mil, R1, complete 75,338 sf 17.50 1,318,415           

310 070002 Extend roof membrane to back of parapet; 2/A6.11 440 sf 11.00 4,840                 

311 Stone ballast roofing, R1B, complete 10,953 sf 22.00 240,966             

312 Premium for tapered insulation 28,867 sf 2.00 57,734                
313 061000 1/2" Plywood at roof cornice 4,415 sf 4.00 17,660                

314 Walkway pads 1,952 sf 12.00 23,424               
315 Roof to wall flashing 1,460 lf 20.00 29,200               
316 Roof scupper; R27/A3.50 23 loc 350.00 8,050                 
317 Miscellaneous roof flashings & sealants 86,291 sf 0.75 64,718                
318

319 072100 THERMAL INSULATION

320 072100 3" rigid insulation at cornice 6,784 sf 3.00 20,352               

321 072100 3" rigid insulation at back of parapet; 2/A6.11 440 sf 3.00 1,320                  

322

323 074200 METAL PANELS

324 076400 Flat fascia at small entrance canopies; 12" high 30 lf 40.00 1,200                  
325 Fascia/ edge detail at canopy/ ballast roofs/ parapet  

14" high; similar to 5/A6.13
1,750 lf 75.00 131,250              

326 Parapet cap at low roof 21" wide; 2/A6.11 81 lf 75.00 6,075                  
327

328 SUBTOTAL 2,211,031           
329

330 078010 ROOF OPENINGS

331 074210 Sloped skylights 414 sf 150.00 62,100               

332 Roof hatch including access ladder 1 ea 4,000.00 4,000                 

333 Elevator penthouse 1 ls 5,000.00 5,000                 

334

335 092900 GYPSUM BOARD ASSEMBLIES

336 092900 Gypsum Sheathing at roof edge 3,631 sf 2.75 9,985                 

337 SUBTOTAL 81,085                
338

339 TOTAL - ROOFING $2,292,116
340

341

342 C10 INTERIOR CONSTRUCTION
343

344 C1010 PARTITIONS 
345

346 042000 MASONRY

347 E1; 8" CMU, reinforced, 1 hr @ elevator shaft 1,652 sf 24.00 39,648               
348 G1; 12" CMU shear wall, reinforced, 1 hr @ gym 2,269 sf 30.00 68,070               
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W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

349 G2; 8" CMU shear wall, reinforced, 2 hr fire wall 2,552 sf 28.00 71,456                

350 6" CMU at gym 553 sf 22.00 12,166                

351

352 055000 MISCELLANEOUS METALS

353 050001 Seismic clips 85 ea 140.00 11,900                

354 050001 Misc. metals to CMU 7,026 sf 1.00 7,026                  

355 050001 Allowance for painted steel plate column covers at 
CMU wall locations; per J series details/A1.50

1 ls 5,000.00 5,000                 

356 050001 Support at fire door & overhead doors 181 lf 130.00 23,530               

357

358 061000 ROUGH CARPENTRY

359 061000 Wood blocking at interiors 167,352 gsf 0.50 83,676               

360 061000 Rough blocking at partitions 30,002 lf 3.00 90,006               

361

362 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

363 070001 Miscellaneous sealants at partitions 191,114 sf 0.30 57,334                

364

365 080001 METAL WINDOWS

366 080001 Interior storefront 1,340 sf 75.00 100,500             

367 Interior curtainwall at stair 5, 1hr fire rated per 
supplement #3

1,035 sf 250.00 258,750             

368 Premium for 5/16" school guard coating at storefront 
(per D&W email 3/13/19)

85 sf 35.00 2,975                  

369

370 080002 GLASS AND GLAZING

371 080002 Glazing to borrowed lite HM frames 1,035 sf 35.00 36,225               

372 080002 Wall mirror at PT 26 sf 40.00 1,040                  

373 Premium for 1 hr glass at library open to above 171 sf 35.00 5,985                  

374

375 081110 HOLLOW METAL DOOR FRAMES

376 081113 Glazed HM borrowed lite frames 1,035 sf 40.00 41,400               

377

378 092900 GYPSUM BOARD ASSEMBLIES

379 A; 6" Metal stud, 1 layer 5/8" e.s., insulation 103,886 sf 15.00 1,558,290          

380 A1; 6" Metal stud, 1 layer 5/8" e.s., insulation, 1 hr 7,074 sf 17.00 120,258             

381 A2; 6" Metal stud, 2 layers 5/8" e.s., insulation 545 sf 19.00 10,355                

382 B; 3-5/8" Metal stud, 1 layer 5/8" e.s., insulation 231 sf 13.00 3,003                 

383 B1; 3-5/8" Metal stud, 1 layer 5/8" e.s., insulation (1 
hr)

351 sf 15.00 5,265                  

384 F - 2 1/2" Metal stud, 1 layer 5/8" o.s, insulation 17,893 sf 7.50 134,198              

385 F4; 3 5/8" Metal stud, 1 layer 5/8" o.s., insulation 30,284 sf 9.50 287,698             

386 F6; 6" Metal stud, 1 layer 5/8" o.s., insulation 21,775 sf 11.50 250,413             

387 S1 - 2 1/2" CH stud, 1 layer 1" GWB coreboard o/s, 2 
layers 5/8" GWB o/s, insulation

9,075 sf 15.50 140,663             

388 Premium for abuse resistant GWB at all walls up to 
10' per AG0.02

150,010 sf 0.50 75,005               

389 Reconciled delta 4,000 sf 15.00 60,000              

390 Premium for water-resistant GWB 3,696 sf 1.00 3,696                  
391

392 102200 OPERABLE PARTITIONS

393 Modernfold partition btwn Platform & Gym 26 lf 1,350.00 35,100               

394 SUBTOTAL 3,600,631          
395
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CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

396 C1020 INTERIOR DOORS
397

398 08140 061000 ROUGH CARPENTRY

399 Wood blocking at openings 5,888 lf 4.00 23,552               

400

401 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

402 Backer rod & double sealant 5,888 lf 2.50 14,720                

403

404 080002 GLASS AND GLAZING

405 Glass in door, transoms & sidelights 5/16" S3 safety 
glazing

2,465 sf 38.00 93,670               

406 Allowance for S-2 fire resistant safety glazing in glass 
openings in fire rated partitions

1 ls 20,000.00 20,000              

407 Premium for 5/16" school guard glazing at interior 
doors and frames (per D&W email 3/13/19)

66 sf 35.00 2,310                  

408

409 081110 HOLLOW METAL DOORS AND FRAMES

410 Type F door, sgl leaf 1 ea 500.00 500                     

411 Type F door, dbl leaf 1 pr 1,000.00 1,000                 

412 Frame type 1, single 158 ea 450.00 71,100                

413 Frame type 1, double 35 ea 600.00 21,000               

414 Frame type 5, single w/ sidelight 19 ea 750.00 14,250                

415 Frame type 6, single w/ transom & sidelight 84 ea 1,050.00 88,200              

416 Frame type 7, double w/ transom 8 ea 850.00 6,800                 

417 Frame type 8, single w/ sidelight 1 ea 775.00 775                      

418

419 081400 WOOD DOORS

420 Type F, sgl leaf 141 ea 450.00 63,450               

421 Type F, dbl leaf 38 pr 900.00 34,200               

422 Type FG, sgl leaf, glazed upper & lower 83 ea 600.00 49,800               

423 Type FG, dbl leaf, glazed upper & lower 4 pr 1,200.00 4,800                 

424 Type G, sgl leaf, glazed upper 1 ea 525.00 525                     

425 Type N, sgl leaf w/ vision panel 36 ea 500.00 18,000               

426 Premium for 60 min fire rated doors 18 ea 100.00 1,800                 

427 Premium for 90 min fire rated doors 3 ea 150.00 450                     

428

429 083000 OVERHEAD DOORS

430 Overhead door; 6'-6" x 10' at Servery 2 ea 4,550.00 9,100                  

431

432 083110 ACCESS DOORS AND FRAMES

433 Access doors 1 ls 10,000.00 10,000               

434

435 083513 FOLDING DOORS, GLAZED

436 Nana wall,  8' x 8' at Classrooms 10 ea 14,080.00 140,800             

437 Nana wall, 12' x 8' at Media Center 1 ea 21,120.00 21,120                

438 Folding wall doors; 15'-4" x 8', 90 min at fire wall, 
WON or equal

3 ea 23,408.00 70,224               

439

440 084110 ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS

441 Glazed aluminum entrance door, frame and 
hardware, type FG, single leaf

2 ea 4,000.00 8,000                 

442 Glazed aluminum entrance door, frame and 
hardware, type FG, double leaf

11 pr 8,000.00 88,000              
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NEW BUILDING 

443 Auto openers - allow 3 ea 5,000.00 15,000               
444

445 087100 DOOR HARDWARE

446 Hardware 348 leaf 800.00 278,400             

447 Premium for STC 52 rated doors at Music rooms 7 ea 2,000.00 14,000               

448

449 090007 PAINTING

450 Finish doors and frames 348 ea 200.00 69,600               

451 SUBTOTAL 1,255,146           
452

453 C1030 SPECIALTIES / MILLWORK

454

455 055000 MISCELLANEOUS METALS

456 050001 Miscellaneous metals throughout  building 167,352 gsf 1.00 167,352              

457 050001 Double handrail at platform ramp 70 lf 150.00 10,500               

458 050001 Double ballet bar at PT 5 lf 150.00 750                     

459 050001 PT swing misc. steel beam 1 loc 2,000.00 2,000                 

460

461 061000 ROUGH CARPENTRY

462 061000 Backer panels in electrical closets 1 ls 2,500.00 2,500                 

463

464 064020 INTERIOR ARCHITECTURAL WOODWORK

465 Hardwood veneer plywood panel at Proscenium 640 sf 75.00 48,000              
466 Hardwood veneer plywood wainscoting at locations 

noted on supplement #4; details SK-DD-01
1,437 sf 75.00 107,775              

467 Chair rail above wainscoting at locations noted on 
supplement #4; details SK-DD-01

389 lf 30.00 11,670                

468 064100 Library light well sculptural element; 63"x104" 3-
Form; allowance

2 ea 9,100.00 18,200               

469 064100 Library sculptural element above shelving; 42"x76" 3-
Form; allowance

2 ea 7,000.00 14,000               

470 Alcove seating at Corridor 1102 36 lf 350.00 12,600               

471 Benches at library 15 lf 350.00 5,250                  

472 Book shelving joined to desks at media center 3 tier 19 lf 300.00 5,700                 

473 Counter at general office/waiting 14 lf 900.00 12,600               

474 Desk at media center/Reading room including shelving 18 lf 1,200.00 21,600               

475 Vanity at gang bathroom corridor sinks NIC

476 Window seat at corridor 96 lf 350.00 33,600               

477 Countertop at corridor 3102 11 lf 250.00 2,750                  

478 Stage nosing  - 1x hardwood trim with bullnose; 
4/A9.50

25 lf 50.00 1,250                  

479 Wood window sill 1,928 lf 45.00 86,760               
480

481 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

482 070001 Miscellaneous sealants throughout building 167,352 gsf 0.25 41,838               

483

484 101100 VISUAL DISPLAY SURFACES

485 101100 Marker boards (per floor plan notes) 6,780 sf 22.00 149,160              

486 101100 Tack board (per floor plan notes) 2,552 sf 20.00 51,040               

487 101100 Tack strips at teaching walls and corridors 2,931 lf 8.00 23,448               

488

489 101400 DISPLAY CASES
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490 06400 Glass display case at corridor 2 loc 8,880.48 17,761                 

491 06400 Glass display case at media center (shown dashed) 1 loc 10,000.00 10,000               

492

493 101400 SIGNAGE

494 101400 Building directory 1 loc 3,000.00 3,000                 
495 101400 Room Signs 327 loc 120.00 39,240               
496 101400 Other signage/graphics 1 ls 25,000.00 25,000               
497

498 102110 TOILET COMPARTMENTS

499 102100 ADA, solid recycled plastic 12 ea 2,000.00 24,000               

500 102100 Standard, solid recycled plastic 48 ea 1,800.00 86,400               
501 102100 Urinal screen, solid recycled plastic 6 ea 650.00 3,900                 

502

503 102800 TOILET ACCESSORIES

504 Combo paper towel dispenser & waste units 12 ea 380.00 4,560                 
505 Paper towel dispensers 44 ea 150.00 6,600                 
506 Framed mirrors 60 ea 200.00 12,000               
507 Soap dispenser 50 ea 70.00 3,500                 
508 Toilet paper holder, dual 92 ea 150.00 13,800               
509 Grab bars 50 sets 200.00 10,000               
510 Sanitary napkin disposal units 80 ea 100.00 8,000                 
511 Electric hand dryers at gang bathrooms 56 ea 750.00 42,000               
512 Shower seat 1 ea 350.00 350                     
513 Bench with changing table at SPED toilet 6' wide 1 ea 1,700.00 1,700                  
514 Janitors Closet Accessories 6 rms 300.00 1,800                 
515

516 104600 PRIVACY CURTAINS

517 104400 Curtain track in exam  rooms 60 lf 50.00 3,000                 
518

519 104400 FIRE PROTECTION SPECIALTIES

520 104400 Fire extinguisher cabinets 56 ea 350.00 19,600               
521

522 105000 LOCKERS

523 12600 Double tier HDPE student lockers, 12"x15"x60" 392 opng 360.00 141,120              

524 Single tier HDPE lockers on level 2 435 ea 400.00 174,000             

525 12600 Staff metal lockers 6 ope 190.00 1,140                  

526

527 106000 WALL PROTECTION

528 104400 Stainless steel corner guards at corridor 1153 4 ea 200.00 800                    
529 104400 Allowance for corner guards elsewhere 1 ls 20,000.00 20,000              
530 SUBTOTAL 1,503,614           
531

532 TOTAL - INTERIOR CONSTRUCTION $6,359,391
533

534

535 C20 STAIRCASES
536

537 C2010 STAIR CONSTRUCTION
538

539 033000 CONCRETE

540 033000 Concrete to stairs 11 flt 2,100.00 23,100               

541
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

542 055000 MISCELLANEOUS METALS

543 050001 Egress stairs 11 flt 32,000.00 352,000            

544 050001 Steps at stair 2 roof penthouse 15 lf 30.00 450                     

545 SUBTOTAL 375,550              
546

547 C2020 STAIR FINISHES
548 90009
549 090005 RESILIENT FLOORS

550 Rubber tile at stairs - landings 4,000 sf 12.00 48,000              

551 Rubber tile at stairs - treads 1,328 lft 19.06 25,312                

552

553 090007 PAINTING

554 Paint to staircases including underside 11 flt 3,000.00 33,000               

555 SUBTOTAL 106,312              
556

557 TOTAL - STAIRCASES $481,862
558

559

560 C30 INTERIOR FINISHES
561

562 C3010 WALL FINISHES
563 99100
564 064020 INTERIOR ARCHITECTURAL WOODWORK

565 FRP wall panels in JC 1149 per supplement #2 967 sf 14.00 13,538                

566 FRP at kitchen & storage per supplement #2 1,914 sf 14.00 26,796               

567

568 090002 TILE

569 Wall tile at toilet rooms; 7' high per supplement #4 12,600 sf 22.00 277,200             

570 Porcelain wall tile at Servery/Cafeteria area, full 
height

454 sf 24.00 10,896               

571 Porcelain wall tile at front of kitchen area, full height 686 sf 24.00 16,464                

572 Wall tile at corridor drinking fountains per 
supplement #4

458 sf 22.00 10,076                

573 Wall tile at janitors closet mop sink per supplement 
#4

96 sf 22.00 2,112                   

574

575 090007 PAINTING

576 Paint to GWB 306,411 sf 0.80 245,129             

577 Paint to CMU 9,076 sf 1.25 11,345                

578 Green screen wall paint 145 sf 5.00 725                     

579

580 097200 WALL COVERINGS

581 DPW; Digitally printed  protective wall coverings; 
Koroseal

1,591 sf 35.00 55,685               

582 Wall protection at corridor 1153 725 sf 10.00 7,250                  

583

584 098413 SOUND ABSORBING PANELS

585 Woven wall sound control feature in Cafeteria - 
allowance

sf 50.00 none shown

586 Cafeteria/Platform - acoustic panel 1,030 sf 30.00 30,900               

587 Music/Practice/Ensemble acoustic panel 464 sf 30.00 13,920                

588 ELA spaces - acoustic panel 1,568 sf 30.00 47,040               

589 Gymnasium - acoustic panel 1,280 sf 16.00 20,480               

590 Media center/Library - acoustic panel allowance 160 sf 40.00 6,400                 

591 SUBTOTAL 795,956              
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

592

593 C3020 FLOOR FINISHES
594 93000
595 033000 CONCRETE

596 Sealed concrete 5,310 sf 2.50 13,275                

597

598 064020 INTERIOR ARCHITECTURAL WOODWORK

599 Wood flooring at Platform 1,100 sf 24.00 26,400               

600

601 090002 TILE

602 Floor patching or self leveling compound allowance 
where necessary, per floor finish general note 15

2,235 sf 0.50 1,118                   

603 Quarry tile 6x6 1,835 sf 26.00 47,710                

604 Compressed Quartz tile 400 sf 20.00 8,000                 

605 Quarry tile base 340 lf 20.00 6,800                 

606

607 090005 RESILIENT FLOORS

608 Floor patching or self leveling compound allowance 
where necessary, per floor finish general note 15

114,857 sf 0.75 86,143                

609 Sheet linoleum (including premium for patterns) 111,957 sf 7.00 783,699             

610 Luxury vinyl tile 110 sf 5.50 605                     

611 Luxury vinyl tile - checkerboard pattern 360 sf 6.50 2,340                 

612 Rubber flooring at art and corridor 1129 2,260 sf 12.00 27,120                

613 Static dissipative tile 12x12 170 sf 12.00 2,040                 

614 Resilient base 20,308 lf 2.50 50,770               

615

616 096560 ATHLETIC FLOORING

617 Floor patching or self leveling compound allowance 
where necessary, per floor finish general note 15

6,865 sf 0.75 5,149                  

618 Wood athletic flooring 5,995 sf 19.00 113,905              

619 Wood athletic flooring vented base 254 sf 7.50 1,905                  

620 Resilient athletic floor; Taraflex sports M plus 870 sf 12.20 10,614                

621 93000
622 096700 FLUID APPLIED FLOORING

623 Epoxy floor at toilet rooms with 6" integral base 5,640 sf 18.00 101,520              

624 Epoxy floors elsewhere (no integral base) 1,360 sf 16.00 21,760                

625

626 096810 TILE CARPETING

627 Floor patching or self leveling compound allowance 
where necessary, per floor finish general note 15

13,250 sf 0.75 9,938                 

628 Carpet 8,980 sf 5.00 44,900               

629 Carpet at media center -  including premium for 
patterning per A9.52

4,270 sf 7.00 29,890               

630 Carpet, waste 1,325 sf 5.00 6,625                  

631 Area rugs 9,892 sf NIC

632

633 SUBTOTAL 1,402,226          
634

635 C3030 CEILING FINISHES
636

637 064020 INTERIOR ARCHITECTURAL WOODWORK

638 WD-1; linear wood slats w/ black acoustical felt 
above; Armstrong woodworks grille

5,919 sf 40.00 236,760             

639

Moisture mitigation -admixture included w/ concrete slabs 
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NEW BUILDING 

640 090003 ACOUSTICAL TILE

641 ACP-1, 2x4 Armstrong Calla 84,524 sf 5.00 422,620             

642 ACP-1A, 2x2 Armstrong Calla 27,865 sf 5.50 153,258              
643 ACP-2A; 2x2 Armstrong Calla at Quiet room 342 sf 5.50 1,881                  

644 ACP-4; 2x4 healthzone at third floor gang bathroom 579 sf 6.50 3,764                  

645 ACP-6; 2x4 Armstrong serpentina waves at kitchen; 
curved metal clouds

2,030 sf 45.00 91,350                

646 ACP-6; 2x4 Armstrong serpentina waves at 
proscenium; white and maple unperforated finish; 
curved metal clouds

637 sf 60.00 38,220               

647 ACP-6; 2x4 Armstrong serpentina waves - curved 
metal clouds at cafeteria; micro perforated with 
acoustical fill

2,158 sf 50.00 107,900             

648 ACP-6A; 2x2 Armstrong serpentina waves at third 
floor corridor 3102 per A2.33; curved metal clouds

2,500 sf 45.00 112,500              

649 ACP-7 at music room; 2x4 Armstrong Calla (baffles 
taken below)

2,402 sf 5.00 12,010                

650

651 090007 PAINTING

652 Paint to GWB ceilings 14,565 sf 1.50 21,848               

653 Paint ceiling tile and grid black in Green screen & 
video room

200 sf 2.00 400                     

654 Paint to exposed ceilings including at gym 9,967 sf 2.50 24,918                

655

656 092900 GYPSUM BOARD ASSEMBLIES

657 GWB ceiling 2,829 sf 15.00 42,435               
658 GWB cap above cafeteria west wall bumpouts, 

allowance
299 sf 15.00 4,485                 

659 Premium for sound isolation ceiling type B at elevator 
machine room

85 sf 15.00 1,275                  

660 GWB soffits - horizontal 6,188 sf 15.00 92,820               
661 GWB soffits - vertical 5,548 sf 20.00 110,960             
662

663 098413 SOUND ABSORBING PANELS

664 Acoustical baffles; Ecophone in Music rooms (40%) 961 sf 30.00 28,830               

665 Direct attached tectum panels between structure at 
gym per note on A2.23 (60% of ceiling)

3,597 sf 18.00 Removed from contract 

666 SUBTOTAL 1,508,234          
667

668 TOTAL - INTERIOR FINISHES $3,706,416
669

670

671 D10 CONVEYING SYSTEMS
672

673 055000 MISCELLANEOUS METALS

674 050001 Pit ladder 1 ea 2,500.00 2,500                 

675 050001 Sill angle 18 lf 25.00 450                     

676

677 142000 ELEVATOR

678 93000 Hydraulic elevator; 3 stop; 3,500 lbs 1 ea 150,000.00 150,000

679 SUBTOTAL 152,950              
680

681 TOTAL - CONVEYING SYSTEMS $152,950
682

683

684 D20 PLUMBING
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NEW BUILDING 

685

686 D20 PLUMBING, GENERALLY
687 Equipment
688 Gas fired domestic HW heater 500 MBH with storage 2 ea 28,000.00 56,000               
689 Hot water pump 1.5 GPM 1 ea 1,200.00 1,200                  
690 Water meter assembly 1 ea 3,500.00 3,500                 
691 Reduced pressure backflow preventer 1 ea 3,000.00 3,000                 
692 Connection to gas valve 1 ea 1,200.00 1,200                  
693 Mixing valve 1 ea 4,500.00 4,500                 
694 Expansion tank 2 ea 2,000.00 4,000                 
695 Grease trap 1 ea 3,500.00 3,500                 
696 Floor drains 12 ea 650.00 7,800                 
697 Elevator sump pump 1 ea 3,500.00 3,500                 
698 Gas solenoid control panel 1 ea 2,500.00 2,500                 
699 Hot water heater flues 1 ls 2,000.00 2,000                 
700 Grease Trap - 5000 Gallon; by plumbing 1 ea 10,000.00 10,000               

701 Plumbing Fixtures & Specialties
702 Water closet 91 ea 1,200.00 109,200             
703 Lavatory 55 ea 950.00 52,250               
704 Classroom sink 30 ea 975.00 29,250               
705 Stainless steel sink 9 ea 975.00 8,775                  
706 Art room sinks interceptor 4 ea 1,100.00 4,400                 
707 Urinal 11 ea 1,400.00 15,400               
708 Drinking fountain 9 ea 2,500.00 22,500               
709 Janitor sink 3 ea 975.00 2,925                  
710 Domestic Water Type L Copper Pipe
711 Domestic water pipe with fittings & hangers 11,000 lf 40.00 440,000            
712 Domestic water pipe insulation 11,000 lf 9.00 99,000               
713 Sanitary Waste And Vent Pipe w/ Hangers
714 Sanitary waste pipe with fittings & hangers 9,500 lf 44.00 418,000             
715 Kitchen waste pipe with fittings & hangers 1,100 lf 46.00 50,600               
716 Storm Drainage, Hubless Cast Iron Pipe
717 Storm water pipe with fittings & hangers 3,800 lf 48.00 182,400             
718 Pipe insulation on horizontal runs 3,800 lf 12.00 45,600               
719 Gas And Fuel Distribution Pipe
720 Gas pipe with fittings & hangers 1,000 lf 110.00 110,000             
721 Miscellaneous
722 Coordination & BIM 1 ls 60,000.00 60,000              
723 Coring, sleeves & firestopping 1 ls 15,000.00 15,000               
724 Commissioning support 1 ls 12,000.00 12,000               
725 Testing and sterilization 1 ls 10,000.00 10,000               
726 Fees & permits 1 ls 21,000.00 21,000               
727 SUBTOTAL 1,811,000           
728

729 TOTAL - PLUMBING $1,811,000
730

731

732 D30 HVAC
733

734 D30 HVAC, GENERALLY
735 HVAC Equipment
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NEW BUILDING 

736 Gas fired HW boiler 2500 MBH 3 ea 87,500.00 262,500

737 Chemical treatment system 1 ls 15,000.00 15,000

738 Expansion tank 1 ea 3,000.00 3,000

739 Air separator 1 ea 2,000.00 2,000

740 Radiant ceiling panel 3,460 lf 120.00 415,200

741 Unit heater HW 22 ea 650.00 14,300

742 Ductless AC unit with ACCU 10 ea 7,500.00 75,000

743 Pumps

744 Hot water pump 500 gpm 2 ea 12,500.00 25,000

745 Boiler pump 240 GPM 3 ea 6,000.00 18,000

746 Air distribution 

747 RTU's gas fired heating with DX cooling & ERW 83,500 cfm 11.50 960,250

748 Kitchen make-up air unit 4,500 cfm 8.00 36,000

749 Kitchen heating & ventilation unit 5,000 cfm 6.00 30,000

750 VAV unit 137 ea 1,200.00 164,400

751 VRF outdoor unit 8 ton 1,800.00 14,400

752 VRF indoor unit 18 ea 2,500.00 45,000

753 Branch controller 3 ea 4,000.00 12,000

754 Displacement ventilation system 146 ea 450.00 65,700

755 Miscellaneous air distribution equipment 1 ls 50,000.00 50,000

756 Exhaust fans

757 Exhaust fans 12 ea 7,600.00 91,200

758 Sheet metal & Accessories

759 Supply & return galvanized ductwork distribution 
system

133,000 lbs 10.50 1,396,500

760 Duct insulation 81,000 sf 4.00 324,000

761 Combustion air galvanized ductwork distribution 
system

2,500 lbs 10.25 W/ Plumbing 

762 Kitchen hood exhaust ductwork system 4,000 lbs 14.00 56,000

763 Sound attenuators 21 ea 3,000.00 63,000

764 Registers, grilles & diffusers 154 ea 125.00 19,250

765 Sheet metal accessories 1 ls 75,000.00 75,000

766 Mechanical louvers 1 ls 5,000.00 5,000

767 Piping

768 Hot Water Piping  

769 Hot water piping with fittings & hangers 16,000 lf 40.00 640,000

770 Refrigerant Piping  

771 Refrigerant piping with fittings & hangers 7,100 lf 26.00 184,600

772 Condensate Drain Piping

773 Condensate drain piping with fittings & hangers 2,900 lf 20.00 58,000

774 Piping Insulation 

775 Piping insulation 26,000 lf 9.00 234,000

776 Automatic Temperature Controls 

777 Automatic temperature controls DDC 167,352 sf 6.00 1,004,112

778 Balancing

779 System testing & balancing 167,352 sf 0.75 125,514

780 Miscellaneous

781 Work to extend stair 2 to roof 1 ls 9,000.00 NIC
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782 Coordination & BIM 1 ls 190,000.00 190,000

783 Commissioning support 1 ls 25,000.00 25,000

784 Coring, sleeves & fire stopping 1 ls 15,000.00 15,000

785 Equipment start-up and inspection 1 ls 3,000.00 3,000

786 Rigging & equipment rental 1 ls 30,000.00 30,000

787 Vibration & seismic restraints 1 ls 28,000.00 28,000

788 SUBTOTAL 6,774,926          
789

790 TOTAL - HVAC $6,774,926

791

792

793 D40 FIRE PROTECTION
794

795 D40 FIRE PROTECTION, GENERALLY
796 Equipment & valves 

797 Double check valve assembly 1 ea 8,500.00 8,500

798 Wet alarm check valve assembly 1 ea 4,000.00 4,000

799 Fire department connection 2 ea 1,650.00 3,300

800 Control valve & TS (each floor) 10 ea 2,500.00 25,000

801 Fire hose valve 12 ea 700.00 8,400

802 Sprinkler heads 1,400 ea 85.00 119,000

803 Sprinkler Piping

804 Main sprinkler piping with fittings & hangers 6,500 lf 32.00 208,000

805 Branch sprinkler piping with fittings & hangers 12,000 lf 24.00 288,000

806 Fire standpipes with fittings & hangers 5 ea 3,600.00 18,000

807 Drain piping with fittings & hangers 2 ea 2,400.00 4,800

808 Valves & Specialties 1 ls 40,000.00 40,000

809 Miscellaneous

810 Coordination & BIM 1 ls 20,000.00 20,000              

811 Hydraulic calculations 1 ls 8,000.00 8,000                 

812 Coring, sleeves & firestopping 1 ls 15,000.00 15,000               

813 Shop drawings 1 ls 5,000.00 5,000                 

814 Commissioning of system 1 ls 12,000.00 12,000               

815 Fees & permits 1 ls 8,000.00 8,000                 

816 SUBTOTAL 795,000             
817

818 TOTAL - FIRE PROTECTION $795,000

819

820

821 D50 ELECTRICAL
822

823 260000 D5010 ELECTRICAL SYSTEMS
824 Gear & Distribution

825 Normal Power

826 Meter Sockets 1 ea 400.00 400

827 CT/PT cabinet 1 ea 3,500.00 3,500

828 3000A 277/480V main switchboard 1 ea 75,000.00 75,000

829 225A 277/480V panelboard 8 ea 2,400.00 19,200

830 100A 277/480V panelboard 8 ea 1,400.00 11,200

831 45KVA K-13 type transformer 18 ea 8,000.00 144,000
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832 225A 208/120V triple tub panelboard 5 ea 7,200.00 36,000

833 225A 208/120V double tub panelboard 9 ea 4,800.00 43,200

834 225A 208/120V panelboard 2 ea 2,400.00 4,800

835 100A 208/120V panelboard 2 ea 1,400.00 2,800

836 100A fused disconnect switch 15 ea 1,000.00 15,000

837 SPD 43 ea 750.00 32,250

838 225A feed 1,600 lf 45.00 72,000

839 100A feed 2,200 lf 20.00 44,000

840 Grounding 1 ls 20,000.00 20,000

841 Emergency power

842 250kW diesel generator w/125kW resistive load bank 
including fuel for testing, including WP accoustic 
enclosure

1 ea 100,000.00 100,000

843 600A 277/480V ATS 1 ea 12,000.00 12,000

844 100A 277/480V ATS 1 ea 3,800.00 3,800

845 225A 277/480V panelboard 8 ea 2,400.00 19,200

846 100A 277/480V panelboard 1 ea 1,400.00 1,400

847 112.5 KVA K-13 type transformer 3 ea 15,400.00 46,200

848 45KVA dry type transformer 2 ea 5,200.00 10,400

849 400A 208/120V quadruple panelboard 4 ea 11,850.00 47,400

850 225A 208/120V double tub panelboard 2 ea 4,800.00 9,600

851 SPD 7 ea 750.00 5,250

852 600A feed 60 lf 120.00 7,200

853 400A feed 60 lf 80.00 4,800

854 225A feed 100 lf 45.00 4,500

855 200A feed 1,200 lf 40.00 48,000

856 150A feed 60 lf 24.00 1,440

857 100A feed 450 lf 20.00 9,000

858 UPS System

859 16kW UPS 2 ea 15,000.00 30,000

860 225A 208/120V double tub panelboard 2 ea 4,800.00 9,600

861 100A fused disconnect switch 2 ea 996.00 1,992

862 70A feed 400 lf 20.00 8,000

863 Note: Risers and panelboard schedule do not match.  Panelboard schedule use for estimate

864 Photovoltaic system

865 PV equipment & installation

866 Future PV system rough in including 1" & 2" conduit 
to roof

2 loc 5,000.00 10,000

867 Equipment Wiring

868 BC 20A feed, connection & 30A NFSS 3 ea 935.00 2,805

869 Boiler 20A feed, connection & TS 3 ea 715.00 2,145

870 Chiller 60A feed, connection & 60A FSS WP 1 ea 2,780.00 2,780

871 CP 20A feed, connection & TS 1 ea 1,095.00 1,095

872 DCU 20A feed, connection & 30A FSS 10 ea 1,420.00 14,200

873 DCU 30A feed, connection & 30A FSS 10 ea 1,465.00 14,650

874 DWH 20A feed, connection & TS 2 ea 1,095.00 2,190

875 EF 20A feed, connection & TS 6 ea 1,095.00 6,570

876 EF 30A feed, connection & TS 5 ea 1,140.00 5,700
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877 EUH 20A feed, connection & 30A NFSS 1 ea 1,320.00 1,320

878 GF 20A feed & connection 1 ea 1,020.00 1,020

879 HV 20A feed, connection & 30A NFSS 1 ea 1,320.00 1,320

880 KEF 20A feed, connection & 30A NFSS 1 ea 1,510.00 1,510

881 MAU 20A feed, connection & 30A NFSS 1 ea 1,520.00 1,520

882 Pump 20A feed, connection & 30A NFSS 2 ea 935.00 1,870

883 Pump 30A feed, connection & 30A NFSS 2 ea 965.00 1,930

884 RP 20A feed, connection & TS 2 ea 1,095.00 2,190

885 RTU 100A feed, connection & 100A FSS WP 8 ea 3,930.00 31,440

886 RTU 30A feed, connection & 30A FSS WP 1 ea 1,820.00 1,820

887 SV 20A feed, connection & TS 1 ea 905.00 905

888 UH 20A feed, connection & TS 22 ea 1,290.00 28,380

889 VAV 20A feed, connection & TS 94 ea 600.00 56,400

890 VRF system 20A feed, connection & 30A FSS 19 ea 940.00 17,860

891 Power to shade node, 110v 177 ea Add Alt

892 Power to shade clutch, lv 582 ea Add Alt

893 Kitchen:

894 20A feed & connection 2 ea 500.00 1,000

895 20A feed, connection & TS 13 ea 500.00 6,500

896 20A feed, connection & 30A NFSS 6 ea 650.00 3,900

897 20A feed, connection & 30A FSS 2 ea 650.00 1,300

898 60A feed, connection & 60A FSS 1 ea 1,300.00 1,300

899 70A feed, connection & 100A FSS 1 ea 1,400.00 1,400

900 Elevator 125A feed, connection & 200A FSS 1 ea 3,500.00 3,500

901 Elevator cab 20A feed, connection & 30A FSS 1 ea 1,500.00 1,500

902 Misc. equipment wiring not yet detailed 167,258 sf 0.50 83,629

903 SUBTOTAL 1,218,781           
904

905 D5020 LIGHTING & POWER
906 Lighting & Branch Power

907 Exit sign 4 ea 220.00 880

908 Exit sign, allow for not yet depicted 56 ea 220.00 12,320

909 J 11 ea 250.00 2,750

910 LK24 25 ea 320.00 8,000

911 LP4 84 ea 320.00 26,880

912 LP8 420 ea 650.00 273,000

913 LPD2 41 ea 400.00 16,400

914 LPD3 30 ea 500.00 15,000

915 LPD4 13 ea 600.00 7,800

916 LPG 29 ea 1,000.00 29,000

917 LR10 6 ea 900.00 5,400

918 LR2 14 ea 200.00 2,800

919 LR24 54 ea 260.00 14,040

920 LR4 161 ea 280.00 45,080

921 LR4A 32 ea 300.00 9,600

922 LR6 53 ea 400.00 21,200

923 LR8 42 ea 550.00 23,100

924 LR8A 3 ea 600.00 1,800
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925 LRD2 31 ea 400.00 12,400

926 LRD3 5 ea 500.00 2,500

927 LRD4 2 ea 600.00 1,200

928 LS2 40 ea 280.00 11,200

929 LS4A 1 ea 350.00 350

930 LS8 46 ea 500.00 23,000

931 LS8A 20 ea 550.00 11,000

932 LSV4 5 ea 300.00 1,500

933 LV4 8 ea 300.00 2,400

934 LWS 538 lf 120.00 64,560

935 PC1 12 ea 750.00 9,000

936 RC1 291 ea 320.00 93,120

937 RC2 56 ea 320.00 17,920

938 RCW 6 ea 350.00 2,100

939 SL4 13 ea 750.00 9,750

940 SL5 8 ea 650.00 5,200

941 Lighting allowance 1 ls 50,000.00 50,000

942 Lighting controls

943 Networked lighting control system 167,352 sf 1.50 251,028

944 Single pole switch 7 ea 22.00 154

945 Single pole low voltage switch 205 ea 25.00 5,125

946 Single pole switch wp 11 ea 32.00 352

947 Sk 8 ea 45.00 360

948 Occupancy sensor 237 ea 220.00 52,140

949 Photo sensor 86 ea 150.00 12,900

950 ALC 1 ea 1,500.00 1,500

951 Branch devices

952 Duplex receptacle 810 ea 23.00 18,630

953 Double duplex receptacle 430 ea 46.00 19,780

954 Double duplex receptacle in floor box 6 ea 46.00 276

955 GFI duplex receptacle 316 ea 38.00 12,008

956 Special purpose receptacle 37 ea 75.00 2,775

957 Cord reel 8 ea 600.00 4,800

958 2 gang floor box 6 ea 300.00 1,800

959 Branch device allowance 167,258 sf 0.10 16,726

960 Lighting and branch circuitry 

961 WP device plate 23 ea 16.00 368

962 Device plate 1,750 ea 4.00 7,000

963 Device box 3,700 ea 20.00 74,000

964 3/4" EMT 16,300 lf 6.50 105,950

965 #12 THHN 100,000 lf 0.75 75,000

966 Cat cabling 11,000 lf 2.00 22,000

967 12-2 MC cable 36,600 lf 3.85 140,910

968 12-3 MC cable 12,200 lf 4.60 56,120

969 1" conduit in slab 200 lf 9.00 1,800

970 Branch circuitry 167,258 sf 1.50 250,887

971 SUBTOTAL 1,966,639          
972
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NEW BUILDING 

973 D5030 COMMUNICATION & SECURITY SYSTEMS
974 Fire Alarm

975 Fire alarm control panel 1 ea 20,000.00 20,000

976 Fire alarm remote annunciator 2 ea 1,200.00 2,400

977 Fire alarm terminal cabinet 2 ea 1,200.00 2,400

978 Knox box 2 ea 600.00 1,200

979 Exterior beacon 2 ea 300.00 600

980 Master box 1 ea 1,600.00 1,600

981 Bell 2 ea 320.00 640

982 Manual pull station 24 ea 100.00 2,400

983 Smoke/heat detector 129 ea 135.00 17,415

984 CO detector 21 ea 135.00 2,835

985 Duct smoke detector, allow 21 ea 400.00 8,400

986 Audio/visual device 35 ea 135.00 4,725

987 Audio/visual device with A, not scheduled, allow 
amber mass notification device

75 ea 150.00 11,250

988 Speaker light 81 ea 140.00 11,340

989 A ceiling, not scheduled, allow amber mass 
notification device

81 ea 135.00 10,935

990 Visual device 66 ea 120.00 7,920

991 FP equipment connection 17 ea 150.00 2,550

992 Kitchen connection 1 ea 150.00 150

993 Elevator recall connection 2 ea 150.00 300

994 Gas detection monitor 9 ea 150.00 1,350

995 Wireguard 4 ea 35.00 140

996 Control/monitor module 61 ea 150.00 9,150

997 Device box 640 ea 20.00 12,800

998 3/4" EMT 3,200 lf 6.50 20,800

999 #14 THHN 9,500 lf 0.61 5,795

1000 FA cable 1,600 lf 0.65 1,040

1001 MC cable 22,000 lf 3.85 84,700

1002 Testing and programming 1 ls 11,000.00 11,000

1003 Bi-Directional Amplification System

1004 BDA 167,352 sf 0.45 75,308

1005 Security System

1006 Head-end and mics. increases per engineer 1 ls 50,000.00 50,000

1007 Proprietary Genetec System, per notes 1 ls 50,000.00 50,000

1008 AI, video intercom/door release station 4 ea 750.00 3,000

1009 CCTV camera 78 ea 750.00 58,500

1010 CCTV camera WP 17 ea 950.00 16,150

1011 Card reader 32 ea 350.00 11,200

1012 Keypad 5 ea 350.00 1,750

1013 Panic button 1 ea 120.00 120

1014 Motion button 55 ea 120.00 6,600

1015 Device box with conduit stub 192 ea 85.00 16,320

1016 Security cabling 11,000 lf 1.25 13,750

1017 Telephone/Data/CATV

1018 Telecommunications rough in:
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NEW BUILDING 

1019 MDF fit out 1 ls 2,500.00 2,500

1020 IDF fit out 3 ea 2,500.00 7,500

1021 System rack 12 ea 2,000.00 24,000

1022 Backboard 4 ea 500.00 2,000

1023 Closet grounding 4 ea 350.00 1,400

1024 4" conduit sleeves, allow 12 ea 150.00 1,800

1025 4" conduit, allow 2-4" from MDF to each IDF 1,000 lf 22.00 22,000

1026 Cable tray, allow 100 lf 35.00 3,500

1027 1 gang box with 1" conduit 70 ea 95.00 6,650

1028 1 gang box with 2-1" conduit 455 ea 160.00 72,800

1029 1 gang box with 1" & 1.25" conduit 216 ea 200.00 43,200

1030 WAP back box 104 ea 55.00 5,720

1031 Telecommunications devices & cabling:

1032 Telephone port 87 ea 18.00 1,566

1033 1 port device 2 ea 18.00 36

1034 2 port device 316 ea 36.00 11,376

1035 3 port device 50 ea 54.00 2,700

1036 AV, blank cover plate 216 ea 5.00 1,080

1037 Call button 70 ea 18.00 1,260

1038 WAP 2 port device 104 ea 300.00 31,200

1039 Cat cabling 175,000 lf 1.25 218,750

1040 School wide local area network switches, allow per 
engineers budget 

1 ls 180,000.00 180,000

1041 Telephone system per 27300 1 ls 70,000.00 70,000

1042 Digital signage system per engineers budget 1 ls 20,000.00 20,000

1043 Computer network equipment FF&E

1044 Mobile computer carts and lockers FF&E

1045 Network printer equipment FF&E

1046 Cafeteria point of sale equipment FF&E

1047 Visitor management system FF&E

1048 Wireless FF&E

1049 PA/Clock System

1050 Head-end 1 ls 20,000.00 20,000

1051 Clock 132 ea 120.00 15,840

1052 Speaker ceiling mount 265 ea 120.00 31,800

1053 Speaker with volume control 113 ea 160.00 18,080

1054 Speaker wall mount 4 ea 150.00 600

1055 Speaker back box 378 ea 65.00 24,570

1056 Device box with conduit stub 136 ea 95.00 12,920

1057 MC cable 8,000 lf 3.85 30,800

1058 Speaker cabling 19,000 lf 1.10 20,900

1059 Audio/Visual systems

1060 AV equipment By Owner

1061 Instructional video presentation equipment FF&E

1062 Portable video presentation system equipment FF&E

1063 Rack, gym/café 1 ea 15,000.00 15,000

1064 HS, horn speaker 3 ea By Owner

1065 M, microphone 5 ea By Owner
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NEW BUILDING 

1066 M2, microphone 1 ea By Owner

1067 PC, AV interface outlet 2 ea By Owner

1068 Projector 1 ea By Owner

1069 S4 Gym interface outlet 8 ea By Owner

1070 S4 Ceiling speaker 8 ea By Owner

1071 W, assisted listening and microphone antenna 1 ea By Owner

1072 WA, assisted listening and microphone antenna 2 ea By Owner

1073 Rough-In conduit and backbones only 32 ea 350.00 11,200

1074 Classroom audio system 66 rooms 2,200.00 145,200

1075 Cafeteria sound system per engineers budget 1 ls 25,000.00 25,000

1076 Gymnasium

1077 Scoreboard with feed and connection 2 ea 15,000.00 30,000

1078 Backstop feed and connections 2 ea 1,500.00 3,000

1079 Equipment feed and connections 3 ea 1,500.00 4,500

1080 Sound system 1 ls 20,000.00 20,000

1081 Auditorium

1082 Dimmer system/ stage lighting 1 ls 35,000.00 35,000

1083 Performance lighting rough-in & power 1 ls 15,000.00 15,000

1084 TH1 12 ea Included

1085 TH2 6 ea Included

1086 Audio visual system equipment 1 ls 75,000.00 75,000

1087 Audio/visual rough-in &  power 1 ls 30,000.00 30,000

1088 SUBTOTAL 1,873,981           
1089

1090 D5040 OTHER ELECTRICAL SYSTEMS
1091 Miscellaneous
1092 Temp power and lights 167,352 sf 0.50 83,676
1093 Commissioning support 1 ls 15,000.00 15,000
1094 Coordination and studies 1 ls 50,000.00 50,000
1095 Seismic restraints 1 ls 10,000.00 10,000
1096 UL Master Label Lightning Protection System 167,352 sf 0.40 66,941
1097 Fees & Permits 1 ls 55,000.00 55,000
1098 260000 SUBTOTAL 280,617              
1099

1100 TOTAL - ELECTRICAL $5,340,018
1101

1102

1103 E10 EQUIPMENT
1104

1105 E10 EQUIPMENT, GENERALLY
1106

1107 116600 EQUIPMENT

1108 Basketball backstops; swing up; electric operated 6 ea 10,000.00 60,000

1109 Gym wall pads (north and south walls) 696 sf 18.00 12,528

1110 Gymnasium roll-up fabric divider; electrically 
operated

1 loc 30,240.00 30,240

1111 Miscellaneous equipment; climbing wall, volley ball 
stanchions etc.

1 ls 2,000.00 2,000

1112 Telescoping bleachers motorized; 300 person capacity 1 ls 39,000.00 39,000

1113 Stage curtain and rigging 1 ls 28,000.00 28,000              
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NEW BUILDING 

1114 Food Service equipment (dated 2/20/19) 1 ls 486,160.00 486,160

1115 Defibrillator units 4 ea 1,500.00 6,000

1116 Microwave 6 loc 800.00 4,800
1117 Loading dock equipment 1 ls 750.00 750

1118 Waste compactor; per specifications 1 loc Assumed FF&E

1119 Projection screen at platform room facing Café 227" 
diagonal per specifications

1 ls 4,490.10 4,490

1120 Projection screen at platform room facing Gym 227" 
diagonal per specifications

1 ls 5,610.60 5,611

1121 Projection screen at media/library none shown
1122 Items listed as FF&E on estimating supplement #1
1123 Ride-on floor scrubber machines ; (220 volt power) 2 ea FF&E

1124 Backpack vacuums 2 ea FF&E
1125 Man-lift/ scissor lift – max 32” wide x 6’-8” tall (Door 

opening sized)
1 ea FF&E

1126 Pallet jack – max 32” wide 1 ea FF&E
1127 Desk lifter/ jack/ mover 1 ea FF&E
1128 Floor buffer machines 2 ea FF&E
1129 Carpet Extractors 2 ea FF&E
1130 Rolling metal ladder-stairs - 6’ standing height (re. 

Lowes)
2 ea FF&E

1131 Type IA Ladders – (1) 24’ extension; (1) 18’ extension; 
(1) 10’ scissor type

3 ea FF&E

1132 Kiln 2 ea 5,000.00 10,000               

1133 Pottery wheel 2 ea FF&E
1134 Washer/dryer pair, locate in Recycling Room #1154 1 pr 5,000.00 5,000                 
1135 Washer/dryer pair, locate in Custodial Storage #2109 1 pr 5,000.00 5,000                 

1136 Full-Size Refrigerator/Freezers with water/ice hookup 5 ea 2,000.00 10,000               

1137 SUBTOTAL 709,579              
1138

1139 TOTAL - EQUIPMENT $709,579

1140

1141

1142 E20 FURNISHINGS
1143

1144 E2010 FIXED FURNISHINGS
1145 12500
1146 123553 CASEWORK 

1147 Art 2 rms

1148 Base cabinet with plam counter 70 lf 400.00 28,000              

1149 Upper cabinets - 36" high 36 lf 250.00 9,000                 

1150 Cafeteria

1151 Recycling counter 7'-0" wide 2 lf 600.00 1,200                  

1152 Collaboration 6 rms

1153 2 tier wall shelving 27 lf 120.00 3,240                 

1154 3 tier wall shelving 181 lf 160.00 28,960               

1155 Base cabinet with plam counter 41 lf 400.00 16,400               

1156 TW 36 with markerboard on doors 8 ea 2,000.00 16,000               

1157 TS 36 lockable 2 ea 1,650.00 3,300                 
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NEW BUILDING 

1158 TS 36 with markerboard on doors 16 ea 1,800.00 28,800              

1159 Wall hung counter 215 lf 250.00 53,750                

1160 Copy / Mail room

1161 Base cabinet with plam counter 18 lf 400.00 7,200                 

1162 Island counter with base cabinet 4'-2" wide 15 lf 800.00 12,000               

1163 Upper mail slots at copy mail room 18 lf 700.00 12,600               

1164 Classrooms-  Second floor (AQ1.55 per supplement 
#4)

16 rms

1165 Base cabinet with plam counter 304 lf 400.00 121,600             

1166 Laptop cart cabinet 36 16 ea 1,700.00 27,200               

1167 Open base shelving with counter 2 tier 224 lf 360.00 80,640               

1168 Open base shelving with counter, 3 tier 80 lf 385.00 30,800              

1169 TS 36 16 ea 1,600.00 25,600               

1170 TW 36 16 ea 1,800.00 28,800              

1171 Upper cabinets - 32" high 234 lf 230.00 53,820               

1172 Classrooms- Third floor(AQ1.55 per supplement #4) 24 rms

1173 Base cabinet with plam counter 240 lf 400.00 96,000               

1174 Laptop cart cabinet 36 24 ea 1,700.00 40,800              

1175 Open base shelving with counter 2 tier 336 lf 360.00 120,960             

1176 Open base shelving with counter, 3 tier 120 lf 385.00 46,200               

1177 Shallow base cabinet with counter 192 lf 300.00 57,600               

1178 TS 36 48 ea 1,600.00 76,800               

1179 Upper cabinets - 32" high 288 lf 230.00 66,240               

1180 Connect 2220

1181 Base cabinet with 5 drawers and counter 2 lf 440.00 880                    

1182 Base cabinet with plam counter 16 lf 400.00 6,400                 

1183 Laptop cart cabinet 36 1 ea 1,700.00 1,700                  

1184 Open base shelving with counter 2 tier 19 lf 360.00 6,840                 

1185 TS 36 2 ea 1,600.00 3,200                 

1186 Upper cabinets - 24" high 3 lf 190.00 570                     

1187 Upper cabinets - 32" high 15 lf 230.00 3,450                 

1188 Connect 3219

1189 Base cabinet with plam counter 21 lf 400.00 8,400                 

1190 Laptop cart cabinet 36 1 ea 1,700.00 1,700                  

1191 Open base shelving with counter 2 tier 20 lf 360.00 7,200                 

1192 TS 36 4 ea 1,600.00 6,400                 

1193 TS 42 2 ea 2,000.00 4,000                 

1194 Upper cabinets - 24" high 3 lf 190.00 570                     

1195 Upper cabinets - 32" high 18 lf 230.00 4,140                  

1196 Custodial shop

1197 Work bench 13 lf 600.00 7,800                 

1198 ELA

1199 Base cabinet with plam counter 154 lf 400.00 61,600               

1200 12320 Freestanding storage shown as dashed- NIC

1201 Ensemble

1202 Base cabinet with plam counter 12 lf 400.00 4,800                 

1203 Exam
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NEW BUILDING 

1204 TS 36 1 ea 1,600.00 1,600                  

1205 TW 36 1 ea 1,800.00 1,800                 

1206 Upper cabinets - 36" high 6 lf 250.00 1,500                  

1207 Wall hung counter 10 lf 250.00 2,500                 

1208 IT office/repair

1209 2 tier wall shelving 18 lf 120.00 2,160                  

1210 Base cabinet with plam counter 18 lf 400.00 7,200                 

1211 Kindergarten (AQ1.50 per supplement #4) 9 rms

1212 2'-9"x56" Double cubbie 99 lf 750.00 74,250               
1213 Base cabinet with 6 drawers and counter 18 lf 460.00 8,280                 
1214 Base cabinet with plam counter 162 lf 400.00 64,800               
1215 Laptop cart cabinet 36 9 ea 1,700.00 15,300               
1216 Open base shelving with counter 2 tier 90 lf 360.00 32,400               
1217 Shallow base cabinet with counter 81 lf 300.00 24,300               
1218 Trash recycling receptacle 2'-9" wide 9 ea NIC
1219 TS 36 9 ea 1,600.00 14,400               
1220 TW 36 9 ea 1,800.00 16,200               
1221 Upper cabinets - 24" high 27 lf 190.00 5,130                  
1222 Upper cabinets - 32" high 108 lf 230.00 24,840               
1223 Upper cabinets above cubbies 30" 99 lf 210.00 20,790               
1224 Maker space

1225 Base cabinet with 4 tier open shelving above 12 lf 700.00 8,400                 

1226 Base cabinet with plam counter 28 lf 400.00 11,200                

1227 TS 33 with markerboard surface on face of door 6 ea 1,600.00 9,600                 
1228 TS 33 with peg board on inside of door and 

markerboard surface on face of door
2 ea 1,600.00 3,200                 

1229 Upper cabinets - 24" high 6 lf 190.00 1,140                  
1230 Upper cabinets - 30" high 15 lf 210.00 3,150                  
1231 Wall hung counter 7 lf 250.00 1,750                  
1232 12320 54" x 54" shop tables with lockers underneath 2 loc FF&E

1233 Music 2 rms
1234 Open base shelving with counter, 3 tier 68 lf 385.00 26,180               
1235 Music storage at music room 8' wide 6 ea 6,000.00 36,000               
1236 Music storage
1237 TS 36 2 ea 1,600.00 3,200                 
1238 Nurse office/waiting room
1239 Base cabinet with plam counter 5 lf 400.00 2,000                 
1240 Upper cabinets - 24" high 3 lf 190.00 570                     
1241 Upper cabinets - 36" high 2 lf 250.00 500                     
1242 Office/ work room 1202B
1243 Wall hung counter 17 lf 250.00 4,250                 
1244 OT 1132
1245 3 tier wall shelving 6 lf 160.00 960                     
1246 TW 48 2 ea 2,400.00 4,800                 
1247 Pre-K (AQ1.50 per supplement #4) 4 rms
1248 2'-9"x56" Double cubbie 44 lf 750.00 33,000               
1249 Base cabinet with 6 drawers and counter 8 lf 460.00 3,680                 
1250 Base cabinet with plam counter 72 lf 400.00 28,800              
1251 Laptop cart cabinet 36 4 ea 1,700.00 6,800                 

Balmer ES School DD Estimate 3.18.19 FINAL Page 31 PMC - Project Management Cost



W. Edward Balmer Elementary School 18-Mar-19
Whitinsville, MA

Design Development Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEW BUILDING 

1252 Open base shelving with counter 2 tier 40 lf 360.00 14,400               
1253 Shallow base cabinet with counter 36 lf 300.00 10,800               
1254 Trash recycling receptacle 2'-9" wide 4 ea NIC
1255 TS 36 4 ea 1,600.00 6,400                 
1256 TW 36 4 ea 1,800.00 7,200                 
1257 Upper cabinets - 24" high 12 lf 190.00 2,280                 
1258 Upper cabinets - 32" high 48 lf 230.00 11,040                
1259 Upper cabinets above cubbies 30" 44 lf 210.00 9,240                 
1260 Principals secretary
1261 Wall hung counters 12 lf 250.00 3,000                 
1262 Pre-K rise
1263 2'-9"x56" Double cubbie 17 lf 750.00 12,750                
1264 Base cabinet with 6 drawers and counter 2 lf 460.00 920                     
1265 Base cabinet with plam counter 18 lf 400.00 7,200                 
1266 Laptop cart cabinet 36 1 ea 1,700.00 1,700                  
1267 Open base shelving, 3 tier 29 lf 265.00 7,685                  
1268 TS 36 1 ea 1,600.00 1,600                  
1269 Upper cabinets - 24" high 3 lf 190.00 570                     
1270 Upper cabinets - 32" high 17 lf 230.00 3,910                  
1271 Upper cabinets above cubbies 30" 16 lf 210.00 3,360                 
1272 PT 1133
1273 3 tier wall shelving 16 lf 160.00 2,560                 
1274 Base cabinet with plam counter 4 lf 400.00 1,600                  
1275 Open base shelving, 2 tier 18 lf 240.00 4,320                 
1276 TS 48 3 ea 2,200.00 6,600                 
1277 Resource room
1278 2 tier wall shelving 11 lf 120.00 1,320                  
1279 Open base shelving with counter 2 tier 5 lf 360.00 1,800                 
1280 Wall hung counter 11 lf 250.00 2,750                  
1281 Rise 2223
1282 Base cabinet with plam counter 21 lf 400.00 8,400                 
1283 Laptop cart cabinet 36 1 ea 1,700.00 1,700                  
1284 Open base shelving with counter, 3 tier 22 lf 385.00 8,470                 
1285 TS 36 1 ea 1,600.00 1,600                  
1286 Upper cabinets - 24" high 3 lf 190.00 570                     
1287 Upper cabinets - 32" high 18 lf 230.00 4,140                  
1288 Rise 3221
1289 Base cabinet with plam counter 18 lf 400.00 7,200                 
1290 Laptop cart cabinet 36 1 ea 1,700.00 1,700                  
1291 Open base shelving with counter 2 tier 17 lf 360.00 6,120                  
1292 TS 36 2 ea 1,600.00 3,200                 
1293 TS 39 1 ea 1,800.00 1,800                 
1294 Upper cabinets - 24" high 15 lf 190.00 2,850                 
1295 Upper cabinets - 32" high 14 lf 230.00 3,220                 
1296 Staff dining
1297 Base cabinet with plam counter 13 lf 400.00 5,200                 
1298 Upper cabinets - 36" high 13 lf 250.00 3,250                 
1299 Student services vestibule/copy
1300 3 tier wall shelving 14 lf 160.00 2,240                 
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NEW BUILDING 

1301 Base cabinet with plam counter 36 lf 400.00 14,400               
1302 TS 36 9 ea 1,600.00 14,400               
1303 Upper cabinets - 36" high 36 lf 250.00 9,000                 
1304 Wall hung counter 14 lf 250.00 3,500                 
1305 Student services
1306 3 tier wall shelving 86 lf 160.00 13,760                
1307 Wall hung counter 102 lf 250.00 25,500               
1308 Title 1 office
1309 5 tier wall shelving 24 lf 250.00 6,000                 
1310 TW 36 8 ea 1,800.00 14,400               
1311 Wall hung counter 25 lf 250.00 6,250                 
1312 Miscellaneous

1313 Mobile units assume FF+E

1314 Closet shelving 1 ls 10,000.00 10,000               

1315

1316 122100 WINDOW TREATMENT

1317 122100 Window blinds at interior doors, sidelights, storefront 
and borrowed light openings

5,875 sf 8.00 47,000               

1318 122100 Window shades at exterior glazing 17,485 sf 7.00 122,395              

1319 Premium for motorized shades 1,142 sf 20.00 22,840               

1320

1321 124810 ENTRANCE FLOOR MAT AND FRAMES

1322 124810 Foot grilles 1,009 sf 55.00 55,495                

1323 SUBTOTAL 2,281,395          
1324

1325 E2020 MOVABLE FURNISHINGS
1326 All movable furnishings to be provided and installed 

by owner
1327 SUBTOTAL NIC 
1328

1329 TOTAL - FURNISHINGS $2,281,395
1330

1331

1332 F10 SPECIAL CONSTRUCTION
1333

1334 F10 SPECIAL CONSTRUCTION
1335 No items in this section
1336 SUBTOTAL -                      
1337

1338 TOTAL - SPECIAL CONSTRUCTION
1339

1340

1341 F20 SELECTIVE BUILDING DEMOLITION
1342

1343 F2010 BUILDING ELEMENTS DEMOLITION
1344 No items in this section

1345 SUBTOTAL
1346

1347 F2020 HAZARDOUS COMPONENTS ABATEMENT
1348 02121 See main summary for HazMat allowance See Summary

1349 SUBTOTAL
1350

1351 TOTAL - SELECTIVE BUILDING DEMOLITION
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SITEWORK 
1

2 G SITEWORK

3

4 G10 SITE PREPARATION & DEMOLITION
5 Site Demolitions and Relocations
6 024113 Site construction fence/barricades allowance 5,500 lf 25.00 137,500              
7 024113 Site construction fence/barricades allowance phase 

allowance  
2,640 lf 25.00 66,000               

8 024113 Jersey barriers 1 ls 29,600.00 29,600               

9 024113 Allowance for clearing & grubbing at North wood area 5 acres 6,500.00 32,500               

10 024113 Clearing existing shrubs 500 sf 3.00 1,500                  

11 024113 Demolition of existing concrete sidewalks / pads / etc. 17,363 sf 1.25 21,704                

12 024113 Demolition of existing bituminous concrete / crush 
and re use for base

107,450 sf 1.25 134,313              

13 024113 Demolition of existing wooded fiber mulch 12,920 sf 1.00 12,920                

14 024113 Sawcut existing pavement 70 lf 8.00 560                     

15 024113 Demolition of existing overhead electric and pole 525 lf 12.00 6,300                  

16 024113 Demolition of existing hydrant 2 ea 400.00 800                     

17 024113 Demolition of existing sewer line 815 lf 10.00 8,150                  

18 024113 Demolition of existing water line 1,400 lf 10.00 14,000               

19 024113 Demolition of existing drainage lateral 52 lf 10.00 520                     

20 024113 Demolition of existing gas service line 300 lf 10.00 3,000                 

21 024113 Cut and cap gas service 1 loc 1,500.00 1,500                  

22 024113 Cut and cap water service 2 loc 1,500.00 3,000                 

23 024113 Cut and cap sewer service 1 loc 1,500.00 1,500                  

24 024113 Demolition of existing 2" metal guardrail 130 lf 10.00 1,300                  

25 024113 Demolition of existing backstop 1 loc 1,000.00 1,000                  

26 024113 Demolition of existing dugouts and footings 2 loc 1,200.00 2,400                 

27 024113 Demolition of existing gazebo and footings 1 loc 1,200.00 1,200                  

28 024113 Demolition of existing concessions stand and steps 1 loc 1,500.00 1,500                  

29 024113 Demolition of existing infield mix 19,550 sf 1.00 19,550                

30 024113 Demolition of existing concrete feature 1 loc 500.00 500                     

31 024113 Demolition of existing trees 3 ea 1,000.00 3,000                 

32 024113 Demolition of existing benches 10 ea 150.00 1,500                  

33 024113 Demolition of existing sign 1 ea 500.00 500                     

34 024113 Demolition of existing bleachers 1 loc 750.00 750                      

35 024113 Demolition of existing bollards 3 ea 75.00 225                      

36 024113 Demolition of existing boulder 1 ea 200.00 200                     

37 024113 Demolition of existing concrete walls 90 lf 15.00 1,350                  

38 024113 Demolition of existing steps 80 lf 10.00 800                     

39 024113 Demolition of existing segmental retaining walls 225 lf 15.00 3,375                  

40 024113 Demolition of existing drain manhole 1 ea 250.00 250                     

41 024113 Demolition of existing catch basin 3 ea 200.00 600                     

42 024113 Demolition of existing flagpole 1 ea 500.00 500                     

43 024113 Demolition of existing 36" RCP drainage line 1,018 lf 20.00 20,360               

44 024113 Demolition of existing fence 1,465 lf 10.00 14,650                

45 024113 Demolition of existing railings 110 lf 10.00 1,100                   

46 024113 Demolition of existing landscape timber wall 505 lf 10.00 5,050                  

47 024113 Demolition of existing play equipment 1 ls 3,500.00 3,500                  

48 024113 Misc. site demo - fencing, retaining walls, etc. 1 ls 25,000.00 25,000               
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 
49 Site Earthwork
50 312000 Strip topsoil 11,448 cy 7.00 80,136                
51 312000 Cut unsuitables under building 4,626 cy 10.00 46,260               
52 312000 Cut 18,682 cy 10.00 186,820             
53 312000 Fill w/ existing material; general; geotechnical report 

indicates existing material may be suitable for general 
fill

24,251 cy 14.00 339,514              

54 312000 Remove excess material off site; assumed clean 
material

943 cy 16.00 15,088                

55 Reconciled cost for ledge removal 1 ls 150,000.00 150,000             
56 Sheeting along retaining wall 1 ls 200,000.00 200,000            
57 Allowance for boulder removal 1 ls 50,000.00 50,000               
58 312000 Fine grading 74,084 sy 1.25 92,605               

59 312500 Silt fence/erosion control 5,280 lf 12.00 63,360               

60 312500 Silt fence/erosion control 2,600 lf 12.00 31,200                

61 024113 Construction entrances 1,250 sf 6.00 7,500                  

62 Inlet protection 110 ea 325.00 35,750                

63 Erosion control maintenance 1 ls 30,000.00 30,000               

64 Hazardous Waste Remediation

65 312000 Contaminated soil allowance 1 ls 100,000.00 NIC

66 SUBTOTAL 1,913,760           

67

68 G20 SITE IMPROVEMENTS
69 Roadways and Parking Lots 181,166 sf
70 312000 gravel base; 8" thick 4,496 cy 40.00 179,840              

71 320000 gravel base; 4" thick 2,214 cy 40.00 88,560               

72 320000 Asphalt paving; 4" thick 20,130 sy 28.00 563,640             

73 320000 VGC 9,215 lf 38.00 350,170              

74 320000 Flush VGC 66 lf 38.00 2,508                  

75 320000 Concrete curb 290 lf 22.00 6,380                  

76 320000 Cape Cod Berm - 2" 1,580 lf 14.00 22,120                

77 320000 Single solid lines, 4" thick 234 spc 20.00 4,680                  

78 320000 HC Parking solid lines, 4" thick 8 spc 75.00 600                     

79 323000 Other road markings 1 ls 7,500.00 7,500                  

80 Crosswalk 9 ea 1,200.00 10,800               

81 Tactile warning surface 4 ea 350.00 1,400                  

82 Curb cut 18 ea 350.00 6,300                  

83 Signage 55 ea 350.00 19,250                

84 320000 Pedestrian paving

85 320000 Bituminous concrete paving - play area / basketball 
court - 3 1/4" with color seal coat and line striping; 2 
surface colors & markings

5,900 sf 12.00 70,800               

86 320000 gravel base; 12" thick 219 cy 40.00 8,760                  
87 Precast Pavers
88 323114 Bituminous base material for precast pavers - 3" 1,150 sf 3.00 3,450                  
89 323114 Precast unit pavers 1,150 sf 16.00 18,400               
90 323114 Paving band 225 lf 18.00 4,050                  
91 323114 Stone dust paths 810 sf 7.50 6,075                  
92 323114 Mulch paths 1,675 sf 4.00 6,700                  
93 Concrete paving
94 323114 concrete sidewalk gravel base - 6" 962 cy 40.00 38,480               
95 323114 concrete; 4" thick 51,951 sf 9.00 467,559              
96 Bit concrete walkway
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 
97 323114 gravel base - 6" 31 cy 40.00 1,240                  
98 323114 bit concrete; 3" thick 1,700 sf 8.00 13,600                
99 HD Concrete paving
100 HD concrete gravel base - 12" 7 cy 40.00 280                     
101 312000 HD concrete pads; 6" thick 200 sf 12.00 2,400                 
102 320000 Generator crushed stone bed 400 sf 6.00 2,400                 
103 320000 Playground - poured rubber play surface 13,700 sf 18.00 246,600             
104 Site Masonry

105 Masonry seat walls 60 lf 425.00 25,500               

106 Masonry piers at ornamental fence along Centre street 7 ea 4,000.00 28,000               

107 Masonry veneer at entry signs / features 6 ea 20,000.00 120,000             

108 Segmental retaining wall 1 ls 156,040.00 156,040             

109 Guardrail at top of retaining wall 190 lf 65.00 12,350                

110 Stairs and Ramps
111 033000 Concrete to stair treads 74 lfr 190.00 14,060                
112 050001 Ornamental metal hand railings w/ light - galv at  

stairs 
30 lf 160.00 4,800                 

113 050001 Cheek walls 16 lf 200.00 3,200                  
114 Fencing 

115 Vinyl clad CLF - 4' high 3,558 lf 40.00 142,320             

116 Vinyl clad CLF - 4' high gates, single 12 ea 800.00 9,600                 

117 Vinyl clad CLF - 4' high gates, double 2 ea 1,600.00 3,200                  

118 Ornamental Fencing - 4' high 312 lf 90.00 28,080               

119 Ornamental Fencing - 4' high gates 2 ea 2,500.00 5,000                 

120 Ornamental Fencing - 6' high 582 lf 100.00 58,200               

121 Ornamental Fencing - 6' high gates 2 ea 8,000.00 16,000               

122 Vinyl clad CLF at basketball - 6' 190 lf 50.00 9,500                  

123 Vinyl clad CLF - 6' high gates, single 1 ea 1,000.00 1,000                  

124 Vinyl clad CLF - 6' 642 lf 50.00 32,100                

125 Wood fence type B- cedar 113 lf 150.00 16,950                

126 Wood fence type A- stockade 626 lf 55.00 34,430               

127 Wood and wire fence 172 lf 55.00 9,460                  

128 Wood and wire fence gates, single 1 ea 800.00 800                     

129 Wood and wire fence gates, double 1 ea 1,600.00 1,600                  

130 Wood fence allowance 1,000 lf 75.00 75,000               

131 Site Improvements 

132 50' high flagpole 1 ea 10,000.00 10,000               

133 36" Pipe rail @ loading dock North wall 55 lf 150.00 8,250                  

134 Utility Bollards 12 ea 800.00 9,600                 

135 Trash receptacles 4 ea 1,750.00 7,000                  

136 Bike Racks 20 ea 1,500.00 30,000               

137 Wood round seats 20 ea 600.00 12,000               

138 Benches 4 ea 2,800.00 11,200                

139 Café tables and chairs 15 ea 1,600.00 24,000               

140 Garden raised beds - field built 12 ea 1,200.00 14,400                

141 Garden ADA beds - field built 3 ea 1,200.00 3,600                  

142 Utility Shed 360 sf 25.00 9,000                 

143 Baseball backstop, bleachers & benches 1 loc 40,000.00 40,000               

144 Softball backstop, bleachers & benches 1 loc 25,000.00 25,000               

145 Basketball hoops 1 ea 2,500.00 2,500                  
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 
146 Soccer Goals 12 ea 1,500.00 18,000               

147 320000 Playground equipment (per D&W email 3/13/19) 1 ls 492,154.00 492,154              
148 Landscaping + Sports Fields

149 gravel base; assume 12" thick 5,446 cy 35.00 190,610              

150 Baseball/softball fields; seed 68,000 sf 0.35 23,800               

151 Infield mix 17,000 sf 1.00 17,000                

152 Foul poles / pitcher mound / bases 2 loc 10,000.00 20,000               

153 Soccer fields; seed 62,042 sf 0.35 21,715                 

154 Soil amend existing stockpiled soil; assumed amend 
(spec calls for new topsoil)

12,448 cy 30.00 373,440             

155 Planter beds topsoil - 18" 1,095 cy 50.00 54,750                

156 Upland Seed Mix 230,900 sf 0.25 57,725                

157 Wetland Seed Mix 33,540 sf 0.25 8,385                  

158 Evergreen Trees

159 Eastern Red Cedar 7' - 8' ht 30 ea 1,000.00 30,000               

160 White Spruce 10' - 12' ht 71 ea 1,500.00 106,500             

161 Green Giant' Arborvitae 10' - 12' ht 13 ea 1,500.00 19,500                

162 Deciduous Trees 

163 October Glory' Red Maple 3 - 3.5" cal 47 ea 1,000.00 47,000               

164 Autumn Gold' Maidenhair Tree 2.5 - 3.0" cal 3 ea 937.50 2,813                  

165 Shademaster' Thornless Honeylocust 3 - 3.5" cal 70 ea 1,000.00 70,000               

166 Ornamental Trees

167 Allegheny Serviceberry 7' - 8' 8 ea 1,000.00 8,000                 

168 Japanese Maple - Upright Green 2 - 2.5" cal 2 ea 750.00 1,500                  

169 Seven Son Flower 7' - 8' 1 ea 1,000.00 1,000                  

170 Arnold Promise' Witch Hazel 25gal 1 ea 1,000.00 1,000                  

171 Donald Wyman' Crabapple 1.5 - 2" cal 10 ea 625.00 6,250                  

172 Sugar Tyme' Crabapple 1.5 - 2" cal 1 ea 625.00 625                      

173 Deciduous Trees 

174 Rose Creek' Compact Abelia 3gal 68 ea 187.50 12,750                

175 Arnold Dwarf' Forsythia 3gal 50 ea 187.50 9,375                  

176 Berry Poppins' Dwarf Winterberry 3gal 6 ea 187.50 1,125                   

177 Mr Poppins' Dwarf Male Winterberry 3gal 2 ea 187.50 375                      

178 California Privet 7gal 78 ea 375.00 29,250               

179 Gro-low Fragrant Sumac 2gal 162 ea 125.00 20,250               

180 Miss-Kim' Compact Lilac 5gal 11 ea 300.00 3,300                  

181 Bailey Compact' Cranberrybush Viburnum 5gal 22 ea 300.00 6,600                 

182 Evergreen Shrubs

183 Shamrock' Compact Inkberry 5gal 178 ea 300.00 53,400               

184 Blue Pacific' Shore Juniper 3gal 402 ea 187.50 75,375                

185 Green Sargent' Shore Juniper 3gal 18 ea 187.50 3,375                  

186 Perennials. Groundcover & Vines

187 Blue Ice' Compact Bluestar 1gal 68 ea 15.00 1,020                  

188 Hay-Scented Fern 1gal 18 ea 15.00 270                      

189 Native Trumpet Honeysuckle 2gal 4 ea 30.00 120                      

190 Irrigation not required

191 SUBTOTAL 4,956,634          
192

193 G30 CIVIL MECHANICAL UTILITIES
194 Water supply

195 Connect to existing water 2 ea 6,000.00 12,000               
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 
196 Corporation stop 3 ea 800.00 2,400                 

197 Gate valves 15 ea 1,200.00 18,000               

198 Hose bib 1 ea 600.00 600                     

199 Hydrant 2 ea 5,000.00 10,000               

200 2" copper 870 lf 45.00 39,150                

201 Yard hydrant in 2 x 2 concrete box 4 ea 3,000.00 12,000               

202 DI Water line - 6" 230 lf 80.00 18,400               

203 DI Water line - 8" 2,630 lf 100.00 263,000            

204 312000 Storm Sewer

205 Bio retention basins 33,540 sf 10.00 335,400             

206 Drain Manholes 66 ea 4,500.00 297,000             

207 Drain Manholes - 36" line 2 ea 8,000.00 16,000               

208 Drain Manholes - 6' Doghouse 1 ea 6,000.00 6,000                 

209 Catch Basins 67 sf 4,200.00 281,400             

210 Double Catch Basins 2 sf 7,500.00 15,000                

211 Area Drains 24 ea 1,750.00 42,000               

212 Roof Drain connections 8 ea 600.00 4,800                 

213 FES - Flared End Sections 8 ea 1,250.00 10,000               

214 WQS - Water Quality Structures 3 ea 15,000.00 45,000               

215 OCS - Outlet Control Structures 3 ea 10,000.00 30,000               

216 Connect to existing drain 1 ea 3,500.00 3,500                  

217 Connect to existing headwall 1 ea 2,500.00 2,500                  

218 UD 2,420 lf 50.00 121,000              

219 CPP - 6" 1,138 lf 48.00 54,624                

220 CPP - 12" 5,250 lf 55.00 288,750             

221 CPP - 18" 1,626 lf 65.00 105,690             

222 CPP - 24" 300 lf 80.00 24,000               

223 CPP - 36" 740 lf 115.00 85,100                

224 DI - 36" 325 lf 160.00 52,000               

225 Trench drain 18 lf 120.00 2,160                  

226 Underground Detention #2

227 330000 Excavate and dispose on site for  detention systems 2,574 cy 12.00 30,888               
228 330000 Back-fill infiltration bed with 3/4" crushed stone 

wrapped in filter fabric 
1,544 cy 40.00 61,760                

229 330000 SC - 740 chambers 380 ea 650.00 247,000             

230 Underground Detention #3

231 330000 Excavate and dispose on site for  detention systems 1,644 cy 12.00 19,728                
232 330000 Back-fill infiltration bed with 3/4" crushed stone 

wrapped in filter fabric 
986 cy 40.00 39,440               

233 330000 SC - 740 chambers 192 ea 650.00 124,800             

234 Underground Detention #4

235 330000 Excavate and dispose on site for  detention systems 667 cy 12.00 8,004                 
236 330000 Back-fill infiltration bed with 3/4" crushed stone 

wrapped in filter fabric 
400 cy 40.00 16,000               

237 330000 SC - 740 chambers 72 ea 650.00 46,800               

238 Underground Detention #4A

239 330000 Excavate and dispose on site for  detention systems 667 cy 12.00 8,004                 
240 330000 Back-fill infiltration bed with 3/4" crushed stone 

wrapped in filter fabric 
400 cy 40.00 16,000               

241 330000 SC - 740 chambers 72 ea 650.00 46,800               

242 Sanitary Sewer
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CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK 
243 Connect to existing sewer 1 ea 7,500.00 7,500                  

244 Sanitary Sewer Manholes 10 sf 3,800.00 38,000               

245 E&B Grease tank 1 ea 4,000.00 4,000                 

246 Sanitary Sewer line - 4" 10 lf 40.00 400                     

247 Sanitary Sewer line - 6" 130 lf 45.00 5,850                  

248 Sanitary Sewer line - 8" 1,340 lf 60.00 80,400               

249 Gas and Telecom service

250 E&B trench for new lines, pipe and install by utilities 

251 New gas service from Centre street 1,000 lf 22.00 22,000               
252 New telecom service from Centre Street 590 lf 22.00 12,980                
253
254 SUBTOTAL 3,033,828          
255

256 G40 ELECTRICAL UTILITIES
257 Power riser 1 ea 2,000.00 2,000                 
258 Primary ductbank AA 2-5" empty conduit 920 lf 45.00 41,400                
259 Pad mount transformer 1 ea Utility co
260 Secondary ductbank BB 4-4" with 2500A feed 240 lf 410.00 98,400               
261 Generator ductbank EE with feeders 230 lf 320.00 73,600               
262 Communication riser 1 ea 2,500.00 2,500                  
263 Communication ductbank CC 4-4" empty conduit 790 lf 80.00 63,200               
264 Communication handhole 3 ea 1,200.00 3,600                  
265 Site lighting circuitry: 2#8 & #10 in 1"c 6,000 lf 9.00 54,000               
266 Fixture SL1/3 20 ea 2,800.00 56,000               
267 Fixture SL2/3 14 ea 3,800.00 53,200               
268 Fixture SL3/4 15 ea 2,500.00 37,500                
269 Pole base grounding and bonding 47 ea 150.00 7,050                  
270 Pull box 1 ls 450.00 450                     
271 1" conduit from PB 500 lf 9.00 4,500                  
272 Civil:
273 Excavation, DB AA, BB, EE, CC 2,180 lf 20.00 43,600               
274 Concrete, DB AA, BB, EE, CC 2,180 lf 25.00 54,500               
275 Excavation, site lighting & PB circuitry 6,500 lf 5.00 32,500               
276 Pad mount transformer pad 1 ea 2,200.00 2,200                 
277 Power manhole 2 ea 4,500.00 9,000                 
278 Pole base 47 ea 700.00 32,900               
279 SUBTOTAL 672,100              

280

281 TOTAL - SITE DEVELOPMENT $10,576,322
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Fontaine Bros., Inc. W. Edward Balmer Elementary School 3/18/2019 10:59 AM

Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled

Estimate Totals

Description Amount Totals Rate Cost per Unit

Direct Cost 65,388,528 65,388,528 390.725 /sf 82.27%
Design Contingency 3,923,312 6.000 %

             Escalation    1,987,011 2.500 %
Construction Contingency 1,192,207 1.500 %

Subtotal 7,102,530 72,491,058 91.21%
General Conditions & Requirements 

Staff/ General Conditions 5,364,384
 Subtotal 5,364,384 77,855,442 465.220 /sf 97.96%

Permits & Insurance Requirements
General Liability Insurance

Performance & Payment Bonds
Builders Risk Insurance

Permits - By Town
Subtotal 77,855,442 465.220 /sf 97.96%

CM Fee (OH&P) 1,625,000 9.710 /sf
Subtotal 1,625,000 79,480,442 474.930 /sf 100.00%

Project GSF 167,352                       
PFA $79,492,662                         

Total 79,480,442 474.930 /sf



Fontaine Bros., Inc. W. Edward Balmer Elementary School 3/18/2019 11:22 AM

Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled

Description Quantity

Total

Unit Cost Amount

ASUBSTRUCTURE

A10FOUNDATIONS
A1010Standard Foundations 167,352.00 sf 8.043/sf 1,346,053
A1030Slab on Grade 167,352.00 sf 11.455/sf 1,917,005

A10 FOUNDATIONS

167,352.00 sf

19.498/sf 3,263,058

A SUBSTRUCTURE

167,352.00 sf

19.498/sf 3,263,058

BSHELL

B10SUPERSTRUCTURE
B1010Floor Construction 167,352.00 sf 20.481/sf 3,427,556
B1020Roof Construction 167,352.00 sf 19.397/sf 3,246,148

B10 SUPERSTRUCTURE

167,352.00 sf

39.878/sf 6,673,703

B20EXTERIOR VERTICAL ENCLOSURES
B2010Exterior Walls 167,352.00 sf 45.556/sf 7,623,807
B2020Exterior Windows 167,352.00 sf 12.29 /sf 2,056,705
B2030Exterior Doors 167,352.00 sf 1.066/sf 178,430

B20 EXTERIOR VERTICAL ENCLOSURES

167,352.00 sf

58.911/sf 9,858,942

B30EXTERIOR HORIZONTAL ENCLOSURES
B3010Roof Coverings 167,352.00 sf 12.891/sf 2,157,349
B3020Roof Openings 167,352.00 sf 0.775/sf 129,765

B30 EXTERIOR HORIZONTAL ENCLOSURES

167,352.00 sf

13.666/sf 2,287,114

B SHELL

167,352.00 sf

112.456/sf 18,819,759

CINTERIORS

C10INTERIOR CONSTRUCTION
C1010Interior Partitions 167,352.00 sf 21.946/sf 3,672,726
C1020Interior Doors 167,352.00 sf 7.361/sf 1,231,881
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Fontaine Bros., Inc. W. Edward Balmer Elementary School 3/18/2019 11:22 AM

Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled

Description Quantity

Total

Unit Cost Amount

C1030Fittings 167,352.00 sf 8.594/sf 1,438,295

C10 INTERIOR CONSTRUCTION

167,352.00 sf

37.902/sf 6,342,902

C20STAIRS
C2010Stair Construction 167,352.00 sf 2.453/sf 410,520
C2020Stair Finishes 167,352.00 sf 0.66 /sf 110,506

C20 STAIRS

167,352.00 sf

3.113/sf 521,026

C30INTERIOR FINISHES
C3010Wall Finishes 167,352.00 sf 4.874/sf 815,629
C3020Floor Finishes 167,352.00 sf 8.952/sf 1,498,152
C3030Ceiling Finishes 167,352.00 sf 8.36 /sf 1,399,114

C30 INTERIOR FINISHES

167,352.00 sf

22.186/sf 3,712,895

C INTERIORS

167,352.00 sf

63.201/sf 10,576,823

DSERVICES

D10CONVEYING
D1010Vertical Conveying Systems 167,352.00 sf 0.951/sf 159,153

D10 CONVEYING

167,352.00 sf

0.951/sf 159,153

D20PLUMBING
D2010Plumbing Fixtures 167,352.00 sf 2.998/sf 501,742
D2020Domestic Water Distribution 167,352.00 sf 2.20 /sf 368,176
D2030Sanitary Waste 167,352.00 sf 1.885/sf 315,470
D2040Rain Water Drainage 167,352.00 sf 1.443/sf 241,461
D2090Other Plumbing Systems 167,352.00 sf 2.08 /sf 348,100

D20 PLUMBING

167,352.00 sf

10.606/sf 1,774,949

D30HEATING, VENTILATION, AND AIR CONDITIONING (HVAC)
D3020Heat Generating Systems 167,352.00 sf 1.79 /sf 299,500
D3030Cooling Generating Systems 167,352.00 sf 0.865/sf 144,800
D3040Distribution Systems 167,352.00 sf 5.099/sf 853,275
D3090Other HVAC Systems And Equipment 167,352.00 sf 33.103/sf 5,539,906

D30 HEATING, VENTILATION, AND AIR CONDITIONING
(HVAC)

167,352.00 sf

40.857/sf 6,837,481
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Fontaine Bros., Inc. W. Edward Balmer Elementary School 3/18/2019 11:22 AM

Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled

Description Quantity

Total

Unit Cost Amount

D30 HEATING, VENTILATION, AND AIR CONDITIONING
(HVAC)

167,352.00 sf

40.857/sf 6,837,481

D40FIRE PROTECTION 
D4040Sprinklers 167,352.00 sf 0.353/sf 59,030
D4090Other Fire Protection Systems 167,352.00 sf 4.575/sf 765,669

D40 FIRE PROTECTION 

167,352.00 sf

4.928/sf 824,699

D50ELECTRICAL
D5010Electrical Service And Distribution 167,352.00 sf 11.059/sf 1,850,803
D5020Lighting & Branch Wiring 167,352.00 sf 6.558/sf 1,097,540
D5031 167,352.00 sf 1.50 /sf 251,028
D5037Fire Alarm Systems 167,352.00 sf 2.75 /sf 460,218
D5038 167,352.00 sf 2.873/sf 480,776
D5039 167,352.00 sf 6.92 /sf 1,158,000
D5090Other Electrical System 167,352.00 sf 1.494/sf 250,000

D50 ELECTRICAL

167,352.00 sf

33.154/sf 5,548,366

D SERVICES

167,352.00 sf

90.496/sf 15,144,647

EEQUIPMENT AND FURNISHINGS

E10EQUIPMENT
E1010Commercial Equipment 167,352.00 sf 3.158/sf 528,510
E1020Institutional Equipment 167,352.00 sf 1.276/sf 213,620

E10 EQUIPMENT

167,352.00 sf

4.435/sf 742,130

E20FURNISHINGS
E2010Fixed Furnishings 167,352.00 sf 13.274/sf 2,221,405

E20 FURNISHINGS

167,352.00 sf

13.274/sf 2,221,405

E EQUIPMENT AND FURNISHINGS

167,352.00 sf

17.708/sf 2,963,535

FSPECIAL CONSTRUCTION AND DEMOLITION

F20SELECTIVE BUILDING DEMOLITION
F2010Building Elements Demolition 167,352.00 sf 3.328/sf 557,000
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Design Development Budget Estimate Uniformat 2019_03_18 Reconciled
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F2020Hazardous Components Abatement 167,352.00 sf 6.127/sf 1,025,442

F20 SELECTIVE BUILDING DEMOLITION

167,352.00 sf

9.456/sf 1,582,442

F SPECIAL CONSTRUCTION AND
DEMOLITION

167,352.00 sf

9.456/sf 1,582,442

GSITEWORK

G10SITE PREPARATION
G1010Site Clearing 167,352.00 sf 1.799/sf 301,000
G1011Clearing And Grubbing 167,352.00 sf 0.877/sf 146,723
G1012Treee Removal And Thinning 167,352.00 sf 0.03 /sf 5,100
G1022Demolition of Site Components 167,352.00 sf 1.487/sf 248,821
G1030Site Earthwork 167,352.00 sf 0.478/sf 80,000
G1034Site Dewatering 167,352.00 sf 0.09 /sf 15,000
G1035Site Shoring 167,352.00 sf 0.986/sf 165,000
G1037Erosion Control 167,352.00 sf 1.078/sf 180,350
G1070Site Earthwork 167,352.00 sf 3.413/sf 571,225

G10 SITE PREPARATION

167,352.00 sf

10.237/sf 1,713,218

G20SITE IMPROVEMENTS
G2020Parking Lots 167,352.00 sf 7.038/sf 1,177,895
G2030Pedestrian Paving 167,352.00 sf 3.978/sf 665,796
G2040Site Developement 167,352.00 sf 12.837/sf 2,148,334
G2050Landscaping 167,352.00 sf 5.548/sf 928,508
G2080Landscaping 141,600.00 sf 1.688/sf 239,015

G20 SITE IMPROVEMENTS

167,352.00 sf

30.831/sf 5,159,548

G30SITE MECHANICAL UTILITIES
G3010Water Supply 167,352.00 sf 2.335/sf 390,750
G3020Sanitary Sewer 167,352.00 sf 1.263/sf 211,305
G3030Storm Sewer 167,352.00 sf 16.666/sf 2,789,096

G30 SITE MECHANICAL UTILITIES

167,352.00 sf

20.264/sf 3,391,151

G40SITE ELECTRICAL UTILITIES
G4010Site Electrical Utilities 167,352.00 sf 3.377/sf 565,219
G4020Site Lighting 167,352.00 sf 0.765/sf 128,092
G4090Other Site Elctrical Utilities 167,352.00 sf 0.091/sf 15,300
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G40 SITE ELECTRICAL UTILITIES

167,352.00 sf

4.234/sf 708,611

G SITEWORK

167,352.00 sf

65.566/sf 10,972,528

ZGENERAL

Z10GENERAL REQUIREMENTS
Z1050Temporary Facilities and Controls 167,352.00 sf 12.344/sf 2,065,736

Z10 GENERAL REQUIREMENTS

167,352.00 sf

12.344/sf 2,065,736

Z GENERAL

167,352.00 sf

12.344/sf 2,065,736
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A SUBSTRUCTURE

A10 FOUNDATIONS

A1010 Standard Foundations

03-0000.000 CONCRETE

03-1113.102 Forms, Place Footings
n 10 Form And Place Strip Footings 3,335.00 sf 17.75  /sf 59,196
n 10 Form And Place Strip Footings At Loading Dock 60.00 sf 17.75  /sf 1,065
n 20 Form And Place BF Grade Beams 1,888.00 sf 17.75  /sf 33,512
n 22 Form And Place Interior Spread - F FTG'S 8,710.00 sf 17.75  /sf 154,603

Forms, Place Footings

167,352.00 sf

1.484/sf 248,376

03-1113.110 Forms, Place Columns/Piers
n 2 Form And Place Concrete Piers Square 278.00 sf 17.75  /sf 4,935
n 2 Form And Place Concrete Piers Round 428.00 sf 25.00  /sf 10,700

Forms, Place Columns/Piers

167,352.00 sf

0.093/sf 15,635

03-1113.180 Forms, Place Walls
n a  4 Form And Place Foundation Frost Walls/Low

Walls
16,178.00 sf 17.50  /sf 283,115

n a  4 Form And Place Foundation At Loading Dock 370.00 sf 17.50  /sf 6,475
Forms, Place Walls

167,352.00 sf

1.73 /sf 289,590

03-1113.635 Rigid Insulation
n 20 Rigid Foundation Insulation 2.0" At Frost Wall 7,750.00 sf 3.20  /sf 24,800

Rigid Insulation

167,352.00 sf

0.148/sf 24,800

03-2100.110 Rebar
n 202 Rebar At Building Wall Footings 12.79 ton 2,200.00  /ton 28,138
n 202 Rebar At Building F Grade Beams 6.00 ton 2,200.00  /ton 13,200
n 202 Rebar At Interior Spread - F FTG'S 44.40 ton 2,200.00  /ton 97,680
n 202 Rebar At Concrete Piers Square 0.45 ton 2,200.00  /ton 990
n 210 Rebar At Concrete Piers Round 0.90 ton 2,200.00  /ton 1,980
n 210 Rebar At Foundation Frost Walls/Low Walls 34.10 ton 2,200.00  /ton 75,020
n 210 Rebar At Loading Dock Foundation 0.55 ton 2,200.00  /ton 1,210

Rebar

167,352.00 sf

1.304/sf 218,218

03-3000.100 Concrete
n 40 4000 PSI Concrete At Building Wall Footings 173.25 cy 115.00  /cy 19,924
n 40 4000 PSI Concrete At Building F Grade Beams 78.75 cy 115.00  /cy 9,056
n 40 4000 PSI Concrete At Interior Spread - F FTG'S 582.75 cy 115.00  /cy 67,016
n 40 4000 PSI  Concrete At Concrete Piers Square 7.00 cy 115.00  /cy 805
n 40 4000 PSI Concrete At Concrete Piers Round 11.00 cy 115.00  /cy 1,265
n 40 4000 PSI Concrete At Foundation Frost

Walls/Low Walls
470.00 cy 115.00  /cy 54,050
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03-3000.100 Concrete
n 40 4000 PSI Concrete At Loading Dock Foundation 12.00 cy 115.00  /cy 1,380
n 40 Miscellaneous Shelfs And Box Outs 16,178.00 sf 0.70  /sf 11,325
n 40 Engineering and layout 10.00 cd 2,250.00  /cd 22,500
n 40 Logistics, safety, cleanup and protection 167,352.00 sf 0.75  /sf 125,514
n 40 Drain Line 1.00 sf 50,000.00  /sf 50,000

Concrete

167,352.00 sf

2.168/sf 362,835

CONCRETE

167,352.00 sf

6.928/sf 1,159,453

07-0000.000 THERMAL & MOIST PROTECT

07-1100.100 Damproofing
n 2 Damproofing At Frost Walls - Top of Walls Only 800.00 sf 3.00  /sf 2,400

Damproofing

167,352.00 sf

0.014/sf 2,400

THERMAL & MOIST PROTECT

167,352.00 sf

0.014/sf 2,400

31-0000.000 EARTHWORK

31-2316.215 Footing Excavation
n 105 Footing Excavation 2,450.00 cy 20.00  /cy 49,000
n 105 Haunch Excavation 4,200.00 lf 5.00  /lf 21,000
n 105 Excavation  For Canopy Foundations 160.00 cy 20.00  /cy 3,200

Footing Excavation

167,352.00 sf

0.437/sf 73,200

31-2319.120 Dewatering
n 10 Dewatering At Building 1.00 Allow 10,000.00  /Allow 10,000

Dewatering

167,352.00 sf

0.06 /sf 10,000

31-2323.215 Structure Backfill
n 110 Footing Backfill w/Insitu Soil 3,000.00 cy 15.00  /cy 45,000
n 110 Backfill For Canopy Foundations 160.00 cy 30.00  /cy 4,800

Structure Backfill

167,352.00 sf

0.298/sf 49,800

31-2323.255 Import Fill
n 600 Stone 3/4" At Footings 400.00 cy 38.00  /cy 15,200
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Import Fill

167,352.00 sf

0.091/sf 15,200

EARTHWORK

167,352.00 sf

0.886/sf 148,200

33-0000.000 UTILITIES

33-0550.010 Pipe Trenching
n 2 Exterior Footing Drain 2,000.00 lf 18.00  /lf 36,000

Pipe Trenching

167,352.00 sf

0.215/sf 36,000

UTILITIES

167,352.00 sf

0.215/sf 36,000

A1010 Standard Foundations

167,352.00 sf

8.043/sf 1,346,053

A1030 Slab on Grade

03-0000.000 CONCRETE

03-0010.165 Concrete - Equipment Pads
n 125 Interior Equipment Pads by Area SF - Allowance 400.00 sf 28.00  /sf 11,200

Concrete - Equipment Pads

167,352.00 sf

0.067/sf 11,200

03-1113.102 Forms, Place Footings
n 20 Form And Place Elevator Spread Footing/Slab 60.00 sf 22.00  /sf 1,320

Forms, Place Footings

167,352.00 sf

0.008/sf 1,320

03-1113.180 Forms, Place Walls
n a  4 Form And Place Elevator Walls 280.00 sf 25.00  /sf 7,000
n a  4 Form And Place Platform Stairs 50.00 lf 175.00  /lf 8,750
n a  4 Form And Place Loading Dock Stairs 35.00 lf 175.00  /lf 6,125

Forms, Place Walls

167,352.00 sf

0.131/sf 21,875

03-1113.630 Vapor Barrier
n 12 Vapor Barrier WIth Lap (Not At Blind Side

Waterproofing)
62,885.00 sf 0.90  /sf 56,597

n 12 Blind Side Waterproofing B Building 17,771.00 sf 7.50  /sf 133,283
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Vapor Barrier

167,352.00 sf

1.135/sf 189,879

03-1113.635 Rigid Insulation
n 120 Rigid Insulation under Slab  2.0" 71,519.00 sf 2.50  /sf 178,798

Rigid Insulation

167,352.00 sf

1.068/sf 178,798

03-1513.110 Waterstop
n 6 Waterstop  At Elevator 40.00 lf 12.00  /lf 480

Waterstop

167,352.00 sf

0.003/sf 480

03-2100.110 Rebar
n 208 SOG Rebar 71,519.00 sf 0.27  /sf 19,310
n 210 Rebar Elevator Spread Footing 0.64 ton 2,200.00  /ton 1,408
n 210 Rebar Elevator Walls 0.40 ton 2,200.00  /ton 880
n 210 Rebar Loading Dock 1.13 ton 2,200.00  /ton 2,486

Rebar

167,352.00 sf

0.144/sf 24,084

03-2200.110 Wire Mesh
n 110 WWF Reinforcement with Lap SOG 83,677.23 sf 0.90  /sf 75,310
n 110 WWF Reinforcement with Lap SOG Platform 982.00 sf 0.90  /sf 884
n 110 WWF Reinforcement with Lap SOG Loading

Dock
182.00 sf 0.90  /sf 164

Wire Mesh

167,352.00 sf

0.456/sf 76,357

03-3000.100 Concrete
n 40 4000 PSI Concrete SOG And Haunch/Columns

Infill
1,390.20 cy 115.00  /cy 159,873

n 40 4000 PSI Concrete Platform SOG And
Stairs/Ramp

22.00 cy 115.00  /cy 2,530

n 40 4000 PSI Concrete Elevator 16.00 cy 115.00  /cy 1,840
n 40 Barrier One Moisture Additive SOG 1,670.55 cy 52.00  /cy 86,869
n 45 4500 PSI Concrete Loading Dock Foundation

SOG And Stairs*********
15.00 cy 125.00  /cy 1,875

Concrete

167,352.00 sf

1.512/sf 252,987

03-3500.110 Finish Flatwork
n 10 Place And Finish SOG 71,519.00 sf 3.00  /sf 214,557
n 10 Place And Finish SOG At Platform 840.00 sf 9.00  /sf 7,560
n 10 Place And Finish SOG At Loading Dock 156.00 sf 9.00  /sf 1,404

Finish Flatwork

167,352.00 sf

1.336/sf 223,521

CONCRETE

167,352.00 sf

5.859/sf 980,500
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CONCRETE

167,352.00 sf

5.859/sf 980,500

07-0000.000 THERMAL & MOIST PROTECT

07-1200.100 Waterproofing
n 2 Cementitious Waterproofing At Elevator Pit 1.00 ls 5,500.00  /ls 5,500

Waterproofing

167,352.00 sf

0.033/sf 5,500

THERMAL & MOIST PROTECT

167,352.00 sf

0.033/sf 5,500

31-0000.000 EARTHWORK

31-2213.110 Site Grading
n 120 Fine Grade Slab On Grade 71,519.00 sf 1.00  /sf 71,519
n 120 Fine Grade Loading Dock SOG 840.00 sf 1.00  /sf 840

Site Grading

167,352.00 sf

0.432/sf 72,359

31-2316.210 Structure Excavation
n 105 Excavate for Elevator Pit 63.06 cy 16.00  /cy 1,009

Structure Excavation

167,352.00 sf

0.006/sf 1,009

31-2316.220 Mass Excavation
n 105 Over-Excavate Fill in Building 5,500.00 cy 12.00  /cy 66,000

Mass Excavation

167,352.00 sf

0.394/sf 66,000

31-2323.215 Structure Backfill
n 110 Backfil Elevator Pit 47.00 cy 30.00  /cy 1,410

Structure Backfill

167,352.00 sf

0.008/sf 1,410

31-2323.220 Backfill Slabs
n 10 12'' Course Gravel Slab on Grade Base

Material/Bedding
3,505.00 cy 35.00  /cy 122,675

n 10 9'' Gravel Slab on Grade Base Loading Dock 4.33 cy 35.00  /cy 152
Backfill Slabs

167,352.00 sf

0.734/sf 122,827

31-2323.255 Import Fill
n 100 Structural Fill to Subgrade 12,000.00 cy 30.00  /cy 360,000
n 100 Structural Fill At 3' DIP Through Building 2,250.00 cy 30.00  /cy 67,500
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Import Fill

167,352.00 sf

2.554/sf 427,500

31-2323.260 Haul Material
n 10 Export Displaced Material From 3' Trench For

DIP Through Building
2,300.00 cy 8.00  /cy 18,400

Haul Material

167,352.00 sf

0.11 /sf 18,400

EARTHWORK

167,352.00 sf

4.24 /sf 709,505

33-0000.000 UTILITIES

33-0550.010 Pipe Trenching
n 2 Underslab Plumbing Excavation And Backfill 4,500.00 lf 15.00  /lf 67,500
n 2 Underlsab Drainage 5,500.00 lf 28.00  /lf 154,000

Pipe Trenching

167,352.00 sf

1.324/sf 221,500

UTILITIES

167,352.00 sf

1.324/sf 221,500

A1030 Slab on Grade

167,352.00 sf

11.455/sf 1,917,005

A10 FOUNDATIONS

167,352.00 sf

19.498/sf 3,263,058

A SUBSTRUCTURE

167,352.00 sf

19.498/sf 3,263,058

B SHELL

B10 SUPERSTRUCTURE

B1010 Floor Construction
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03-0000.000 CONCRETE

03-0010.165 Concrete - Equipment Pads
n 125 Concrete - Equipment Pads 400.00 sf 28.00  /sf 11,200

Concrete - Equipment Pads

167,352.00 sf

0.067/sf 11,200

03-0022.140 Concrete - Place & Finish SOD
n 100 Place & Finish - SOMD 4.5'' NW 2'' 20 Ga W/6X6

- W2.1 W 2.1 WWF
90,671.00 sf 2.50  /sf 226,678

Concrete - Place & Finish SOD

167,352.00 sf

1.354/sf 226,678

03-2100.110 Rebar
n 210 Rebar At SOD 90,671.00 sf 0.60  /sf 54,403

Rebar

167,352.00 sf

0.325/sf 54,403

03-2200.110 Wire Mesh
n 110 WWF Reinforcement with Lap W/6X6 - W2.1 W

2.1
106,085.07 sf 1.00  /sf 106,085

Wire Mesh

167,352.00 sf

0.634/sf 106,085

03-3000.100 Concrete
n 40 4000 PSI Concrete SOMD NW 1,399.00 cy 115.00  /cy 160,885
n 40 Barrier 1 1,399.00 cy 45.00  /cy 62,955

Concrete

167,352.00 sf

1.338/sf 223,840

CONCRETE

167,352.00 sf

3.718/sf 622,205

05-0000.000 METALS

05-1200.110 Structural Steel
n a 01 Structural Steel, Bracing,

Angles,Studs,Connections And Joist
644.00 ton 3,800.00  /ton 2,447,200

Structural Steel

167,352.00 sf

14.623/sf 2,447,200

05-3100.114 Steel Floor Decking
n 618 Metal Floor Deck - 2'' 20 Ga 90,671.00 sf 3.00  /sf 272,013

Steel Floor Decking

167,352.00 sf

1.625/sf 272,013
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METALS

167,352.00 sf

16.248/sf 2,719,213

07-0000.000 THERMAL & MOIST PROTECT

07-8100.100 Fireproofing
n 2 Fireproofing 30,223.67 sf 2.85  /sf 86,137

Fireproofing

167,352.00 sf

0.515/sf 86,137

THERMAL & MOIST PROTECT

167,352.00 sf

0.515/sf 86,137

B1010 Floor Construction

167,352.00 sf

20.481/sf 3,427,556

B1020 Roof Construction

03-0000.000 CONCRETE

03-0022.140 Concrete - Place & Finish SOD
n 100 Place & Finish - SOMD 7'' LW  W/6X6 - W2.1 W

2.1 WWF
4,841.00 sf 4.50  /sf 21,785

Concrete - Place & Finish SOD

167,352.00 sf

0.13 /sf 21,785

03-2100.110 Rebar
n 212 Rebar At SOMD - Roof 4,841.00 sf 0.70  /sf 3,389

Rebar

167,352.00 sf

0.02 /sf 3,389

03-2200.110 Wire Mesh
n 110 WWF Reinforcement with Lap Roof  W/6X6 -

W2.1 W 2.1
5,663.97 sf 1.00  /sf 5,664

Wire Mesh

167,352.00 sf

0.034/sf 5,664

03-3000.100 Concrete
n l 40 4000 PSI LW Concrete SOMD Sound Atten 126.00 cy 145.00  /cy 18,270

Concrete

167,352.00 sf

0.109/sf 18,270

CONCRETE

167,352.00 sf

0.293/sf 49,107

05-0000.000 METALS
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05-1200.110 Structural Steel
n a 01 Structural Steel, Bracing,

Angles,Studs,Connections And Joist
625.38 ton 3,800.00  /ton 2,376,444

n a 01 Structural Steel Canopy/Screen/MEP Framing -
Support

71.40 ton 4,800.00  /ton 342,720

n a 01 ADD Structural Steel Canopy/Screen/MEP
Framing - Support RTU9 /HV1/MAU1/

20.50 ton 4,800.00  /ton 98,400

Structural Steel

167,352.00 sf

16.836/sf 2,817,564

05-3100.110 Steel Roof Decking
n 120 Metal Roof Deck 3"  20 ga. 71,573.00 sf 3.25  /sf 232,612
n 320 Metal Deck 3"  20 ga. - Cellular Acoustical 6,600.00 sf 11.00  /sf 72,600

Steel Roof Decking

167,352.00 sf

1.824/sf 305,212

METALS

167,352.00 sf

18.66 /sf 3,122,776

07-0000.000 THERMAL & MOIST PROTECT

07-8100.100 Fireproofing
n 2 Fireproofing - Cementitous 26,057.67 sf 2.85  /sf 74,264

Fireproofing

167,352.00 sf

0.444/sf 74,264

THERMAL & MOIST PROTECT

167,352.00 sf

0.444/sf 74,264

B1020 Roof Construction

167,352.00 sf

19.397/sf 3,246,148

B10 SUPERSTRUCTURE

167,352.00 sf

39.878/sf 6,673,703

B20 EXTERIOR VERTICAL ENCLOSURES

B2010 Exterior Walls

04-0000.000 MASONRY

04-0000.110 Block 12'' CMU Back - Up
n 212 Backup Wall 12" At 26' Type X4   / 9 And L.4

Lines
3,711.00 sf 34.00  /sf 126,174

n 212 Backup Wall 12" At 12' Type X4  Roof Level  /
12, J.5 And L.4 Lines

1,579.00 sf 34.00  /sf 53,686

n 212 Backup Wall 12" At 6' Type X4  Roof Level  / J.5
Between 9.6 And 11.2 Lines

312.00 sf 34.00  /sf 10,608
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Block 12'' CMU Back - Up

167,352.00 sf

1.138/sf 190,468

04-2113.140 Brick
n 10 Brick Veneer  - Wall Type  X1.11,1.11a And

X4.11
36,234.00 ea 36.00  /ea 1,304,424

Brick

167,352.00 sf

7.794/sf 1,304,424

04-7200.120 Architectural Cast Stone
n 020 Cast Unit Veneer Masonry 4,250.00 sf 60.00  /sf 255,000
n 020 Ground Face Veneer Masonry AT East Wall

Gymnasium
420.00 sf 42.00  /sf 17,640

n 050 Stone Cap 6'' w +- x 4'' h +- At Cast Unit Veneer
Masonry

1,075.00 lf 70.00  /lf 75,250

n 050 Stone Cap 9'' w +- x 4'' h +- At BrickVeneer 1,900.00 lf 74.00  /lf 140,600
Architectural Cast Stone

167,352.00 sf

2.919/sf 488,490

04-9590.110 Staging
n 5 Masonry Staging 41,886.00 sf 3.462 /sf 145,025

Staging

167,352.00 sf

0.867/sf 145,025

MASONRY

167,352.00 sf

12.718/sf 2,128,407

05-0000.000 METALS

05-4100.010 LGMF Framing
n 080 LGMF At Masonry And Precast (41,886 - 5,602

Minus CMU Back - Up)
36,284.00 sf 10.00  /sf 362,840

n 080 LGMF At Metal Wall Panel 12,200.00 sf 10.00  /sf 122,000
n 080 LGMF At Prefinished Phenolic Panels 11,300.00 sf 10.00  /sf 113,000
n 080 LGMF At A6.70 Roof Edge Metal Soffit 1'-11-5/8'' 3,870.00 sf 12.00  /sf 46,440
n 080 LGMF At A6.70 Prefinished Fascia At Overhang

3'-5'' +-
6,490.00 sf 12.00  /sf 77,880

n 080 LGMF At Exterior Linear Metal Ceiling Vestibule
1205

2,014.00 sf 12.00  /sf 24,168

n 080 LGMF At Exterior Linear Metal Ceilings Corridor
1153/Gym Entry

326.00 sf 12.00  /sf 3,912

n 080 LGMF At Exterior Linear Metal Ceiling Lobby
1101 / Cafe Entry

981.00 sf 12.00  /sf 11,772

n 080 LGMF At Exterior Linear Metal Ceiling Southwest
Canopy

2,732.00 sf 12.00  /sf 32,784

LGMF Framing

167,352.00 sf

4.749/sf 794,796

05-5820.120 Misc  Steel
40 Column Covers At 10' +- 2.00 ea 5,800.00  /ea 11,600

n 140 Seismic Clips L5x5x5/16 x 1'6'' Long At 4'' OC
Staggered / Expan Bolts

162.00 Ea 225.00  /Ea 36,450

n 140 Exterior Lintels 1,270.00 lf 28.00  /lf 35,560
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Misc  Steel

167,352.00 sf

0.50 /sf 83,610

METALS

167,352.00 sf

5.249/sf 878,406

06-0000.000 ROUGH CARPENTRY

06-1610.110 Sheathing At Walls
n 62 Sheathing At Masonry And Precast 41,886 -

5,602 Minus CMU Back - Up)
36,284.00 sf 3.00  /sf 108,852

n 62 Sheathing At Metal Wall Panel 12,200.00 sf 2.995 /sf 36,539
n 62 Sheathing At Prefinished Phenolic Panels 11,300.00 sf 2.995 /sf 33,844
n 62 Sheathing At  At A6.70 Roof Edge Metal Soffit

1'-11-5/8''
3,870.00 sf 2.995 /sf 11,591

n 62 Sheathing  At A6.70 Prefinished Fascia At
Overhang 3'-5'' +-

6,490.00 sf 2.995 /sf 19,438

n 62 Sheathing At Exterior Linear Metal Ceiling
Vestibule 1205

2,014.00 sf 2.995 /sf 6,032

n 62 Sheathing At Exterior Metal Panel Ceilings
Corridor 1153/Gym Entry

326.00 sf 2.995 /sf 976

n 62 Sheathing At Exterior Linear Metal Ceiling Lobby
1101 / Cafe Entry

981.00 sf 2.995 /sf 2,938

n 62 Sheathing At Exterior  Metal Panel Ceiling
Southwest Canopy

2,732.00 sf 2.995 /sf 8,182

Sheathing At Walls

167,352.00 sf

1.365/sf 228,391

ROUGH CARPENTRY

167,352.00 sf

1.365/sf 228,391

07-0000.000 THERMAL & MOIST PROTECT

07-2113.230 Insulation Board
n 2 3'' Rigid Insulation At Masonry And Precast 41,886.00 sf 3.00  /sf 125,658
n 2 4'' Mineral Wool Insulation At Metal Wall Panel 12,200.00 sf 4.00  /sf 48,800
n 2 4'' Mineral Wool Insulation At Prefinished

Phenolic Panels
11,300.00 sf 4.00  /sf 45,200

n 2 4'' Mineral Wool Insulation At A6.70 Roof Edge
Metal Soffit 1'-11-5/8''

3,870.00 sf 4.00  /sf 15,480

n 2 4'' Mineral Wool Insulation At A6.70 Prefinished
Fascia At Overhang 3'-5'' +-

6,490.00 sf 4.00  /sf 25,960

n 2 4'' Mineral Wool Insulation At Exterior Linear
Metal Ceiling Vestibule 1205

2,014.00 sf 4.00  /sf 8,056

n 2 4'' Mineral Wool Insulation At Exterior Metal
Panel Ceiling Corridor 1153/Gym Entry

326.00 sf 4.00  /sf 1,304

n 2 4'' Mineral Wool Insulation At Exterior Linear
Metal Ceiling Lobby 1101 / Cafe Entry

981.00 sf 4.00  /sf 3,924

Insulation Board

167,352.00 sf

1.64 /sf 274,382

07-2700.100 Air Barriers
n 10 Air Vapor Barrier At Masonry And Precast 41,886.00 sf 6.75  /sf 282,731
n 10 Air Vapor Barrier At Metal Wall Panel Basis -

Basis ATAS International, Inc; Design Wall DWF
12,200.00 sf 6.75  /sf 82,350
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Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled
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Total

Unit Cost Amount

07-2700.100 Air Barriers
n 10 Air Vapor Barrier At Prefinished Phenolic Panels 11,300.00 sf 6.75  /sf 76,275
n 10 Air Vapor Barrier At A6.70 Roof Edge Metal

Soffit 1'-11-5/8'' - Basis ATAS International, Inc;
Design Wall DW

3,870.00 sf 6.75  /sf 26,123

n 10 Air Vapor Barrier At A6.70 Prefinished Fascia At
Overhang 3'-5'' +- Basis ATAS International, Inc;
Design Wall DW

6,490.00 sf 6.75  /sf 43,808

n 10 Air Vapor Barrier At Exterior Linear Metal Ceiling
Vestibule 1205

2,014.00 sf 6.75  /sf 13,595

n 10 Air Vapor Barrier At Exterior Metal Panel 
Ceilings Corridor 1153/Gym Entry - Basis ATAS
International, Inc; Design Wall DW

326.00 sf 6.75  /sf 2,201

n 10 Air Vapor Barrier  At Exterior Linear Metal Ceiling
Lobby 1101 / Cafe Entry

981.00 sf 6.75  /sf 6,622

n 10 Air Vapor Barrier At Exterior Metal Panel
Southwest Canopy - ATAS International, Inc;
Design Wall DWF

2,732.00 sf 6.75  /sf 18,441

n 10 Strip in AVB At Windows 5,988.00 sf 6.75  /sf 40,419
n 10 Strip in AVB At Doors 110.00 sf 6.75  /sf 743

Air Barriers

167,352.00 sf

3.545/sf 593,305

07-4616.100 Composite Wall Panel
n 2 Metal Wall Panel Basis 12,200.00 sf 67.00  /sf 817,400
n 2 Metal Panel A6.70 Roof Edge Metal Soffit

1'-11-5/8''
3,870.00 sf 67.00  /sf 259,290

n 2 Metal Panel A6.70 Prefinished Fascia At
Overhang 3'-5''

6,490.00 sf 70.00  /sf 454,300

n 2 Linear Metal Ceiling Vestibule 1205 2,014.00 sf 70.00  /sf 140,980
n 2 Metal Panel Ceilings Corridor 1153/Gym Entry 326.00 sf 67.00  /sf 21,842
n 2 Linear Metal Ceiling Lobby 1101 / Cafe Entry 981.00 sf 70.00  /sf 68,670
n 2 Metal Panel Southwest Canopy 2,732.00 sf 67.00  /sf 183,044
n 2 Prefinished Phenolic Panels 11,300.00 sf 68.00  /sf 768,400

Composite Wall Panel

167,352.00 sf

16.217/sf 2,713,926

07-9200.200 Exterior Caulking
n 2 Exterior Joint/Control Joint sealants 68,000.00 Allo 1.00  /Allo 68,000

Exterior Caulking

167,352.00 sf

0.406/sf 68,000

07-9513.100 Expansion Covers
n 12 Exterior Expansion Joint Cover Assemblies 104.00 lf 225.00  /lf 23,400

Expansion Covers

167,352.00 sf

0.14 /sf 23,400

THERMAL & MOIST PROTECT

167,352.00 sf

21.948/sf 3,673,013

08-0000.000 OPENINGS

08-9100.100 Louvers Metal Operable
n 2 Louvers 100.00 Allow 80.00  /Allow 8,000
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Item Description Takeoff Qty
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Louvers Metal Operable

167,352.00 sf

0.048/sf 8,000

08-9200.100 Louvered Equipment Enclosures
n 100 Roof Top Equipment Screen - Verta-A-Cade 301

(Basis of Design)
7,880.00 sf 55.00  /sf 433,400

n 100 RTU9/HV1/MAU1 Roof Top Equipment Screen -
Verta-A-Cade 301 (Basis of Design)

1,640.00 sf 55.00  /sf 90,200

Louvered Equipment Enclosures

167,352.00 sf

3.129/sf 523,600

OPENINGS

167,352.00 sf

3.177/sf 531,600

09-0000.000 FINISHES

09-2000.010 Drywall Partitions
n 100 Drywall At Interior LGMF 48,997.00 sf 3.50  /sf 171,490

Drywall Partitions

167,352.00 sf

1.025/sf 171,490

FINISHES

167,352.00 sf

1.025/sf 171,490

10-0000.000 SPECIALTIES

10-1400.110 Signs - Exterior
n 100 Signs - Building ID Allowance 1.00 ALLO

W
12,500.00  /ALLO

W
12,500

Signs - Exterior

167,352.00 sf

0.075/sf 12,500

SPECIALTIES

167,352.00 sf

0.075/sf 12,500

B2010 Exterior Walls

167,352.00 sf

45.556/sf 7,623,807

B2020 Exterior Windows

06-0000.000 ROUGH CARPENTRY

06-0000.010 Carpentry
n 2 Exterior Blocking At Storefront, Curtainwall and

Windows
9,212.00 lf 15.00  /lf 138,180

n 2 Exterior Blocking At Prefinished Aluminum Sun
Shades

130.00 loc 125.00  /loc 16,250

Page 13 



Fontaine Bros., Inc. W. Edward Balmer Elementary School 3/18/2019 10:59 AM

Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled

Item Description Takeoff Qty

Total

Unit Cost Amount

Carpentry

167,352.00 sf

0.923/sf 154,430

ROUGH CARPENTRY

167,352.00 sf

0.923/sf 154,430

07-0000.000 THERMAL & MOIST PROTECT

07-9200.200 Exterior Caulking
n 20 Exterior Caulking At Storefront, Curtainwall and

Windows
9,212.00 lf 6.00  /lf 55,272

Exterior Caulking

167,352.00 sf

0.33 /sf 55,272

THERMAL & MOIST PROTECT

167,352.00 sf

0.33 /sf 55,272

08-0000.000 OPENINGS

08-4100.100 Storefronts - Aluminum
n 10 SF-1 Alum. Storefront 5-4w x 9-4h 3,435.00 sf 90.00  /sf 309,150
n 10 SF-2 Alum. Storefront 5-4w x 6-8h 2,276.00 sf 90.00  /sf 204,840
n 10 SF-3 Alum. Storefront 5-4w x 6-8h 2,170.00 sf 90.00  /sf 195,300
n 10 SF-4 Alum. Storefront 5-4w x 6-8h 2,100.00 sf 90.00  /sf 189,000
n 10 SF-5 Alum. Storefront 8-4w x 6-8h 222.00 sf 90.00  /sf 19,980
n 10 SF-7 (2)Pr. Drs. Alum Storefront 20 w x 10h 200.00 sf 90.00  /sf 18,000
n 10 SF-8 (1)Pr. Drs. Alum Storefront 12-2 w x 10h 122.00 sf 90.00  /sf 10,980
n 10
n 10 SF-10 Alum Storefront 21-8 w x 6-4h 137.00 sf 90.00  /sf 12,330
n 10 SF-11 Alum Storefront 17-4 w x 6-4h 110.00 sf 90.00  /sf 9,900
n 10 SF-12 Alum Storefront 23-4 w x 6-4h 148.00 sf 90.00  /sf 13,320
n 10 SF-13 Alum Storefront 23-4 w x 6-4h 148.00 sf 90.00  /sf 13,320
n 10 SF-14 Alum Storefront 23-4 w x 6-4h 148.00 sf 90.00  /sf 13,320
n 10 SF-15 Alum Storefront 23-4 w x 6-4h 148.00 sf 90.00  /sf 13,320
n 10 SF-16 Alum Storefront 36-6 w x 6-8h 243.00 sf 90.00  /sf 21,870
n 10 SF-17* Radius Alum Storefront 39-6 w x 7-4h 290.00 sf 90.00  /sf 26,100
n 10 SF-18* (1)Pr Drs Radius Alum Storefront 19-6 w

x 7-2h
140.00 sf 90.00  /sf 12,600

n 10 SF-27 Alum Storefront 12-0 w x 7-4h 88.00 sf 90.00  /sf 7,920
n 10 SF-28 Alum Storefront 14-10 w x 4 h 59.00 sf 90.00  /sf 5,310
n 10 SF-29 Alum Storefront 27 w x 4 h 648.00 sf 90.00  /sf 58,320
n 10 SF-30 Alum Storefront 27 w x 4 h 324.00 sf 90.00  /sf 29,160
n 10
n 10 SF-32 (2) Pr Drs Alum Storefront 14-6 w x 9-4 h 135.00 sf 90.00  /sf 12,150
n 10 SF-33 (1)/(1)Sgl Pr Drs Alum Storefront 41-6 w x

9-6 h
394.00 sf 90.00  /sf 35,460

n 10 SF-34 (1)Sgl Dr Alum Storefront 10-11 w x 7-2 h 78.00 sf 90.00  /sf 7,020
n 10 SF-35 (1)Sgl Dr Alum Storefront 10-11 w x 7-2 h 78.00 sf 90.00  /sf 7,020
n 10 SF-36 Alum Storefront 10-11w x 8 h 175.00 sf 90.00  /sf 15,750
n 10 SF-37 Alum Storefront 10-11w x 8 h 175.00 sf 90.00  /sf 15,750
n 10 SF-38 (1)Pr Drs Alum Storefront 6-5 w x 9-4 h 299.00 sf 90.00  /sf 26,910

Storefronts - Aluminum

167,352.00 sf

7.793/sf 1,304,100

08-4400.110 Curtain Wall
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08-4400.110 Curtain Wall
n 1000 CW 1 10w x 42-8h [1ea] 427.00 sf 125.00  /sf 53,375
n 1000 CW 2 (1) Pr Drs 12hw x 42-8h [1ea] 512.00 sf 125.00  /sf 64,000
n 1000 CW 3 5w x 39-8h [2ea] 397.00 sf 125.00  /sf 49,625
n 1000 CW 4 27-2w x 20-08h [1ea] 561.00 sf 125.00  /sf 70,125

Curtain Wall

167,352.00 sf

1.417/sf 237,125

08-5113.100 Windows - Aluminum
n 10 BL5 3 w x 5-2 31.00 sf 88.00  /sf 2,728
n 10 W1 2-0 x 2-0 40.00 sf 88.00  /sf 3,520
n 10 W2 2-8 x 2-8 100.00 sf 88.00  /sf 8,800
n 10 W3 4 x 4 256.00 sf 88.00  /sf 22,528
n 10 W4 6 x 6 432.00 sf 88.00  /sf 38,016
n 10 W5 8 x 8 64.00 sf 88.00  /sf 5,632
n 10 W6 3-4 x 6-0 93.00 sf 88.00  /sf 8,184
n 10 W8 5w x 6-4 190.00 sf 88.00  /sf 16,720

Windows - Aluminum

167,352.00 sf

0.634/sf 106,128

OPENINGS

167,352.00 sf

9.844/sf 1,647,353

10-7000.000 EXTERIOR SPECIALITIES

10-7113.000 Sun Control Devices
n 10 Prefinished Aluminum Sun Shades 726.00 lf 275.00  /lf 199,650

Sun Control Devices

167,352.00 sf

1.193/sf 199,650

EXTERIOR SPECIALITIES

167,352.00 sf

1.193/sf 199,650

B2020 Exterior Windows

167,352.00 sf

12.29 /sf 2,056,705

B2030 Exterior Doors

05-0000.000 METALS

05-5820.120 Misc  Steel
n 80 Channel Door Frame(s) - Ext. OH Door (8' W x 7'

H+-)
1.00 ea 2,500.00  /ea 2,500

n 80 Overhead Support(s) - Ext. OH Door (8' W x 7'
H+-)

1.00 ea 2,500.00  /ea 2,500

Misc  Steel

167,352.00 sf

0.03 /sf 5,000

METALS

167,352.00 sf

0.03 /sf 5,000
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METALS

167,352.00 sf

0.03 /sf 5,000

06-0000.000 ROUGH CARPENTRY

06-0000.010 Carpentry
n 2 Exterior HM Door Blocking 98.00 lf 15.00  /lf 1,470
n 2 Exterior Door Blocking At Ext. at OH  Door(s) (8'

W x 7'H+-)
22.00 lf 15.00  /lf 330

Carpentry

167,352.00 sf

0.011/sf 1,800

ROUGH CARPENTRY

167,352.00 sf

0.011/sf 1,800

07-0000.000 THERMAL & MOIST PROTECT

07-9200.200 Exterior Caulking
n 10 Caulking Exterior Doors 186.00 lf 6.00  /lf 1,116
n 10 Caulking Exterior Overhead Coiling Doors 44.00 lf 6.00  /lf 264

Exterior Caulking

167,352.00 sf

0.008/sf 1,380

THERMAL & MOIST PROTECT

167,352.00 sf

0.008/sf 1,380

08-0000.000 OPENINGS

08-1100.300 Doors - Hollow Metal Doors And Frames
n 10 1205A Single HM Door(s), Frame & Hardware -

Installed
1.00 ea 2,450.00  /ea 2,450

n 10 1131B Pair HM Door(s), Frame & Hardware -
Installed

1.00 pr 3,400.00  /pr 3,400

n 10 1140D Single HM Door(s), Frame & Hardware -
Installed

1.00 ea 2,450.00  /ea 2,450

n 10 1153A Pair HM Door(s), Frame & Hardware -
Installed

1.00 pr 3,400.00  /pr 3,400

n 10 1153B Pair HM Door(s), Frame & Hardware -
Installed

1.00 pr 3,400.00  /pr 3,400

Doors - Hollow Metal Doors And Frames

167,352.00 sf

0.09 /sf 15,100

08-3300.100 Doors- Overhead
n 110 1155A Exterior Overhead Door (8' W x 7' H +-) -

Overhead Door Corporation; Series 596
1.00 ea 9,800.00  /ea 9,800

Doors- Overhead

167,352.00 sf

0.059/sf 9,800

08-4200.100 Storefront Entrances
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08-4200.100 Storefront Entrances
n 150 1101A Lobby 1101 Ext. Double Doors, Hardware

 6w x 7h +-
1.00 pr 9,600.00  /pr 9,600

n 150 1101B Lobby 1101 Ext. Double Doors, Hardware
 6w x 7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 1101D Lobby 1101 Ext. Double Doors, Hardware
 6w x 7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 1129 Corr. 1129 Ext. Double Doors, Hardware 
6w x 7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 1134B Vest. 1134A Ext. Double Doors, Hardware
 6w x 7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 1134C Vest. 1134A Ext. Double Doors,
Hardware  6w x 7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 1136B Gym. 1136 Ext. Double Doors, Hardware 
6w x 7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 1202J Reading C. Ext. Pair Door(s), Hardware 
6w x 7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 1203B Corr. Ext. Single Door(s), Hardware  3w x
7h +-

1.00 ea 4,800.00  /ea 4,800

n 150 1205B Vest 1205 Ext. Single Door(s), Hardware 
3w x 7h +-

1.00 ea 4,800.00  /ea 4,800

n 150 1203B Corr. Ext. Single Door(s), Hardware  3w x
7h +-

1.00 ea 4,800.00  /ea 4,800

n 150 1215B Maker S. Ext. Pair Door(s), Hardware  6w
x 7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 1223B Reading Ext. Single Door(s), Hardware 
3w x 7h +-

1.00 ea 4,800.00  /ea 4,800

n 150 1238 Corr. 1238 Ext. Pair Door(s), Hardware  6w
x 7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 S2-1B STR2 Ext. Double Doors, Hardware  6w x
7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 S3-1B STR3 Ext. Double Doors, Hardware  6w x
7h +-

1.00 pr 9,600.00  /pr 9,600

n 150 S4-1B STR4 Ext. Double Doors, Hardware  6w x
7h +-

1.00 pr 9,600.00  /pr 9,600

Storefront Entrances

167,352.00 sf

0.86 /sf 144,000

OPENINGS

167,352.00 sf

1.009/sf 168,900

09-0000.000 FINISHES

09-9113.100 Painting- Exterior
n 30 Paint Exterior Door and Frame 2.00 ea 175.00  /ea 350
n 30 Paint Exterior Pair of Doors and Frame 3.00 ea 275.00  /ea 825
n 30 Paint Exterior OH Door Frame(s) 1.00 ea 175.00  /ea 175

Painting- Exterior

167,352.00 sf

0.008/sf 1,350

FINISHES

167,352.00 sf

0.008/sf 1,350

B2030 Exterior Doors

167,352.00 sf

1.066/sf 178,430
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B2030 Exterior Doors

167,352.00 sf

1.066/sf 178,430

B20 EXTERIOR VERTICAL ENCLOSURES

167,352.00 sf

58.911/sf 9,858,942

B30 EXTERIOR HORIZONTAL ENCLOSURES

B3010 Roof Coverings

06-0000.000 ROUGH CARPENTRY

06-0000.010 Carpentry
n 2 Vertical Roof Sheathing 400.00 sf 4.00  /sf 1,600
n 2 Roof Blocking 13,789.00 lf 15.00  /lf 206,835

Carpentry

167,352.00 sf

1.245/sf 208,435

ROUGH CARPENTRY

167,352.00 sf

1.245/sf 208,435

07-0000.000 THERMAL & MOIST PROTECT

07-5300.100 Roofing - Membrane
n 2 Roof R-1 And Flashing 80,905.00 sf 18.00  /sf 1,456,290
n 2 Roof Vertical 400.00 sf 18.00  /sf 7,200
n 2 Roof R-1B And Flashing 9,785.00 sf 24.00  /sf 234,840
n 2 Roof Expansion Joint 78.00 lf 225.00  /lf 17,550
n 2 Walkway Pads 2,000.00 sf 15.00  /sf 30,000
n 2 Protection of completed roofing. 90,690.00 sf 0.20  /sf 18,138

Roofing - Membrane

167,352.00 sf

10.541/sf 1,764,018

07-6200.100 Flashing- Aluminum
n 2 Roof Edge Metal 1,926.00 lf 22.00  /lf 42,372
n 2 1'-2'' Fascia W/1'-6'' Coping Flashing 1,926.00 lf 74.00  /lf 142,524

Flashing- Aluminum

167,352.00 sf

1.105/sf 184,896

THERMAL & MOIST PROTECT

167,352.00 sf

11.646/sf 1,948,914

B3010 Roof Coverings

167,352.00 sf

12.891/sf 2,157,349

B3020 Roof Openings

07-0000.000 THERMAL & MOIST PROTECT
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07-7200.100 Roof Accessories
n 12 Manufactured Curbs, Equipment Rails, and

Pedestals.
1.00 ea 12,000.00  /ea 12,000

n 12 Roof Access Hatches. 1.00 ea 540.00  /ea 540
n 12 Roof Access Ladders 4.00 ea 12,200.00  /ea 48,800
n 12 Elevator Hoistway Vent. [Basis-of-Design

Manufacturer / Product: Greenheck,  Model
ESJ-401P Stationary Blade Louver Penthouse ]

1.00 ea 4,200.00  /ea 4,200

Roof Accessories

167,352.00 sf

0.392/sf 65,540

THERMAL & MOIST PROTECT

167,352.00 sf

0.392/sf 65,540

08-0000.000 OPENINGS

08-6200.100 Skylights
n 20 Skylight - Metal Framed 234.00 sf 175.00  /sf 40,950
n 20 Skylight - Metal Framed 133.00 sf 175.00  /sf 23,275

Skylights

167,352.00 sf

0.384/sf 64,225

OPENINGS

167,352.00 sf

0.384/sf 64,225

B3020 Roof Openings

167,352.00 sf

0.775/sf 129,765

B30 EXTERIOR HORIZONTAL ENCLOSURES

167,352.00 sf

13.666/sf 2,287,114

B SHELL

167,352.00 sf

112.456/sf 18,819,759

C INTERIORS

C10 INTERIOR CONSTRUCTION

C1010 Interior Partitions

04-0000.000 MASONRY

04-2200.080 Block-  8" CMU
n 102 E1 8'' CMU 1 HR. Grouted Solid S0.02 [Includes

Staging/Access]
1,450.00 sf 32.00  /sf 46,400

n 102 E1 8'' CMU 1 HR. Elevator Machine Room 364.00 sf 28.00  /sf 10,192
n 102 G1 12" CMU 26' HT. - 1 HR Gym 2,320.00 sf 36.00  /sf 83,520
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04-2200.080 Block-  8" CMU
n 102 G1 6" CMU 25' HT. 430.00 sf 26.00  /sf 11,180
n 102 G1 4" CMU 25' HT. 145.00 sf 24.00  /sf 3,480
n 102 G2 12" CMU 43' HT. - 2 HR Sep Wall 2,397.00 sf 36.00  /sf 86,292

Block-  8" CMU

167,352.00 sf

1.44 /sf 241,064

MASONRY

167,352.00 sf

1.44 /sf 241,064

05-0000.000 METALS

05-5820.120 Misc  Steel
n 10 Seismic Clips 54.00 ea 250.00  /ea 13,500
n 140 Support for Operable Partition 55.00 lf 200.00  /lf 11,000
n 140 Interior Lintels 1.00 ls 5,500.00  /ls 5,500

Misc  Steel

167,352.00 sf

0.179/sf 30,000

METALS

167,352.00 sf

0.179/sf 30,000

06-0000.000 ROUGH CARPENTRY

06-0000.010 Carpentry
n 2 In Wall And Misc. Blocking 167,352.00 sf 1.10  /sf 184,087
n 2 Backer Boards At Elec/Tel/Data 500.00 Sf 8.00  /Sf 4,000

Carpentry

167,352.00 sf

1.124/sf 188,087

ROUGH CARPENTRY

167,352.00 sf

1.124/sf 188,087

07-0000.000 THERMAL & MOIST PROTECT

07-9200.100 Interior Caulking
n 40 Caulking Interior Window Openings 4,240.00 lf 6.00  /lf 25,440

Interior Caulking

167,352.00 sf

0.152/sf 25,440

07-9513.100 Expansion Covers
n 12 Interior Expansion Joints 167,352.00 lf 0.30  /lf 50,206

Expansion Covers

167,352.00 sf

0.30 /sf 50,206

THERMAL & MOIST PROTECT

167,352.00 sf

0.452/sf 75,646
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THERMAL & MOIST PROTECT

167,352.00 sf

0.452/sf 75,646

08-0000.000 OPENINGS

08-1100.500 HM Frames
n 100 BL1 5-4 w x 2-4 / HM Borrowed Lite Frames 14.00 ea 150.00  /ea 2,100
n 100 BL2 3 w x 4 / HM Borrowed Lite Frames 43.00 ea 140.00  /ea 6,020
n 100 BL3 4-8 w x 4 / HM Borrowed Lite Frames 12.00 ea 200.00  /ea 2,400
n 100 BL4 3w x 3 / HM Borrowed Lite Frames 4.00 ea 110.00  /ea 440

HM Frames

167,352.00 sf

0.065/sf 10,960

08-4100.100 Storefronts - Aluminum
n 10 SF-09 Alum. Storefront And Glazing 11 w x 9-4h 103.00 sf 80.00  /sf 8,240
n 10 SF-19 Alum. Storefront Frames And Glazing 10

w x 10h
100.00 sf 80.00  /sf 8,000

n 10 SF-20 Alum. Storefront And Glazing 21-6 w x 10h 215.00 sf 80.00  /sf 17,200
n 10 SF-22  Alum. Storefront And Glazing 13-8 w x

10h
137.00 sf 80.00  /sf 10,960

n 10 SF-23 Alum. Storefront And Glazing 23-5 w x 10h 234.00 sf 80.00  /sf 18,720
n 10 SF-24 Alum. Storefront And Glazing 9-0 w x 9-0h 81.00 sf 80.00  /sf 6,480
n 10 SF-25/26 Alum. Storefront Frames And Glazing

9-0 w x 6-0h
594.00 sf 80.00  /sf 47,520

Storefronts - Aluminum

167,352.00 sf

0.70 /sf 117,120

08-4400.110 Curtain Wall
n 1000 CW 5 *FR 16-9 x 10 Frames And Glazing [STAIR

5]
168.00 sf 235.00  /sf 39,480

n 1000 CW 6 *FR  9-5 x 10 Frames And Glazing [STAIR
5]

188.00 sf 235.00  /sf 44,180

n 1000 CW 7 *FR  2w x 10h Frames And Glazing
[STAIR 5]

40.00 sf 235.00  /sf 9,400

n 1000 CW 8 *FR 9-10 x 10 Frames And Glazing [STAIR
5]

98.00 sf 235.00  /sf 23,030

n 1000 CW 9 *FR 16-9 x 10 Frames And Glazing [STAIR
5]

168.00 sf 235.00  /sf 39,480

n 1000 CW 10 *FR 27-2 x 10 Frames And Glazing 
[STAIR 5]

543.00 sf 235.00  /sf 127,605

Curtain Wall

167,352.00 sf

1.692/sf 283,175

08-8100.100 Glazing- Glass
n 100 Glazing BL1 5-4 w x 2-4 / HM Borrowed Lite

Frames
174.00 sf 22.00  /sf 3,828

n 100 Glazing BL2 3 w x 4 / HM Borrowed Lite Frames 526.00 sf 22.00  /sf 11,572
n 100 Glazing BL3 4-8 w x 4 / HM Borrowed Lite

Frames
224.00 sf 22.00  /sf 4,928

n 100 Glazing BL4 3w x 3 / HM Borrowed Lite Frames 36.00 sf 22.00  /sf 792
Glazing- Glass

167,352.00 sf

0.126/sf 21,120

Page 21 



Fontaine Bros., Inc. W. Edward Balmer Elementary School 3/18/2019 10:59 AM

Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled

Item Description Takeoff Qty

Total

Unit Cost Amount

OPENINGS

167,352.00 sf

2.584/sf 432,375

09-0000.000 FINISHES

09-2000.010 Drywall Partitions
n 100 A 14' HT- Non Rated w/ 6" Metal Studs 1 Layer

of Gyp Each Side, Batt Insul.
101,794.00 sf 11.80  /sf 1,201,169

n 100 A 27'-6"HT-  w/ 6" Metal Studs 1 Layer of Gyp
Each Side, Batt Insul.

7,015.00 sf 12.50  /sf 87,688

n 100 A1 14' HT- 1 HR. w/ 6" Metal Studs 1 Layer of
Gyp Each Side, Batt Insul.

1,982.00 sf 13.50  /sf 26,757

n 100 A2 14' HT- 2 HR. w/ 6" Metal Studs 2 Layers of
Gyp Each Side, Batt Insul.

1,034.00 sf 16.00  /sf 16,544

n 100 B 14' HT- w/ 3 5/8" Metal Studs 1 Layer of Gyp
Each Side, Batt Insul.

114.00 sf 10.80  /sf 1,231

n 100 F 14' HT- Non Rated w/ 2 1/2" Metal Stud, 1
Layer of Gyp, Batt Insul.

17,927.00 sf 7.00  /sf 125,489

n 100 F 27'' HT- Non Rated w/ 2 1/2" Metal Stud, 1
Layer of Gyp, Batt Insul.

1,100.00 sf 7.50  /sf 8,250

n 100 F4 14' HT- 1 Layer Gyp. One Side w/ 3 5/8"
Metal Studs, Batt Insul.

22,223.00 sf 8.75  /sf 194,451

n 100 F4 14' HT- 1 Layer Gyp. One Side w/ 3 5/8"
Metal Studs, No Batt

3,354.00 sf 8.25  /sf 27,671

n 100 F6 14' HT- Non Rated Furring w/ 6" Metal Stud, 1
Layer of Gyp, Batt Insul.

21,488.00 sf 9.80  /sf 210,582

n 100 A1 Stair 1 1 HR RATED SEPARATION  6'' 1 +1 2,380.00 sf 13.85  /sf 32,963
n 100 A1 Stair 2 1 HR RATED SEPARATION  6'' 1 +1 1,967.00 sf 13.85  /sf 27,243
n 100 A1 Stair 3 1 HR RATED SEPARATION  6'' 1 +1 834.00 sf 13.85  /sf 11,551
n 100 A1 Stair 4 1 HR RATED SEPARATION  6'' 1 +1 834.00 sf 13.85  /sf 11,551
n 100 A1 Stair 5 1 HR RATED SEPARATION  6'' 1 +1 1,397.00 sf 13.85  /sf 19,348
n 100 B1 Stair 5 1 HR RATED SEPARATION 3-5/8 1+1 541.00 sf 12.50  /sf 6,763
n 100 F4 Stair 1 2-1/2'' 1+0 175.00 sf 7.00  /sf 1,225
n 100 F4 Stair 2 2-1/2'' 1+0 102.00 sf 7.00  /sf 714
n 100 F4 Stair 3 2-1/2'' 1+0 183.00 sf 7.00  /sf 1,281
n 100 F4 Stair 4 2-1/2'' 1+0 183.00 sf 7.00  /sf 1,281
n 100 F6 Stair 2 6'' 1+0 1,054.00 sf 10.00  /sf 10,540
n 100 S1 Stair 1SHAFTWALL  2-1/2'' STUD 1 HR

RATED W/ (1) LAYER 5/8" GYP BD (UL U415
SYSTEM A)

2,497.00 sf 24.00  /sf 59,928

n 100 S1 Stair 2 SHAFTWALL  2-1/2'' STUD 1 HR
RATED W/ (1) LAYER 5/8" GYP BD (UL U415
SYSTEM A)

1,319.00 sf 24.00  /sf 31,656

n 100 S1 Stair 3 SHAFTWALL  2-1/2'' STUD 1 HR
RATED W/ (1) LAYER 5/8" GYP BD (UL U415
SYSTEM A)

2,707.00 sf 24.00  /sf 64,968

n 100 S1 Stair 4 SHAFTWALL  2-1/2'' STUD 1 HR
RATED W/ (1) LAYER 5/8" GYP BD (UL U415
SYSTEM A)

2,707.00 sf 24.00  /sf 64,968

n 100 Scaffolding/Lifts/Logistics 167,352.00 sf 0.75  /sf 125,514
n 100 Cleanup 167,352.00 sf 1.50  /sf 251,028
n 100 Install Hollow Metal Door Frames 312.00 sf 210.00  /sf 65,520

Drywall Partitions

167,352.00 sf

16.061/sf 2,687,874

FINISHES

167,352.00 sf

16.061/sf 2,687,874
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FINISHES

167,352.00 sf

16.061/sf 2,687,874

10-0000.000 SPECIALTIES

10-2226.100 Partitions Folding
n 2 1137 Operable Partition at Platform - Manual

(26w +- x 10'h +-)
260.00 sf 68.00  /sf 17,680

Partitions Folding

167,352.00 sf

0.106/sf 17,680

SPECIALTIES

167,352.00 sf

0.106/sf 17,680

C1010 Interior Partitions

167,352.00 sf

21.946/sf 3,672,726

C1020 Interior Doors

05-0000.000 METALS

05-5820.120 Misc  Steel
n 80 Overhead Support(s) - OH Coiling Grille at

Kitchen (6'-6''w x 10'h)
6.50 lf 275.00  /lf 1,788

n 80 Overhead Support(s) - OH Coiling Grille at
Kitchen (6'-6''w x 10'h)

6.50 lf 275.00  /lf 1,788

n 80 Overhead Support(s) - 1102 HSD Folding
15'-4w'' x 8'h x 11-1/2''thk 90 Min

50.00 lf 275.00  /lf 13,750

n 80 Overhead Support(s) - 1202C FD Media 12'w x
8'h

12.00 lf 275.00  /lf 3,300

n 80 Overhead Support(s) - 1222B FD Kinder 8'w x 8'h 8.00 lf 275.00  /lf 2,200
n 80 Overhead Support(s) - 1224B FD Kinder 8'w x 8'h 8.00 lf 275.00  /lf 2,200
n 80 Overhead Support(s) - 2215A FD Alum. 8'w x 8'h 8.00 lf 275.00  /lf 2,200
n 80 Overhead Support(s) - 2216A FD Alum. 8'w x 8'h 8.00 lf 275.00  /lf 2,200
n 80 Overhead Support(s) - 2227A FD Alum. 8'w x 8'h 8.00 lf 275.00  /lf 2,200
n 80 Overhead Support(s) - 2228A FD Alum. 8'w x 8'h 8.00 lf 275.00  /lf 2,200
n 80 Overhead Support(s) - 3214A Alum. FD 8'w x 8'h 8.00 lf 275.00  /lf 2,200
n 80 Overhead Support(s) - 3215A Alum. FD 8'w x 8'h 8.00 lf 275.00  /lf 2,200
n 80 Overhead Support(s) - 3226A Alum. FD 8'w x 8'h 8.00 lf 275.00  /lf 2,200
n 80 Overhead Support(s) - 3227A Alum. FD 8'w x 8'h 8.00 lf 275.00  /lf 2,200

Misc  Steel

167,352.00 sf

0.255/sf 42,625

METALS

167,352.00 sf

0.255/sf 42,625

07-0000.000 THERMAL & MOIST PROTECT

07-9200.100 Interior Caulking
n 30 Caulking Interior Doors 13,062.00 lf 6.00  /lf 78,372
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Interior Caulking

167,352.00 sf

0.468/sf 78,372

THERMAL & MOIST PROTECT

167,352.00 sf

0.468/sf 78,372

08-0000.000 OPENINGS

08-1100.300 Doors - Hollow Metal Doors And Frames
n 10 HM Doors 0.00 NAM

E
n 10 Door F - 3' X 7'  HM - Pair 6.00 ea 245.00  /ea 1,470
n 10 Door F - 3' X 7'  HM -Single 3.00 ea 245.00  /ea 735
n 10 Door F - 3' X 7'  -Single - Unknow Material 11.00 ea 245.00  /ea 2,695
n 10 Door F - 3' X 7'  - Pair - Unknow Material 4.00 ea 245.00  /ea 980
n 10 Door FG - 3' X 7' - Pair (GL-3.4sqft) - Unknown

Material
6.00 ea 300.00  /ea 1,800

n 10 Door F - 3' X 7'  HM - Pair (60 MIN.) 2.00 ea 280.00  /ea 560
n 10 Door F - 3' X 7'  HM -Single (90MIN.) 1.00 ea 300.00  /ea 300
n 220 FRAMES 0.00 NAM

E
n 220 Frame 1 - HM 3'-4" x 7'-4" 9.00 ea 220.00  /ea 1,980
n 220 Frame 1 - HM 3'-4" x 7'-4" (60 MIN.) 1.00 ea 250.00  /ea 250
n 220 Frame 2 - HM 6'-4" x 7'-4" 7.00 ea 250.00  /ea 1,750
n 220 Frame 3 - HM 3'-4" x 7'-2" 144.00 ea 220.00  /ea 31,680
n 220 Frame 3 - HM 3'-4" x 7'-2" (90 MIN.) 2.00 ea 240.00  /ea 480
n 220 Frame 4 - HM 6'-4" X 7'-2" 13.00 ea 250.00  /ea 3,250
n 220 Frame 4 - HM 6'-4" X 7'-2" (60 MIN.) 15.00 ea 220.00  /ea 3,300
n 220 Frame 4 - HM 6'-4" X 7'-2" (90 MIN.) 1.00 ea 275.00  /ea 275
n 220 Frame 5 - HM 4'-8" X 7'-2" w/ Glass 19.00 ea 480.00  /ea 9,120
n 220 Frame 6 - HM 5' X 8'-10" w/ Glass 84.00 ea 500.00  /ea 42,000
n 220 Frame 7 - HM 6'-4"' X 8'-10" w/ Glass 8.00 ea 550.00  /ea 4,400
n 220 Frame 8 - HM 4'-10"' X 7'-4" w/ Glass 1.00 ea 475.00  /ea 475
n 220 Frame UK - Missing Info 5.00 ea 300.00  /ea 1,500
n 220 FRAMES 0.00 NAM

E
Doors - Hollow Metal Doors And Frames

167,352.00 sf

0.651/sf 109,000

08-1400.200 Doors - Wood
n 102 Door F - 3' X 7'  Wood -Single 128.00 ea 450.00  /ea 57,600
n 102 Door F - 3' X 7'  Wood - Pair 46.00 ea 450.00  /ea 20,700
n 102 Door FG - 3 X 7'  Wood - Single (GL-3.4sqft) 82.00 ea 550.00  /ea 45,100
n 102 Door FG - 3' X 7'  Wood - Pair (GL-3.4sqft) 4.00 ea 550.00  /ea 2,200
n 102 Door G - 3' X 7'  Wood - Single (GL 1.7) 1.00 ea 500.00  /ea 500
n 102 Door N - 3' X 7'  Wood - Single (GL .83) 36.00 ea 500.00  /ea 18,000
n 102 Door F - 3' X 7'  Wood -Single (90 MIN.) 1.00 ea 575.00  /ea 575
n 102 Door F - 3' X 7'  Wood -Single (60 MIN.) 1.00 ea 575.00  /ea 575
n 102 Door F - 3' X 7'  Wood - Pair (60 MIN.) 24.00 ea 575.00  /ea 13,800
n 102 Door F - 3' X 7'  Wood - Pair (90 MIN.) 2.00 ea 575.00  /ea 1,150

Doors - Wood

167,352.00 sf

0.957/sf 160,200

08-3500.100 Doors- Coiling
n 50 OH Coiling Grille at Kitchen (6'-6''w x 10'h) 2.00 ea 9,800.00  /ea 19,600
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Doors- Coiling

167,352.00 sf

0.117/sf 19,600

08-3513.230 Acordian Folding Fire Door
n 60 1102 HSD Folding WON 15'-4w'' x8'h x

11-1/2''thk 90 Min
122.64 sf 225.00  /sf 27,594

n 60 2102 HSD Folding WON 15'-4w'' x8'h x
11-1/2''thk 90 Min

122.64 sf 225.00  /sf 27,594

n 60 3102 HSD Folding WON 15'-4w'' x8'h x
11-1/2''thk 90 Min

122.64 sf 225.00  /sf 27,594

Acordian Folding Fire Door

167,352.00 sf

0.495/sf 82,782

08-4200.100 Storefront Entrances
n 150 1101E Lobby 1101 Ext. Double Doors, Hardware

 6w x 7h +-
1.00 pr 6,200.00  /pr 6,200

n 150 1101F Lobby 1101 Ext. Single Door, Hardware 
3w x 7h +-

1.00 ea 3,200.00  /ea 3,200

n 150 1134A Corr. 1134 Double Doors, Hardware  6w x
7h +-

1.00 pr 6,200.00  /pr 6,200

n 150 1140A Cafe Double Door, Hardware  6w x 7h +- 1.00 pr 6,200.00  /pr 6,200
n 150 1140B Cafe Double Door, Hardware  6w x 7h +- 1.00 pr 6,200.00  /pr 6,200
n 150 1140C Quiet Single Door, Hardware  3w x 7h +- 1.00 ea 3,200.00  /ea 3,200
n 150 1140E Quiet  Single Door, Hardware  3w x 7h +- 1.00 ea 3,200.00  /ea 3,200

Storefront Entrances

167,352.00 sf

0.206/sf 34,400

08-4450.100 Curtain Wall Entrances
n 005 S5-1 *FR Stair 5 Pair Doors, Hardware  6w x 7h

+-
1.00 pr 7,800.00  /pr 7,800

n 005 S5-1 *FR Stair 5 Pair Doors, Hardware  6w x 7h
+-

1.00 pr 7,800.00  /pr 7,800

n 005 S5-2 *FR Stair 5 Pair Doors, Hardware  6w x 7h
+-

1.00 pr 7,800.00  /pr 7,800

n 005 S5-3 *FR Stair 5 Pair Doors, Hardware  6w x 7h
+-

1.00 pr 7,800.00  /pr 7,800

Curtain Wall Entrances

167,352.00 sf

0.186/sf 31,200

08-7100.090 Finish Hardware
10 FURNISH INSTALL HARDWARE 0.00 NAM

E
n 10 Hardware Material Install Single 261.00 ea 975.00  /ea 254,475
n 10 Hardware Material Install Pair 33.00 pr 1,800.00  /pr 59,400
n 10 Hardware Material Install Sound Assembly Single 3.00 ea 1,050.00  /ea 3,150
n 10 Hardware Material Install Sound Assembly Pair 14.00 pr 2,100.00  /pr 29,400

Finish Hardware

167,352.00 sf

2.07 /sf 346,425

08-8100.100 Glazing- Glass
n 100 Interior Sidelight Glass 1,027.00 sf 22.00  /sf 22,594
n 100 Interior Sidelight Glass at Frames 1,622.80 sf 22.00  /sf 35,702
n 100 Interior Glass at Doors 344.40 sf 22.00  /sf 7,577
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Glazing- Glass

167,352.00 sf

0.394/sf 65,872

OPENINGS

167,352.00 sf

5.076/sf 849,479

111,020.20 Labor hours

09-0000.000 FINISHES

09-9123.200 Painting- Interior
n 40 Paint Frame(s) - Single HM 265.00 ea 230.00  /ea 60,950
n 40 Paint Frame(s) -  Double HM 47.00 ea 275.00  /ea 12,925
n 40 Paint Door(s) HM 33.00 ea 330.00  /ea 10,890

Painting- Interior

167,352.00 sf

0.507/sf 84,765

FINISHES

167,352.00 sf

0.507/sf 84,765

10-0000.000 SPECIALTIES

10-2226.100 Partitions Folding
n 2 1202C FD Alum. Media 12'w x 8'h 96.00 sf 240.00  /sf 23,040
n 2 1222B FD Alum. Kinder 8'w x 8'h 64.00 sf 240.00  /sf 15,360
n 2 1224B FD Alum. Kinder 8'w x 8'h 64.00 sf 240.00  /sf 15,360
n 2 2215A FD Alum. 8'w x 8'h 64.00 sf 240.00  /sf 15,360
n 2 2216A FD Alum. 8'w x 8'h 64.00 sf 240.00  /sf 15,360
n 2 2227A FD Alum. 8'w x 8'h 64.00 sf 240.00  /sf 15,360
n 2 2228A FD Alum. 8'w x 8'h 64.00 sf 240.00  /sf 15,360
n 2 3214A Alum. FD 8'w x 8'h 64.00 sf 240.00  /sf 15,360
n 2 3215A Alum. FD 8'w x 8'h 64.00 sf 240.00  /sf 15,360
n 2 3226A Alum. FD 8'w x 8'h 64.00 sf 240.00  /sf 15,360
n 2 3227A Alum. FD 8'w x 8'h 64.00 sf 240.00  /sf 15,360

Partitions Folding

167,352.00 sf

1.055/sf 176,640

SPECIALTIES

167,352.00 sf

1.055/sf 176,640

C1020 Interior Doors

167,352.00 sf

7.361/sf 1,231,881

111,020.20 Labor hours

C1030 Fittings

05-0000.000 METALS

05-5820.120 Misc  Steel
n 10 Platform Rails (4 - 1 Upper One Lower Each

Side) A7.12
138.00 lf 165.00  /lf 22,770

n 10 Loading Dock Rails A7.12 ( 2 Double Rails) 20.00 lf 225.00  /lf 4,500
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05-5820.120 Misc  Steel
n 10 Ballet Rails 7.00 lf 165.00  /lf 1,155
n 10 Misc Metals 167,352.00 lf 0.75  /lf 125,514

Misc  Steel

167,352.00 sf

0.92 /sf 153,939

METALS

167,352.00 sf

0.92 /sf 153,939

06-2000.000 FINISH CARPENTRY

06-2000.010 Finish Carpentry
n 2 Media Bench 5' +- 3.00 ea 2,200.00  /ea 6,600
n 2 Cafe Benches 4.00 ea 3,200.00  /ea 12,800
n 2 Window Seats Inspiration AQ1.51 12.00 ea 2,800.00  /ea 33,600
n 2 Media 3Form Wall Features 1 60.00 sf 175.00  /sf 10,500
n 2 Media 3Form Wall Features 2 60.00 sf 175.00  /sf 10,500
n 2 Media 3Form Wall Features 3 60.00 sf 175.00  /sf 10,500
n 2 Media 3Form Wall Features 4 60.00 sf 175.00  /sf 10,500
n 2 No window Sills Shown  - Details 167,352.00 ALLO

W
0.50  /ALLO

W
83,676

Finish Carpentry

167,352.00 sf

1.068/sf 178,676

FINISH CARPENTRY

167,352.00 sf

1.068/sf 178,676

06-4100.000 ARCHITECTURAL WOOD CASEWORK

06-4210.120 Wood Veneer Panels
n c 10 Wood Veneer Wainscot Per - Supplement #4 1,500.00 sf 80.00  /sf 120,000
n c 10 Wood Veneer Panels At Platform 800.00 sf 75.00  /sf 60,000

Wood Veneer Panels

167,352.00 sf

1.076/sf 180,000

ARCHITECTURAL WOOD CASEWORK

167,352.00 sf

1.076/sf 180,000

08-0000.000 OPENINGS

08-8100.100 Glazing- Glass
n 100 Wall of Mirrors in OT/PT 200.00 sf 42.00  /sf 8,400

Glazing- Glass

167,352.00 sf

0.05 /sf 8,400

OPENINGS

167,352.00 sf

0.05 /sf 8,400

10-0000.000 SPECIALTIES

Page 27 



Fontaine Bros., Inc. W. Edward Balmer Elementary School 3/18/2019 10:59 AM

Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled

Item Description Takeoff Qty

Total

Unit Cost Amount

10-1113.100 Chalkboards/Markerboards
n 2 MB 4' x 5' 3,360.00 sf 22.00  /sf 73,920
n 2 MB 6' x 5' 120.00 sf 22.00  /sf 2,640
n 2 MB 8'x 5' 3,520.00 sf 22.00  /sf 77,440
n 2 TB 4' X 4' 1,200.00 sf 20.00  /sf 24,000
n 2 TB 6' X 4' 816.00 sf 20.00  /sf 16,320
n 2 TB 8' X 4' 320.00 sf 20.00  /sf 6,400
n 2 Tack Strip  At 3'' +- 3,000.00 lf 6.00  /lf 18,000

Chalkboards/Markerboards

167,352.00 sf

1.307/sf 218,720

10-1133.100 Display Cases
n 10 Glass Display Cases 6' x 8' x 1'-7" 2.00 ea 8,500.00  /ea 17,000
n 10 Display 1202 7'-6" x 24' x 2' 1.00 ea 30,720.00  /ea 30,720

Display Cases

167,352.00 sf

0.285/sf 47,720

10-1400.120 Signs - Interior
n 110 Building Ditectory - Signage Allowance 167,352.00 sf 0.55  /sf 92,044

Signs - Interior

167,352.00 sf

0.55 /sf 92,044

10-2113.110 Toilet Partitions
n 2 ADA Toilet Compartment (Solid Polymer Resin,

Radiused Edges, Solid Color)
12.00 ea 1,800.00  /ea 21,600

n 2 Standard Toilet Compartment (Solid Polymer
Resin, Radiused Edges, Solid Color)

48.00 ea 1,400.00  /ea 67,200

n 2 Urinal Screen (Solid Polymer Resin, Radiused
Edges, Solid Color)

6.00 ea 375.00  /ea 2,250

Toilet Partitions

167,352.00 sf

0.544/sf 91,050

10-2123.200 Curtains & Track
n 2 Cubicle Curtains and Track 80.00 lf 75.00  /lf 6,000

Curtains & Track

167,352.00 sf

0.036/sf 6,000

10-2613.100 Corner Guards
n 2 Corner Guard - Stanless Steel  Allowance 150.00 ea 175.00  /ea 26,250

Corner Guards

167,352.00 sf

0.157/sf 26,250

10-2813.100 Toilet Accessories
n 2 Waste Receptacle (WR)(20 Gallons 11.5" x

20.6")
44.00 ea 200.00  /ea 8,800

n 2 Mirrors, Framed (MIR, CLD-MIR, PK-MIR) 56.00 ea 450.00  /ea 25,200
n 2 Sanitary Napkin Disposal Unit (SND) 12.00 ea 95.00  /ea 1,140
n 2 Sanitary Napkin Double-Disposal Unit (SND) 24.00 ea 185.00  /ea 4,440
n 2 Shower Curtain Rod and Curtain (SC) 1.00 ea 386.00  /ea 386
n 2 Folding Shower Seat (FSS) 1.00 ea 575.00  /ea 575
n 2 Towel bar (TB) 1.00 ea 250.00  /ea 250
n 2 Robe Hook (RB HK) 1.00 ea 95.00  /ea 95
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10-2813.100 Toilet Accessories
n 2 Hook Strip (HS) 1.00 ea 170.00  /ea 170
n 2 Baby Changing Table (CHGTB) 2.00 ea 785.00  /ea 1,570
n 2 Utility Shelf/Mop and Broom Holder (MH) 4.00 ea 225.00  /ea 900
n 2 Grab Bar 42" 79.00 ea 185.00  /ea 14,615
n 2 Grab Bar 36" 9.00 ea 155.00  /ea 1,395
n 2 OFOI Toilet Paper Dispenser (TPD) 92.00 BY

OTH
ER

55.00  /BY
OTHER

5,060

n 2 OFOI Paper Towel Dispenser (PTD) 44.00 BY
OTH
ER

375.00  /BY
OTHER

16,500

n 2 OFOI Soap Dispenser (SD) 50.00 BY
OTH
ER

55.00  /BY
OTHER

2,750

Toilet Accessories

167,352.00 sf

0.501/sf 83,846

10-4413.100 Fire Cabinets
n 30 Fire Extinguisher and Cabinet 45.00 ea 475.00  /ea 21,375
n 30 Fire Extinguisher at Mechanical Area(s) 14.00 ea 225.00  /ea 3,150
n 30 A.E.D. With Cabinet 2.00 ea 2,200.00  /ea 4,400

Fire Cabinets

167,352.00 sf

0.173/sf 28,925

10-5100.100 Lockers Metal
n 10 Double Tier HDPE Student Lockers 12" x 15" x

60"
192.00 ea 725.00  /ea 139,200

n 10 Single Tier HDPE Lockers Level 2 435.00 ea 420.00  /ea 182,700
n 10 Staff Metal Lockers 5.00 ea 165.00  /ea 825

Lockers Metal

167,352.00 sf

1.928/sf 322,725

SPECIALTIES

167,352.00 sf

5.481/sf 917,280

C1030 Fittings

167,352.00 sf

8.594/sf 1,438,295

C10 INTERIOR CONSTRUCTION

167,352.00 sf

37.902/sf 6,342,902

C20 STAIRS

C2010 Stair Construction

03-0000.000 CONCRETE

03-0010.160 Concrete - Stairs And Landings
n 105 Stair 1 2.00 Flt 2,200.00  /Flt 4,400
n 105 Stair 2 To Roof 3.00 Flt 2,200.00  /Flt 6,600
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03-0010.160 Concrete - Stairs And Landings
n 105 Stair 3 2.00 Flt 2,200.00  /Flt 4,400
n 105 Stair 4 2.00 Flt 2,200.00  /Flt 4,400
n 105 Stair 5 2.00 Flt 2,200.00  /Flt 4,400

Concrete - Stairs And Landings

167,352.00 sf

0.145/sf 24,200

CONCRETE

167,352.00 sf

0.145/sf 24,200

05-0000.000 METALS

05-5113.100 Stairs & Ladders
n 10 Stair 1 2.00 Flt 20,000.00  /Flt 40,000
n 10 Stair 2 To Roof 3.00 Flt 20,000.00  /Flt 60,000
n 10 Stair 3 2.00 Flt 20,000.00  /Flt 40,000
n 10 Stair 4 2.00 Flt 20,000.00  /Flt 40,000
n 10 Stair 5 2.00 Flt 20,000.00  /Flt 40,000

Stairs & Ladders

167,352.00 sf

1.315/sf 220,000

05-5213.200 Handrails - Guardrails
n 10 Stair 1 Wall Railings 108.00 lf 120.00  /lf 12,960
n 10 Stair 2 Wall Railings 152.00 lf 120.00  /lf 18,240
n 10 Stair 3 Wall Railings 108.00 lf 120.00  /lf 12,960
n 10 Stair 4 Wall Railings 108.00 lf 120.00  /lf 12,960
n 10 Stair 5 Wall Railings 100.00 lf 120.00  /lf 12,000
n 10 Stair 1 Baluster Railings 80.00 lf 225.00  /lf 18,000
n 10 Stair 2 Baluster Railings 102.00 lf 225.00  /lf 22,950
n 10 Stair 3 Baluster Railings 80.00 lf 225.00  /lf 18,000
n 10 Stair 4 Baluster Railings 80.00 lf 225.00  /lf 18,000
n 10 Stair 5 Baluster Railings 90.00 lf 225.00  /lf 20,250

Handrails - Guardrails

167,352.00 sf

0.994/sf 166,320

METALS

167,352.00 sf

2.308/sf 386,320

C2010 Stair Construction

167,352.00 sf

2.453/sf 410,520

C2020 Stair Finishes

09-0000.000 FINISHES

09-6500.200 Flooring- Resilient Stair
n 2 RFL Rubber Sheet Flooring At Stairs 3,050.00 sf 14.00  /sf 42,700
n 2 RRT Rubber Treads And Risers Stair 1 248.00 lf 22.00  /lf 5,456
n 2 RRT Rubber Treads And Risers Stair 2 378.00 lf 22.00  /lf 8,316
n 2 RRT Rubber Treads And Risers Stair 3 248.00 lf 22.00  /lf 5,456
n 2 RRT Rubber Treads And Risers Stair 4 248.00 lf 22.00  /lf 5,456
n 2 RRT Rubber Treads And Risers Stair 5 248.00 lf 22.00  /lf 5,456
n 2 RFL Rubber Sheet Flooring Minor Preparation 4,420.00 sf 0.75  /sf 3,315
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09-6500.200 Flooring- Resilient Stair
n 2 RFL Rubber Sheet Flooring Initial Cleaning Per

Manu. Require.
4,420.00 sf 0.80  /sf 3,536

n 2 RFL Rubber Sheet Flooring Protection Per
Manu.Require.

4,420.00 sf 0.75  /sf 3,315

n 2 RFL Rubber Sheet Flooring In Place Mock-up 0.00 MOC
K-UP

Flooring- Resilient Stair

167,352.00 sf

0.496/sf 83,006

09-9123.200 Painting- Interior
n 30 Paint Stair Well 1 2.00 Flt 2,500.00  /Flt 5,000
n 30 Paint Stair Well 2 3.00 Flt 2,500.00  /Flt 7,500
n 30 Paint Stair Well 3 2.00 Flt 2,500.00  /Flt 5,000
n 30 Paint Stair Well 4 2.00 Flt 2,500.00  /Flt 5,000
n 30 Paint Stair Well 5 2.00 Flt 2,500.00  /Flt 5,000

Painting- Interior

167,352.00 sf

0.164/sf 27,500

FINISHES

167,352.00 sf

0.66 /sf 110,506

C2020 Stair Finishes

167,352.00 sf

0.66 /sf 110,506

C20 STAIRS

167,352.00 sf

3.113/sf 521,026

C30 INTERIOR FINISHES

C3010 Wall Finishes

06-2000.000 FINISH CARPENTRY

06-2000.010 Finish Carpentry
n 2 FRP at Kitchen 10' HT 2,044.00 sf 12.00  /sf 24,528
n 2 FRP at Janitors Closet per A9.01 & A9.02 10' HT

(ALT)
800.00 sf 12.00  /sf 9,600

Finish Carpentry

167,352.00 sf

0.204/sf 34,128

FINISH CARPENTRY

167,352.00 sf

0.204/sf 34,128

09-0000.000 FINISHES

09-3100.100 Wall Tile
n 50 8' Glazed Porcelain Wall Tile w/ Integral 6" Epoxy

Cove Base
12,770.00 sf 22.00  /sf 280,940

n 50 5' Wall Tile w/ Schluter Trim 259.00 sf 22.00  /sf 5,698
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09-3100.100 Wall Tile
n 50 10' Glazed Porcelain Wall Tile (Student Facing

Walls)
1,079.00 sf 22.00  /sf 23,738

n 50 4'-0" Wall Tile at Janitors Closet Utility Sink
Location (PER Supp. #4)

158.00 sf 22.00  /sf 3,476

n 50 Tile Back Wall at Water Fontain (PER Supp. #4)
******

457.00 sf 22.00  /sf 10,054

Wall Tile

167,352.00 sf

1.935/sf 323,906

09-7216.110 Wall Covering Vinyl
n 2 Wall Coverings 1,600.00 ls 38.00  /ls 60,800

Wall Covering Vinyl

167,352.00 sf

0.363/sf 60,800

09-8400.100 Acoustical Panels
n 2 Acoustical Wall Panels Gym Per Finish Schedule 1,200.00 Allow 28.00  /Allow 33,600
n 2 Acoustical Wall Panels Cafeteria / Curved /

Wood???
2,200.00 sf 28.00  /sf 61,600

n 2 Acoustical Wall Panel Ensemble/Music/Practice 1,310.00 sf 28.00  /sf 36,680
n 2 Acoustical Wall Panels Media Center 200.00 sf 28.00  /sf 5,600

Acoustical Panels

167,352.00 sf

0.822/sf 137,480

09-9123.200 Painting- Interior
n 10 Paint Walls 289,000.00 sf 0.80  /sf 231,200
n 10 Paint Walls CMU 8,400.00 sf 1.10  /sf 9,240
n 20 Paint GWB Vertical Soffits 4,400.00 sf 1.25  /sf 5,500
n 20 Paint Green Screen 150.00 sf 4.00  /sf 600
n 20 Paint Borrowed Lites HM 73.00 ea 175.00  /ea 12,775

Painting- Interior

167,352.00 sf

1.55 /sf 259,315

FINISHES

167,352.00 sf

4.67 /sf 781,501

C3010 Wall Finishes

167,352.00 sf

4.874/sf 815,629

C3020 Floor Finishes

09-0000.000 FINISHES

09-3100.200 Tile
n 2 CQT Corridor 1153 397.00 sf 20.00  /sf 7,940
n 2 CQT Floor Minor Preparation 397.00 sf 0.75  /sf 298
n 2 CQT Flooring Initial Cleaning Per Manu.Require 397.00 lf 0.40  /lf 159
n 2 CQT Tile Floor Protection With Red-Rosin Paper

(Part 3)
397.00 sf 0.35  /sf 139

n 2 CQT Tile Owner Exta Materials at 5%
(Package,Deliver)

19.85 sf

n 2 CQT Tile Mock-up Minimum 25 sf In Place 25.00 sf
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Tile

167,352.00 sf

0.051/sf 8,536

09-3116.100 Tile- Quarry
n 2 Quarry Tile 1,820.00 sf 24.00  /sf 43,680
n 2 Quarry Tile Base 330.00 lf 20.00  /lf 6,600
n 2 Quarry Tile Minor Preparation 1,820.00 sf 0.75  /sf 1,365
n 2 Quarry Tile  Initial Cleaning Per Manu.Require 1,820.00 sf 0.30  /sf 546
n 2 Quarry Tile Protection With Red-Rosin Paper

(Part 3)
1,820.00 sf 0.75  /sf 1,365

n 2 Quarry Tile Owner Exta Materials at 5%
(Package,Deliver)

91.00 sf

n 2 Quarry Tile Mock-up Minimum 25 sf In Place
Tile- Quarry

167,352.00 sf

0.32 /sf 53,556

09-6400.100 Flooring- Wood
n 145 -- Gymnasium Wood Athletic Floor , Robbins,

Inc, Bio-Channel Star
6,000.00 sf 18.75  /sf 112,500

n 145 Gymnasium Wood Athletic Floor Vented Base 254.00 lf 7.50  /lf 1,905
n 145 Floor Minor Preparation 6,000.00 sf 0.75  /sf 4,500
n 145 Gymnasium Wood Athletic Flooring Polish and

Clean Per Manufactures Requirements
6,000.00 sf 0.50  /sf 3,000

n 145 Gymnasium Wood Athletic Flooring Protection
With Red-Rosin Paper (Part 3)

6,000.00 sf 0.75  /sf 4,500

n 145 Gymnasium Wood Athletic Floor Owner Extra
Materials at 5% (Package,Deliver)

355.00 sf

n 145 -- Platform Wood Strip and Plank Flooring -
Sleeper System

1,104.00 sf 22.00  /sf 24,288

n 145 Platform Wood Strip and Plank Flooring Vented
Base

140.00 lf 7.251 /lf 1,015

n 145 Floor Minor Preparation 1,104.00 sf 1.25  /sf 1,380
n 145 Platform Wood and Plank Flooring Polish and

Clean Per Manufactures Requirements
1,104.00 sf 0.50  /sf 552

n 145 Platform Wood and Plank Flooring Protection
With Red-Rosin Paper (Part 3)

1,104.00 sf 0.75  /sf 828

n 145 Platform Wood and Plank Flooring  Owner Extra
Materials at 5% (Package,Deliver)

0.00 sf

Flooring- Wood

167,352.00 sf

0.923/sf 154,468

09-6500.100 Flooring- Resilient
n 2 Linoleum - 1 89,071.00 sf 6.85  /sf 610,136
n 2 Linoleum - 2 4,043.00 sf 6.85  /sf 27,695
n 2 Linoleum - 3 5,136.00 sf 6.85  /sf 35,182
n 2 Linoleum - 4 6,658.00 sf 6.85  /sf 45,607
n 2 Linoleum - 5 6,303.00 sf 6.85  /sf 43,176
n 2 Linoleum Floor Minor Preparation 111,211.00 sf 0.75  /sf 83,408
n 2 Linoleum Flooring Initial Cleaning Per

Manu.Require
111,211.00 sf 0.30  /sf 33,363

n 2 Linoleum Flooring Protection Per Manu.Require.
Flooring

111,211.00 sf 0.35  /sf 38,924

n 2 Linoleum Owner Exta Materials at 5%
(Package,Deliver)

5,560.55 sf

n 2 Linoleum Mock-up Minimum 25 sf In Place 111,211.00 sf
n 2 LVT 1 Flooring Records Room 1115 111.00 sf 6.50  /sf 722
n 2 LVT 1 Flooring Minor Preparation 111.00 sf 1.25  /sf 139
n 2 LVT 1 Flooring Initial Cleaning Per Manu.Require 111.00 sf 0.50  /sf 56
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09-6500.100 Flooring- Resilient
n 2 LVT 1 Flooring Protection Per Manu.Require.

Flooring
111.00 sf 0.75  /sf 83

n 2 Owner Exta Materials At 5% (Package,Deliver) 5.55 sf
n 2 LVT Flooring In Place Mock-up 0.00 MOC

K-UP
n 2 Rubber Flooring 2,284.00 sf 14.00  /sf 31,976
n 2 Rubber  Flooring Minor Preparation 2,284.00 sf 1.25  /sf 2,855
n 2 Rubber Flooring Initial Cleaning Per

Manu.Require
2,284.00 sf 0.50  /sf 1,142

n 2 Rubber Flooring Protection Per Manu.Require.
Flooring

2,284.00 sf 0.75  /sf 1,713

n 2 Owner Exta Materials At 5% (Package,Deliver) 114.20 sf
n 2 Rubber  Flooring In Place Mock-up 0.00 MOC

K-UP
n 2 Resilient Athletic Flooring 860.00 sf 14.00  /sf 12,040
n 2 Resilient Athletic Flooring Minor Preparation 860.00 sf 1.25  /sf 1,075
n 2 Resilient Athletic Flooring Initial Cleaning Per

Manu.Require
860.00 sf 0.50  /sf 430

n 2 Resilient Athletic Flooring Protection Per
Manu.Require. Flooring

860.00 sf 0.75  /sf 645

n 2 Owner Exta Materials At 5% (Package,Deliver) 43.00 sf
n 2 Resilient Athletic Flooring In Place Mock-up 0.00 MOC

K-UP
n 2 SDT -1 Flooring RM MDF 2111 166.00 sf 11.00  /sf 1,826
n 2 SDT -1 Flooring Flooring Minor Preparation 166.00 sf 1.25  /sf 208
n 2 SDT -1 Flooring Flooring Initial Cleaning Per

Manu.Require
166.00 sf 0.50  /sf 83

n 2 SDT -1 Flooring Flooring Protection Per
Manu.Require. Flooring

166.00 sf 0.75  /sf 125

n 2 Owner Exta Materials At 5% (Package,Deliver) 166.00 sf
n 2 Resilient Athletic Flooring In Place Mock-up 0.00 MOC

K-UP
Flooring- Resilient

167,352.00 sf

5.812/sf 972,607

09-6500.110 Flooring Base
n 2 Resilient  Base 22,000.00 lf 3.35  /lf 73,700
n 2 Resilient Base Owner Exta Materials at 5%

(Package,Deliver)
1,100.00 lf 2.25  /lf 2,475

Flooring Base

167,352.00 sf

0.455/sf 76,175

09-6700.110 Epoxy Flooring
n 10 Epoxy Applied Flooring 6,942.00 sf 14.50  /sf 100,659
n 10 Expoxy Applied Flooring Integral Base 1,200.00 lf 16.00  /lf 19,200
n 10 Epoxy Flooring Minor Preparation 6,942.00 sf 0.75  /sf 5,207
n 10 Epoxy Flooring Initial Cleaning Per Manu.Require 6,942.00 sf 0.30  /sf 2,083
n 10 Epoxy Flooring Protection Per Manu.Require.

Flooring
6,942.00 sf 0.25  /sf 1,736

n 10 Owner Exta Materials At 5% (Package,Deliver) 350.00 sf
n 10 Epoxy Flooring In Place Mock-up 0.00 MOC

K-UP
Epoxy Flooring

167,352.00 sf

0.77 /sf 128,884

09-6800.100 Flooring - Carpet
n f 10 Carpet Tile 12,614.00 sf 5.70  /sf 71,900
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09-6800.100 Flooring - Carpet
n f 10 Floor Minor Preparation 12,614.00 sf 0.75  /sf 9,461
n f 10 Floor Protection / Cover with not less than 6-mil

thick polyethylene covering with taped joints
12,614.00 sf 0.35  /sf 4,415

n f 10 Clean and Vacuum Carpet Surfaces Upon
Completion of The Installation.

12,614.00 sf 0.18  /sf 2,271

n f 10 Carpet Tile Mock-up Minimum 25 sf In Place 12,614.00 sf
n f 10 Carpet Tile Owner Exta Materials at 5%

(Package,Deliver)
630.700 sf

Flooring - Carpet

167,352.00 sf

0.526/sf 88,046

09-9101.100 Painting - Sealing Floors
n 120 Paint - Seal Concrete Slabs 5,775.00 sf 1.50  /sf 8,663
n 120 Floor Minor Preparation 5,775.00 sf 0.50  /sf 2,888
n 120 Floor Protection (Part 3) 5,775.00 sf 0.75  /sf 4,331

Painting - Sealing Floors

167,352.00 sf

0.095/sf 15,881

FINISHES

167,352.00 sf

8.952/sf 1,498,152

C3020 Floor Finishes

167,352.00 sf

8.952/sf 1,498,152

C3030 Ceiling Finishes

06-4100.000 ARCHITECTURAL WOOD CASEWORK

06-4210.120 Wood Veneer Panels
n c 10 WD-1 Ceilings 5,587.00 sf 42.00  /sf 234,654

Wood Veneer Panels

167,352.00 sf

1.402/sf 234,654

ARCHITECTURAL WOOD CASEWORK

167,352.00 sf

1.402/sf 234,654

09-0000.000 FINISHES

09-2000.014 Drywall Ceilings
n 2499 GWB Ceilings And Flat Soffits 8,444.00 sf 15.00  /sf 126,660
n 2499 GWB Vertical Soffits 5,800.00 sf 15.00  /sf 87,000

Drywall Ceilings

167,352.00 sf

1.277/sf 213,660

09-5000.110 Ceilings - ACT
n 2 ACP - 1 85,496.00 sf 4.70  /sf 401,831
n 2 ACP - 1A 26,874.00 sf 5.00  /sf 134,370
n 2 ACP - 1A Black Ceiling Tile Green Room 198.00 sf 5.00  /sf 990
n 2 ACP - 2A 332.00 sf 5.00  /sf 1,660
n 2 ACP - 4 655.00 sf 6.50  /sf 4,258
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09-5000.110 Ceilings - ACT
n 2 ACP - 6 2,227.00 sf 60.00  /sf 133,620
n 2 ACP - 6A 2,651.00 sf 60.00  /sf 159,060
n 2 ACP - 7 2,377.00 sf 5.50  /sf 13,074
n 2 ACP - 1 Cafe 2,156.00 sf 6.00  /sf 12,936
n 2 ACP  Cafe Platform Sofitt 649.00 sf 70.00  /sf 45,430

Ceilings - ACT

167,352.00 sf

5.421/sf 907,228

09-8400.100 Acoustical Panels
n 2 ACP - 9 Tectum Gym Panels -Spec 60% NIC 5,688.00 NIC

09-9123.200 Painting- Interior
n 20 Paint GWB Ceilings/Soffits 14,244.00 sf 1.50  /sf 21,366
n 20 Paint Exposed Ceilings 7,402.00 sf 3.00  /sf 22,206

Painting- Interior

167,352.00 sf

0.26 /sf 43,572

FINISHES

167,352.00 sf

6.958/sf 1,164,460

C3030 Ceiling Finishes

167,352.00 sf

8.36 /sf 1,399,114

C30 INTERIOR FINISHES

167,352.00 sf

22.186/sf 3,712,895

C INTERIORS

167,352.00 sf

63.201/sf 10,576,823

D SERVICES

D10 CONVEYING

D1010 Vertical Conveying Systems

03-0000.000 CONCRETE

03-6110.100 Hand Grout Equip
n 500 Grout Elevator Sill Angles 3.00 ea 250.00  /ea 750

Hand Grout Equip

167,352.00 sf

0.004/sf 750

CONCRETE

167,352.00 sf

0.004/sf 750
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CONCRETE

167,352.00 sf

0.004/sf 750

05-0000.000 METALS

05-5113.100 Stairs & Ladders
n 102 Elevator Pit Ladder 1.00 ea 2,800.00  /ea 2,800

Stairs & Ladders

167,352.00 sf

0.017/sf 2,800

05-5820.125 Misc. Steel
n 22 Sill Angles 3.00 ea 583.333 /ea 1,750
n 22 Sump Pit Frame Grate 1.00 ea 950.00  /ea 950
n 22 Hoist Beam 1.00 ea 1,800.00  /ea 1,800

Misc. Steel

167,352.00 sf

0.027/sf 4,500

METALS

167,352.00 sf

0.044/sf 7,300

09-0000.000 FINISHES

09-6500.100 Flooring- Resilient
n 2 ELEVATOR RUBBER SHEET  FLOORING 0.00 LOC
n 2 RFL Rubber Sheet Flooring At Elevator 55.00 sf 18.00  /sf 990
n 2 RFL Rubber Sheet Flooring Minor Preparation At

Elevator
55.00 sf 0.75  /sf 41

n 2 RFL Rubber Sheet Flooring Initial Cleaning Per
Manu.Require At Elevator

55.00 sf 0.55  /sf 30

n 2 RFL Rubber Sheet Flooring Protection Per
Manu.Require. At Elevator

55.00 sf 0.75  /sf 41

n 2 Owner Exta Materials At 5% (Package,Deliver) 0.00 sf
n 2 RFL Sheet Flooring In Place Mock-up 0.00 MOC

K-UP
Flooring- Resilient

167,352.00 sf

0.007/sf 1,103

FINISHES

167,352.00 sf

0.007/sf 1,103

14-0000.000 CONVEYING SYSTEMS

14-2000.100 Elevator Hydraulic
n 2 Passenger Elevator(s) Holess Hydraulic, 3500

lbs, 100 ftpm [Canton Elevator, Incorporated:]
3.00 stp 50,000.00  /stp 150,000

Elevator Hydraulic

167,352.00 sf

0.896/sf 150,000
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CONVEYING SYSTEMS

167,352.00 sf

0.896/sf 150,000

D1010 Vertical Conveying Systems

167,352.00 sf

0.951/sf 159,153

D10 CONVEYING

167,352.00 sf

0.951/sf 159,153

D20 PLUMBING

D2010 Plumbing Fixtures

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 10 Fixtures 0.00 ITEM
n 10 P-1 (Water Closets) 91.00 ea 1,100.00  /ea 100,100
n 10 P-1A (Water Closet ADA) 0.00 ea
n 10 P-1B (Small Lavatory) 14.00 ea 980.00  /ea 13,720
n 10 P-2 (Lavatory) 15.00 ea 1,080.00  /ea 16,200
n 10 P-2A (Lavatory ADA) 29.00 ea 1,080.00  /ea 31,320
n 10 P-2B (Small Lavatory) 14.00 ea 980.00  /ea 13,720
n 10 P-3 (Urinal) 9.00 ea 700.00  /ea 6,300
n 10 P-3A (Urinal) 3.00 ea 700.00  /ea 2,100
n 10 P-4 (Classroom Sink) 30.00 ea 1,250.00  /ea 37,500
n 10 P-4A (Hall Sink) 6.00 ea 1,250.00  /ea 7,500
n 10 P-4B (Dining Sink) 1.00 ea 1,250.00  /ea 1,250
n 10 P-5 (Drinking Fountain) 8.00 ea 1,200.00  /ea 9,600
n 10 P-6 (Janitor Sink) 5.00 ea 750.00  /ea 3,750
n 10 FD-1 12.00 ea 850.00  /ea 10,200
n 10 RD-1 32.00 ea 850.00  /ea 27,200
n 10 Rd-2 16.00 ea 850.00  /ea 13,600
n 10 RD-3 2.00 ea 850.00  /ea 1,700
n 10 OD-1 2.00 ea 850.00  /ea 1,700
n 10 OD-2 16.00 ea 850.00  /ea 13,600
n 10 OD-3 16.00 ea 850.00  /ea 13,600
n 10 OD-3 2.00 ea 850.00  /ea 1,700
n 10 HB 11.00 ea 550.00  /ea 6,050
n 10 Electronic flush valves (WC's & Lav's) 163.00 ea 450.00  /ea 73,350
n 10 Equipment 0.00 ea
n 10 DWH-1 1.00 ea 28,624.00  /ea 28,624
n 10 DWH-2 1.00 ea 28,624.00  /ea 28,624
n 10 XT-1 1.00 ea 480.00  /ea 480
n 10 XT-2 1.00 ea 480.00  /ea 480
n 10 RCP-1 1.00 ea 1,600.00  /ea 1,600
n 10 GI-1 1.00 ea 19,872.00  /ea 19,872
n 10 SI-2 2.00 ea 960.00  /ea 1,920
n 10 6'' Back Flow Preventer 2.00 ea 4,816.00  /ea 9,632
n 10 Cold Water Meter 1.00 ea 3,500.00  /ea 3,500
n 10 Thermostatic Mixing Valve 1.00 ea 1,250.00  /ea 1,250
n 10 Liquid Petroleum System 0.00 ITEM

Plumbing

167,352.00 sf

2.998/sf 501,742
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PLUMBING

167,352.00 sf

2.998/sf 501,742

D2010 Plumbing Fixtures

167,352.00 sf

2.998/sf 501,742

D2020 Domestic Water Distribution

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 10 Domestic Water Distribution (Type L Copper) 0.00 ITEM
n 10 Exhaust and Combustion Intake Piping, 6" 50.00 lf 300.00  /lf 15,000
n 10 Incoming 6" water from 10' outside the building

incl. sleeves
1.00 ls 5,000.00  /ls 5,000

n 10 Domestic hot water
n 10 2" Hot Water 43.00 lf 47.00  /lf 2,021
n 10 1" Hot Water 360.00 lf 24.00  /lf 8,640
n 10 3/4" Hot Water 246.00 lf 20.00  /lf 4,920
n 10 1/2" Hot Water 814.00 lf 17.00  /lf 13,838
n 10 Domestic cold water 0.00 ITEM
n 10 4" Cold Water 339.00 ea 124.00  /ea 42,036
n 10 3" Cold Water 35.00 ea 81.00  /ea 2,835
n 10 2 1/2" Cold Water 240.00 ea 67.00  /ea 16,080
n 10 2" Cold Water 148.00 lf 47.00  /lf 6,956
n 10 1 1/4" Cold Water 50.00 lf 30.00  /lf 1,500
n 10 3/4" Cold Water 575.00 lf 20.00  /lf 11,500
n 10 1/2" Cold Water 190.00 lf 17.00  /lf 3,230
n 10 - branch connections to fixtures 3,150.00 lf 22.00  /lf 69,300
n 10 Insulation on Piping 6,190.00 lf 8.00  /lf 49,520
n 10 Final connections to fixtures 351.00 ea 200.00  /ea 70,200
n 10 Roof Drain Insul 1.00 ls 45,600.00  /ls 45,600

Plumbing

167,352.00 sf

2.20 /sf 368,176

PLUMBING

167,352.00 sf

2.20 /sf 368,176

D2020 Domestic Water Distribution

167,352.00 sf

2.20 /sf 368,176

D2030 Sanitary Waste

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 10 Sanitary Waste & Vent (Hubless Cast Iron) 0.00 ITEM
n 10 5" Waste 186.00 lf 90.00  /lf 16,740
n 10 4" Waste 24.00 lf 83.00  /lf 1,992
n 10 Above Slab*************************** 0.00 ITEM
n 10 4" Waste 54.00 lf 70.02  /lf 3,781
n 10 3" Waste 10.00 lf 58.56  /lf 586
n 10 2 1/2" Waste 250.00 lf 49.66  /lf 12,415
n 10 2" Waste 1,285.00 lf 34.41  /lf 44,217
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22-1000.000 Plumbing
n 10 1 1/2" Waste 96.00 lf 26.87  /lf 2,580
n 10 - branch distribution piping & drop connection to

fixtures
4,620.00 lf 33.00  /lf 152,460

n 10 VTR; Vent through roof - 4" 4.00 lf 750.00  /lf 3,000
n 10 Final connections to fixtures 351.00 ea 200.00  /ea 70,200
n 10 Acid Waste & Vent (Poly-pro piping) NA 0.00 NA
n 10 Precast Grease Tank - Move From Site 1.00 ls 7,500.00  /ls 7,500

Plumbing

167,352.00 sf

1.885/sf 315,470

PLUMBING

167,352.00 sf

1.885/sf 315,470

D2030 Sanitary Waste

167,352.00 sf

1.885/sf 315,470

D2040 Rain Water Drainage

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 10 Elevator sump pump - allow 1.00 ea 3,500.00  /ea 3,500
n 10 Unnderslab (trench/backfill excluded) 0.00 ITEM
n 10 12" Storm 264.00 lf 150.00  /lf 39,600
n 10 10" Storm 216.00 lf 130.00  /lf 28,080
n 10 8" Storm 281.00 lf 120.00  /lf 33,720
n 10 6" Storm 80.00 lf 107.00  /lf 8,560
n 10 5" Storm 226.00 lf 90.00  /lf 20,340
n 10 4" Storm 1,267.00 lf 83.00  /lf 105,161
n 10 Gas Sel Panel 1.00 ls 2,500.00  /ls 2,500

Plumbing

167,352.00 sf

1.443/sf 241,461

PLUMBING

167,352.00 sf

1.443/sf 241,461

D2040 Rain Water Drainage

167,352.00 sf

1.443/sf 241,461

D2090 Other Plumbing Systems

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 10 Secondary Regulator 1.00 ea 1,100.00  /ea 1,100
n 10 Liquid Petroleum Piping, 2" 800.00 ea 137.50  /ea 110,000
n 10 Final connections to

equipment**************************
2.00 ea 500.00  /ea 1,000

n 10 Water Treatment / testing/ Sign off /shutdowns 1.00 ls 12,500.00  /ls 12,500
n 10 Sub-trade on costs 1.00 ls 223,500.00  /ls 223,500
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Plumbing

167,352.00 sf

2.08 /sf 348,100

PLUMBING

167,352.00 sf

2.08 /sf 348,100

D2090 Other Plumbing Systems

167,352.00 sf

2.08 /sf 348,100

D20 PLUMBING

167,352.00 sf

10.606/sf 1,774,949

D30 HEATING, VENTILATION, AND AIR CONDITIONING (HVAC)

D3020 Heat Generating Systems

23-0000.000 HVAC

23-0100.110 HVAC
n 2 Main Equipment
n 2 Heating equipment
n 2 B-1,2 & 3, Boilers, 2500 MBH each, Lochinvar

(FBN-2501)
7,500.00 mbh 25.00  /mbh 187,500

n 2 P-1 & 2, HHW Pump, 500 GPM 1,000.00 ea 25.00  /ea 25,000
n 2 Boiler intake flue - allow 60.00 lf 250.00  /lf 15,000
n 2 Boiler exhaust breeching - allow 60.00 lf 500.00  /lf 30,000
n 2 BP-1, 2, 3, Boiler Pumps @ 240 GPM each 720.00 gpm 25.00  /gpm 18,000
n 2 CF-1, Chemical Shot Feeder serving HHW, 5.0

GAL
1.00 ea 10,000.00  /ea 10,000

n 2 AS-1, Air Separator, 250 GPM, dosing 1.00 ea 10,000.00  /ea 10,000
n 2 ET-1, Expansion Tank, 80L Capacity 1.00 ea 4,000.00  /ea 4,000

HVAC

167,352.00 sf

1.79 /sf 299,500

HVAC

167,352.00 sf

1.79 /sf 299,500

D3020 Heat Generating Systems

167,352.00 sf

1.79 /sf 299,500

D3030 Cooling Generating Systems

23-0000.000 HVAC

23-0100.110 HVAC
n 2 Condenser Units 0.00 LOC
n 2 Condenser units for VRF units - allow 250.00 ton 500.00  /ton 125,000
n 2 VRFc-1, VRF Outdoor Units, 96 MBH 8.00 ton 600.00  /ton 4,800
n 2 Condenser units for DX cooling 10.00 ea 1,500.00  /ea 15,000
n 2
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HVAC

167,352.00 sf

0.865/sf 144,800

HVAC

167,352.00 sf

0.865/sf 144,800

D3030 Cooling Generating Systems

167,352.00 sf

0.865/sf 144,800

D3040 Distribution Systems

23-0000.000 HVAC

23-0100.110 HVAC
n 2 Air distribution
n 2 RTU - 1 10,000.00 cfm 8.65  /cfm 86,500
n 2 RTU - 2 16,000.00 cfm 8.65  /cfm 138,400
n 2 RTU - 3 5,000.00 cfm 8.65  /cfm 43,250
n 2 RTU - 4, 5, 7 @ 9000 CFM each 27,000.00 cfm 8.65  /cfm 233,550
n 2 RTU - 6 3,500.00 cfm 8.65  /cfm 30,275
n 2 RTU - 8 6,000.00 cfm 8.65  /cfm 51,900
n 2 RTU - 9 7,000.00 cfm 8.65  /cfm 60,550
n 2 HV-1 5,000.00 cfm 8.65  /cfm 43,250
n 2 MAU-1 4,500.00 cfm 6.80  /cfm 30,600
n 2 Sound Attenuators 21.00 ea 5,500.00  /ea 115,500
n 2 Extract fans 0.00 ITEM
n 2 Toilet/Housekeeping Exhaust fans - allow 4,000.00 cfm 3.00  /cfm 12,000
n 2 Dedicated kitchen exhaust fan allowance 1.00 ls 7,500.00  /ls 7,500
n 2 Life safety - smoke extract - Excluded, assume

not required
0.00 NA

n 2 Spec exhaust fans - Excluded, assume not
required

0.00 NA

HVAC

167,352.00 sf

5.099/sf 853,275

HVAC

167,352.00 sf

5.099/sf 853,275

D3040 Distribution Systems

167,352.00 sf

5.099/sf 853,275

D3090 Other HVAC Systems And Equipment

23-0000.000 HVAC

23-0100.110 HVAC
n 2 Energy Performance
n 2 Variable Frequency Drives 0.00 ITEM
n 2 RTUs 18.00 ea 8,500.00  /ea 153,000
n 2 MAU 2.00 ea 8,500.00  /ea 17,000
n 2 HV 2.00 ea 8,500.00  /ea 17,000
n 2 EF 2.00 ea 3,500.00  /ea 7,000
n 2 Pumps 4.00 ea 2,500.00  /ea 10,000
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23-0100.110 HVAC
n 2 Energy Metering Allowance 1.00 ea 15,000.00  /ea 15,000
n 2 Heating/ cooling terminal units 0.00 ITEM
n 2 FCUs (VRF) w/ Filter Box 0.00 NA
n 2 Fin tube radiation 0.00 NA
n 2 Chilled beams 0.00 NA
n 2 Tempered air re-heat coils - allow on VAVs 0.00 NA
n 2 Underfloor slab heating 0.00 NA
n 2 Radiant panels 0.00 ITEM
n 2 Radiant ceiling panels - quantity allowance 3,593.00 lf 125.00  /lf 449,125
n 2 VRF System Indoor Ceiling-Mounted Evaporator

Heating/Cooling Units
0.00 ITEM

n 2 VRFe-1 & 2, 290 CFM, 1 ton/1 ton
cooling/heating capacity

2.00 ea 2,500.00  /ea 5,000

n 2 VRFe-3, 459 CFM, 2 ton/2 ton cooling/heating
capacity

1.00 ea 3,500.00  /ea 3,500

n 2 VRFe-4 & 5, 226 CFM, 0.6 ton/0.6 ton
cooling/heating capacity

2.00 ea 2,500.00  /ea 5,000

n 2 VRFe-6,7,9,10, 194 CFM, 0.63 ton/0.63 ton
cooling/heating capacity

4.00 ea 2,500.00  /ea 10,000

n 2 VRFe-8, 11, 12, 17, 194 CFM, 0.63 ton/ 0.63 ton
cooling/heating capacity

4.00 ea 2,500.00  /ea 10,000

n 2 VRFe-13, 14, 15, 16, 194 CFM, 0.8 ton
cooling/heating capacity

4.00 ea 2,500.00  /ea 10,000

n 2 VRFe-18, 600 CFM, 2 ton/2 ton cooling/heating 
Capacity

1.00 ea 4,000.00  /ea 4,000

n 2 Branch Circuit Controllers for VRFs above 0.00 ITEM
n 2 BC-1 serving VRFe 1-6 1.00 ea 5,000.00  /ea 5,000
n 2 BC-1 serving VRFe 7-12 1.00 ea 5,000.00  /ea 5,000
n 2 BC-3 serving VRFe 13-19 1.00 ea 5,000.00  /ea 5,000
n 2 Split AC unit 0.00 ITEM
n 2 DCUe-1, 2, 3, 7 & 8 Ductless Cooling Units, 320

CFM, Mitsubishi (PKA) served by DCUc-1, 2, 3,
7 & 8 Condenser units, Mitsubishi (PUY)

5.00 ea 1,100.00  /ea 5,500

n 2 DCUe-4 thru 6 Ductless Cooling Units, 320 CFM,
Mitsubishi (PKA) served by DCUc-4 thru 6
Condenser units, Mitsubishi (PUZ)

3.00 ea 1,100.00  /ea 3,300

n 2 DCUe-9 & 10 Ductless Cooling Units, 635 CFM,
Mitsubishi (PKA) served by DCUc-9 & 10
Condenser units, Mitsubishi (Puz)

2.00 ea 1,905.00  /ea 3,810

n 2 Unit Heaters 0.00 ITEM
n 2 UH, Unit Heaters 19.00 ea 1,500.00  /ea 28,500
n 2 EUH-1, Electric unit heaters, 5.0 KW, 17.1 MBH 1.00 ea 1,100.00  /ea 1,100
n 2 Air terminals 0.00 ITEM
n 2 VAV units - allow 1/1200 SF 137.00 ea 800.00  /ea 109,600
n 2 Constant Volume Units NA 1.00 NA
n 2 General exhaust boxes NA 0.00 NA
n 2 Pipe, Valves & Connections 0.00 ITEM
n 2 Heating piping 0.00 ITEM
n 2 - 6" 132.00 lf 80.00  /lf 10,560
n 2 - Unsized (Mains) 3,844.00 lf 40.00  /lf 153,760
n 2 - Branch Piping to Terminals 8,129.00 lf 34.00  /lf 276,386
n 2 - Branch Connection to Terminals 3,950.00 lf 19.00  /lf 75,050
n 2 Refrigerant Piping - VRF 0.00 ITEM
n 2 Refrigerant Piping 7,104.00 lf 26.00  /lf 184,704
n 2 Secondary valve sets for VRF heat pumps 63.00 ea 600.00  /ea 37,800
n 2 Dx piping for IT cooling (Allowance) 0.00 ITEM
n 2 Dx piping 1,000.00 lf 27.00  /lf 27,000
n 2 Secondary valve sets; including isolation,

commissioning & non return valves
10.00 ea 600.00  /ea 6,000

n 2 Secondary control valves 10.00 ea 300.00  /ea 3,000
n 2 Dx condensate 300.00 ea 27.00  /ea 8,100
n 2 Sheetmetal & Accessories 0.00 ITEM
n 2 Equipment and Roof Connections 33,400.00 lbs 11.00  /lbs 367,400
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23-0100.110 HVAC
n 2 Risers 12,825.00 lbs 11.00  /lbs 141,075
n 2 Primary Ductwork 56,900.00 lbs 11.00  /lbs 625,900
n 2 Secondary Ductwork 14,250.00 lbs 11.00  /lbs 156,750
n 2 Allowance for Stainless Steel Kitchen exhaust

ductwork
2,700.00 lbs 20.00  /lbs 54,000

n 2 Accessories 0.00 ITEM
n 2 Fire dampers for main supply extract risers

(Assume)
2.00 ea 750.00  /ea 1,500

n 2 Volume dampers, control dampers & access
Panels

1.00 ls 134,515.00  /ls 134,515

n 2 Final Connections 0.00 ITEM
n 2 Dedicated plenum connections for VAVs, S/R

Diffusers
492.00 ea 200.00  /ea 98,400

n 2 Displacement Diffusers 0.00 ITEM
n 2 DD-1 138.00 ea 250.00  /ea 34,500
n 2 DD-7 39.00 ea 250.00  /ea 9,750
n 2 E-1, Exhaust Grilles, 8 x 8 63.00 ea 250.00  /ea 15,750
n 2 Grilles, Unsized 18.00 ea 250.00  /ea 4,500
n 2 Linear Diffusers, 3.5 LF each 2.00 ea 250.00  /ea 500
n 2 R-1, Registers 0.00 ITEM
n 2 -16 x 16 11.00 ea 250.00  /ea 2,750
n 2 -14 x 14 61.00 ea 225.00  /ea 13,725
n 2 -12 x 12 1.00 ea 200.00  /ea 200
n 2 -8 x 8 21.00 ea 175.00  /ea 3,675
n 2 L-1, Intake Louver, 36"W x 36"L, Greenheck

(EHH-601)
1.00 ea 1,350.00  /ea 1,350

n 2 Flexible Duct Connections 68.00 ea 350.00  /ea 23,800
n 2 Insulation 0.00 ITEM
n 2 Piping insulation 24,759.00 lf 8.00  /lf 198,072
n 2 Ductwork insulation 90,291.00 lf 4.50  /lf 406,310
n 2 Acoustic lining for duct systems.( Allow on

secondary)
10,962.00 lf 7.00  /lf 76,734

n 2 Fire wrap on kitchen exhaust ductwork 2,077.00 lf 15.00  /lf 31,155
n 2 0.00 ea
n 2 Testing & commissioning 1.00 ls 149,800.00  /ls 149,800
n 2 Sub-trade temp requirements & GC's 1.00 ls 333,100.00  /ls 333,100
n 2 Rigging 0.00 ABO

VE
n 2 CAD/ Shop drawings 0.00 ABO

VE
n 2 Co-ordination 0.00 ABO

VE
n 2 Permit 0.00 ABO

VE
n 2 Main Equipment 0.00 ABO

VE
HVAC

167,352.00 sf

27.188/sf 4,550,006

23-0900.100 Controls
n 20 Building Management Systems 0.00 ITEM
n 20 Primary BMS/ BAS Systems 0.00 ITEM
n 20 RTU 135.00 pts 1,100.00  /pts 148,500
n 20 MAU/HV 30.00 pts 1,100.00  /pts 33,000
n 20 Extract Fans 18.00 pts 1,100.00  /pts 19,800
n 20 Condenser units 60.00 pts 1,100.00  /pts 66,000
n 20 New DDC head-end 1.00 ls 35,000.00  /ls 35,000
n 20 Secondary BMS 0.00 ITEM
n 20 VRF Heat pump units 0.00 ITEM
n 20 VAVs 36.00 ea 600.00  /ea 21,600
n 20 RCPs 548.00 ea 600.00  /ea 328,800
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23-0900.100 Controls
n 20 Co2 sensoring 562.00 ea 600.00  /ea 337,200

Controls

167,352.00 sf

5.915/sf 989,900

HVAC

167,352.00 sf

33.103/sf 5,539,906

D3090 Other HVAC Systems And Equipment

167,352.00 sf

33.103/sf 5,539,906

D30 HEATING, VENTILATION, AND AIR
CONDITIONING (HVAC)

167,352.00 sf

40.857/sf 6,837,481

D40 FIRE PROTECTION 

D4040 Sprinklers

21-0000.000 FIRE SUPRESSION

21-1300.120 Sprinkler Systems
n 2 4" Control Valve 5.00 ea 5,356.00  /ea 26,780
n 2 Riser shut off valve 3.00 ea 2,250.00  /ea 6,750
n 2 FDC- Fire department connection 2.00 ea 1,500.00  /ea 3,000
n 2 FDV - Fire department  Valve  2 1/2" 10.00 ea 1,500.00  /ea 15,000
n 2 FDVC - Fire department valve cabinet - 18" x18"

x 10" (CROKER 1710) -  2 1/2"
10.00 ea 750.00  /ea 7,500

Sprinkler Systems

167,352.00 sf

0.353/sf 59,030

FIRE SUPRESSION

167,352.00 sf

0.353/sf 59,030

D4040 Sprinklers

167,352.00 sf

0.353/sf 59,030

D4090 Other Fire Protection Systems

21-0000.000 FIRE SUPRESSION

21-1300.120 Sprinkler Systems
n 2 Equipment & Standpipes 0.00 ITEM
n 2 Incoming fire main from utility (10' from threshold

of the building)
10.00 lf 200.00  /lf 2,000

n 2 DACV: Dry alarm check valve 0.00 NIC
n 2 Fire pump and jockey pump - allow 0.00 NIC
n 2 MACV: Main wet alarm check valve 1.00 ea 2,500.00  /ea 2,500
n 2 SCV- Supervised Control valve 1.00 ea 1,858.00  /ea 1,858
n 2 6" Back Flow Preventer 1.00 ea 4,816.00  /ea 4,816
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21-1300.120 Sprinkler Systems
n 2 6" Control Valve 4.00 ea 7,635.00  /ea 30,540
n 2 Fire standpipe - Risers 0.00 ITEM
n 2 - 6" w/ 2 1/2" drain 5.00 ea 3,500.00  /ea 17,500
n 2 Fire standpipe - Horizontal 0.00 ITEM
n 2 6" Pipe 639.00 lf 50.00  /lf 31,950
n 2 4" Pipe 2,090.00 lf 45.00  /lf 94,050
n 2 2.5" Pipe 120.00 lf 40.00  /lf 4,800
n 2 2" Pipe 3,203.00 lf 35.00  /lf 112,105
n 2 1.5" Pipe 462.00 lf 25.00  /lf 11,550
n 2 Sprinkler Distribution 0.00 ITEM
n 2 Sprinkler heads (assumed quantity) 1,400.00 ea 85.00  /ea 119,000
n 2 Sprinkler distribution; main and distribution

piping, valves and accessories - allow
10LF/head, assume 1-1/2"

12,000.00 lf 24.00  /lf 288,000

n 2 ANSUL System 0.00 BY
OTH
ER

n 2 Hydraulic Calculations, Hydrant Flow Tests,
As-builts

1.00 ls 5,000.00  /ls 5,000

n 2 Sub-trade temp requirements & GC's 1.00 ls 40,000.00  /ls 40,000
n 2 Rigging - ABOVE 0.00 ABO

VE
n 2 CAD/ Shop drawings - ABOVE 0.00 ABO

VE
n 2 Co-ordination - ABOVE 0.00 ABO

VE
n 2 Permit - ABOVE 1.00 ABO

VE
Sprinkler Systems

167,352.00 sf

4.575/sf 765,669

FIRE SUPRESSION

167,352.00 sf

4.575/sf 765,669

D4090 Other Fire Protection Systems

167,352.00 sf

4.575/sf 765,669

D40 FIRE PROTECTION 

167,352.00 sf

4.928/sf 824,699

D50 ELECTRICAL

D5010 Electrical Service And Distribution

26-0000.000 ELECTRICAL

26-0000.100 Electrical
n 10 SERVICE & DISTRIBUTION
n 10 Standard Power
n 10 Main Switchboard, 480V, 3P 4W, 100KAIC 1.00 ls 60,000.00  /ls 60,000
n 10 - Main breaker,3000A 65 KAIC w/ ground fault

protection
0.00 ABO

VE
n 10 - Ground bus 0.00 ABO

VE
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26-0000.100 Electrical
n 10 - Surge Protection Device 0.00 ABO

VE
n 10 - Digital monitoring meter, Power Logic CM4000

Series
0.00 ABO

VE
n 10 Interior Distribution Transformers, 480V, K-13

rated
0.00 loc

n 10 - T-5, 45kVA 16.00 ea 4,950.00  /ea 79,200
n 10 - T-4, 30kVA 2.00 ea 3,300.00  /ea 6,600
n 10 Disconnect Switches, 100A 13.00 ea 350.00  /ea 4,550
n 10 Panelboards, 480V, 3P/4W, 65KAIC w/ surge

protection devices
0.00 TITL

E
n 10 - MHP2C, 225A, 84cts 1.00 ea 4,500.00  /ea 4,500
n 10 - MHP1A/1B/1B2/1C2/2B/3A/3B, 225A, 42cts 7.00 ea 4,500.00  /ea 31,500
n 10 - LP1A/1C2/2C/3A, 100A, 42cts 4.00 ea 2,000.00  /ea 8,000
n 10 - LP1B/1B2/2B/3B, 100A, 30cts 4.00 ea 2,000.00  /ea 8,000
n 10 Panelboards, 208V, 3P/4W, 10KAIC w/ surge

protection devices
0.00 TITL

E
n 10 - Double tub panelboards, PP1B/1B2/2B, 225A,

126cts
3.00 ea 4,500.00  /ea 13,500

n 10 - Double tub panelboards, PP1A/3A, MP2B/3B,
MP1B/1B2/1C2, KP1C2, 225A, 84cts

8.00 ea 4,500.00  /ea 36,000

n 10 - Double tub panelboards, PP1C/1C2, MP1A/3A,
225A, 42cts

4.00 ea 4,500.00  /ea 18,000

n 10 - PP3B, 225A, 126cts 1.00 ea 4,500.00  /ea 4,500
n 10 - PP2C & MP2C, 125A assume 2.00 ea 2,500.00  /ea 5,000
n 10 Feeders 0.00 TITL

E
n 10 3000A; 7 Sets of 4#600Kcmil in (7) 4"C plus (1)

4"C spare w/ pull line
216.00 INCL

ABO
n 10 600A; To ATS-OS 25.00 lf 150.00  /lf 3,750
n 10 225A; 4#250kcmil+#4G in 2-1/2"C - Al Conductor 815.00 lf 56.25  /lf 45,844
n 10 125A; 3#1/0+2#1(N)+1#1(IG)+1#6(EG) in 3"C 425.00 lf 31.25  /lf 13,281
n 10 100A; 3#2+#8EG in 1-1/4"C 2,043.00 lf 25.00  /lf 51,075
n 10 100A; 4#1+#6G in 1-1/2"C 825.00 lf 25.00  /lf 20,625
n 10 100A; To ATS-LS 25.00 lf 25.00  /lf 625
n 10 100A; 3#6+#10EG in 3/4"C 45.00 lf 25.00  /lf 1,125
n 10 83.3A; 3#2+#3/0(N)+1#2(IG)+1#8(EG) 25.00 lf 20.83  /lf 521
n 10 Conduit  In above 4,444.00 lf
n 10 Mechanical / Equipment power
n 10 HVAC
n 10 Rooftop units, RTU-1 thru 9, 100A/3P 9.00 ea 7,500.00  /ea 67,500
n 10 Boilers, B-1/2/3, 20A/1P 3.00 ea 7,500.00  /ea 22,500
n 10 Branch controller, BC-1/2/3, 20A/1P 3.00 ea 1,500.00  /ea 4,500
n 10 Air Cooled Chiller, CH-1, 60A/3P 1.00 EXCL

UDE
D

n 10 Glycol feeder, 1/3hp 1.00 ea 1,500.00  /ea 1,500
n 10 Fans
n 10 - 5hp 1.00 ea 3,500.00  /ea 3,500
n 10 - 1hp 3.00 ea 2,500.00  /ea 7,500
n 10 - 3/4hp 2.00 ea 1,500.00  /ea 3,000
n 10 - 1/2hp 5.00 ea 1,500.00  /ea 7,500
n 10 - 1/3hp 1.00 ea 1,500.00  /ea 1,500
n 10 Pumps
n 10 - Condensate Pump, 20A/1P 1.00 ea 1,500.00  /ea 1,500
n 10 - Water pump, 7.5hp each 2.00 ea 3,500.00  /ea 7,000
n 10 - Water pump, 2hp each 2.00 EXCL

UDE
D

n 10 Terminal Units 0.00 TITL
E

n 10 Split AC Units 10.00 ea 1,500.00  /ea 15,000
n 10 Unit Heaters, 1/10hp each 22.00 ea 1,500.00  /ea 33,000
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26-0000.100 Electrical
n 10 Electric Unit Heaters 1.00 ea 1,500.00  /ea 1,500
n 10 VRF heating/cooling units 18.00 ea 1,500.00  /ea 27,000
n 10 VRF outdoor unit 1.00 ea 1,500.00  /ea 1,500
n 10 VAV boxes 137.00 ea 350.00  /ea 47,950
n 10 Plumbing 0.00 TITL

E
n 10 Main H/W heater 2.00 ea 1,500.00  /ea 3,000
n 10 Recirculation pump, 1/8hp each 2.00 ea 750.00  /ea 1,500
n 10 Electronic Flush Valves 90.00 ea 280.00  /ea 25,200
n 10 Miscellaneous 0.00 TITL

E
n 10 Elevator motor connection 2.00 ea 1,500.00  /ea 3,000
n 10 Allowance for institutional equipment 10.00 ls 575.00  /ls 5,750
n 10 Emergency Service & Distribution 0.00 TITL

E
n 10 Diesel generator 250kW/312.5kVA, 277Y/480V,

3-Phase, 4-Wire, 0.8pf
250.00 ea 350.00  /ea 87,500

n 10 Acoustic enclosure allowance 1.00 ea 50,000.00  /ea 50,000
n 10 Aux/batt ch/ crank 1.00 ea 7,500.00  /ea 7,500
n 10 ESL Storm switch 3042 series model

#SFD4-2005-2005-480-311-S-C w/ interlocked
switched & Cam-lock connectors

1.00 ea 15,000.00  /ea 15,000

n 10 Automatic Transfer Switches 0.00 TITL
E

n 10 - ATS-OS, 600A 1.00 ea 12,000.00  /ea 12,000
n 10 - ATS-LS, 100A 1.00 ea 3,800.00  /ea 3,800
n 10 Uninterrupted Power Supply, 16kW, 20kVA 2.00 ea 20,000.00  /ea 40,000
n 10 Interior Distribution Transformers, 480V, K-13

rated
0.00 TITL

E
n 10 - T-8, 150kVA 3.00 ea 16,500.00  /ea 49,500
n 10 - T-5, 45kVA 2.00 ea 4,950.00  /ea 9,900
n 10 Distribution Panelboards, 480V, 3P/4W, 65KAIC

w/ surge protection devices
0.00 TITL

E
n 10 - EHP1A/1B/2B/3B, ELP1C2/2A/3B, 225A, 42cts 7.00 ea 4,500.00  /ea 31,500
n 10 - ELP1B, 225A, 42cts 1.00 ea 4,500.00  /ea 4,500
n 10 Panelboards, 208V, 3P/4W, 10KAIC w/ surge

protection devices
0.00 TITL

E
n 10 - EP1A/1B/1B2/1C/2B/3B, 400A, 168cts 6.00 ea 8,000.00  /ea 48,000
n 10 - Double tub panelboards, TEP2A/2C, 225A,

84cts
2.00 ea 4,500.00  /ea 9,000

n 10 - EP1C2, 400A, 84cts 1.00 lf 8,000.00  /lf 8,000
n 10 Feeders (MI Cable) 0.00 TITL

E
n 10 600A; description unknown 222.00 lf 150.00  /lf 33,300
n 10 400A; 2 Sets of 3#250kcmil + 2#250kcmil(N) +

1#250kcmil(IG) + 1#2(EG)
135.00 lf 100.00  /lf 13,500

n 10 225A; 4#3/0+1#6G in 2-1/2"C 25.00 lf 56.25  /lf 1,406
n 10 225A; 4#3/0+#6G in 2"C 25.00 lf 56.25  /lf 1,406
n 10 225A; 3#4+1/0 Neutral +1#8G in 2"C 50.00 lf 56.25  /lf 2,813
n 10 225A; description unknown 956.00 lf 56.25  /lf 53,775
n 10 150A; 3#350+#4EG in 3"C 75.00 lf 52.50  /lf 3,938
n 10 150A; description unknown 222.00 lf 37.50  /lf 8,325
n 10 125A; 3#1/0+2#1(N)+1#1(IG)+1#6(EG) in 3"C 25.00 lf 31.25  /lf 781
n 10 100A; 4#3/0&6G in 3"C 25.00 lf 25.00  /lf 625
n 10 100A; 3#2+#8EG in 1-1/4"C 216.00 lf 25.00  /lf 5,400
n 10 100A; description unknown 72.00 lf 25.00  /lf 1,800
n 10 4#4+#8G in 1-1/2"C 215.00 lf 25.00  /lf 5,375
n 10 3#3/0 & #6G in 2"C 25.00 lf 25.00  /lf 625
n 10 Feeders to Site -1.00 ls 73,600.00  /ls (73,600)
n 10 Convenience Power 0.00 TITL

E
n 10 Double Duplex Receptacle 408.00 ea 550.00  /ea 224,400
n 10 Duplex Receptacles 796.00 ea 280.00  /ea 222,880
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26-0000.100 Electrical
n 10 Duplex Receptacles for computer use 26.00 ea 280.00  /ea 7,280
n 10 Duplex Receptacles, weatherproof 20.00 ea 300.00  /ea 6,000
n 10 Duplex Receptacle, 20A, Unistrut grid mtd ,

Hubbell Model
8.00 ea 300.00  /ea 2,400

n 10 Duplex Receptacle, GFI 210.00 ea 300.00  /ea 63,000
n 10 Flush Mtd poke thru device w/ (2) duplex

receptacles & (3) comm. outlets
4.00 ea 750.00  /ea 3,000

n 10 Enclosed circuit breaker 69.00 ea 300.00  /ea 20,700
n 10 Three function push button switch 1.00 ea 350.00  /ea 350
n 10 Junction Boxes 71.00 ea 250.00  /ea 17,750
n 10 Kitchen connections 61.00 ea 500.00  /ea 30,500
n 10 Lightning protection/grounding 167,352.00 ea 0.65  /ea 108,779

Electrical

167,352.00 sf

11.059/sf 1,850,803

ELECTRICAL

167,352.00 sf

11.059/sf 1,850,803

D5010 Electrical Service And Distribution

167,352.00 sf

11.059/sf 1,850,803

D5020 Lighting & Branch Wiring

26-0000.000 ELECTRICAL

26-0000.100 Electrical
n 10 Lighting, inclusive of conduit, fitting and wiring

(allowances included for fixture material prices)
0.00 NOT

E
n 10 LK24; 2'X4' Fixture With Prismatic Acrylic Lens,

Mct Series
24.00 ea 300.00  /ea 7,200

n 10 LP4; 4' Linear Direct / Indirect Fixture With
Frosted Acrylic Diffuser. 0-10V Dimming
Capable, Finelite, S16 Series

84.00 ea 440.00  /ea 36,960

n 10 LP8;  8' Linear Direct / Indirect Fixture With
Frosted Acrylic Diffuser, 0-10V Dimming
Capable, Finelite, S16 Series

422.00 ea 880.00  /ea 371,360

n 10 LPD2; 2' Diameter Round Direct/Indirect Pendant
Fixture.

41.00 ea 660.00  /ea 27,060

n 10 LPD3; 3' Diameter Round Direct/Indirect Pendant
Fixture.

29.00 ea 990.00  /ea 28,710

n 10 LPD4; 4' Diameter Round Direct/Indirect Pendant
Fixture.0-10V Dimming Capable

12.00 ea 1,250.00  /ea 15,000

n 10 LPG; Pendant Hi-Bay Fixture. 0-10V Dimming
Capable, With Wire Guard, Meteor, WSSeries

29.00 ea 500.00  /ea 14,500

n 10 LR10; 10' X 2"W Recessed Fixture. 0-10V
Dimming Capable

5.00 ea 1,000.00  /ea 5,000

n 10 LR2; 2' X 2"W Recessed Fixture. 0-10V Dimming
Capable. Ceiling Type, Finelite, HP-2 Series

16.00 ea 200.00  /ea 3,200

n 10 LR24; 2' X 4' Led Flat Panel. 0-10V Dimming
Capable, Oracle, Flp1 Series

54.00 ea 300.00  /ea 16,200

n 10 LR4; 4' X 2"W Recessed Fixture. 0-10V Dimming
Capable, Finelite, Hp-2 Series

158.00 ea 300.00  /ea 47,400

n 10 LR4A; 4' X 2"W Recessed Fixture. 0-10V
Dimming Capable

27.00 ea 300.00  /ea 8,100

n 10 LR6; 6' X 2"W Recessed Fixture. 0-10V Dimming
Capable

51.00 ea 400.00  /ea 20,400

n 10 LR8; 8' X 2"W Recessed Fixture. 0-10V Dimming 42.00 ea 500.00  /ea 21,000
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26-0000.100 Electrical
n 10 LR8A; 8' X 2"W Recessed Fixture. 0-10V

Dimming
2.00 ea 500.00  /ea 1,000

n 10 LRD2; 2' Diameter Round Recessed Fixture.
0-10V Dimming Capable

31.00 ea 660.00  /ea 20,460

n 10 LRD3; 3' Diameter Round Recessed Fixture.
0-10V Dimming Capable

5.00 ea 990.00  /ea 4,950

n 10 LRD4; 4' Diameter Round Recessed Fixture.
0-10V Dimming Capable

2.00 ea 1,250.00  /ea 2,500

n 10 LS2; 2' Surface Mounted Fixture With Acrylic
Lens. 0-10V Dimming Capable, Elite, 2-Oc1-Led
Series

1.00 ea 350.00  /ea 350

n 10 LS4; 4' Surface Mounted Fixture With Acrylic
Lens. 0-10V Dimming Capable, Elite, 4-Oc1-Led
Series

43.00 ea 440.00  /ea 18,920

n 10 LS8; 8' Surface Mounted Fixture With Acrylic
Lens. 0-10V Dimming Capable, Elite, 8-Oc1-Led
Series

56.00 ea 750.00  /ea 42,000

n 10 LS8A;  8' Surface Mounted Fixture With Acrylic
Lens. 0-10V Dimming Capable, He Williams,
Llms Series

19.00 ea 750.00  /ea 14,250

n 10 LSV4; 4' Wet Location Fixture With Acrylic Lens.
0-10V Dimming Capable, Birchwood, Vanessa
Series

5.00 ea 350.00  /ea 1,750

n 10 LV4; no description given 8.00 ea 350.00  /ea 2,800
n 10 LWS; Continuous Linear Wall Slot Fixture 495.00 lf 110.00  /lf 54,450
n 10 PC1; 10" Cylinder Fixture With Semi-Specular

Reflector, Cree, Esa Series
12.00 ea 500.00  /ea 6,000

n 10 RC1; 4" Round Downlight Fixture With
Semi-Specular Reflector, Maxilume, Hh4 Series

288.00 ea 300.00  /ea 86,400

n 10 RC2; 4" Square Downlight Fixture With
Semi-Specular Reflector, Maxilume, Hh4 Series

53.00 ea 300.00  /ea 15,900

n 10 RCW; 4" Round Wall Wash Fixture With
Semi-Specular Reflector, Maxilume, Hh4 Series

6.00 ea 300.00  /ea 1,800

n 10 SL4; Led Wall Pack. 0-10V Dimming Capable 8.00 ea 250.00  /ea 2,000
n 10 SL5; Led Wall Pack. 0-10V Dimming Capable 8.00 ea 240.00  /ea 1,920
n 10 Track for light TH1 & TH2 60.00 ea 150.00  /ea 9,000
n 10 - TH1 light on track 12.00 ea 500.00  /ea 6,000
n 10 - TH2 light on track 6.00 ea 500.00  /ea 3,000
n 10 Exit signs 4.00 ea 350.00  /ea 1,400
n 10 Lighting fixture for elevator, Lightoiler 6770 or

Hubbell #NVB15GG w/ 150W
3.00 ea 250.00  /ea 750

n 10 Labor to install fixtures/ supports IN ABOVE 1,674.00 ea
n 10 Wiring and switches for fixtures IN ABOVE 1,674.00 ea
n 10 Daylight dimming ballasts for fixtures IN ABOVE 167.00 ea
n 10 Battery pack for emergency fixtures NIC 0.00 NIC
n 10 Lighting controls 0.00 TITL

E
n 10 Occupancy Sensor 215.00 ea 500.00  /ea 107,500
n 10 Photocell Sensor 85.00 ea 500.00  /ea 42,500
n 10 Emergency Stop Switch 1.00 ea 350.00  /ea 350
n 10 Stage DMX Lighting Control 1.00 ea 25,000.00  /ea 25,000
n 10 NES; 24 Port Ethernet Switch 1.00 ea 2,500.00  /ea 2,500
n 10 SSU; Encelium SSU-300 System Support Unit -

INC ABOVE
1.00 IN

ABO
VE

n 10 ECU; Encelium ECS-300 Energy Control Unit -
INC ABOVE

1.00 IN
ABO
VE

n 10 Office Station, RC-5TSB-OS2 - INC ABOVE 21.00 IN
ABO
VE
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26-0000.100 Electrical
n 10 Teacher Station, RC-6TSB-TS1 - INC ABOVE 21.00 IN

ABO
VE

n 10 Entry Station, RC-2TLB-ES1 - INC ABOVE 21.00 IN
ABO
VE

n 10 Room Controller, RC3DE & RC3D - INC ABOVE 23.00 IN
ABO
VE

Electrical

167,352.00 sf

6.558/sf 1,097,540

ELECTRICAL

167,352.00 sf

6.558/sf 1,097,540

D5020 Lighting & Branch Wiring

167,352.00 sf

6.558/sf 1,097,540

D5031

27-0000.000 COMMUNCIATIONS

27-5000.000 Distributed Communications & Monitoring
n 100 PA System - allow 167,352.00 ALLO

W
1.50  /ALLO

W
251,028

Distributed Communications & Monitoring

167,352.00 sf

1.50 /sf 251,028

COMMUNCIATIONS

167,352.00 sf

1.50 /sf 251,028

D5031

167,352.00 sf

1.50 /sf 251,028

D5037 Fire Alarm Systems

28-0000.000 ELECTRONIC SAFETY & SECURITY

28-4000.000 Life Saftey
n 100 Fire Alarm System Complete 167,352.00 sf 2.75  /sf 460,218
n 100 FACP - Fire Alarm Control Panel - IN ABOVE 1.00 IN

ABO
VE

n 100 FATC - Fire Alarm Terminal Cabinet - IN ABOVE 2.00 IN
ABO
VE

n 100 ANN - Generator Remote Annunciator - IN
ABOVE

2.00 IN
ABO
VE

n 100 Flush mounted Sigcom Wireless 16 Zone Master
box - IN ABOVE

1.00 IN
ABO
VE
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28-4000.000 Life Saftey
n 100 Elevator Recall Control Module - IN ABOVE 7.00 IN

ABO
VE

n 100 Monitor Module - IN ABOVE 32.00 IN
ABO
VE

n 100 Digital Dialer for trouble & supervisory - IN
ABOVE

1.00 IN
ABO
VE

n 100 Carbon Monoxide Detector - IN ABOVE 11.00 IN
ABO
VE

n 100 Drill Key Switch 1.00 IN
ABO
VE

n 100 Fire Alarm Graphic Map 115.00 IN
ABO
VE

n 100 Photoelectric smoke detector 9.00 IN
ABO
VE

n 100 Smoke Detector for elevator 3.00 IN
ABO
VE

n 100 Heat Detector for Elevator 1.00 IN
ABO
VE

n 100 Horn/Visual ADA compliant Signal 66.00 IN
ABO
VE

n 100 Horn/Visual ADA compliant Signal, WG 38.00 IN
ABO
VE

n 100 Isolation Module 2.00 IN
ABO
VE

n 100 Knox box 1.00 IN
ABO
VE

n 100 Manual Pull Station 27.00 IN
ABO
VE

n 100 Pressure Switch 1.00 IN
ABO
VE

n 100 Flow Switch 9.00 IN
ABO
VE

n 100 Red fire alarm beacon, WP 1.00 IN
ABO
VE

n 100 Box Support Assembly 331.00 IN
ABO
VE

n 100 EMT 3/4" w/ fittings 8,275.00 IN
ABO
VE

n 100 FA Cable 24,825.00 IN
ABO
VE

n 100 FA Device Testing 331.00 IN
ABO
VE
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Life Saftey

167,352.00 sf

2.75 /sf 460,218

ELECTRONIC SAFETY & SECURITY

167,352.00 sf

2.75 /sf 460,218

D5037 Fire Alarm Systems

167,352.00 sf

2.75 /sf 460,218

D5038

28-0000.000 ELECTRONIC SAFETY & SECURITY

28-3000.000 Electronic Detection & Alarm
n 100 Security systems allowances
n 100 Rough in (empty conduit) 167,352.00 sf 0.50  /sf 83,676
n 100 Access Control System, Manufacturer; Avigilon
n 100 Access Control Panel 1.00 ea 5,000.00  /ea 5,000
n 100 Panel for intrusion detection system 1.00 ea 5,000.00  /ea 5,000
n 100 Network Video Recorder Panel 1.00 ea 20,000.00  /ea 20,000
n 100 Access Panel, allow 1.00 ea 1,200.00  /ea 1,200
n 100 Card Reader, Proximity 29.00 ea 1,200.00  /ea 34,800
n 100 Door Contact 29.00 ea 1,200.00  /ea 34,800
n 100 Electrified Hinge 29.00 ea 1,500.00  /ea 43,500
n 100 PIR sensor 48.00 ea 1,500.00  /ea 72,000
n 100 Keypad 5.00 ea 1,200.00  /ea 6,000
n 100 Push Button 1.00 ea 1,200.00  /ea 1,200
n 100 Fixed Dome Camera 62.00 ea 2,800.00  /ea 173,600
n 100 Wiring (CAT6) & testing - IN ABOVE

Electronic Detection & Alarm

167,352.00 sf

2.873/sf 480,776

ELECTRONIC SAFETY & SECURITY

167,352.00 sf

2.873/sf 480,776

D5038

167,352.00 sf

2.873/sf 480,776

D5039

27-0000.000 COMMUNCIATIONS

27-2000.000 Data Communications
n 100 Tel / Data
n 100 Trunk & Network Protector/ Entrance Facility 1.00 BY

OTH
ER

n 100 Wire Management (Backbone cabling) 0.00 TITL
E

n 100 Wire management; vertical wire manager,
cabletray, conduit and sleeves

167,352.00 sf 0.50  /sf 83,676

n 100 1#1/0-1"C Backbone Cable 381.00 lf 20.00  /lf 7,620
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27-2000.000 Data Communications
n 100 Grounding Busbar (#6AWG @ each IDF & MDF

room)
4.00 ea 3,000.00  /ea 12,000

n 100 Tel/data outlets inc. conduit drop from cable tray
n 100 - WAP; Wireless access point 63.00 ea 350.00  /ea 22,050
n 100 - Data Outlets, 2 ports 300.00 ea 350.00  /ea 105,000
n 100 - Tel/data outlet, 2ports (1) voice & (1) data

outlets
47.00 ea 350.00  /ea 16,450

n 100 - Telephone data outlet, 2ports 13.00 ea 350.00  /ea 4,550
n 100 - Wall phone outlet 52.00 ea 350.00  /ea 18,200
n 100 - C; unknown technology device 114.00 ea 350.00  /ea 39,900
n 100 Cabling & jacks (Category 6A, UTP, 8 conductor

copper cable)
n 100 - 2 port 412.00 ea 400.00  /ea 164,800
n 100 - 1 port 63.00 ea 200.00  /ea 12,600
n 100 Backbone & Equipment - allow
n 100 Server Room & IDF Rooms
n 100 Main equipment rack w/ (1) Phone system rack,

(1) Telecom rack, (2) Server racks, (1) Video
Surveillance rack & (1) Public address rack

1.00 BY
OWN
ER

n 100 - Vertical cable managers - IN ABOBE 3.00 IN
ABO
VE

n 100 - Horizontal cable managers - IN ABOBE 3.00 IN
ABO
VE

n 100 - Patch Panels - IN ABOBE 3.00 IN
ABO
VE

n 100 - Data switches - IN ABOBE 3.00 IN
ABO
VE

n 100 - Power Strip - IN ABOBE 3.00 IN
ABO
VE

n 100 Telecom rack  @ each IDF room - IN ABOBE 3.00 BY
OWN
ER

n 100 - Vertical cable managers - IN ABOBE 8.00 IN
ABO
VE

n 100 - Horizontal cable managers - IN ABOBE 8.00 IN
ABO
VE

n 100 - Patch Panels - IN ABOBE 8.00 IN
ABO
VE

n 100 - Data switches - IN ABOBE 8.00 IN
ABO
VE

n 100 - Power Strip - IN ABOBE 8.00 IN
ABO
VE

n 100 CATV System - allow 167,352.00 sf 0.50  /sf 83,676
n 100 CATV rough-in, empty raceway , Series 11 Quad

Shielded Coax cable - IN ABOBE
n 100 Allowance for CATV fit-out; equipment, devices,

wiring & testing - IN ABOBE
n 100 Speech Reinforcement system, Lightspeed

Topcat System
66.00 ea 2,000.00  /ea 132,000

n 100 0.00 ls
n 100 Digital Antenna System 167,352.00 sf 0.45  /sf 75,308
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27-2000.000 Data Communications
n 100 Network Controller - IN ABOBE 1.00 IN

ABO
VE

n 100 Remote Device - IN ABOBE 3.00 IN
ABO
VE

n 100 Bi-Directional Amplifiers (BDA) - IN ABOBE 2.00 IN
ABO
VE

n 100 Allowance for antenna - IN ABOBE 2.00 IN
ABO
VE

n 100 Wiring for DAS System - IN ABOBE 1.00 IN
ABO
VE

n 100 Digital signage system - allow 0.00 BY
OWN
ER

n 100 Audio visual allowances
n 100 Audio junction box 65.00 ea 350.00  /ea 22,750
n 100 AV 213.00 BY

OWN
ER

n 100 Speaker 340.00 BY
OWN
ER

n 100 Volume Control Outlet 26.00 BY
OWN
ER

n 100 Rough-in allowance only (Approximate locations). 644.00 ea 250.00  /ea 161,000
n 100 Power for AV 644.00 ea 305.00  /ea 196,420

Data Communications

167,352.00 sf

6.92 /sf 1,158,000

COMMUNCIATIONS

167,352.00 sf

6.92 /sf 1,158,000

D5039

167,352.00 sf

6.92 /sf 1,158,000

D5090 Other Electrical System

26-0000.000 ELECTRICAL

26-0000.050 Electrical - Other
n 20 Testing & bonding 1.00 ls 50,000.00  /ls 50,000
n 20 Sub-trade temps/ gcs 1.00 ls 200,000.000 /ls 200,000

Electrical - Other

167,352.00 sf

1.494/sf 250,000

ELECTRICAL

167,352.00 sf

1.494/sf 250,000
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D5090 Other Electrical System

167,352.00 sf

1.494/sf 250,000

D50 ELECTRICAL

167,352.00 sf

33.154/sf 5,548,366

D SERVICES

167,352.00 sf

90.496/sf 15,144,647

E EQUIPMENT AND FURNISHINGS

E10 EQUIPMENT

E1010 Commercial Equipment

11-0000.000 EQUIPMENT

11-3000.110 Residential Food Equip
n 10 Appliance Allowance 1.00 ALLO

W
30,000.00  /ALLO

W
30,000

n 10 Loading Dock Equipment 1.00 ALLO
W

750.00  /ALLO
W

750

n 10 Kiln 2.00 ALLO
W

5,800.00  /ALLO
W

11,600

Residential Food Equip

167,352.00 sf

0.253/sf 42,350

11-4000.110 Food Service
2 Food Service Budget 1.00 ls 486,160.00  /ls 486,160

Food Service

167,352.00 sf

2.905/sf 486,160

EQUIPMENT

167,352.00 sf

3.158/sf 528,510

E1010 Commercial Equipment

167,352.00 sf

3.158/sf 528,510

E1020 Institutional Equipment

11-0000.000 EQUIPMENT

11-5200.100 Projection Screens - Projectors
n 10 Projection Screens 2.00 ea 6,800.00  /ea 13,600

Projection Screens - Projectors

167,352.00 sf

0.081/sf 13,600
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Projection Screens - Projectors

167,352.00 sf

0.081/sf 13,600

11-6050.000 Stage Curtains
n 010 Stage Curtain 32'-6''4 x 13' h 1.00 ea 28,000.00  /ea 28,000

Stage Curtains

167,352.00 sf

0.167/sf 28,000

11-6833.110 Athletic Equipment
n 10 Divider Curtain 1,596.00 sf 20.00  /sf 31,920
n 10 Basketball Backboards and Hoop 6.00 ea 8,200.00  /ea 49,200
n 10 Floor Mounted Sleeves for Posts 1.00 ls 3,500.00  /ls 3,500
n 10 Scoreboards 35" x 144"  by IPI Bison/Shot

Clocks (SC450 by IPI Bison)
1.00 ea 14,000.00  /ea 14,000

n 10 Gym Wall Padding 24" x 72" (PEP Supp. #4) 820.00 sf 20.00  /sf 16,400
Athletic Equipment

167,352.00 sf

0.687/sf 115,020

EQUIPMENT

167,352.00 sf

0.936/sf 156,620

12-0000.000 FURNISHINGS

12-6600.100 Stands & Bleachers
n 10 Telescoping Bleachers 3 Rows Motorized 300.00 ea 190.00  /ea 57,000

Stands & Bleachers

167,352.00 sf

0.341/sf 57,000

FURNISHINGS

167,352.00 sf

0.341/sf 57,000

E1020 Institutional Equipment

167,352.00 sf

1.276/sf 213,620

E10 EQUIPMENT

167,352.00 sf

4.435/sf 742,130

E20 FURNISHINGS

E2010 Fixed Furnishings

12-0000.000 FURNISHINGS

12-2113.100 Shades - Blinds
n 2 Interior Shade 5,500.00 Allow 8.00  /Allow 44,000
n 2 Exterior Shades 17,000.00 sf 7.00  /sf 119,000
n 2 Premium Motorized Shades 1,142.00 sf 20.00  /sf 22,840
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Shades - Blinds

167,352.00 sf

1.11 /sf 185,840

12-3000.130 Casework- Misc
n 30 PRE-KINDERGARTEN 0.00 LOC
n 30 Pre-K North Wall Base Cabinets W/ PLAM CT 77.00 lf 325.00  /lf 25,025
n 30 Pre-K South Wall Base Cabinets W/ PLAM CT 31.00 lf 325.00  /lf 10,075
n 30 Pre - Kindergarten East Short Cubbie 4' x 2'9" 19.00 ea 500.00  /ea 9,500
n 30 Pre-K South Wall Upper Cabinetry 21.00 lf 250.00  /lf 5,250
n 30 Pre-K East Wall Upper Cabinetry 26.00 lf 250.00  /lf 6,500
n 30 Pre-K South Wall 7' x 3' Cubbies W/ Upper

Cabinetry
18.00 ea 850.00  /ea 15,300

n 30 Pre-K East Wall Wardrobe Closet 10.00 ea 1,100.00  /ea 11,000
n 30 Pre-K West Wall Wardrobe Closet 4.00 ea 1,100.00  /ea 4,400
n 30 Pre-K East Wall Base Cabinetry W/PLAM CT 27.00 lf 325.00  /lf 8,775
n 30 KINDERGARTEN 0.00 LOC
n 30 1222 Kindergarten North Wall Base Cabinets W/

PLAM CT
95.00 lf 325.00  /lf 30,875

n 30 1222 Kindergarten South Wall Base Cabinets 12.00 lf 325.00  /lf 3,900
n 30 1222 Kindergarten West Wall Base Cabinets W/

PLAM CT
44.00 lf 325.00  /lf 14,300

n 30 1222 Kindergarten South and West Wall Upper
Cabinets

74.00 lf 250.00  /lf 18,500

n 30 1222 Kindergarten West East and South Wall
7'x3' Wadrobe Closet

30.00 ea 1,100.00  /ea 33,000

n 30 1222 Kindergarten South Short Cubbie 4' x 2'9" 22.00 ea 500.00  /ea 11,000
n 30 1222 Kindergarten East Wall 7' x 3' Cubbies W/

Upper Cabinets
15.00 ea 850.00  /ea 12,750

n 30 1229 Kindergarten North Wall Base Cabinets W/
Handicap Sink PLAM CT+Backsplash

22.00 lf 325.00  /lf 7,150

n 30 1229 Kindergarten South Wall Open Base
Cabinets W/ PLAM CT

184.00 lf 285.00  /lf 52,440

n 30 1229 Kindergarten West Wall Open Base
Cabinets

33.00 lf 285.00  /lf 9,405

n 30 1229 Kindergarten East Wall 7' x 3' Wadrobe
Closet

8.00 lf 1,100.00  /lf 8,800

n 30 1229 Kindergarten North Wall Upper Cabinets 21.00 lf 250.00  /lf 5,250
n 30 1229 Kindergarten East Wall Upper Cabinets 30.00 lf 250.00  /lf 7,500
n 30 1229 Kindergarten West Short Cubbie 4' x 2'9" 30.00 ea 325.00  /ea 9,750
n 30 1229 Kindergarten North Wall 7' x 3' Cubbies W/

Upper Cabinets
20.00 ea 850.00  /ea 17,000

n 30 1229 Kindergarten East Wall Base Cabinets W/
PLAM CT+ Backsplash

31.00 lf 325.00  /lf 10,075

n 30 MAKER SPACE 0.00 LOC
n 30 Maker Space East Wall Base Cabinets 12.00 lf 325.00  /lf 3,900
n 30 Maker Space West and North Walls Base

Cabinets W/ PLAM CT+Backsplash
32.00 lf 325.00  /lf 10,400

n 30 Maker Space West Wall Base Cabinets W/
Handicap Sink PLAM CT+Backsplash

3.00 lf 325.00  /lf 975

n 30 Maker Space West and North Walls Upper
Cabinetry

35.00 lf 250.00  /lf 8,750

n 30 Maker Space East Wall Cubbies on top of Base
Cabinets

12.00 lf 250.00  /lf 3,000

n 30 Maker Space South Wall  Wardrobe Closet 8.00 ea 1,100.00  /ea 8,800
n 30 Maker Space 54"X54" Shop Tables W/ Lockers

Underneath
2.00 ea 650.00  /ea 1,300

n 30 COLLABORATION 0.00 Medi
a Ce

n 30 Collaboration Countertop 179.00 lf 200.00  /lf 35,800
n 30 Collaboration East Wall 7'x3' Wadrobe Closet 26.00 lf 1,100.00  /lf 28,600
n 30 Collaboration North Wall Base Cabinets 24.00 lf 250.00  /lf 6,000
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12-3000.130 Casework- Misc
n 30 Collaboration North Wall Handicap Sink PLAM

CT W/Backsplash
9.00 lf 325.00  /lf 2,925

n 30 Collaboration Wall Shelving 210.00 lf 225.00  /lf 47,250
n 30 Collaboration South Wall PLAM CT on Post 34.00 lf 300.00  /lf 10,200
n 30 MEDIA CENTER 0.00 LOC
n 30 Media Center North Wall Open Cabinets 11.00 lf 285.00  /lf 3,135
n 30 Media Center South Wall Open Cabinets Area

1202J
6.00 lf 285.00  /lf 1,710

n 30 Media Center South Wall Open Cabinets 1202J 8.00 lf 285.00  /lf 2,280
n 30 Media Center South Wall East/West Open

Cabinets 1202
18.00 lf 285.00  /lf 5,130

n 30 Media Center East Wall Open Cabinets Area
S2-5

10.00 lf 285.00  /lf 2,850

n 30 Media Center East Wall Open Cabinets 1201J 12.00 lf 285.00  /lf 3,420
n 30 Media Center West Wall Open Cabinets 1202 12.00 lf 285.00  /lf 3,420
n 30 Media Center COR Open Cabinets 5.00 lf 285.00  /lf 1,425
n 30 Media Center Room S2-5 Cabinets 12.00 lf 450.00  /lf 5,400
n 30 Media Center Office Work Room PLAM CT 35.00 lf 225.00  /lf 7,875
n 30 Media Center North Wall Reception Desk Wings 36.00 lf 1,100.00  /lf 39,600
n 30 Media Center North Wall Reception Desk Front 12.00 lf 1,100.00  /lf 13,200
n 30 NURSES OFFICE 0.00 LOC
n 30 Nurses Office Base Cabinets 12.00 lf 325.00  /lf 3,900
n 30 Nurses Office Handicap Sink PLAM CT W/

Backsplash
3.00 lf 325.00  /lf 975

n 30 Nurses Office Upper Cabinets 15.00 lf 250.00  /lf 3,750
n 30 Nurses Office Wardrobe Closet 2.00 ea 1,100.00  /ea 2,200
n 30 CAFE 0.00 LOC
n 30 Cafe. North Wall Base Cabinets W/ PLAM CT 7.00 lf 350.00  /lf 2,450
n 30 Cafe. South Wall Base Cabinets W/ PLAM CT 7.00 lf 350.00  /lf 2,450
n 30 CLASSROOM 0.00 LOC
n 30 Classroom 2227 North Wall Base Cabinets

W/PLAM CT
304.00 lf 325.00  /lf 98,800

n 30 Classroom 2227 South Wall Base Cabinets 80.00 lf 325.00  /lf 26,000
n 30 Classroom 2227 West Wall Base Cabinets 80.00 lf 325.00  /lf 26,000
n 30 Classroom 2227 South Wall CT PLAM W/

Backsplash
192.00 lf 225.00  /lf 43,200

n 30 Classroom 2227 West Wall CT PLAM
W/Backsplash

80.00 lf 225.00  /lf 18,000

n 30 Classroom 2227 South/East Wall Upper
Cabinets x 16

160.00 lf 220.00  /lf 35,200

n 30 Classroom 2227 East Wall Base Cabinets x 16 96.00 lf 325.00  /lf 31,200
n 30 Classroom 2227 South Wall Wardrobe Closets

7'x3'
4.00 ea 1,100.00  /ea 4,400

n 30 Classroom 2227 West Wall 7'x3' Wadrobe
Closets

48.00 ea 1,100.00  /ea 52,800

n 30 Classroom 3101 North Wall Base Cabinets W/
PLAM CT *NO ELEVATION*

152.00 lf 325.00  /lf 49,400

n 30 Classroom 3101 South Wall Base Cabinets Long
Short W/ PLAM CT*NO ELEVATION*

120.00 lf 350.00  /lf 42,000

n 30 Classroom 3101 East Wall Base Cabinet W/
PLAM CT *NO ELEVATION*

40.00 lf 350.00  /lf 14,000

n 30 Classroom 3101 East Wall Upper Cabinets
Cabinet W/ PLAM CT *NO ELEVATION*

72.00 lf 250.00  /lf 18,000

n 30 Classroom 3101 Wardrobe Closet 7'x3' *NO
ELEVATION*

16.00 ea 1,100.00  /ea 17,600

n 30 Classroom 3226 North Base Cabinets W/PLAM
CT

336.00 lf 325.00  /lf 109,200

n 30 Classroom 3226 South Wall Base Cabinets 224.00 lf 325.00  /lf 72,800
n 30 Classroom 3226 East/West Wall Base Cabinets 192.00 lf 325.00  /lf 62,400
n 30 Classroom 3226 West Wall Upper Cabinets x 16 144.00 lf 325.00  /lf 46,800
n 30 Classroom 3226 South Wall PLAM CT W/

Backsplash
80.00 lf 325.00  /lf 26,000
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12-3000.130 Casework- Misc
n 30 Classroom 3226 East/West Wall PLAM

CT+Backsplash
144.00 lf 325.00  /lf 46,800

n 30 Classroom 3226 South Wall Upper Cabinets 96.00 lf 250.00  /lf 24,000
n 30 Classroom 3226 West Wall 7' x 3' Wardrobe

Closet
32.00 ea 1,100.00  /ea 35,200

n 30 CORRIDOR 0.00 LOC
n 30 Corridor 1223A Handwashing Casework Front 76.00 lf 275.00  /lf 20,900
n 30 Corridor 1223A Handwashing Casework Wing

Left Side
37.00 lf 275.00  /lf 10,175

n 30 Corridor 1223A Handwashing Casework Wing
Right Side

76.00 lf 275.00  /lf 20,900

n 30 Corridor 3102 Handwashing Casework 18.00 lf 275.00  /lf 4,950
n 30 MUSIC / ART ROOM 0.00 LOC
n 30 Music West Wall Base Cabinets 65.00 lf 325.00  /lf 21,125
n 30 Music Room North Wall Storage 12.00 ea 800.00  /ea 9,600
n 30 Art North Wall Base Cabinet PLAM-CT

W/Backsplash
6.00 lf 325.00  /lf 1,950

n 30 Art East Wall Base Cabinets W/ PLAM CT+
Backsplash

18.00 lf 325.00  /lf 5,850

n 30 Art North Wall Upper Cabinets 6.00 lf 250.00  /lf 1,500
n 30 Art East Wall Upper Cabinets 18.00 lf 250.00  /lf 4,500
n 30 Art West Wall base Cabinets W/ PLAM CT 52.00 lf 325.00  /lf 16,900
n 30 Art Pottery Wheel Room Base Cabinets PLAM

CT W/ Backsplash
15.00 lf 325.00  /lf 4,875

n 30 Art Pottery Wheel Room Upper Cabinetry 15.00 lf 325.00  /lf 4,875
n 30 PRE KINERGARTEN RISE 0.00 LOC
n 30 Pre-K "Rise" North, South, East, and West Wall

Base Cabinets
89.00 lf 325.00  /lf 28,925

n 30 Pre-K Rise North Wall Base Cabinets W/ PLAM
CT

16.00 lf 250.00  /lf 4,000

n 30 Pre-K "Rise"East Wall Upper Cabinets 21.00 lf 250.00  /lf 5,250
n 30 Pre-K "Rise"East Wall PLAM CT w/

BACKSPLASH
46.00 lf 225.00  /lf 10,350

n 30 Pre-K "Rise"East Wall Cubbies W/ Upper
Cabinetry

6.00 ea 850.00  /ea 5,100

n 30 Pre-K "Rise"East Wall Wardrobe Closet 8.00 ea 1,100.00  /ea 8,800
n 30 PT/OT 0.00 LOC
n 30 PT/OT South Shelving 15.00 lf 325.00  /lf 4,875
n 30 PT/OT Ease Base Cabinetery 18.00 lf 325.00  /lf 5,850
n 30 PT/OT West Shelving 16.00 lf 250.00  /lf 4,000
n 30 PT/OT South Shelving 12.00 lf 250.00  /lf 3,000
n 30 PT/OT Wardrobe Closet 7'x4' 5.00 ea 1,100.00  /ea 5,500
n 30 STAFF DINING ***NO ELEVATION 0.00 LOC
n 30 Staff Dining 1126 Base Cabinets *NO

ELEVATION*
13.00 lf 325.00  /lf 4,225

n 30 Staff Dining 1126 Upper Cabinets *NO
ELEVATION*

13.00 lf 250.00  /lf 3,250

n 30 COPY/MAIL ROOM *** NO ELEVATION 0.00 LOC
n 30 Copy Room/Mail Room Base Cabinets W/ PLAM

CT
18.00 lf 325.00  /lf 5,850

n 30 Copy Room/Mail Room Upper Cabinetry 18.00 lf 250.00  /lf 4,500
n 30 GENERAL WITING OFFICE ****NO ELEVATION 0.00 OC
n 30 General Waiting Office CT 54.00 lf 250.00  /lf 13,500
n 30 CONNECT ROOM 0.00 LOC
n 30 Connect Room 2220 North Wall Base Cabinets 34.00 lf 325.00  /lf 11,050
n 30 Connect Room 2220 East Wall base Cabinetry

PLAM CT W/ Backsplash + Handicap
36.00 lf 350.00  /lf 12,600

n 30 Connect Room 2220 East Wall Upper Cabinets 36.00 lf 250.00  /lf 9,000
n 30 Connect Room 2220 East Wall Wardrobe Closet

7'x3'
12.00 ea 1,100.00  /ea 13,200

n 30 STUDENT SERVICES *** NO ELEVATIONS 0.00 LOC
n 30 Student Services Base Cabinets North Wall*NO

ELEVATION*
60.00 lf 325.00  /lf 19,500
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12-3000.130 Casework- Misc
n 30 Student Services Base Cabinets South Wall*NO

ELEVATION*
26.00 lf 325.00  /lf 8,450

n 30 Student Services Storage North Base Cabinets 10.00 lf 325.00  /lf 3,250
n 30 Student Services Storage South Base Cabinets 26.00 lf 325.00  /lf 8,450
n 30 Student Services Base Cabinets East Wall*NO

ELEVATION*
18.00 lf 325.00  /lf 5,850

n 30 Student Services Upper Cabinets North Wall*NO
ELEVATION*

58.00 lf 250.00  /lf 14,500

n 30 Student Services Storage North Upper Cabinets 10.00 lf 250.00  /lf 2,500
n 30 Student Services Upper Cabinets South Wall*NO

ELEVATION*
26.00 lf 250.00  /lf 6,500

n 30 Student Services Storage South Upper Cabinets 26.00 lf 250.00  /lf 6,500
n 30 Student Services Upper Cabinets East Wall*NO

ELEVATION*
18.00 lf 250.00  /lf 4,500

n 30 Student Services Wardrobe Closet 7'x3' 10.00 ea 1,100.00  /ea 11,000
n 30 RISE ROOM 0.00 LOC
n 30 Rise Room 2223 North Wall Base Cabinets 32.00 lf 325.00  /lf 10,400
n 30 Rise Room 2223 West Wall Base Cabinetry W/

PLAM CT+Backspalsh
42.00 lf 325.00  /lf 13,650

n 30 Rise Room 2223 West Wall Upper Cabinetry 42.00 lf 250.00  /lf 10,500
n 30 Rise Room 2223 Wardrobe Closet 7'x3' 6.00 ea 1,100.00  /ea 6,600
n 30 RESOURCE ROOM ***NO ELEVATIONS 0.00 LOC
n 30 Resource Room 2238 Base Cabinets W/ PLAM

CT South Wall
11.00 lf 325.00  /lf 3,575

n 30 Resource Room 2238 Base Cabinets W/ PLAM
CT

11.00 lf 325.00  /lf 3,575

n 30 Resource Room 2238 Upper Cabinets 11.00 lf 325.00  /lf 3,575
n 30 IT OFFICE NO ELEVATION 0.00 LOC
n 30 IT Office Base Cabinets W/ PLAM CT 15.00 lf 325.00  /lf 4,875
n 30 IT Office Upper Cabinetry 20.00 lf 250.00  /lf 5,000
n 30 TITLE OFFICE *** NO ELEVATIONS 0.00 LOC
n 30 Title Office 3110 Countertop South Wall 49.00 sf 250.00  /sf 12,250
n 30 Title Office 3110 Wardroe Closet 7'x3' 8.00 ea 1,100.00  /ea 8,800

Casework- Misc

167,352.00 sf

11.862/sf 1,985,115

12-4813.100 Floor Mats
n 10 Walk-Off Mats/Grilles at Vestibules 1,009.00 sf 50.00  /sf 50,450

Floor Mats

167,352.00 sf

0.301/sf 50,450

FURNISHINGS

167,352.00 sf

13.274/sf 2,221,405

E2010 Fixed Furnishings

167,352.00 sf

13.274/sf 2,221,405

E20 FURNISHINGS

167,352.00 sf

13.274/sf 2,221,405
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E EQUIPMENT AND FURNISHINGS

167,352.00 sf

17.708/sf 2,963,535

F SPECIAL CONSTRUCTION AND DEMOLITION

F20 SELECTIVE BUILDING DEMOLITION

F2010 Building Elements Demolition

02-0000.000 EXISTING CONDITIONS & DEMO

02-4116.100 Building Demolition
n 110 Demolition of Existing Structure(s) 71,871.00 sf 7.75  /sf 557,000

Building Demolition

167,352.00 sf

3.328/sf 557,000

EXISTING CONDITIONS & DEMO

167,352.00 sf

3.328/sf 557,000

F2010 Building Elements Demolition

167,352.00 sf

3.328/sf 557,000

F2020 Hazardous Components Abatement

02-0000.000 EXISTING CONDITIONS & DEMO

02-8200.110 Asbestos Removal
n 30 Asbestos Removal - Allowance 1.00 Allow 1,025,442.00  /Allow 1,025,442

Asbestos Removal

167,352.00 sf

6.127/sf 1,025,442

EXISTING CONDITIONS & DEMO

167,352.00 sf

6.127/sf 1,025,442

F2020 Hazardous Components Abatement

167,352.00 sf

6.127/sf 1,025,442

F20 SELECTIVE BUILDING DEMOLITION

167,352.00 sf

9.456/sf 1,582,442

F SPECIAL CONSTRUCTION AND
DEMOLITION

167,352.00 sf

9.456/sf 1,582,442
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F SPECIAL CONSTRUCTION AND
DEMOLITION

167,352.00 sf

9.456/sf 1,582,442

G SITEWORK

G10 SITE PREPARATION

G1010 Site Clearing

31-0000.000 EARTHWORK

31-1100.100 Site Preparation
n 10 Protect Existing Trees & Misc. Requirements 1.00 Ls 15,000.00  /Ls 15,000
n 10 Temporary Fencing And Entrances Maintenace

And Relocation
5,800.00 lf 20.00  /lf 116,000

n 10 Jersey Barriers 320.00 lf 40.00  /lf 12,800
n 10 Construction Entrances - Mud Mat(s) And

Maintenance
2,500.00 sf 7.00  /sf 17,500

n 10 LOGISTICS ADJACENT TO EXISTING SCHOOL 0.00 TITL
E

n 10 Temporary Fencing Signage  And Gates -
Maintain & Relocate

1,800.00 lf 20.00  /lf 36,000

n 10 Jersey Barriers 440.00 lf 40.00  /lf 17,600
n 10 Snow Plowing for Emergency Access, Primary

Roads And Trailers
1.00 ALLO

W
25,000.00  /ALLO

W
25,000

n 10 PHASE II 0.00 TITL
E

n 10 Protect Existing Trees & Misc. Requirements
Phase II

1.00 Ls 3,900.00  /Ls 3,900

n 10 Temporary Fencing Signage  And Gates -
Maintain And Relocate Phase II

2,600.00 lf 22.00  /lf 57,200

Site Preparation

167,352.00 sf

1.799/sf 301,000

EARTHWORK

167,352.00 sf

1.799/sf 301,000

G1010 Site Clearing

167,352.00 sf

1.799/sf 301,000

G1011 Clearing And Grubbing

31-0000.000 EARTHWORK

31-1100.100 Site Preparation
n 10 Clear, Stump & Grub 522,000.00 sf 0.10  /sf 52,200
n 10 Clear, Stump & Grub Phase II 216,000.00 sf 0.10  /sf 21,600

Site Preparation

167,352.00 sf

0.441/sf 73,800
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31-1400.110 Strip Topsoil
n 10 Strip/Stockpile - Topsoil 8,585.00 cy 4.50  /cy 38,633
n 10 Haul Excess Topsoil - Off-site Disposal 3,590.00 cy 4.00  /cy 14,360
n 10 PHASE II 0.00 TITL

E
n 10 Strip/Stockpile - Topsoil Phase II 2,930.00 cy 5.00  /cy 14,650
n 10 Haul Excess Topsoil - Off-site Disposal Phase II 1,320.00 cy 4.00  /cy 5,280

Strip Topsoil

167,352.00 sf

0.436/sf 72,923

EARTHWORK

167,352.00 sf

0.877/sf 146,723

G1011 Clearing And Grubbing

167,352.00 sf

0.877/sf 146,723

G1012 Treee Removal And Thinning

31-0000.000 EARTHWORK

31-1100.100 Site Preparation
20 Selective Clearing 1.00 allow 4,500.00  /allow 4,500
20 Selective Clearing Phase II 1.00 allow 600.00  /allow 600

Site Preparation

167,352.00 sf

0.03 /sf 5,100

EARTHWORK

167,352.00 sf

0.03 /sf 5,100

G1012 Treee Removal And Thinning

167,352.00 sf

0.03 /sf 5,100

G1022 Demolition of Site Components

31-0000.000 EARTHWORK

31-1100.100 Site Preparation
n 10 Reclaim Blacktop 1,735.00 sy 2.75  /sy 4,771
n 10 Strip/Stockpile -reclaim 400.00 cy 5.00  /cy 2,000
n 10 Remove Blacktop 20.00 cy 50.00  /cy 1,000
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31-1100.100 Site Preparation
n 10 Saw Cut Blacktop 700.00 lf 4.00  /lf 2,800
n 10 Remove Concrete Walks 50.00 cy 100.00  /cy 5,000
n 10 Remove And Dispose of 6' Chain Link Fence 2,500.00 lf 5.00  /lf 12,500
n 10 Remove And Dispose of Metal Guardrail 150.00 lf 6.00  /lf 900
n 10 Remove And Dispose of Underground Utilities 120.00 lf 5.00  /lf 600
n 10 Remove And Dispose of 36" RCP Culvert 1,040.00 lf 15.00  /lf 15,600
n 10 Remove And Dispose of Underground Structures 6.00 ea 500.00  /ea 3,000
n 10 Remove And Dispose of Signs 6.00 ea 50.00  /ea 300
n 10 Remove And Dispose of Baseball Backstop 1.00 ls 500.00  /ls 500
n 10 Remove And Dispose of Wood Benches 4.00 ea 50.00  /ea 200
n 10 Remove And Dispose of Park Style Benches 4.00 ea 50.00  /ea 200
n 10 PHASE II 0.00 TITL

E
n 10 Reclaim Blacktop Phase II 8,924.00 sy 1.35  /sy 12,047
n 10 Strip/Stockpile - reclaim Phase II 1,993.00 cy 4.00  /cy 7,972
n 10 Remove Existing And Temp Blacktop Phase II 120.00 cy 65.00  /cy 7,800
n 10 Saw Cut Blacktop Phase II 654.00 lf 5.00  /lf 3,270
n 10 Remove Concrete Walks Phase II 100.00 cy 115.00  /cy 11,500
n 10 Remove And Dispose of 6' Chain Link Fence

Phase II
2,500.00 lf 5.00  /lf 12,500

n 10 Remove And Dispose of Metal Guardrail Phase II 150.00 lf 6.00  /lf 900
n 10 Remove And Dispose of Underground Utilities

Phase II
630.00 lf 22.00  /lf 13,860

n 10 Remove And Dispose of Underground Structures
Phase II

6.00 ea 500.00  /ea 3,000

n 10 Remove And Dispose of Play Equipment Phase II 1.00 ls 5,000.00  /ls 5,000
n 10 Remove And Dispose of Bituminous Walks

Phase II
40.00 cy 100.00  /cy 4,000

n 10 Remove/Salvage Vertical Granite Curb Phase II 60.00 lf 15.00  /lf 900
n 10 Remove/Salvage Signs Phase II 6.00 ea 100.00  /ea 600
n 10 UTILITY CUT AND CAPS IN CRESCENT

STREET
0.00 TITL

E
n 10 Road Opening Permit In Crescent Street 1.00 ls 500.00  /ls 500
n 10 Traffic Control In Crescent Street 25.00 Days 750.00  /Days 18,750
n 10 Sawcut Pavement In Crescent Street 500.00 lf 6.00  /lf 3,000
n 10 Patch Pavement In Crescent Street 1,600.00 sf 11.00  /sf 17,600
n 10 Flowable Fill In Crescent Street 175.00 cy 130.00  /cy 22,750
n 10 Cut And Cap Drain Lines In Crescent Street 3.00 ea 500.00  /ea 1,500
n 10 Cut & Cap Sewer Lines In Crescent Street 1.00 ea 500.00  /ea 500
n 10 Cut & Cap Water Lines In Crescent Street 2.00 ea 750.00  /ea 1,500

Site Preparation

167,352.00 sf

1.188/sf 198,821

EARTHWORK

167,352.00 sf

1.188/sf 198,821

33-0000.000 UTILITIES

33-0550.010 Pipe Trenching
n 2 Excavation And  Backfill For Disconnected

Utilities At Building
2,500.00 cy 20.00  /cy 50,000

Pipe Trenching

167,352.00 sf

0.299/sf 50,000

UTILITIES

167,352.00 sf

0.299/sf 50,000
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UTILITIES

167,352.00 sf

0.299/sf 50,000

G1022 Demolition of Site Components

167,352.00 sf

1.487/sf 248,821

G1030 Site Earthwork

31-0000.000 EARTHWORK

31-2316.510 Rock Excavation
n 202 Trench Rock Excavation For Utilities 400.00 cy 125.00  /cy 50,000
n 202 Boulders 1.00 ls 30,000.00  /ls 30,000

Rock Excavation

167,352.00 sf

0.478/sf 80,000

EARTHWORK

167,352.00 sf

0.478/sf 80,000

G1030 Site Earthwork

167,352.00 sf

0.478/sf 80,000

G1034 Site Dewatering

31-0000.000 EARTHWORK

31-2319.120 Dewatering
n 10 Site General Dewatering 1.00 ls 15,000.00  /ls 15,000

Dewatering

167,352.00 sf

0.09 /sf 15,000

EARTHWORK

167,352.00 sf

0.09 /sf 15,000

G1034 Site Dewatering

167,352.00 sf

0.09 /sf 15,000

G1035 Site Shoring

31-0000.000 EARTHWORK

31-4100.100 Shoring
n 10 Shoring at Property Line [±11 vf x 180 lf] 1,500.00 sf 110.00  /sf 165,000

Shoring

167,352.00 sf

0.986/sf 165,000

Page 66 



Fontaine Bros., Inc. W. Edward Balmer Elementary School 3/18/2019 10:59 AM

Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled

Item Description Takeoff Qty

Total

Unit Cost Amount

EARTHWORK

167,352.00 sf

0.986/sf 165,000

G1035 Site Shoring

167,352.00 sf

0.986/sf 165,000

G1037 Erosion Control

31-0000.000 EARTHWORK

31-1100.100 Site Preparation
n 10 NOI 1.00 ls 1,500.00  /ls 1,500
n 10 SWPPP Coordination And Requirements 1.00 ls 5,500.00  /ls 5,500
n 10 MADEP Sign 1.00 ea 500.00  /ea 500
n 10 Inlet Protection - Protect Catch Basins 68.00 ea 250.00  /ea 17,000
n 10 Erosion Silt Fence Control And

Maintenace/Relocation
5,600.00 lf 12.00  /lf 67,200

n 10 Erosion Stabilization And Maintenace 77,000.00 sf 0.25  /sf 19,250
n 10 Dust Control 1.00 ls 15,000.00  /ls 15,000
n 10 PHASE II 0.00 TITL

E
n 10 Inlet Protection - Protect Catch Basins  Phase II 30.00 ea 250.00  /ea 7,500
n 10 Erosion Silt Fence Control And

Maintenace/Relocation  Phase II
2,600.00 lf 12.00  /lf 31,200

n 10 Erosion Control Removal Phase I 5,600.00 lf 1.00  /lf 5,600
n 10 Erosion Control Removal Phase II 2,600.00 lf 1.00  /lf 2,600
n 10 Dust Control Phase II 1.00 ls 7,500.00  /ls 7,500

Site Preparation

167,352.00 sf

1.078/sf 180,350

EARTHWORK

167,352.00 sf

1.078/sf 180,350

G1037 Erosion Control

167,352.00 sf

1.078/sf 180,350

G1070 Site Earthwork

31-0000.000 EARTHWORK

31-2213.110 Site Grading
n 110 Bulk Grade Site - Cut 21,850.00 cy 4.00  /cy 87,400
n 110 Bulk Grade Site - Fill 14,000.00 cy 3.00  /cy 42,000
n 110 Bulk Grade Site - LSP Testing for Soil

Classification
1.00 ls 7,500.00  /ls 7,500

n 110 Bulk Grade Site - Subgrade Area 522,000.00 sf 0.20  /sf 104,400
n 110 Rip Rap Stone At FES 45.00 sf 75.00  /sf 3,375
n 110 Rip Rap Stone 80.00 sf 75.00  /sf 6,000
n 110 PHASE II 80.00 TITL

E
n 110 Bulk Grade Site - Cut Phase II 8,650.00 cy 5.00  /cy 43,250
n 110 Bulk Grade Site - Fill Phase II 1,420.00 cy 4.00  /cy 5,680
n 110 Bulk Grade Site - LSP Testing for Soil

Classification Phase II
1.00 ls 7,500.00  /ls 7,500
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31-2213.110 Site Grading
n 110 Bulk Grade Site - Subgrade Area Phase II 216,000.00 sf 0.20  /sf 43,200
n 110 Stone Swales And Settling Ponds Phase II 2,500.00 sf 15.00  /sf 37,500
n 110 Rip Rap Stone Phase II 135.00 sf 100.00  /sf 13,500

Site Grading

167,352.00 sf

2.398/sf 401,305

31-2316.510 Rock Excavation
n 200 Bulk Grade Site - Bedrock Removal Alllowance 1,000.00 cy 50.00  /cy 50,000

Rock Excavation

167,352.00 sf

0.299/sf 50,000

31-2323.255 Import Fill
n 100 Bulk Grade Site - Import/Excess 7,850.00 cy 8.00  /cy 62,800
n 100 Bulk Grade Site - Import/Excess Phase II 7,140.00 cy 8.00  /cy 57,120

Import Fill

167,352.00 sf

0.717/sf 119,920

EARTHWORK

167,352.00 sf

3.413/sf 571,225

G1070 Site Earthwork

167,352.00 sf

3.413/sf 571,225

G10 SITE PREPARATION

167,352.00 sf

10.237/sf 1,713,218

G20 SITE IMPROVEMENTS

G2020 Parking Lots

12-0000.000 FURNISHINGS

12-9300.110 Site Furnishings
n 110 Traffic Signs Phase I 1.00 ls 7,807.00  /ls 7,807
n 110 Traffic Signs Phase II 1.00 ea 5,000.00  /ea 5,000

Site Furnishings

167,352.00 sf

0.077/sf 12,807

FURNISHINGS

167,352.00 sf

0.077/sf 12,807
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FURNISHINGS

167,352.00 sf

0.077/sf 12,807

32-0000.000 EXTERIOR IMPROVEMENTS

32-1116.005 Subbase Materials
n 140 Supply & Install Gravel Borrow At 8" Phase I 2,400.00 cy 30.00  /cy 72,000
n 140 Supply And Install D.G.S.B. At 4" Phase 1,190.00 cy 38.00  /cy 45,220
n 140 Fine Grade for Asphalt Paving Phase I 77,180.00 sf 0.35  /sf 27,013
n 140 Supply & Install Gravel Borrow At 8" Phase II 2,375.00 cy 30.00  /cy 71,250
n 140 Supply And Install D.G.S.B. At 4" Phase II 1,435.00 cy 38.00  /cy 54,530
n 140 Fine Grade for Asphalt Paving Phase II 93,960.00 sf 0.35  /sf 32,886

Subbase Materials

167,352.00 sf

1.81 /sf 302,899

32-1216.120 Asphalt Paving - SY
n 25 Hot Mix Asphalt Paving At *3'' Phase I 8,500.00 sy 22.00  /sy 187,000
n 25 Hot Mix Asphalt Paving At *3'' Phase II 10,440.00 sy 22.00  /sy 229,680
n 35 Cape Cod Berm Phase I 1,522.00 lf 7.00  /lf 10,654
n 35 Cape Cod Berm Phase II 50.00 lf 10.00  /lf 500

Asphalt Paving - SY

167,352.00 sf

2.556/sf 427,834

32-1640.120 Curbs- Granite
n 2 Granite Curb Phase I 3,360.00 lf 46.00  /lf 154,560
n 2 Granite Curb - Radius Phase I 700.00 lf 52.00  /lf 36,400
n 2 Granite Curb Phase II 4,030.00 lf 46.00  /lf 185,380
n 2 Granite Curb - Radius Phase II 870.00 lf 52.00  /lf 45,240

Curbs- Granite

167,352.00 sf

2.519/sf 421,580

32-1723.100 Pavement Marking
n 6 Painted Lines  - Pavement Markings Phase I 1.00 ls 7,025.00  /ls 7,025
n 6 Stop Bars Phase I ** 1.00 ls 250.00  /ls 250
n 6 Painted Lines  - Pavement Markings Phase II 1.00 ls 5,500.00  /ls 5,500

Pavement Marking

167,352.00 sf

0.076/sf 12,775

EXTERIOR IMPROVEMENTS

167,352.00 sf

6.962/sf 1,165,088

G2020 Parking Lots

167,352.00 sf

7.038/sf 1,177,895
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G2030 Pedestrian Paving

31-0000.000 EARTHWORK

31-2316.210 Structure Excavation
105 Thickened Edges At Building And Heavy Pads 450.00 lf 8.00  /lf 3,600

Structure Excavation

167,352.00 sf

0.022/sf 3,600

EARTHWORK

167,352.00 sf

0.022/sf 3,600

32-0000.000 EXTERIOR IMPROVEMENTS

32-1116.005 Subbase Materials
n 120 6" Gravel Base - Sidewalks Phase I 666.67 cy 35.00  /cy 23,333
n 120 Fine Grade At Sidewalks Phase I 36,000.00 sf 0.50  /sf 18,000
n 120 6" Gravel Base - Sidewalks Phase II 265.02 cy 35.00  /cy 9,276
n 120 Fine Grade At Sidewalks Phase II 14,311.00 sf 0.50  /sf 7,156
n 120 6" Gravel Base - At Unit Pavers Base 25.37 cy 35.00  /cy 888
n 120 Fine Grade  At Unit Pavers Base 1,370.00 sf 0.50  /sf 685
n 120 D.G.S.B. At 6"  Stone Dust Surfacing 15.00 cy 38.00  /cy 570
n 120 Fine Grade At Stone Dust Surfacing 610.00 sf 0.50  /sf 305
n 120 6" Gravel Base Crushed Stone 1.5"/

2"Compacted Stone Dust/ Steel Edging - Around
Generator Pad

8.35 cy 35.00  /cy 292

n 120 Fine Grade At Crushed Stone 1.5"/ 2"Compacted
Stone Dust/ Steel Edging - Around Generator Pad

451.00 sf 0.50  /sf 226

n 120 6'' Gravel Base At Peastone Gravel Strip At
Building

37.04 sf 35.00  /sf 1,296

n 120 Fine Grade At Peastone Gravel Strip At Building 2,000.00 sf 0.50  /sf 1,000
n 120 6'' Gravel Base At Asphalt Paving Walks -  Misc

Patch
22.22 sf 35.00  /sf 778

n 120 Fine Grade At Asphalt Paving Walks - Misc Patch 1,200.00 sf 0.50  /sf 600
Subbase Materials

167,352.00 sf

0.385/sf 64,404

32-1216.120 Asphalt Paving - SY
n 25 Asphalt Paving Walks -  Misc Patch 1,200.00 sf 4.50  /sf 5,400

Asphalt Paving - SY

167,352.00 sf

0.032/sf 5,400

32-1313.100 Site Concrete
n 6 4" Concrete Paving Phase I 36,000.00 sf 9.90  /sf 356,400
n 6 4" Concrete Paving Phase II 14,311.00 sf 9.90  /sf 141,679
n 8 4" Concrete Base at Pavers 4500PSI 1,370.00 sf 6.50  /sf 8,905

Site Concrete

167,352.00 sf

3.029/sf 506,984

32-1400.100 Site Pavers
n 30 Unit Pavers w/ 1" setting bed 1,370.00 sf 26.00  /sf 35,620
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Site Pavers

167,352.00 sf

0.213/sf 35,620

32-1713.120 Paving
n 110 Tactile Warning Surfacing 50.00 sf 20.00  /sf 1,000
n 110 Stabilized Stonedust Surfacing 610.00 sf 15.00  /sf 9,150
n 110 Crushed Stone 1.5"/ 2"Compacted Stone Dust/

Steel Edging - Around Generator Pad
451.00 sf 38.00  /sf 17,138

n 110 Peastone Gravel Strip At Building 2,000.00 sf 11.25  /sf 22,500
Paving

167,352.00 sf

0.298/sf 49,788

EXTERIOR IMPROVEMENTS

167,352.00 sf

3.957/sf 662,196

G2030 Pedestrian Paving

167,352.00 sf

3.978/sf 665,796

G2040 Site Developement

04-0000.000 MASONRY

04-4000.010 Masonry
n 2 Stone Masonry Seat Wall w/ footing 192.00 sf 500.00  /sf 96,000
n 2 Brick Masonry Entry Features 115.00 lf 500.00  /lf 57,500
n 2 6'-6" Brick Pier 7.00 ea 5,500.00  /ea 38,500

Masonry

167,352.00 sf

1.147/sf 192,000

MASONRY

167,352.00 sf

1.147/sf 192,000

05-0000.000 METALS

05-5820.120 Misc  Steel
10 Bollards 20.00 ALLO

W
1,500.00  /ALLO

W
30,000

Misc  Steel

167,352.00 sf

0.179/sf 30,000

METALS

167,352.00 sf

0.179/sf 30,000

10-7000.000 EXTERIOR SPECIALITIES

10-7500.100 Flagpoles
n 130 Flagpole 1.00 ea 14,000.00  /ea 14,000

Page 71 



Fontaine Bros., Inc. W. Edward Balmer Elementary School 3/18/2019 10:59 AM

Whitinsville, MA
Design Development Budget Estimate Uniformat 2019_03_18 Reconciled

Item Description Takeoff Qty

Total

Unit Cost Amount

Flagpoles

167,352.00 sf

0.084/sf 14,000

EXTERIOR SPECIALITIES

167,352.00 sf

0.084/sf 14,000

12-0000.000 FURNISHINGS

12-9300.110 Site Furnishings
n 120 Backless Aluminum Players Bench (21' each) 84.00 lf 400.00  /lf 33,600
n 120 Round Garden Stump Seats 18" 20.00 ea 550.00  /ea 11,000
n 120 Bike Rack w/ Expansion Bolts 20.00 ea 1,800.00  /ea 36,000
n 120 Cafe Table w/ 4 Attached seats 15.00 ea 2,000.00  /ea 30,000
n 120 Soccer Goals 12.00 ea 1,800.00  /ea 21,600
n 120 Bench w/ Stainless Steel Wedge Anchor Bolts 8.00 ea 3,400.00  /ea 27,200
n 120 Baseball/Softball Base 8.00 ea 250.00  /ea 2,000
n 120 Trash Receptacle 4.00 ea 1,700.00  /ea 6,800
n 120 Foul Pole 4.00 ea 2,500.00  /ea 10,000
n 120 4 Row Salvaged Bleacher 2.00 ls 1,000.00  /ls 2,000
n 120 Pitchers Rubber 2.00 ea 250.00  /ea 500
n 120 Basketball Goal 1.00 ea 8,800.00  /ea 8,800
n 120 KOPMAN # - Playground Equipment

3PK2/Playground Equipment 3-5 grades
1.00 ea 493,000.00  /ea 493,000

Site Furnishings

167,352.00 sf

4.078/sf 682,500

FURNISHINGS

167,352.00 sf

4.078/sf 682,500

31-0000.000 EARTHWORK

31-2316.210 Structure Excavation
n 105 Segmental Retaining Wall Excavation And

Backfill
1,740.00 cy 15.00  /cy 26,100

n 105 Prepare for Flush Concrete Curb At Play Areas 240.00 lf 25.00  /lf 6,000
n 105 Large Shade Structur Footing Excavation and

Backfill
60.00 cy 42.00  /cy 2,520

n 105 Excavate And Backfill Site Walls & Ramps 200.00 cy 75.00  /cy 15,000
n 105 Excavate And Backfill Flag Pole 20.00 cy 50.00  /cy 1,000
n 105 Excavate And Backfill Steel Bollards 32.00 ea 125.00  /ea 4,000
n 105 Excavate And Backfill Basketball Hoop Structures 2.00 ea 400.00  /ea 800
n 105 Excavate And Backfill Play Swings 8.00 ea 150.00  /ea 1,200
n 105 Excavate And Backfill Bicycle Parking 16.00 ea 150.00  /ea 2,400
n 105 Excavate And Backfill Misc. Site Improvements 10.00 cy 600.00  /cy 6,000
n 105 Prepare Site Landscape Stairs Trench Excavate

for Cheek Walls
40.00 cy 20.00  /cy 800

n 105 Prepare Site Landscape Stairs Stone Setting Bed 10.00 cy 50.00  /cy 500
n 105 Prepare Site Landscape Stairs  Ordinary Backfill 40.00 cy 20.00  /cy 800
n 105 Prepare Site Landscape Stairs Gravel Borrow

under Stairs
20.00 cy 30.00  /cy 600

n 105 Prepare Site Landscape Stairs Fine Grade for
Stairs

100.00 sf 1.00  /sf 100

Structure Excavation

167,352.00 sf

0.405/sf 67,820
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31-2323.255 Import Fill
n 100 Segmental Retaining Wall Imported Granular

Backfill
1,000.00 cy 16.00  /cy 16,000

Import Fill

167,352.00 sf

0.096/sf 16,000

EARTHWORK

167,352.00 sf

0.501/sf 83,820

32-0000.000 EXTERIOR IMPROVEMENTS

32-0523.130 Exterior Concrete
n 110 Concrete - Set For Bollards Supplied by Others 24.00 ea 500.00  /ea 12,000
n 110 Concrete - Footings - Walls 32.00 cy 720.00  /cy 23,040

Exterior Concrete

167,352.00 sf

0.209/sf 35,040

32-1116.005 Subbase Materials
n 120 6" Aggregate Base - Rubber Safety Surfacing 262.80 cy 42.00  /cy 11,038
n 120 Fine Grade At Rubber Safety Surfacing 14,191.00 sf 0.50  /sf 7,096
n 120 Segmental Retaining Wall Footing Stone Bedding 100.00 cy 35.00  /cy 3,500
n 120 4" Compacted Borrow Base - 8/L4.10 Bituminous

Court Surfacing
86.56 cy 35.00  /cy 3,030

n 120 Fine Grade Compacted Borrow Base - 8/L4.10
Bituminous Court Surfacing

5,843.00 sf 0.50  /sf 2,922

n 120 Supply And Install Gravel Borrow At Basket Ball
And Play Areas. 8''

100.00 cy 35.00  /cy 3,500

n 120 Supply And Install Dense Graded Base At The
Play Areas 6''

230.00 cy 50.00  /cy 11,500

n 120 Fine Grade Areas 15,740.00 sf 0.50  /sf 7,870
n 120 Baseball And Softball Fields Gravel Borrow At 6'' 400.00 cy 24.75  /cy 9,900
n 120 Supply And Install Infield At 4'' 270.00 cy 100.00  /cy 27,000
n 120 Fine Grade Areas Baseball And Softball 16,550.00 sf 0.50  /sf 8,275

Subbase Materials

167,352.00 sf

0.571/sf 95,629

32-1216.120 Asphalt Paving - SY
n 25 Painted Play Surface - Bituminous 4'' 5,843.00 sf 5.25  /sf 30,676

Asphalt Paving - SY

167,352.00 sf

0.183/sf 30,676

32-1613.110 Curbs- Concrete
n 10 Flush Concrete Curb at Safety Play Surface 269.00 lf 30.00  /lf 8,070

Curbs- Concrete

167,352.00 sf

0.048/sf 8,070

32-1823.110 Athletic Surfaces
n 20 Rubber Safety Surfacing 13,800.00 sf 18.50  /sf 255,300
n 20 Acrylic Color Coating System With Line Paint

Min Two Appl. Coats
5,843.00 sf 3.00  /sf 17,529
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Athletic Surfaces

167,352.00 sf

1.63 /sf 272,829

32-3113.110 Ornamental Metal Fence
n 102 6' HT. Ornamental Fence 582.00 lf 110.00  /lf 64,020
n 102 4' HT. Ornamental Fence 319.00 lf 90.00  /lf 28,710
n 102 Double Gate at Ornamental Fence 4' 2.00 ea 5,400.00  /ea 10,800
n 102 Single Gate at Ornamental Fence 4' 1.00 ea 2,850.00  /ea 2,850
n 102 Single Gate at Ornamental Fence 6' 1.00 ea 3,250.00  /ea 3,250

Ornamental Metal Fence

167,352.00 sf

0.655/sf 109,630

32-3113.200 Fence Rails
n 4 4' HT. Vinyl-Clad Chain Link Fence 4,396.00 lf 55.00  /lf 241,780
n 4 6' HT. Vinyl-Clad Chain Link Fence 645.00 lf 65.00  /lf 41,925
n 4 6' Wood Fence 'A' 626.00 lf 70.00  /lf 43,820
n 4 6' Wood Fence 'B' 113.00 lf 125.00  /lf 14,125
n 4 Wood and Wire Garden Fence 162.00 lf 60.00  /lf 9,720
n 4 Single Gate at Vinyl-Clad Chain Link Fence 4' 13.00 ea 950.00  /ea 12,350
n 4 Double Gate at Vinyl-Clad Chain Link Fence 4' 2.00 ea 1,800.00  /ea 3,600
n 4 20' HT. Vinyl-Clad Chain Link Backstop

(Adjusted Per. Supp. #3)
106.00 lf 220.00  /lf 23,320

n 4 24' HT. Nylon Netting (PER Supp. #3) 220.00 lf 150.00  /lf 33,000
n 4 4'HT. Plastic Chain-Link Fence at Baseball Field

(PER Supp. #3)
432.00 lf 65.00  /lf 28,080

n 4 Glav. Steel 8" Dia. Poles 24' Tall w/ 4' x 18"
Sonotube (PER Supp. #3)

12.00 ea 550.00  /ea 6,600

n 4 Retain Fence/Guardrail 190.00 ea 62.00  /ea 11,780
Fence Rails

167,352.00 sf

2.809/sf 470,100

32-3200.110 Site Landscaped Walls
n 120 Segmental Retaining/Engineering Calcs &

Structural Design  - "Redi-Rock" Wall Units
2,000.00 sf 40.00  /sf 80,000

n 120 Segmental Retaining Wall Caps 350.00 sf 40.00  /sf 14,000
n 120 Segmental Retaining Wall Root Barrier 2,000.00 ea 2.00  /ea 4,000
n 120 Core Drill for Fence Posts [Fence by others] 50.00 ea 90.00  /ea 4,500

Site Landscaped Walls

167,352.00 sf

0.612/sf 102,500

EXTERIOR IMPROVEMENTS

167,352.00 sf

6.719/sf 1,124,474

33-0000.000 UTILITIES

33-0550.010 Pipe Trenching
n 2 Segmental Retaining Wall Footing Drain 400.00 lf 18.00  /lf 7,200
n 2 Segmental Retaining Free Draining Stone Backfill 200.00 cy 30.00  /cy 6,000
n 2 Segmental Retaining Filter Fabric 3,000.00 sf 0.50  /sf 1,500
n 2 Segmental Retaining Free Draining Stone Backfill 180.00 cy 38.00  /cy 6,840

Pipe Trenching

167,352.00 sf

0.129/sf 21,540
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UTILITIES

167,352.00 sf

0.129/sf 21,540

G2040 Site Developement

167,352.00 sf

12.837/sf 2,148,334

G2050 Landscaping

32-0000.000 EXTERIOR IMPROVEMENTS

32-9113.120 Soil Preparation
n 10 Supply/Screen/Test/Ammend/Spread Loam 11,800.00 cy 30.00  /cy 354,000
n 10 Plant Soil 1,400.00 cy 55.00  /cy 77,000

Soil Preparation

167,352.00 sf

2.575/sf 431,000

32-9219.110 Lawns & Grasses
n 5 Lawn Restoration 1.00 ls 15,000.00  /ls 15,000
n 5 Wetland Seed Mix 32,711.00 sf 0.30  /sf 9,813
n 5 Skinned Infield 4"(Adjusted PER. Supp. #3) 9,425.00 sf 1.00  /sf 9,425
n 5 Upland Seed Mix 342,604.00 sf 0.30  /sf 102,781
n 5 Grass Infield at Softball Field (PER Supp. #3) 9,021.00 sf 0.40  /sf 3,608

Lawns & Grasses

167,352.00 sf

0.84 /sf 140,628

32-9313.110 Groundcover Plants
n 110 AB Compact Bluestar (Perennials, Groundcover,

Vines)
68.00 ea 25.00  /ea 1,700

n 110 DP Hay-Scented Fern (Perennials, Groundcover,
Vines)

18.00 ea 25.00  /ea 450

n 110 LS Native Trumpet Honeyuckle (Perennials,
Groundcover, Vines)

4.00 ea 45.00  /ea 180

Groundcover Plants

167,352.00 sf

0.014/sf 2,330

32-9343.110 Trees
n 120 JV Eastern Red Cedar (Evergreen Trees) 30.00 ea 1,200.00  /ea 36,000
n 120 PG White Spruce (Evergreen Trees) 71.00 ea 1,700.00  /ea 120,700
n 120 TG Green Giant (Evergreen Trees) 13.00 ea 1,700.00  /ea 22,100
n 120 AR Red Maple (Deciduous Trees) 47.00 ea 1,200.00  /ea 56,400
n 120 GB Maidenhair Tree (Deciduous Trees) 3.00 ea 1,100.00  /ea 3,300
n 120 GT Thornless Honeylocust (Deciduous Trees) 70.00 ea 1,200.00  /ea 84,000
n 130 AL Allegheny Serviceberry (Ornamental Trees) 8.00 ea 1,200.00  /ea 9,600
n 130 AP Upright Green (Ornamental Trees) 2.00 ea 1,000.00  /ea 2,000
n 130 HM Seven Son Flower (Ornamental Trees) 1.00 ea 1,150.00  /ea 1,150
n 130 HX Witch Hazel (Ornamental Trees) 1.00 ea 1,200.00  /ea 1,200
n 130 MD Donald Crabapple (Ornamental Trees) 10.00 ea 1,700.00  /ea 17,000
n 130 MS Sugar Tyme Grabapple (Ornamental Trees) 1.00 ea 1,100.00  /ea 1,100

Trees

167,352.00 sf

2.119/sf 354,550
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EXTERIOR IMPROVEMENTS

167,352.00 sf

5.548/sf 928,508

G2050 Landscaping

167,352.00 sf

5.548/sf 928,508

G2080 Landscaping

32-0000.000 EXTERIOR IMPROVEMENTS

32-9333.110 Shrubs & Hedges
n 110 AX Compact belia (Deciduous Shrubs) 68.00 ea 200.00  /ea 13,600
n 110 FA Forsythia (Deciduous Shrubs) 50.00 ea 200.00  /ea 10,000
n 110 IV Dwarf Winterberry (Deciduous Shrubs) 6.00 ea 200.00  /ea 1,200
n 110 IV Male Winterberry (Deciduous Shrubs) 2.00 ea 200.00  /ea 400
n 110 LO California Privet (Deciduous Shrubs) 78.00 ea 425.00  /ea 33,150
n 110 RA Gr-Low Fragrance Sumac ( Deciduous

Shrubs)
162.00 ea 120.00  /ea 19,440

n 110 SP Compact Lilac (Deciduous Shrub) 11.00 ea 325.00  /ea 3,575
n 110 VT Cranberrybush  (Deciduous Shrubs) 22.00 ea 325.00  /ea 7,150
n 110 IG Inkberry (Evergreen Shrubs) 178.00 ea 350.00  /ea 62,300
n 110 JB Blue Pacific Shore Juniper (Evergreen

Shrubs)
402.00 ea 210.00  /ea 84,420

n 110 JC Green Seargent Junioer 18.00 ea 210.00  /ea 3,780
Shrubs & Hedges

167,352.00 sf

1.428/sf 239,015

EXTERIOR IMPROVEMENTS

167,352.00 sf

1.428/sf 239,015

G2080 Landscaping

141,600.00 sf

1.688/sf 239,015

G20 SITE IMPROVEMENTS

167,352.00 sf

30.831/sf 5,159,548

G30 SITE MECHANICAL UTILITIES

G3010 Water Supply

32-0000.000 EXTERIOR IMPROVEMENTS

32-1216.120 Asphalt Paving - SY
n 25 Bituminous Trench Patch 30.00 tons 200.00  /tons 6,000
n 25 Remove ~ Blacktop 20.00 cy 75.00  /cy 1,500
n 25 Saw Cut Blacktop 300.00 lf 5.00  /lf 1,500
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Asphalt Paving - SY

167,352.00 sf

0.054/sf 9,000

32-1313.100 Site Concrete
n 8 Encase Waterline @ Utility Crossing 30.00 cy 350.00  /cy 10,500

Site Concrete

167,352.00 sf

0.063/sf 10,500

EXTERIOR IMPROVEMENTS

167,352.00 sf

0.117/sf 19,500

33-0000.000 UTILITIES

33-1002.010 Flushing & Test of Water Lines
n 10 Water Line Testing & Chlorination 1.00 ls 2,600.00  /ls 2,600

Flushing & Test of Water Lines

167,352.00 sf

0.016/sf 2,600

33-1002.101 DI Push On Pipe
n c  6 DI Pipe Class 52  6" 460.00 lf 75.00  /lf 34,500
n c  8 DI Pipe Class 52  8" 2,400.00 lf 85.00  /lf 204,000

DI Push On Pipe

167,352.00 sf

1.425/sf 238,500

33-1002.214 DI MJ Elbow
n b  8 DI Bend 6'' 1.00 ea 350.00  /ea 350
n c  8 DI Bend 8" 11.00 ea 550.00  /ea 6,050

DI MJ Elbow

167,352.00 sf

0.038/sf 6,400

33-1002.220 DI MJ Tees
n 8 8" x 6" DI Water Tee 4.00 ea 750.00  /ea 3,000

DI MJ Tees

167,352.00 sf

0.018/sf 3,000

33-1005.501 Copper Water Pipe
n k 20 2" Copper Pipe 900.00 lf 45.00  /lf 40,500

Copper Water Pipe

167,352.00 sf

0.242/sf 40,500

33-1216.110 Valves - Gate
n 4 6" Gate Valve And Box 4.00 ea 1,250.00  /ea 5,000
n 8 8" Gate Valve And Box 9.00 ea 1,450.00  /ea 13,050

Valves - Gate

167,352.00 sf

0.108/sf 18,050

33-1216.410 Water Service Wet & Dry Taps
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33-1216.410 Water Service Wet & Dry Taps
n d   607 6" Exterior Building Connection 1.00 ea 800.00  /ea 800
n d   607 8" x 2" D. I. Tapped Tee, Corp. & Curb Stop 5.00 ea 2,800.00  /ea 14,000
n d   607 8" Connection to 10" Water Main in Streets 2.00 ea 4,500.00  /ea 9,000
n d   607 8" Exterior Building Connection 1.00 ea 1,800.00  /ea 1,800

Water Service Wet & Dry Taps

167,352.00 sf

0.153/sf 25,600

33-1219.620 Fire Hydrants
n 10 Fire Hydrants 3.00 ea 6,800.00  /ea 20,400
n 16 Yard Hydrants w/ Concrete Pad 4.00 ea 3,500.00  /ea 14,000
n 16 Hose Bib 1.00 ea 2,200.00  /ea 2,200

Fire Hydrants

167,352.00 sf

0.219/sf 36,600

UTILITIES

167,352.00 sf

2.218/sf 371,250

G3010 Water Supply

167,352.00 sf

2.335/sf 390,750

G3020 Sanitary Sewer

01-0000.000 Project Requirements

01-1180.410 Traffic Control
n 10 Trafic Control 5.00 day 750.00  /day 3,750

Traffic Control

167,352.00 sf

0.022/sf 3,750

Project Requirements

167,352.00 sf

0.022/sf 3,750

32-0000.000 EXTERIOR IMPROVEMENTS

32-1216.120 Asphalt Paving - SY
n 25 Remove And Replacement Blacktop 300.00 sf 10.00  /sf 3,000
n 25 Sawcut Pavement 60.00 lf 5.00  /lf 300

Asphalt Paving - SY

167,352.00 sf

0.02 /sf 3,300

32-1313.100 Site Concrete
n 8 Flowable Fill 20.00 cy 250.00  /cy 5,000

Site Concrete

167,352.00 sf

0.03 /sf 5,000
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EXTERIOR IMPROVEMENTS

167,352.00 sf

0.05 /sf 8,300

33-0000.000 UTILITIES

33-1004.901 SDR  35 Pipe
n 8 6" PVC Sewer 143.00 lf 75.00  /lf 10,725
n 8 6" PVC Fittings 4.00 ea 75.00  /ea 300
n 8 6" Exterior Building Connections 3.00 ea 500.00  /ea 1,500
n 8 Manhole Drops 6" dia Pipe 2.00 ea 1,200.00  /ea 2,400
n 8 6'' Inlet -Outlet At Tank 1.00 ls 800.00  /ls 800
n 8 8" PVC Pipe 1,378.00 ea 85.00  /ea 117,130
n 8 8" Connections to Existing Structures 1.00 ea 350.00  /ea 350
n 8 8" Exterior Building Connection 1.00 ea 350.00  /ea 350
n 8 Testing And Commsioning 1.00 ea 2,200.00  /ea 2,200

SDR  35 Pipe

167,352.00 sf

0.811/sf 135,755

33-3614.110 Precast Structures
n 01 5000 Grease Tank 1.00 ea 5,500.00  /ea 5,500

Precast Structures

167,352.00 sf

0.033/sf 5,500

33-3614.120 Structures
n 05-20 SMH 10.00 ea 5,800.00  /ea 58,000

Structures

167,352.00 sf

0.347/sf 58,000

UTILITIES

167,352.00 sf

1.191/sf 199,255

G3020 Sanitary Sewer

167,352.00 sf

1.263/sf 211,305

G3030 Storm Sewer

33-0000.000 UTILITIES

33-1002.101 DI Push On Pipe
n c 36 36'' DIP 340.00 lf 185.00  /lf 62,900

DI Push On Pipe

167,352.00 sf

0.376/sf 62,900

33-3614.220 Structures
n 05-06 Drain Man Hole - 96''/72''/60''/48'' 45.00 ea 5,800.00  /ea 261,000
n 05-06 Catch Basin 35.00 ea 4,500.00  /ea 157,500
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33-3614.220 Structures
n 05-06 WQS 1.00 ea 12,000.00  /ea 12,000
n 05-06 OCS 2.00 ea 5,500.00  /ea 11,000
n 05-06 Area Drain 23.00 ea 2,000.00  /ea 46,000
n 05-06 Trench Drain - 18" Wide Poly 18.00 lf 500.00  /lf 9,000
n 05-06 Inlet Protection 40.00 ea 250.00  /ea 10,000
n 05-06 PHASE II 0.00 ea
n 05-06 Drain Man Hole - 96''/72''/60''/48'' Phase II 23.00 ea 5,800.00  /ea 133,400
n 05-06 Catch Basin Phase II 35.00 ea 4,500.00  /ea 157,500
n 05-06 Catch Basin - Double Phase II 1.00 ea 5,800.00  /ea 5,800
n 05-06 WQS  Phase II 2.00 ea 12,000.00  /ea 24,000
n 05-06 OCS  Phase II 1.00 ea 5,500.00  /ea 5,500
n 05-06 Area Drain  Phase II 2.00 ea 2,000.00  /ea 4,000
n 05-06 Inlet Protection  Phase II 20.00 ea 250.00  /ea 5,000

Structures

167,352.00 sf

5.03 /sf 841,700

33-4102.202 HDPE Pipe
n 4 36" HDPE Pipe 780.00 lf 135.00  /lf 105,300
n 4 36" Break into Existing 1.00 ls 1,000.00  /ls 1,000
n 4 24" HDPE Pipe 380.00 lf 85.00  /lf 32,300
n 4 18" HDPE Pipe 1,120.00 lf 70.00  /lf 78,400
n 4 12" HDPE Pipe 3,580.00 lf 60.00  /lf 214,800
n 4 12" Building Connections 10.00 ea 650.00  /ea 6,500
n 12 12" HDPE Fittings 53.00 ea 200.00  /ea 10,600
n 12 18" HDPE Fittings 22.00 ea 500.00  /ea 11,000
n 12 Panel Drains @ Sport Fields 2,420.00 lf 15.00  /lf 36,300
n 12 6" CPP Perforated 1,100.00 lf 30.00  /lf 33,000
n 12 PHASE II 0.00 TITL

E
n 12 24" HDPE Pipe 60.00 lf 85.00  /lf 5,100
n 12 18" HDPE Pipe 560.00 lf 70.00  /lf 39,200
n 12 12" HDPE Pipe 1,940.00 lf 60.00  /lf 116,400
n 12 12" HDPE Fittings 6.00 ea 150.00  /ea 900
n 12 12" HDPE PerforatedPipe 60.00 lf 64.00  /lf 3,840
n 12 6" HDPE PerforatedPipe 70.00 lf 45.00  /lf 3,150
n 12 6" HDPE Fittings 8.00 ea 75.00  /ea 600
n 12 Panel Drains @ Sport Fields 500.00 lf 15.00  /lf 7,500
n 12 Sheeting & Shoring 1.00 ls 5,000.00  /ls 5,000

HDPE Pipe

167,352.00 sf

4.248/sf 710,890

33-4103.103 RCP
n g-15 12" RCP FES 1.00 ea 750.00  /ea 750
n g-15 18" RCP FES 1.00 ea 1,000.00  /ea 1,000
n g-15 24" RCP FES 1.00 ea 1,250.00  /ea 1,250
n g-15 PHASE II 0.00 TITL

E
n g-15 12" RCP FES 6.00 ea 750.00  /ea 4,500
n g-15 18" RCP FES 1.00 ea 1,000.00  /ea 1,000

RCP

167,352.00 sf

0.051/sf 8,500

33-4611.130 Underground Stormwater System
n 110 Storm Tech SC-740 Chambers - Underground

Stormwater System
644.00 ea 450.00  /ea 289,800

n 110 Storm Tech SC-740 End Plates - Underground
Stormwater System

72.00 ea 275.00  /ea 19,800
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33-4611.130 Underground Stormwater System
n 110 Underdrain Piping - Underground Stormwater

System
600.00 lf 15.00  /lf 9,000

n 110 Inspection Ports - Underground Stormwater
System

40.00 ea 250.00  /ea 10,000

n 110 Infiltration Sytem 0.00 LOC
n 110 Bulk Excavation 6,324.00 cy 12.00  /cy 75,888
n 110 Stone Bedding 3,330.00 cy 35.00  /cy 116,550
n 110 Filter Fabric 73,000.00 sf 0.35  /sf 25,550
n 110 Ordinary Backfill 3,000.00 cy 15.00  /cy 45,000

Underground Stormwater System

167,352.00 sf

3.535/sf 591,588

33-4611.230 Stormwater Bioretention
n 110 Bioretention 15,902 sf Materials And Labor 15,902.00 sf 12.00  /sf 190,824
n 110 Bioretention Phase II - 12,916 sf Materials And

Labor
12,916.00 sf 12.00  /sf 154,992

Stormwater Bioretention

167,352.00 sf

2.066/sf 345,816

33-4616.130 Infiltration System
n 110 Bulk Excavation Infiltration Sytem 6,324.00 cy 8.00  /cy 50,592
n 110 Stone Bedding Infiltration Sytem 3,330.00 cy 32.00  /cy 106,560
n 110 Filter Fabric  Infiltration Sytem 73,000.00 sf 0.35  /sf 25,550
n 110 Ordinary Backfill Infiltration Sytem 3,000.00 cy 15.00  /cy 45,000

Infiltration System

167,352.00 sf

1.361/sf 227,702

UTILITIES

167,352.00 sf

16.666/sf 2,789,096

G3030 Storm Sewer

167,352.00 sf

16.666/sf 2,789,096

G30 SITE MECHANICAL UTILITIES

167,352.00 sf

20.264/sf 3,391,151

G40 SITE ELECTRICAL UTILITIES

G4010 Site Electrical Utilities

26-0000.000 ELECTRICAL

26-0000.100 Electrical
n 10 Incoming primary electric power line from private

property pole set to pad mounted utility
transformer in concrete encased duct bank w/
two conduits, (1)5" Schedule 40 PVC Conduit &
(1) 5" spare Schedule 40 PVC Conduit

903.00 lf BY
OT
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26-0000.100 Electrical
n 10 Utility company transformer, pad mounted w/

utility meter
0.00 BY

OTH
ER

n 10 Incoming secondary feeder to MSB from utility
transformer in  concrete encased ductbank w/ (3)
4" Schedule 40 PVC Conduit & (1) 4" spare
Schedule 40  Conduit

216.00 lf 500.00  /lf 108,000

n 10 Feeders - Generator 1.00 ls 73,600.00  /ls 73,600
n 10 SIte Lights 1.00 ls 207,750.00  /ls 207,750

Electrical

167,352.00 sf

2.327/sf 389,350

ELECTRICAL

167,352.00 sf

2.327/sf 389,350

31-0000.000 EARTHWORK

31-2213.110 Site Grading
n 110 Prep For Transformer Pad 63.00 sf 11.999 /sf 756
n 110 Prep For Generator Pad 126.00 sf 12.00  /sf 1,512

Site Grading

167,352.00 sf

0.014/sf 2,268

EARTHWORK

167,352.00 sf

0.014/sf 2,268

32-0000.000 EXTERIOR IMPROVEMENTS

32-1116.005 Subbase Materials
n 120 Gravel Base - Transformer Pad 2.00 cy 30.00  /cy 60
n 120 Gravel Base - Generator Pad 4.00 cy 30.00  /cy 120

Subbase Materials

167,352.00 sf

0.001/sf 180

32-1313.100 Site Concrete
n 110 Transformer Pad 63.00 sf 25.00  /sf 1,575
n 110 Generator Pad 126.00 sf 28.00  /sf 3,528

Site Concrete

167,352.00 sf

0.03 /sf 5,103

EXTERIOR IMPROVEMENTS

167,352.00 sf

0.032/sf 5,283

33-0000.000 UTILITIES

33-0550.010 Pipe Trenching
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33-0550.010 Pipe Trenching
n 8 Electrical Primary Duckbank Excavation, Backfill

And Encasement
915.00 lf 80.00  /lf 73,200

n 8 Electrical Secondary Duckbank  Excavation,
Backfill And Encasement

231.00 lf 70.00  /lf 16,170

n 8 Electrical Generator Duckbank Excavation,
Backfill And Encasement

228.00 lf 70.00  /lf 15,960

n 8 Tele/Cable/Data/Alarm Duckbank Excavation,
Backfill And Encasement

910.00 lf 60.00  /lf 54,600

n 8 Electrical Conduit To Field 466.00 lf 18.00  /lf 8,388
Pipe Trenching

167,352.00 sf

1.006/sf 168,318

UTILITIES

167,352.00 sf

1.006/sf 168,318

G4010 Site Electrical Utilities

167,352.00 sf

3.377/sf 565,219

G4020 Site Lighting

32-0000.000 EXTERIOR IMPROVEMENTS

32-0523.150 Exterior Concrete - Precast for Site
n 140 Pedestrian Pole Base - Precast Footing 12.00 ea 850.00  /ea 10,200
n 140 Parking/Drive Pole Base - Precast Footing 9.00 ea 850.00  /ea 7,650
n 140 Parking/Drive Pole Base - Precast Footing

Phase II
25.00 ea 850.00  /ea 21,250

Exterior Concrete - Precast for Site

167,352.00 sf

0.234/sf 39,100

EXTERIOR IMPROVEMENTS

167,352.00 sf

0.234/sf 39,100

33-0000.000 UTILITIES

33-0550.010 Pipe Trenching
n 8 Site Lighting Excavation And Backfill 2,119.00 lf 18.00  /lf 38,142
n 8 Site Lighting Excavation And Backfill Phase II 2,825.00 lf 18.00  /lf 50,850

Pipe Trenching

167,352.00 sf

0.532/sf 88,992

UTILITIES

167,352.00 sf

0.532/sf 88,992

G4020 Site Lighting

167,352.00 sf

0.765/sf 128,092
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G4020 Site Lighting

167,352.00 sf

0.765/sf 128,092

G4090 Other Site Elctrical Utilities

33-0000.000 UTILITIES

33-0550.010 Pipe Trenching
n 8 Gas Line E&B Only 1,020.00 lf 15.00  /lf 15,300

Pipe Trenching

167,352.00 sf

0.091/sf 15,300

UTILITIES

167,352.00 sf

0.091/sf 15,300

G4090 Other Site Elctrical Utilities

167,352.00 sf

0.091/sf 15,300

G40 SITE ELECTRICAL UTILITIES

167,352.00 sf

4.234/sf 708,611

G SITEWORK

167,352.00 sf

65.566/sf 10,972,528

Z GENERAL

Z10 GENERAL REQUIREMENTS

Z1050 Temporary Facilities and Controls

01-5000.000 TEMPORARY FACILITIES AND CONTROLS

01-5000.010 Temp Requirements
200 Temporary Facilities and Controls

n 200 Training video 1.00 ls 1,200.00  /ls 1,200
n 200 Field Engineering/Building Layout (Survey and

Control)
1.00 ls 7,000.00  /ls 7,000

n 200 Temporary Toilets 27.00 mos 1,500.00  /mos 40,500
n 200 Temporary Egress Stairs 1.00 ls 8,000.00  /ls 8,000
n 200 Pest Control 1.00 ls 1,500.00  /ls 1,500
n 200 Project Signs / Wayfinding 1.00 ls 12,000.00  /ls 12,000
n 200 Field First Aid
n 200 Safety / Temporary Protection 1.00 ls 276,318.00  /ls 276,318
n 200 Fire Protection - Extinguishers (4 Re-Charges) 5.00 ls 500.00  /ls 2,500
n 200 Site Security 1.00 ls 15,000.00  /ls 15,000
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01-5000.010 Temp Requirements
n 200 Police details 1.00 ls 25,000.00  /ls 25,000

200 Temporary Provisions
n 200 Temporary Fire Protection 1.00 ls 30,000.00  /ls 30,000
n 200 Temporary Light and Power
n 200 Temporary Power - Trailers 1.00 ls 25,000.00  /ls 25,000
n 200 Temporary Water 1.00 ls 15,000.00  /ls 15,000
n 200 Water Consumption 1.00 ls 5,000.00  /ls 5,000
n 200 Energy Consumption (fuel) 1.00 ea 102,000.00  /ea 102,000
n 200 Energy Consumption (power) 1.00 ea 150,000.00  /ea 150,000
n 200 Trash Chutes 2.00 ea 15,000.00  /ea 30,000
n 200 Temporary Enclosures 1.00 ls 167,352.00  /ls 167,352
n 200 Temporary Heat - Equipment/Distribution 6.00 mos 7,500.00  /mos 45,000
n 200 Temporary Heat - Equipment - Electric Hookup 1.00 ls 25,000.00  /ls 25,000
n 200 Winter Conditions (SITE) 1.00 winter 55,000.00  /winter 55,000
n 200 Winter Conditions (CONCRETE) 1.50 winter 55,000.00  /winter 82,500
n 200 Dumpsters 232.00 pulls 750.00  /pulls 174,000
n 200 Emergency Generator Fuel 1.00 ls 10,000.00  /ls 10,000
n 200 Noise Control 1.00 ls 10,000.00  /ls 10,000
n 200 Pest Control 1.00 ls 2,500.00  /ls 2,500

200 Cleaning Progress / Final
n 200 Progress Cleaning 1.00 ls 495,219.65  /ls 495,220
n 200 Lull 26.00 mos 4,000.00  /mos 104,000
n 200 Final Cleaning - 1st pass at turn over 167,352.00 sf 0.70  /sf 117,146

200 Engineering & Control
n 200 Layout/Staking 1.00 ls 10,000.00  /ls 10,000
n 200 As-Built Survey 1.00 ls 12,000.00  /ls 12,000

200 Mobilization & Building Demo
n 200 Mobilize / Coordination / Survey Existing

Conditions
1.00 ea 10,000.00  /ea 10,000

Temp Requirements

167,352.00 sf

12.344/sf 2,065,736

TEMPORARY FACILITIES AND CONTROLS

167,352.00 sf

12.344/sf 2,065,736

Z1050 Temporary Facilities and Controls

167,352.00 sf

12.344/sf 2,065,736

Z10 GENERAL REQUIREMENTS

167,352.00 sf

12.344/sf 2,065,736

Z GENERAL

167,352.00 sf

12.344/sf 2,065,736
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SD PHASE 

(FONTAINE 

BROS., INC.)

DD PHASE  

PM&C COST  

ESTIMATORS

DD PHASE  

FONTAINE BROS.  INC. 

(CM)

AREA (GSF) 167,352 167,352 167,352

BUILDING $47,191,265 $50,673,892 $50,767,822

SITE WORK & DEMO $10,956,995 $12,104,861 $12,554,970

MARK-UPS $21,344,403 $16,073,239 $16,157,650

TOTAL $79,492,663 $78,851,992 $79,480,442

Unit Cost ($/SF) $475 $471 $475

ESTIMATED CONSTRUCTION
COST COMPARISON



Thank You!




