
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: New W. Edward Balmer Elementary School  Project No.: 17020 

Prepared by: Joel Seeley Meeting Date:          10/19/21 

Re: School Building Committee Meeting Meeting No:   78 

Location: High School Media Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF)  

Attendees:  

PRESENT NAME AFFILIATION VOTING MEMBER 

✓ Joseph Strazzulla Chairman, School Building Committee Voting Member 

✓ Melissa Walker Director of Business and Finance  Voting Member 

✓ Alicia Cannon Representative of the Board of Selectmen Voting Member 

✓ Brian Paulhus School Committee Member Voting Member 

 Michael LeBrasseur Former School Committee Member Voting Member 

✓ Paul Bedigian Representative of the Building, Planning, Construction Committee Voting Member 

✓ Steven Gogolinski Vice-Chair SBC, Representative of the Finance Committee Voting Member 

 Jeffrey Tubbs 
Community Member with building design and/or construction 

experience  
Voting Member 

✓ Peter L’Hommedieu 
Community Member with building design and/or construction 

experience 
Voting Member 

✓ Jeff Lundquist 
Community Member with building design and/or construction 

experience 
Voting Member 

✓ Spencer Pollock Parent Representative Voting Member 

 Adam Gaudette Town Manager Non-Voting Member 

✓ Amy McKinstry Superintendent of Schools Non-Voting Member 

 George Simmons Director of Facilities Non-Voting Member 

✓ Karlene Ross Principal, W. Edward Balmer Elementary School Non-Voting Member 

 Nicholas Hoffman Interim Principal, Northbridge Elementary School Non-Voting Member 

 Gregory Rosenthal Director of Pupil Personnel Services Non-Voting Member 

 Lee Dore D & W, Architect  

✓ Thomas Hengelsberg D & W, Architect  

✓ Michael Cavanaugh Fontaine Bros, CM     

 Rob Day Fontaine Bros, CM  

✓ Griffin Couture Fontaine Bros, CM  

 Tony Dias SMMA, OPM  

✓ Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

78.1 Record Call to Order, 6:30 PM, meeting opened. 

78.2 Record J. Strazzulla announced the meeting will be video and audio recorded with live broadcast 

and future re-broadcast. 

78.3 Record Public Comment - none 

78.4 Record A motion was made by P. Bedigian and seconded by S. Gogolinski to approve the 

9/21/21 School Building Committee meeting minutes. No discussion, motion passed 

unanimous. 

78.5 Record J. Seeley presented and reviewed the Budget Tracking Form thru 9/30/21, attached, for 

the Total Project Budget.  

78.6 Record Warrant No. 58 was reviewed.  

A motion was made by P. Bedigian and seconded by S. Gogolinski to approve Warrant 

No. 58. No discussion, motion passed unanimous. 

78.7 G. Couture 

T. Hengelsberg 

T. Hengelsberg presented and reviewed Change Order No. 23, dated 10/15/21 in the 

amount of $199,354.00, Change Order Description Form, Change Order Contingency 

Summary Form and GMP Contingency Form, all attached.  

Committee Discussion: 

1. P. L’Hommedieu asked how many exit signs were added in PCO 273? 

T. Hengelsberg indicated approximately 25-30 signs were added. 

2. P. L’Hommedieu asked if there is a math error on PCO 273? 

G. Couture indicated yes, the correct amount of PCO 273 should be $38,627, 

therefore the correct amount of Change Order No. 23 should be $206,142.  

3. J. Strazzulla asked if the unused light fixtures from PCO 301r1 can be returned 

for a credit? 

G. Couture indicated no, since the fixtures came to the site with the full project’s 

fixtures and were opened, the could not returned and have been provided to 

Facilities for attic stock.  

A motion was made by P. L’Hommedieu and seconded by S. Pollock to approve Change 

Order No. 23, dated 10/15/21 in the amount of $206,142.00 and recommend signature 

by A. Cannon.  No discussion, motion passed unanimous.         

78.8 Record T. Hengelsberg reviewed the requested Tech Purchase Orders Tech-09R1 in the amount 

of $399.35, attached, leaving a balance of $150,454.19 in the Technology Budget, 

attached.  

Committee Discussion: 

1. J. Lundquist asked what technology is remaining to be delivered? 

T. Hengelsberg indicated all but the back-ordered monitors and the IPads have 

been delivered.  

A motion was made by P. Bedigian and seconded by S. Gogolinski to approve issuing 

Tech Purchase Orders Tech-09R1 in the amount of $399.35.  No discussion, motion 

passed unanimous. 
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 Item # Action Discussion 

78.9 Record T. Hengelsberg reviewed the requested FFE Purchase Orders FFE-060 and FFE-061 and 

modified FFE-052 in the amount of <-256>, leaving a balance of (-$129,349) in the FFE 

Budget, attached. T. Hengelsberg indicated the budget shortfall can be made up thru a 

budget transfer from the Technology Budget.   

Committee Discussion: 

1. J. Lundquist recommended that the Bearcom Radio Signal upgrade cost of 

$10,825 be approved. 

A motion was made by J. Lundquist and seconded by S. Gogolinski to approve FFE-060 

and FFE-061 and modified FFE-052 in the amount of <-256>.  No discussion, motion 

passed unanimous. 

A motion was made by J. Lundquist and seconded by S. Pollock to authorize Bearcom to 

proceed for a not-to-exceed of $10,825.  No discussion, motion passed unanimous. 

78.10 Record T. Hengelsberg reviewed the updated sub-contractor pricing for the storage sheds, 

which has increased to $163,059, primarily due to the inclusion of an allowance of 

$33,122 for unsuitable soil replacement, attached.   

Committee Discussion: 

1. P. Bedigian asked why did the price of the sheds increase? 

G. Couture indicated the preliminary estimate presented at the 8/17/21 SBC 

meeting did not include the tax on the sheds.  

2. J. Lundquist asked if FBI had unit prices from Guigli for the unsuitable soil 

allowance work? 

G. Couture indicated yes from the base project. 

3. J. Lundquist asked if the security camera is close enough to the shed? 

T. Hengelsberg indicated yes, this was the closest pole that would not be 

obstructed by trees.  

4. J. Lundquist asked if there is any other security? 

T. Hengelsberg indicated yes, the doors all have intrusion control contacts.  

5. P. L’Hommedieu asked what is the schedule? 

G. Couture indicated the site work will all be complete by early December. The 

sheds will be installed when they arrive between December and February.  

A motion was made by J. Lundquist and seconded by P. Bedigian to approve a not-to-

exceed amount of $170,000 for the two sheds to be included in a formal change order at 

next month’s Committee meeting.  No discussion, motion passed unanimous. 

78.11 Record T. Hengelsberg provided an overview of the crosswalks at the intersection of Crescent 

Street and Lake Street to be painted by the DPW, attached. 

78.12 Record J. Seeley indicated the FBI and the Site Subcontractor’s insurance company are 

reviewing the Subrogation Claim from The Andover Companies for 230 Mason Road and 

will address directly with Andover.   
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 Item # Action Discussion 

78.13 Record G. Couture reviewed the updated Construction Progress and Temporary Certificate of 

Occupancy, attached.  G. Couture indicated that the Vail Field playfields will not be 

seeded until Spring 2022 and not this Fall 2021. 

Committee Discussion: 

1. J. Lundquist asked what erosion control method will be put in place over the 

winter?  

G. Couture indicated FBI will review.  

2. A. McKinstry indicated the School Department does not have an issue with the 

new seeding date. 

3. J. Strazzulla will contact Parks and Recreation on the new seeding date.   

78.14 Time Capsule 

Working Group  

G. Couture indicated the Time Capsule is expected to arrive at site late November/early 

December.  

78.15 Record Committee Questions - none  

78.16 Record Old or New Business - none  

78.17 Record Next SBC Meeting: 11/16/21 at 6:30pm at Northbridge Elementary School.   

78.18 Record A Motion was made by J. Lundquist and seconded by P. L’Hommedieu to adjourn the 

meeting. No discussion, motion passed unanimous.   

Attachments: Agenda, Budget Tracking Form, Budget Revision Request No. 3, Warrant No. 57, Change Order No. 22, 

Change Order Description Form, Change Order Contingency Summary Form and GMP Contingency Form, Tech 

Purchase Orders Tech-017 and Tech-018, FFE Purchase Orders FFE-048 thru FFE-059 and modified FFE-012, Brick 

Entry Road Gateways Pricing, Response to MAAB Site Review, Substantial Completion Certificate for the U-6 and U-

10 Playfields, 100% DCAMM Evaluations for the Trade Subcontractors, Temporary Certificate of Occupancy, 

Subrogation Claim from The Andover Companies for 230 Mason Road, PowerPoint 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2017\17020\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2021\77_2021_21septembersbcmeeting\Schoolbuildingcommitteemeeting_21September2021_DRAFT.Docx 
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Agenda 

Project: New Northbridge Elementary School  Project No.: 17020 

Re: School Building Committee Meeting Meeting Date: 9/21/2021 

Meeting Location: High School Media Center  Meeting Time:   6:30 PM 

Prepared by: Joel G. Seeley  Meeting No.  77 

Distribution: Committee Members (MF)  

1. Call to Order 

2. Attendance 

3. Statement of Audio and Video Recording 

4. Public Comment  

Comments for this meeting may be emailed in advance of the 6:30 p.m. start time to sbc@nps.org. 

All comments will be recorded in the record, and all attempts will be made to mention them live during the 

meeting. Any emails received during the meeting before the public comment period ends will also be attempted to 

be mentioned.

5. Approval of Minutes  

6. Approval of Invoices and Commitments 

7. FF&E Procurement  

8. Technology Procurement  

9. 230 Mason Road Claim 

10. Construction Update 

• MAAB Followup  

• U10 Playfield Substantial Completion 

• DCAMM Evaluations 

11. Time Capsule Working Group Update 

12. New or Old Business 

13. Committee Questions 

14. Next Meeting: October 19, 2021 

15. Adjourn 
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✓ Amy McKinstry Superintendent of Schools Non-Voting Member 
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 Item # Action Discussion 

76.1 Record Call to Order, 6:30 PM, meeting opened. 

76.2 Record S. Gogolinski announced the meeting will be video and audio recorded with live 

broadcast and future re-broadcast. 

76.3 T. Hengelsberg Public Comment  

1. Bruce Frieswick and Jonathan Smith asked about the status of the response to 

the accessibility review performed by Jeff Dougan of the Massachusetts Office 

on Disability on 7/14/21. 

T. Hengelsberg indicated he is working on the response and will be issuing 

within the week.  Any open items will be tracked at the weekly Construction 

Meeting.  

76.4 Record A motion was made by M. LeBrasseur and seconded by P. Bedigian to approve the 

7/20/21 School Building Committee meeting minutes. No discussion, motion passed 

unanimous. 

76.5 Record J. Seeley presented and reviewed the Budget Tracking Form thru 7/30/21, attached, for 

the Total Project Budget.  

76.6 Record Warrant No. 56 was reviewed.  

A motion was made by M. LeBrasseur and seconded by S. Pollock to approve Warrant 

No. 56. No discussion, motion passed unanimous. 

76.7 Record T. Hengelsberg presented and reviewed Change Order No. 21, dated 8/13/21 in the 

amount of $90,346.00, Change Order Description Form, Change Order Contingency 

Summary Form and GMP Contingency Form, all attached.  

A motion was made by M. LeBrasseur and seconded by P. Bedigian to approve Change 

Order No. 21, dated 8/13/21 in the amount of $90,346.00 and recommend signature by 

A. Cannon.  No discussion, motion passed unanimous.         

76.8 Record T. Hengelsberg reviewed the $31,943 FFE remaining budget out of the total FFE budget 

of $1,648,000 and reviewed the requested Storage Bins, Mower Bagger Attachment and 

labor to assemble delivered FFE Equipment, in the amount of $24,918, which will be 

within the $31,943 FFE budget remaining, attached.  

A motion was made by S. Pollock and seconded by P. L’Hommedieu to approve the 

Storage Bins, Mower Bagger Attachment and labor to assemble delivered FFE 

Equipment in the amount of $24,918 and recommend PO’s be issued.  No discussion, 

motion passed unanimous. 

76.9 Record T. Hengelsberg reviewed the requested Tech Purchase Orders Tech-013 thru Tech-016 

in the amount of $30,877.63, attached, leaving a balance of $193,933.95 in the 

Technology Budget out of the total Technology budget of $1,854,000, attached.  

A motion was made by P. Bedigian and seconded by M. LeBrasseur to approve issuing 

Tech Purchase Orders Tech-013 thru Tech-016 in the amount of $30,877.63.  No 

discussion, motion passed unanimous. 

76.10 T. Hengelsberg 

R. Day 

T. Hengelsberg and R. Day reviewed the scope and estimated cost of two storage sheds 

located in location no. 3, attached. A preliminary estimate of construction cost is 

$134,308, plus $6,820 for design services, for a total of $141,128.  
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 Item # Action Discussion 

Committee Discussion: 

1. G. Simmons indicated concern with having the shed bear on a gravel base. 

2. G. Simmons asked if the overhead door was manual or electric? 

T. Hengelsberg indicated the door was manual. 

3. P. Bedigian asked if the sitework and gravel pad can be prepared now in the 

Fall, reducing the amount of general requirements costs? 

R. Day indicated yes. 

4. J. Lundquist asked what is the culvert material? 

T. Hengelsberg indicated the culvert is precast concrete.  

5. P. L’Hommedieu asked can the security cameras capture the shed location? 

T. Hengelsberg indicated he will review. 

A motion was made by P. Bedigian and seconded by J. Lundquist to approve a not-

exceed amount of $140,000 for the two sheds in location no. 3 with the condition the 

work commence as soon as possible to be able to complete the sitework and gravel pad 

this Fall, provide security camera coverage, reduce/eliminate the general requirements 

costs and include in a formal change order for next month’s Committee meeting. No 

discussion, motion passed unanimous. 

T. Hengelsberg to issue the pricing documents and R. Day to submit formal 

subcontractor pricing to present in a change order for next month’s Committee meeting. 

76.11 T. Hengelsberg 

R. Day 

T. Hengelsberg reviewed the Brick Entry Road Gateways Options, attached. 

Committee Discussion: 

1. A. McKinstry asked if the marquee sign is included in the $151,880 option? 

T. Hengelsberg indicated it could be, similar to the $121,000 option.  

2. J. Lundquist asked how high was the decorative fence along the right field line? 

T. Hengelsberg indicated the fence was four feet high and had a flat horizontal 

rail along the top. 

3. G. Rosenthal asked if the marquee sign could be on the west driveway? 

T. Hengelsberg indicated no, the majority of the public will be entering on the 

west driveway.  

4. J. Lundquist asked if the $151,880 option cost could be reduced by eliminating 

the brick piers and some of the brick walls? 

R. Day indicated yes.  

A motion was made by P. Bedigian and seconded by M. LeBrasseur for FBI to develop a 

formal quote for the $151,880 option with the following changes: provide a marquee sign 

on the west driveway, eliminate the brick piers, provide a school sign on the masonry 

wall on the west driveway and eliminate the far west masonry wall. No discussion, motion 

passed unanimous. 

T. Hengelsberg to issue the pricing documents and R. Day to submit formal 

subcontractor pricing to present in a change order for next month’s Committee meeting. 
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 Item # Action Discussion 

76.12 Record J. Seeley reviewed the 45-55 Crescent Street notice that water entered their basement 

after the recent heavy rainstorm. FBI and SMMA met with the property owner, visited the 

site and informed A. Gaudette. The town had been repaving Crescent, Mason and Swift 

at the time. The property owner will notify SMMA if the event occurs again.  

76.13 T. Hengelsberg T. Hengelsberg reviewed the Temporary Circulation Plan and bus route changes, 

attached.  T. Hengelsberg will update the plan and forward to K. Ross for distribution.  

76.14 Record R. Day reviewed the Construction Progress, attached.   

76.15 Record J. Seeley reviewed the MSBA Change Order Review, dated 7/26/21 for Change Orders 

15-17, attached.  

76.16 Time Capsule 

Working Group  

A. McKinstry provided an update from the Time Capsule Working Group, which is 

finalizing collecting the items to be placed in the capsule and will display them at the 

Building Dedication ceremony.   

76.17 Building 

Dedication 

Working Group 

A. McKinstry provided an update from the Building Dedication Working Group, the 

Building Dedication ceremony scheduled for 9/18/21 from 10:00-11:30am, the program 

and flyers are underway, students from the 5th grade will provide tours of the building.  

76.18 Record Committee Questions - none  

76.19 Record Old or New Business - none  

76.20 Record Next SBC Meeting: 9/21/21 at 6:30pm.   

76.21 Record A Motion was made by M. LeBrasseur and seconded by J. Lundquist to adjourn the 

meeting. No discussion, motion passed unanimous.   

Attachments: Agenda, Budget Tracking Form, Warrant No. 56, Change Order No. 21, Change Order Description Form, 

Change Order Contingency Summary Form and GMP Contingency Form, MSBA Change Order Review, PowerPoint 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2017\17020\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2021\76_2021-17augustsbcmeeting\Schoolbuildingcommitteemeeting_17August2021_DRAFT.Docx 
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Vermont | Massachusetts  www.doreandwhittier.com 

August 24, 2021 

 

Jeffrey L. Dougan, Assistant Director for Community Services 

Massachusetts Office on Disability  

One Ashburton Place, Room 1305 

Boston, MA 02108 

 

 

Dear Jeffrey: 

 

We are in receipt of your letter of July 25, 2021 regarding your review of the new Northbridge 

Elementary School.  As you state in your letter, the new building and the associated site 

improvements were designed and constructed to be in compliance with the 2006 revision of the 

Massachusetts Architectural Access Board’s rules and regulations (MAAB) and/or the 2010 

Americans with Disabilities Act Architectural Design Standards (2010 ADADS). 

We offer the following comments in response, using the same numbering system you have used in 

your letter. 

1. Special Ed. Toilet #1123:   

a. We will request that the hardware subcontractor adjust this closer and all interior 

closers to 5 lbs. of opening force. 

b. Your letter refers to the shower in this room as a 36” x 36” shower.  The shower 

installed was a 60” x 30”, accessible roll-in shower, whose standard details specify 

that the controls to be mounted near the center of the rear wall of the shower stall, 

per diagrams in 521 CMR: 31.7.1 and 31.7.3. The installation complies with this 

requirement. 

 

2. Toilet #1120 within Nurse’s Suite: 

a. The paper towel dispenser (PTD), if installed in the place indicated on the drawings, 

would have conflicted with an electrical outlet, and was installed to avoid the outlet.  

We will switch the soap dispenser and PTD: we will put the soap dispenser on the 

north wall to the left of the sink, and within reach range of it (avoiding the outlet) and 

put the PTD on the east wall to the right of the sink (where the soap was).  This 

should result in a compliant condition in this room and correct the issue with the 

door clearance. 

b. At Door #1119 into Exam #1119, the PTD was installed tight to the door frame on the 

latch side of the door.  This door swings into Exam Room #1119 and is not on a 

closer; therefore, there is no issue with push- or pull-side clearance or conflict with 

the PTD. The door, which was changed in PR-45, was not yet installed at the time of 

your visit, and the swing had been reversed from that shown in the drawings. 

 

3. Signage: 

a. Throughout the school, room identification signage was mounted on the wall with 

the baseline of the highest tactile character set at 60” Above Finished Floor (AFF) in 

accordance with MAAB requirements.  The tactile letters on the signs are located in 

the bottom half of the sign panels; hence the bottom of the highest tactile letters are 

within 60” of the floor, and the lower lines of letters are a few inches below.  It is our 

interpretation that the design and installation meets the requirements of both MAAB 
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and 2010 ADAG.  It appears to us there is no issue with signage mounting height in 

the building. 

 

4. Pre-K Classroom #1223 (typical condition): 

a. Toilet Room #1224 located within Pre-K Classroom #1223:  The required clearance in 

front of the toilet measures 36 inches rather than the 42 inches as required.  The 

cause for the conflict is the storage cubbie cabinetry installed on the wall opposite 

the toilet.  This is a typical detail in all the Pre-K and K Toilet Rooms.  The cabinetry 

will have to be moved to a different location in all cases with this dimensional issue, 

which will remove the barrier. 

b. Within the classroom, an accessible sink is provided with its bottom edge at 24 

inches AFF, rather than the required 27 inches.  D+W will apply for a variance for this 

condition with the MAAB, which is typical at all Pre-K and K classrooms as well as the 

two Extended Learning Area islands in common spaces on Level 1 within and serving 

these two classroom wings. 

 

5. Media Center, Pre-K – 2 Teaching Area, Room #1209: 

a. Work tables provided to this space were supplied with incorrect-length legs, and will 

be corrected with longer legs making their underside clearance 21 inches AFF.  This 

height table is required for the size range of student in the age group that occupies 

the Media PK-2 learning space.  Nonetheless, the MAAB requirement is for 27 inches 

knee clearance to accommodate a wheelchair.  If there is a wheel-chair-bound 

student in the PK-2 classes, they will be accommodated with desk furniture from the 

considerable new inventory in the school that has 27” knee clearance. This is the 

typical solution for all classrooms up to Grade 4, where classrooms have a mix of 

four-top tables and single-seat desks with adjustable legs.  Grade 5 classrooms have 

all furniture with 27” AFF knee clearance. 

 

6. Accessible Lockers: 

a. A minimum of five percent (5%) of the lockers on each floor are accessible, with 

access stickers identifying them, and non-fixed shelves within child reach range that 

can be adjusted to the student’s individual needs.   

i. Level 2: The total count of lockers is 385, and of that 21 are accessible 

(minimum 20).   

ii. Level 3: The total count of lockers is 303, and of that 17 are accessible 

(minimum 16).   

There is no issue with numbers or features of accessible lockers.   

7. Teacher Collaboration Space #2228 and other spaces with sinks: 

a. In some cases, Paper Towel Dispensers (PTDs) were mounted outside the reach zone 

of the sink.  Generally, the cause of this was the type of PTD provided by the vendor 

would not fit under the overhead cabinets, and were mounted on the wall next to 

the sink, but out of reach range.  D+W will review rooms where PTDs (and in some 

cases soap dispensers) were not mounted correctly and get them corrected.  In 

some cases, the solution will be to specify a smaller PTD that will fit under the 

casework directly behind the sink.  We are treating Teacher-only (“employee”) areas 

as accessible because there may be volunteers (or disabled teachers!) using these 

spaces. 
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8. Art Rooms # 2106 and 2109: 

a. Each of these rooms is equipped with two wash/dump sinks: one at the higher 

height of 34” to the rim with 27” knee clearance, and the other at 30” AFF to the rim 

with 24” knee clearance.  Both rooms will need to accommodate the full age range of 

students in the building, thus the two heights in each room.  It may be that 

awareness of the other, higher sink was not realized in the walk-through due to a 

number of moving boxes in the way. 

b. It was mentioned that PTDs and soap dispensers at the accessible position of each 

sink were not mounted within the reach range.  As the lower sink (pictured in the 

report) is mounted on a peninsula half-wall, there are not many options for places to 

mount the PTD.  D+W will work with the Owner to improve this situation.  It may 

require padding out the section of wall above the stainless sink-back to create a 

surface on which to mount accessories. 

 

9. Music Room #2105: 

a. As explained in the Music Room during the walk-through, it is normal and expected 

in a choral assembly to have the first row of singers standing on the floor in front of 

the risers.  The accessibility plan for this room was to have the wheelchair position 

be at any point in this front row, in front of the risers.  If it were desirable, the first 

row of singers could be seated using the portable chairs in the room to match the 

height of the child in the wheelchair.  This configuration provides shoulder-to-

shoulder integration of the wheelchair position into the choral assembly in the room 

as the loose chairs can be positioned next to the accessible location on the floor 

without limitation.  It is the opinion of D+W that the equipment and the room as 

designed meets the requirements of the ADA and MAAB. 

 

10. Café North #1140/ Platform #1139: 

a. The apron of the “stage” or platform has two risers; however, this was not intended 

to be the accessible route from the floor of the cafeteria to the platform.  An 

accessible ramp is provided just to the north of the platform which is the accessible 

route.  To add handrails to this two-riser change in level would be a hardship as the 

handrail extensions on the bottom would protrude into a major circulation path in 

the cafeteria (which would be a hazard for the visually impaired), and on the top 

would interfere with the stage curtain operation.  If the Disability Commission is still 

interested in pursuing this reading of the code, we can request and advisory opinion 

or request a variance from the MAAB. 

 

11. “U-10” or North Soccer Field: 

a. No permanent facilities are provided for either spectators or team benches.  Though 

this field was designated as a U-10 field with goals at north and south ends, it could 

easily be divided into two U-6 fields going east-west, depending on the needs of the 

league.  The project design features an accessible route beginning at two accessible 

parking spaces flanking a common clear aisle, a curb cut from the aisle to a sidewalk, 

the walk to a curb cut to the seldom-used emergency driveway, driveway pavement 

at slope of less than 5% up to another curb cut at the west end of the ambulance 

turn-around, which gives onto the grass field with a slope of less than 5% on the field 

edge to reach the field boundary.  D+W is of the opinion that the accessible route 
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has been provided to the field facility in compliance with the MAAB.  In speaking with 

our in-house Code Director, he relayed that this has been the consistent, recent 

design experience and feedback we have received on this specific issue from William 

Joyce at the MAAB. 

Please let us know your responses to these items in writing as soon as possible so we may keep 

moving these issues forward. 

Sincerely, 

DORE + WHITTIER 

Tom Hengelsberg, AIA 

Project Manager 

Att: LRT J. Dougan, July 25, 2021 

CC:  James Sheehan, Northbridge Building Inspector 

Jonathan Smith, Chair, Commission on Disability 

Bruce Frieswick, Member, Commission on Disability 
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PROJECT MANAGEMENT

UPDATED: 9/21/2021

Page 1 of 1

NEW W. EDWARD BALMER ELEMENTARY SCHOOL, WHITINSVILLE, MASSACHUSETTS

Change Order Budget Summary

Change 

Order No. 

Change Order

Amount

Owner's 

Contingency 

Budget

3,974,633.00$    Original PFA Budget

1 5,091.00$   PCO-006

2 25,825.00$   PCO-007; PCO-008; PCO-009; PCO-013

3 (32,384.00)$   PCO-019

4 37,220.00$   PCO-018

5 22,631.00$   PCO-016; PCO-020; PCO-021; PCO-024; PCO-030

6 11,934.00$   PCO-034; PCO-036; PCO-043; PCO-049

7 14,156.00$   PCO-042R1; PCO-056

8 53,750.00$   PCO-054; PCO-055; PCO-059; PCO-061; PCO-064; PCO-065;

9 591,926.00$   PCO-079; PCO-086; PCO-089; PCO-091

2,044,919.00$    PFA Amendment No. 1

10 -$   

11 144,876.00$     PCO-072; PCO-078; PCO-080; PCO-094; PCO-100

12 (451,604.00)$    PCO-047R1; PCO-082; PCO-116; PCO-122; PCO-142; PCO-147; PCO-150; PCO-152

13 114,810.00$     PCO-075; PCO-118; PCO-128; PCO-129; PCO-149; PCO-156; PCO-157; PCO-160; PCO-161

14 3,972.00$   PCO-108; PCO-165; PCO-171; PCO-176

15 149,793.00$   PCO-151; PCO-167; PCO-172; PCO-175

16 57,997.00$   PCO-181; PCO-190; PCO-192; PCO-194; PCO-202; PCO-213; PCO-217

17 121,328.00$   

PCO-205; PCO-206; PCO-209; PCO-210; PCO-211; PCO-212; PCO-215; PCO-216R1; PCO-224; PCO-225; 

PCO-226; PCO-231; PCO-238

18 48,038.00$   PCO-223; PCO-228; PCO-232; PCO-234; PCO-237; PCO-240; PCO-241; PCO-248; PCO-252; PCO-253; 

19 41,363.00$   PCO-227; PCO-245R1; PCO-259; PCO-261; PCO-269; PCO-279; PCO-281; PCO-290; PCO-292

20 100,333.00$     

PCO-229; PCO-246; PCO-267; PCO-270; PCO-275; PCO-280; PCO-293; PCO-294; PCO-296; PCO-299; 

PCO-300; 

21 90,346.00$   

PCO-235; PCO-244; PCO-255; PCO-276; PCO-307; PCO-326R1; PCO-328; PCO-332; PCO-337; PCO-342; 

PCO-343; PCO-350; PCO-357; PCO-358; PCO-359; PCO-360; PCO-371

22 113,009.00$     

PCO-081; PCO-242; PCO-274; PCO-306; PCO-320; PCO-321; PCO-348; PCO-351; PCO-354; PCO-362; 

PCO-365; 

Change Order

Total

Budget 

Total

Budget 

Balance

TOTAL 1,264,410.00$  6,019,552.00$    4,755,142.00$  

GMP Contingency Budget Summary

Change 

Order No.

Contingency 

Transfer 

Amount

GMP 

Contingency 

Budget

1,518,583.00$    

1 -$   

2 -$   

3 -$   

4 -$   

5 18,789.00$   PCO-021; PCO-024

6 253,520.00$   PCO-045; PCO-048

7 -$   

8 -$   

9 21,672.00$   PCO-085; PCO-090

10 (3,233,734.00)$ PCO-093

11 33,517.00$   PCO-071; PCO-084; PCO-101; PCO-103

12 -$   

13 26,913.00$   PCO-146; PCO-162

14 5,940.00$   PCO-168; PCO-188

15 (24,935.00)$   PCO-173; PCO-193

16 4,735.00$   PCO-158; PCO-197

17 8,508.00$   PCO-201; PCO-220; 

18 42,260.00$   PCO-230

19 31,168.00$   PCO-221; PCO-260

20 21,849.00$   PCO-315R1; PCO-318; PCO-323;

21 3,771.00$   PCO-332; PCO-368

22 69,528.00$   PCO-369

Contingency 

Transfer Total

GMP 

Contingency

Total

Contingency 

Balance

TOTAL (2,716,499.00)$ 1,518,583.00$    4,235,082.00$  
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September 15, 2021 

Mr. Joel Seeley, AIA, Executive Vice President 

Symmes, Maini & McKee Associates 

1000 Massachusetts Avenue 

Cambridge, MA 02138 

Project: Balmer Elementary School – 17-0759 

Subject: Change Order #22 

Dear Joel, 

Please find enclosed for the Town of Northbridge’s review and approval Change Order #22 in the 

amount of $113,009.00.  This Change Order includes the following items of necessary and elected 

adjustment to scope, as follows: 

Number Item Amount 

PCO 081 PR #16 R1 – Vail Field Shed $9,185.00 

Explanation This item was initiated through a specification process with the Owner and the 

local baseball league association to provide a shed functionally equivalent to the 

dilapidated shed that existed on-site at the start of the project.  The existing shed 

was not compatible with the new site plan layout and was removed.  The new 

shed will be functionally equivalent, being the same floor area, with exterior 

potable water from a field hydrant (no inside plumbing) and electrical 

connection.  The surrounding site improvements were already owned under 

contract, and a few details were altered to conform to the evolving specification 

of the shed. The shed will be delivered in one piece and placed on the site, and 

lead time has been given at 3-5 months.  Documentation has been reviewed by 

D+W and verified by SMMA.  Approval of Fontaine’s PCO 081 is recommended. 

PCO 242 Gap Re-Work in Wood Ceilings $1,330.00 

Explanation This item was initiated by D+W when it became apparent on a site visit that there 

was a detailing anomaly in the design of several of the wood ceilings that made 

them look inconsistent with the other wood ceiling detailing in the building.  To 

make all ceilings more uniform and alike, the added reveal (or gap) was 

introduced in five ceiling locations where it did not exist. Documentation has 

been reviewed by D+W and was verified by SMMA.  Approval of Fontaine’s PCO 

242 is recommended. 

PCO 274 RFI #540 – Added PC2 Fixtures $4,353.00 

Explanation This item was initiated by D+W as the result of a reconfiguration of the Cafeteria 

North ceiling due to coordination between recessed light fixtures, pendant 

fixtures, sprinkler heads, and the final curvature of the ceiling, based on 

submittals.  As a result of the re-coordination, which require re-spacing all these 

elements, the number of “PC2” fixtures was increased by one row, or three 
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fixtures.  Documentation has been reviewed by D+W and was verified by SMMA. 

Approval of Fontaine’s PCO 274 is recommended. 

PCO 306 Pre-K Entry Soffit $2,245.00 

Explanation This item was initiated by FBI during a site walk with D+W where it was pointed 

out that there would be a protrusion of steel diagonal braces at the ceiling line 

above the curved Pre-K outer vestibule wall, above the door.  A gypsum soffit was 

added to cover the steel braces, which ended up at a different elevation in the 

field than originally anticipated.  Documentation has been reviewed by D+W and 

was verified by SMMA.  Approval of Fontaine’s PCO 306 is recommended. 

PCO 320 PR #115 – Flat Panel Displays in Conference Rooms $807.00 

Explanation This item was initiated by D+W due to a miscoordination between electrical and 

technology drawings as to the location of two flat panel monitors in the two 

conference rooms.  The preparation for projectors was indicated in one set and 

flat panels in the other, and projector preps were installed.  Fortunately, power 

and data were already at the location and just needed to be moved down the 

wall to be hidden behind the monitors.  Documentation has been reviewed by 

D+W and was verified by SMMA.  Approval of Fontaine’s PCO 320 is 

recommended. 

PCO 321 Fire Door Soffit Finish $1,347.00 

Explanation This item was initiated though a field discussion with FBI in which it was noted 

there was no detail in the drawings to cover a finish condition at the fire doors 

along the fire wall dividing the building.  The detail construction resulted in a 

small amount of added scope to provide a brake metal closure to the joint. 

Documentation has been reviewed by D+W and was verified by SMMA.  Approval 

of Fontaine’s PCO 321 is recommended. 

PCO 348 CCD #8 – Recycle Station Revisions $3,876.00 

Explanation This item was initiated as the result of a field inspection by the Board of Health 

inspector, who indicated a different solution would be required to cover an open 

floor sink directly in front of the recycle station.  The floor sink was located there 

initially during the slab pour because there was a structural footing in the way of 

the design location.  To cover it, the whole recycle station casework was moved 

out from the wall and a gyp shelf constructed behind it. New casework doors had 

to be fabricated due to the changed design. Documentation has been reviewed 

by D+W and was verified by SMMA.  Approval of Fontaine’s PCO 348 is 

recommended. 

PCO 351 CCD #6 – Added Teacher Wardrobes at Offices $8,256.00 

Explanation This item was initiated by the Owner when it was noted that Principals’ offices 

did not have a place to hang large coats and store personal belongings.  Also, a 

wardrobe unit that had been designed for the School Resource Officer’s 

equipment was shown on the drawings but not called out or detailed and thus 

not included in the casework bid scope. The three pieces of casework were added 

to the project.  Documentation has been reviewed by D+W and was verified by 

SMMA.  Approval of Fontaine’s PCO 351 is recommended. 
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PCO 354 PR #93 – Gym Wall Padding Revisions $604.00 

Explanation This item was initiated by D+W when it was noted that due to some construction 

changes in the corner air duct chases in the Gym, these wall areas were not fully 

covered with padding.  The wall padding was added. Documentation has been 

reviewed by D+W and was verified by SMMA.  Approval of Fontaine’s PCO 354 is 

recommended. 

PCO 362 Privacy Rm #2111 Lock Indicator Hardware Change $1,909.00 

Explanation This item was initiated by D+W when it was noted during a walk-through that the 

door to the Privacy Room did not have the correct hardware installed, and it 

should have an Occupied/Unoccupied indicator as well as a non-key entry. It 

turned out the hardware was mis-specified as part of a very large hardware 

update to the CDs.  The correct hardware set was installed.  Documentation has 

been reviewed by D+W and was verified by SMMA.  Approval of Fontaine’s PCO 

362 is recommended. 

PCO 365 CCD#9 – Misc. Owner Requests $13,564.00 

Explanation This item was initiated by D+W to cover small miscellaneous construction, repair, 

finishing or other items necessary to open the school in a timely fashion.  Items 

included:  door closer hardware in response to the Fire Department walk-

throughs; and adding two panic buttons and three larger-screen AiPhone Master 

Stations to the Main Office control center.  Documentation has been reviewed by 

D+W and was verified by SMMA.  Approval of Fontaine’s PCO 365 is 

recommended. 

PCO 366 CCD #11 – Added Signage $2,551.00 

Explanation This item was initiated by D+W as the result of Fire Department walk-throughs 

where a change in the elevator signage was requested to clarify the wording to 

conform to the code, as well as added room ID signage in the ELAs and missing 

ADA signs at the Media Center.  The requested signage was added to the project. 

Documentation has been reviewed by D+W and was verified by SMMA.  Approval 

of Fontaine’s PCO 366 is recommended. 

PCO 367 PR #123 – Lighting Revisions at Platform 1139 $6,719.00 

Explanation This item was initiated by D+W when it was realized that the pendant light 

fixtures provided at the Platform (stage) ceiling would protrude into stage 

lighting and cast undesirable shadows during performances.  This was a 

coordination/specification issue between Architect and Electrical engineer.  The 

correct fixtures were provided.  Documentation has been reviewed by D+W and 

was verified by SMMA.  Approval of Fontaine’s PCO 367 is recommended. 

PCO 369 CM Con #36 – Planting Soils at Swales $.00* 

Explanation This item was initiated by FBI when it was noted that the special soil mix specified 

for the bottom of the water quality swales had not been bought out by either the 

site work subcontractor or the landscape sub.  This was due to a missed 

designation in the de-scope process by FBI caused by an unclear specification of 

the soils in the construction documents.   The soil was added to the site work 

contractor’s scope and was most likely bought out for less money than it would 

have cost if it were included in the landscape subcontractor’s original bid 

number, due to a difference in their labor rates.   Documentation has been 
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reviewed by D+W and was verified by SMMA.  Approval of Fontaine’s PCO 369 is 

recommended. 

*This PCO for $69,528.00 will be paid using CM Contingency #36, thus showing

as $0.00 on this change order.

PCO 370 CCD #14 – Paint at Stair Headwalls $5,826.00 

Explanation This item was initiated by D+W to address a gap created by an earlier PR 

direction.  After later-stage design consultations with the Owner, PR 14 had 

deleted vinyl wall coverings at the heads of the stairs due to changes in the 

graphic design of the wayfinding system, but no alternate finish was ever 

specified.  To complete the finish system, paint was specified for these walls at 

stair heads.  Documentation has been reviewed by D+W and was verified by 

SMMA.  Approval of Fontaine’s PCO 370 is recommended. 

PCO 372 CCD #15 – Additional Grand Master Keys $254.00 

Explanation This item was initiated by the Owner, as additional GM keys were required for 

building operations above the number carried in the specifications. 

Documentation has been reviewed by D+W and was verified by SMMA.  Approval 

of Fontaine’s PCO 372 is recommended. 

PCO 375 CCD #16 – Kitchen Backflow Preventers  $11, 021.00 

Explanation This item was initiated by D+W as the result of the Board of Health inspector’s 

second walk-through in which it was noted that the automatic soap systems for 

the dishwashing machine and pot sink did not have backflow preventer valves 

on them.  The necessary plumbing was added over the finished ceilings and with 

a drain point at the custodial sink in the Kitchen.    Documentation has been 

reviewed and was verified by SMMA.  Approval of Fontaine’s PCO 375 is 

recommended. 

PCO 380 Guigli Tree Removal $6,235.00 

Explanation This item was initiated by the Owner to enable the installation of the new fencing 

along the western property boundary.  A large tree was in the way that needed 

to be removed.  Also, a dead tree that had fallen into the north stormwater 

detention pond was removed, as well as the red maple in the courtyard of the 

existing school after it was demolished.  This was a minimum day rate for the 

sub-sub Northern Tree Removal to come and do all this work.  Documentation 

has been reviewed by D+W and was verified by SMMA.  Approval of Fontaine’s 

PCO 380 is recommended. 

PCO 381 PR #45R1 – WJGEI Missed Scope $20,695.00 

Explanation This item is a “catch-up” from PR#45R1 which was issued 10/14/2020.  Certain 

low voltage technology items were missed and not included in WJGEI’s original 

pricing of that PR, and are contained here.  The item was initiated by D+W when 

it was noted that additional security technology equipment would be required in 

the Main Office and Kitchen that were not included in the original CDs.  Generally, 

this included added video stations and push button controllers for the main 

entry vestibule doors, inner door to the lobby, and video intercom panels in the 

Kitchen Office and Kitchen to communicate with the rear delivery door AiPhone 
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for early morning deliveries.    Documentation has been reviewed by D+W and 

was verified by SMMA.  Approval of Fontaine’s PCO 381 is recommended. 

PCO 382 ASI #10 R1 – Revised Door Schedule $8,033.00 

Explanation This item is another “catch-up” from ASI #10 R1 which was issued 4/13/2020.  It 

was originally understood that TCI was going to wrap together pricing of ASI #10 

R1 and PR-45, the two major hardware revisions to the project, into one change 

proposal.  TCI ended up not doing that, and the pricing from ASI #10 R1 is 

contained here separately.  These were changes to hardware sets as the result 

of a series of meetings to coordinate security functions.    Documentation has 

been reviewed by D+W and was verified by SMMA.  Approval of Fontaine’s PCO 

382 is recommended. 

PCO 383 West Property Line Fencing Trash Removal $1,160.00 

Explanation This item was generated from a discussion at the August SBC meeting, in which 

FBI pointed out that cleanup of neighbors’ trash would be necessary in order to 

complete the new fence installation, as well as generally clean up that side of the 

site from years of refuse accumulation.  This work was approved, and 

accomplished in late August.  Documentation has been reviewed by D+W and 

was verified by SMMA.  Approval of Fontaine’s PCO 383 is recommended. 

PCO 385 RFI #584 – Baseball Safety Netting & Fencing $888.00 

Explanation This item was generated by FBI and landscape subcontractor EDI when it was 

pointed out that the grading configuration on the smaller baseball field created 

a gap under the fencing backstop. It was not possible to change the grading due 

to ADA constraints on the other side of the fence, so 10’ tall fence was approved 

(in lieu of the standard 8’ tall), which will be trimmed to slope with grade at the 

bottom.    Documentation has been reviewed by D+W and was verified by SMMA. 

Approval of Fontaine’s PCO 385 is recommended. 

PCO 394 Fire Alarm Map Display Cases $2,151.00 

Explanation This item was requested by the Northbridge Fire Department, who required 

framed floor plans of the building at the fire annunciator panels at the main 

entrances to the building as a condition for occupancy.  Two cases were 

provided: one at the main entrance and the other at the Pre-K Entrance. 

Documentation has been reviewed by D+W and was verified by SMMA.  Approval 

of Fontaine’s PCO 394 is recommended. 



Balmer Elementary School 
CO #22 Explanation Memo 
2021_09-15 

Page 6 of 6 

In summary, we recommend CO #22 be approved.  Please contact me if you have any questions. 

Sincerely,  

Thomas E. Hengelsberg, AIA, LEED AP, NCARB, MCPPO  

Project Manager 

Cc /File 



CHANGE ORDER 

AUTHORIZED: 

ARCHITECT: OWNER: CONTRACTOR: 

260 Merrimac Street, Bldg. 7 

Newburyport, MA 01950 

Town of Northbridge 

7 Main Street 

Whitinsville, MA 01588 

Fontaine Brothers, Inc. 

510 Cottage Street 
Springfield, MA 01104 

BY: BY: BY: 

Date: Date: Date: 

Vermont | Massachusetts www.doreandwhittier.com 

☒ Owner ☒ Civil ☒ FF&E

☒ Architect ☒ Landscape ☒ Sustainability

☒ Contractor ☒ Geotech ☒ Acoustics

☒ O.P.M ☒ Structural ☐ Other

☒ CX Agent ☒ MEP-FP ☐ Other

Project Name: BALMER ELEMENTARY 

SCHOOL 

CO No. 22
Architect’s Project No. 17-0759

Owner:  Town of Northbridge 

7 Main Street 

Whitinsville, MA 01588 

Architect: 

260 Merrimac St, Bldg 7, 

Newburyport, MA 01950 

To: Fontaine Brothers, Inc. 

510 Cottage Street 

Springfield, MA 01104 

Issue Date 9/15/2021 

Contract Date: 6/18/2019 

Attention: Mr. Robert Day, Project 

Manager 

See attached list of 23 item(s) for a total of .............................................................................................. $113,009.00 

Not valid until signed by both the Owner and Architect. 

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time. 

The original Contract Sum was ............................................................................................................. $77,447,743.00 

Net change by previously authorized Change Orders ......................................................................... $1,151,401.00 

The Contract Sum prior to this Change Order was ............................................................................ $78,599,144.00 

The Contract Sum will be INCREASED by this Change Order ................................................................ $113,009.00 

The new Contract Sum including this Change Order will be ............................................................. $78,712,153.00 

The Contract Time will be changed by .............................................................................................................. (0) days 

The Date of Substantial Completion as of the date of this Change Order therefore is ... Phase 1: June 15, 2021 

 ..........................................................................................................................................Phase 2:  November 30, 2021 

9/15/2021



BES_CO 22_2021_09-15 Page 2 of 2 

CCD / PR / PCO # Description Amount 

PCO 081 PR #16 R1 – Vail Field Shed $9,185.00 

PCO 242 Gap Re-Work in Wood Ceilings $1,330.00 

PCO 274 RFI #540 – Added PC2 Fixtures $4,353.00 

PCO 306 Pre-K Entry Soffit $2,245.00 

PCO 320 PR #115 – Flat Panel Displays in Conference Rooms $807.00 

PCO 321 Fire Door Soffit Finish $1,347.00 

PCO 348 CCD #8 – Recycle Station Revisions $3,876.00 

PCO 351 CCD #6 – Added TWs at Offices $8,256.00 

PCO 354 PR #93 – Gym Wall Padding Revisions $604.00 

PCO 362 Privacy Room #2111 Lock Indicator $1,909.00 

PCO 365 CCD #9 – Misc. Owner Requests $13,564.00 

PCO 366 CCD #11 – Added Signage $2,551.00 

PCO 367 PR #123 – Lighting Revisions at Platform 1139 $6,719.00 

PCO 369 
CM Con #36 – Planting Soils at Swale  

(* $69,528.00 charged to CM Contingency #36) 
$.00* 

PCO 370 CCD #14 – Paint at Stair Headwalls $5,826.00 

PCO 372 CCD #15 – Additional Grand Master Keys $254.00 

PCO 375 CCD #16 – Kitchen Backflow Preventers $11,021.00 

PCO 380 Guigli Tree Removal $6,235.00 

PCO 381 PR #45R1 – WJGEI Missed Scope $20,695.00 

PCO 382 ASI #10R1 – Revised Door Schedule $8,033.00 

PCO 383 West Property Line Fencing Trash Removal $1,160.00 

PCO 385 RFI #584 – Baseball Safety Netting & Fencing $888.00 

PCO 394 Fire Alarm Map Display Cases $2,151.00 

Total ADD $113,009.00 

Copies of supporting documentation for each item listed above is attached following.  



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 8,661$   

2

3

4

5

8,661$   

Submitted by: 5% 433$   

1% 91$   

Date: 9,185$   

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 14, 2021

Rob Day

PR #16r3 - Snack Shed

Subcontractors Subtotal:

CM OH&P:

Total:

Skip's Sheds

Costs included within PCO #081 represent costs associated with PR #16r3 - Snack Shed issued by DWA on 9/1/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/14/21

081

PR #16r3 - Snack Shed



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 1,255$  

2

3

4

5

1,255$  

Submitted by: 5% 63$  

1% 13$  

Date: 1,330$  

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 13, 2021

Rob Day

Gap Re-work in Wood Ceilings

Subcontractors Subtotal:

CM OH&P:

Total:

H Carr CE #5

Costs included within PCO #242 represent costs associated with H Carr re-work performed in order to cut 1/2" gaps into wood ceiling panels in order to 

keep the ceiling gap looking uniform. This work was done after these ceilings had been installed and required H Carr to remove panels and cut in gap per 

DWA direction.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/13/21

242

N/A



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: RFI #540 - Added PC2 Fixtures Date:

SUBCONTRACTORS

1 4,107$  

2

3

4

5

4,107$  

Submitted by: 5% 205$  

1% 41$  

Date: 4,353$  

Costs included within PCO #274 represent costs initiated by RFI #540 to add type PC2 fixtures in the cafeteria ceiling not shown in the electrical 

drawings.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/1/21

274

N/A

Rob Day

Subcontractors Subtotal:

CM OH&P:

Total:

WJGEI Proposal #103

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 1, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 2,118$    

2

3

4

5

2,118$    

Submitted by: 5% 106$   

1% 21$   

Date: 2,245$    

Costs included within PCO #306 respresent costs associated with on-site discussions with DWA regarding the pre-k entrance ceiling that needed a 

soffit added in order to box out for the steel cross bracing which would've been in conflict with the wood ceiling.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/13/21

306

N/A

Rob Day

Pre-K Entry Soffit

Subcontractors Subtotal:

CM OH&P:

Total:

Century CR #60

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 13, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: PR #115 - Flat Panel Displays in Conference Rooms Date:

PR #115 - Flat Panel Displays in Conference Rooms

SUBCONTRACTORS

1 761$  

2

3

4

5

761$  

Submitted by: 5% 38$  

1% 8$  

Date: 807$  

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/23/21

320

Subcontractors Subtotal:

CM OH&P:

Total:

WJGEI Proposal #101

An extension of contract time of ________________ calendar days is requested

August 23, 2021

Costs included within PCO #320 represent costs associated with PR #115 issued by DWA on 6/18/21.

CM Bond:

Rob Day



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 1,271$   

2

3

4

5

1,271$   

Submitted by: 5% 64$   

1% 13$   

Date: 1,347$   

CM Bond:

An extension of contract time of ________________ calendar days is requested

August 17, 2021

Rob Day

Fire Door Soffit Finish

Subcontractors Subtotal:

CM OH&P:

Total:

H Carr #56595

Costs included within PCO #3021 respresent costs associated with on-site discussions with DWA in order to finish off the inside of the fire door soffit 

which was not shown in detail in the CDs.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/17/21

321

N/A



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 1,657$    

2 2,000$    

3

4

5

3,657$    

Submitted by: 5% 183$   

1% 37$   

Date: 3,876$    

Costs included within PCO #348 respresent costs associated with CCD #8 - Recycle Station Revisions issued 7/29/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/14/21

348

CCD #8 - Recycle Station Revisions

Rob Day

CCD #8 - Recycle Station Revisions

Subcontractors Subtotal:

CM OH&P:

Total:

Century CR #66

Kittredge CO

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 14, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 6,318$   

2 1,467$   

3

4

5

7,785$   

Submitted by: 5% 389$   

1% 82$   

Date: 8,256$   

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 9, 2021

Rob Day

CCD #6 - Added TWs at Offices

Subcontractors Subtotal:

CM OH&P:

Total:

Gen Wood COR #23r2

WJGEI Proposal #106

Costs included within PCO #351 represent costs associated with CCD #6 - Added TW at Offices issued by DWA on 7/22/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/9/21

351

CCD #6 - Added TWs at Offices



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 570$   

2

3

4

5

570$   

Submitted by: 5% 29$   

1% 6$   

Date: 604$   

CM Bond:

An extension of contract time of ________________ calendar days is requested

August 23, 2021

Rob Day

PR #93 - Gym Wall Padding Revisions

Subcontractors Subtotal:

CM OH&P:

Total:

RH Lord CO

Costs included within PCO #354 represent costs associated with PR #93 issued by DWA on 7/29/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/23/21

354

PR #93 - Gym Wall Padding Revisions



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 1,801$    

2

3

4

5

1,801$    

Submitted by: 5% 90$   

1% 18$   

Date: 1,909$    

Costs included within PCO #362 respresent costs associated with swapping of lock indicator in room 2111 per DWA email direction on 7/22/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/7/21

362

N/A

Rob Day

Privacy Rm 2111 Lock Indicator

Subcontractors Subtotal:

CM OH&P:

Total:

TCI CO #17

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 7, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 700$   

2 12,096$    

3

4

5

12,796$    

Submitted by: 5% 640$   

1% 128$   

Date: 13,564$    

Costs included within PCO #365 respresent costs associated with CCD #9 - Misc Owner Requests issued 8/6/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/3/21

365

CCD #9 - Misc Owner Requests

Rob Day

CCD #9 - Misc Owner Requests

Subcontractors Subtotal:

CM OH&P:

Total:

TCI CO #15

WJGEI Proposal #104

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 3, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 2,407$    

2

3

4

5

2,407$    

Submitted by: 5% 120$   

1% 24$   

Date: 2,551$    

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 14, 2021

Rob Day

CCD #11 - Added Signage

Subcontractors Subtotal:

CM OH&P:

Total:

Sunshine

Costs included within PCO #366 respresent costs associated with CCD #11 - Added Signage issued by DWA on 8/6/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/14/21

366

CCD #11 - Added Signage



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 6,336$   

2

3

4

5

6,336$   

Submitted by: 5% 317$   

1% 67$   

Date: 6,719$   

Costs included within PCO #367 represent costs associated with PR #123 issued by DWA on 8/9/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/9/21

367

PR #123 - Lighting Revisions at Platform 1139

Rob Day

PR #123 - Lighting Revisions at Platform 1139

Subcontractors Subtotal:

CM OH&P:

Total:

WJGEI Proposal #105

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 9, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 69,528$  

2

3

4

5

69,528$  

Submitted by: 5%

1%

Date: 69,528$  

CM Bond:

An extension of contract time of ________________ calendar days is requested

August 11, 2021

Rob Day

Planting Soils at Swale

Subcontractors Subtotal:

CM OH&P:

Total:

Guigli PCO #58

Costs included within PCO #369 represent costs for the soil blend at the water quality swales. The specs did not clearly identify the soils at the swales 

apart from the soils at bioretention basins so FBI had only procured the soils for bioretention basins (32 94 00) with EDI and did not include any top soil 

for swales. FBI has asked Guigli to perform and suggests costs be covered against CM Contingency.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/11/21

PCO #369/CM Con #36

N/A



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 5,496$    

2

3

4

5

5,496$    

Submitted by: 5% 275$   

1% 55$   

Date: 5,826$    

Costs included within PCO #370 respresent costs associated with CCD #14 - Paint at Stair Headwalls issued by DWA on 8/9/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/2/21

370

CCD #14 - Paint at Stair Headwall

Rob Day

CCD #14 - Paint at Stair Headwall

Subcontractors Subtotal:

CM OH&P:

Total:

Color Concepts CP #6

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 2, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 240$   

2

3

4

5

240$   

Submitted by: 5% 12$   

1% 2$   

Date: 254$   

Costs included within PCO #372 respresent costs associated with CCD #15 - Additional Grandmaster Keys issued 8/12/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/25/21

372

CCD #15 - Additional Grandmaster Keys

Rob Day

CCD #15 - Additional Grandmaster Keys

Subcontractors Subtotal:

CM OH&P:

Total:

TCI CO #15

CM Bond:

An extension of contract time of ________________ calendar days is requested

August 25, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 10,397$    

2

3

4

5

10,397$    

Submitted by: 5% 520$   

1% 104$   

Date: 11,021$    

CM Bond:

An extension of contract time of ________________ calendar days is requested

August 23, 2021

Rob Day

CCD #16 - Kitchen Backflow Preventers

Subcontractors Subtotal:

CM OH&P:

Total:

Harold Bros COR #26

Costs included within PCO #375 respresent costs associated with CCD #16 - Kitchen Backflow Preventers issued 8/17/21.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/23/21

375

CCD #16 - Kitchen Backflow Preventers



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 5,882$  

2

3

4

5

5,882$  

Submitted by: 5% 294$  

1% 59$  

Date: 6,235$  

Costs included within PCO #380 represent costs associated with requested tree removal at 5-7 Crescent St as well as the dead tree on the north side of the 

site at SDB #1. They will also be removing the red maple by the existing school at no additional cost as this is a day rate from Northern Tree Removal.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/19/21

380

N/A

Rob Day

Guigli Tree Removal

Subcontractors Subtotal:

CM OH&P:

Total:

Guigli RFC #59

CM Bond:

An extension of contract time of ________________ calendar days is requested

August 19, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 19,514$   

2

3

4

5

19,514$   

Submitted by: 5% 976$   

1% 205$   

Date: 20,695$   

CM Bond:

An extension of contract time of ________________ calendar days is requested

August 23, 2021

Rob Day

PR #45r1 - WJGEI Missed Scope

Subcontractors Subtotal:

CM OH&P:

Total:

WJGEI Proposal #99

Costs included within PCO #381 represent costs associated with PR #45r1 issued by DWA on 10/15/2020. Please note the additional items 

highlighted in WJGEI's Proposal #99 were not covered in their original Proposal #18 for PR #45r1 as part of FBI PCO #80. These areas have been 

roughed in for no additional cost and are awaiting delivery of devices.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/23/21

381

PR #45r1 - Hardware Revisions



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 7,578$    

2

3

4

5

7,578$    

Submitted by: 5% 379$   

1% 76$   

Date: 8,033$    

CM Bond:

An extension of contract time of ________________ calendar days is requested

August 25, 2021

Rob Day

ASI #10r1 - Revised Door Schedule

Subcontractors Subtotal:

CM OH&P:

Total:

TCI CO #1

Costs included within PCO #382 respresent costs associated with ASI 10r1 - Revised Door Schedule issued 4/13/20. Fontaine directed subcontractors 

to include pricing for ASI #10r1 in their revised PR #45 pricing but these changes were not carried in TCI's CO #5 for PR #45 which was included in 

PCO #80. Their CO is also shown on pages 5-8 of this PCO for record.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/25/21

382

ASI #10r1 - Revised Door Schedule



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: West Property Line Fencing Trash Removal Date:

SUBCONTRACTORS

1 1,094$  

2

3

4

5

1,094$  

Submitted by: 5% 55$  

1% 11$  

Date: 1,160$  

CM Bond:

An extension of contract time of ________________ calendar days is requested

August 26, 2021

Rob Day

Subcontractors Subtotal:

CM OH&P:

Total:

EDI CO

Costs included within PCO #383 represent costs associated with neighbor trash removal needed in order to install the fencing along the western property 

line.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

8/26/21

383

N/A



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: RFI #584 - Baseball Safety Netting and Fencing Date:

SUBCONTRACTORS

1 838$  

2

3

4

5

838$  

Submitted by: 5% 42$  

1% 8$  

Date: 888$  

Costs included within PCO #352 represent costs initiated by RFI #584 to add 10 ft fence fabric at the 8 ft fence to allow for no gap in the bottom of the 

fencing as the grade slope is too large and would've resulted in a void below the fence.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/1/21

385

N/A

Rob Day

Subcontractors Subtotal:

CM OH&P:

Total:

EDI CO

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 1, 2021



 PROPOSAL

 WORKSHEET SUMMARY

Project: Northbridge Elementary School

To: Tom Hengelsberg - DWA From:

Re: Date:

SUBCONTRACTORS

1 2,029$  

2

3

4

5

2,029$  

Submitted by: 5% 101$  

1% 20$  

Date: 2,151$  

CM Bond:

An extension of contract time of ________________ calendar days is requested

September 14, 2021

Rob Day

Fire Alarm Map Display Cases

Subcontractors Subtotal:

CM OH&P:

Total:

Sunshine

Costs included within PCO #394 represent costs associated with display cases added in the entry vestibules for the building Fire Alarm maps as requested 

by the Northbridge Fire Dept.

Description of change:

Cost Generator:

PCO Number:

Rob Day - Fontaine Bros., Inc.

9/14/21

394

N/A



1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project Management

Warrant No. 57 

Project: New W. Edward Balmer Elementary School Project No.: 17020 

Prepared by: Joel G. Seeley, AIA Date: 9/21/2021 

School Building Committee for the W. Edward Balmer Elementary School hereby authorizes to draw against funds for 

the obligations incurred for value received in services and for materials shown below: 

Vendor Invoice No. Invoice Date Invoice 

Amount 

ProPay 

Code 

Balance 

After Invoice 

Red Thread 864847 
(FFE-003) 

07/29/2021 $   205,637.46 0701-0000 $   60,209.14 

Blick Art Materials 

Blick Art Materials 

Blick Art Materials 

Blick Art Materials 

Blick Art Materials 

6648459 

6656547 

6703204 

6719469 

6661181 
(FFE-006) 

07/05/2021 

07/06/2021 

07/15/2021 

07/19/2021 

07/07/2021 

$     12.30 

$ 2,882.00 

$              78.24 

$       4,311.67 

$     10,096.00 

0701-0000 

0701-0000 

0701-0000 

0701-0000 

0701-0000 

$   16,017.70 

$   16,017.70 

$   16,017.70 

$   16,017.70 

$   16,017.70 

Eduporium 5000000001 
(FFE-007.1) 

08/04/2021 $   16,299.83 0701-0000 $         2,000.00 

School Furnishings 

School Furnishings 

School Furnishings 

29423 

29422 

29424 

(FFE-018) 

08/13/2021 

09/07/2021 

09/07/2021 

$   17,500.16 

$   3,625.87 

$    420.67 

0701-0000 

0701-0000 

0701-0000 

$   1,226.50 

$   1,226.50 

$   1,226.50 

Southpaw 0504841 
(FFE-019) 

09/06/2021 $   3,037.06 0701-0000 $    287.00 

W.B Mason 221505411 
(FFE-021) 

07/07/2021 $ 66.14 0701-0000 $       21,181.65 

Ken’s Sewing Center 47 
(FFE-024) 

08/20/2021 $   1,463.00 0701-0000 $    0.00 

Comtronics/Bearcom 419430 
(FFE-028) 

09/10/2021 $   9,028.75 0701-0000 $    0.00 

School Furnishings 29704 
(FFE-047) 

09/07/2021 $   9,990.92 0701-0000 $    0.00 

Hubtech 21-8324-A
(Tech-004)

09/01/2021 $   268,224.25 0703-0000 $   268,224.24 

Hubtech 21-8316
(Tech-005)

08/13/2021 $   49,000.00 0703-0000 $    0.00 

Whalley Computer 

Associates 

116012 
(Tech-007) 

08/24/2021 $   15,392.00 0703-0000 $    0.00 

Hubtech 21-8990
(Tech-009)

09/01/2021 $   85,790.17 0703-0000 $   85,790.18 

Heartland 888033 
(Tech-012) 

07/18/2021 $   11,873.00 0703-0000 $    487.00 

Tidal Communications M2645 
(Tech-014) 

09/07/2021 $   4,826.50 0703-0000 $    0.00 



Project: New W. Edward Balmer Elementary School 

Meeting Date: September 21, 2021 

Page 2 of 2 

Dore & Whittier 00048 08/31/2021 $   95,592.43 0201-0700 $   282,278.96 

Dore & Whittier 00048 08/31/2021 $   37,202.00 0204-0200 $   71,863.00 

Dore & Whittier 00048 08/31/2021 $       5,209.67 0203-9900 $  0.00 

Construction Phase Services; Attended Construction Meetings; Attended SBC Meeting 

SMMA 55480 09/10/2021 $   76,503.96 0102-0700 $   382,519.80 

SMMA 55480 09/10/2021 $   22,418.00 0602-0000 $   9,042.25 

Construction Phase Services; Attended Construction Meetings; Coordinated with Commissioning Agent; Coordinated with 

Testing Lab; Reviewed Payment Requests; Attended SBC Meetings and Issued Minutes; Submitted Monthly MSBA Report. 

Fontaine Bros., Inc. 34 08/31/2021 $    3,520,551.00 See SOV 

attached 

See SOV 
attached 

Site Construction Activities; Attended Construction Meetings; Attended SBC Meeting

Total $ 4,477,033.05 

_______________________________ ______________________________ 

Joseph Strazzulla, Chair Melissa Walker 

_______________________________ ______________________________ 

Alicia Cannon  Michael LeBrasseur 

_______________________________ ______________________________ 

Paul Bedigian  Steven Gogolinski 

_______________________________ ______________________________ 

Jeffrey Tubbs  Peter L’Hommedieu 

_______________________________ _______________________________ 

Jeff Lundquist  Brian Paulhus 

_______________________________ 

Spencer Pollock Approved on ___________________ 

p:\2017\17020\00-info\0.8 warrants-vouchers\2021\57_2021_21september\warrant 

summary.docx 
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E.Hartford -Furniture/Services

Invoice

Page 1 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

SHIP TO:SOLD TO:

NORTHBRIDGE PUBLIC SCHOOLS

87 LINWOOD AVE

WHITINSVILLE MA  01588-2309

BERGLIND DAVIS

W. EDWARD BALMER ELEMENTARY SCHOOL

21 CRESCENT ST

WHITINSVILLE MA  01588-1829

03/12/21Order Date:

Phone 5082348156

Due Date: 08/28/21 78690Project:

046-001-250Tax No:NOR015NET 30 DAYSTerms:

780601Quote:

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

             Invoice Messages

Send invoices to Tom Hengelsberg

thengelsberg@doreandwhittier.com

 204.33 204.33FOMCORELLCFK501-18X16X16XZ16  1.00

Log Ottoman

Vinyl: Curve: Silvertex STX-8834 ACID

Vinyl: Flat and ends: Silvertex STX-8802 Lagoon

18"Wx16"Hx16"D

C.12aTag For:

Qty Tag For:

1 1132

 2,471.04 205.92FOMCORELLCF001 18X16 X 1417  12.00

11" Rectangle Ottoman

4 cubes in KIL-2952 Neptune

4 cubes in KIL-2963 Verde

4 cubes in KIL-2954 Pomegrante

C.15aTag For:

Qty Tag For:

6 1222- (2) of each color above

6 1246- (2) of each color above

 2,471.04 205.92FOMCORELLCF001 18X16 X 1418  12.00



E.Hartford -Furniture/Services

Invoice

Page 2 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

13" Rectangle Ottoman

4 cubes in KIL-2952 neptune

4 cubes in KIL-2963 Verde

4 cubes in KIL-2954 Pomegrante

C.15bTag For:

Qty Tag For:

6 2234- (2) of each color above

6 2216 - (2) of each color above

 2,471.04 205.92FOMCORELLCF001 18X16X1419  12.00

15" Rectangle Ottoman

4 cubes in KIL-2952 Neptune

4 cubes in KIL-2963 Verde

4 cubes in KIL-2954 Pomegranite

C.15cTag For:

Qty Tag For:

6 3232

6 3214

 1,235.52 205.92FOMCORELLCF001 18X16X1420  6.00

18" Rectangle Ottoman

2 Neptune

2 Verde

2 Pomegrante

C.15dTag For:

Qty Tag For:

6 3124 (2) of each color above

 4,158.00 189.00FOMCORELLCFF00521  22.00

4' Fompillow

48"x36"x18"H

7 pillows in lime

5 pillows in mint

5 pillows in teal

5 pillows in graphic grey

C.16Tag For:

Qty Tag For:

4 1229- (1) of ea color above

4 2227- (1) of ea color above



E.Hartford -Furniture/Services

Invoice

Page 3 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

4 2220- (1) of ea color above

4 3219- (1) of ea color above

4 3226- (1) of ea color above

2 2224 (2) Lime

 97,256.32 89.39FOMCORELLCFK007-18X 3 X Z26  1,088.00

Pads for carts above: 2 of each per cart

224 cushions in STX-8802 Lagoon

224 cushions in STX-8834 Acid

224 cushions in STX-8842 Limoncello

224 cushions in STX-8837 Bazaar

224 cushions in STX-8801 Marine Blue

Ord:1,120.00 B/O:32 

 5,832.75 1,166.55GLOBALSDM3072GH2037  5.00

Streamline Series L Shaped Desk.

30"d x 72" w x 29"h Single pedestal desk with metal 

hanging box file and 24" x 48" LEFT Return, 20"H 

metal modesty, 2 metal end panels

Laminate: White Chocolate

Metal: Tungsten 2 TU2

D.03LTag For:

Qty Tag For:

1 1110

1 1103

1 1105

1 1114

1 1102

GLOBALSRM2448LH2038  5.00 No ChargeNo Charge

24"d x 48"w x 29"h, Straight Return,

Left, Hanging Box File on Left,

20"h Metal Modesty w/ 1 Narrow Metal

End Panel on Right, 1 Full Metal End

Panel on Left, STREAMLINE

Streamline Laminate Top Option

  ~  (STD) Thermally Fused Laminate,

     High Performance (1" Thick)

Streamline Laminate Top Finishes

  ~STOP  Streamline Laminate Top



E.Hartford -Furniture/Services

Invoice

Page 4 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

         Finishes

    WHC  1-White Chocolate

^Streamline Metal Chassis Paint Finishes

  ~STD  Streamline Metal Chassis Paint

        Finishes (Global Standard Pai

    ~GLO  Global Standard Colors

      TUN  2-Tungsten (Metallic)

StreamLINE Grommet Cut-Out Option -

  Left Position

  ~  Grommet Not Required - Left

     Position

StreamLINE Grommet Cut-Out Option -

  Right Position

  ~  Grommet Not Required - Right

     Position

Key Options

  WSTD  C-Key Random (STD)

D.03LTag For:

 6,999.30 1,166.55GLOBALSDM3072HG2039  6.00

Streamline Series L Shaped Desk.

30"d x 72" w x 29"h Single pedestal desk with metal 

hanging box file and 24" x 48" RIGHT Return, 20"H 

metal modesty, 2 metal end panels

Laminate: White Chocolate

Metal: Tungsten 2 TU2

D.03RTag For:

Qty Tag For:

1 1109

1 1115

1 1113

1 1102

1 2110

1 3107

GLOBALSRM2448RH2040  6.00 No ChargeNo Charge

24"d x 48"w x 29"h, Straight Return,

Right, Hanging Box File on Right,

20"h Metal Modesty w/ 1 Narrow Metal

End Panel on Left, 1 Full Metal End



E.Hartford -Furniture/Services

Invoice

Page 5 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

Panel on Right, STREAMLINE

Streamline Laminate Top Option

  ~  (STD) Thermally Fused Laminate,

     High Performance (1" Thick)

Streamline Laminate Top Finishes

  ~STOP  Streamline Laminate Top

         Finishes

    WHC  1-White Chocolate

^Streamline Metal Chassis Paint Finishes

  ~STD  Streamline Metal Chassis Paint

        Finishes (Global Standard Pai

    ~GLO  Global Standard Colors

      TUN  2-Tungsten (Metallic)

StreamLINE Grommet Cut-Out Option -

  Left Position

  ~  Grommet Not Required - Left

     Position

StreamLINE Grommet Cut-Out Option -

  Center Position

  ~  Grommet Not Required - Center

     Position

StreamLINE Grommet Cut-Out Option -

  Right Position

  ~  Grommet Not Required - Right

     Position

StreamLINE Grommet Cut-Out Option -

  Narrow Metal End Panel -

  ~  Grommet Cut-Out Not Required,

     Left Narrow End Panel

Key Options

  WSTD  C-Key Random (STD)

D.03RTag For:

 1,140.22 1,140.22GLOBALSDM3072HG2041  1.00

Streamline Series L Shaped Desk.

30"d x 72" w x 29"h Single pedestal desk with metal 

hanging box file and 24" x 36" RIGHT Return, 20"H 

metal modesty, 2 metal end panels

Laminate: White Chocolate

Metal: Tungsten 2 TU2

D.04RTag For:

Page 10 of 63



E.Hartford -Furniture/Services

Invoice

Page 6 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

Qty Tag For:

1 1107

GLOBALSRM2436RH2042  1.00 No ChargeNo Charge

24"d x 36"w x 29"h, Straight Return,

Right, Hanging Box File on Right,

20"h Metal Modesty w/ 1 Narrow Metal

End Panel on Left, 1 Full Metal End

Panel on Right, STREAMLINE

Streamline Laminate Top Option

  ~  (STD) Thermally Fused Laminate,

     High Performance (1" Thick)

Streamline Laminate Top Finishes

  ~STOP  Streamline Laminate Top

         Finishes

    WHC  1-White Chocolate

^Streamline Metal Chassis Paint Finishes

  ~STD  Streamline Metal Chassis Paint

        Finishes (Global Standard Pai

    ~GLO  Global Standard Colors

      TUN  2-Tungsten (Metallic)

StreamLINE Grommet Cut-Out Option -

  Left Position

  ~  Grommet Not Required - Left

     Position

StreamLINE Grommet Cut-Out Option -

  Center Position

  ~  Grommet Not Required - Center

     Position

StreamLINE Grommet Cut-Out Option -

  Right Position

  ~  Grommet Not Required - Right

     Position

StreamLINE Grommet Cut-Out Option -

  Narrow Metal End Panel -

  ~  Grommet Cut-Out Not Required,

     Left Narrow End Panel

Key Options

  WSTD  C-Key Random (STD)

D.04RTag For:

Page 11 of 63



E.Hartford -Furniture/Services

Invoice

Page 7 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

 1,977.40 197.74GLOBAL91SBC5-3661  10.00

36"w x 66"h Metal Bookshelf

5 shelves, 4 adjustable

Tungsten 2 TU2

S.16Tag For:

Qty Tag For:

1 1110

1 1109

1 2119

1 1115

1 1105

1 1113

1 1107

1 1114

1 2110

1 3107

 24,583.50 1,638.90AMTABMSR608DR105  15.00

60" Round Table with (8) stools all with beige dyna 

rock edge

(9) Tables w/ Silver Twill P-381 laminate top and

Beige stool top and bottom (T.18a)

(2) Tables w/ Indigo Twill P-386 and Beige stool top

and Light Blue bottom (T.18b)

(2) Tables w/ Olive Twill P-385 and Beige stool top

and Light Green bottom (T.18c)

(2) Tables w/ Marigold Twill P-384 and Beige stool

top and Gold bottom (T.18d)

Table Heights:29"h

T.18Tag For:

Qty Tag For:

15 1140/1141

 5,001.75 1,667.25AMTABMSR608ADA1106  3.00

60" Round Table with (8) stools all with beige dyna 

rock edge modified to remove (1) seat per Layout 

#1

Page 12 of 63



E.Hartford -Furniture/Services

Invoice

Page 8 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

(1) Tables w/ Indigo Twill P-386 and Beige stool top

and Light Blue bottom (T.18b)

(1) Tables w/ Olive Twill P-385 and Beige stool top

and Light Green bottom (T.18c)

(1) Tables w/ Marigold Twill P-384 and Beige stool

top and Gold bottom (T.18d)

Table Heights:29"h

T18 ADA1Tag For:

Qty Tag For:

3 1140/1141

 8,300.25 1,660.05AMTABMST1012DR107  5.00

10' Rectangular Table with (12) Stools

Verify which finishes below are standard and ADA 2 

spaces.

(2) Tables Arborite #P-381 Silver Twill w/Beige

DynaRock Edge, laminate top and Beige stool top

and bottom (T.19a)

(1)Tables Arborite #P-386 Indigo Twill w/Beige

DynaRock Edge, Beige top of stool and Light Blue

bottom of stool (T.19b)

(1)Tables Arborite #P-385 Olive Twill w/ Beige

DynaRock Edge, Beige top of stool and Light Green

bottom of stool (T.19c)

(1)Tables Arborite Marigold Twill #P-384 w/ Beige

DynaRock Edge, Beige top of stool and Gold

bottom of stool.(T19d)

Height:29"h

T.19Tag For:

Qty Tag For:

4 1140- Colors/rooms TBD

1 1141

 6,753.60 1,688.40AMTABMST1012ADA1108  4.00

10' Rectangular Table with (12) Stools

with removal of (1) seat for ADA

Page 13 of 63



E.Hartford -Furniture/Services

Invoice

Page 9 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

(1) Tables Arborite #P-381 Silver Twill w/Beige

DynaRock Edge, laminate top and Beige stool top

and bottom (T.19a)

(1) Tables Arborite #P-386 Indigo Twill w/Beige

DynaRock Edge, Beige top of stool and Light Blue

bottom of stool (T.19b)

(1) Tables Arborite #P-385 Olive Twill w/ Beige

DynaRock Edge, Beige top of stool and Light Green

bottom of stool (T.19c)

(1) Tables Arborite Marigold Twill #P-384 w/ Beige

DynaRock Edge, Beige top of stool and Gold

bottom of stool (T.19d)

Height: 29"h

 10,249.20 1,708.20AMTABMST1012ADA2109  6.00

10' Rectangular Table with (12) Stools

with removal of (2) seats for ADA

(3) Tables Arborite #P-381 Silver Twill w/Beige

DynaRock Edge, laminate top and Beige stool top

and bottom (T.19a)

(1)Tables Arborite #P-386 Indigo Twill w/Beige

DynaRock Edge, Beige top of stool and Light Blue

bottom of stool (T.19b)

(1)Tables Arborite #P-385 Olive Twill w/ Beige

DynaRock Edge, Beige top of stool and Light Green

bottom of stool (T.19c)

(1)Tables Arborite Marigold Twill #P-384 w/ Beige

DynaRock Edge, Beige top of stool and Gold

bottom of stool.(T19d)

Height: 29"h

 22,200.75 1,707.75AMTABMGST3652-29110  13.00

Cafeteria table w/ attached seats

4' Table w/ (4) stools

(7) tables Arborite #P-381 Silver Twill w/ Beige

DynaRock Edge, Beige stool top and bottom

(T.20a)

(2) tables Arborite #P-386, Indigo Twill w/Beige

Page 14 of 63



E.Hartford -Furniture/Services

Invoice

Page 10 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

Quantity Catalog Number / DescriptionLine Unit Price

Extended

Amount

DynaRock Edge, Beige top of stool and Light Blue 

bottom of stool (T.20b)

(2) tables Arborite #P-385 Olive Twill w/ Beige

DynaRock Edge, Beige top of stool and Light Green

bottom of stool (T.20c)

(2) tables Arborite #P-384 Marigold Twill, w/Beige

DynaRock Edge,Beige top of stool and Gold bottom

of stool (T.20d)

Height:29"h

T.20Tag For:

Qty Tag For:

6 1139

2 1142

5 1143

 2,331.45 777.15AMTABMT6DR111  3.00

6' Rectangular Table with No S

tools

(1) Arborite #P-386 Indigo Twill w/Beige DynaRock

Edge, Beige top of stool and Light Blue bottom of

stool (T.21b)

(1) Arborite #P-385 Olive Twill w/Beige DynaRock

Edge, Beige top of stool and Light Green bottom of

stool (T.21c)

(1) Arborite #P-384 Marigold Twill w/Beige

DynaRock Edge, Beige top of stool and Gold

bottom of stool.(T.21d)

Height:29"h

T.21Tag For:

Qty Tag For:

3 1140

Page 15 of 63



E.Hartford -Furniture/Services

Invoice

Page 11 / 11

REMIT TO:  P.O. Box 415213, Boston, MA 02241-5213

Invoice

Number

DelPeschio, GinaFFE-003864847 07/29/21 233251

Customer Order Number

Ship

Date

Invoice

Date

Account

Representative

Sales

Order No.

INVOICE TOTALS

 205,637.46Sub Total
Sales Tax

NON - TAXABLE  0.00

Please Pay This Amount:  205,637.46

*******End of Invoice*******
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Invoice 5000000001

DESCRIPTION QUANTITY UNIT PRICE TAXES AMOUNT

Makey Makey STEM Pack 1.00 699.95 $ 699.95

littleBits Pro Library w/o Wall Storage 2.00 4,999.95 $ 9,999.90

littleBits Pro Library Wall Storage 1.00 300.00 $ 300.00

Sphero BOLT Power Pack 2.00 2,649.99 $ 5,299.98

Quote Shipping - Custom Price 1.00 0.00 $ 0.00

Please use the following communication for your payment : 0000317872

Payment terms: 30 Days

Payment Information:- Purchase Order

Shipping Address:

Berglind Davis (DoreandWhittier), Berglind Davis

(DoreandWhittier) / Maker Space (PO FFE - 007)

21 Crescent Street

Whitinsville MA 01588

United States

Berglind Davis (DoreandWhittier), Tom

Hengelsberg AIA

87 Linwood Avenue

Whitinsville MA 01588

United States

Invoice Date:

08/04/2021

Due Date:

09/03/2021

Source:

5000000001

Subtotal $ 16,299.83

Total $ 16,299.83

Eduporium

Tel: 6176007230

info@eduporium.com

https://www.eduporium.com

1 Bridge Street

Suite A300

Newton MA 02458

United States

1



MA 01588
87 Linwood Avenue
Whitinsville

Northbridge Public Schools
21 Cresent St

Berglind Davis
Whitinsville Ma 01588

New Northbridge Elementary School

Accounts PayableAttn:

18-17521

Model DescriptionQTY Price Total

SHIP TO:TO:

Freight

PREPAID

Account Rep

Bob Edwards

Your Order No.

FFE-018

Cust. No.

003594

Attn:

Invoice

Terms

Net 30 days

29423

8/13/2021

Job Number

17A Executive Drive
Hudson, NH 03051

Phone: 603-882-9418
Fax:  603-882-9439

=== MHEC CONTRACT
== CONTRACT NAME: GMI Companies Inc
== CONTRACT NUMBER: MC12-C07
== END USER PRICING: DELIVERED &
INSTALLED 40%

4 SPMD-441 78”H x 48”W x 18”D Prominence Lighted Display Case
Clear Glass Back, Lighting, Chrome Frame
3 Shelves, Locking, Sliding Doors, Low Base
LIST $7024.73

$4,214.84 $16,859.36

4 4412 Shelf and Shelf Pins- #441 & #445 Case (Per Shelf)
LIST $267.00

$160.20 $640.80

TOTAL: $17,500.16

PLEASE INSPECT ALL ITEMS AT TIME OF DELIVERY.
1. IF THERE ARE DAMAGES THAT CAN BE REPAIRED PLEASE NOTE TYPE OF DAMAGE ON DELIVERY SLIP AND
SIGN.
2. IF ENTIRE ITEM IS DAMAGED YOU CAN REFUSE THE DELIVERY OR NOTE.
3. REPORT DAMAGES TO SCHOOL FURNISHINGS, INC. WITHIN 24 HOURS.
4. CLAIMS FOR DAMAGES ARE NOT HONORED BY THE TRUCKING COMPANY UNLESS THEY ARE NOTED ON
DELIVERY SLIP.
DOCUMENTING DAMAGES AT TIME OF DELIVERY WILL ALLOW US TO SHIP REPLACEMENT ITEMS ON A
NO CHARGE BASIS.

Thank You For Your Order!
Customer Copy

Included

1page:



MA 01588
87 Linwood Avenue
Whitinsville

Northbridge Public Schools
21 Cresent St

shipping to Hudson
Whitinsville Ma 01588

New Northbridge Elementary School

Accounts PayableAttn:

18-17487

Model DescriptionQTY Price Total

SHIP TO:TO:

Freight

PREPAID

Account Rep

Bob Edwards

Your Order No.

FFE-018

Cust. No.

003594

Attn:

Invoice

Terms

Net 30 days

29422

9/7/2021

Job Number

17A Executive Drive
Hudson, NH 03051

Phone: 603-882-9418
Fax:  603-882-9439

MHEC B14
11% off
Freight and installation extra

1 Freight $400.00 $400.00
1 Installation $400.00 $400.00
1 71-574 RAINBOW DURABALL SPORT SOCCER BALLS -

SIZE 5 OFFICIAL, SET OF 6
$48.89 $48.89

1 72-205 RAINBOW DURABALL FOOTBALLS $66.71 $66.71
1 66-028 STANDARD INFLATOR - STANDARD INFLATOR $88.96 $88.96
1 29-031 FITPRO PINNIE PACKS - PACK OF 30, CLASSIC

MEDIUM, RED/BLUE
$114.81 $114.81

2 71-515 GOPHER DURACOAT FOAM DODGEBALLS - RED
SET, 6.3" DIA

$75.61 $151.22

2 43-505 DURAHOOP - SET OF 12, 30" DIA $62.26 $124.52
1 60-041 SUPRA RUBBER BASKETBALLS - RAINBOW SET,

SIZE 6
$69.38 $69.38

2 32-003 ANGELES TRIKES - LARGE, AGES 4-8 $218.05 $436.10
2 85-877 RAINBOW PLASTIC CONES - RAINBOW SET, 12"H $15.59 $31.18

PLEASE INSPECT ALL ITEMS AT TIME OF DELIVERY.
1. IF THERE ARE DAMAGES THAT CAN BE REPAIRED PLEASE NOTE TYPE OF DAMAGE ON DELIVERY SLIP AND
SIGN.
2. IF ENTIRE ITEM IS DAMAGED YOU CAN REFUSE THE DELIVERY OR NOTE.
3. REPORT DAMAGES TO SCHOOL FURNISHINGS, INC. WITHIN 24 HOURS.
4. CLAIMS FOR DAMAGES ARE NOT HONORED BY THE TRUCKING COMPANY UNLESS THEY ARE NOTED ON
DELIVERY SLIP.
DOCUMENTING DAMAGES AT TIME OF DELIVERY WILL ALLOW US TO SHIP REPLACEMENT ITEMS ON A
NO CHARGE BASIS.

Thank You For Your Order!
Customer Copy

Included

1page:



MA 01588
87 Linwood Avenue
Whitinsville

Northbridge Public Schools
21 Cresent St

shipping to Hudson
Whitinsville Ma 01588

New Northbridge Elementary School

Accounts PayableAttn:

18-17487

Model DescriptionQTY Price Total

SHIP TO:TO:

Freight

PREPAID

Account Rep

Bob Edwards

Your Order No.

FFE-018

Cust. No.

003594

Attn:

Invoice

Terms

Net 30 days

29422

9/7/2021

Job Number

17A Executive Drive
Hudson, NH 03051

Phone: 603-882-9418
Fax:  603-882-9439

10 20-535 RAINBOW NYLON BEANBAGS - 4" SQ $7.97 $79.70
1 71-588 FLEECE BALL BONANZA PACK - FLEECE BALL

BONANZA PACK
$355.11 $355.11

4 86-095 50"H ULTIMATE CONE - 50"H ULTIMATE CONE $49.39 $197.56
1 43-710 MAGNUS JUMP ROPE AND HOOP RACK - $123.71 $123.71
1 18-514 SONY PORTABLE AUDIO SYSTEM $319.51 $319.51
1 89-712 BALLBASIX WIDE-BASE BALL RACKS - 16-BALL

RACK
$88.96 $88.96

1 86-234 EZSet Lightweight Portable Standards - 8’ poll $529.55 $529.55

TOTAL: $3,625.87

PLEASE INSPECT ALL ITEMS AT TIME OF DELIVERY.
1. IF THERE ARE DAMAGES THAT CAN BE REPAIRED PLEASE NOTE TYPE OF DAMAGE ON DELIVERY SLIP AND
SIGN.
2. IF ENTIRE ITEM IS DAMAGED YOU CAN REFUSE THE DELIVERY OR NOTE.
3. REPORT DAMAGES TO SCHOOL FURNISHINGS, INC. WITHIN 24 HOURS.
4. CLAIMS FOR DAMAGES ARE NOT HONORED BY THE TRUCKING COMPANY UNLESS THEY ARE NOTED ON
DELIVERY SLIP.
DOCUMENTING DAMAGES AT TIME OF DELIVERY WILL ALLOW US TO SHIP REPLACEMENT ITEMS ON A
NO CHARGE BASIS.

Thank You For Your Order!
Customer Copy

Included

2page:



MA 01588
87 Linwood Avenue
Whitinsville

Northbridge Public Schools
21 Cresent St

shipping to Hudson
Whitinsville Ma 01588

New Northbridge Elementary School

Accounts PayableAttn:

18-17632

Model DescriptionQTY Price Total

SHIP TO:TO:

Freight

PREPAID

Account Rep

Bob Edwards

Your Order No.

FFE-018

Cust. No.

003594

Attn:

Invoice

Terms

Net 30 days

29424

9/7/2021

Job Number

17A Executive Drive
Hudson, NH 03051

Phone: 603-882-9418
Fax:  603-882-9439

1 1618316844 OT.018
ALTERNATE
Lite Brite

$55.29 $55.29

1 OT.020
Carnival tube switch

$253.94 $253.94

1 OT.021
LED Fan switch

$111.44 $111.44

TOTAL: $420.67

PLEASE INSPECT ALL ITEMS AT TIME OF DELIVERY.
1. IF THERE ARE DAMAGES THAT CAN BE REPAIRED PLEASE NOTE TYPE OF DAMAGE ON DELIVERY SLIP AND
SIGN.
2. IF ENTIRE ITEM IS DAMAGED YOU CAN REFUSE THE DELIVERY OR NOTE.
3. REPORT DAMAGES TO SCHOOL FURNISHINGS, INC. WITHIN 24 HOURS.
4. CLAIMS FOR DAMAGES ARE NOT HONORED BY THE TRUCKING COMPANY UNLESS THEY ARE NOTED ON
DELIVERY SLIP.
DOCUMENTING DAMAGES AT TIME OF DELIVERY WILL ALLOW US TO SHIP REPLACEMENT ITEMS ON A
NO CHARGE BASIS.

Thank You For Your Order!
Customer Copy

Included

1page:









PO FFE 021



Invoice
Date

8/20/2021

Invoice #

47

Bill To

Northbridge Public Schools
87 Linwood avenue,
Whitinsville, MA 01588
Berglind Davis
802-863-1428 X246

Ship To

Northbridge Elementary School
21 Crescent Street
Whitinsville, MA 01588

KENS SEWING CENTER

912 SECOND ST
AL 35661

P.O. Number

FFE 024

Terms Rep Ship

8/20/2021

Via F.O.B. Project

Total

Item Code DescriptionQuantity Price Each Amount

ACC BROTHER NS80E SEWING MACHINE1 449.00 449.00
ACC BROTHER BM2800 SEWING MACHINE6 169.00 1,014.00
SHIPPING SHIPPING1 0.00 0.00

Delivery address:

Northbridge Elementary School

21 Crescent Street

Whitinsville, MA 01588

Note on the delivery slip: Maker Space.

EMAIL bdavis@DoreandWhittier.com

$1,463.00







MA 01588
87 Linwood Avenue
Whitinsville

Northbridge Public Schools
30 Cross St

shipping to Hudson
Whitinsville MA 01588

Northbridge Elementary School

Accounts PayableAttn:

18-18025

Model DescriptionQTY Price Total

SHIP TO:TO:

Freight

PREPAID

Account Rep

Bob Edwards

Your Order No.

FFE-047

Cust. No.

003594

Attn:

Invoice

Terms

Net 30 days

29704

9/7/2021

Job Number

17A Executive Drive
Hudson, NH 03051

Phone: 603-882-9418
Fax:  603-882-9439

128 2005715 Storex Classroom Storage Bin with Lid, 4 Gallon, Blue,
Pack of 6

$47.24 $6,046.72

130 1594749 School Smart Stackable Tote Tray, 7-7/8 x 12-1/4 x 5-3/8
Inches, Clear, Pack of 5

$30.34 $3,944.20

TOTAL: $9,990.92

PLEASE INSPECT ALL ITEMS AT TIME OF DELIVERY.
1. IF THERE ARE DAMAGES THAT CAN BE REPAIRED PLEASE NOTE TYPE OF DAMAGE ON DELIVERY SLIP AND
SIGN.
2. IF ENTIRE ITEM IS DAMAGED YOU CAN REFUSE THE DELIVERY OR NOTE.
3. REPORT DAMAGES TO SCHOOL FURNISHINGS, INC. WITHIN 24 HOURS.
4. CLAIMS FOR DAMAGES ARE NOT HONORED BY THE TRUCKING COMPANY UNLESS THEY ARE NOTED ON
DELIVERY SLIP.
DOCUMENTING DAMAGES AT TIME OF DELIVERY WILL ALLOW US TO SHIP REPLACEMENT ITEMS ON A
NO CHARGE BASIS.

Thank You For Your Order!
Customer Copy

Included

1page:
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Invoice
Date

8/13/2021

Invoice #

21-8316

Bill To

Northbridge Public Schools
Greg Palmer
87 Linwood Ave
Whitinsville, MA 01588
U.S.A.

Ship To

Northbridge Public Schools
Greg Palmer
87 Linwood Ave
Whitinsville, MA 01588
U.S.A.

HUB Technical Services LLC

508-238-9887
44 Norfolk Ave.

P.O. Number

TECH-005

Terms Rep Ship

8/13/2021

Via F.O.B. Project

Total

Item Code DescriptionQuantity Price Each Amount

Misc Parts Installation, Configuration & Project Management1 35,000.00 35,000.00T
Misc Parts Hanging of 117 WAPs1 9,800.00 9,800.00T
Misc Parts Project Management Services1 4,200.00 4,200.00T

Sales Tax 0.00 0.00

$49,000.00



Remit To 
Whalley Computer Associates 
PO Box 98 
Albany , New York 12201-0098
United States
(P) 413-569-4200
(F) 413-569-4458

Date
Aug 24, 2021 04:30 PM
EDT

Due Date
08/31/2021

Modified Date
Aug 30, 2021 04:02 PM EDT

Invoice  (Unpaid)

Invoice # 
116012

Description
Invoice PO TECH-007

SalesRep
Sims,  Meredith 
(P) 508-634-1112

Customer Contact
Falconer,  Steven 
sfalconer@nps.org 

Customer 
Northbridge Public Schools (NBPS) 
Falconer, Steven 
87 Linwood Avenue
Whitinsville, MA 01588
United States

Bill To 
Dore & Whittier Architects
Hengelsberg, Tom
212 Battery St
Burlington, VT 05401
United States
tHengelsberg@doreandwhittier.com

Ship To 
Northbridge Public Schools
Dept., Technology
87 Linwood Avenue
Whitinsville, MA 01588
United States

Customer PO:
PO TECH-007

Terms:
No Terms

Due Date:
08/31/2021

Ship Via:
Best Way

Special Instructions: Carrier Account #:

# Description Part # Tax Qty Unit Price Total

1 WCA Profession Services (from SOW T607589) WCA_PS No  1 $7,202.00 $7,202.00 

2 Cable relocation cable relocation No  1 $8,190.00 $8,190.00 

Remittance Address: PO Box 98, Albany, NY� 12201-0098 Subtotal: $15,392.00
Tax (6.2500%): $0.00

Shipping: $0.00
Total: $15,392.00



HUB Technical Services, LLC.
44 Norfolk Ave
South Easton, MA 02375
(508) 238-9887

Bill To:
Northbridge Public Schools
Attn: Accounting
87 Linwood Ave
Whitinsville, MA 01588
United States

Date Invoice
09/01/2021 21-8990
Account
Northbridge Public Schools

Terms Due Date PO#
Net 30 days 10/01/2021 TECH - 009

Other Charges Amount
Downpayment Invoice $85,790.17

Total Other Charges: $85,790.17

50% downpayment towards invoice 21-8323 for po# TECH - 009

 Make checks payable to HUB Technical Services, LLC.

Invoice Subtotal: $85,790.17
Sales Tax: $0.00

Invoice Total: $85,790.17
Payments: $0.00

Credits: $0.00
Balance Due: $85,790.17

A finance charge of 1.5% per month, 18% annually will be assessed on past due amounts.





INVOICE
Invoice Number: m2645

Best Way

Ship to:

Voice: 978-687-0900
Fax: 978-687-5959

Invoice Date: Sep 7, 2021

Page:

Bill To:

Northbridge Public School
Attn:  Accounts Payable
87 Linwood Avenue
Whitinsville, MA 01588

Northbridge Balmer School
21 Crecent Street
Northbridge, MA  01588

Customer ID Customer PO Payment Terms

Shipping Method Ship Date

9/22/21

Due DateSales Rep ID

Northbridge Public S Net 15 Days

1

Quantity Item Description Unit Price Amount

21.00 700514337 J100 Expansion Unit 206.50 4,336.50

3.00 Installation Installation 130.00 390.00

1.00 Tech Visit Technician Visit 100.00 100.00

Sales Tax

Freight

4,826.50

4,826.50

Payment/Credit Applied

Total Invoice Amount

TOTAL

Check/Credit Memo No:

Subtotal 4,826.50

565 Turnpike Street
Suite 61
North Andover, MA  01845

PO TECH 014



Northbridge Public Schools Invoice number 00049 Invoice date 08/31/2021

ASR - 21 - Driveway Widening and Offsite Analysis 15,400.00 100.00 15,400.00 0.00 0.00

ASR - 20 - Excavating Services - Steve Caya 
Construction

2,000.00 100.00 2,000.00 0.00 0.00

ASR-19 - Site Geo Environmental Soil 
Characterization Services

18,810.00 100.00 18,810.00 0.00 0.00

ASR-18 - Horticultural Soil Testing Services 4,257.00 100.00 4,257.00 0.00 0.00

ASR-17 - Geo-Environmental Services 16,170.00 37.41 6,050.00 0.00 10,120.00

ASR-16 - Hazardous Material Services DD-CA 23,100.00 100.00 23,100.00 0.00 0.00

ASR-15 - Geotechnical Services DD-CA 57,695.00 100.00 57,695.00 0.00 0.00

ASR-14 - Additional Soils Testing Drainage Design 5,280.00 100.00 5,280.00 0.00 0.00

ASR-13 - Additional Site Acoustical Measurements 5,500.00 100.00 5,500.00 0.00 0.00

ASR-12 - Soil Investigation Services 4,290.00 100.00 4,290.00 0.00 0.00

ASR-10 - Land Survey Services 4,950.00 100.00 4,950.00 0.00 0.00

ASR-9 - Land Survey 39,600.00 100.00 39,600.00 0.00 0.00

ASR-8 - Geotechnical Services 25,943.50 100.00 25,943.50 0.00 0.00

ASR -7 - Traffic Phase 2 19,800.00 100.00 19,800.00 0.00 0.00

ASR-6 - Hydrant Water Pressure/Volume Testing 
Services

1,410.00 100.00 1,410.00 0.00 0.00

ASR-5 - Hazardous Materials Assessment 6,820.00 100.00 6,820.00 0.00 0.00

ASR-4 - Site Survey and Wetland Delineation 14,850.00 100.00 14,850.00 0.00 0.00

ASR-3 - Preliminary Traffic Study 9,900.00 100.00 9,900.00 0.00 0.00

ASR-2 - Geo-Environmental: Phase 1 10,285.00 88.24 9,075.00 0.00 1,210.00

ASR-1 - Geotechnical: Test Borings, Soils and Report 13,195.00 100.00 13,195.00 0.00 0.00

ADDITIONAL SERVICES

Closeout 164,136.00 0.00 0.00 0.00 164,136.00

Construction Administration 2,252,218.00 87.47 1,876,346.61 93,592.43 282,278.96

Bidding 227,830.00 100.00 227,830.00 0.00 0.00

Construction Documents 2,657,249.00 100.00 2,657,249.00 0.00 0.00

Design Development 1,944,609.00 100.00 1,944,609.00 0.00 0.00

Schematic Design 226,325.00 100.00 226,325.00 0.00 0.00

Feasibility Study 198,675.00 100.00 198,675.00 0.00 0.00

Subtotal 7,671,042.00 94.18 7,131,034.61 93,592.43 446,414.96

BASIC SERVICES

Description

Contract
Amount

Percent
Complete

Prior
Billed

Current
Billed Remaining

Dore & Whittier Architects, Inc.

212 Battery Street

Burlington, VT 05401

For Date Range: August 1 to August 31, 2021

Northbridge Public Schools

Town of Northbridge

87 Linwood Avenue

Whitinsville, MA 01588

Invoice number 00049

Date 08/31/2021

Project 17-0759  Balmer Elementary School  - 
MSBA



Date 08/31/2021

Invoice number 00049Northbridge Public Schools

17-0759  Balmer Elementary School  - MSBAProject

Northbridge Public Schools Invoice number 00049 Invoice date 08/31/2021

Invoice total 136,004.10

00049 08/31/2021 136,004.10 136,004.10

Total 136,004.10 136,004.10 0.00 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Shipping Charges to Return Unneeded Evacuation 
Chairs

5,209.67 100.00 0.00 5,209.67 0.00

GBIC - LEED for Schools Design Review 7,865.54 100.00 7,865.54 0.00 0.00

Conformance Record Set Scanning 3,542.04 100.00 3,542.04 0.00 0.00

Certified Mail and Photo Printing 4,728.58 100.00 4,728.58 0.00 0.00

Printing for Accessibility Review 635.29 100.00 635.29 0.00 0.00

Postage for Certified Mails - Abutter Notification 2,598.76 100.00 2,598.76 0.00 0.00

Printng for Permit Application 605.08 100.00 605.08 0.00 0.00

LEED for Schools Registration 1,200.00 100.00 1,200.00 0.00 0.00

Printing for Posters Announcing Town Meeting/voting 
Dates

364.40 100.00 364.40 0.00 0.00

FS to SD Printing Cost Beyond Contract 2,798.13 100.00 2,798.13 0.00 0.00

USPS Fees for Mailing 1,339.87 100.00 1,339.87 0.00 0.00

Subtotal 30,887.36 100.00 25,677.69 5,209.67 0.00

REIMBURSABLE ITEMS

ASR - 23 - Hazardous Materials Consulting During 
Construction Phase

109,065.00 34.11 0.00 37,202.00 71,863.00

ASR - 22 - Additional Geotechnical Services for 
Construction

16,500.00 99.62 16,437.57 0.00 62.43

Subtotal 424,820.50 80.40 304,363.07 37,202.00 83,255.43

ADDITIONAL SERVICES

Total 8,126,749.86 93.48 7,461,075.37 136,004.10 529,670.39

Description

Contract
Amount

Percent
Complete

Prior
Billed Billed Remaining

Current



Thank you for the opportunity for UEC to provide professional services. 12 Brewster Road 

Please reference UEC invoice number with payment. Framingham, MA  01702 

FID#04-3573107 (508)628-5486 

adieb@uec-env.com 

INVOICE #9029 

August 20, 2021 

Account Payable 
Dore & Whittier Architects 

212 Battery Street 

Burlington, VT  05401  

Reference: HAZ MAT Monitoring and Air Sampling Services 
Balmer Elementary School, Northbridge, MA 

Professional Services: 

NTWP @ $2,500.00 $ 2,500.00 
Submittals Review @ $350.00 $ 350.00 
Pre-Construction Meeting @ $450.00 $ 450.00 
Per shift (regular time) x 25 @ $400.00 $ 10,000.00 
Per shift (Second Shift) x 8 @ $600.00 $ 4,800.00 
Project Manager (per hour) x 74 @ $115.00 $ 8,510.00 
Per PCM air samples x 338 samples @ $20.00 $ 6,760.00 
Final Report @ $450.00 $ 450.00 

Total Invoice $ 33,820.00 

ASR-23
+ 10% $37,202.00



DATE DUE BY INVOICE No. CUSTOMER No.

AMOUNT DUE THIS INVOICE AMOUNT ENCLOSED

08/16/2021 08/26/2021 1018560252 UM186758

$ 122.39

Invoice

Please return this stub with your payment. Make checks payable to:

P.O. Box 4598
Burlington, VT 05406
P: (802)-862-4889 F: (802)-658-5155

Dore And Whittier  Inc.
212 Battery St
Burlington, VT 05401

Unishippers BUR
P.O. Box 4598
Burlington, VT 05406

Unishippers payment terms require payment of the invoice by 8/26/21.  Any unpaid
balances after that date will result in a late fee of 6% and may result in loss of discounts.

Account Summary

Please direct billing or customer service inquiries to (802)-862-4889.
PLEASE NOTE: You must contact Unishippers within 3 days of invoice receipt to file a
claim or dispute as there are specific deadlines imposed by each carrier after which
claims cannot be filed.

THANK YOU FOR CHOOSING UNISHIPPERS.

TERMS OF SERVICE Due Upon Receip

CURRENTCUSTOMER No. THIS INV AMT DUE 8/26/21BALANCE DUEOver 15 Over 30DATE

$ 178.55$ 0.00$ 178.5508/16/2021

Over 45

$ 0.00 $ 0.00UM186758 $ 122.39

Page 1  of Invoice No. 1018560252

INVOICE DETAIL TRANSPORT SERVICE WITHOUT DISCOUNT YOUR COST

Freight $ 61.21 $ 62.09
Fuel Surcharge $ 5.20 $ 5.28

SUBTOTAL: $ 67.37$ 66.41

Air Waybill

Zone

08/06/2021Pickup Date
UPS Next Day Air® Ear

Weight
Zone:102
759

Pieces

Sender Ref

1Z07X3461594204069

1
1 LB

Service Level

Carrier Adj
Description Shipment

BURLINGTON, VT 05401

Sign BySent By

Dore + Whittier Inc.

US

RECEIVER

US

Balmer Elementary School

212 Battery Street

SENDER

Heather Gratton Tony Dias
21 Crescent Street
WHITINSVILLE, MA 01588

Freight $ 31.21 $ 32.09
Fuel Surcharge $ 3.10 $ 3.18
Del Area Fee $ 3.25 $ 3.25

SUBTOTAL: $ 38.52$ 37.56

Air Waybill

Zone

08/11/2021Pickup Date
UPS Next Day Air®

Weight
Zone:102
Marketing

Pieces

Sender Ref

1Z07X3460191028077

1
1 LB

Service Level

Carrier Adj
Description Shipment

BURLINGTON, VT 05401

Sign BySent By

Dore + Whittier Inc.

US

RECEIVER

US

Town of Norfolk

212 Battery Street

SENDER

Heather Gratton Office of the Town A
One Liberty Lane
NORFOLK, MA 02056

Weekly-Svc Fee $ 16.50 $ 16.50

SUBTOTAL: $ 16.50$ 16.50

Air Waybill

Zone

08/14/2021Pickup Date
Other

Weight
unknown

Pieces

Sender Ref

I-00000007X346331-00

0
0 LB

Service Level

Carrier Adj
Description Fee

BURLINGTON, VT 054015281

Sign BySent By

DORE AND WHITTIER  INC.

US

RECEIVER

US

Weekly Service Fee

212 BATTERY ST

SENDER

Thank you for choosing Unishippers!
Please direct billing or customer service inquiries to (802)-862-4889.

Each franchise is independently owned and operated.

Page 46 of 63

Balmer return of Unneeded
Evacuation Chairs
                                   + 10% $74.11



DATE DUE BY INVOICE No. CUSTOMER No.

AMOUNT DUE THIS INVOICE AMOUNT ENCLOSED

08/30/2021 09/09/2021 1018607821 UM186758

$ 4,685.19

Invoice

Please return this stub with your payment. Make checks payable to:

P.O. Box 4598
Burlington, VT 05406
P: (802)-862-4889 F: (802)-658-5155

Dore And Whittier  Inc.
212 Battery St
Burlington, VT 05401

Unishippers BUR
P.O. Box 4598
Burlington, VT 05406

Unishippers payment terms require payment of the invoice by 9/9/21.  Any unpaid balances
after that date will result in a late fee of 6% and may result in loss of discounts.

Account Summary

Please direct billing or customer service inquiries to (802)-862-4889.
PLEASE NOTE: You must contact Unishippers within 3 days of invoice receipt to file a
claim or dispute as there are specific deadlines imposed by each carrier after which
claims cannot be filed.

THANK YOU FOR CHOOSING UNISHIPPERS.

TERMS OF SERVICE Due Upon Receip

CURRENTCUSTOMER No. THIS INV AMT DUE 9/9/21BALANCE DUEOver 15 Over 30DATE

$ 4,685.19$ 0.00$ 4,685.1908/30/2021

Over 45

$ 0.00 $ 0.00UM186758 $ 4,685.19

Page 1  of Invoice No. 1018607821

INVOICE DETAIL TRANSPORT SERVICE WITHOUT DISCOUNT YOUR COST

Freight $ 760.60 $ 787.73
Resi Surchg $ 5.00 $ 5.00
Addr Correction   AAJ $ 18.00 $ 18.00
Fuel Surcharge $ 66.44 $ 67.04
Addl Handling $ 16.00 $ 16.00
Del Conf ASR $ 6.70 $ 6.70
Declared Value $ 7.20 $ 7.20

SUBTOTAL: $ 907.67$ 879.94

Air Waybill

Zone

08/06/2021Pickup Date
UPS Next Day Air® Ear

Weight
Zone:104
759

Pieces

Sender Ref

1Z07X346A096453161

1
118 LB

Service Level

Carrier Adj
Description

Dimensional Weight
Shipment

WHITINSVILLE, MA 01588

Sign BySent By

Balmer Elementary School

US

RECEIVER

US

Evacusafe LLC

21 Crescent Street

SENDER

Tony Dias Returns RA# SH071520
16971 BIRDWOOD AVE
BEVERLY HILLS, MI 48025

Freight $ 661.54 $ 687.71
Resi Surchg $ 5.00 $ 5.00
Del Conf ASR $ 6.70 $ 6.70
Declared Value $ 7.20 $ 7.20
Addl Handling $ 16.00 $ 16.00
Fuel Surcharge $ 58.02 $ 58.54
Addr Correction   AAJ $ 18.00 $ 18.00

SUBTOTAL: $ 799.15$ 772.46

Air Waybill

Zone

08/06/2021Pickup Date
UPS Next Day Air® Ear

Weight
Zone:104
759

Pieces

Sender Ref

1Z07X346A095663356

1
102 LB

Service Level

Carrier Adj
Description

Dimensional Weight
Shipment

WHITINSVILLE, MA 01588

Sign BySent By

Balmer Elementary School

US

RECEIVER

US

Evacusafe LLC

21 Crescent Street

SENDER

Tony Dias Returns RA# SH071520
16971 BIRDWOOD AVE
BEVERLY HILLS, MI 48025

Freight $ 723.46 $ 750.22
Declared Value $ 7.20 $ 7.20
Resi Surchg $ 5.00 $ 5.00
Fuel Surcharge $ 63.28 $ 63.85
Del Conf ASR $ 6.70 $ 6.70
Addr Correction   AAJ $ 18.00 $ 18.00
Addl Handling $ 16.00 $ 16.00

SUBTOTAL: $ 866.97$ 839.64

Air Waybill

Zone

08/06/2021Pickup Date
UPS Next Day Air® Ear

Weight
Zone:104
759

Pieces

Sender Ref

1Z07X346A094287238

1
112 LB

Service Level

Carrier Adj
Description

Dimensional Weight
Shipment

WHITINSVILLE, MA 01588

Sign BySent By

Balmer Elementary School

US

RECEIVER

US

Evacusafe llc

21 Crescent Street

SENDER

Tony Dias Returns RA# SH071520
16971 BIRDWOOD AVE
BEVERLY HILLS, MI 48025

Freight $ 723.46 $ 750.22
Resi Surchg $ 5.00 $ 5.00
Declared Value $ 7.20 $ 7.20
Del Conf ASR $ 6.70 $ 6.70
Addl Handling $ 16.00 $ 16.00
Fuel Surcharge $ 63.28 $ 63.85
Addr Correction   AAJ $ 18.00 $ 18.00

SUBTOTAL: $ 866.97$ 839.64

Air Waybill

Zone

08/06/2021Pickup Date
UPS Next Day Air® Ear

Weight
Zone:104
759

Pieces

Sender Ref

1Z07X346A092295250

1
112 LB

Service Level

Carrier Adj
Description

Dimensional Weight
Shipment

WHITINSVILLE, MA 01588

Sign BySent By

Balmer Elementary School

US

RECEIVER

US

Evacusafe LLC

21 Crescent Street Returns RA

SENDER

Tony Dias Returns RA# SH071520
16971 BIRDWOOD AVE
BEVERLY HILLS, MI 48025

Page 47 of 63

Total is: $4,668.69 X 10% + $5,135.56



Page 2  of Invoice No. 1018607821

INVOICE DETAIL TRANSPORT SERVICE WITHOUT DISCOUNT YOUR COST

Freight $ 723.46 $ 750.22
Declared Value $ 7.20 $ 7.20
Resi Surchg $ 5.00 $ 5.00
Del Conf ASR $ 6.70 $ 6.70
Addr Correction   AAJ $ 18.00 $ 18.00
Addl Handling $ 16.00 $ 16.00
Fuel Surcharge $ 63.28 $ 63.85

SUBTOTAL: $ 866.97$ 839.64

Air Waybill

Zone

08/06/2021Pickup Date
UPS Next Day Air® Ear

Weight
Zone:104
759

Pieces

Sender Ref

1Z07X346A090797640

1
112 LB

Service Level

Carrier Adj
Description

Dimensional Weight
Shipment

WHITINSVILLE, MA 01588

Sign BySent By

Balmer Elementary School

US

RECEIVER

US

Evacusafe LLC

21 Crescent Street Returns RA

SENDER

Tony Dias Returns RA# SH071520
16971 BIRDWOOD AVE
BEVERLY HILLS, MI 48025

Weekly-Svc Fee $ 16.50 $ 16.50

SUBTOTAL: $ 16.50$ 16.50

Air Waybill

Zone

08/28/2021Pickup Date
Other

Weight
unknown

Pieces

Sender Ref

I-00000007X346351-00

0
0 LB

Service Level

Carrier Adj
Description Fee

BURLINGTON, VT 054015281

Sign BySent By

DORE AND WHITTIER  INC.

US

RECEIVER

US

Weekly Service Fee

212 BATTERY ST

SENDER

Freight $ 0.00 $ 190.00
Billing Adj       AAJ $ 170.96 $ 170.96

SUBTOTAL: $ 360.96$ 170.96

Air Waybill

Zone

08/28/2021Pickup Date
Other

Weight
unknown

Pieces

Sender Ref

I-00000007X346351-00

0
0 LB

Service Level

Carrier Adj
Description Adjustment

BURLINGTON, VT 054015281

Sign BySent By

DORE AND WHITTIER  INC.

US

RECEIVER

US

UPS ADJUSTMENT

212 BATTERY ST

SENDER

FEE BASED ON 5 PACKAGES

Thank you for choosing Unishippers!
Please direct billing or customer service inquiries to (802)-862-4889.

Each franchise is independently owned and operated.



Attn Ms. Melissa Walker
Business Manager Northbridge Public Schools
87 Linwood Avenue
Whitinsville, MA  01588

September 10, 2021
Project No: 17020.00
Invoice No: 0055480

Project 17020.00 Northbridge Balmer Elementary School OPM
OPM Services for the W. Edward Balmer Elementary School, Whitinsville, MA 01588
Professional Services from July 24, 2021 to September 3, 2021
Fee

Billing Phase Fee
Percent

Complete Earned
Previous Fee

Billing
Current Fee

Billing

Feasibilty 60,000.00 100.00 60,000.00 60,000.00 0.00
Schematic Design 45,000.00 100.00 45,000.00 45,000.00 0.00
Design Development 180,250.00 100.00 180,250.00 180,250.00 0.00
Construction Documents 250,025.00 100.00 250,025.00 250,025.00 0.00
Bidding 95,050.00 100.00 95,050.00 95,050.00 0.00
Construction Administration 1,912,599.00 84.00 1,606,583.16 1,530,079.20 76,503.96
Closeout 120,080.00 0.00 0.00 0.00 0.00

Total Fee 2,663,004.00 2,236,908.16 2,160,404.20 76,503.96

Total Fee 76,503.96

 Consultants

Yankee Engineering & Testing, Inc. 22,418.00
Total Consultants 22,418.00 22,418.00

$98,921.96Total this Invoice

Billings to Date

Current Prior Total
Fee 76,503.96 2,160,404.20 2,236,908.16
Consultant 22,418.00 219,562.75 241,980.75
Expense 0.00 22,598.70 22,598.70
Totals 98,921.96 2,402,565.65 2,501,487.61

Authorized By: Joel Seeley



2:25:34 PMInvoice 0055480 Dated 9/10/2021SYMMES, MAINI & MCKEE ASSOCIATES
Friday, September 10, 2021Billing Backup

Project 17020.00 Northbridge Balmer Elementary School OPM

Consultants

Yankee Engineering & Testing, Inc.
AP 0087161 9/10/2021 Yankee Engineering & Testing, Inc. / PO# 

03287
5,797.00

AP 0087162 9/10/2021 Yankee Engineering & Testing, Inc. / PO# 
03287

16,621.00

Total Consultants 22,418.00 22,418.00

$22,418.00Total this Project

$22,418.00Total this Report

Project 17020.00 Northbridge Balmer Elementary School OPM Invoice 0055480 



Date 6/30/2021

Invoice No.

28424

Bill To
SYMMES MAINI & MCKEE ASSOCIATES
1000 MASSACHUSETTS AVENUE
CAMBRIDGE, MA  02138
ATTN:  MR. JOEL SEELEY

Re:
FIELD MONITORING SERVICES
SMMA/VARIOUS
W. EDWARD BALMER E.S.
NORTHBRIDGE, MA

Yankee Engineering and Testing, Inc.

P.O. NO. TERMS

Due on receipt

DUE DATE

6/30/2021

PROJECT

10028  VARIOUS

PERIOD ENDING

06/30/2021

508-831-7404
yankeeengineering.com

Total

10 Mason Street, Worcester, MA 01609

ITEM DESCRIPTION QTYSAMPLE # RATE AMOUNTSERVICE DATE

A001 EXTRACTION ANALYSES 1L-30068 175.00 175.006/3/21
S001 GRADATION (SIEVE) ANALYSES 1L-30149 110.00 110.00
S002 MOISTURE/DENSITY (PROCTOR)

ANALYSES
1L-30149 125.00 125.00

A051 FULL DAYS ASPHALT MONITORING 1 315.00 315.00
C050 CONCRETE MONITORING 5 190.00 950.00
C001 CYLINDERS BY YANKEE 30 15.00 450.00
S050 SOIL MONITORING 8 315.00 2,520.00

E001 PROFESSIONAL ENGINEERING
(COMPLETION LETTER AND WBAT
MEETING)

5 125.00 625.00

6/21/21
6/21/21

6/3/21
6/2,4,10,17,24/21
6/2,4,10,17,24/21
6/21,22,23,24,25,28,
29,30/21
6/16,28/21

12% Interest will be applied to invoices beyond 30 days. Credit Card payments can be accepted with a 4% processing fee.

$5,270.00

9/10/21    JGS        Y            6     10    17020         Balmer ES03287



Date 7/30/2021

Invoice No.

28507

Bill To
SYMMES MAINI & MCKEE ASSOCIATES
1000 MASSACHUSETTS AVENUE
CAMBRIDGE, MA  02138
ATTN:  MR. JOEL SEELEY

Re:
FIELD MONITORING SERVICES
SMMA/VARIOUS
W. EDWARD BALMER E.S.
NORTHBRIDGE, MA

Yankee Engineering and Testing, Inc.

P.O. NO. TERMS

Due on receipt

DUE DATE

7/30/2021

PROJECT

10028  VARIOUS

PERIOD ENDING

07/30/2021

508-831-7404
yankeeengineering.com

Total

10 Mason Street, Worcester, MA 01609

ITEM DESCRIPTION QTYSAMPLE # RATE AMOUNTSERVICE DATE

A001 EXTRACTION ANALYSES 1L-30319 175.00 175.00
C050 CONCRETE MONITORING 2 190.00 380.00
C001 CYLINDERS BY YANKEE 10 15.00 150.00
S050 SOIL MONITORING 6 315.00 1,890.00

A005 ASPHALT TECHNICIAN 1 315.00 315.00
P011 WBAT TESTING 1 12200.00 12,200.00

7/28/21
7/6,16/21
7/6,16/21
7/16,19,20,21,22,
3/21

7/28/21
7/19,20/21

12% Interest will be applied to invoices beyond 30 days. Credit Card payments can be accepted with a 4% processing fee.

$15,110.00

9/10/21     JGS       Y           6     10     17020        Balmer ES



Yankee Engineering & Testing, Inc.
10 Mason St
Worcester, Massachusetts 01609

To

Account #: 53789

Authorization

From:  Scott Mensen

PO #: 10028A

Architectural Testing, Inc.
PO Box 419241
Boston, MA 02241-9241
Phone: (717) 764-7700
Fax: (717) 764-4129

Due Date

Invoice Date

Invoice Number

Job Number

08/29/2021

07/30/2021

328919

M4301.01-250-43

Please remit payment to:
<<<  Please remit payment to address in bold

Charges
Qty. Description Cost Total

Quote: 254057R0
Description: Whole Building Air Test
21 Crescent St
Whitinsville, Massachusetts

1 Whole Building Air Test at W. Edward Balmer School $12,200.00 $12,200.00

Totals
Charges

Expenses

Invoice Total

$12,200.00

$0.00

$12,200.00

Invoice Total

Payments/Credits

$12,200.00

$0.00

Total Due (USD) $12,200.00

Remittance by Post/Mail Electronic Remittance Credit Card
Architectural Testing, Inc.
P.O. Box 419241
Boston, MA 02241-9241

Bank of America
100 West 33rd Street
New York, NY 10001
Swift Code:  BOFAUS3N
Bank ID:  111000012
Bank Acct: 4451099080

For Credit Card Payment,
please call:
717-767-3976
We accept: Visa, MasterCard,
Discover, American Express

The agreed upon terms apply



9/13/2021



BALMER ELEMENTARY SCHOOL

SUMMARY - COST BY DIVISION

PERIOD TO:  8/31/2021

 

From: To: Project: 2524 Application No: 34

Fontaine Bros., Inc. Town of Northbridge Balmer Elementary School Application Date: 9/13/2021

510 Cottage Street Period To: 8/31/2021

Springfield, MA 01104

 

A B C D E F G H I

ITEM NO DESCRIPTION OF WORK SCHEDULED VALUE 

WORK 

COMPLETED 

PREVIOUS 

APPLICATION

S 

WORK 

COMPLETED 

THIS PERIOD

MATERIALS 

PRESENTLY 

STORED (NOT 

IN D OR E) 

TOTAL 

COMPLETED 

AND STORED 

TO DATE 

(D+E+F) 

% (G/C) 
BALANCE TO 

FINISH (C -G) 
RETAINAGE

 

0502-0010 GMP FEE 1,625,000.00 1,403,421.00 55,387.00 0.00 1,458,808.00 90% 166,192.00 36,470.20

0502-0020 GMP INSURANCE 1,293,726.00 1,293,726.00 0.00 0.00 1,293,726.00 100% 0.00 32,343.15

0502-0030 GMP CONSTRUCTION CONTINGENCY 4,502,317.00 98,316.00 56,409.00 0.00 154,725.00 3% 4,347,592.00 0.00

0502-0100 DIV 1 GEN REQUIREMENTS 6,673,570.00 5,125,096.07 189,792.51 0.00 5,314,888.58 80% 1,358,681.42 129,831.56

0502-0200 DIV 2 EXISTING CONDITIONS 1,825,000.00 545,228.47 1,040,286.53 0.00 1,585,515.00 87% 239,485.00 76,712.50

0502-0300 DIV 3 CONCRETE 3,793,761.00 3,346,631.68 93,049.82 0.00 3,439,681.50 91% 354,079.50 162,708.93

0502-0400 DIV 4 MASONRY 2,171,000.00 2,171,000.00 0.00 0.00 2,171,000.00 100% 0.00 108,550.00

0502-0500 DIV 5 METALS 6,633,000.00 6,417,768.00 35,517.00 0.00 6,453,285.00 97% 179,715.00 45,439.75

0502-0600 DIV 6 WOOD & PLASTICS 2,426,501.00 2,422,201.00 0.00 0.00 2,422,201.00 100% 4,300.00 121,110.05

0502-0700 DIV 7 THERMAL & MOISTURE PROTECTION 5,473,604.00 5,383,931.84 33,287.16 0.00 5,417,219.00 99% 56,385.00 269,385.00

0502-0800 DIV 8 OPENINGS 3,174,232.00 3,171,732.00 500.00 0.00 3,172,232.00 100% 2,000.00 158,611.60

0502-0900 DIV 9 FINISHES 8,997,933.00 8,438,804.04 172,984.00 0.00 8,611,788.04 96% 386,144.96 292,771.05

0502-1000 DIV 10 SPECIALTIES 1,032,266.00 819,019.15 96,338.68 0.00 915,357.83 89% 116,908.17 45,767.89

0502-1100 DIV 11 EQUIPMENT 1,464,208.00 552,693.00 422,638.78 0.00 975,331.78 67% 488,876.22 46,009.09

0502-1200 DIV 12 FURNISHINGS 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00

0502-1400 DIV 14 CONVEYING SYSTEMS 123,425.00 123,425.00 0.00 0.00 123,425.00 100% 0.00 6,171.25

0502-2100 DIV 21 FIRE SUPPRESSION 894,500.00 798,675.45 0.00 0.00 798,675.45 89% 95,824.55 38,077.00

0502-2200 DIV 22 PLUMBING 2,432,352.00 2,333,519.54 0.00 0.00 2,333,519.54 96% 98,832.46 113,150.00

0502-2300 DIV 23 HVAC 5,179,000.00 5,144,248.11 704.00 0.00 5,144,952.11 99% 34,047.89 253,950.00

0502-2500 DIV 25 INTEGRATED AUTOMATION 0.00 0.00

0502-2600 DIV 26 ELECTRICAL 5,923,500.00 5,864,720.65 36,616.00 0.00 5,901,336.65 100% 22,163.35 93,755.00

0502-2700 DIV 27 COMMUNICATIONS 0.00 0.00

0502-2800 DIV 28 ELECTRONIC SAFETY & SECURITY 0.00 0.00

0502-3100 DIV 31 EARTHWORK 9,638,403.00 7,744,137.58 630,474.28 0.00 8,374,611.86 87% 1,263,791.14 403,377.95

0502-3200 DIV 32 EXTERIOR IMPR. 2,170,445.00 1,418,826.80 149,686.00 0.00 1,568,512.80 72% 601,932.20 71,055.64

0502-3300 DIV 33 UTILITIES 0.00 0.00

0506-0000 ALTERNATES 0.00 0.00

0508-0000 EARLY PACKAGE CCDs 0.00 0.00

0508-0000 CHANGE ORDERS 1,723,079.00 1,472,002.22 89,086.00 1,561,088.22 91% 161,990.78 4,593.80

0508-0000 CREDIT CHANGE ORDERS (571,678.00) (562,589.00) 0.00 (562,589.00) 98% (9,089.00) 0.00

909,413.22

GRAND TOTAL 78,599,144.00 65,526,534.60 3,102,756.76 0.00 68,629,291.36 87% 9,969,852.64 2,509,841.41



Page 1 of 8CONTINUATION SHEET G703

G703 APPLICATION AND CERTIFICATE FOR PAYMENT, Owner Name:  Northbridge Public Schools Project Name: W.  Balmer Elementary School APPLICATION NO.: 34

containing Contractor's signed Certification, is attached. Owner Address:  87 Linwood Avenue Project Address: 21 Crescent Street APPLICATION DATE: 09/13/21

In tabulations  below, amounts are stated to the nearest dollar. Whittinsville, MA 01588 Whitinsville, MA 01588 PERIOD TO: 08/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.:

A B D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE
RETAINAGE

ITEM MSBA DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO 
(IF VARIABLE)

NO. Cost Code APPLICATION (NOT IN TO DATE (G/C) FINISH
RATE)

(D + E) D OR E) (D + E + F) (C - G)

0%

0502-0010 Fee 1,625,000.00 1,403,421.00 55,387.00 1,458,808.00 90% 166,192.00 36,470.20

0502-0020 Builders Risk 35,200.00 35,200.00 35,200.00 100% 0.00 880.00

0502-0020 Bond 538,262.00 538,262.00 538,262.00 100% 0.00 13,456.55

0502-0020 Pollution Liability 23,234.00 23,234.00 23,234.00 100% 0.00 580.85

0502-0020 General Liability Insurance 697,030.00 697,030.00 697,030.00 100% 0.00 17,425.75

0507-0000 Construction Contingency (reduced by $250k to fund COVID GR#31) 4,502,317.00 98,316.00 56,409.00 154,725.00 3% 4,347,592.00 0.00

1. PCO #21 - Weekend PT 13,263.00 13,263.00 13,263.00 100% 0.00 0.00

2. PCO #24 - Weekend PT 5,526.00 5,526.00 5,526.00 100% 0.00 0.00

3. PCO #45 - COVID GR #31 (250k - reduction to GMP Cm Con D22) 0.00 0.00 0.00

4. PCO 48 - Vertical insulation at high roof cornice 3,520.00 3,520.00 3,520.00 100% 0.00 0.00

5. PCO 70 - Stair 5 Baseplate Corrections - VOID

6. PCO 71 - Roof Deck Closures 762.00 762.00 762.00 100% 0.00 0.00

7. PCO 84 - Griffin Electric PT only 11,634.00 11,634.00 11,634.00 100% 0.00 0.00

8. PCO 85 - Metal Panel Z-girts to SS 17,152.00 17,152.00 17,152.00 100% 0.00 0.00

9. PCO 90 - Smoke ID to Painter 4,520.00 4,520.00 4,520.00 100% 0.00 0.00

10. PCO 93 - buyout savings ($3,233,734 increase to GMP CM CON) 0.00 0.00 0.00

11. PCO 101 - Griffin & KMD repairs to wet materials 5,994.00 5,994.00 5,994.00 100% 0.00 0.00

  12. PCO 103 - Through Wall Flashing below Metal Panels 15,117.00 15,117.00 15,117.00 100% 0.00 0.00

13. PCO 146 - Drywall re-work for EJ Install 1,372.00 1,372.00 1,372.00 100% 0.00 0.00

14. VOID

15. PCO #158 - Flashing re-work at Brick Piers 4,139.00 4,139.00 4,139.00 100% 0.00 0.00

16. PCO #162 - Appliances & Corner Guards 25,541.00 25,541.00 25,541.00 100% 0.00 0.00

17. PCO #173 - Book Carts 15,065.00 15,065.00 15,065.00 100% 0.00 0.00

18 . PCO #168 - SS Z Girt Credit (5,940.00) (5,940.00) (5,940.00) 100% 0.00 0.00

19. PCO #193 - Norgate 2nd Crane Allowance returned (40,000.00) (40,000.00) (40,000.00) 100% 0.00 0.00

20. PCO #197 - SS Corner Guards 596.00 596.00 596.00 100% 0.00 0.00

21. PCO 201 - Re-frame forf Casework/DD Bump outs 5,259.00 5,259.00 5,259.00 100% 0.00 0.00

22. PCO 139 - EJ scope from SMJ to Superior 0.00 0.00 #DIV/0! 0.00 0.00

23. PCO 221 - ELA Island MEP & Concrete Re-work 11,547.00 11,547.00 11,547.00 100% 0.00 0.00

24. PCO 230 - Granite Seatwall Cap 42,260.00 0.00 42,260.00 42,260.00 100% 0.00 0.00

25. PCO 220 - PR 19 Soffit Re-work 3,249.00 3,249.00 3,249.00 100% 0.00 0.00

26.  PCO 230 - Grante Seatwall Cap - VOID

27. PCO 260 - Rigid Insulation as Soffit Panels 19,621.00 0.00 0.00 0% 19,621.00 0.00

28. PCO 318 - Shouldice re-work at SF Openings 1,914.00 0.00 1,914.00 1,914.00 100% 0.00 0.00

29. PCO 323 - Gate Hardware 12,235.00 0.00 12,235.00 12,235.00 100% 0.00 0.00

30. PCO 315 - Granite Cap Skate Deterrents 7,700.00 0.00 0.00 0% 7,700.00 0.00

31. PCO 327 - Transition Strips 0.00 0.00 0.00 #DIV/0! 0.00 0.00

32. PCO 329 - Appliance Install 0.00 0.00 0.00 #DIV/0! 0.00 0.00

33. PCO 332 - Expedite Column Covers 2,800.00 0.00 0.00 0% 2,800.00 0.00

34. PCO 345 - Display Case Shelving 0.00 0.00 0.00 #DIV/0! 0.00 0.00

35 0.00 0.00 0.00 #DIV/0! 0.00 0.00

0502-0100 General Conditions 3,882,834.00 3,353,242.00 132,399.00 3,485,641.00 90% 397,193.00 87,141.03

0502-0100 General Requirements (250k - increase funded via CM Con #3 B25) 2,315,736.00 1,681,260.07 26,361.51 1,707,621.58 74% 608,114.42 42,690.54

Scope Hold #34 - Temp Heat - Building 125,000.00 0.00 0.00 0% 125,000.00 0.00

Scope Hold #25 - LEED Compliance 50,000.00 0.00 0.00 0% 50,000.00 0.00

Scope Hold #36 - Weekend PT 300,000.00 90,594.00 31,032.00 121,626.00 41% 178,374.00 0.00

0502-0200 Divison 02 - Existing Conditions

0502-0200 Asbestos Abatement - JR Vinagro - (package 2-1) 1,575,000.00 508,204.47 1,026,045.53 1,534,250.00 97% 40,750.00 76,712.50

Demolition Package 2-1

Excavation and Removal of Existing Tank Package 31-1

0502-0200 Scope Hold #4 - Transite Pipe 50,000.00 5,324.00 14,241.00 19,565.00 39% 30,435.00 0.00

0502-0200 Scope Hold #8 - Temp Above Ground Oil Storage Tank & Tie In 50,000.00 31,700.00 31,700.00 63% 18,300.00 0.00

0502-0200 Scope Hold #24 - Demo Unforeseen Conditions 150,000.00 0.00 0.00 0% 150,000.00 0.00

0502-0300 Division 03 - Concrete 

0502-0300 Cast-in-place Concrete - Marguerite (package 3-1) 3,443,761.00 3,161,128.68 93,049.82 3,254,178.50 94% 189,582.50 162,708.93
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Water Vapor Reducing Admixture for CIP Concrete package 3-1

Precast Architectural Concrete package 4-1

Concrete Toppings package 9-7

0502-0300 Scope Hold # 12 - Scope Finalize to 100% 100,000.00 13,467.00 13,467.00 13% 86,533.00 0.00

0502-0300 Scope Hold #13 - Temp Heat Sys & Consumption - Concrete 100,000.00 100,000.00 100,000.00 100% 0.00 0.00

0502-0300 Scope Hold #17 - High Early Concrete 25,000.00 0.00 0.00 0% 25,000.00 0.00

0502-0300 Scope Hold #35 - Winter Conditions 125,000.00 72,036.00 72,036.00 58% 52,964.00 0.00

0502-0400 Divison 04 - Masonry 

0502-0400 Masonry - Costa Brothers (package 4-1) 2,171,000.00 2,171,000.00 2,171,000.00 100% 0.00 108,550.00

Unit Masonry package 4-1

0502-0500 Division 05 - Steel 

0502-0500 Misc. Metals Filed Sub-bid Summary - SMJ (package 5-2) 918,000.00 874,295.00 34,500.00 908,795.00 99% 9,205.00 45,439.75

0502-0500 Structural Steel Framing - Norgate (package 5-1) 5,265,000.00 5,265,000.00 5,265,000.00 100% 0.00 0.00

Stud Shear Connectors package 5-1

Steel Joist Framing package 5-1

Steel Decking package 5-1

Cold-Formed Metal Framing package 9-5

Metal Fabrications package 5-2

Metal Stairs package 5-2

Pipe and Tube Railings package 5-2

Metal Gratings and Floor Plates package 5-2

0502-0500 Scope Hold # 12a - Steel Scope Finalize to 100% 250,000.00 207,910.00 1,017.00 208,927.00 84% 41,073.00 0.00

0502-0500 Scope Hold #14 Primer Field Touch Up 5,000.00 0.00 0.00 0% 5,000.00 0.00

0502-0500 Scope Hold #15 - Mock Up Steel 10,000.00 0.00 0.00 0% 10,000.00 0.00

0502-0500 Scope Hold #16 Maintain Safety Guard Rails 25,000.00 0.00 0.00 0% 25,000.00 0.00

0502-0500 Scope Hold #18 - Cleaning Decks 10,000.00 0.00 0.00 0% 10,000.00 0.00

0502-0500 Scope Hold #19 - Roof Screen Modifications 150,000.00 70,563.00 70,563.00 47% 79,437.00 0.00

0502-0600 Divion 06 - Woods, Plastics, Components

Rough Carpentry package 9-5

0502-0600 Glued-Lam Timber Beams - Goodfellow  (package 6-1) 151,985.00 151,985.00 151,985.00 100% 0.00 7,599.25

0502-0600 Glued-Lam Timber Beams - Epifano (package 6-1) 107,300.00 107,300.00 107,300.00 100% 0.00 5,365.00

Epifano Bond - to be returned to Owner via credit PCO 3,500.00 3,500.00 3,500.00 100% 0.00 175.00

0502-0600 Finish Carpentry - General Woodworking (package 6-2) 2,163,716.00 2,159,416.00 2,159,416.00 100% 4,300.00 107,970.80

Architectural Wood Casework package 12-1

Fiberglass Reinforced Paneling package 10-4

0502-0700 Divion 07 - Thermal & Moisture Protection

0502-0700 WDC Filed Sub-bid Summary - Superior ERP 2 (package 7-1) 43,000.00 43,000.00 43,000.00 100% 0.00 1,075.00

0502-0700 WDC Filed Sub-bid Summary - Superior (package 7-2) 587,680.00 573,439.40 14,240.60 587,680.00 100% 0.00 29,384.00

Bituminous Dampproofing package 7-1

Sheet Waterproofing package 7-1

Fluid Applied Waterproofing package 7-1

Thermal Insulation all trades

Foamed-In-Place Insulation package 9-5

Weather Barriers package 7-2

0502-0700 Metal Wall and Soffit Panels - Bass (package 7-3) 3,034,119.00 3,023,091.44 11,027.56 3,034,119.00 100% 0.00 151,705.95

0502-0700 Sun Screens - Chandler (package 7-3) 234,405.00 234,405.00 234,405.00 100% 0.00 11,720.25

Metal Composite Material Wall Panels package 7-3

Exterior High Pressure Laminate Panels package 7-3

0502-0700 Thermoplastic Membrane Roofing - Capeway (package 7-4) 1,452,200.00 1,447,796.00 1,447,796.00 100% 4,404.00 72,389.80

Sheet Metal Flashing and Trim package 7-4

Roof Accessories package 7-4

0502-0700 Applied Fireproofing - Ricmor (package 7-5) 57,500.00 57,500.00 57,500.00 100% 0.00 2,875.00

Allowance - Patch Fireproofing 4,700.00 4,700.00 4,700.00 100% 0.00 235.00

Firestopping all trades

Joint Sealants package 7-2

Expansion Joint Cover Assemblies package 5-2

0502-0700 Scope Hold #20 - Blind Side Waterproofing 10,000.00 0.00 0.00 0% 10,000.00 0.00

0502-0700 Scope Hold #30 - Repair Roofing (damage by others) 50,000.00 0.00 8,019.00 8,019.00 16% 41,981.00 0.00

0502-0800 Scope Hold #27 - Acoustical Screen Changes 0.00 0.00 0.00 #DIV/0! 0.00 0.00

0502-0800 Scope Hold #28 - LGMF B/U @ Acoustical Screens 0.00 0.00 0.00 #DIV/0! 0.00 0.00

0502-0800 Divion 08 - Openings

0502-0800 Metal Windows Trade Bid Summary - Chandler (package 8-1) 2,144,921.00 2,144,921.00 2,144,921.00 100% 0.00 107,246.05

0502-0800 Glass and Glazing Trade Bid Summary - Chandler (package 8-2) 65,874.00 65,874.00 65,874.00 100% 0.00 3,293.70

0502-0800 HM Doors and Frames - TCI - (package 8-3) 730,800.00 729,300.00 500.00 729,800.00 100% 1,000.00 36,490.00

Flush Wood Doors package 8-3

Access Doors and Panels all trades

0502-0800 Folding Glazed Doors / Walls - Chandler - (package 8-4) 157,443.00 157,443.00 157,443.00 100% 0.00 7,872.15

0502-0800 Overhad Coiling Grilles - Arbon -  (package 8-5) 39,194.00 39,194.00 39,194.00 100% 0.00 1,959.70

Sound Control Door Assemblies package 8-3

0502-0800 Accodion Folding Fire Doors - Pappas - (package 8-6) 36,000.00 35,000.00 35,000.00 97% 1,000.00 1,750.00

Sectional Doors package 8-5

Aluminum-Framed Storefronts package 8-1
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Aluminum Windows package 8-1

Metal-Framed Skylights package 8-1

Door Hardware package 8-3

Glazing package 8-2

Mirrors package 8-2

Louvers package 23-1

Acoustical Equipment Enclosures package 7-3

0502-0900 Division 09 - Finishes

0502-0900 Tile Trade Bid Summary - M.F. Higgins (package 9-1) 478,500.00 478,500.00 478,500.00 100% 0.00 11,962.50

0502-0900 Acoustic Ceilings Trade Bid Summary - H. Carr (package 9-2) 1,194,500.00 1,137,232.00 33,358.00 1,170,590.00 98% 23,910.00 58,529.50

0502-0900 Resilient Flooring Trade Bid Summary - CJM (package 9-3) 794,205.00 791,205.00 791,205.00 100% 3,000.00 39,560.25

0502-0900 Painting Trade Bid Summary - Color Concepts (package 9-4) 384,600.00 384,600.00 384,600.00 100% 0.00 19,230.00

0502-0900 Gyp Board Assemblies - Century - (package 9-5) 4,958,000.00 4,958,000.00 4,958,000.00 100% 0.00 123,950.00

0502-0900 Allowance - Mock-up Walls & Roof 30,000.00 14,373.04 14,373.04 15,626.96 0.00

Tiling package 9-1

Acoustical Ceilings package 9-2

0502-0900 Wood Strip and Plank Flooring - JJ Curran - (package 9-6) 155,154.00 154,581.00 573.00 155,154.00 100% 0.00 7,757.70

Resilient Flooring package 9-3

Resilient Athletic Flooring package 9-3

0502-0900 Fluid Applied Flooring - NE Decks - (package 9-7) 186,000.00 186,000.00 186,000.00 100% 0.00 9,300.00

0502-0900 Tile Carpeting - Pavilion - (package 9-8) 262,752.00 142,632.00 120,120.00 262,752.00 100% 0.00 13,137.60

0502-0900 Sound-Absorbing Units - Century - (package 9-9) 186,870.00 186,870.00 186,870.00 100% 0.00 9,343.50

Exterior Painting package 9-4

Interior Painting package 9-4

0502-0900 Scope Hold #21 - Floor Prep 167,352.00 2,273.00 16,659.00 18,932.00 11% 148,420.00 0.00

0502-0900 Scope Hold #31 - Repair Drywall (damage by others) 100,000.00 2,538.00 2,274.00 4,812.00 5% 95,188.00 0.00

0502-0900 Scope Hold #32 - Repair Paint (damage by others) 50,000.00 0.00 0.00 0% 50,000.00 0.00

0502-0900 Scope Hold #33 - Repair Ceilings (damage by others) 50,000.00 0.00 0.00 0% 50,000.00 0.00

0502-1010 Division 10 - Specialties

0502-1010 Visusal Display Units - Brite - (package 10-6) 443,750.00 337,879.68 337,879.68 76% 105,870.32 16,893.98

0502-1010 Signage - Sunshine Sign - (package 10-2) 146,566.00 121,261.97 16,923.68 138,185.65 94% 8,380.35 6,909.28

Traffic Signage package 31-1

0502-1010 Plastic Toilet Compartments - Northern - (package 10-1) 365,262.00 285,847.00 79,415.00 365,262.00 100% 0.00 18,263.10

Cubicle Curtains and Tracks Package 10-1

Wire Mesh Partitions Package 5-2

0502-1010 Folding Panel Partitions - Corbin Hufcor - (package 10-3) 22,000.00 22,000.00 22,000.00 100% 0.00 1,100.00

Wall and Corner Guards Package 9-5

0502-1010 Digitally Printed Protective Wallcovering - GoGraphix (package 10-4) 41,750.00 39,722.50 39,722.50 95% 2,027.50 1,986.13

Toilet, Bath, and Utility Room Accessories Package 10-1

Fire Protection Specialties Package 10-1

0502-1010 Lockers Package 10-1

Fixed Sun Screens Package 7-3

0502-1010 Kilns - Boston Kiln - (package 10-7) 12,938.00 12,308.00 12,308.00 95% 630.00 615.40

0502-1100 Division 11 - Equipment

Loading Dock Bumpers Package 8-5

0502-1100 Appliances (package 11-1) 26,837.00 0.00 0.00 0% 26,837.00 0.00

0502-1100 Food Service Equipment - Kittredge (package 11-2) 487,000.00 483,253.00 483,253.00 99% 3,747.00 24,162.65

Projection Screens Package 10-1

0502-1100 Theatrical Drapery and Rigging - Janson - (package 11-3) 19,190.00 19,190.00 19,190.00 100% 0.00 959.50

0502-1100 Gymnasium Equipment - R.H. Lord (pacakge 11-4) 110,300.00 50,250.00 60,050.00 110,300.00 100% 0.00 2,757.50

0502-1100 Play Equipment and Structures - Kompan - (package 11-5) 820,881.00 0.00 362,588.78 362,588.78 44% 458,292.22 18,129.44

0502-1200 Division 12 - Furnishings

Window Shades package 10-6

0502-1200 Manufactured Wood Casework (formerly package 12-1) pacakge 6-2

Music Education Casework package 6-2

Countertops package 6-2

Entrance Floor Mats and Frames package 9-8

0502-1200 Telescoping Bleachers package 11-4

0502-1400 Division 14 - Conveying Systems 

0502-1400 Elevator Filed Sub-bid Summary - Worcester Elevator (package 14-1) 123,425.00 123,425.00 123,425.00 100% 0.00 6,171.25

Hydraulic Elevators package 14-1

0502-2100 Division 21 - Fire Suppression

0502-2100 Fire Protection Trade Bid Summary - Rustic (package 21-1) 774,500.00 761,540.00 761,540.00 98% 12,960.00 38,077.00

Fire Protection package 21-1

0502-2100 Scope Hold #22 - Fire Protection at Canopies 100,000.00 35,551.00 35,551.00 36% 64,449.00 0.00

0502-2100 Scope Hold #29 - Misc. MEP Coordination 20,000.00 1,584.45 1,584.45 8% 18,415.55 0.00

0502-2200 Divison 22 - Plumbing

0502-2200 Plumbing Trade Bid Summary - Harold Bros (package 22-1) 2,263,000.00 2,263,000.00 2,263,000.00 100% 0.00 113,150.00

Plumbing package 22-1

0502-2200 Scope Hold #10 -Plumbing - Temporary Enabling Work 79,352.00 0.00 0.00 0% 79,352.00 0.00
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0502-2200 Scope Hold #29a - Misc. MEP Coordination 90,000.00 70,519.54 70,519.54 78% 19,480.46 0.00

0.00 0.00

0502-2300 Divion 23 - HVAC

0502-2300 HVAC Trade Bid Summary - KMD (pakcage 23-1) 5,079,000.00 5,079,000.00 5,079,000.00 100% 0.00 253,950.00

HVAC package 23-1

Vibration Control and Seismic Constraint package 23-1

0502-2300 Scope Hold #26 - Gym Duct Changes 10,000.00 0.00 0.00 0% 10,000.00 0.00

0502-2300 Scope Hold #29b - Misc. MEP Coordination 90,000.00 65,248.11 704.00 65,952.11 73% 24,047.89 0.00

0502-2600 Division 26 - Electrical

0502-2600 Electrical Trade Bid Summary - Griffin (package 26-1) 5,699,000.00 5,657,257.00 24,868.00 5,682,125.00 100% 16,875.00 93,755.00

Electrical package 26-1

0502-2600 Scope Hold #9 - Electrical - Temporary/Enabling Work 24,500.00 23,512.00 23,512.00 96% 988.00 0.00

0502-2600 Scope Hold #29c - Misc. MEP Coordination 200,000.00 183,951.65 11,748.00 195,699.65 98% 4,300.35 0.00

0502-2600 Divison 27 - Technology

Structured Cabling System package 26-1

Data Communication System package 26-1

Audio-Video Communication Systems package 26-1

Distributed Communication System package 26-1

0502-2600 Division 28 - Electronic Safety & Security

Integrated Security System package 26-1

0502-3100 Division 31 - Earthwork

0502-3100 Site Clearing - Guigli (package 31-1) 8,988,403.00 7,452,940.00 614,619.00 8,067,559.00 90% 920,844.00 403,377.95

Earth Moving package 31-1

Excavation and Fill for Utilities and Pavement package 31-1

Sedimentation and Erosion Control package 31-1

0502-3100 Scope Hold #1 - Unforseen Conditions 0.00 0.00 0.00 #DIV/0! 0.00 0.00

0502-3100 Scope Hold #2 - Underslab Drainage 25,000.00 0.00 0.00 0% 25,000.00 0.00

0502-3100 Scope Hold #3 - Field Drainage 25,000.00 25,000.00 25,000.00 100% 0.00 0.00

0502-3100 Scope Hold #5 - Soil Amendments 25,000.00 19,008.00 19,008.00 76% 5,992.00 0.00

0502-3100 Scope Hold #6 - Added Scope for Fire Line / Loop 25,000.00 25,000.00 25,000.00 100% 0.00 0.00

0502-3100 Scope Hold #7 - Scope Finalization to 100% Doc Amend 1 100,000.00 30,498.25 30,498.25 30% 69,501.75 0.00

0502-3100 Scope Hold #11 - Scope Finalization to 100% 450,000.00 191,691.33 15,855.28 207,546.61 46% 242,453.39 0.00

0502-3200 Division 32 - Exterior Improvements

Asphalt Paving Package 31-1

Concrete Pavement Package 3-1

0502-3200 Landscaping - EDI (package 32-1) 2,002,227.00 1,271,426.80 149,686.00 1,421,112.80 71% 581,114.20 71,055.64

Stone Dust Surfacing Package 31-1

Aggregate Surfacing Package 32-2

Painted Pavement Markings Package 31-1

Tactile Warning Surfacing Package 3-1

Playground Protective Surfacing Package 11-5

0502-3200 Recreational Court Surfacing - VT Rec - (package 32-3) 18,218.00 0.00 0.00 0% 18,218.00 0.00

Baseball Field Surfacing Package 32-1

0502-3200 Chain Link Fences and Gates (package 32-2) incl. in 32-1

Decorative Metal Fences and Gates Package 32-2

Plastic Fences and Gates Package 32-2

Segmental Retaining Walls Package 31-1

Site Furnishings Package 32-2

Turf and Grasses Package 31-1

Plants Package 32-2

Bioretention Package 31-1

0502-3200 Scope Hold #23 - Neighbor Landscaping 150,000.00 147,400.00 147,400.00 98% 2,600.00 0.00

0502-3300 Division 33 - Utilities 

Water Utilities Package 31-1

Sanitary Sewer Utilities Package 31-1

Storm Drainage Utilities Package 31-1

Buyout Underrun/Overrun Log - Post GMP Adjustment

0502-0200 Package 2-1 Asbestos Abatement 520,760.00

0502-0600 Package 6-1 Glue Lam 158,330.00
0502-0600 & 

0502-1200 Package 6-2 & 12-1 Millwork&casework combined - savings 676,550.00

0502-0700 Package 7-3 Metal Panels & Sun Screens - savings 514,326.00

0502-0700 Package 7-5 Fireproofing - savings 1,650.00

0502-0800 Package 8-3 Drs/Frs/Hardware - overrun (incld. Install) (154,500.00)

0502-0800 Package 8-4 Glazed Folding Partitions - savings 125,957.00

0502-0800 Package 8-4 OH doors 8,959.00

0502-0800 Package 8-6 Fire Door - savings 7,580.00

0502-0900 Package 9-5 Drywall - savings 634,607.00

0502-0900 Package 9-6 Wood flooring 17,458.00



Page 5 of 8
0502-0900 Package 9-7 Epoxy Floors 650.00

0502-0900 Package 9-8 - Carpetings (11,359.00)

0502-0900 Package 9-9 - Sound Absorbing Units 21,590.00

0502-1010 Package 10-1 adjustment 244,184.00

0502-1010 Package 10-2 Signage (52,098.00)

0502-1010 Package 10-4 Digitally Printed Protective Wallcovering 69,181.00

0502-1010 Package 10-6 adjustment (44,750.00)

0502-1010 Package 10-7 Kilns (6,138.00)

0502-1010 Package 10-3 Folding Panel Partition 14,977.00

0502-1100 Package 11-2 Food Service - savings 25,839.00

0502-1100 Package 11-3 Theatre 33,555.00

0502-1100 Package 11-4 Gym Equipment - savings 20,454.00

0502-1100 Package 11-5 Playground 4,130.00

0502-3200 Package 32-1 & 32-2 Landscaping & Fencing Combined - savings 420,060.00

0502-3200 Package 32-2 Recreation Court Surfacing (18,218.00)

Total, buyout 3,233,734.00

Scope Hold Tracking Log - Reference only (actual billing above) Original Value

Previous Total Completed to 

date This Period

Materials in 

Storage

Total Completed 

to date

Scope Hold #1 - Unforseen Conditions 0.00 0.00 0.00 0.00

Scope Hold #2 - Underslab Drainage 25,000.00 0.00 0.00 0.00

Scope Hold #3 - Field Drainage 25,000.00 25,000.00 0.00 25,000.00

Scope Hold #4 - Transite Pipe 50,000.00 5,324.00 14,241.00 19,565.00

Scope Hold #5 - Soil Amendments 25,000.00 19,008.00 0.00 19,008.00

Scope Hold #6 - Added Scope for Fire Line / Loop 25,000.00 25,000.00 0.00 25,000.00

Scope Hold #7 - Scope Finalization to 100% Doc Amend 1 100,000.00 30,498.25 0.00 30,498.25

Scope Hold #8 - Temp Above Ground Oil Storage Tank & Tie In 50,000.00 31,700.00 0.00 31,700.00

Scope Hold #9 - Electrical - Temporary/Enabling Work 24,500.00 23,512.00 0.00 23,512.00

Scope Hold #10 -Plumbing - Temporary Enabling Work 79,352.00 0.00 0.00 0.00

Scope Hold #11 - Scope Finalization to 100% 450,000.00 191,691.33 15,855.28 207,546.61

Scope Hold # 12 - Scope Finalize to 100% 100,000.00 13,467.00 0.00 13,467.00

Scope Hold # 12a - Steel Scope Finalize to 100% 250,000.00 207,910.00 1,017.00 208,927.00

Scope Hold #13 - Temp Heat Sys & Consumption - Concrete 100,000.00 100,000.00 0.00 100,000.00

Scope Hold #14 Primer Field Touch Up 5,000.00 0.00 0.00 0.00

Scope Hold #15 - Mock Up Steel 10,000.00 0.00 0.00 0.00

Scope Hold #16 Maintain Safety Guard Rails 25,000.00 0.00 0.00 0.00

Scope Hold #17 - High Early Concrete 25,000.00 0.00 0.00 0.00

Scope Hold #18 - Cleaning Decks 10,000.00 0.00 0.00 0.00

Scope Hold #19 - Roof Screen Modifications 150,000.00 70,563.00 0.00 70,563.00

Scope Hold #20 - Blind Side Waterproofing 10,000.00 0.00 0.00 0.00

Scope Hold #21 - Floor Prep 167,352.00 2,273.00 16,659.00 18,932.00

Scope Hold #22 - Fire Protection at Canopies 100,000.00 35,551.00 0.00 35,551.00

Scope Hold #23 - Neighbor Landscaping 150,000.00 147,400.00 0.00 147,400.00

Scope Hold #24 - Demo Unforeseen Conditions 150,000.00 0.00 0.00 0.00

Scope Hold #25 - LEED Compliance 50,000.00 0.00 0.00 0.00

Scope Hold #26 - Gym Duct Changes 10,000.00 0.00 0.00 0.00

Scope Hold #27 - Acoustical Screen Changes 0.00 0.00 0.00 0.00

Scope Hold #28 - LGMF B/U @ Acoustical Screens 0.00 0.00 0.00 0.00

Scope Hold #29 - Misc. MEP Coordination 20,000.00 1,584.45 0.00 1,584.45

Scope Hold #29a - Misc. MEP Coordination 90,000.00 70,519.54 0.00 70,519.54

Scope Hold #29b - Misc. MEP Coordination 90,000.00 65,248.11 704.00 65,952.11

Scope Hold #29c - Misc. MEP Coordination 200,000.00 183,951.65 11,748.00 195,699.65

Scope Hold #30 - Repair Roofing (damage by others) 50,000.00 0.00 8,019.00 8,019.00

Scope Hold #31 - Repair Drywall (damage by others) 100,000.00 2,538.00 2,274.00 4,812.00

Scope Hold #32 - Repair Paint (damage by others) 50,000.00 0.00 0.00 0.00

Scope Hold #33 - Repair Ceilings (damage by others) 50,000.00 0.00 0.00 0.00

Scope Hold #34 - Temp Heat - Building 125,000.00 0.00 0.00 0.00

Scope Hold #35 - Winter Conditions 125,000.00 72,036.00 0.00 72,036.00

Scope Hold #36 - Wknd PT 300,000.00 90,594.00 31,032.00 121,626.00

Scope Hold Totals 3,366,204.00 1,415,369.33 101,549.28 1,516,918.61

Totals 77,447,743.00 64,617,121.38 3,013,670.76 0.00 67,630,792.14 83.89% 9,816,950.86 2,505,247.61

77,447,743.00

0.00

0508-0000 Contract Change Orders

0508-0000 Owner Change Order #1

0508-0000 PCO #6 - Abutter Tree Clearing 5,091.00 5,091.00 5,091.00 100% 0.00 0.00

0508-0000 Owner Change Order #2

0508-0000 PCO #7 - Extra Tree Removal Work 6,763.00 6,763.00 6,763.00 100% 0.00 0.00

0508-0000 PCO #8 - Existing RCP Drain Line Tie-in 15,675.00 15,675.00 15,675.00 100% 0.00 0.00

0508-0000 PCO #9 - Additional Striping at Existing School Lot 2,262.00 2,262.00 2,262.00 100% 0.00 0.00

0508-0000 PCO #13 - Town Fee Reimbursement 1,125.00 1,125.00 1,125.00 100% 0.00 0.00
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0508-0000 Owner Change Order #3

0508-0000 PCO #19 - FBI CM's Builders Risk Credit (32,384.00) (32,384.00) (32,384.00) 100% 0.00 0.00

0508-0000 Owner Change Order #4

0508-0000 PCO #18 - East Retaining Wall Extension Modifications 37,220.00 37,220.00 37,220.00 100% 0.00 0.00

0508-0000 Owner Change Order #5

0508-0000 PCO #16 - Tree Removal at 44-55 Crescent St. 8,862.00 8,862.00 8,862.00 100% 0.00 0.00

0508-0000 PCO #20 - Re-work Footing at Elevator Pit 1,266.00 1,266.00 1,266.00 100% 0.00 0.00

0508-0000 PCO #30 - Trench system to ELA Islands 12,503.00 12,503.00 12,503.00 100% 0.00 0.00

Owner Change Order #6

PCO #34 - W4 & W5 Window Changes 4,156.00 4,156.00 4,156.00 100% 0.00 0.00

PCO #36 - Town Fee Reimbursement 520.00 520.00 520.00 100% 0.00 0.00

PCO #43 - Stair #5 Steel Changes after Engineering 3,458.00 3,458.00 3,458.00 100% 0.00 0.00

PCO #49 - Fence Extension on top of East Retaining Wall 3,800.00 3,800.00 3,800.00 100% 0.00 0.00

Owner Change Order #7

PCO #42 - Suncreen Profile Changes 9,566.00 9,566.00 9,566.00 100% 0.00 0.00

PCO #056 - PR #26 - Wall Piers at Storefront 4,590.00 4,590.00 4,590.00 100% 0.00 0.00

Owner Change Order #8

PCO #54 - PR #19 Fire Rated Sill 2,851.00 2,851.00 2,851.00 100% 0.00 0.00

PCO #55 - Temp Lighting at Stairs 2,508.00 2,508.00 2,508.00 100% 0.00 0.00

PCO #59 - PR #31 - Expansion Joint 12,850.00 12,850.00 12,850.00 100% 0.00 0.00

PCO #61 - PR #33 - Principal Office Power & Tech 4,519.00 4,519.00 4,519.00 100% 0.00 0.00

PCO #64 - PR #17 - Cornerstone 2,096.00 2,096.00 2,096.00 100% 0.00 0.00

PCO #65 - Millwork Changes per Submittals 28,926.00 28,926.00 28,926.00 100% 0.00 0.00

Owner Change Order #9

PCO #79 - PR #47 - HPL Panel Vent Screen 424.00 424.00 424.00 100% 0.00 0.00

PCO #86 - PR #43 - Soffit Changes SF 17 & SF 27 8,736.00 8,736.00 8,736.00 100% 0.00 0.00

PCO #89 - Level 1 & 2 Millwork Changes per Submittals 54,069.00 54,069.00 54,069.00 100% 0.00 0.00

PCO #91 - NES/Vail Irrigation & U6 Sod 528,697.00 528,697.00 528,697.00 100% 0.00 0.00

Owner Change Order #10 - Buyout Savings Transfer

$3,233,734 moved from sub line items into CM Contingency

Owner Change Order #11

PCO #72 - PR #41 - SF2 Brake Metal Piers 31,103.00 31,103.00 31,103.00 100% 0.00 0.00

PCO #78 - PR #21 - Revisions to Ceilings (14,667.00) (14,667.00) (14,667.00) 100% 0.00 0.00

PCO #80 - PR #45 - Hardware Revisions 123,265.00 123,265.00 123,265.00 100% 0.00 0.00

PCO #94 - Adjustment to PCO #89 2,266.00 2,266.00 2,266.00 100% 0.00 0.00

PCO #100 - PR #55r1 - Stair 2 Roof and Door 2,909.00 (2,810.00) (2,810.00) -97% 5,719.00 (140.50)

Owner Change Order #12

PCO #47r1 - PR #23 - Stair 2 Revs 13,456.00 13,456.00 13,456.00 100% 0.00 0.00

PCO #082 - PR #38r1 - Added Kiln 20,770.00 20,770.00 20,770.00 100% 0.00 0.00

PCO #116 - Deletion of Check Metering (24,288.00) (24,288.00) (24,288.00) 100% 0.00 0.00

PCO #122 - PR #37r1 - Revs to Platform 1149 2,729.00 2,729.00 2,729.00 100% 0.00 0.00

PCO #142 - Rise Toilet N. Walls 764.00 764.00 764.00 100% 0.00 0.00

PCO #147 - ASI #33 - Stair Rail Mods 835.00 834.22 834.22 100% 0.78 0.00

PCO #150 - Full Irrigation System Credit (483,654.00) (483,654.00) (483,654.00) 100% 0.00 0.00

PCO #152 - RFI #412 - Added Locks to Casework 17,784.00 17,784.00 17,784.00 100% 0.00 0.00

Owner Change Order #13

PCO #075 - PR #44 - Condensate Drains/Overflow Alarms 24,127.00 24,127.00 24,127.00 100% 0.00 0.00

PCO#118 - PR #65 - Soffit Adjustments 5,098.00 5,098.00 5,098.00 100% 0.00 0.00

PCO #128 - PR #40 - Door #1119 738.00 738.00 738.00 100% 0.00 0.00

PCO #129 - PR #56r1 - Misc. Electrical Revisions 46,463.00 46,463.00 46,463.00 100% 0.00 0.00

PCO #149 - PR #76 - Cafeteria Sound Ceiling 17,365.00 17,365.00 17,365.00 100% 0.00 0.00

PCO #156 - PR #67 - Bench Changes 1,141.00 1,141.00 1,141.00 100% 0.00 0.00

PCO #157 - PR #75 - Added Power Room #1145 5,519.00 5,519.00 5,519.00 100% 0.00 0.00

PCO #160 - PR #23 - Stair 2 Electical Changes 13,511.00 13,511.00 13,511.00 100% 0.00 0.00

PCO #161 - OH Door Premium Color 848.00 0.00 848.00 848.00 100% 0.00 0.00

Owner Change Order #14

PCO #108 - PR #49 - Toilet Accessory Revisions (206.00) (206.00) (206.00) 100% 0.00 0.00

PCO #165 - PR #80 - Revisions to Drs 1216A & 1250A 2,955.00 0.00 0.00 0% 2,955.00 0.00

PCO #171 - Millwork Changes per Submittal Returns 4,960.00 4,960.00 4,960.00 100% 0.00 0.00

PCO #176 - PR #87 - Area Rug Revisions (3,737.00) 0.00 0.00 0% (3,737.00) 0.00

Owner Change Order #15

PCO #151 - U6 Field Irrigation & Sod 67,800.00 67,800.00 67,800.00 100% 0.00 0.00

PCO #167 - PR #82 Revisions to Flooring (42.00) 0.00 0.00 0% (42.00) 0.00

PCO #172 - PR #77 - Window Shade Revisions 80,741.00 61,413.00 61,413.00 76% 19,328.00 3,070.65
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PCO #175 - Repaint Music Rooms 1,294.00 1,294.00 1,294.00 100% 0.00 0.00

Owner Change Order #16

PCO #181 - PR #86 - AWP 4 Revisions 18,707.00 18,707.00 18,707.00 100% 0.00 0.00

PCO #190 - Relocate FA Annunciator Panel 3,694.00 3,694.00 3,694.00 100% 0.00 0.00

PCO #192 - Add Third Recyling Counter 5,951.00 1,800.00 1,800.00 30% 4,151.00 90.00

PCO #194 - PR #90 - Maker Space Revisions 3,859.00 3,859.00 3,859.00 100% 0.00 0.00

PCO #202 - RFI #488 - Metal Panel Cavity Closure 440.00 440.00 440.00 100% 0.00 0.00

PCO #213 - Aluminum Soffit Panel Thickness 9,283.00 9,283.00 9,283.00 100% 0.00 0.00

PCO #217 - RFI #466 - AWP 2 NRC Rating 14,223.00 14,223.00 14,223.00 100% 0.00 0.00

PCO #218 - RFI #460 - Teaching Area Resin Panels 1,840.00 1,840.00 1,840.00 100% 0.00 0.00

Owner Change Order #17

PCO #205 - RFI #483 Time Capsule 1,180.00 1,180.00 1,180.00 100% 0.00 0.00

PCO #206 - RFI #486 - Gym Storefront & Steel Conflicts 3,671.00 3,671.00 3,671.00 100% 0.00 0.00

PCO #209 - PR #44r3 - Condensate/Remote Alarms 5,582.00 5,582.00 5,582.00 100% 0.00 0.00

PCO 210 - PR #91 - Emergency Eyewash Station 6,194.00 6,194.00 6,194.00 100% 0.00 0.00

PCO #211 - PR #94 - Door S1-01 Frame 6,596.00 4,998.00 1,598.00 6,596.00 100% 0.00 0.00

PCO #212 - Break-in Theft/Damages 9,169.00 9,169.00 9,169.00 100% 0.00 0.00

PCO #215 - RFI #484 - Trim at Folding Partitions 23,252.00 23,252.00 23,252.00 100% 0.00 0.00

PCO #216 - PR #96r1 - BDA Closet 42,518.00 39,618.00 2,900.00 42,518.00 100% 0.00 0.00

PCO #224 - Wood Flooring Substitution Credit (1,080.00) (1,080.00) (1,080.00) 100% 0.00 0.00

PCO #225 - RFI #513 - Gym Column Covers 1,540.00 1,540.00 1,540.00 100% 0.00 0.00

PCO #226 - RFI #101 - Admin Marker & Tack Boards 18,327.00 18,327.00 18,327.00 100% 0.00 0.00

PCO #231 - EJ Material Changes per Submittal Return 3,631.00 3,631.00 3,631.00 100% 0.00 0.00

PCO #238 - Light Pole Base Relocation 748.00 748.00 748.00 100% 0.00 0.00

Owner Change Order #18

PCO # 223 - PR #99 - Maker Space Soffit Revisions 6,175.00 5,439.00 5,439.00 88% 736.00 271.95

PCO #228 - RFI #506 - Wainscotting Outlet Conflicts 1,060.00 1,060.00 1,060.00 100% 0.00 0.00

PCO 232 - RFI #519 0 Laptop Charging Cart Receptacles 3,059.00 3,059.00 3,059.00 100% 0.00 0.00

PCO #234 - PR #105 - Laptop Cabinet Revisions 1,418.00 1,418.00 1,418.00 100% 0.00 0.00

PCO #237 - PR #102 - Precast Curb Revisions 13,147.00 13,147.00 13,147.00 100% 0.00 0.00

PCO #240 - RFI #522 - Dry System Compressor Power 1,098.00 1,098.00 1,098.00 100% 0.00 0.00

PCO #241 - PR #89 - Added Coat Hooks 1,267.00 0.00 1,267.00 1,267.00 100% 0.00 0.00

PCO #248 - Curb Cut and Ramp re-work at U10 1,975.00 1,975.00 1,975.00 100% 0.00 0.00

PCO #252 - PR #104 - AED Revisions 9,411.00 0.00 9,411.00 9,411.00 100% 0.00 0.00

PCO #253 - Casework Submittal Comments 8,428.00 8,428.00 8,428.00 100% 0.00 0.00

PCO #266 - PR #96r1 - BDA Closet Relocation - Painting 1,000.00 0.00 0.00 0% 1,000.00 0.00

Owner Change Order #19

PCO #227 - RFI #504 - Toilet Rm #1230 Ceiling re-work 451.00 0.00 451.00 451.00 100% 0.00 0.00

PCO #245 - RFI #106 - Shade Canopy Structure Revisions 7,308.00 0.00 7,308.00 7,308.00 100% 0.00 0.00

PCO #259 - RFI #531 - Cafeteria Wall Panel Design 8,887.00 8,887.00 8,887.00 100% 0.00 0.00

PCO #261 - Locker Base Credit (3,920.00) 0.00 0.00 0% (3,920.00) 0.00

PCO #269 - PR #84 - Access Panels in Metal Ceilings 8,446.00 8,446.00 8,446.00 100% 0.00 0.00

PCO #279 - Gym Roof Ladder Metal Panel Re-work 5,995.00 2,887.00 2,887.00 48% 3,108.00 144.35

PCO #281 - PR #110 - Millwork Revisions 3,808.00 3,808.00 3,808.00 100% 0.00 0.00

PCO #290 - EMR Fire Extinguisher 181.00 0.00 181.00 181.00 100% 0.00 0.00

PCO #292 - Maker Space Epoxy Flooring Re-Work 10,207.00 10,207.00 10,207.00 100% 0.00 0.00

Owner Change Order #20

PCO #229 - PR #100 Lighitng Revisions 4,970.00 0.00 4,970.00 4,970.00 100% 0.00 0.00

PCO #246 - PR #94 - Door S1-01 Frame 1,247.00 0.00 1,247.00 1,247.00 100% 0.00 0.00

PCO #267 - Elevator Wall Pads 721.00 0.00 0.00 0% 721.00 0.00

PCO #270 - ASI #52 - Commemorative & LEED Plaque 1,196.00 0.00 1,196.00 1,196.00 100% 0.00 0.00

PCO #275 - RFI #547 - Quit Room 1143 SF Changes 1,355.00 0.00 1,355.00 1,355.00 100% 0.00 0.00

PCO #280 - PR #109 - DMX Controls LG3 Fixtures 16,557.00 0.00 16,557.00 16,557.00 100% 0.00 0.00

PCO #293 - PR #112 - CWS lines to Refrigerators 11,175.00 0.00 8,568.00 8,568.00 77% 2,607.00 428.40

PCO #294 - PR #36r1 - Canopy Downspout Drainage 3,484.00 0.00 3,484.00 3,484.00 100% 0.00 0.00

PCO #296 - PR #113 - Gym Radiation Piping Covers 4,533.00 0.00 4,533.00 4,533.00 100% 0.00 0.00

PCO #299 - Kitchen Exhaust Hood Integration 2,754.00 0.00 2,754.00 2,754.00 100% 0.00 0.00

PCO #300 - PR #106 - Shady Canopy Footings 1,083.00 0.00 0.00 0% 1,083.00 0.00

PCO #305 - PR #108 - Walkway Revisions 28,231.00 0.00 14,579.00 14,579.00 52% 13,652.00 728.95

PCO #308 - PR #88 - Film on Glazed Doors 1,003.00 0.00 1,003.00 1,003.00 100% 0.00 0.00

PCO #309 - Map Rail Site Alterations 6,812.00 0.00 0.00 0% 6,812.00 0.00

PCO #310 - Elevator Operator for FF&E Movers 5,740.00 0.00 0.00 0% 5,740.00 0.00

PCO #313 - RFI #559 - Door Closer Conflicts 5,454.00 5,454.00 5,454.00 100% 0.00 0.00

PCO #314 - PL Inspection Follow-up Items 3,694.00 0.00 3,694.00 3,694.00 100% 0.00 0.00

PCO #325 - RFI #469 - Cafeteria Wallcovering Revisions 3,824.00 0.00 0.00 0% 3,824.00 0.00

PCO #333 - Epifano Bond Credit (3,500.00) (3,500.00) (3,500.00) 100% 0.00 0.00

0.00 0.00 #DIV/0! 0.00 0.00

Owner Change Order #21

PCO #235 - PR #97 - Added Fixture in Toilet Rooms 4,190.00 0.00 0.00 0% 4,190.00 0.00

PCO #244 - PR #98 - Vail Field Monument 25,852.00 0.00 0.00 0% 25,852.00 0.00

PCO #255 - PR #12 - Canopy Dry Sprinkler Revisions 5,383.00 0.00 0.00 0% 5,383.00 0.00

PCO #276 - Stair #5 Door Holds & Closers 5,073.00 0.00 0.00 0% 5,073.00 0.00
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PCO #307 - PR #20 - Display Case Lighting 2,514.00 0.00 0.00 0% 2,514.00 0.00

PCO #326 - 5-7 Crescent Fence Change 9,924.00 0.00 0.00 0% 9,924.00 0.00

PCO #328 - Damaged Wall Coverings 971.00 0.00 0.00 0% 971.00 0.00

PCO #337 - MDF Room Added Wiring 1,959.00 0.00 0.00 0% 1,959.00 0.00

PCO #342 - Existing Bldg. Trash Removal 24,891.00 0.00 0.00 0% 24,891.00 0.00

PCO #343 - AWP Attic Stock Credit (2,000.00) 0.00 0.00 0% (2,000.00) 0.00

PCO #350 - CCD #5 - Added Gate at U10 3,112.00 0.00 0.00 0% 3,112.00 0.00

PCO #357 - Gas Meter Fencing 4,762.00 0.00 0.00 0% 4,762.00 0.00

PCO #358 - PR #63 - Catch Basin Hood Credit (2,200.00) 0.00 0.00 0% (2,200.00) 0.00

PCO #359 - Stair #5 Door Holds (Hardware) 1,182.00 0.00 1,182.00 1,182.00 100% 0.00 0.00

PCO #360 - Misc. Painter Costs 482.00 0.00 0.00 0% 482.00 0.00

PCO #371 - Floor Grate Changes per BOH 4,251.00 0.00 0.00 0% 4,251.00 0.00

0.00 0.00 #DIV/0! 0.00 0.00

0.00 0.00 #DIV/0! 0.00 0.00

0.00 0.00 #DIV/0! 0.00 0.00

0.00 0.00 #DIV/0! 0.00 0.00

0.00 0.00 #DIV/0! 0.00 0.00

0.00 0.00 #DIV/0! 0.00 0.00

0.00 0.00 #DIV/0! 0.00 0.00

Total Change Order 1,151,401.00 909,413.22 89,086.00 0.00 998,499.22 86.72% 152,901.78 4,593.80

Change Order Total 1,151,401.00 909,413.22 89,086.00 0.00 998,499.22 86.72% 152,901.78 4,593.80

   

GRAND TOTAL 78,599,144.00 65,526,534.60 3,102,756.76 0.00 68,629,291.36 87% 9,969,852.64 2,509,841.41































APPLICATION AND CERTIFICATE FOR PAYMENT AIA  Document G702

TO: Fontaine Bros, Inc. PROJECT NAME: Application # 15 REV Distibution to:

510 Cottage St. W. Edward Balmer Elementary Owner

Springfield, MA 01104 Architect

Attn: Robert Day Period To: 8/31/2021 Contractor

From:  Costa Brothers Masonry, Inc. Architect's

2 Lambeth Park Drive Project #:

Fairhaven, MA 02719

Contract Date: 12/9/2019

Contract For:

CONTRACTOR'S APPLICATION FOR PAYMENT Continuation Sheet AIA Document G703 is Attached

Change Order Summary

Change Orders approved           ADDITIONS         DEDUCTIONS 1. ORIGINAL CONTRACT SUM 2,171,000.00$  

in previous months by 2. Net change by change orders 896.00$            

owner 3. CONTRACT SUM TO DATE 2,171,896.00$  

                Total 6944 -7150 4. TOTAL COMPLETED AND STORED TO DATE 2,171,896.00$  

(column G on G703)

Number Date Approved 5. RETAINAGE:

1914 -2034 a. 5% of completed work 108,594.80$ 

1222 (column d+e on G703)

b. of stored material

TOTALS 10080 -9184 (column f on G703)

Net change by Change Orders 896     Total Retainage ( Line 5a+5b) 108,594.80$     

The undersigned Contractor certifies that to the best of his knowledge,information, 6. TOTAL EARNED LESS RETAINAGE 2,063,301.20$  

 and belief the work covered by this Application for payment has been completed in (line 4 less line 5 total)

accordance with the contract documents, that all amounts have been paid by him for 7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 2,062,254.30$  

 which previous certificates for payment were issued and payments received from the (Line 6 from prior Certificates)

owner, and that current payment shown herein is now due. 8. CURRENT PAYMENT DUE 1,046.90$         

CONTRACTOR: Costa Brothers Masonry, Inc. State of: Massachusetts County of: Bristol

Subscribed and sworn to me this 20th day of August, 2021

By: Date: 8/20/2021 Notary Public: Tara Medeiros

Lisa DaCosta Lopez- Treasurer My Commission expires: 5/26/28

ARCHITECT'S CERTIFICATE FOR PAYMENT Amount certified:

In accordance with Contract Documents, based on on-site observations and the data (attach explanation if amount certified differs from the amount applied for)

comprising the above application, the architect certifies to the Owner that the work has ARCHITECT:

progressed to the point indicated; that to the best of his knowledge, information, and belief

the quality of work is in accordence with the Contract documents; and that the Contractor BY: DATE:

is entitled to payment of the AMOUNT CERTIFIED. This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to

the Contract named herein, issuance, payment and acceptance of payment 

form G702-1983 are without prejudice to a rights of the Owner or Contractor under this Contract.

Approved this Month



Costa Brothers Masonry, Inc.

2 Lambeth Park Drive

Fairhaven, MA 02719

AIA Document G703

Project Name: W. Edward Balmer Elementary School

Page     of     Page

Requistion #15 REV 

Period End: 8/31/2021  

(A) (B) (C)          Work Completed (F) (G)       Total (H)

Item Description of Work Scheduled (D) Previous (E) This Stored Completed & % Balance to Retainage

No. Value Application Application Materials Stored To Date Compl. Finish

1 Payments & Perf Bond 17600 $17,600.00 $0.00 $17,600.00 100.00% 0 880

2 Mockup 5000 $5,000.00 $0.00 $5,000.00 100.00% 0 250

3 Submittals 5000 $5,000.00 $0.00 $5,000.00 100.00% 0 250

4 Shop Drwgs 8000 $8,000.00 $0.00 $8,000.00 100.00% 0 400

5 LEED 2000 $2,000.00 $0.00 $2,000.00 100.00% 0 100

6 Safety 65000 $65,000.00 $0.00 $65,000.00 100.00% 0 3250

7 Daily Clean Up 65000 $65,000.00 $0.00 $65,000.00 100.00% 0 3250

8 Precast - Material 45000 $45,000.00 $0.00 $45,000.00 100.00% 0 2250

9 Mobilization 5000 $5,000.00 $0.00 $5,000.00 100.00% 0 250

10 Supervision 50000 $50,000.00 $0.00 $50,000.00 100.00% 0 2500

11 Equipment/ Hoisting 47000 $47,000.00 $0.00 $47,000.00 100.00% 0 2350

12 Demobilization 5000 $5,000.00 $0.00 $5,000.00 100.00% 0 250

13 Closeout Documents 1000 $1,000.00 $0.00 $1,000.00 100.00% 0 50

AREA A

14 8" CMU Elevator

15 Materials 9000 $9,000.00 $0.00 $9,000.00 100.00% 0 450

16 Labor 27000 $27,000.00 $0.00 $27,000.00 100.00% 0 1350

17 8" Stair 3

18 Materials 19000 $19,000.00 $0.00 $19,000.00 100.00% 0 950

19 Labor 45000 $45,000.00 $0.00 $45,000.00 100.00% 0 2250

20 Masonry Veneer   Q27/A4.11

21 Materials 32000 $32,000.00 $0.00 $32,000.00 100.00% 0 1600

22 Labor 56000 $56,000.00 $0.00 $56,000.00 100.00% 0 2800

23 Masonry Veneer   A27/A4.12

24 Materials 31000 $31,000.00 $0.00 $31,000.00 100.00% 0 1550

25 Labor 54000 $54,000.00 $0.00 $54,000.00 100.00% 0 2700

26 Masonry Veneer   A16/A4.12

27 Materials 5000 $5,000.00 $0.00 $5,000.00 100.00% 0 250

28 Labor 9000 $9,000.00 $0.00 $9,000.00 100.00% 0 450
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Costa Brothers Masonry, Inc.

2 Lambeth Park Drive

Fairhaven, MA 02719

AIA Document G703

Project Name: W. Edward Balmer Elementary School

Page     of     Page

Requistion #15 REV 

Period End: 8/31/2021  

(A) (B) (C)          Work Completed (F) (G)       Total (H)

Item Description of Work Scheduled (D) Previous (E) This Stored Completed & % Balance to Retainage

No. Value Application Application Materials Stored To Date Compl. Finish

29 Masonry Veneer   A12/A4.12

30 Materials 1000 $1,000.00 $0.00 $1,000.00 100.00% 0 50

31 Labor 1200 $1,200.00 $0.00 $1,200.00 100.00% 0 60

32 Masonry Veneer   A7/A4.12

33 Materials 3200 $3,200.00 $0.00 $3,200.00 100.00% 0 160

34 Labor 6000 $6,000.00 $0.00 $6,000.00 100.00% 0 300

35 Masonry Veneer   H25/A4.12

36 Materials 13000 $13,000.00 $0.00 $13,000.00 100.00% 0 650

37 Labor 27000 $27,000.00 $0.00 $27,000.00 100.00% 0 1350

38 Masonry Veneer   H19/A4.12

39 Materials 9000 $9,000.00 $0.00 $9,000.00 100.00% 0 450

40 Labor 17000 $17,000.00 $0.00 $17,000.00 100.00% 0 850

41 Masonry Veneer   H15/A4.12

42 Materials 13000 $13,000.00 $0.00 $13,000.00 100.00% 0 650

43 Labor 27000 $27,000.00 $0.00 $27,000.00 100.00% 0 1350

44

Masonry Veneer   Q27/A4.12     

Col. Line G-D

45 Materials 19000 $19,000.00 $0.00 $19,000.00 100.00% 0 950

46 Labor 32000 $32,000.00 $0.00 $32,000.00 100.00% 0 1600

47 Masonry Veneer     A6/A4.13

48 Materials 500 $500.00 $0.00 $500.00 100.00% 0 25

49 Labor 1000 $1,000.00 $0.00 $1,000.00 100.00% 0 50

50 Masonry Veneer   S11/A4.14

51 Materials 11000 $11,000.00 $0.00 $11,000.00 100.00% 0 550

52 Labor 21000 $21,000.00 $0.00 $21,000.00 100.00% 0 1050

53 AREA B

54 8" Stair 4

55 Materials 19000 $19,000.00 $0.00 $19,000.00 100.00% 0 950

3     8
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56 Labor 45000 $45,000.00 $0.00 $45,000.00 100.00% 0 2250

57

Masonry Veneer Q27/A4.12      

Col. Line H-L

58 Materials 18000 $18,000.00 $0.00 $18,000.00 100.00% 0 900

59 Labor 32000 $32,000.00 $0.00 $32,000.00 100.00% 0 1600

60 Masonry Veneer A28/A4.13

61 Materials 14000 $14,000.00 $0.00 $14,000.00 100.00% 0 700

62 Labor 22000 $22,000.00 $0.00 $22,000.00 100.00% 0 1100

63 Masonry Veneer A18/A4.13

64 Materials 9000 $9,000.00 $0.00 $9,000.00 100.00% 0 450

65 Labor 17000 $17,000.00 $0.00 $17,000.00 100.00% 0 850

66 Masonry Veneer A14/A4.13

67 Materials 15000 $15,000.00 $0.00 $15,000.00 100.00% 0 750

68 Labor 24000 $24,000.00 $0.00 $24,000.00 100.00% 0 1200

69 Masonry Veneer A9/A4.13

70 Materials 500 $500.00 $0.00 $500.00 100.00% 0 25

71 Labor 1000 $1,000.00 $0.00 $1,000.00 100.00% 0 50

72 Masonry Veneer   H19/A4.13

73 Materials 1000 $1,000.00 $0.00 $1,000.00 100.00% 0 50

74 Labor 1500 $1,500.00 $0.00 $1,500.00 100.00% 0 75

75

Masonry Veneer   H16/A4.13      

Col. Line 6.2-3.8

76 Materials 24000 $24,000.00 $0.00 $24,000.00 100.00% 0 1200

77 Labor 39000 $39,000.00 $0.00 $39,000.00 100.00% 0 1950

78

Masonry Veneer   H16/A4.13       

Col. Line 3.8-X4

79 Materials 21000 $21,000.00 $0.00 $21,000.00 100.00% 0 1050

80 Labor 34000 $34,000.00 $0.00 $34,000.00 100.00% 0 1700
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81 Masonry Veneer   Q20/A4.13

82 Materials 29000 $29,000.00 $0.00 $29,000.00 100.00% 0 1450

83 Labor 51000 $51,000.00 $0.00 $51,000.00 100.00% 0 2550

84 Masonry Veneer   S17/A4.14

85 Materials 11000 $11,000.00 $0.00 $11,000.00 100.00% 0 550

86 Labor 21000 $21,000.00 $0.00 $21,000.00 100.00% 0 1050

87 AREA C

88 Fire Wall Col. Line 5.8

89 Materials 17000 $17,000.00 $0.00 $17,000.00 100.00% 0 850

90 Labor 34000 $34,000.00 $0.00 $34,000.00 100.00% 0 1700

91 8" Stair 1

92 Materials 21000 $21,000.00 $0.00 $21,000.00 100.00% 0 1050

93 Labor 50000 $50,000.00 $0.00 $50,000.00 100.00% 0 2500

94 8" Stair 2

95 Materials 21000 $21,000.00 $0.00 $21,000.00 100.00% 0 1050

96 Labor 50000 $50,000.00 $0.00 $50,000.00 100.00% 0 2500

97 12" CMU Gym

98 Materials 62000 $62,000.00 $0.00 $62,000.00 100.00% 0 3100

99 Labor 104000 $104,000.00 $0.00 $104,000.00 100.00% 0 5200

100 Masonry Veneer A23/A4.11

101 Materials 2000 $2,000.00 $0.00 $2,000.00 100.00% 0 100

102 Labor 4000 $4,000.00 $0.00 $4,000.00 100.00% 0 200

103 Masonry Veneer A20/A4.11

104 Materials 29000 $29,000.00 $0.00 $29,000.00 100.00% 0 1450

105 Labor 51000 $51,000.00 $0.00 $51,000.00 100.00% 0 2550

106 Masonry Veneer H26/A4.11

107 Materials 4500 $4,500.00 $0.00 $4,500.00 100.00% 0 225

108 Labor 8500 $8,500.00 $0.00 $8,500.00 100.00% 0 425
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109 Masonry Veneer H22/A4.11

110 Materials 20000 $20,000.00 $0.00 $20,000.00 100.00% 0 1000

111 Labor 36000 $36,000.00 $0.00 $36,000.00 100.00% 0 1800

112 Masonry Veneer Q11/A4.11

113 Materials 8000 $8,000.00 $0.00 $8,000.00 100.00% 0 400

114 Labor 13500 $13,500.00 $0.00 $13,500.00 100.00% 0 675

115 Masonry Veneer A27/A4.14

116 Materials 1000 $1,000.00 $0.00 $1,000.00 100.00% 0 50

117 Labor 1300 $1,300.00 $0.00 $1,300.00 100.00% 0 65

118 Masonry Veneer A24/A4.14

119 Materials 24000 $24,000.00 $0.00 $24,000.00 100.00% 0 1200

120 Labor 41000 $41,000.00 $0.00 $41,000.00 100.00% 0 2050

121 Masonry Veneer A14/A4.14

122 Materials 27000 $27,000.00 $0.00 $27,000.00 100.00% 0 1350

123 Labor 44000 $44,000.00 $0.00 $44,000.00 100.00% 0 2200

124 Masonry Veneer G26/A4.14

125 Materials 700 $700.00 $0.00 $700.00 100.00% 0 35

126 Labor 1400 $1,400.00 $0.00 $1,400.00 100.00% 0 70

127 Masonry Veneer G23/A4.14

128 Materials 700 $700.00 $0.00 $700.00 100.00% 0 35

129 Labor 1400 $1,400.00 $0.00 $1,400.00 100.00% 0 70

130 Masonry Veneer G20/A4.14

131 Materials 8000 $8,000.00 $0.00 $8,000.00 100.00% 0 400

132 Labor 15000 $15,000.00 $0.00 $15,000.00 100.00% 0 750

133 Masonry Veneer G13/A4.14

134 Materials 9000 $9,000.00 $0.00 $9,000.00 100.00% 0 450

135 Labor 16000 $16,000.00 $0.00 $16,000.00 100.00% 0 800
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136 Masonry Veneer L24/A4.14

137 Materials 2000 $2,000.00 $0.00 $2,000.00 100.00% 0 100

138 Labor 3800 $3,800.00 $0.00 $3,800.00 100.00% 0 190

139 Masonry Veneer L21/A4.14

140 Materials 2000 $2,000.00 $0.00 $2,000.00 100.00% 0 100

141 Labor 4000 $4,000.00 $0.00 $4,000.00 100.00% 0 200

142 Masonry Veneer L17/A4.14

143 Materials 15000 $15,000.00 $0.00 $15,000.00 100.00% 0 750

144 Labor 28000 $28,000.00 $0.00 $28,000.00 100.00% 0 1400

145 Masonry Veneer G20/A4.15

146 Materials 2300 $2,300.00 $0.00 $2,300.00 100.00% 0 115

147 Labor 4400 $4,400.00 $0.00 $4,400.00 100.00% 0 220

148 Masonry Veneer G16/A4.15

149 Materials 10000 $10,000.00 $0.00 $10,000.00 100.00% 0 500

150 Labor 20000 $20,000.00 $0.00 $20,000.00 100.00% 0 1000

151 Masonry Veneer P26/A4.15

152 Materials 9000 $9,000.00 $0.00 $9,000.00 100.00% 0 450

153 Labor 17000 $17,000.00 $0.00 $17,000.00 100.00% 0 850

154 Masonry Veneer M20/A4.15

155 Materials 20000 $20,000.00 $0.00 $20,000.00 100.00% 0 1000

156 Labor 34000 $34,000.00 $0.00 $34,000.00 100.00% 0 1700

157 Masonry Veneer T20/A4.15

158 Materials 5000 $5,000.00 $0.00 $5,000.00 100.00% 0 250

159 Labor 10000 $10,000.00 $0.00 $10,000.00 100.00% 0 500

160 ORIGINAL CONTRACT VALUE 2,171,000.00$    2,171,000.00$   -$                -$      2,171,000.00$     100.00% -$                    108,550.00$   
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161 CO# 2002 BC From Norgate -5219 -$5,219.00 $0.00 -$5,219.00 100.00% 0 -260.95

162 CO# 2002A Adjustment 2307 $2,307.00 $0.00 $2,307.00 100.00% 0 115.35

163 CO# 008 Credit/Cornerstone

164 FBI PCO#059 -1478 -$1,478.00 $0.00 -$1,478.00 100.00% 0 -73.9

165 FBI PCO #064 1976 $1,976.00 $0.00 $1,976.00 100.00% 0 98.8

166 CO#011 FBI PCO#072 SF Pier -527 -$527.00 $0.00 -$527.00 100.00% 0 -26.35

167 CO#1038 FBI PCO#144 Gym -1404 -$1,404.00 $0.00 -$1,404.00 100.00% 0 -70.2

168 CO#16 Repairs at Brick Piers 4139 $4,139.00 $0.00 $4,139.00 100.00% 0 206.95

169 CO#020 Shouldice Re-work 1914 $0.00 $1,914.00 $1,914.00 100.00% 0 95.7

170 CO#017 Adj to Door Openings 1222 $0.00 $1,222.00 $1,222.00 100.00% 0 61.1

171 CO#2020 BC from Bass -2034 $0.00 -$2,034.00 -$2,034.00 100.00% 0 -101.7

Total Change Orders 896.00$              (206.00)$            1,102.00$       -$      896.00$               100.00% -$                    44.80$            

Revised Contract Value 2,171,896.00$    2,170,794.00$   1,102.00$       -$      2,171,896.00$     100.00% -$                    108,594.80$   
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.: 13

containing Contractor's signed Certification, is attached. APPLICATION DATE: 08/18/21

In tabulations  below, amounts are stated to the nearest dollar.   

Use column I on Contracts where variable retainage for line items may apply.  GW-20042

A B C D E F G H I

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE

ITEM DESCRIPTION VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE)

NO. OF WORK APPLICATION (NOT IN TO DATE (G/C) FINISH RATE)

(D + E) D OR E) (D + E + F) (C - G) 5%

GW BV-COC-009244

001 Admin 30,000.00 30,000.00 0.00 0.00 30,000.00 100% 0.00 1,500.00

002 Shop Drawings 30,000.00 30,000.00 0.00 0.00 30,000.00 100% 0.00 1,500.00

003 Bond 24,888.27 24,888.27 0.00 0.00 24,888.27 100% 0.00 1,244.41

004 Closeout 4,300.00 0.00 0.00 0.00 0.00 0% 4,300.00 0.00

005 LEED 3,245.00 3,245.00 0.00 0.00 3,245.00 100% 0.00 162.25

006 QCP Certification 5,000.00 5,000.00 0.00 0.00 5,000.00 100% 0.00 250.00

007 Deliveries 17,000.00 17,000.00 0.00 0.00 17,000.00 100% 0.00 850.00

008 Scnd Flr: Student Srvcs 2203: B8/AQ158. 4,000.00 4,000.00 0.00 0.00 4,000.00 100% 0.00 200.00

009 Frst Flr: Storage 1133: F27/AQ1.54. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

010 Frst Flr: Copy 1111: AQ1.13. 6,000.00 6,000.00 0.00 0.00 6,000.00 100% 0.00 300.00

011 Frst Flr: PT 1132: F22-26/AQ1.52. 11,000.00 11,000.00 0.00 0.00 11,000.00 100% 0.00 550.00

012 Thrd Flr: Studnet Srvs 3202: A8/AQ1.51. 3,000.00 3,000.00 0.00 0.00 3,000.00 100% 0.00 150.00

013 Frst Flr: Media rm 1205: Q13/A9.73. 33,000.00 33,000.00 0.00 0.00 33,000.00 100% 0.00 1,650.00

014 Scnd Flr: Custodian 2114: T27/A9.72. 3,000.00 3,000.00 0.00 0.00 3,000.00 100% 0.00 150.00

015 Frst Flr: Admin 1102: T8/A9.71. 6,000.00 6,000.00 0.00 0.00 6,000.00 100% 0.00 300.00

016 Frst Flr: Lobby 1101: S19/A9.55. 36,000.00 36,000.00 0.00 0.00 36,000.00 100% 0.00 1,800.00

017 Frst Flr: Corr 1135: U13/A9.55. 4,000.00 4,000.00 0.00 0.00 4,000.00 100% 0.00 200.00

018 Frst Flr: Cafe 1140: A9.54. 39,000.00 39,000.00 0.00 0.00 39,000.00 100% 0.00 1,950.00

019 Frst Flr: OT 1134: B11/A9.52. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

020 Frst Flr: Exam 1122/1119: AQ1.13. 4,000.00 4,000.00 0.00 0.00 4,000.00 100% 0.00 200.00

021 Frst Flr: Staff 1124: AQ1.13. 4,000.00 4,000.00 0.00 0.00 4,000.00 100% 0.00 200.00

022 Frst Flr: Corr 1215: U27/A9.52. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

023 Frst Flr: Corr 1244: P27/A9.51. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

024 Thrd Flr: Corridors: A1.33. 2,000.00 2,000.00 0.00 0.00 2,000.00 100% 0.00 100.00

025 Thrd Flr: Corridors: A1.32. 5,000.00 5,000.00 0.00 0.00 5,000.00 100% 0.00 250.00

026 Thrd Flr: Corridors: A1.31. 5,000.00 5,000.00 0.00 0.00 5,000.00 100% 0.00 250.00

027 Scnd Flr: Corridors: A1.22. 19,000.00 19,000.00 0.00 0.00 19,000.00 100% 0.00 950.00

028 Frst Flr: Corridors: A1.12. 5,000.00 5,000.00 0.00 0.00 5,000.00 100% 0.00 250.00

029 Frst Flr: Corridors: A1.11. 5,000.00 5,000.00 0.00 0.00 5,000.00 100% 0.00 250.00

030 Thrd Flr: ELA 3125: A1.33. 7,000.00 7,000.00 0.00 0.00 7,000.00 100% 0.00 350.00

031 Thrd Flr: ELA 3231: A1.32. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

032 Thrd Flr: ELA 3215: A1.31. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

033 Scnd Flr: ELA 2233: A1.22. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

034 Scnd Flr: ELA 2215: A1.21. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

035 Frst Flr: ELA 1245: A1.12. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

036 Frst Flr: ELA 1221: A1.11. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00



037 Thrd Flr: Collab 3117: A1.33. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

038 Thrd Flr: Collab 3225: A1.32. 7,000.00 7,000.00 0.00 0.00 7,000.00 100% 0.00 350.00

039 Thrd Flr: Collab 3220: A1.31. 7,000.00 7,000.00 0.00 0.00 7,000.00 100% 0.00 350.00

040 Scnd Flr: Collab 2228: A1.22. 7,000.00 7,000.00 0.00 0.00 7,000.00 100% 0.00 350.00

041 Scnd Flr: Collab 2221: A1.21. 7,000.00 7,000.00 0.00 0.00 7,000.00 100% 0.00 350.00

042 Frst Flr: Collab 1238: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

043 Frst Flr: Collab 1228: A1.11. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

044 Thrd Flr: Boys/Girls TLT A1.33. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

045 Thrd Flr: Boys/Girls TLT: A1.32. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

046 Scnd Flr: Boys/Girls TLT: A1.23. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

047 Scnd Flr: Boys/Girls TLT: A1.22. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

048 Frst Flr: Boys/Girls TLT: A1.13. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

049 Frst Flr: Boys/Girls TLT: A1.12. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

050 Thrd Flr Sills 9,500.00 9,500.00 0.00 0.00 9,500.00 100% 0.00 475.00

051 Scnd Flr Sills 9,500.00 9,500.00 0.00 0.00 9,500.00 100% 0.00 475.00

052 Frst Flr Sills 9,500.00 9,500.00 0.00 0.00 9,500.00 100% 0.00 475.00

053 Frst Flr: Kinder 1252: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

054 Frst Flr: Kinder 1255: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

055 Frst Flr: Kinder 1257: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

056 Frst Flr: Kinder 1260: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

057 Frst Flr: Kinder 1250: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

058 Frst Flr: Kinder 1247: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

059 Frst Flr: Kinder 1242: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

060 Frst Flr: Kinder 1239: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

061 Frst Flr: Kinder 1236: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

062 Frst Flr: Kinder 1216: A1.12. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

063 Frst Flr: Kinder 1219: A1.11. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

064 Frst Flr: Kinder 1223: A1.11. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

065 Frst Flr: Kinder 1226: A1.11. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

066 Frst Flr: Kinder 1229: A1.11. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

067 Frst Flr: Makerspace 1231: A1.11. 15,000.00 15,000.00 0.00 0.00 15,000.00 100% 0.00 750.00

068 Frst Flr: Kinder Island Alt: A16/A9.73. 35,000.00 35,000.00 0.00 0.00 35,000.00 100% 0.00 1,750.00

069 Scnd Flr: Classrm 2205: A1.21. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

070 Scnd Flr: Classrm 2207: A1.21. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

071 Scnd Flr: Classrm 2208: A1.21. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

072 Scnd Flr: Classrm 2210: A1.21. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

073 Scnd Flr: Classrm 2212: A1.21. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

074 Scnd Flr: Classrm 2214: A1.21. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

075 Scnd Flr: Classrm 2217: A1.21. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

076 Scnd Flr: Classrm 2219: A1.21. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

077 Scnd Flr: Connect 2220: AQ1.21. 14,000.00 14,000.00 0.00 0.00 14,000.00 100% 0.00 700.00

078 Scnd Flr: Copy 2202: AQ1.21. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

079 Scnd Flr: Rise 2227: A1.22. 15,000.00 15,000.00 0.00 0.00 15,000.00 100% 0.00 750.00

080 Scnd Flr: Classrm 2229: A1.22. 11,000.00 11,000.00 0.00 0.00 11,000.00 100% 0.00 550.00

081 Scnd Flr: Classrm 2231: A1.22. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

082 Scnd Flr: Classrm 2235: A1.22. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

083 Scnd Flr: Classrm 2237: A1.22. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

084 Scnd Flr: Classrm 2238: A1.22. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

085 Scnd Flr: Classrm 2240: A1.22. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00



086 Scnd Flr: Classrm 2241: A1.22. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

087 Scnd Flr: Classrm 2243: A1.22. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

088 Scnd Flr: Resource 2244: AQ1.22. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

089 Thrd Flr: Classrm 3211: A1.31. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

090 Thrd Flr: Classrm 3213: A1.31. 8,000.00 8,000.00 0.00 0.00 8,000.00 100% 0.00 400.00

091 Thrd Flr: Classrm 3216: A1.31. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

092 Thrd Flr: Classrm 3218: A1.31. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

093 Thrd Flr: Classrm 3219: A1.31. 14,000.00 14,000.00 0.00 0.00 14,000.00 100% 0.00 700.00

094 Thrd Flr: Classrm 3209: A1.31. 11,000.00 11,000.00 0.00 0.00 11,000.00 100% 0.00 550.00

095 Thrd Flr: Classrm 3207: A1.31. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

096 Thrd Flr: Classrm 3206: A1.31. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

097 Thrd Flr: Classrm 3204: A1.31. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

098 Thrd Flr: Rise 3226: A1.32. 14,000.00 14,000.00 0.00 0.00 14,000.00 100% 0.00 700.00

099 Thrd Flr: Classrm 3227: A1.32. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

100 Thrd Flr: Classrm 3229: A1.32. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

101 Thrd Flr: Classrm 3233: A1.32. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

102 Thrd Flr: Classrm 3235: A1.32. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

103 Thrd Flr: Classrm 3241: A1.32. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

104 Thrd Flr: Classrm 3239: A1.32. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

105 Thrd Flr: Classrm 3238: A1.32. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

106 Thrd Flr: Classrm 3236: A1.32. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

107 Thrd Flr: Classrm 3111: A1.33. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

108 Thrd Flr: Classrm 3113: A1.33. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

109 Thrd Flr: Classrm 3114: A1.33. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

110 Thrd Flr: Classrm 3116: A1.33. 10,000.00 10,000.00 0.00 0.00 10,000.00 100% 0.00 500.00

111 Thrd Flr: Classrm 3101: A1.33. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

112 Thrd Flr: Classrm 3103: A1.33. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

113 Thrd Flr: Classrm 3104: A1.33. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

114 Thrd Flr: Classrm 3106: A1.33. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

115 Thrd Flr: Title 1-3110: A1.33. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

116 Scnd Flr: Art 2109: A1.23. 9,000.00 9,000.00 0.00 0.00 9,000.00 100% 0.00 450.00

117 Scnd Flr: Art 2106: A1.23. 12,000.00 12,000.00 0.00 0.00 12,000.00 100% 0.00 600.00

118 Scnd Flr: Music 2105: A1.23. 4,000.00 4,000.00 0.00 0.00 4,000.00 100% 0.00 200.00

119 Scnd Flr: Music 2102: A1.23. 4,000.00 4,000.00 0.00 0.00 4,000.00 100% 0.00 200.00

120 Scnd Flr: Janitor 2120: AQ1.23. 500.00 500.00 0.00 0.00 500.00 100% 0.00 25.00

121 Scnd Flr: Janitor 2116: AQ1.23. 500.00 500.00 0.00 0.00 500.00 100% 0.00 25.00

122 Thrd Flr: Janitor 3108: AQ1.33. 500.00 500.00 0.00 0.00 500.00 100% 0.00 25.00

123 Scnd Flr: IT Office 2119: AQ1.23. 3,000.00 3,000.00 0.00 0.00 3,000.00 100% 0.00 150.00

124 Thrd Flr: Copy 3201: U18/AQ1.53. 7,500.00 7,500.00 0.00 0.00 7,500.00 100% 0.00 375.00

125 Thrd Flr: Resource 3242: AQ1.32. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

126 Frst Flr: Kinder toilet 1217: A1.11. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

127 Frst Flr: Kinder toilet 1220: A1.11. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

128 Frst Flr: Kinder toilet 1224: A1.11. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

129 Frst Flr: Kinder toilet 1227: A1.11. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

130 Frst Flr: Kinder toilet 1237: A1.12. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

131 Frst Flr: Kinder toilet 1240: A1.12. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

132 Frst Flr: Kinder toilet 1243: A1.12. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

133 Frst Flr: Kinder toilet 1248: A1.12. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

134 Frst Flr: Kinder toilet 1251: A1.12. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50



135 Frst Flr: Kinder toilet 1261: A1.12. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

136 Frst Flr: Kinder toilet 1258: A1.12. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

137 Frst Flr: Kinder toilet 1256: A1.12. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

138 Frst Flr: Kinder toilet 1253: A1.12. 750.00 750.00 0.00 0.00 750.00 100% 0.00 37.50

139 Frst Flr: Display case: A1.11. 1,000.00 1,000.00 0.00 0.00 1,000.00 100% 0.00 50.00

140 tackboard-doors TSTS tall cabs 19,000.00 19,000.00 0.00 0.00 19,000.00 100% 0.00 950.00

141 Install Level 1 Area A 73,245.20 73,245.20 0.00 0.00 73,245.20 100% 0.00 3,662.26

142 Install Level 1 Area B 59,589.84 59,589.84 0.00 0.00 59,589.84 100% 0.00 2,979.49

143 Install Level 1 Area C 90,410.64 90,410.64 0.00 0.00 90,410.64 100% 0.00 4,520.53

144 Install Level 2 Area A 85,019.84 85,019.84 0.00 0.00 85,019.84 100% 0.00 4,250.99

145 Install Level 2 Area B 85,019.84 85,019.84 0.00 0.00 85,019.84 100% 0.00 4,250.99

146 Install Level 2 Area C 53,205.98 53,205.98 0.00 0.00 53,205.98 100% 0.00 2,660.30

147 Install Level 3 Area A 74,415.22 74,415.22 0.00 0.00 74,415.22 100% 0.00 3,720.76

148 Install Level 3 Area B 74,415.22 74,415.22 0.00 0.00 74,415.22 100% 0.00 3,720.76

149 Install Level 3 Area C 74,415.22 74,415.22 0.00 0.00 74,415.22 100% 0.00 3,720.76

150 Clean Up - Level 1 21,683.00 21,683.00 0.00 0.00 21,683.00 100% 0.00 1,084.15

151 Clean Up - Level 2 21,683.00 21,683.00 0.00 0.00 21,683.00 100% 0.00 1,084.15

152 Clean Up - Level 3 21,683.00 21,683.00 0.00 0.00 21,683.00 100% 0.00 1,084.15

153 Safety - Level 1 21,683.00 21,683.00 0.00 0.00 21,683.00 100% 0.00 1,084.15

154 Safety - Level 2 21,683.00 21,683.00 0.00 0.00 21,683.00 100% 0.00 1,084.15

155 Safety - Level 3 21,683.00 21,683.00 0.00 0.00 21,683.00 100% 0.00 1,084.15

156 Buyout - Solid Surface 143,000.00 143,000.00 0.00 0.00 143,000.00 100% 0.00 7,150.00

157 Buyout - Music Cabinets 13,000.00 13,000.00 0.00 0.00 13,000.00 100% 0.00 650.00

158 Buyout - Lightblocks 1,950.00 1,950.00 0.00 0.00 1,950.00 100% 0.00 97.50

159 Buyout - Stainless Steel 2,000.00 2,000.00 0.00 0.00 2,000.00 100% 0.00 100.00

160 Buyout - Fabric Cushions 36,800.00 36,800.00 0.00 0.00 36,800.00 100% 0.00 1,840.00

161 Buyout - 3Form Panels 26,550.00 26,550.00 0.00 0.00 26,550.00 100% 0.00 1,327.50

162 Buyout - Mirrors 800.00 800.00 0.00 0.00 800.00 100% 0.00 40.00

163 Buyout - Pin trays 1,097.73 1,097.73 0.00 0.00 1,097.73 100% 0.00 54.89

164

165 ORIGINAL CONTRACT VALUE 2,163,716.00 2,159,416.00 0.00 0.00 2,159,416.00 99.80% 4,300.00 107,970.80

166

167 FBI CO#008 / FBI PCO #065:

168 GW CO#002_R1 27,288.00 27,288.00 0.00 0.00 27,288.00 100% 0.00 1,364.40

169 FBI CO#009 / FBI PCO #089:

170 GW CO#003R1 7,818.00 7,818.00 0.00 0.00 7,818.00 100% 0.00 390.90

171 GW CO#004R1 45,329.00 45,329.00 0.00 0.00 45,329.00 100% 0.00 2,266.45

172 FBI CO#012 / FBI PCO #152:

173 GW CO#007 16,777.00 16,777.00 0.00 0.00 16,777.00 100% 0.00 838.85

174 FBI CO#1038 / FBI PCO #119:

175 GW CO#005 (604.00) (604.00) 0.00 0.00 (604.00) 100% 0.00 (30.20)

176 FBI CO#013 / FBI PCO #156

177 GW CO#008 1,076.00 1,076.00 0.00 0.00 1,076.00 100% 0.00 53.80

178 FBI CO#014 / FBI PCO #171

179 GW CO#009 4,679.00 4,679.00 0.00 0.00 4,679.00 100% 0.00 233.95

180 FBI CO#015 / FBI PCO #173

181 GW CO#011R1 15,065.00 15,065.00 0.00 0.00 15,065.00 100% 0.00 753.25

182 FBI CO#016 / FBI PCOs #90 & #218

183 GW CO#014 (201.00) (201.00) 0.00 0.00 (201.00) 100% 0.00 (10.05)



184 GW CO#12 1,736.00 1,736.00 0.00 0.00 1,736.00 100% 0.00 86.80

185 FBI CO#017 / FBI PCO #215

186 GW CO#015 18,287.00 18,287.00 0.00 0.00 18,287.00 100% 0.00 914.35

187 FBI CO#018 / FBI PCOs #234 & 253

188 GW CO #016 1,338.00 1,338.00 0.00 0.00 1,338.00 100% 0.00 66.90

189 GW CO #013 7,951.00 7,951.00 0.00 0.00 7,951.00 100% 0.00 397.55

190 FBI CO#019 / FBI PCOs #259 & 281

191 GW CO #017 7,900.00 7,900.00 0.00 0.00 7,900.00 100% 0.00 395.00

192 GW CO #018 3,592.00 3,592.00 0.00 0.00 3,592.00 100% 0.00 179.60

193 FBI CO #1051 / FBI PCOs #312 & 334

194 GW CO#020 3,716.00 0.00 3,716.00 0.00 3,716.00 100% 0.00 185.80

195 GW CO#021 2,921.00 0.00 2,921.00 0.00 2,921.00 100% 0.00 146.05

TOTAL CHANGE ORDERS 164,668.00 158,031.00 6,637.00 0.00 164,668.00 100% 0.00 8,233.40

REVISED CONTRACT VALUE $2,328,384.00 $2,317,447.00 $6,637.00 $0.00 $2,324,084.00 99.8% $4,300.00 $116,204.20
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AVENUE   N .W .,  WASHINGTON ,  D.C.     20006 - 5292. WARNING: Unlicensed photocopying violated U.S. copyright laws and will subject the violator to legal prosecution. G703-1992

GR #2
SH #36











Page 1PAYMENT APPLICATION

$90,069.81 ($5,940.00)

$27,084.00 $0.00

$111,213.81

$117,153.81 ($5,940.00)

Architect's signature below is his assurance to Owner, concerning the payment herein applied for, 
that: (1) Architect has inspected the Work represented by this Application, (2) such Work has been 
completed to the extent indicated in this Application, and the quality of workmanship and materials 
conforms with the Contract Documents, (3) this Application for Payment accurately states the amount 
of Work completed and payment due therefor, and (4) Architect knows of no reason why payment 
should not be made.

My Commission Expires:

Notary Public:

By: Date:

State of:

County of:

Subscribed and sworn to before

me this day of

By: Date:

Application is made for payment as shown below.
Continuation Page is attached.

TO:

FROM:

FOR:

PROJECT
NAME AND
LOCATION:

ARCHITECT:

Distribution to:

OWNER

ARCHITECT

CONTRACTOR

APPLICATION #

PERIOD THRU:

PROJECT #s:

DATE OF CONTRACT:

1.

2.

3.

4.

5.

CONTRACT AMOUNT

SUM OF ALL CHANGE ORDERS

CURRENT CONTRACT AMOUNT (Line 1 +/-  2)

TOTAL COMPLETED AND STORED

(Column G on Continuation Page)

RETAINAGE:

of Completed Work

(Columns D + E on Continuation Page)

of Material Stored

(Column F on Continuation Page)

Total Retainage (Line 5a + 5b or

Column I on Continuation Page)

6. TOTAL COMPLETED AND STORED LESS RETAINAGE

(Line 4 minus Line 5 Total)

7. LESS PREVIOUS PAYMENT APPLICATIONS

8. PAYMENT DUE

9. BALANCE TO COMPLETION

(Line 3 minus Line 6)

SUMMARY OF CHANGE ORDERS

   Total changes approved in

   previous months

   Total approved this month

TOTALS

   NET CHANGES

ADDITIONS DEDUCTIONS

20-179-ES

04/10/2020

Fontaine Brothers Inc

510 Cottage St

Sprinfield MA 01104

$3,034,119.00

5.00%a.

5.00%b.

08/24/2021

$111,213.81

$3,145,332.81

11

$3,145,332.84

$157,266.64

$0.00

$157,266.64

$2,988,066.20

$2,949,927.89

$38,138.31

$157,266.61

Bass Associates Inc

109 Bowler St

Lynn MA 01904

W.Edward Balmer Elementary School

Attn: Jim Mauer

21 Crescent St

Whitinsville, MA 01588

PAYMENT TERMS: Net 30 Days

PAYMENT DUE: 09/23/2021

CONTRACTOR'S SUMMARY OF WORK
Contractor's signature below is his assurance to Owner, concerning the payment herein applied for, 
that: (1) the Work has been performed as required in the Contract Documents, (2) all sums previously 
paid to Contractor under the Contract have been used to pay Contractor's costs for labor, materials 
and other obligations under the Contract for Work previously paid for, and (3) Contractor is legally 
entitled to this payment.

ARCHITECT'S CERTIFICATION

CERTIFIED AMOUNT.........................................................................................

(If the certified amount is different from the payment due, you should attach an explanation. Initial all 
the figures that are changed to match the certified amount.)

ARCHITECT:

Neither this Application nor payment applied for herein is assignable or negotiable. Payment shall be 
made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the 
Contract Documents or otherwise.

Quantum Software Solutions, Inc. DocumentPAYMENT APPLICATION

CONTRACTOR:  Bass Associates Inc



PERIOD THRU: 08/24/2021

DATE OF APPLICATION: 08/24/2021

APPLICATION #:

A B C

ITEM #

D

COMPLETED WORK

E

WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT
THIS PERIOD

F IHG

RETAINAGE
(If Variable)

BALANCE
TO

COMPLETION
(C-G)

%
COMP.
(G / C)

TOTAL
COMPLETED AND

STORED
(D + E + F)

STORED
MATERIALS

(NOT IN D OR E)
AMOUNT

PREVIOUS
PERIODS

PROJECT #s:

11

Page 1 of  20

PROJECT: 20-179-ES

W.Edward Balmer Elementary School

Wall Panels

CONTINUATION PAGE

Payment Application containing Contractor's signature is attached.

100%1 Bond $45,511.79 $45,511.79 $0.00 $0.00 $45,511.79 ($0.01) $2,275.59

100%2 Submittals $52,595.00 $52,595.00 $0.00 $0.00 $52,595.00 $0.00 $2,629.75

100%3 LEED $2,500.00 $2,500.00 $0.00 $0.00 $2,500.00 $0.00 $125.00

100%4 Drawings & Engineering $89,075.00 $89,075.00 $0.00 $0.00 $89,075.00 $0.00 $4,453.75

100%5 Saftey $2,500.00 $0.00 $2,500.00 $0.00 $2,500.00 $0.00 $125.00

100%6 Closeouts $5,000.00 $0.00 $5,000.00 $0.00 $5,000.00 $0.00 $250.00

7 ACOUSTICAL SCREEN $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

8 AREA A $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%9 Furnish Panel $69,372.48 $69,372.48 $0.00 $0.00 $69,372.48 $0.00 $3,468.62

100%10 Install Panel $69,372.48 $69,372.48 $0.00 $0.00 $69,372.48 $0.00 $3,468.62

11 AREA B $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%12 Furnish Panel $82,810.33 $82,810.33 $0.00 $0.00 $82,810.33 $0.00 $4,140.52

100%13 Install Panel $82,810.33 $82,810.33 $0.00 $0.00 $82,810.33 $0.00 $4,140.52

14 AREA C- COL. 8 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%15 Furnish Panel $17,558.37 $17,558.37 $0.00 $0.00 $17,558.37 $0.00 $877.92

100%16 Install Panel $17,558.37 $17,558.37 $0.00 $0.00 $17,558.37 $0.00 $877.92

100%$536,664.15 $529,164.15 $7,500.00 $0.00 $536,664.15 $0.00 $26,833.21SUB-TOTALS

CONTINUATION PAGE Quantum Software Solutions, Inc. Document



PERIOD THRU: 08/24/2021

DATE OF APPLICATION: 08/24/2021

APPLICATION #:

A B C

ITEM #

D

COMPLETED WORK

E

WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT
THIS PERIOD

F IHG

RETAINAGE
(If Variable)

BALANCE
TO

COMPLETION
(C-G)

%
COMP.
(G / C)

TOTAL
COMPLETED AND

STORED
(D + E + F)

STORED
MATERIALS

(NOT IN D OR E)
AMOUNT

PREVIOUS
PERIODS

PROJECT #s:

11

Page 2 of  20

PROJECT: 20-179-ES

W.Edward Balmer Elementary School

Wall Panels

CONTINUATION PAGE

Payment Application containing Contractor's signature is attached.

17 AREA C- COL. 10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%18 Furnish Panel $18,942.13 $18,942.13 $0.00 $0.00 $18,942.13 $0.00 $947.11

100%19 Install Panel $18,942.13 $18,942.13 $0.00 $0.00 $18,942.13 $0.00 $947.11

20 AREA C- COL. 11.1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%21 Furnish Panel $26,076.18 $26,076.18 $0.00 $0.00 $26,076.18 $0.00 $1,303.81

100%22 Install Panel $26,076.18 $26,076.18 $0.00 $0.00 $26,076.18 $0.00 $1,303.81

23 AREA C- COL. 12.8 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%24 Furnish Panel $25,122.93 $25,122.93 $0.00 $0.00 $25,122.93 ($0.01) $1,256.15

100%25 Install Panel $25,122.93 $25,122.92 $0.00 $0.00 $25,122.92 $0.01 $1,256.15

26 AREA C- COL. 13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%27 Furnish Panel $11,377.58 $11,377.58 $0.00 $0.00 $11,377.58 $0.00 $568.88

100%28 Install Panel $11,377.58 $11,377.58 $0.00 $0.00 $11,377.58 $0.00 $568.88

29 TRESPA $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

30 Bld B - PARTIAL NORTH ELEV. 1-
COL. L-H

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%31 Girt/ Insulation $18,549.45 $18,549.45 $0.00 $0.00 $18,549.45 $0.00 $927.47

100%32 Flashing $5,455.72 $5,455.72 $0.00 $0.00 $5,455.72 $0.00 $272.79

99%$723,706.96 $716,206.95 $7,500.00 $0.00 $723,706.95 $0.01 $36,185.37SUB-TOTALS

CONTINUATION PAGE Quantum Software Solutions, Inc. Document



PERIOD THRU: 08/24/2021

DATE OF APPLICATION: 08/24/2021

APPLICATION #:

A B C

ITEM #

D

COMPLETED WORK

E

WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT
THIS PERIOD

F IHG

RETAINAGE
(If Variable)

BALANCE
TO

COMPLETION
(C-G)

%
COMP.
(G / C)

TOTAL
COMPLETED AND

STORED
(D + E + F)

STORED
MATERIALS

(NOT IN D OR E)
AMOUNT

PREVIOUS
PERIODS

PROJECT #s:

11

Page 3 of  20

PROJECT: 20-179-ES

W.Edward Balmer Elementary School

Wall Panels

CONTINUATION PAGE
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100%33 Furnish Panel $41,463.48 $41,463.48 $0.00 $0.00 $41,463.48 $0.00 $2,073.17

100%34 Install Panel $43,645.77 $43,645.77 $0.00 $0.00 $43,645.77 $0.00 $2,182.29

35 Bld A/B PARTIAL NORTH ELEV. 
2- COL. H-G

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%36 Girt/ Insulation $3,252.78 $3,252.78 $0.00 $0.00 $3,252.78 $0.00 $162.64

100%37 Flashing $956.70 $956.70 $0.00 $0.00 $956.70 $0.00 $47.84

100%38 Furnish Panel $7,270.92 $7,270.92 $0.00 $0.00 $7,270.92 $0.00 $363.55

100%39 Install Panel $7,653.60 $7,653.60 $0.00 $0.00 $7,653.60 $0.00 $382.68

40 Bld B - PARTIAL NORTH ELEV. 3-
COL. G-D

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%41 Girt/ Insulation $18,527.96 $18,527.96 $0.00 $0.00 $18,527.96 $0.00 $926.40

100%42 Flashing $5,449.40 $5,449.40 $0.00 $0.00 $5,449.40 $0.00 $272.47

100%43 Furnish Panel $41,415.43 $41,415.43 $0.00 $0.00 $41,415.43 $0.00 $2,070.77

100%44 Install Panel $43,595.19 $43,595.19 $0.00 $0.00 $43,595.19 $0.00 $2,179.76

45 Bld B - PARTIAL NORTH ELEV. 4-
COL. Y6-Y4

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%46 Girt/ Insulation $16,966.05 $16,966.04 $0.00 $0.00 $16,966.04 $0.01 $848.30

99%47 Flashing $4,990.01 $4,990.01 $0.00 $0.00 $4,990.01 $0.00 $249.50

100%48 Furnish Panel $37,924.11 $37,924.11 $0.00 $0.00 $37,924.11 $0.00 $1,896.21

99%$996,818.36 $989,318.34 $7,500.00 $0.00 $996,818.34 $0.02 $49,840.95SUB-TOTALS
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100%49 Install Panel $39,920.11 $39,920.11 $0.00 $0.00 $39,920.11 $0.00 $1,996.01

50 Bld B -PARTIAL EAST ELEV. 2-
COL. 3.8

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%51 Girt/ Insulation $1,268.15 $1,268.15 $0.00 $0.00 $1,268.15 $0.00 $63.41

100%52 Flashing $372.99 $372.99 $0.00 $0.00 $372.99 $0.00 $18.65

100%53 Furnish Panel $2,834.70 $2,834.70 $0.00 $0.00 $2,834.70 $0.00 $141.74

99%54 Install Panel $2,983.89 $2,983.89 $0.00 $0.00 $2,983.89 $0.00 $149.19

55 Bld B - PARTIAL SOUTH ELEV. 1-
COL. J-N

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%56 Girt/ Insulation $16,378.54 $16,378.54 $0.00 $0.00 $16,378.54 $0.00 $818.93

100%57 Flashing $4,817.22 $4,817.22 $0.00 $0.00 $4,817.22 $0.00 $240.86

100%58 Furnish Panel $36,610.86 $36,610.86 $0.00 $0.00 $36,610.86 $0.00 $1,830.54

100%59 Install Panel $38,537.75 $38,537.75 $0.00 $0.00 $38,537.75 $0.00 $1,926.89

60 Bld C  - PARTIAL EAST ELEV. 1-
COL. 9-6

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%61 Girt/ Insulation $9,142.18 $9,142.18 $0.00 $0.00 $9,142.18 $0.00 $457.11

100%62 Flashing $2,688.88 $2,688.88 $0.00 $0.00 $2,688.88 $0.00 $134.44

100%63 Furnish Panel $20,435.46 $20,435.46 $0.00 $0.00 $20,435.46 $0.00 $1,021.77

100%64 Install Panel $21,511.01 $21,511.01 $0.00 $0.00 $21,511.01 $0.00 $1,075.55

99%$1,194,320.10 $1,186,820.08 $7,500.00 $0.00 $1,194,320.08 $0.02 $59,716.04SUB-TOTALS
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65 Bld C - PARTIAL ROOF ELEV.  @ 
CAFÉ WEST- COL. 12-9

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%66 Girt/ Insulation $5,652.96 $5,652.96 $0.00 $0.00 $5,652.96 $0.00 $282.65

100%67 Flashing $1,662.64 $1,662.64 $0.00 $0.00 $1,662.64 $0.00 $83.13

100%68 Furnish Panel $12,636.03 $12,636.03 $0.00 $0.00 $12,636.03 $0.00 $631.80

100%69 Install Panel $13,301.09 $13,301.09 $0.00 $0.00 $13,301.09 $0.00 $665.05

70 Bld C - PARTIAL ROOF ELEV.  @ 
CAFÉ SOUTH- COL. H.5

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%71 Girt/ Insulation $1,655.05 $1,655.05 $0.00 $0.00 $1,655.05 $0.00 $82.75

100%72 Flashing $486.78 $486.78 $0.00 $0.00 $486.78 $0.00 $24.34

99%73 Furnish Panel $3,699.52 $3,699.52 $0.00 $0.00 $3,699.52 $0.00 $184.98

99%74 Install Panel $3,894.23 $3,894.23 $0.00 $0.00 $3,894.23 $0.00 $194.71

75 Bld C - PARTIAL SOUTH ELEV. 3-
COL. Z1-Z2.3

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%76 Girt/ Insulation $6,312.12 $6,312.12 $0.00 $0.00 $6,312.12 $0.00 $315.61

99%77 Flashing $1,856.50 $1,856.50 $0.00 $0.00 $1,856.50 $0.00 $92.83

100%78 Furnish Panel $14,109.43 $14,109.43 $0.00 $0.00 $14,109.43 $0.00 $705.47

100%79 Install Panel $14,852.04 $14,852.04 $0.00 $0.00 $14,852.04 $0.00 $742.60

80 Bld C - PARTIAL WEST ELEV. 1-
COL. W1-W4

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%$1,274,438.48 $1,266,938.47 $7,500.00 $0.00 $1,274,438.47 $0.01 $63,721.96SUB-TOTALS
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100%81 Girt/ Insulation $14,508.55 $14,508.55 $0.00 $0.00 $14,508.55 $0.00 $725.43

100%82 Flashing $4,267.22 $4,267.22 $0.00 $0.00 $4,267.22 $0.00 $213.36

100%83 Furnish Panel $32,430.88 $32,430.88 $0.00 $0.00 $32,430.88 $0.00 $1,621.54

100%84 Install Panel $34,137.77 $34,137.77 $0.00 $0.00 $34,137.77 $0.00 $1,706.89

85 Bld C - PARTIAL WEST ELEV. 2-
COL. W4-W8

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%86 Girt/ Insulation $15,654.91 $15,654.91 $0.00 $0.00 $15,654.91 $0.00 $782.75

99%87 Flashing $4,604.38 $4,604.38 $0.00 $0.00 $4,604.38 $0.00 $230.22

100%88 Furnish Panel $34,993.32 $34,993.32 $0.00 $0.00 $34,993.32 $0.00 $1,749.67

100%89 Install Panel $36,835.07 $36,835.07 $0.00 $0.00 $36,835.07 $0.00 $1,841.75

90 Bld A - PARTIAL SOUTH ELEV. 4-
COL. B-C.8

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%91 Girt/ Insulation $9,872.98 $9,872.98 $0.00 $0.00 $9,872.98 $0.00 $493.65

100%92 Flashing $2,903.82 $2,903.82 $0.00 $0.00 $2,903.82 $0.00 $145.19

100%93 Furnish Panel $22,069.01 $22,069.01 $0.00 $0.00 $22,069.01 $0.00 $1,103.45

100%94 Install Panel $23,230.54 $23,230.54 $0.00 $0.00 $23,230.54 $0.00 $1,161.53

95 Bld A - PARTIAL SOUTH ELEV. 5-
COL. E-F.6

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%96 Girt/ Insulation $8,404.21 $8,404.21 $0.00 $0.00 $8,404.21 $0.00 $420.21

99%$1,518,351.14 $1,510,851.13 $7,500.00 $0.00 $1,518,351.13 $0.01 $75,917.60SUB-TOTALS
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100%97 Flashing $2,471.83 $2,471.83 $0.00 $0.00 $2,471.83 $0.00 $123.59

100%98 Furnish Panel $18,785.89 $18,785.89 $0.00 $0.00 $18,785.89 $0.00 $939.29

100%99 Install Panel $19,774.62 $19,774.62 $0.00 $0.00 $19,774.62 $0.00 $988.73

100 Bld C - PARTIAL WEST ELEV. 3-
COL. 6

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%101 Girt/ Insulation $1,726.70 $1,726.70 $0.00 $0.00 $1,726.70 $0.00 $86.34

99%102 Flashing $507.85 $507.85 $0.00 $0.00 $507.85 $0.00 $25.39

99%103 Furnish Panel $3,859.67 $3,859.67 $0.00 $0.00 $3,859.67 $0.00 $192.98

100%104 Install Panel $4,062.82 $4,062.82 $0.00 $0.00 $4,062.82 $0.00 $203.14

105 Bld A - PARTIAL WEST ELEV. 4-
COL. 3.8

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%106 Girt/ Insulation $1,031.72 $1,031.72 $0.00 $0.00 $1,031.72 $0.00 $51.59

100%107 Flashing $303.45 $303.45 $0.00 $0.00 $303.45 $0.00 $15.17

100%108 Furnish Panel $2,306.20 $2,306.20 $0.00 $0.00 $2,306.20 $0.00 $115.31

99%109 Install Panel $2,427.57 $2,427.57 $0.00 $0.00 $2,427.57 $0.00 $121.38

110 Bld A - PARTIAL NORTH ELEV. 4-
COL. Y1-Y3 @ COL. Y1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%111 Girt/ Insulation $10,911.86 $10,911.86 $0.00 $0.00 $10,911.86 $0.00 $545.59

100%112 Flashing $3,209.37 $3,209.37 $0.00 $0.00 $3,209.37 $0.00 $160.47

99%$1,589,730.68 $1,582,230.68 $7,500.00 $0.00 $1,589,730.68 $0.00 $79,486.57SUB-TOTALS
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100%113 Furnish Panel $24,391.22 $24,391.22 $0.00 $0.00 $24,391.22 $0.00 $1,219.56

100%114 Install Panel $25,674.97 $25,674.97 $0.00 $0.00 $25,674.97 $0.00 $1,283.75

115 Bld A - PARTIAL SOUTH ELEV. 4-
B-C.8 @ COL. B

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%116 Girt/ Insulation $2,557.80 $2,557.80 $0.00 $0.00 $2,557.80 $0.00 $127.89

100%117 Flashing $752.30 $752.30 $0.00 $0.00 $752.30 $0.00 $37.62

99%118 Furnish Panel $5,717.44 $5,717.44 $0.00 $0.00 $5,717.44 $0.00 $285.87

100%119 Install Panel $6,018.36 $6,018.36 $0.00 $0.00 $6,018.36 $0.00 $300.92

120 ACM PANEL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

121 Bld C - STAIR 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%122 Girt/ Insulation $7,688.33 $7,688.33 $0.00 $0.00 $7,688.33 $0.00 $384.42

99%123 Flashing $2,261.27 $2,261.27 $0.00 $0.00 $2,261.27 $0.00 $113.06

100%124 Furnish Panel $17,185.68 $15,467.11 $1,718.57 $0.00 $17,185.68 $0.00 $859.28

100%125 Install Panel $18,090.19 $16,281.17 $1,809.02 $0.00 $18,090.19 $0.00 $904.51

126 Bld C - PARTIAL WEST ELEV. 1-
COL. W1-W5

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%127 Girt/ Insulation $12,813.88 $12,813.88 $0.00 $0.00 $12,813.88 $0.00 $640.69

100%128 Flashing $3,768.79 $3,768.79 $0.00 $0.00 $3,768.79 $0.00 $188.44

99%$1,716,650.93 $1,705,623.32 $11,027.59 $0.00 $1,716,650.91 $0.02 $85,832.58SUB-TOTALS
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100%129 Furnish Panel $28,642.80 $28,642.80 $0.00 $0.00 $28,642.80 $0.00 $1,432.14

100%130 Install Panel $30,150.32 $30,150.32 $0.00 $0.00 $30,150.32 $0.00 $1,507.52

131 Bld C - PARTIAL SOUTH ELEV. 3-
COL. W5-Z2

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%132 Girt/ Insulation $8,411.57 $8,411.57 $0.00 $0.00 $8,411.57 $0.00 $420.58

100%133 Flashing $2,473.99 $2,473.99 $0.00 $0.00 $2,473.99 $0.00 $123.70

100%134 Furnish Panel $18,802.33 $18,802.33 $0.00 $0.00 $18,802.33 $0.00 $940.12

100%135 Install Panel $19,791.92 $19,791.92 $0.00 $0.00 $19,791.92 $0.00 $989.60

136 Bld C - ROOF ELEV. @ MAIN 
ENTRY EAST

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%137 Girt/ Insulation $2,043.93 $2,043.93 $0.00 $0.00 $2,043.93 $0.00 $102.20

100%138 Flashing $601.16 $601.16 $0.00 $0.00 $601.16 $0.00 $30.06

100%139 Furnish Panel $4,568.79 $4,568.79 $0.00 $0.00 $4,568.79 $0.00 $228.44

99%140 Install Panel $4,809.25 $4,809.25 $0.00 $0.00 $4,809.25 $0.00 $240.46

141 Bld C - STAIR 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%142 Girt/ Insulation $4,465.21 $4,465.21 $0.00 $0.00 $4,465.21 $0.00 $223.26

100%143 Flashing $1,313.30 $1,313.30 $0.00 $0.00 $1,313.30 $0.00 $65.67

100%144 Furnish Panel $9,981.05 $9,981.05 $0.00 $0.00 $9,981.05 $0.00 $499.05

99%$1,852,706.54 $1,841,678.94 $11,027.59 $0.00 $1,852,706.53 $0.01 $92,635.38SUB-TOTALS
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100%145 Install Panel $10,506.37 $10,506.37 $0.00 $0.00 $10,506.37 $0.00 $525.32

146 Bld C PARTIAL EAST ELEV.- COL. 
W8-W5 & 11.1-5.4

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%147 Girt/ Insulation $25,313.32 $25,313.32 $0.00 $0.00 $25,313.32 $0.00 $1,265.67

100%148 Flashing $7,445.09 $7,445.09 $0.00 $0.00 $7,445.09 $0.00 $372.25

100%149 Furnish Panel $56,582.71 $56,582.71 $0.00 $0.00 $56,582.71 $0.00 $2,829.14

100%150 Install Panel $59,560.75 $59,560.75 $0.00 $0.00 $59,560.75 $0.00 $2,978.04

151 Bld C - PARTIAL SOUTH ELEV. 3 
@ COL. Z3-Z6

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%152 Girt/ Insulation $3,584.74 $3,584.74 $0.00 $0.00 $3,584.74 $0.00 $179.24

100%153 Flashing $1,054.34 $1,054.34 $0.00 $0.00 $1,054.34 $0.00 $52.72

100%154 Furnish Panel $8,012.96 $8,012.96 $0.00 $0.00 $8,012.96 ($0.01) $400.65

100%155 Install Panel $8,434.69 $8,434.69 $0.00 $0.00 $8,434.69 $0.00 $421.73

156 Bld C - PARTIAL SOUTH ELEV. 3 
@ COL. J.9-M.1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%157 Girt/ Insulation $4,543.82 $4,543.82 $0.00 $0.00 $4,543.82 $0.00 $227.19

100%158 Flashing $1,336.42 $1,336.42 $0.00 $0.00 $1,336.42 $0.00 $66.82

100%159 Furnish Panel $10,156.77 $10,156.77 $0.00 $0.00 $10,156.77 $0.00 $507.84

100%160 Install Panel $10,691.34 $10,691.34 $0.00 $0.00 $10,691.34 $0.00 $534.57

100%$2,059,929.85 $2,048,902.26 $11,027.59 $0.00 $2,059,929.85 $0.00 $102,996.56SUB-TOTALS

CONTINUATION PAGE Quantum Software Solutions, Inc. Document



PERIOD THRU: 08/24/2021

DATE OF APPLICATION: 08/24/2021

APPLICATION #:

A B C

ITEM #

D

COMPLETED WORK

E

WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT
THIS PERIOD

F IHG

RETAINAGE
(If Variable)

BALANCE
TO

COMPLETION
(C-G)

%
COMP.
(G / C)

TOTAL
COMPLETED AND

STORED
(D + E + F)

STORED
MATERIALS

(NOT IN D OR E)
AMOUNT

PREVIOUS
PERIODS

PROJECT #s:

11

Page 11 of  20

PROJECT: 20-179-ES

W.Edward Balmer Elementary School

Wall Panels

CONTINUATION PAGE

Payment Application containing Contractor's signature is attached.

161 Bld C - WEST ELEV. 4- COL. 14 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%162 Girt/ Insulation $817.57 $817.57 $0.00 $0.00 $817.57 $0.00 $40.88

99%163 Flashing $240.46 $240.46 $0.00 $0.00 $240.46 $0.00 $12.02

100%164 Furnish Panel $1,827.52 $1,827.52 $0.00 $0.00 $1,827.52 $0.00 $91.38

99%165 Install Panel $1,923.70 $1,923.70 $0.00 $0.00 $1,923.70 $0.00 $96.19

166 Bld B - PARTIAL SOUTH ELEV. 2-
COL. M.1-N.5

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%167 Girt/ Insulation $2,138.27 $2,138.27 $0.00 $0.00 $2,138.27 $0.00 $106.91

99%168 Flashing $628.90 $628.90 $0.00 $0.00 $628.90 $0.00 $31.45

100%169 Furnish Panel $4,779.66 $4,779.66 $0.00 $0.00 $4,779.66 $0.00 $238.98

100%170 Install Panel $5,031.22 $5,031.22 $0.00 $0.00 $5,031.22 $0.00 $251.56

171 Bld C  - PARTIAL EAST ELEV. 4-
COL. 13-11.3

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%172 Girt/ Insulation $3,852.03 $3,852.03 $0.00 $0.00 $3,852.03 $0.00 $192.60

100%173 Flashing $1,132.95 $1,132.95 $0.00 $0.00 $1,132.95 $0.00 $56.65

100%174 Furnish Panel $8,610.41 $8,610.41 $0.00 $0.00 $8,610.41 $0.00 $430.52

100%175 Install Panel $9,063.59 $9,063.59 $0.00 $0.00 $9,063.59 $0.00 $453.18

176 Bld B - PARTIAL NORTH ELEV. 5-
COL. N.5-M.1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%$2,099,976.12 $2,088,948.54 $11,027.59 $0.00 $2,099,976.13 ($0.01) $104,998.88SUB-TOTALS
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100%177 Girt/ Insulation $3,679.08 $3,679.08 $0.00 $0.00 $3,679.08 $0.00 $183.95

99%178 Flashing $1,082.08 $1,082.08 $0.00 $0.00 $1,082.08 $0.00 $54.10

100%179 Furnish Panel $8,223.82 $8,223.82 $0.00 $0.00 $8,223.82 $0.00 $411.19

100%180 Install Panel $8,656.66 $8,656.66 $0.00 $0.00 $8,656.66 ($0.01) $432.83

181 Bld B - PARTIAL NORTH ELEV. 4-
COL. L.4-J.5

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%182 Girt/ Insulation $6,336.19 $6,336.19 $0.00 $0.00 $6,336.19 $0.00 $316.81

100%183 Flashing $1,863.59 $1,863.59 $0.00 $0.00 $1,863.59 $0.00 $93.18

100%184 Furnish Panel $14,163.25 $14,163.25 $0.00 $0.00 $14,163.25 $0.00 $708.16

100%185 Install Panel $14,908.68 $14,908.68 $0.00 $0.00 $14,908.68 $0.00 $745.43

186 ROOF ELEV. @ GYM EAST- COL. 
9-12

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%187 Girt/ Insulation $8,961.86 $8,961.86 $0.00 $0.00 $8,961.86 $0.00 $448.09

100%188 Flashing $2,635.84 $2,635.84 $0.00 $0.00 $2,635.84 $0.00 $131.79

100%189 Furnish Panel $20,032.39 $20,032.39 $0.00 $0.00 $20,032.39 $0.00 $1,001.62

100%190 Install Panel $21,086.72 $21,086.72 $0.00 $0.00 $21,086.72 $0.00 $1,054.34

191 PARTIAL SOUTH ELEV. 1 @ 
ROOF- COL. H.6-M

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%192 Girt/ Insulation $11,194.46 $11,194.46 $0.00 $0.00 $11,194.46 $0.00 $559.72

100%$2,222,800.74 $2,211,773.16 $11,027.59 $0.00 $2,222,800.75 ($0.01) $111,140.09SUB-TOTALS
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100%193 Flashing $3,292.49 $3,292.49 $0.00 $0.00 $3,292.49 $0.00 $164.62

100%194 Furnish Panel $25,022.91 $25,022.91 $0.00 $0.00 $25,022.91 $0.00 $1,251.15

100%195 Install Panel $26,339.91 $26,339.91 $0.00 $0.00 $26,339.91 $0.00 $1,317.00

196 Bld B - STAIR 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%197 Girt/ Insulation $7,090.87 $7,090.87 $0.00 $0.00 $7,090.87 $0.00 $354.54

100%198 Flashing $2,085.55 $2,085.55 $0.00 $0.00 $2,085.55 $0.00 $104.28

100%199 Furnish Panel $15,850.19 $15,850.19 $0.00 $0.00 $15,850.19 $0.00 $792.51

100%200 Install Panel $16,684.41 $16,684.41 $0.00 $0.00 $16,684.41 $0.00 $834.22

201 Bld B - PARTIAL SOUTH ELEV. 1 
@ COL. J-N LEVEL 1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%202 Girt/ Insulation $5,078.39 $5,078.39 $0.00 $0.00 $5,078.39 $0.00 $253.92

99%203 Flashing $1,493.64 $1,493.64 $0.00 $0.00 $1,493.64 $0.00 $74.68

100%204 Furnish Panel $11,351.69 $11,351.69 $0.00 $0.00 $11,351.69 $0.00 $567.58

100%205 Install Panel $11,949.14 $11,949.14 $0.00 $0.00 $11,949.14 $0.00 $597.46

206 Bld B PARTIAL EAST ELEV. 1 
COL. X6-X5

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%207 Girt/ Insulation $3,741.97 $3,741.97 $0.00 $0.00 $3,741.97 $0.00 $187.10

100%208 Flashing $1,100.58 $1,100.58 $0.00 $0.00 $1,100.58 $0.00 $55.03

100%$2,353,882.47 $2,342,854.90 $11,027.59 $0.00 $2,353,882.49 ($0.02) $117,694.18SUB-TOTALS
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100%209 Furnish Panel $8,364.40 $8,364.40 $0.00 $0.00 $8,364.40 $0.00 $418.22

100%210 Install Panel $8,804.63 $8,804.63 $0.00 $0.00 $8,804.63 $0.00 $440.23

211 Bld B PARTIAL NORTH ELEV. 3 
@ CO. Y6-Y4 ROOF

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%212 Girt/ Insulation $6,870.76 $6,870.76 $0.00 $0.00 $6,870.76 $0.00 $343.54

100%213 Flashing $2,020.81 $2,020.81 $0.00 $0.00 $2,020.81 $0.00 $101.04

100%214 Furnish Panel $15,358.16 $15,358.16 $0.00 $0.00 $15,358.16 $0.00 $767.91

100%215 Install Panel $16,166.49 $16,166.49 $0.00 $0.00 $16,166.49 $0.00 $808.32

216 Bld B - PARTIAL NORTH ELEV. 3 
@ COL. Y6-Y4 LEVEL 1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%217 Girt/ Insulation $3,034.45 $3,034.45 $0.00 $0.00 $3,034.45 $0.00 $151.72

100%218 Flashing $892.49 $892.49 $0.00 $0.00 $892.49 $0.00 $44.62

100%219 Furnish Panel $6,782.90 $6,782.90 $0.00 $0.00 $6,782.90 $0.00 $339.15

100%220 Install Panel $7,139.89 $7,139.89 $0.00 $0.00 $7,139.89 $0.00 $356.99

221 Bld B - NORTH EXTERIOR ELEV. 
@ COL. L-H LEVEL 1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%222 Girt/ Insulation $3,663.36 $3,663.36 $0.00 $0.00 $3,663.36 $0.00 $183.17

100%223 Flashing $1,077.46 $1,077.46 $0.00 $0.00 $1,077.46 $0.00 $53.87

100%224 Furnish Panel $8,188.68 $8,188.68 $0.00 $0.00 $8,188.68 $0.00 $409.43

100%$2,442,246.95 $2,431,219.38 $11,027.59 $0.00 $2,442,246.97 ($0.02) $122,112.39SUB-TOTALS
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100%225 Install Panel $8,619.66 $8,619.66 $0.00 $0.00 $8,619.66 $0.00 $430.98

226 Bld B - NORTH EXTERIOR ELEV. 
@ COL. L-H  ROOF

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%227 Girt/ Insulation $11,398.85 $11,398.85 $0.00 $0.00 $11,398.85 $0.00 $569.94

99%228 Flashing $3,352.60 $3,352.60 $0.00 $0.00 $3,352.60 $0.00 $167.63

100%229 Furnish Panel $25,479.79 $25,479.79 $0.00 $0.00 $25,479.79 $0.00 $1,273.99

100%230 Install Panel $26,820.83 $26,820.83 $0.00 $0.00 $26,820.83 $0.00 $1,341.04

231 Bld A/B  - NORTH ELEV. @ COL. 
H-G

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%232 Girt/ Insulation $9,700.82 $9,700.82 $0.00 $0.00 $9,700.82 $0.00 $485.04

99%233 Flashing $2,853.18 $2,853.18 $0.00 $0.00 $2,853.18 $0.00 $142.66

100%234 Furnish Panel $21,684.18 $21,684.18 $0.00 $0.00 $21,684.18 $0.00 $1,084.21

100%235 Install Panel $22,825.45 $22,825.45 $0.00 $0.00 $22,825.45 $0.00 $1,141.27

236 Bld A/B - NORTH EXTERIOR 
ELEV. @ COL. H-G LEVEL 1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%237 Girt/ Insulation $2,877.23 $2,877.23 $0.00 $0.00 $2,877.23 $0.00 $143.86

99%238 Flashing $846.24 $846.24 $0.00 $0.00 $846.24 $0.00 $42.31

100%239 Furnish Panel $6,431.45 $6,431.45 $0.00 $0.00 $6,431.45 $0.00 $321.57

100%240 Install Panel $6,769.95 $6,769.95 $0.00 $0.00 $6,769.95 $0.00 $338.50

100%$2,591,907.19 $2,580,879.61 $11,027.59 $0.00 $2,591,907.20 ($0.01) $129,595.39SUB-TOTALS
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241 Bld A - NORTH EXTERIOR ELEV. 
@ COL. G-D LEVEL 1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%242 Girt/ Insulation $3,726.25 $3,726.25 $0.00 $0.00 $3,726.25 $0.00 $186.31

99%243 Flashing $1,095.95 $1,095.95 $0.00 $0.00 $1,095.95 $0.00 $54.80

100%244 Furnish Panel $8,329.26 $8,329.26 $0.00 $0.00 $8,329.26 $0.00 $416.46

100%245 Install Panel $8,767.64 $8,767.64 $0.00 $0.00 $8,767.64 $0.00 $438.38

246 Bld A - NORTH EXTERIOR ELEV. 
@ COL. G-D  ROOF

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%247 Girt/ Insulation $11,383.13 $11,383.13 $0.00 $0.00 $11,383.13 $0.00 $569.16

100%248 Flashing $3,347.98 $3,347.98 $0.00 $0.00 $3,347.98 $0.00 $167.40

100%249 Furnish Panel $25,444.65 $25,444.65 $0.00 $0.00 $25,444.65 $0.00 $1,272.23

100%250 Install Panel $26,783.84 $26,783.84 $0.00 $0.00 $26,783.84 $0.00 $1,339.19

251 Bld A - PARTIAL NORTH ELEV. 3 
@ COL. Y3-Y1 LEVEL 1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%252 Girt/ Insulation $2,987.29 $2,987.29 $0.00 $0.00 $2,987.29 $0.00 $149.36

99%253 Flashing $878.61 $878.61 $0.00 $0.00 $878.61 $0.00 $43.93

100%254 Furnish Panel $6,677.46 $6,677.46 $0.00 $0.00 $6,677.46 $0.00 $333.87

100%255 Install Panel $7,028.91 $7,028.91 $0.00 $0.00 $7,028.91 $0.00 $351.45

256 Bld A - PARTIAL WEST ELEV. 4 
@ COL. X2-X3

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%$2,698,358.15 $2,687,330.58 $11,027.59 $0.00 $2,698,358.17 ($0.02) $134,917.93SUB-TOTALS
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100%257 Girt/ Insulation $3,757.69 $3,757.69 $0.00 $0.00 $3,757.69 $0.00 $187.88

99%258 Flashing $1,105.20 $1,105.20 $0.00 $0.00 $1,105.20 $0.00 $55.26

100%259 Furnish Panel $8,399.55 $8,399.55 $0.00 $0.00 $8,399.55 ($0.01) $419.98

100%260 Install Panel $8,841.63 $8,841.63 $0.00 $0.00 $8,841.63 $0.00 $442.08

261 Bld A - PARTIAL NORTH ELEV. 3 
@ COL. Y3-Y1 ROOF

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%262 Girt/ Insulation $6,917.93 $6,917.93 $0.00 $0.00 $6,917.93 $0.00 $345.90

99%263 Flashing $2,034.68 $2,034.68 $0.00 $0.00 $2,034.68 $0.00 $101.73

100%264 Furnish Panel $15,463.60 $15,463.60 $0.00 $0.00 $15,463.60 $0.00 $773.18

100%265 Install Panel $16,277.47 $16,277.47 $0.00 $0.00 $16,277.47 $0.00 $813.87

266 Bld A - STAIR 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%267 Girt/ Insulation $6,949.37 $6,949.37 $0.00 $0.00 $6,949.37 $0.00 $347.47

99%268 Flashing $2,043.93 $2,043.93 $0.00 $0.00 $2,043.93 $0.00 $102.20

100%269 Furnish Panel $15,533.89 $15,533.89 $0.00 $0.00 $15,533.89 $0.00 $776.69

100%270 Install Panel $16,351.46 $16,351.46 $0.00 $0.00 $16,351.46 $0.00 $817.57

271 Bld A - PARTIAL SOUTH ELEV. 4 
@ COL. C-F.7 ROOF

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%272 Girt/ Insulation $11,587.52 $11,587.52 $0.00 $0.00 $11,587.52 $0.00 $579.38

100%$2,813,622.07 $2,802,594.50 $11,027.59 $0.00 $2,813,622.09 ($0.02) $140,681.12SUB-TOTALS
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100%273 Flashing $3,408.10 $3,408.10 $0.00 $0.00 $3,408.10 $0.00 $170.41

100%274 Furnish Panel $25,901.53 $25,901.53 $0.00 $0.00 $25,901.53 $0.00 $1,295.08

100%275 Install Panel $27,264.76 $27,264.76 $0.00 $0.00 $27,264.76 $0.00 $1,363.24

276 Bld A - PARTIAL SOUTH ELEV. 4 
@ COL. B-F.7 LEVEL 1

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%277 Girt/ Insulation $4,873.99 $4,873.99 $0.00 $0.00 $4,873.99 $0.00 $243.70

100%278 Flashing $1,433.53 $1,433.53 $0.00 $0.00 $1,433.53 $0.00 $71.68

100%279 Furnish Panel $10,894.81 $10,894.81 $0.00 $0.00 $10,894.81 $0.00 $544.74

100%280 Install Panel $11,468.22 $11,468.22 $0.00 $0.00 $11,468.22 $0.00 $573.41

281 ATAS SOFFIT $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

282 AREA A $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

100%283 Girt $10,121.65 $10,121.65 $0.00 $0.00 $10,121.65 $0.00 $506.08

99%284 Flashing $5,060.82 $5,060.82 $0.00 $0.00 $5,060.82 $0.00 $253.04

100%285 Furnish Panel $43,523.08 $43,523.08 $0.00 $0.00 $43,523.08 $0.00 $2,176.15

100%286 Install Panel $42,510.91 $42,510.91 $0.00 $0.00 $42,510.91 $0.00 $2,125.55

287 AREA C $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

99%288 Girt $3,403.55 $3,403.55 $0.00 $0.00 $3,403.55 $0.00 $170.18

100%$3,003,487.01 $2,992,459.45 $11,027.59 $0.00 $3,003,487.04 ($0.03) $150,174.38SUB-TOTALS

CONTINUATION PAGE Quantum Software Solutions, Inc. Document



PERIOD THRU: 08/24/2021

DATE OF APPLICATION: 08/24/2021

APPLICATION #:

A B C

ITEM #

D

COMPLETED WORK

E

WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT
THIS PERIOD

F IHG

RETAINAGE
(If Variable)

BALANCE
TO

COMPLETION
(C-G)

%
COMP.
(G / C)

TOTAL
COMPLETED AND

STORED
(D + E + F)

STORED
MATERIALS

(NOT IN D OR E)
AMOUNT

PREVIOUS
PERIODS

PROJECT #s:

11

Page 19 of  20

PROJECT: 20-179-ES

W.Edward Balmer Elementary School

Wall Panels

CONTINUATION PAGE

Payment Application containing Contractor's signature is attached.

100%289 Flashing $1,701.78 $1,701.78 $0.00 $0.00 $1,701.78 $0.00 $85.09

100%290 Furnish Panel $14,635.28 $14,635.28 $0.00 $0.00 $14,635.28 $0.00 $731.76

100%291 Install Panel $14,294.93 $14,294.93 $0.00 $0.00 $14,294.93 $0.00 $714.75

100%292 Bass CO-001 PCO#059 -PR#31 -
Expansion Joint Revision

$7,075.00 $7,075.00 $0.00 $0.00 $7,075.00 $0.00 $353.75

100%293 Bass CO-003 PCO#086 - PR #43 -
Soffit Adjustments

$2,079.00 $2,079.00 $0.00 $0.00 $2,079.00 $0.00 $103.95

100%294 Bass CO-002 -PCO#085/CM Con #
08 - Glavy to SS Girts

$17,152.00 $17,152.00 $0.00 $0.00 $17,152.00 $0.00 $857.60

100%295 Bass CO-004 - PCO#079 - PR #
47 - HPL Vent Screen

$400.00 $400.00 $0.00 $0.00 $400.00 $0.00 $20.00

100%296 Bass CO-005 - FBI PCO#168 / CM 
Contingency #18

($5,940.00) ($5,940.00) $0.00 $0.00 ($5,940.00) $0.00 ($297.00)

100%297 Bass CO-006 Premium Time 
1/23/21 - FBI Auth #1042

$2,129.86 $2,129.86 $0.00 $0.00 $2,129.86 $0.00 $106.49

100%298 Bass CO-009 Metal Soffit Material 
Thickness - FBI PCO#213

$8,758.00 $8,758.00 $0.00 $0.00 $8,758.00 $0.00 $437.90

100%299 Bass CO-010 - Brick Cavity 
Closure - FBI PCO #202

$415.00 $415.00 $0.00 $0.00 $415.00 $0.00 $20.75

100%300 Bass CO-012 - FBI Auth# 1047 -
February PT Time

$8,781.00 $8,781.00 $0.00 $0.00 $8,781.00 $0.00 $439.05

100%301 Bass CO-0013 March PT - FBI 
Auth#1049

$6,791.95 $6,791.95 $0.00 $0.00 $6,791.95 $0.00 $339.60

100%302 Bass CO's 19 & 20 - FBI CO#19 -
PCO#260 & 269

$22,017.00 $22,017.00 $0.00 $0.00 $22,017.00 $0.00 $1,100.85

100%303 Bass CO's 14 & 18 - FBI PCO#263 
(April PT) & PCO#287 (CW-4)

$12,437.00 $12,437.00 $0.00 $0.00 $12,437.00 $0.00 $621.85

100%304 Bass CO-021 FBI CO2020 - NES 
GC Auth -

$2,034.00 $0.00 $2,034.00 $0.00 $2,034.00 $0.00 $101.70

100%$3,118,248.81 $3,105,187.25 $13,061.59 $0.00 $3,118,248.84 ($0.03) $155,912.47SUB-TOTALS

CONTINUATION PAGE Quantum Software Solutions, Inc. Document
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%
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PROJECT #s:
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PROJECT: 20-179-ES

W.Edward Balmer Elementary School

Wall Panels

CONTINUATION PAGE

Payment Application containing Contractor's signature is attached.

100%305 Bass CO-022 -  FBI PCO 295 $7,998.00 $0.00 $7,998.00 $0.00 $7,998.00 $0.00 $399.90

100%306 Bass CO-024 FBI PCO 347 - Panel 
Repairs

$7,454.00 $0.00 $7,454.00 $0.00 $7,454.00 $0.00 $372.70

100%307 Bass CO-023  - FBI PCO 195 
Blocking & Exterior Devices

$11,632.00 $0.00 $11,632.00 $0.00 $11,632.00 $0.00 $581.60

100%$3,145,332.81 $3,105,187.25 $40,145.59 $0.00 $3,145,332.84 ($0.03) $157,266.67TOTALS

CONTINUATION PAGE Quantum Software Solutions, Inc. Document
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Payment Application Page One of Three

To: Project #
Application #

Period Thru:Name and 
Location:From:

Date of Contract:

The Northern Corp
175 Boston Rd.
Southborough, MA. 01772

For:

Contractors Summary of Work
Application is made for payment as shown below.
Continuation Page is attached.

1. Contract Amount
2. Sum of All Change Orders
3. Current Contract Amount (Line 1 +/- Line 2)

4. Total Completed and Stored
(Column G on Continuation Page)

5. Retainage
aa. of Completed Work

(Columns D+E on Continuation Page)
b. of Material Stored

(Column F on Continuation Page)
Total Retainage (Line 5a + 5b or                
    Column I on Continuation Page)

6. Total Completed and Stored Less Retainage
(Line 4 Minus Line 5 Total)

7. Less Previous Payment Applications

8. Payment Due
9. Balance to Completion

Summary of Change Orders
Total changes approved in 
previous months
Total approved this month

Totals
Net changes

DeductionsAdditions

Contractor's signature below is his assurance to Owner, concerning the payment herein applied for, 
that:(1) the Work has been performed as required in the Contract Documents, (2) all sums previously
paid to Contractor under the Contract have been used to pay Contractor's costs for labor, materials 
and other obligations under the Contract for Work previously paid for, and (3) Contractor is legally 
entitled to this payment.
Contractor: The Northern Corp.

By:    _________________________________________   Date: 

State of :     Massachusetts
County of:      Middlesex

Subscribed and Sworn to before

me this day of

Notary Public: ____________________________________________________

My Commission Expires:

Architect's signature below is his assurance to Owner, concerning the payment herein applied for, 
that: (1) Architect has inspected the Work represented by this Application, (2) such Work has been 
completed to the extent indicated in this Application, and the quality of workmanship and materials 
conforms with the Contract Documents, (3) this Application for Payment accurately states the 
amount of Work completed and payment due therefor, and (4) Architect knows of no reason why 
payment should not be made.

Architect's Certification

Certified Amount ................................................................................................  _______________
(If the certified amount is different from the payment due, you should attach an explanation. Inital 
all the figured that are changed to match the certified amount.)
Architect:
By:  _____________________________________________________Date:   ________________
Neither this Application nor payment applied for herein is assignable or negotiable. Payment shall be 
made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the 
Contract Documents or otherwise.

Richard Thoman

($6,175.00)
$0.00

$10,244.00
$10,244.00

($6,175.00)
($6,175.00)

Fontaine

Northbridge (Balmer) Elementary School 
21 Crescent St.
Whitinsville, MA 01588

2524
6

$365,262.00

8/31/2021

6/7/20

1/20/2021$4,069.00
$369,331.00

$350,864.45

$10,244.00

($265,688.40)

$85,176.05
$18,466.55

$369,331.00

$18,466.55

Misc. Specialties 



Continuation Page Page 2 of 3

Project # Application #:

Payment Application containing Contractor's 
signature is attached.

Date of ApplicationName and
Location

Period Thru:

A B C D E F G H I
Completed Work %

Completd
(G/C)

Balance to 
Completion (C-G)

Item 
#

Scheduled 
Amount

 Total Completed 

and Stored (D+E+F)
Retainage (If 

Variable)
Work Description Stored Materiald 

(not in D or E)Amount 
Previous Period Amount This Period

Retainage:

$1,000.00

$1,000.00 100.00% $50.00$0.00

$5,375.00 $0.00 $10,750.00 100.00% $537.50$0.00

$5,375.00 $0.00 $10,750.00 100.00% $537.50$0.00

$0.00 $0.00 $1,000.00 100.00% $50.00$0.00

$0.00 $0.00 $107,500.00 100.00% $5,375.00$0.00

$2,580.00 $0.00 $12,955.00 100.00% $647.75$0.00

$2,580.00 $0.00 $12,955.00 100.00% $647.75$0.00

$2,615.00 $0.00 $13,030.00 100.00% $651.50$0.00

$2,615.00 $0.00 $13,030.00 100.00% $651.50$0.00

$2,615.00 $0.00 $13,030.00 100.00% $651.50$0.00

$0.00 $0.00 $11,800.00 100.00% $590.00$0.00

$0.00 $0.00 $10,000.00 100.00% $500.00$0.00

$0.00 $0.00 $10,000.00 100.00% $500.00$0.00

$10,000.00 $0.00 $12,000.00 100.00% $600.00$0.00

$0.00 $0.00 0.00% $0.00$0.00

$0.00

2524 6
8/23/2021Northbridge (Balmer) Elementary School 

21 Crescent St.
Whitinsville, MA 01588 8/31/2021

2

$0.00

3

4

5

6

7

8

9

10

11

12

$1,000.00

13

14

15

16

Submittals  

LEED Compliance  

Safety  

Daily Cleanup

100.00%

Closeouts 

Furnish Lockers 

Install Lockers 2nd Floor A

Install Lockers 2nd Floor B 

Install Lockers 3rd Floor A

Install Lockers 3rd Floor B

Install Lockers 3rd Floor C

Furnish Toilet Accessories 1st Floor 

Furnish Toilet Accessories 2nd Floor

Furnish Toilet Accessories 3rd Floor

$50.00

Install Toilet Accessories 1st Floor 

$1,000.00

$1,000.00

$10,750.00

$10,750.00

$1,000.00

$107,500.00

$12,955.00

$12,955.00

$0.00

$13,030.00

$13,030.00

$13,030.00

$11,800.00

$10,000.00

$10,000.00

$12,000.00

$1,000.00

$1,000.00

$5,375.00

$5,375.00

$1,000.00

$107,500.00

$10,375.00

$10,375.00

$10,415.00

$10,415.00

$10,415.00

$11,800.00

$10,000.00

$10,000.00

$2,000.00

$0.00 $0.00 $1,000.00 100.00% $50.00$0.00

$0.00 $0.00

1 $1,000.00Shop Drawings  



Continuation Page 2 Page 3 of 3

A B C D E F G H I
Completed Work %

Completd
(G/C)

Balance to 
Completion (C-G)

Item 
#

Scheduled 
Amount

 Total Completed 

and Stored (D+E+F)
Retainage (If 

Variable)
Work Description Stored Materiald 

(not in D or E)Amount 
Previous Period Amount This Period

Totals

33 CO #5 Added Extinguisher $171.00 100.00% $0.00 $8.55

$0.00 $0.00 0.00% $0.00 $0.00

$0.00 $0.00 0.00% $0.00 $0.00

$0.00 $171.00 $0.00

17 Install Toilet Accessories 2nd Floor $9,500.00 $2,000.00 $7,500.00 $0.00 $9,500.00 100.00% $475.00$0.00

18

19

20

21

22

23

24

25

26

27

28

29

30

31 

32   

Install Toilet Accessories 3rd Floor 

Furnish Cubicle Curtains and Track

Install Cubicle Curtains and Track

Furnish Fire Protection Specialties 

Furnish Toilet Compartments 1st Floor 

Furnish Toilet Compartments 2nd Floor

Furnish Toilet Compartments 3rd Floor

Install Toilet Compartments 1st Floor

Install Toilet Compartments 2nd Floor

Install Toilet Compartments 3rd Floor

Bond

CO#1 Delete Locker Bases

CO#2 PR49R2 Toilet Accessories 

CO#3 AED Units & Cabinets

CO #4 PR #89 Added Coat Hooks 

$9,500.00

$6,000.00

$2,000.00

$15,300.00

$13,320.00

$13,340.00

$13,340.00

$11,320.00

$11,340.00

$11,340.00

$7,162.00

($3,920.00)

($2,255.00)

$8,878.00

$1,195.00

$2,000.00

$171.00

$0.00

$0.00

$15,300.00

$13,320.00

$13,340.00

$13,340.00

$0.00

$0.00

$11,340.00

$7,162.00

($3,920.00)

($2,255.00)

$0.00

$0.00

$7,500.00 $0.00 $9,500.00 100.00% $475.00$0.00

$6,000.00 $0.00 $6,000.00 100.00% $300.00$0.00

$2,000.00 $0.00 $2,000.00 100.00% $100.00$0.00

$0.00 $0.00 $15,300.00 100.00% $765.00$0.00

$0.00 $0.00 $13,320.00 100.00% $666.00$0.00

$0.00 $0.00 $13,340.00 100.00% $667.00$0.00

$0.00 $0.00 $13,340.00 100.00% $667.00$0.00

$11,320.00 $0.00 $11,320.00 100.00% $566.00$0.00

$11,340.00 $0.00 $11,340.00 100.00% $567.00$0.00

$0.00 $0.00 $11,340.00 100.00% $567.00$0.00

$0.00 $0.00 $7,162.00 100.00% $358.10$0.00

$0.00 $0.00 ($3,920.00) 100.00% ($196.00)$0.00

$0.00 $0.00 ($2,255.00) 100.00% ($112.75)$0.00

$8,878.00 $0.00 $8,878.00 100.00% $443.90$0.00

$1,195.00 $0.00 $1,195.00 100.00% $59.75$0.00

$369,331.00 $279,672.00 $89,659.00 $0.00 $369,331.00 0.00% $18,466.55$0.00

POC #252 - OCO #18

PCO #241 - OCO #18

PCO #290 - OCO #19



Fontaine Brothers, Inc.

510 Cottage St
Charlene Metcalf

Springfield, MA  01104

E-Mail
Sales Representative

SumBer@Kompan.com
Summer Berube

Customer Ref.

Invoice No.

Document Date

JOB No. 2524

INV105885

08/04/2021

Sales - Invoice 

Phone No. 860-705-8970 / 800-426-9788

Due Date 10/03/2021

Project Name US162446 Balmer Elementary School

Bill-to Customer No. 320314
Order No. SO94645

External Document No. PHASE 11-484S
E-Mail
Install & Service
Responsible ConLaw@Kompan.com

Connor Lawrence

Phone No. 512-987-8531

No. Description Qty Unit Unit Price Discount % Net Price

Massachusetts State Contract #FAC104
Please call 24 hours before delivery:
*** ****

Lower Area Playground
COR205021-1102 HAMMOCK NET, Blue,IG 1 Pieces 7,740.00 17.64 6,375.00

IG110
PCM410304-0902 QUAD TOWER W/BANISTER BARS 1 Pieces 43,740.00 15.00 37,179.00

Plastic Slide, Steel Posts IG
Plastic Slide, Steel Posts IG

GXY934000-3717 ROCK-IT, IG 1 Pieces 6,270.00 19.20 5,066.00
GXY801900-3717 ARGO, Blue IG 1 Pieces 3,510.00 19.12 2,839.00
GXY801912-3717 ARGO, Grey IG 1 Pieces 3,510.00 19.12 2,839.00
M87402-3617 ORBIT 300 MM, IG 2 Pieces 340.00 20.00 544.00
M87403-3617 ORBIT 600 MM, IG 1 Pieces 390.00 17.18 323.00
PCM804-0902 HAMMOCK, IG 1 Pieces 1,300.00 15.00 1,105.00
NRO533-1001 OASIS SANDWORKS, Natural IG 1 Pieces 11,160.00 15.99 9,375.50
NRO524-0801 EXCAVATOR, Natural IG 2 Pieces 4,080.00 15.00 6,936.00
ELE400060-3717 MULTISPINNER CAROUSEL 1 Pieces 9,220.00 18.60 7,505.50

Blue/Red/Green - IG
Blue/Red/Green - IG

NRO210-0501 KIDS SITTING POLE, Natural IG 6 Pieces 160.00 20.31 765.00
PCM000708-0902 PLAY PANEL1 MUSIC RED 1 Pieces 2,240.00 16.52 1,870.00

ANTRACITE GREY STEEL POSTS
ELE400024-3717F SPINNER BOWL, Yellow IG 1 Pieces 1,210.00 16.40 1,011.50
ELE400024-3717E SPINNER BOWL, Red IG 1 Pieces 1,210.00 16.40 1,011.50
ELE400024-3717BL SPINNER BOWL, Blue IG 1 Pieces 1,210.00 16.40 1,011.50
MSC541400-3417P COUPE DELUXE, IG 1 Pieces 5,890.00 18.61 4,794.00
MSC541900-3417P SAND & WATER WORKSTATION,IG 1 Pieces 3,970.00 15.00 3,374.50

IG60
M18670-12P GARDEN SEESAW w/1 Support, IG 1 Pieces 5,900.00 18.17 4,828.00
MSC542601-3417P CHICKEN FARM & HORSE CARRIAGE 1 Pieces 10,500.00 18.00 8,610.50

PLASTIC SLIDE, IG

KOMPAN, INC. | 605 W Howard Lane Ste 101 | Austin, TX  78753 | USA | Phone No. 1-800-426-9788
E-Mail Contact@KOMPAN.com | www.KOMPAN.us

SWIFT Code NDEAUS3N (Nordea Bank, NY | Bank Account No. USD 718 155 3001 | Routing No. 026010786)
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No. Description Qty Unit Unit Price Discount % Net Price

PLASTIC SLIDE, IG
PCM000110-0601 TALK & TUMBLE COUNTER 1 Pieces 1,360.00 17.50 1,122.00

Steel Posts, IG
STEEL POSTS, IG

KSW922-CUSTOM KSW922 CUSTOM VARIANT 1 Pieces 2,480.00 16.71 2,065.50

US-ADA-SWING 
SEAT2-5

1 Pieces 754.00 15.00 640.90

NRO513-1001 1 Pieces 4,280.00 18.57 3,485.00

MSV60100-0201 1 Pieces 4,560.00 18.17 3,731.50
MSV60200-0201 1 Pieces 5,460.00 19.05 4,420.00
MSV60300-0201 1 Pieces 4,990.00 19.26 4,029.00
US ROBINIA 
SERVICE
FREIGHT 1 Pieces 5,849.52 5,849.52

US-FRN-TD-IG-T 1 Pieces 3,493.35 9.52 3,160.65

EXTRA SALES 
FREIGHT

1 Pieces 166.35 166.35

FRE3010-3417 2 Pieces 760.00 18.36 1,241.00
PCMS-CUSTOM 1 Pieces 43,060.00 15.00 36,601.00

KNS-CUSTOM 1 Pieces 159,770.00 18.05 130,934.00

PCM151-0901 1 Pieces 4,570.00 18.35 3,731.50
PCM157-0201 1 Pieces 10,610.00 16.84 8,823.00

BLX410302-3717 1 Pieces 18,050.00 16.93 14,994.00

GXY801521-3717 1 Pieces 1,940.00 18.07 1,589.50
FAS-CUSTOM 1 Pieces 10,220.00 23.32 7,837.00

KSW92009-0910 1 Pieces 4,730.00 15.72 3,986.50

2021-01-28 AmyCol
20106241
1 bay/ 1 infant/ 1 ADA, IG
Made-For-Me Seat,  8' beam (2-5 ADA seat)

ADA Acc(2-5) Yellow/SS Chains
GAS STATION W/2 PUMPS
Natural, IG
Natural, IG
HOME AND GARDEN, SM
SERVICE AND WORKSHOP, SM
SHOP AND KITCHEN, SM
Robinia Service Program

Freight
shipped at the same time.

Tuned Drums- Toddler Height
With In Ground Mount Kit
Freight for freenotes

Upper Area Playground
CRESCENT 40, IG
PCMS-CUSTOM Custom Variant #721890 
721890
Custom to connect to Amusement Net
AMUSEMENT NET COMBINATION wi 
VDL3_COROCORD18-0075-2C1
8500063
Variant # 1800755C1 to connect with PCM
TWIN RING SKY CAROUSEL, IG
KOMPAN WHEELCHAIR CAROUSEL
RED - HPL DECK PLATE
BLOQX 3, Lime Green,IG
IG90
SPICA 2, IG
FAS-CUSTOM
371207
DBL BAY SWING 8' W/2 BELTS,IG
IG90, BKT°100ShellBlk/Gry,Grey
BASKET ø100 Shell Blk/Gry
Grey, IG

KOMPAN, INC. | 605 W Howard Lane Ste 101 | Austin, TX  78753 | USA | Phone No. 1-800-426-9788
E-Mail Contact@KOMPAN.com | www.KOMPAN.us

SWIFT Code NDEAUS3N (Nordea Bank, NY | Bank Account No. USD 718 155 3001 | Routing No. 026010786)
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No. Description Qty Unit Unit Price Discount % Net Price

FREIGHT 1 Pieces 6,275.11 6,275.11

FEE

Freight from KOMPAN Inc

If upper and lower area equipment are to be 
shipped at the same time.

Performance Bond Charge 1 Pieces 10,542.25 10,542.25

Total USD 362,588.78

Business Agreement Massachusetts State Contract
Payment Terms Net 60 days

Product Ship-to Address Sell-to Address
Balmer School Balmer School
Rob Day Joanne Paradis
21 Crecent St 21 Crecent St
Whitinsville, MA  01588 Whitinsville, MA  01588
Ship-to Contact Phone 
No.

413-781-2020

Installation Site Address
Balmer School
.
21 Crecent St
Whitinsville, MA  01588
Phone No. 413-781-2020

KOMPAN, INC. | 605 W Howard Lane Ste 101 | Austin, TX  78753 | USA | Phone No. 1-800-426-9788
E-Mail Contact@KOMPAN.com | www.KOMPAN.us

SWIFT Code NDEAUS3N (Nordea Bank, NY | Bank Account No. USD 718 155 3001 | Routing No. 026010786)
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Worcester, MA  01604

310A S.W. Cutoff

KMD Mechanical

KMD Mechanical

REQUEST FOR PAYMENT

Fontaine Brothers

8/31/2021

Invoice date:

 Period ending date:

810244335To:From:

8/31/2021

Draw: 19-26200026

Contract For: 

510 Cottage Street

Springfield, MA  01104

Invoice:

$18,687.00Current billing

Scope:

Architect:

Contract date:

19-262

Balmer Elementary School

Project:

Request for payment:

$0.00Current tax

$0.00Current additional charges

$257,333.31

$17,752.65

$4,880,597.69

$4,898,350.34

$257,333.31

$5,155,683.65

$5,155,683.65

$76,683.65

$5,079,000.00

Less previous requests

Current amount due

Remaining contract to bill

Original contract amount

Approved changes

Revised contract amount

Contract completed to date

Date: ________________________________________

By: __________________________________________

My commission expires: 

Notary Public

Subscribed and sworn to before me this ______ day of _____________,__________

CONTRACTOR:

I hereby certify that the work performed and the materials supplied to date, as shown on the above represent the actual value of the accomplishment under the terms of the 

Contract (and all authorized changes thereof) between the undersigned and the Fontaine Brothers relating to the above referenced project.  I also certify that the contractor has 

paid all amounts previously billed and paid by the owner.

$934.35

Add-ons to date

Taxes to date

$0.00

$0.00

Total completed less retainage

Less retainage

Current request for payment

Less current retainage

$17,752.65

 NET CHANGES by Change Order

TOTALS

 Total approved this Month

 Changes approved in previous 

 months by Owner

 CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

State Of Massachusetts County Of Worcester

 77,158.65

-475.00 76,488.65

 670.00

 76,683.65

-475.00

August 19, 2021

19th August 2021

   October 24, 2021
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810244335 8/31/2021Period Ending Date:Project: 19-262 / Balmer Elementary School

REQUEST FOR PAYMENT DETAIL

B-001 Mobilization    LAB  5,000.00  5,000.00  5,000.00 100.00  246.56

B-002 Bonds    MAT  42,500.00  42,500.00  42,500.00 100.00  2,095.92

B-003 Coordinatiom    LAB  35,000.00  35,000.00  35,000.00 100.00  1,727.27

B-004 Submittals    LAB  9,500.00  9,500.00  9,500.00 100.00  468.50

B-005 ATC Eng. & Submittals    LAB  20,000.00  20,000.00  20,000.00 100.00  1,000.00

B-006 ********BUILDING A-1********

B-007 P/V/F    MAT  26,928.00  26,928.00  26,928.00 100.00  1,346.40

B-008 P/V/F    LAB  62,000.00  62,000.00  62,000.00 100.00  3,100.00

B-009 UH/CUH    MAT  4,018.00  4,018.00  4,018.00 100.00  200.92

B-010 UH/CUH    LAB  1,722.00  1,722.00  1,722.00 100.00  86.11

B-011 RP    MAT  34,331.00  34,331.00  34,331.00 100.00  1,716.55

B-012 RP    LAB  14,714.00  14,714.00  14,714.00 100.00  735.70

B-013 DCUe    MAT  4,704.00  4,704.00  4,704.00 100.00  235.20

B-014 DCUe    LAB  2,016.00  2,016.00  2,016.00 100.00  100.80

B-015 Ductwork    MAT  31,965.00  31,965.00  31,965.00 100.00  1,598.25

B-016 Ductwork    LAB  82,459.00  82,459.00  82,459.00 100.00  4,120.14

B-017 RGD's    MAT  9,563.00  9,563.00  9,563.00 100.00  478.15

B-018 RGD's    LAB  10,354.00  10,354.00  10,354.00 100.00  517.72

B-019 VAV's    MAT  4,819.00  4,819.00  4,819.00 100.00  240.95

B-020 VAV's    LAB  2,121.00  2,121.00  2,121.00 100.00  106.05

B-021 Insulation    MAT  9,690.00  9,690.00  9,690.00 100.00  484.50

B-022 Insulation    LAB  22,610.00  22,610.00  22,610.00 100.00  1,130.50

B-023 ATC Rough    MAT  18,000.00  18,000.00  18,000.00 100.00  900.00

B-024 ATC Rough    LAB  28,000.00  28,000.00  28,000.00 100.00  1,400.00

B-025 ATC Finish    MAT  1,000.00  1,000.00  1,000.00 100.00  50.00

B-026 ATC Finish    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-027 ********BUILDING B-1********

B-028 P/V/F    MAT  26,928.00  26,928.00  26,928.00 100.00  1,346.40

B-029 P/V/F    LAB  62,000.00  62,000.00  62,000.00 100.00  3,100.00

B-030 UH/CUH    MAT  2,870.00  2,870.00  2,870.00 100.00  143.51

B-031 UH/CUH    LAB  1,230.00  1,230.00  1,230.00 100.00  61.51

B-032 RP    MAT  34,331.00  34,331.00  34,331.00 100.00  1,716.55

B-033 RP    LAB  14,714.00  14,714.00  14,714.00 100.00  735.70
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810244335 8/31/2021Period Ending Date:Project: 19-262 / Balmer Elementary School

REQUEST FOR PAYMENT DETAIL

B-034 DCUe    MAT  2,352.00  2,352.00  2,352.00 100.00  117.60

B-035 DCUe    LAB  1,008.00  1,008.00  1,008.00 100.00  50.40

B-036 Ductwork    MAT  34,316.00  34,316.00  34,316.00 100.00  1,715.80

B-037 Ductwork    LAB  88,524.00  88,524.00  88,524.00 100.00  4,423.17

B-038 RGD's    MAT  10,266.00  10,266.00  10,266.00 100.00  513.32

B-039 RGD's    LAB  11,116.00  11,116.00  11,116.00 100.00  555.80

B-040 VAV's    MAT  4,819.00  4,819.00  4,819.00 100.00  240.95

B-041 VAV's    LAB  2,121.00  2,121.00  2,121.00 100.00  106.05

B-042 Insulation    MAT  11,970.00  11,970.00  11,970.00 100.00  598.51

B-043 Insulation    LAB  27,930.00  27,930.00  27,930.00 100.00  1,396.51

B-044 ATC Rough    MAT  18,000.00  18,000.00  18,000.00 100.00  900.00

B-045 ATC Rough    LAB  28,000.00  28,000.00  28,000.00 100.00  1,400.00

B-046 ATC Finish    MAT  1,000.00  1,000.00  1,000.00 100.00  50.00

B-047 ATC Finish    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-048 ********BUILDING C-1********

B-049 P/V/F    MAT  25,500.00  25,500.00  25,500.00 100.00  1,275.00

B-050 P/V/F    LAB  59,000.00  59,000.00  59,000.00 100.00  2,950.00

B-051 UH/CUH    MAT  17,794.00  17,794.00  17,794.00 100.00  889.71

B-052 UH/CUH    LAB  7,626.00  7,626.00  7,626.00 100.00  381.31

B-053 RP    MAT  20,195.00  20,195.00  20,195.00 100.00  1,009.75

B-054 RP    LAB  8,655.00  8,655.00  8,655.00 100.00  432.76

B-055 DCUe    MAT  12,096.00  12,096.00  12,096.00 100.00  604.80

B-056 DCUe    LAB  5,184.00  5,184.00  5,184.00 100.00  259.20

B-057 VRF    MAT  49,700.00  49,700.00  49,700.00 100.00  2,485.00

B-058 VRF    LAB  21,300.00  21,300.00  21,300.00 100.00  1,065.00

B-059 WRU    MAT  16,590.00  16,590.00  16,590.00 100.00  829.50

B-060 WRU    LAB  7,110.00  7,110.00  7,110.00 100.00  355.50

B-061 Ductwork    MAT  43,721.00  43,721.00  43,721.00 100.00  2,186.05

B-062 Ductwork     LAB  112,785.00  112,785.00  112,785.00 100.00  5,639.25

B-063 RGD's    MAT  13,080.00  13,080.00  13,080.00 100.00  654.00

B-064 RGD's    LAB  14,162.00  14,162.00  14,162.00 100.00  708.10

B-065 VAV's    MAT  4,725.00  4,725.00  4,725.00 100.00  236.25

B-066 VAV's    LAB  2,079.00  2,079.00  2,079.00 100.00  103.95
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810244335 8/31/2021Period Ending Date:Project: 19-262 / Balmer Elementary School

REQUEST FOR PAYMENT DETAIL

B-067 Insulation    MAT  25,043.00  25,043.00  25,043.00 100.00  1,252.15

B-068 Insulation    LAB  58,432.00  58,432.00  58,432.00 100.00  2,921.60

B-069 ATC Rough    MAT  18,000.00  18,000.00  18,000.00 100.00  900.00

B-070 ATC Rough    LAB  28,000.00  28,000.00  28,000.00 100.00  1,400.00

B-071 ATC Finish    MAT  1,000.00  1,000.00  1,000.00 100.00  50.00

B-072 ATC Finish    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-073 ********BUILDING A-2********

B-074 P/V/F    MAT  24,000.00  24,000.00  24,000.00 100.00  1,184.40

B-075 P/V/F    LAB  56,000.00  56,000.00  56,000.00 100.00  2,763.60

B-076 RP    MAT  30,100.00  30,100.00  30,100.00 100.00  1,505.00

B-077 RP    LAB  12,900.00  12,900.00  12,900.00 100.00  645.00

B-078 Ductwork    MAT  32,623.00  32,623.00  32,623.00 100.00  1,614.43

B-079 Ductwork     LAB  84,157.00  84,157.00  84,157.00 100.00  4,164.67

B-080 RGD's    MAT  9,760.00  9,760.00  9,760.00 100.00  488.00

B-081 RGD's    LAB  10,568.00  10,568.00  10,568.00 100.00  528.40

B-082 VAV's    MAT  4,725.00  4,725.00  4,725.00 100.00  233.02

B-083 VAV's    LAB  2,079.00  2,079.00  2,079.00 100.00  102.53

B-084 Insulation    MAT  8,550.00  8,550.00  8,550.00 100.00  427.50

B-085 Insulation    LAB  19,950.00  19,950.00  19,950.00 100.00  997.50

B-086 ATC Rough    MAT  18,000.00  18,000.00  18,000.00 100.00  900.00

B-087 ATC Rough    LAB  28,000.00  28,000.00  28,000.00 100.00  1,400.00

B-088 ATC Finish    MAT  1,000.00  1,000.00  1,000.00 100.00  50.00

B-089 ATC Finish    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-090 ********Building B-2********

B-091 P/V/F    MAT  25,320.00  25,320.00  25,320.00 100.00  1,249.54

B-092 P/V/F    LAB  59,080.00  59,080.00  59,080.00 100.00  2,915.60

B-093 DCUe    MAT  4,704.00  4,704.00  4,704.00 100.00  235.20

B-094 DCUe    LAB  2,016.00  2,016.00  2,016.00 100.00  100.80

B-095 RP    MAT  32,200.00  32,200.00  32,200.00 100.00  1,610.00

B-096 RP    LAB  13,800.00  13,800.00  13,800.00 100.00  690.00

B-097 Ductwork    MAT  35,165.00  35,165.00  35,165.00 100.00  1,749.84

B-098 Ductwork     LAB  90,714.00  90,714.00  90,714.00 100.00  4,513.98

B-099 RGD's    MAT  10,520.00  10,520.00  10,520.00 100.00  526.00



Detail Page 5 of  10 Pages Invoice: 19-26200026Draw:

Retainage
Balance

Balance

To 

Finish

%

Comp

Completed

And Stored

To Date

Presently

Stored

Materials

Work

Completed

This

 Period

Previously

Completed

Work

Total

Contract

Amount

DescriptionItem ID

810244335 8/31/2021Period Ending Date:Project: 19-262 / Balmer Elementary School

REQUEST FOR PAYMENT DETAIL

B-100 RGD's    LAB  11,391.00  11,391.00  11,391.00 100.00  569.56

B-101 VAV's    MAT  4,725.00  4,725.00  4,725.00 100.00  233.02

B-102 VAV's    LAB  2,079.00  2,079.00  2,079.00 100.00  102.53

B-103 Insulation    MAT  7,980.00  7,980.00  7,980.00 100.00  399.00

B-104 Insulation    LAB  18,620.00  18,620.00  18,620.00 100.00  931.00

B-105 ATC Rough    MAT  18,000.00  18,000.00  18,000.00 100.00  900.00

B-106 ATC Rough    LAB  28,000.00  28,000.00  28,000.00 100.00  1,400.00

B-107 ATC Finish    MAT  1,000.00  1,000.00  1,000.00 100.00  50.00

B-108 ATC Finish    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-109 ********BUILDING C-2********

B-110 P/V/F    MAT  18,660.00  18,660.00  18,660.00 100.00  920.87

B-111 P/V/F    LAB  43,540.00  43,540.00  43,540.00 100.00  2,148.70

B-112 DCUe    MAT  4,704.00  4,704.00  4,704.00 100.00  235.20

B-113 DCUe    LAB  2,016.00  2,016.00  2,016.00 100.00  100.80

B-114 RP    MAT  18,130.00  18,130.00  18,130.00 100.00  906.50

B-115 RP    LAB  7,770.00  7,770.00  7,770.00 100.00  388.50

B-116 Ductwork    MAT  46,073.00  46,073.00  46,073.00 100.00  2,294.20

B-117 Ductwork     LAB  118,851.00  118,851.00  118,851.00 100.00  5,918.17

B-118 RGD's    MAT  13,783.00  13,783.00  13,783.00 100.00  689.15

B-119 RGD's    LAB  14,924.00  14,924.00  14,924.00 100.00  746.20

B-120 VAV's    MAT  4,725.00  4,725.00  4,725.00 100.00  233.02

B-121 VAV's    LAB  2,079.00  2,079.00  2,079.00 100.00  102.53

B-122 Insulation    MAT  9,690.00  9,690.00  9,690.00 100.00  484.51

B-123 Insulation    LAB  22,610.00  22,610.00  22,610.00 100.00  1,130.51

B-124 ATC Rough    MAT  18,000.00  18,000.00  18,000.00 100.00  900.00

B-125 ATC Rough    LAB  28,000.00  28,000.00  28,000.00 100.00  1,400.00

B-126 ATC Finish    MAT  1,000.00  1,000.00  1,000.00 100.00  50.00

B-127 ATC Finish    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-128 ********BUILDING A-3********

B-129 P/V/F    MAT  24,000.00  24,000.00  24,000.00 100.00  1,187.68

B-130 P/V/F    LAB  56,000.00  56,000.00  56,000.00 100.00  2,771.26

B-131 UH/CUH    MAT  2,870.00  2,870.00  2,870.00 100.00  143.51

B-132 UH/CUH    LAB  1,230.00  1,230.00  1,230.00 100.00  61.50
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810244335 8/31/2021Period Ending Date:Project: 19-262 / Balmer Elementary School

REQUEST FOR PAYMENT DETAIL

B-133 RP    MAT  30,240.00  30,240.00  30,240.00 100.00  1,512.00

B-134 RP    LAB  12,960.00  12,960.00  12,960.00 100.00  648.00

B-135 DCUe    MAT  2,352.00  2,352.00  2,352.00 100.00  117.60

B-136 DCUe    LAB  1,008.00  1,008.00  1,008.00 100.00  50.40

B-137 Ductwork    MAT  53,126.00  53,126.00  53,126.00 100.00  2,652.68

B-138 Ductwork     LAB  137,047.00  137,047.00  137,047.00 100.00  6,842.98

B-139 RGD's    MAT  15,893.00  15,893.00  15,893.00 100.00  794.65

B-140 RGD's    LAB  17,209.00  17,209.00  17,209.00 100.00  860.45

B-141 VAV's    MAT  4,725.00  4,725.00  4,725.00 100.00  236.25

B-142 VAV's    LAB  2,079.00  2,079.00  2,079.00 100.00  103.95

B-143 Sound Attn    MAT  5,861.00  5,861.00  5,861.00 100.00  293.05

B-144 Sound Atnn    LAB  1,468.00  1,468.00  1,468.00 100.00  73.40

B-145 Insulation    MAT  9,900.00  9,900.00  9,900.00 100.00  495.00

B-146 Insulation    LAB  23,100.00  23,100.00  23,100.00 100.00  1,155.00

B-147 ATC Rough    MAT  18,000.00  18,000.00  18,000.00 100.00  900.00

B-148 ATC Rough    LAB  28,000.00  28,000.00  28,000.00 100.00  1,400.00

B-149 ATC Finish    MAT  1,000.00  1,000.00  1,000.00 100.00  50.00

B-150 ATC Finish    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-151 ********BUILDING B-3********

B-152 P/V/F    MAT  11,400.00  11,400.00  11,400.00 100.00  564.15

B-153 P/V/F    LAB  26,600.00  26,600.00  26,600.00 100.00  1,316.35

B-154 UH/CUH    MAT  1,435.00  1,435.00  1,435.00 100.00  71.75

B-155 UH/CUH    LAB  615.00  615.00  615.00 100.00  30.76

B-156 DCUe    MAT  2,352.00  2,352.00  2,352.00 100.00  117.60

B-157 DCUe    LAB  1,008.00  1,008.00  1,008.00 100.00  50.40

B-158 RP    MAT  34,412.00  34,412.00  34,412.00 100.00  1,720.60

B-159 RP    LAB  14,748.00  14,748.00  14,748.00 100.00  737.40

B-160 Ductwork    MAT  53,407.00  53,407.00  53,407.00 100.00  2,666.72

B-161 Ductwork     LAB  137,772.00  137,772.00  137,772.00 100.00  6,879.17

B-162 RGD's    MAT  15,977.00  15,977.00  15,977.00 100.00  798.85

B-163 RGD's    LAB  17,300.00  17,300.00  17,300.00 100.00  865.00

B-164 VAV's    MAT  4,725.00  4,725.00  4,725.00 100.00  236.25

B-165 VAV's    LAB  2,079.00  2,079.00  2,079.00 100.00  103.95
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810244335 8/31/2021Period Ending Date:Project: 19-262 / Balmer Elementary School

REQUEST FOR PAYMENT DETAIL

B-166 Sound Attn    MAT  5,861.00  5,861.00  5,861.00 100.00  293.05

B-167 Sound Atnn    LAB  1,467.00  1,467.00  1,467.00 100.00  73.36

B-168 Insulation    MAT  9,600.00  9,600.00  9,600.00 100.00  480.00

B-169 Insulation    LAB  22,400.00  22,400.00  22,400.00 100.00  1,120.00

B-170 ATC Rough    MAT  18,000.00  18,000.00  18,000.00 100.00  900.00

B-171 ATC Rough    LAB  28,000.00  28,000.00  28,000.00 100.00  1,400.00

B-172 ATC Finish    MAT  1,000.00  1,000.00  1,000.00 100.00  50.00

B-173 ATC Finish    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-174 ********BUILDING C-3********

B-175 P/V/F    MAT  6,617.00  6,617.00  6,617.00 100.00  327.45

B-176 P/V/F    LAB  15,400.00  15,400.00  15,400.00 100.00  762.10

B-177 UH/CUH    MAT  2,870.00  2,870.00  2,870.00 100.00  143.51

B-178 UH/CUH    LAB  1,230.00  1,230.00  1,230.00 100.00  61.50

B-179 RP    MAT  17,500.00  17,500.00  17,500.00 100.00  875.00

B-180 RP    LAB  7,500.00  7,500.00  7,500.00 100.00  375.00

B-181 Ductwork    MAT  60,180.00  60,180.00  60,180.00 100.00  3,009.00

B-182 Ductwork     LAB  155,243.00  155,243.00  155,243.00 100.00  7,762.15

B-183 RGD's    MAT  18,003.00  18,003.00  18,003.00 100.00  900.15

B-184 RGD's    LAB  19,494.00  19,494.00  19,494.00 100.00  974.72

B-185 VAV's    MAT  4,725.00  4,725.00  4,725.00 100.00  236.25

B-186 VAV's    LAB  2,079.00  2,079.00  2,079.00 100.00  103.95

B-187 Sound Attn    MAT  7,814.00  7,814.00  7,814.00 100.00  390.70

B-188 Sound Atnn    LAB  1,957.00  1,957.00  1,957.00 100.00  97.85

B-189 Fans    MAT  1,184.00  1,184.00  1,184.00 100.00  59.20

B-190 Fans    LAB  489.00  489.00  489.00 100.00  24.39

B-191 Insulation    MAT  9,900.00  9,900.00  9,900.00 100.00  495.00

B-192 Insulation    LAB  23,100.00  23,100.00  23,100.00 100.00  1,155.00

B-193 ATC Rough    MAT  18,000.00  18,000.00  18,000.00 100.00  900.00

B-194 ATC Rough    LAB  28,000.00  28,000.00  28,000.00 100.00  1,400.00

B-195 ATC Finish    MAT  1,000.00  1,000.00  1,000.00 100.00  50.00

B-196 ATC Finish    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-197 *******MECHANICAL ROOM*******

B-198 P/V/F    MAT  5,000.00  5,000.00  5,000.00 100.00  250.00
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810244335 8/31/2021Period Ending Date:Project: 19-262 / Balmer Elementary School

REQUEST FOR PAYMENT DETAIL

B-199 P/V/F    LAB  5,000.00  5,000.00  5,000.00 100.00  250.00

B-200 Boilers    MAT  63,500.00  63,500.00  63,500.00 100.00  3,175.00

B-201 Boilers    LAB  15,300.00  15,300.00  15,300.00 100.00  765.00

B-202 Pumps & Accessories    MAT  10,443.00  10,443.00  10,443.00 100.00  522.15

B-203 Pumps & Accessories    LAB  5,457.00  5,457.00  5,457.00 100.00  272.85

B-204 Ductwork    MAT  1,881.00  1,881.00  1,881.00 100.00  94.05

B-205 Ductwork     LAB  4,852.00  4,852.00  4,852.00 100.00  242.60

B-206 Fans    MAT  2,367.00  2,367.00  2,367.00 100.00  118.35

B-207 Fans    LAB  978.00  978.00  978.00 100.00  48.90

B-208 Insulation    MAT  2,670.00  2,670.00  2,670.00 100.00  133.50

B-209 Insulation    LAB  6,230.00  6,230.00  6,230.00 100.00  311.50

B-210 ATC Rough    MAT  7,000.00  7,000.00  7,000.00 100.00  350.00

B-211 ATC Rough    LAB  16,000.00  16,000.00  16,000.00 100.00  800.00

B-212 ATC Finish    MAT  500.00  500.00  500.00 100.00  25.00

B-213 ATC Finish    LAB  1,000.00  1,000.00  1,000.00 100.00  50.00

B-214 ************ROOF-A************

B-215 RTU-1, 2, 3    MAT  268,000.00  268,000.00  268,000.00 100.00  13,400.00

B-216 RTU-1, 2, 3    LAB  26,000.00  26,000.00  26,000.00 100.00  1,300.00

B-217 ACCU    MAT  5,000.00  5,000.00  5,000.00 100.00  250.00

B-218 ACCU    LAB  1,000.00  1,000.00  1,000.00 100.00  50.00

B-219 Ductwork    MAT  411.00  411.00  411.00 100.00  20.55

B-220 Ductwork     LAB  1,061.00  1,061.00  1,061.00 100.00  52.94

B-221 Fans    MAT  2,635.00  2,635.00  2,635.00 100.00  131.76

B-222 Fans    LAB  489.00  489.00  489.00 100.00  24.45

B-223 FAI, EA Vents    MAT  2,635.00  2,635.00  2,635.00 100.00  131.75

B-224 FAI, EA Vents    LAB  489.00  489.00  489.00 100.00  24.45

B-225 ATC Rough    MAT  4,000.00  4,000.00  4,000.00 100.00  200.00

B-226 ATC Rough    LAB  8,000.00  8,000.00  8,000.00 100.00  400.00

B-227 ATC Finish    MAT  500.00  500.00  500.00 100.00  25.00

B-228 ATC Finish    LAB  1,000.00  1,000.00  1,000.00 100.00  50.00

B-229 ************ROOF-B************

B-230 RTU-4, 5    MAT  188,000.00  188,000.00  188,000.00 100.00  9,400.00

B-231 RTU-4, 5    LAB  8,000.00  8,000.00  8,000.00 100.00  400.00
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B-232 ACCU    MAT  5,000.00  5,000.00  5,000.00 100.00  250.00

B-233 ACCU    LAB  1,000.00  1,000.00  1,000.00 100.00  50.00

B-234 Ductwork    MAT  435.00  435.00  435.00 100.00  21.75

B-235 Ductwork     LAB  1,122.00  1,122.00  1,122.00 100.00  55.99

B-236 Fans    MAT  1,184.00  1,184.00  1,184.00 100.00  59.20

B-237 Fans    LAB  489.00  489.00  489.00 100.00  24.45

B-238 ATC Rough    MAT  3,000.00  3,000.00  3,000.00 100.00  150.00

B-239 ATC Rough    LAB  7,000.00  7,000.00  7,000.00 100.00  350.00

B-240 ATC Finish    MAT  500.00  500.00  500.00 100.00  25.00

B-241 ATC Finish    LAB  1,000.00  1,000.00  1,000.00 100.00  50.00

B-242 ************ROOF-C************

B-243 RTU-6, 7, 8, 9    MAT  360,000.00  360,000.00  360,000.00 100.00  18,000.00

B-244 RTU-6, 7, 8, 9    LAB  32,000.00  32,000.00  32,000.00 100.00  1,600.00

B-245 HV-1, MAU-1    MAT  40,000.00  40,000.00  40,000.00 100.00  2,000.00

B-246 HV-1, MAU-1    LAB  5,000.00  5,000.00  5,000.00 100.00  250.00

B-247 ACCU    MAT  10,000.00  10,000.00  10,000.00 100.00  500.00

B-248 ACCU    LAB  2,000.00  2,000.00  2,000.00 100.00  100.00

B-249 Ductwork    MAT  945.00  945.00  945.00 100.00  47.25

B-250 Ductwork     LAB  2,438.00  2,438.00  2,438.00 100.00  121.66

B-251 Fans    MAT  5,918.00  5,918.00  5,918.00 100.00  295.90

B-252 Fans    LAB  2,446.00  2,446.00  2,446.00 100.00  122.30

B-253 ATC Rough    MAT  9,000.00  9,000.00  9,000.00 100.00  450.00

B-254 ATC Rough    LAB  17,000.00  17,000.00  17,000.00 100.00  850.00

B-255 ATC Finish    MAT  500.00  500.00  500.00 100.00  25.00

B-256 ATC Finish    LAB  1,000.00  1,000.00  1,000.00 100.00  50.00

B-257 *************MISC*************

B-258 Chemical Treatment    MAT  2,000.00  2,000.00  2,000.00 100.00  100.00

B-259 Chemical Treatment    LAB  500.00  500.00  500.00 100.00  25.00

B-260 Crane & Rigging    LAB  21,047.00  21,047.00  21,047.00 100.00  1,052.35

B-261 Balancing    LAB  63,500.00  57,150.00  6,350.00  63,500.00 100.00  3,175.00

B-262 Start-up    LAB  5,000.00  5,000.00  5,000.00 100.00  250.00

B-263 ATC Cx    LAB  7,000.00  7,000.00  7,000.00 100.00  350.00

B-264 Closeout    LAB  1,500.00  750.00  750.00  1,500.00 100.00  75.00
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B-265 De-mobilization    LAB  5,000.00  5,000.00  5,000.00 100.00  250.00

C-014 FBI PCO #148-PR#76  672.00  672.00  672.00 100.00  33.60

CO-001 To correct B004 for 4/20 -475.00 -475.00 -475.00 100.00

CO-002 To correct Change Orders "0"  475.00  475.00  475.00 100.00

CO-003 FBI CO 1024  13,290.00  13,290.00  13,290.00 100.00  664.50

CO-004 FBI 1022 PR7  10,716.00  10,716.00  10,716.00 100.00  535.80

CO-005 Filer Media Changes  728.00  728.00  728.00 100.00  36.40

CO-010 FBI CO-11 Damaged Pipe  3,562.34  3,562.34  3,562.34 100.00  178.12

CO-011 FBI CO-1036 PR-54 Gym Duct Enc  1,910.00  1,910.00  1,910.00 100.00  95.50

CO-012 FBI CO-12  13,885.00  13,885.00  13,885.00 100.00  694.25

CO-013 FBI 1045  1,895.00  1,895.00  1,895.00 100.00  94.75

CO-015 FBI 1048  1,313.00  1,313.00  1,313.00 100.00  65.65

CO-016 FBI PCO #159 WRU Color Prem  670.00  670.00  670.00 100.00  33.50

CO-017 FBI CO-17  8,865.00  8,865.00  8,865.00 100.00  443.25

CO-018 KMD COP 17R  9,343.31  9,343.31  9,343.31 100.00  467.17

CO-019 FBI CO 2017  3,917.00  3,917.00  3,917.00 100.00  195.85

CO-020 FBI CO 1050  3,917.00  3,917.00  3,917.00 100.00  195.85

CO-0X0 FBI CO-2006 Lifts BC to Window  2,000.00  2,000.00  2,000.00 100.00  100.00

 100.00Totals  5,155,683.65  5,136,996.65  18,687.00  5,155,683.65  257,333.31

SH #29

PCO #278 - SH #29



APPLICATION and CERTIFICATE FOR PAYMENT AIA DOCUMENT G702

ATTN: Robert Day, Project Manager

TO:        Fontaine Brothers, Inc. PROJECT: W. Edward Balmer Elementary School APPLICATION NO:  22 RET Distribution to:

            510 Cottage Street 21 Cresent Strret ___Owner

            Springfield, MA 01104 Whitinsville, MA 01588 PERIOD TO: 8/31/2021 ___Architect

_X_Contractor

VIA (Architect):

FROM:  Wayne J. Griffin Electric, Inc. PROJECT NO: 2608

            116 Hopping Brook Road

              Holliston, MA 01746 CONTRACT DATE:

MA A8999 MA 4536A1

CONTRACTOR'S APPLICATION FOR PAYMENT           Application is made for payment, as shown below, in connection with the contract.

          Continuation Sheet, AIA Document G703, is attached.

CHANGE ORDER SUMMARY

Change Orders approved in   ADDITIONS  |  DEDUCTIONS           1)  ORIGINAL CONTRACT SUM………………………………………… 5,699,000.00    

previous months by Owner      |           2)  Net change by Change Orders………………………………………. 484,716.00       

                        TOTAL      |           3)  CONTRACT SUM TO DATE (Line 1  +/-  2)………………………… 6,183,716.00    

Approved this Month      |           4)  TOTAL COMPLETED & STORED TO DATE………………………. 6,166,841.00    

    Number             Date Approved      |           5)  RETAINAGE:

       -              |                a)  ___1.65___% of Completed work………………… 101,752.88    

    |                    (Column D & E on G703)

    |                b)  ________% of Stored Material………………….                     

    |                    (Column F on G703)

    |                Total Retainage (Line 5a & 5b or

    |                    Total in Column I on G703)………………………………………… 101,752.88       

 TOTALS -              | -                                        6)  TOTAL EARNED LESS RETAINAGE……………………………….. 6,065,088.12    

The undersigned Contractor certifies that to the best of the Contractor's knowledge,           7)  LESS PREVIOUS CERTIFICATES FOR

information and belief the Work covered by this Application for Payment has been                  PAYMENT (Line 6 from prior Certificate)………………………….. 5,960,251.83    

completed in accordance with the Contract Documents, that all amounts have been           8)  CURRENT PAYMENT DUE………………………………………….. 104,836.30        

paid by the Contractor for Work which previous Certificates for Payment were           9)  BALANCE TO FINISH, PLUS RETAINAGE………………………… 118,627.88       

issued & payments received from the Owner, and that the current payment shown                (Line 3 less Line 6)

herein is now due.

          State of:    Massachusetts                          County of:  Middlesex

CONTRACTOR:  Wayne J. Griffin Electric, Inc.           Subscribed and sworn to before me this ___________ day of ______________, 2021

By: ________________________________ Date: ____________           Notary Public: ________________________________________

          My commission expires:

ARCHITECT'S CERTIFICATE FOR PAYMENT            AMOUNT CERTIFIED…………………………………………………….

In accordance with the Contract Documents, based on on-site observations            (Attach explanation if amount certified differs from amount applied for.)

and the data comprising the above application, the Architect certifies to the            ARCHITECT:

Owner that to the best of the Architect's knowledge, information and belief,            By: ______________________________________  Date: ____________________

the work has progressed as indicated, the quality of the work is in accordance            This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the Contractor

with the Contract Documents and the Contractor os entitled to payment of the            named herein.  Issuance, payment and acceptance of payment are without prejudice to any

AMOUNT CERTIFIED.            rights of the Owner or Contractor under this contract.

August  24,  2021

24th August

February 10, 2028



 

CONTINUATION SHEET AIA DOCUMENT G703

 

AIA Document G702, APPLICATION & CERTIFICATION FOR PAYMENT APPLICATION NO:  22 RET

containing Contractor's signed Certification, is attached.  In APPLICATION DATE:  8/12/2021

tabulations below, amounts are stated to the nearest dollar.  Use PERIOD TO:  8/31/2021

Column I on Contracts where variable retainage for line items apply. PROJECT NO:  2608

PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 1.65%

1 Systems Delivery/Coordination/Startup/Mobilization

3 BIM Coordination All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

4 Performance Bond All 32,240                  32,240           -                        -         32,240           100% -                    531.96         

5 Site Trailer Storage All 3,232                    3,232             -                        -         3,232             100% -                    53.33           

6 Light Fixture Package (delivery) All 800,000                800,000         -                        -         800,000         100% -                    13,200.00    

7 Lighting Submittals All 4,500                    4,500             -                        -         4,500             100% -                    74.25           

8 Switchgear Package (delivery) All 340,000                340,000         -                        -         340,000         100% -                    5,610.00      

9 Switchgear Submittals All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

10 Coordination Study All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

11 Fire Alarm Package (delivery) All 102,000                102,000         -                        -         102,000         100% -                    1,683.00      

12 Fire Alarm Submittals All 1,500                    1,500             -                        -         1,500             100% -                    24.75           

13 Generator Package (delivery) All 115,000                115,000         -                        -         115,000         100% -                    1,897.50      

14 Generator Submittals All 2,000                    2,000             -                        -         2,000             100% -                    33.00           

15 Scoreboards (delivery) All 13,000                  13,000           -                        -         13,000           100% -                    214.50         

16 Scoreboard Submittals All 750                       750                -                        -         750                100% -                    12.38           

17 AV Comm System (Ockers) (Includes Material onsite and Finish Install)All 289,220                289,220         -                        -         289,220         100% -                    4,772.13      

18 AV Submittals All 2,000                    2,000             -                        -         2,000             100% -                    33.00           

19 Data Communication (Hub Tech) All 387,005                387,005         -                        -         387,005         100% -                    6,385.58      

20 Hub Tech Submittals All 2,000                    2,000             -                        -         2,000             100% -                    33.00           

21 Barbizon Platform Theater System (Labor, Material, Parts/Smarts) All 75,449                  75,449           -                        -         75,449           100% -                    1,244.91      

22 Barbizon Submittals All 2,000                    2,000             -                        -         2,000             100% -                    33.00           

23 BDA System (delivery) All 42,904                  42,904           -                        -         42,904           100% -                    707.92         

24 BDA Submittals All 2,000                    2,000             -                        -         2,000             100% -                    33.00           

25 Manholes and Handholes (delivery) All 62,000                  62,000           -                        -         62,000           100% -                    1,023.00      

26 Manhole Submittal All 2,000                    2,000             -                        -         2,000             100% -                    33.00           

27 Floor Boxes (delivery) All 7,000                    7,000             -                        -         7,000             100% -                    115.50         

28 Floor Box Submittals All 500                       500                -                        -         500                100% -                    8.25             

29 Cable Tray (delivery) All 17,000                  17,000           -                        -         17,000           100% -                    280.50         

30 Cable Tray Submittals All 1,000                    1,000             -                        -         1,000             100% -                    16.50           

31 Car Chargers (delivery) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

32 Car Charger Submittal All 1,000                    1,000             -                        -         1,000             100% -                    16.50           

33 Pre-Cast Light Bases (delivery) All 35,000                  35,000           -                        -         35,000           100% -                    577.50         

34 Mobilization All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

35 General Traffic Commodity Submittals All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

36 Cleanup @ 3% (to be billed Monthly) All 170,100                170,100         -                        -         170,100         100% -                    2,806.65      

37 Safety @ 3% (to be billed Monthly) All 170,100                170,100         -                        -         170,100         100% -                    2,806.65      

38 Site -                        

Page 2 of 10



 

CONTINUATION SHEET AIA DOCUMENT G703

 

AIA Document G702, APPLICATION & CERTIFICATION FOR PAYMENT APPLICATION NO:  22 RET

containing Contractor's signed Certification, is attached.  In APPLICATION DATE:  8/12/2021

tabulations below, amounts are stated to the nearest dollar.  Use PERIOD TO:  8/31/2021

Column I on Contracts where variable retainage for line items apply. PROJECT NO:  2608

PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 1.65%

39 Temp Power Site All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

40 Underslab Power (Material) (Dwg. 10.1.02) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

41 Underslab Power (Labor) (Dwg. 10.1.02) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

42 Telecommunication Ductbank (Material) (Dwg. E0.03) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

43 Telecommunication Ductbank (Labor)  (Dwg. E0.03) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

44 Primary/Secondary/Generator Ductbank (Material) (Dwg. E0.03) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

45 Primary/Secondary/Generator Ductbank (Labor) (Dwg. E0.03) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

46 Secondary Wire to Padmount (Material and Labor)  (Dwg. E0.03) All 25,000                  25,000           -                        -         25,000           100% -                    412.50         

47 Wire to Generator (Material and Labor)  (Dwg. E0.03) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

48 Grounding Transformer and Generator Pad (Labor and Material) (E0.05)All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

49 Site Lighting Conduit (Material) (Dwg. E0.03) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

50 Site Lighting Conduit (Labor) (Dwg. E0.03) All 15,000                  11,250           -                        -         11,250           75% 3,750                185.63         

51 Site Lighting Wire (Labor and Material) (Dwg. E0.03) All 12,500                  9,375             -                        -         9,375             75% 3,125                154.69         

52 Site Lighting Finish (Dwg. E0.03) All 10,000                  7,500             -                        -         7,500             75% 2,500                123.75         

53 Installation of Car Chargers 4,000                    4,000             -                        -         4,000             100% -                    66.00           

54 1st Floor Area A -                        

55 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

56 Lighting Rough (Material) (Dwg. E1.11) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

57 Lighting Rough (Labor) (Dwg. E1.11) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

58 Lighting Finish Install (Dwg. E1.11) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

59 Lighting Control (Rough Material and Labor) (Dwg. E1.11) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

60 Lighting Control Finish (Dwg. E1.11) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

61 Power Rough (Material) (Dwg E2.11) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

62 Power Rough (Labor) (Dwg E2.11) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

63 Power Finish Install (Dwg E2.11) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

64 Communication Rough (Materials) (Dwg. T1.11) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

65 Communication Rough (Labor) (Dwg. T1.11) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

66 Communication Finish (Labor and Material) (T1.11) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

67 Fire Alarm Rough (Materials) (Dwg. E4.11) All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

68 Fire Alarm Rough (Labor) (Dwg. E4.11) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

69 Fire Alarm (Finish) (Dwg. E4.11) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

70 Security Rough (Materials) (Dwg. T1.11) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

71 Security Rough (Labor) (Dwg. T1.11) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

72 Security Finish (Labor) (Dwg. T1.11) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

73 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

74 Build Electric Room 1213 (Equipment Set in place) (Dwg E2.11) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

75 Pull and Term Electric Room (Dwg E2.11) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         
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AIA Document G702, APPLICATION & CERTIFICATION FOR PAYMENT APPLICATION NO:  22 RET

containing Contractor's signed Certification, is attached.  In APPLICATION DATE:  8/12/2021

tabulations below, amounts are stated to the nearest dollar.  Use PERIOD TO:  8/31/2021

Column I on Contracts where variable retainage for line items apply. PROJECT NO:  2608

PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 1.65%

76 Cable Tray Install (Labor and Material) (Dwg E2.11) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

77 1st Floor Area B -                        

78 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

79 Lighting Rough (Material) (Dwg. E1.12) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

80 Lighting Rough (Labor) (Dwg. E1.12) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

81 Lighting Finish Install (Dwg. E1.12) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

82 Lighting Control (Rough Material and Labor) (Dwg. E1.12) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

83 Lighting Control Finish (Dwg. E1.12) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

84 Power Rough (Material) (Dwg E2.12) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

85 Power Rough (Labor) (Dwg E2.12) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

86 Power Finish Install (Dwg E2.12) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

87 Communication Rough (Materials) (Dwg. T1.12) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

88 Communication Rough (Labor) (Dwg. T1.12) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

89 Communication Finish (Labor and Material) (T1.12) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

90 Fire Alarm Rough (Materials) (Dwg. E4.12) All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

91 Fire Alarm Rough (Labor) (Dwg. E4.12) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

92 Fire Alarm (Finish) (Dwg. E4.12) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

93 Security Rough (Materials) (Dwg. T1.12) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

94 Security Rough (Labor) (Dwg. T1.12) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

95 Security Finish (Labor) (Dwg. T1.12) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

96 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

97 Build Electric Room 1264 (Equipment Set in place) (Dwg E2.12) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

98 Pull and Term Electric Room (Dwg E2.12) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

99 Cable Tray Install (Labor and Material) (Dwg E2.12) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

100 1st Floor Area C -                        

101 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

102 Lighting Rough (Material) (Dwg. E1.13) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

103 Lighting Rough (Labor) (Dwg. E1.13) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

104 Lighting Finish Install (Dwg. E1.13) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

105 Lighting Control (Rough Material and Labor) (Dwg. E1.13) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

106 Lighting Control Finish (Dwg. E1.13) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

107 Power Rough (Material) (Dwg E2.13) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

108 Power Rough (Labor) (Dwg E2.13) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

109 Power Finish Install (Dwg E2.13) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

110 Communication Rough (Materials) (Dwg. T1.13) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

111 Communication Rough (Labor) (Dwg. T1.13) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

112 Communication Finish (Labor and Material) (T1.13) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         
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113 Fire Alarm Rough (Materials) (Dwg. E4.13) All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

114 Fire Alarm Rough (Labor) (Dwg. E4.13) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

115 Fire Alarm (Finish) (Dwg. E4.13) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

116 Security Rough (Materials) (Dwg. T1.13) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

117 Security Rough (Labor) (Dwg. T1.13) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

118 Security Finish (Labor) (Dwg. T1.13) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

119 Build Electric Room 1144 (Equipment Set in place) (Dwg E2.13) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

120 Pull and Term Electric Room (Dwg E2.13) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

121 Build Main/EM Electric Room (Equipment Set in place) (Dwg E2.13) All 25,000                  25,000           -                        -         25,000           100% -                    412.50         

122 Distribution Wire (Material) All 30,000                  30,000           -                        -         30,000           100% -                    495.00         

123 Pull and Term Main Electric Room (Dwg E2.13) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

124 Floor Box Rough in (Labor and Material) (Dwg E2.13) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

125 Kitchen (Dwg. E2.13/E3.05) All -                        

126 Kitchen Equipment Underground (Material and Labor) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

127 Kitchen Equipment Overhead Rough (Material and Labor) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

128 Kitchen Equipment Finish All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

129 2nd Floor Area A All -                        

130 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

131 Lighting Rough (Material) (Dwg. E1.21) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

132 Lighting Rough (Labor) (Dwg. E1.21) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

133 Lighting Finish Install (Dwg. E1.21) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

134 Lighting Control (Rough Material and Labor) (Dwg. E1.21) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

135 Lighting Control Finish (Dwg. E1.21) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

136 Power Rough (Material) (Dwg E2.21) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

137 Power Rough (Labor) (Dwg E2.21) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

138 Power Finish Install (Dwg E2.21) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

139 Communication Rough (Materials) (Dwg. T1.21) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

140 Communication Rough (Labor) (Dwg. T1.21) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

141 Communication Finish (Labor and Material) (T1.21) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

142 Fire Alarm Rough (Materials) (Dwg. E4.21) All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

143 Fire Alarm Rough (Labor) (Dwg. E4.21) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

144 Fire Alarm (Finish) (Dwg. E4.21) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

145 Security Rough (Materials) (Dwg. T1.21) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

146 Security Rough (Labor) (Dwg. T1.21) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

147 Security Finish (Labor) (Dwg. T1.21) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

148 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

149 Build EM Electric Room 2201 (Equipment Set in place) (Dwg E2.21) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         
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150 Pull and Term Electric Room (Dwg E2.21) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

151 Cable Tray Install (Labor and Material) (Dwg E2.21) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

152 2nd Floor Area B -                        

153 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

154 Lighting Rough (Material) (Dwg. E1.22) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

155 Lighting Rough (Labor) (Dwg. E1.22) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

156 Lighting Finish Install (Dwg. E1.22) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

157 Lighting Control (Rough Material and Labor) (Dwg. E1.22) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

158 Lighting Control Finish (Dwg. E1.22) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

159 Power Rough (Material) (Dwg E2.22) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

160 Power Rough (Labor) (Dwg E2.22) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

161 Power Finish Install (Dwg E2.22) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

162 Communication Rough (Materials) (Dwg. T1.22) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

163 Communication Rough (Labor) (Dwg. T1.22) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

164 Communication Finish (Labor and Material) (T1.22) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

165 Fire Alarm Rough (Materials) (Dwg. E4.22) All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

166 Fire Alarm Rough (Labor) (Dwg. E4.22) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

167 Fire Alarm (Finish) (Dwg. E4.22) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

168 Security Rough (Materials) (Dwg. T1.22) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

169 Security Rough (Labor) (Dwg. T1.22) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

170 Security Finish (Labor) (Dwg. T1.22) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

171 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

172 Build Electric Room 2246 (Equipment Set in place) (Dwg E2.22) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

173 Pull and Term Electric Room (Dwg E2.22) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

174 Cable Tray Install (Labor and Material) (Dwg E2.22) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

175 2nd Floor Area C -                        

176 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

177 Lighting Rough (Material) (Dwg. E1.23) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

178 Lighting Rough (Labor) (Dwg. E1.23) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

179 Lighting Finish Install (Dwg. E1.23) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

180 Lighting Control (Rough Material and Labor) (Dwg. E1.23) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

181 Lighting Control Finish (Dwg. E1.23) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

182 Power Rough (Material) (Dwg E2.23) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

183 Power Rough (Labor) (Dwg E2.23) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

184 Power Finish Install (Dwg E2.23) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

185 Communication Rough (Materials) (Dwg. T1.23) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

186 Communication Rough (Labor) (Dwg. T1.23) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         
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187 Communication Finish (Labor and Material) (T1.23) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

188 Fire Alarm Rough (Materials) (Dwg. E4.23) All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

189 Fire Alarm Rough (Labor) (Dwg. E4.23) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

190 Fire Alarm (Finish) (Dwg. E4.23) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

191 Security Rough (Materials) (Dwg. T1.23) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

192 Security Rough (Labor) (Dwg. T1.23) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

193 Security Finish (Labor) (Dwg. T1.23) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

194 Build Electric Room 2217 (Equipment Set in place) (Dwg E2.23) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

195 Pull and Term Electric Room (Dwg E2.23) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

196 Cafeteria Motorized Shades Rough (Material and Labor) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

197 Gymnasium General Power Rough (Material and Labor) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

198 Installation of Scoreboard All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

199 3rd Floor Area A -                        

200 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

201 Lighting Rough (Material) (Dwg. E1.31) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

202 Lighting Rough (Labor) (Dwg. E1.31) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

203 Lighting Finish Install (Dwg. E1.31) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

204 Lighting Control (Rough Material and Labor) (Dwg. E1.31) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

205 Lighting Control Finish (Dwg. E1.31) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

206 Power Rough (Material) (Dwg E2.31) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

207 Power Rough (Labor) (Dwg E2.31) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

208 Power Finish Install (Dwg E2.31) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

209 Communication Rough (Materials) (Dwg. T1.31) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

210 Communication Rough (Labor) (Dwg. T1.31) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

211 Communication Finish (Labor and Material) (T1.31) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

212 Fire Alarm Rough (Materials) (Dwg. E4.31) All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

213 Fire Alarm Rough (Labor) (Dwg. E4.31) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

214 Fire Alarm (Finish) (Dwg. E4.31) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

215 Security Rough (Materials) (Dwg. T1.31) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

216 Security Rough (Labor) (Dwg. T1.31) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

217 Security Finish (Labor) (Dwg. T1.31) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

218 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

219 Build Electric Room 3283 (Equipment Set in place) (Dwg E2.31) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

220 Pull and Term Electric Room (Dwg E2.31) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

221 Cable Tray Install (Labor and Material) (Dwg E2.31) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

222 3rd Floor Area B -                        

223 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    165.00         
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224 Lighting Rough (Material) (Dwg. E1.32) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

225 Lighting Rough (Labor) (Dwg. E1.32) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

226 Lighting Finish Install (Dwg. E1.32) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

227 Lighting Control (Rough Material and Labor) (Dwg. E1.32) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

228 Lighting Control Finish (Dwg. E1.32) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

229 Power Rough (Material) (Dwg E2.32) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

230 Power Rough (Labor) (Dwg E2.32) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

231 Power Finish Install (Dwg E2.32) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

232 Communication Rough (Materials) (Dwg. T1.32) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

233 Communication Rough (Labor) (Dwg. T1.32) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

234 Communication Finish (Labor and Material) (T1.32) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

235 Fire Alarm Rough (Materials) (Dwg. E4.32) All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

236 Fire Alarm Rough (Labor) (Dwg. E4.32) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

237 Fire Alarm (Finish) (Dwg. E4.32) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

238 Security Rough (Materials) (Dwg. T1.32) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

239 Security Rough (Labor) (Dwg. T1.32) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

240 Security Finish (Labor) (Dwg. T1.32) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

241 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

242 Build Electric Room 3214 (Equipment Set in place) (Dwg E2.32) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

243 Pull and Term Electric Room (Dwg E2.32) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

244 Cable Tray Install (Labor and Material) (Dwg E2.32) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

245 3rd Floor Area C -                        

246 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

247 Lighting Rough (Material) (Dwg. E1.33) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

248 Lighting Rough (Labor) (Dwg. E1.33) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

249 Lighting Finish Install (Dwg. E1.33) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

250 Lighting Control (Rough Material and Labor) (Dwg. E1.33) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

251 Lighting Control Finish (Dwg. E1.33) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

252 Power Rough (Material) (Dwg E2.33) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

253 Power Rough (Labor) (Dwg E2.33) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

254 Power Finish Install (Dwg E2.33) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

255 Communication Rough (Materials) (Dwg. T1.33) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

256 Communication Rough (Labor) (Dwg. T1.33) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

257 Communication Finish (Labor and Material) (T1.33) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

258 Fire Alarm Rough (Materials) (Dwg. E4.33) All 7,500                    7,500             -                        -         7,500             100% -                    123.75         

259 Fire Alarm Rough (Labor) (Dwg. E4.33) All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

260 Fire Alarm (Finish) (Dwg. E4.33) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           
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AIA Document G702, APPLICATION & CERTIFICATION FOR PAYMENT APPLICATION NO:  22 RET

containing Contractor's signed Certification, is attached.  In APPLICATION DATE:  8/12/2021

tabulations below, amounts are stated to the nearest dollar.  Use PERIOD TO:  8/31/2021

Column I on Contracts where variable retainage for line items apply. PROJECT NO:  2608

PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 1.65%

261 Security Rough (Materials) (Dwg. T1.33) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

262 Security Rough (Labor) (Dwg. T1.33) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

263 Security Finish (Labor) (Dwg. T1.33) All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

264 Roof  (Dwg. E2.34) -                        

265 Mechanical Equipment Rough (Materials) All 10,000                  10,000           -                        -         10,000           100% -                    165.00         

266 Mechanical Equipment Rough (Labor) All 20,000                  20,000           -                        -         20,000           100% -                    330.00         

267 Lightening Protection Downlead Conduit to Ground Rod Rough All 15,000                  15,000           -                        -         15,000           100% -                    247.50         

268 Lightening Protection (installed) All 19,000                  19,000           -                        -         19,000           100% -                    313.50         

269 Closeout/Demobolization -                        

270 Demobilization All 5,000                    3,750             -                        -         3,750             75% 1,250                61.88           

271 Existing School Make Safe All 1,000                    1,000             -                        -         1,000             100% -                    16.50           

272 Commissioning All 5,000                    5,000             -                        -         5,000             100% -                    82.50           

273 Closeout Docs (Electrical) (As-builds/Oms/Training) All 5,000                    3,750             -                        -         3,750             75% 1,250                61.88           

274 Closeout Docs (Telecom/Systems) (As-builds/Oms/Training) All 5,000                    -                 -                        -         -                 0% 5,000                -               

275

276 ORIGINAL CONTRACT VALUE 5,699,000             5,682,125      -                        -         5,682,125      100% 16,875              93,755.06    

277

278 Change Order #1020 - Proposal #1 - F.B.I PCO #038 996.00                  996.00           -                        -         996.00           100% -                    16.43           

279 Change Order #1025 - Proposal #3 - Generator rewire 721.00                  721.00           -                        -         721.00           100% -                    11.90           

280 Change Order #1028 - Propposal #4- PCO-PR #12 3,391.00               3,391.00        -                        -         3,391.00        100% -                    55.95           

281 Change Order #008-Prop #5-PCO #055 2,365.00               2,365.00        -                        -         2,365.00        100% -                    39.02           

282 Change Order #008-Prop #6 - PCO #061 4,261.00               4,261.00        -                        -         4,261.00        100% -                    70.31           

283 Change Order #1024 - Prop #2 -PCO #044-PR #20 4,677.00               4,677.00        -                        -         4,677.00        100% -                    77.17           

284 Change Order #009-Prop #15 - PCO #091 33,932.00             33,932.00      -                        -         33,932.00      100% -                    559.88         

285 Change Order #1032-Prop #11 - PCO #077 PR #42 (446.00)                 (446.00)          -                        -         (446.00)          100% -                    (7.36)            

286 Change Order #1032-Prop #12 - PCO #083-PR #48 5,128.00               5,128.00        -                        -         5,128.00        100% -                    84.61           

287 Change Order #1032- Prop #10 - PCO #087-PR #53 989.00                  989.00           -                        -         989.00           100% -                    16.32           

288 Change Order #1035- Prop #17 PCO 084/CM Con #07 11,634.00             11,634.00      -                        -         11,634.00      100% -                    191.96         

289 Change Order #1034- Prop #21 - PCO 104-PR 22 1,955.00               1,955.00        -                        -         1,955.00        100% -                    32.26           

290 Change Order #011-Prop #18-PCO #080-PR #45 87,768.00             87,768.00      -                        -         87,768.00      100% -                    1,448.17      

291 Change Order #011-Prop #32 - PCO #084/CM Con #7 11,634.00             11,634.00      -                        -         11,634.00      100% -                    191.96         

292 Change Order #011-Prop #20 - PCO #101/CM Con #11 2,442.00               2,442.00        -                        -         2,442.00        100% -                    40.29           

293 Change Order #1037-Prop #29 - PCO #95 4,811.00               4,811.00        -                        -         4,811.00        100% -                    79.38           

294 Change Order #1037-Prop #24 PCO #123 1,621.00               1,621.00        -                        -         1,621.00        100% -                    26.75           

295 Change Order #12-Prop #31 PCO #082-PR #38 5,240.00               5,240.00        -                        -         5,240.00        100% -                    86.46           

296 Change Order #12-Prop #25 PCO #116 PR #61 (24,288.00)            (24,288.00)     -                        -         (24,288.00)     100% -                    (400.75)        

297 Change Order #12-Prop 38 PCO #150 (32,182.00)            (32,182.00)     -                        -         (32,182.00)     100% -                    (531.00)        

298 Change Order #11A- Prop #43 - PCO #84/CM Con #7 (11,634.00)            (11,634.00)     -                        -         (11,634.00)     100% -                    (191.96)        

299 Change Order #1038-Prop #23 PCO #097 PR #60 6,376.00               6,376.00        -                        -         6,376.00        100% -                    105.20         

300 Change Order #1038-Prop #37 PCO #102 ASI 8R1 5,233.00               5,233.00        -                        -         5,233.00        100% -                    86.34           

301 Change Order #1038-Prop 33 PCO #102 ASI 8R1 4,177.00               4,177.00        -                        -         4,177.00        100% -                    68.92           

302 Change Order #1038-Prop 27 - PCO #119 PR #28-IT 1,522.00               1,522.00        -                        -         1,522.00        100% -                    25.11           

303 Change Order #1038-Prop #26 PCO #124 PR #35 3,727.00               3,727.00        -                        -         3,727.00        100% -                    61.50           
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AIA Document G702, APPLICATION & CERTIFICATION FOR PAYMENT APPLICATION NO:  22 RET

containing Contractor's signed Certification, is attached.  In APPLICATION DATE:  8/12/2021

tabulations below, amounts are stated to the nearest dollar.  Use PERIOD TO:  8/31/2021

Column I on Contracts where variable retainage for line items apply. PROJECT NO:  2608

PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 1.65%

304 Change Order #1038- Prop #34 PCO #136 RFI 397 2,582.00               2,582.00        -                        -         2,582.00        100% -                    42.60           

305 Change Order #013- Prop #35 PCO #160 PR#23R1 12,740.00             12,740.00      -                        -         12,740.00      100% -                    210.21         

306 Change Order #013- Prop #36 PCO #75-PR#44R2 3,484.00               3,484.00        -                        -         3,484.00        100% -                    57.49           

307 Change Order #013- Prop #41 PCO #157 PR #75 5,204.00               5,204.00        -                        -         5,204.00        100% -                    85.87           

308 Change Order #013- Prop #42 PCO #129R1 - PR #56R1 43,812.00             43,812.00      -                        -         43,812.00      100% -                    722.90         

309 Change Order #1040- Prop #30 PCO #131 - PR #73 3,562.00               3,562.00        -                        -         3,562.00        100% -                    58.77           

310 Change Order #1040- Prop #39 PCO #137 - PR #64 4,181.00               4,181.00        -                        -         4,181.00        100% -                    68.99           

311 Change Order #1040- Prop #44 PCO #170 - RFI #441 637.00                  637.00           -                        -         637.00           100% -                    10.51           

312 Change Order #1042-Prop 51 -PCO #145 PR #85 11,815.00             11,815.00      -                        -         11,815.00      100% -                    194.95         

313 Change Order #1042-Prop 52 -PCO #182 RFI #462 6,745.00               6,745.00        -                        -         6,745.00        100% -                    111.29         

314 Change Order #1042-Prop 53 -PCO #180 RFI #458 2,309.00               2,309.00        -                        -         2,309.00        100% -                    38.10           

315 Change Order #1042-Prop 55 -PCO #185 PR #83 1,297.00               1,297.00        -                        -         1,297.00        100% -                    21.40           

316 Change Order #1043-Prop 55 -PCO #178 - WKND PT 25,402.00             25,402.00      -                        -         25,402.00      100% -                    419.13         

317 Change Order #015 -Prop 40 -PCO #151 - U6 Field Irrigation 4,504.00               4,504.00        -                        -         4,504.00        100% -                    74.32           

318 Change Order #015 -Prop 54 -PCO #172 - PR #77 47,413.00             47,413.00      -                        -         47,413.00      100% -                    782.31         

319 Change Order #1045 -Prop 50 -PCO #184 - PR #81 9,228.00               9,228.00        -                        -         9,228.00        100% -                    152.26         

320 Change Order #1045 -Prop 59 -PCO #214 - PR #493 2,039.00               2,039.00        -                        -         2,039.00        100% -                    33.64           

321 Change Order #1045 -Prop 61 -PCO #198 - PR #465 2,610.00               2,610.00        -                        -         2,610.00        100% -                    43.07           

322 Change Order #1045 -Prop 62 -PCO #204 - PR #95 6,555.00               6,555.00        -                        -         6,555.00        100% -                    108.16         

323 Change Order #1045 -Prop 63 -PCO #208 Linear Fixtures 14,540.00             14,540.00      -                        -         14,540.00      100% -                    239.91         

324 Change Order #1046 -Prop 48 -PCO #169 PR51R2 Heat Trace 8,537.00               8,537.00        -                        -         8,537.00        100% -                    140.86         

325 Change Order #016 -Prop 60 -PCO #190 PR #92 3,485.00               3,485.00        -                        -         3,485.00        100% -                    57.50           

326 Change Order #016 -Prop 58 -PCO #194 PR #90 3,592.00               3,592.00        -                        -         3,592.00        100% -                    59.27           

327 Change Order #1047 -Prop 67 -PCO #199 Weekend PT 27,300.00             27,300.00      -                        -         27,300.00      100% -                    450.45         

328 Change Order #1048 -Prop 68 -PCO #222 RFI's 494,496,501 4,909.00               4,909.00        -                        -         4,909.00        100% -                    81.00           

329 Change Order #017 -Prop 64 -PCO #209 PR#44R3 1,651.00               1,651.00        -                        -         1,651.00        100% -                    27.24           

330 Change Order #017 -Prop 65 -PCO #211 PR #94 1,042.00               1,042.00        -                        -         1,042.00        100% -                    17.19           

331 Change Order #017 -Prop 66 -PCO #201 CM Con #21 815.00                  815.00           -                        -         815.00           100% -                    13.45           

332 Change Order #017 -Prop 70 -PCO #216R1 PR#96R1 29,357.00             29,357.00      -                        -         29,357.00      100% -                    484.39         

333 Change Order #018 -Prop 79 -PCO #228 PR 506 1,000.00               1,000.00        -                        -         1,000.00        100% -                    16.50           

334 Change Order #018 -Prop 75 -PCO #232 RFI 519 2,886.00               2,886.00        -                        -         2,886.00        100% -                    47.62           

335 Change Order #018 -Prop 73 -PCO #240 RFI 522 1,036.00               1,036.00        -                        -         1,036.00        100% -                    17.09           

336 Change Order #1049 -Prop 71 -PCO #247 28,474.00             28,474.00      -                        -         28,474.00      100% -                    469.82         

337 Change Order #1049 -Prop 78 -PCO #258 2,080.00               2,080.00        -                        -         2,080.00        100% -                    34.32           

338 Change Order #019- Prop #74 PCO #221 1,019.00               1,019.00        -                        -         1,019.00        100% -                    16.81           

339 Change Order #019- Prop #82 PCO #259 FRI #531 484.00                  484.00           -                        -         484.00           100% -                    7.99             

340 Change Order #1050- Prop #76 PCO #265 Internet relocation 1,109.00               1,109.00        -                        -         1,109.00        100% -                    18.30           

341 Change Order #020- Prop #83 PCO #229 PR#100 1,021.00               1,021.00        -                        -         1,021.00        100% -                    16.85           

342 Change Order #020- Prop #86 PCO #229 Kitchen Hood 2,598.00               2,598.00        -                        -         2,598.00        100% -                    42.87           

343 Change Order #020- Prop #87 PCO #280 PR #109 15,612.00             15,612.00      -                        -         15,612.00      100% -                    257.60         

344

345 Total Change Orders 484,716.00           484,716.00    -                        -         484,716.00    100% -                    7,997.81      

346

347 Revised Contract Value 6,183,716.00        6,166,841.00  -                        -         6,166,841.00  100% 16,875.00         101,752.88  Page 10 of 10



APPLICATION and CERTIFICATE FOR PAYMENT AIA DOCUMENT G702

ATTN: Robert Day, Project Manager

TO:        Fontaine Brothers, Inc. PROJECT: W. Edward Balmer Elementary School APPLICATION NO:  21 Distribution to:

            510 Cottage Street 21 Cresent Strret ___Owner

            Springfield, MA 01104 Whitinsville, MA 01588 PERIOD TO: 8/31/2021 ___Architect

_X_Contractor

VIA (Architect):

FROM:  Wayne J. Griffin Electric, Inc. PROJECT NO: 2608

            116 Hopping Brook Road

              Holliston, MA 01746 CONTRACT DATE:

MA A8999 MA 4536A1

CONTRACTOR'S APPLICATION FOR PAYMENT           Application is made for payment, as shown below, in connection with the contract.

          Continuation Sheet, AIA Document G703, is attached.

CHANGE ORDER SUMMARY

Change Orders approved in   ADDITIONS  |  DEDUCTIONS           1)  ORIGINAL CONTRACT SUM………………………………………… 5,699,000.00    

previous months by Owner      |           2)  Net change by Change Orders………………………………………. 484,716.00       

                        TOTAL      |           3)  CONTRACT SUM TO DATE (Line 1  +/-  2)………………………… 6,183,716.00    

Approved this Month      |           4)  TOTAL COMPLETED & STORED TO DATE………………………. 6,166,841.00    

    Number             Date Approved      |           5)  RETAINAGE:

       -              |                a)  ___3.35___% of Completed work………………… 206,589.17    

    |                    (Column D & E on G703)

    |                b)  ________% of Stored Material………………….                     

    |                    (Column F on G703)

    |                Total Retainage (Line 5a & 5b or

    |                    Total in Column I on G703)………………………………………… 206,589.17       

 TOTALS -              | -                                        6)  TOTAL EARNED LESS RETAINAGE……………………………….. 5,960,251.83    

The undersigned Contractor certifies that to the best of the Contractor's knowledge,           7)  LESS PREVIOUS CERTIFICATES FOR

information and belief the Work covered by this Application for Payment has been                  PAYMENT (Line 6 from prior Certificate)………………………….. 5,917,630.14    

completed in accordance with the Contract Documents, that all amounts have been           8)  CURRENT PAYMENT DUE………………………………………….. 42,621.68          

paid by the Contractor for Work which previous Certificates for Payment were           9)  BALANCE TO FINISH, PLUS RETAINAGE………………………… 223,464.17       

issued & payments received from the Owner, and that the current payment shown                (Line 3 less Line 6)

herein is now due.

          State of:    Massachusetts                          County of:  Middlesex

CONTRACTOR:  Wayne J. Griffin Electric, Inc.           Subscribed and sworn to before me this ___________ day of ______________, 2021

By: ________________________________ Date: ____________           Notary Public: ________________________________________

          My commission expires:

ARCHITECT'S CERTIFICATE FOR PAYMENT            AMOUNT CERTIFIED…………………………………………………….

In accordance with the Contract Documents, based on on-site observations            (Attach explanation if amount certified differs from amount applied for.)

and the data comprising the above application, the Architect certifies to the            ARCHITECT:

Owner that to the best of the Architect's knowledge, information and belief,            By: ______________________________________  Date: ____________________

the work has progressed as indicated, the quality of the work is in accordance            This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the Contractor

with the Contract Documents and the Contractor os entitled to payment of the            named herein.  Issuance, payment and acceptance of payment are without prejudice to any

AMOUNT CERTIFIED.            rights of the Owner or Contractor under this contract.

August  24,  2021

24th August

February 10, 2028
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AIA Document G702, APPLICATION & CERTIFICATION FOR PAYMENT APPLICATION NO:  21                     

containing Contractor's signed Certification, is attached.  In APPLICATION DATE:  8/12/2021

tabulations below, amounts are stated to the nearest dollar.  Use PERIOD TO:  8/31/2021

Column I on Contracts where variable retainage for line items apply. PROJECT NO:  2608

PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 3.35%

1 Systems Delivery/Coordination/Startup/Mobilization

3 BIM Coordination All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

4 Performance Bond All 32,240                  32,240           -                        -         32,240           100% -                    1,080.04      

5 Site Trailer Storage All 3,232                    3,232             -                        -         3,232             100% -                    108.27         

6 Light Fixture Package (delivery) All 800,000                800,000         -                        -         800,000         100% -                    26,800.00    

7 Lighting Submittals All 4,500                    4,500             -                        -         4,500             100% -                    150.75         

8 Switchgear Package (delivery) All 340,000                340,000         -                        -         340,000         100% -                    11,390.00    

9 Switchgear Submittals All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

10 Coordination Study All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

11 Fire Alarm Package (delivery) All 102,000                102,000         -                        -         102,000         100% -                    3,417.00      

12 Fire Alarm Submittals All 1,500                    1,500             -                        -         1,500             100% -                    50.25           

13 Generator Package (delivery) All 115,000                115,000         -                        -         115,000         100% -                    3,852.50      

14 Generator Submittals All 2,000                    2,000             -                        -         2,000             100% -                    67.00           

15 Scoreboards (delivery) All 13,000                  13,000           -                        -         13,000           100% -                    435.50         

16 Scoreboard Submittals All 750                       750                -                        -         750                100% -                    25.13           

17 AV Comm System (Ockers) (Includes Material onsite and Finish Install)All 289,220                289,220         -                        -         289,220         100% -                    9,688.87      

18 AV Submittals All 2,000                    2,000             -                        -         2,000             100% -                    67.00           

19 Data Communication (Hub Tech) All 387,005                387,005         -                        -         387,005         100% -                    12,964.67    

20 Hub Tech Submittals All 2,000                    2,000             -                        -         2,000             100% -                    67.00           

21 Barbizon Platform Theater System (Labor, Material, Parts/Smarts) All 75,449                  75,449           -                        -         75,449           100% -                    2,527.54      

22 Barbizon Submittals All 2,000                    2,000             -                        -         2,000             100% -                    67.00           

23 BDA System (delivery) All 42,904                  42,904           -                        -         42,904           100% -                    1,437.28      

24 BDA Submittals All 2,000                    2,000             -                        -         2,000             100% -                    67.00           

25 Manholes and Handholes (delivery) All 62,000                  62,000           -                        -         62,000           100% -                    2,077.00      

26 Manhole Submittal All 2,000                    2,000             -                        -         2,000             100% -                    67.00           

27 Floor Boxes (delivery) All 7,000                    7,000             -                        -         7,000             100% -                    234.50         

28 Floor Box Submittals All 500                       500                -                        -         500                100% -                    16.75           

29 Cable Tray (delivery) All 17,000                  17,000           -                        -         17,000           100% -                    569.50         

30 Cable Tray Submittals All 1,000                    1,000             -                        -         1,000             100% -                    33.50           

31 Car Chargers (delivery) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

32 Car Charger Submittal All 1,000                    1,000             -                        -         1,000             100% -                    33.50           

33 Pre-Cast Light Bases (delivery) All 35,000                  35,000           -                        -         35,000           100% -                    1,172.50      

34 Mobilization All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

35 General Traffic Commodity Submittals All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

36 Cleanup @ 3% (to be billed Monthly) All 170,100                164,791         5,309                    -         170,100         100% -                    5,698.35      

37 Safety @ 3% (to be billed Monthly) All 170,100                164,791         5,309                    -         170,100         100% -                    5,698.35      

38 Site -                        
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AIA Document G702, APPLICATION & CERTIFICATION FOR PAYMENT APPLICATION NO:  21                     

containing Contractor's signed Certification, is attached.  In APPLICATION DATE:  8/12/2021

tabulations below, amounts are stated to the nearest dollar.  Use PERIOD TO:  8/31/2021

Column I on Contracts where variable retainage for line items apply. PROJECT NO:  2608

PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 3.35%

39 Temp Power Site All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

40 Underslab Power (Material) (Dwg. 10.1.02) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

41 Underslab Power (Labor) (Dwg. 10.1.02) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

42 Telecommunication Ductbank (Material) (Dwg. E0.03) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

43 Telecommunication Ductbank (Labor)  (Dwg. E0.03) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

44 Primary/Secondary/Generator Ductbank (Material) (Dwg. E0.03) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

45 Primary/Secondary/Generator Ductbank (Labor) (Dwg. E0.03) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

46 Secondary Wire to Padmount (Material and Labor)  (Dwg. E0.03) All 25,000                  25,000           -                        -         25,000           100% -                    837.50         

47 Wire to Generator (Material and Labor)  (Dwg. E0.03) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

48 Grounding Transformer and Generator Pad (Labor and Material) (E0.05)All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

49 Site Lighting Conduit (Material) (Dwg. E0.03) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

50 Site Lighting Conduit (Labor) (Dwg. E0.03) All 15,000                  11,250           -                        -         11,250           75% 3,750                376.88         

51 Site Lighting Wire (Labor and Material) (Dwg. E0.03) All 12,500                  9,375             -                        -         9,375             75% 3,125                314.06         

52 Site Lighting Finish (Dwg. E0.03) All 10,000                  2,500             5,000                    -         7,500             75% 2,500                251.25         

53 Installation of Car Chargers 4,000                    -                 4,000                    -         4,000             100% -                    134.00         

54 1st Floor Area A -                        

55 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

56 Lighting Rough (Material) (Dwg. E1.11) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

57 Lighting Rough (Labor) (Dwg. E1.11) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

58 Lighting Finish Install (Dwg. E1.11) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

59 Lighting Control (Rough Material and Labor) (Dwg. E1.11) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

60 Lighting Control Finish (Dwg. E1.11) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

61 Power Rough (Material) (Dwg E2.11) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

62 Power Rough (Labor) (Dwg E2.11) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

63 Power Finish Install (Dwg E2.11) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

64 Communication Rough (Materials) (Dwg. T1.11) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

65 Communication Rough (Labor) (Dwg. T1.11) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

66 Communication Finish (Labor and Material) (T1.11) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

67 Fire Alarm Rough (Materials) (Dwg. E4.11) All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

68 Fire Alarm Rough (Labor) (Dwg. E4.11) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

69 Fire Alarm (Finish) (Dwg. E4.11) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

70 Security Rough (Materials) (Dwg. T1.11) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

71 Security Rough (Labor) (Dwg. T1.11) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

72 Security Finish (Labor) (Dwg. T1.11) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

73 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

74 Build Electric Room 1213 (Equipment Set in place) (Dwg E2.11) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

75 Pull and Term Electric Room (Dwg E2.11) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         
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76 Cable Tray Install (Labor and Material) (Dwg E2.11) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

77 1st Floor Area B -                        

78 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

79 Lighting Rough (Material) (Dwg. E1.12) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

80 Lighting Rough (Labor) (Dwg. E1.12) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

81 Lighting Finish Install (Dwg. E1.12) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

82 Lighting Control (Rough Material and Labor) (Dwg. E1.12) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

83 Lighting Control Finish (Dwg. E1.12) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

84 Power Rough (Material) (Dwg E2.12) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

85 Power Rough (Labor) (Dwg E2.12) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

86 Power Finish Install (Dwg E2.12) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

87 Communication Rough (Materials) (Dwg. T1.12) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

88 Communication Rough (Labor) (Dwg. T1.12) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

89 Communication Finish (Labor and Material) (T1.12) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

90 Fire Alarm Rough (Materials) (Dwg. E4.12) All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

91 Fire Alarm Rough (Labor) (Dwg. E4.12) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

92 Fire Alarm (Finish) (Dwg. E4.12) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

93 Security Rough (Materials) (Dwg. T1.12) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

94 Security Rough (Labor) (Dwg. T1.12) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

95 Security Finish (Labor) (Dwg. T1.12) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

96 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

97 Build Electric Room 1264 (Equipment Set in place) (Dwg E2.12) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

98 Pull and Term Electric Room (Dwg E2.12) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

99 Cable Tray Install (Labor and Material) (Dwg E2.12) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

100 1st Floor Area C -                        

101 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

102 Lighting Rough (Material) (Dwg. E1.13) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

103 Lighting Rough (Labor) (Dwg. E1.13) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

104 Lighting Finish Install (Dwg. E1.13) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

105 Lighting Control (Rough Material and Labor) (Dwg. E1.13) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

106 Lighting Control Finish (Dwg. E1.13) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

107 Power Rough (Material) (Dwg E2.13) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

108 Power Rough (Labor) (Dwg E2.13) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

109 Power Finish Install (Dwg E2.13) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

110 Communication Rough (Materials) (Dwg. T1.13) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

111 Communication Rough (Labor) (Dwg. T1.13) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

112 Communication Finish (Labor and Material) (T1.13) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         
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113 Fire Alarm Rough (Materials) (Dwg. E4.13) All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

114 Fire Alarm Rough (Labor) (Dwg. E4.13) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

115 Fire Alarm (Finish) (Dwg. E4.13) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

116 Security Rough (Materials) (Dwg. T1.13) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

117 Security Rough (Labor) (Dwg. T1.13) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

118 Security Finish (Labor) (Dwg. T1.13) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

119 Build Electric Room 1144 (Equipment Set in place) (Dwg E2.13) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

120 Pull and Term Electric Room (Dwg E2.13) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

121 Build Main/EM Electric Room (Equipment Set in place) (Dwg E2.13) All 25,000                  25,000           -                        -         25,000           100% -                    837.50         

122 Distribution Wire (Material) All 30,000                  30,000           -                        -         30,000           100% -                    1,005.00      

123 Pull and Term Main Electric Room (Dwg E2.13) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

124 Floor Box Rough in (Labor and Material) (Dwg E2.13) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

125 Kitchen (Dwg. E2.13/E3.05) All -                        

126 Kitchen Equipment Underground (Material and Labor) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

127 Kitchen Equipment Overhead Rough (Material and Labor) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

128 Kitchen Equipment Finish All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

129 2nd Floor Area A All -                        

130 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

131 Lighting Rough (Material) (Dwg. E1.21) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

132 Lighting Rough (Labor) (Dwg. E1.21) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

133 Lighting Finish Install (Dwg. E1.21) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

134 Lighting Control (Rough Material and Labor) (Dwg. E1.21) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

135 Lighting Control Finish (Dwg. E1.21) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

136 Power Rough (Material) (Dwg E2.21) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

137 Power Rough (Labor) (Dwg E2.21) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

138 Power Finish Install (Dwg E2.21) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

139 Communication Rough (Materials) (Dwg. T1.21) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

140 Communication Rough (Labor) (Dwg. T1.21) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

141 Communication Finish (Labor and Material) (T1.21) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

142 Fire Alarm Rough (Materials) (Dwg. E4.21) All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

143 Fire Alarm Rough (Labor) (Dwg. E4.21) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

144 Fire Alarm (Finish) (Dwg. E4.21) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

145 Security Rough (Materials) (Dwg. T1.21) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

146 Security Rough (Labor) (Dwg. T1.21) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

147 Security Finish (Labor) (Dwg. T1.21) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

148 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

149 Build EM Electric Room 2201 (Equipment Set in place) (Dwg E2.21) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         
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150 Pull and Term Electric Room (Dwg E2.21) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

151 Cable Tray Install (Labor and Material) (Dwg E2.21) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

152 2nd Floor Area B -                        

153 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

154 Lighting Rough (Material) (Dwg. E1.22) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

155 Lighting Rough (Labor) (Dwg. E1.22) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

156 Lighting Finish Install (Dwg. E1.22) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

157 Lighting Control (Rough Material and Labor) (Dwg. E1.22) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

158 Lighting Control Finish (Dwg. E1.22) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

159 Power Rough (Material) (Dwg E2.22) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

160 Power Rough (Labor) (Dwg E2.22) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

161 Power Finish Install (Dwg E2.22) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

162 Communication Rough (Materials) (Dwg. T1.22) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

163 Communication Rough (Labor) (Dwg. T1.22) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

164 Communication Finish (Labor and Material) (T1.22) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

165 Fire Alarm Rough (Materials) (Dwg. E4.22) All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

166 Fire Alarm Rough (Labor) (Dwg. E4.22) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

167 Fire Alarm (Finish) (Dwg. E4.22) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

168 Security Rough (Materials) (Dwg. T1.22) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

169 Security Rough (Labor) (Dwg. T1.22) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

170 Security Finish (Labor) (Dwg. T1.22) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

171 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

172 Build Electric Room 2246 (Equipment Set in place) (Dwg E2.22) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

173 Pull and Term Electric Room (Dwg E2.22) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

174 Cable Tray Install (Labor and Material) (Dwg E2.22) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

175 2nd Floor Area C -                        

176 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

177 Lighting Rough (Material) (Dwg. E1.23) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

178 Lighting Rough (Labor) (Dwg. E1.23) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

179 Lighting Finish Install (Dwg. E1.23) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

180 Lighting Control (Rough Material and Labor) (Dwg. E1.23) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

181 Lighting Control Finish (Dwg. E1.23) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

182 Power Rough (Material) (Dwg E2.23) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

183 Power Rough (Labor) (Dwg E2.23) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

184 Power Finish Install (Dwg E2.23) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

185 Communication Rough (Materials) (Dwg. T1.23) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

186 Communication Rough (Labor) (Dwg. T1.23) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         
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187 Communication Finish (Labor and Material) (T1.23) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

188 Fire Alarm Rough (Materials) (Dwg. E4.23) All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

189 Fire Alarm Rough (Labor) (Dwg. E4.23) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

190 Fire Alarm (Finish) (Dwg. E4.23) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

191 Security Rough (Materials) (Dwg. T1.23) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

192 Security Rough (Labor) (Dwg. T1.23) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

193 Security Finish (Labor) (Dwg. T1.23) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

194 Build Electric Room 2217 (Equipment Set in place) (Dwg E2.23) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

195 Pull and Term Electric Room (Dwg E2.23) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

196 Cafeteria Motorized Shades Rough (Material and Labor) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

197 Gymnasium General Power Rough (Material and Labor) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

198 Installation of Scoreboard All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

199 3rd Floor Area A -                        

200 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

201 Lighting Rough (Material) (Dwg. E1.31) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

202 Lighting Rough (Labor) (Dwg. E1.31) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

203 Lighting Finish Install (Dwg. E1.31) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

204 Lighting Control (Rough Material and Labor) (Dwg. E1.31) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

205 Lighting Control Finish (Dwg. E1.31) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

206 Power Rough (Material) (Dwg E2.31) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

207 Power Rough (Labor) (Dwg E2.31) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

208 Power Finish Install (Dwg E2.31) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

209 Communication Rough (Materials) (Dwg. T1.31) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

210 Communication Rough (Labor) (Dwg. T1.31) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

211 Communication Finish (Labor and Material) (T1.31) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

212 Fire Alarm Rough (Materials) (Dwg. E4.31) All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

213 Fire Alarm Rough (Labor) (Dwg. E4.31) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

214 Fire Alarm (Finish) (Dwg. E4.31) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

215 Security Rough (Materials) (Dwg. T1.31) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

216 Security Rough (Labor) (Dwg. T1.31) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

217 Security Finish (Labor) (Dwg. T1.31) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

218 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

219 Build Electric Room 3283 (Equipment Set in place) (Dwg E2.31) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

220 Pull and Term Electric Room (Dwg E2.31) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

221 Cable Tray Install (Labor and Material) (Dwg E2.31) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

222 3rd Floor Area B -                        

223 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    335.00         
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PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 3.35%

224 Lighting Rough (Material) (Dwg. E1.32) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

225 Lighting Rough (Labor) (Dwg. E1.32) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

226 Lighting Finish Install (Dwg. E1.32) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

227 Lighting Control (Rough Material and Labor) (Dwg. E1.32) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

228 Lighting Control Finish (Dwg. E1.32) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

229 Power Rough (Material) (Dwg E2.32) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

230 Power Rough (Labor) (Dwg E2.32) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

231 Power Finish Install (Dwg E2.32) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

232 Communication Rough (Materials) (Dwg. T1.32) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

233 Communication Rough (Labor) (Dwg. T1.32) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

234 Communication Finish (Labor and Material) (T1.32) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

235 Fire Alarm Rough (Materials) (Dwg. E4.32) All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

236 Fire Alarm Rough (Labor) (Dwg. E4.32) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

237 Fire Alarm (Finish) (Dwg. E4.32) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

238 Security Rough (Materials) (Dwg. T1.32) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

239 Security Rough (Labor) (Dwg. T1.32) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

240 Security Finish (Labor) (Dwg. T1.32) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

241 Floor Box Rough in (Labor and Material) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

242 Build Electric Room 3214 (Equipment Set in place) (Dwg E2.32) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

243 Pull and Term Electric Room (Dwg E2.32) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

244 Cable Tray Install (Labor and Material) (Dwg E2.32) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

245 3rd Floor Area C -                        

246 Temp Power and Lighting All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

247 Lighting Rough (Material) (Dwg. E1.33) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

248 Lighting Rough (Labor) (Dwg. E1.33) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

249 Lighting Finish Install (Dwg. E1.33) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

250 Lighting Control (Rough Material and Labor) (Dwg. E1.33) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

251 Lighting Control Finish (Dwg. E1.33) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

252 Power Rough (Material) (Dwg E2.33) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

253 Power Rough (Labor) (Dwg E2.33) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

254 Power Finish Install (Dwg E2.33) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

255 Communication Rough (Materials) (Dwg. T1.33) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

256 Communication Rough (Labor) (Dwg. T1.33) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

257 Communication Finish (Labor and Material) (T1.33) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

258 Fire Alarm Rough (Materials) (Dwg. E4.33) All 7,500                    7,500             -                        -         7,500             100% -                    251.25         

259 Fire Alarm Rough (Labor) (Dwg. E4.33) All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

260 Fire Alarm (Finish) (Dwg. E4.33) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         
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AIA Document G702, APPLICATION & CERTIFICATION FOR PAYMENT APPLICATION NO:  21                     

containing Contractor's signed Certification, is attached.  In APPLICATION DATE:  8/12/2021

tabulations below, amounts are stated to the nearest dollar.  Use PERIOD TO:  8/31/2021

Column I on Contracts where variable retainage for line items apply. PROJECT NO:  2608

PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 3.35%

261 Security Rough (Materials) (Dwg. T1.33) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

262 Security Rough (Labor) (Dwg. T1.33) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

263 Security Finish (Labor) (Dwg. T1.33) All 5,000                    5,000             -                        -         5,000             100% -                    167.50         

264 Roof  (Dwg. E2.34) -                        

265 Mechanical Equipment Rough (Materials) All 10,000                  10,000           -                        -         10,000           100% -                    335.00         

266 Mechanical Equipment Rough (Labor) All 20,000                  20,000           -                        -         20,000           100% -                    670.00         

267 Lightening Protection Downlead Conduit to Ground Rod Rough All 15,000                  15,000           -                        -         15,000           100% -                    502.50         

268 Lightening Protection (installed) All 19,000                  19,000           -                        -         19,000           100% -                    636.50         

269 Closeout/Demobolization -                        

270 Demobilization All 5,000                    2,500             1,250                    -         3,750             75% 1,250                125.63         

271 Existing School Make Safe All 1,000                    1,000             -                        -         1,000             100% -                    33.50           

272 Commissioning All 5,000                    3,750             1,250                    -         5,000             100% -                    167.50         

273 Closeout Docs (Electrical) (As-builds/Oms/Training) All 5,000                    1,000             2,750                    -         3,750             75% 1,250                125.63         

274 Closeout Docs (Telecom/Systems) (As-builds/Oms/Training) All 5,000                    -                 -                        -         -                 0% 5,000                -               

275

276 ORIGINAL CONTRACT VALUE 5,699,000             5,657,257      24,868                  -         5,682,125      100% 16,875              190,351.19  

277

278 Change Order #1020 - Proposal #1 - F.B.I PCO #038 996.00                  996.00           -                        -         996.00           100% -                    33.37           

279 Change Order #1025 - Proposal #3 - Generator rewire 721.00                  721.00           -                        -         721.00           100% -                    24.15           

280 Change Order #1028 - Propposal #4- PCO-PR #12 3,391.00               3,391.00        -                        -         3,391.00        100% -                    113.60         

281 Change Order #008-Prop #5-PCO #055 2,365.00               2,365.00        -                        -         2,365.00        100% -                    79.23           

282 Change Order #008-Prop #6 - PCO #061 4,261.00               4,261.00        -                        -         4,261.00        100% -                    142.74         

283 Change Order #1024 - Prop #2 -PCO #044-PR #20 4,677.00               4,677.00        -                        -         4,677.00        100% -                    156.68         

284 Change Order #009-Prop #15 - PCO #091 33,932.00             33,932.00      -                        -         33,932.00      100% -                    1,136.72      

285 Change Order #1032-Prop #11 - PCO #077 PR #42 (446.00)                 (446.00)          -                        -         (446.00)          100% -                    (14.94)          

286 Change Order #1032-Prop #12 - PCO #083-PR #48 5,128.00               5,128.00        -                        -         5,128.00        100% -                    171.79         

287 Change Order #1032- Prop #10 - PCO #087-PR #53 989.00                  989.00           -                        -         989.00           100% -                    33.13           

288 Change Order #1035- Prop #17 PCO 084/CM Con #07 11,634.00             11,634.00      -                        -         11,634.00      100% -                    389.74         

289 Change Order #1034- Prop #21 - PCO 104-PR 22 1,955.00               1,955.00        -                        -         1,955.00        100% -                    65.49           

290 Change Order #011-Prop #18-PCO #080-PR #45 87,768.00             87,768.00      -                        -         87,768.00      100% -                    2,940.23      

291 Change Order #011-Prop #32 - PCO #084/CM Con #7 11,634.00             11,634.00      -                        -         11,634.00      100% -                    389.74         

292 Change Order #011-Prop #20 - PCO #101/CM Con #11 2,442.00               2,442.00        -                        -         2,442.00        100% -                    81.81           

293 Change Order #1037-Prop #29 - PCO #95 4,811.00               4,811.00        -                        -         4,811.00        100% -                    161.17         

294 Change Order #1037-Prop #24 PCO #123 1,621.00               1,621.00        -                        -         1,621.00        100% -                    54.30           

295 Change Order #12-Prop #31 PCO #082-PR #38 5,240.00               5,240.00        -                        -         5,240.00        100% -                    175.54         

296 Change Order #12-Prop #25 PCO #116 PR #61 (24,288.00)            (24,288.00)     -                        -         (24,288.00)     100% -                    (813.65)        

297 Change Order #12-Prop 38 PCO #150 (32,182.00)            (32,182.00)     -                        -         (32,182.00)     100% -                    (1,078.10)     

298 Change Order #11A- Prop #43 - PCO #84/CM Con #7 (11,634.00)            (11,634.00)     -                        -         (11,634.00)     100% -                    (389.74)        

299 Change Order #1038-Prop #23 PCO #097 PR #60 6,376.00               6,376.00        -                        -         6,376.00        100% -                    213.60         

300 Change Order #1038-Prop #37 PCO #102 ASI 8R1 5,233.00               5,233.00        -                        -         5,233.00        100% -                    175.31         

301 Change Order #1038-Prop 33 PCO #102 ASI 8R1 4,177.00               4,177.00        -                        -         4,177.00        100% -                    139.93         

302 Change Order #1038-Prop 27 - PCO #119 PR #28-IT 1,522.00               1,522.00        -                        -         1,522.00        100% -                    50.99           

303 Change Order #1038-Prop #26 PCO #124 PR #35 3,727.00               3,727.00        -                        -         3,727.00        100% -                    124.85         
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AIA Document G702, APPLICATION & CERTIFICATION FOR PAYMENT APPLICATION NO:  21                     

containing Contractor's signed Certification, is attached.  In APPLICATION DATE:  8/12/2021

tabulations below, amounts are stated to the nearest dollar.  Use PERIOD TO:  8/31/2021

Column I on Contracts where variable retainage for line items apply. PROJECT NO:  2608

PROJECT NAME:

A B C D E F G H I J K

Materials Total

Work Completed Presently Completed Balance Retainage

Previous This Stored and Stored % To (If Variable

Item Description Area Scheduled Application Period (Not in To Date G/C Finish Rate)

No. of Work Value (D + E) D or E) (D + E + F) (C-G) 3.35%

304 Change Order #1038- Prop #34 PCO #136 RFI 397 2,582.00               2,582.00        -                        -         2,582.00        100% -                    86.50           

305 Change Order #013- Prop #35 PCO #160 PR#23R1 12,740.00             12,740.00      -                        -         12,740.00      100% -                    426.79         

306 Change Order #013- Prop #36 PCO #75-PR#44R2 3,484.00               3,484.00        -                        -         3,484.00        100% -                    116.71         

307 Change Order #013- Prop #41 PCO #157 PR #75 5,204.00               5,204.00        -                        -         5,204.00        100% -                    174.33         

308 Change Order #013- Prop #42 PCO #129R1 - PR #56R1 43,812.00             43,812.00      -                        -         43,812.00      100% -                    1,467.70      

309 Change Order #1040- Prop #30 PCO #131 - PR #73 3,562.00               3,562.00        -                        -         3,562.00        100% -                    119.33         

310 Change Order #1040- Prop #39 PCO #137 - PR #64 4,181.00               4,181.00        -                        -         4,181.00        100% -                    140.06         

311 Change Order #1040- Prop #44 PCO #170 - RFI #441 637.00                  637.00           -                        -         637.00           100% -                    21.34           

312 Change Order #1042-Prop 51 -PCO #145 PR #85 11,815.00             11,815.00      -                        -         11,815.00      100% -                    395.80         

313 Change Order #1042-Prop 52 -PCO #182 RFI #462 6,745.00               6,745.00        -                        -         6,745.00        100% -                    225.96         

314 Change Order #1042-Prop 53 -PCO #180 RFI #458 2,309.00               2,309.00        -                        -         2,309.00        100% -                    77.35           

315 Change Order #1042-Prop 55 -PCO #185 PR #83 1,297.00               1,297.00        -                        -         1,297.00        100% -                    43.45           

316 Change Order #1043-Prop 55 -PCO #178 - WKND PT 25,402.00             25,402.00      -                        -         25,402.00      100% -                    850.97         

317 Change Order #015 -Prop 40 -PCO #151 - U6 Field Irrigation 4,504.00               4,504.00        -                        -         4,504.00        100% -                    150.88         

318 Change Order #015 -Prop 54 -PCO #172 - PR #77 47,413.00             47,413.00      -                        -         47,413.00      100% -                    1,588.34      

319 Change Order #1045 -Prop 50 -PCO #184 - PR #81 9,228.00               9,228.00        -                        -         9,228.00        100% -                    309.14         

320 Change Order #1045 -Prop 59 -PCO #214 - PR #493 2,039.00               2,039.00        -                        -         2,039.00        100% -                    68.31           

321 Change Order #1045 -Prop 61 -PCO #198 - PR #465 2,610.00               2,610.00        -                        -         2,610.00        100% -                    87.44           

322 Change Order #1045 -Prop 62 -PCO #204 - PR #95 6,555.00               6,555.00        -                        -         6,555.00        100% -                    219.59         

323 Change Order #1045 -Prop 63 -PCO #208 Linear Fixtures 14,540.00             14,540.00      -                        -         14,540.00      100% -                    487.09         

324 Change Order #1046 -Prop 48 -PCO #169 PR51R2 Heat Trace 8,537.00               8,537.00        -                        -         8,537.00        100% -                    285.99         

325 Change Order #016 -Prop 60 -PCO #190 PR #92 3,485.00               3,485.00        -                        -         3,485.00        100% -                    116.75         

326 Change Order #016 -Prop 58 -PCO #194 PR #90 3,592.00               3,592.00        -                        -         3,592.00        100% -                    120.33         

327 Change Order #1047 -Prop 67 -PCO #199 Weekend PT 27,300.00             27,300.00      -                        -         27,300.00      100% -                    914.55         

328 Change Order #1048 -Prop 68 -PCO #222 RFI's 494,496,501 4,909.00               4,909.00        -                        -         4,909.00        100% -                    164.45         

329 Change Order #017 -Prop 64 -PCO #209 PR#44R3 1,651.00               1,651.00        -                        -         1,651.00        100% -                    55.31           

330 Change Order #017 -Prop 65 -PCO #211 PR #94 1,042.00               1,042.00        -                        -         1,042.00        100% -                    34.91           

331 Change Order #017 -Prop 66 -PCO #201 CM Con #21 815.00                  815.00           -                        -         815.00           100% -                    27.30           

332 Change Order #017 -Prop 70 -PCO #216R1 PR#96R1 29,357.00             29,357.00      -                        -         29,357.00      100% -                    983.46         

333 Change Order #018 -Prop 79 -PCO #228 PR 506 1,000.00               1,000.00        -                        -         1,000.00        100% -                    33.50           

334 Change Order #018 -Prop 75 -PCO #232 RFI 519 2,886.00               2,886.00        -                        -         2,886.00        100% -                    96.68           

335 Change Order #018 -Prop 73 -PCO #240 RFI 522 1,036.00               1,036.00        -                        -         1,036.00        100% -                    34.71           

336 Change Order #1049 -Prop 71 -PCO #247 28,474.00             28,474.00      -                        -         28,474.00      100% -                    953.88         

337 Change Order #1049 -Prop 78 -PCO #258 2,080.00               2,080.00        -                        -         2,080.00        100% -                    69.68           

338 Change Order #019- Prop #74 PCO #221 1,019.00               1,019.00        -                        -         1,019.00        100% -                    34.14           

339 Change Order #019- Prop #82 PCO #259 FRI #531 484.00                  484.00           -                        -         484.00           100% -                    16.21           

340 Change Order #1050- Prop #76 PCO #265 Internet relocation 1,109.00               1,109.00        -                        -         1,109.00        100% -                    37.15           

341 Change Order #020- Prop #83 PCO #229 PR#100 1,021.00               -                 1,021.00               -         1,021.00        100% -                    34.20           

342 Change Order #020- Prop #86 PCO #229 Kitchen Hood 2,598.00               -                 2,598.00               -         2,598.00        100% -                    87.03           

343 Change Order #020- Prop #87 PCO #280 PR #109 15,612.00             -                 15,612.00             -         15,612.00      100% -                    523.00         

344

345 Total Change Orders 484,716.00           465,485.00    19,231.00             -         484,716.00    100% -                    16,237.99    

346

347 Revised Contract Value 6,183,716.00        6,122,742.00  44,099.00             -         6,166,841.00  100% 16,875.00         206,589.17  Page 10 of 10



AIA Type Document
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ARCHITECT'S CERTIFICATE FOR PAYMENT(Line 4 less Line 5 Total)

Application is made for Payment, as shown below, in connection with the Contract. 
Continuation Sheet, AIA Type Document is attached.
Application is made for Payment, as shown below, in connection with the Contract. 
Continuation Sheet, AIA Type Document is attached.

b. __________% of Stored Material

a. __________% of Completed Work

1,511,341.87

642,193.61

7,505,197.52

8,147,391.13

428,810.07

0.00

5.00

8,576,201.20

0.00

428,810.07

9,658,733.00

670,330.00

8,988,403.00

PROJECT:

CONTRACTOR'S APPLICATION FOR PAYMENT

CONTRACTOR:

By: Date:

CHRIS WESCHE / PM

State of: MA

County of: MIDDLESEX

Subscribed and Sworn to before me this Day of 20

Notary Public:

My Commission Expires :

AMOUNT CERTIFIED. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

ARCHITECT:

This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the Contractor 
named herein. Issuance, Payment and acceptance of payment are without prejudice to any 
rights of the Owner or Contractor under this Contract.

CONTRACT DATE:CONTRACT FOR:

TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

10 TECH CIRCLE NATICK, MA 01760-1029

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

1. ORIGINAL CONTRACT SUM . . . . . . . . . . . . . . . . . . . . $

2. Net Change by Change Orders . . . . . . . . . . . . . . . . $

3. CONTRACT SUM  TO DATE (Line 1 + 2). . . . . . . . . . . $

4. TOTAL COMPLETED AND STORED TO DATE . . . . . . $

5. RETAINAGE:

$

$

Total retainage (Line 5a + 5b) . . . . . . . . . . . . . . . . . . . . $

6. TOTAL EARNED LESS RETAINAGE . . . . . . . . . . . . . . $

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from prior Certificate) . . . . . . . . . . . . . . . . . . . . . $

8. CURRENT PAYMENT DUE  . . . . .  . . . . . . . . . . . . . . . . $

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

In Accordance with the Contract Documents, based on  on-site observations and the data com-
prising the above application,  the Architect certifies to owner that to the best of the  Architect's
knowledge, information and belief the Work has progressed as indicated,the quality of the work 
is in accordance with the Contract Documents,  and the  Contractor is entitled to payment of the 
AMOUNT CERTIFIED.

TOTALS

NET CHANGES by Change Order

Total changes approved in
previous months by Owner -28,132.00

0.00

-28,132.00

667,522.00

30,940.00

698,462.00

670,330.00

Total approved this Month

The Undersigned Contractor certifies that to the best of the Contractor's knowledge, information and 
belief the work covered by this application for  Payment has been completed  in  accordance with the 
Contract Documents, that all amounts have been paid by the Contractor for Work for which previous 
Certificates for Payment were issued and payments received from the owner, and that 
current payment shown herein is now due. 

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform to the amount certified.)

By: Date: 

22        

8/31/2021 PERIOD TO:

APPLICATION NO:

FROM (CONTRACTOR):
10 TECH CIRCLE
NATICK, MA 01760-1029

VIA (ARCHITECT): DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

ERNEST GUIGLI & SONS, INC.

ERNEST GUIGLI & SONS, INC.
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

BASE CONTRACT

100.000.00 0.00BOND0001 96,000.00 96,000.00 0.00 96,000.00 4,800.00

100.000.00 0.00SAFETY PH 1A SUMMER TO
FALL 2019

0002 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00SAFETY PH 1A WINTER 2019 TO
SPRING 2020

0003 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00SAFETY PH 1B0004 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.009,350.00 0.00SAFETY PH 2A0005 37,400.00 28,050.00 0.00 37,400.00 1,870.00

25.009,350.00 28,050.00SAFETY PH 2B0006 37,400.00 0.00 0.00 9,350.00 467.50

0.000.00 37,200.00SAFETY PH 2C0007 37,200.00 0.00 0.00 0.00 0.00

0.000.00 10,000.00SAFETY PH 30008 10,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00CLEAN UP PH 1A0009 89,800.00 89,800.00 0.00 89,800.00 4,490.00

100.000.00 0.00CLEAN UP PH 1B0010 59,800.00 59,800.00 0.00 59,800.00 2,990.00

100.008,750.00 0.00CLEAN UP PH 2A0011 35,000.00 26,250.00 0.00 35,000.00 1,750.00

25.008,750.00 26,250.00CLEAN UP PH 2B0012 35,000.00 0.00 0.00 8,750.00 437.50

0.000.00 35,000.00CLEAN UP PH 2C0013 35,000.00 0.00 0.00 0.00 0.00

0.000.00 17,400.00CLEAN UP PH 30014 17,400.00 0.00 0.00 0.00 0.00

100.000.00 0.00SUPERVISION PH 1A SUMMER
2019 TO FALL 2019

0015 41,000.00 41,000.00 0.00 41,000.00 2,050.00

100.000.00 0.00SUPERVISION PH 1A WINTER
2019 TO SPRING 2020

0016 41,000.00 41,000.00 0.00 41,000.00 2,050.00

100.000.00 0.00SUPERVISION PH 1B0017 56,000.00 56,000.00 0.00 56,000.00 2,800.00

100.008,075.00 0.00SUPERVISION PH 2A0018 32,300.00 24,225.00 0.00 32,300.00 1,615.00

25.008,075.00 24,225.00SUPERVISION PH 2B0019 32,300.00 0.00 0.00 8,075.00 403.75
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

0.000.00 32,300.00SUPERVISION PH 2C0020 32,300.00 0.00 0.00 0.00 0.00

0.000.00 15,100.00SUPERVISION PH 30021 15,100.00 0.00 0.00 0.00 0.00

100.000.00 0.00ENGINEERING PH 1A0022 16,500.00 16,500.00 0.00 16,500.00 825.00

100.000.00 0.00ENGINEERING PH 1B0023 11,000.00 11,000.00 0.00 11,000.00 550.00

100.001,750.00 0.00ENGINEERING PH 2A0024 7,000.00 5,250.00 0.00 7,000.00 350.00

25.001,750.00 5,250.00ENGINEERING PH 2B0025 7,000.00 0.00 0.00 1,750.00 87.50

0.000.00 7,000.00ENGINEERING PH 2C0026 7,000.00 0.00 0.00 0.00 0.00

0.000.00 1,500.00ENGINEERING PH 30027 1,500.00 0.00 0.00 0.00 0.00

100.000.00 0.00SUBMITTALS0028 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.00MOBILIZATION0029 50,000.00 50,000.00 0.00 50,000.00 2,500.00

0.000.00 50,000.00DEMOBILIZATION0030 50,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00CONSTR FENCE PH 1A NORTH0031 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00CONSTR FENCE PH 1A SOUTH0032 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00CONSTR FENCE PH 1B0033 15,000.00 15,000.00 0.00 15,000.00 750.00

100.0012,500.00 0.00CONSTR FENCE PH 2 NORTH0034 50,000.00 37,500.00 0.00 50,000.00 2,500.00

100.0050,000.00 0.00CONSTR FENCE PH 2 SOUTH0035 50,000.00 0.00 0.00 50,000.00 2,500.00

0.000.00 10,000.00CONSTR FENCE PH 30036 10,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00PLAYGROUND FENCE0037 18,000.00 18,000.00 0.00 18,000.00 900.00

100.000.00 0.00PERIMETER CONTROLS NORTH0101 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00PERIMETER CONTROLS SOUTH0102 50,000.00 50,000.00 0.00 50,000.00 2,500.00

75.000.00 7,500.00PERIMETER CONTROLS
MAINTENANCE AND REMOVAL

0103 30,000.00 22,500.00 0.00 22,500.00 1,125.00
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.000.00 0.00SWEEPING PH 10104 42,000.00 42,000.00 0.00 42,000.00 2,100.00

75.007,750.00 7,750.00SWEEPING PH 20105 31,000.00 15,500.00 0.00 23,250.00 1,162.50

0.000.00 2,000.00SWEEPING PH 30106 2,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00DUST CONTROL PH 10107 23,500.00 23,500.00 0.00 23,500.00 1,175.00

75.005,750.00 5,750.00DUST CONTROL PH 20108 23,000.00 11,500.00 0.00 17,250.00 862.50

0.000.00 3,500.00DUST CONTROL PH 30109 3,500.00 0.00 0.00 0.00 0.00

100.000.00 0.00PIPE DEMO PH 1 NORTH0201 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.000.00 0.00PIPE DEMO PH 1 SOUTH0202 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.007,500.00 0.00PIPE DEMO PH 20203 30,000.00 22,500.00 0.00 30,000.00 1,500.00

100.000.00 0.00STRUCTURE DEMO PH 1A0204 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.00STRUCTURE DEMO PH 1B0205 10,000.00 10,000.00 0.00 10,000.00 500.00

100.002,500.00 0.00STRUCTURE DEMO PH 20206 10,000.00 7,500.00 0.00 10,000.00 500.00

100.000.00 0.00MISC SITE FEATURES PH 10207 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.005,000.00 0.00MISC SITE FEATURES PH 20208 20,000.00 15,000.00 0.00 20,000.00 1,000.00

100.000.00 0.00PULV AND STOCK PAVEMENT
PH 2

0209 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00DISPOSAL COSTS PH 10210 30,000.00 30,000.00 0.00 30,000.00 1,500.00

75.005,000.00 5,000.00DISPOSAL COSTS PH 20211 20,000.00 10,000.00 0.00 15,000.00 750.00

100.000.00 0.00CONTAM TANK REMOVAL0212 37,500.00 37,500.00 0.00 37,500.00 1,875.00

100.000.00 0.00CLEAR AND GRUB SITE
ENABLING AREA WEST OF EX
SCHOOL

0301 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.000.00 0.00CLEAR AND GRUB SITE AT
WATER LINE TO N MAIN ST

0302 50,000.00 50,000.00 0.00 50,000.00 2,500.00
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.000.00 0.00CLEAR AND GRUB SITE MAIN
AREA

0303 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00STRIP AND STOCK TOPSOIL PH
1 NORTH

0401 59,000.00 59,000.00 0.00 59,000.00 2,950.00

100.000.00 0.00STRIP AND STOCK TOPSOIL PH
1 SOUTH

0402 58,000.00 58,000.00 0.00 58,000.00 2,900.00

100.006,500.00 0.00STRIP AND STOCK TOPSOIL PH
2

0403 13,000.00 6,500.00 0.00 13,000.00 650.00

100.000.00 0.00SCREEN TOPSOIL PH 1 NORTH0404 41,000.00 41,000.00 0.00 41,000.00 2,050.00

100.000.00 0.00SCREEN TOPSOIL PH 1 SOUTH0405 35,000.00 35,000.00 0.00 35,000.00 1,750.00

50.002,700.00 4,500.00SCREEN TOPSOIL PH 2 AND 30406 9,000.00 1,800.00 0.00 4,500.00 225.00

100.000.00 0.00RESPREAD TOPSOIL PH 10407 35,000.00 35,000.00 0.00 35,000.00 1,750.00

25.003,750.00 11,250.00RESPREAD TOPSOIL PH 2 AND
3

0408 15,000.00 0.00 0.00 3,750.00 187.50

100.000.00 0.00CUT TO FILL LANDSCAPE
AREAS PH 1

0501 22,000.00 22,000.00 0.00 22,000.00 1,100.00

100.00750.00 0.00CUT TO FILL LANDSCAPE
AREAS PH 2

0502 3,000.00 2,250.00 0.00 3,000.00 150.00

100.000.00 0.00CUT TO FILL PAVEMENT AREAS
PH 1

0503 42,000.00 42,000.00 0.00 42,000.00 2,100.00

100.004,000.00 0.00CUT TO FILL PAVEMENT AREAS
PH 2

0504 8,000.00 4,000.00 0.00 8,000.00 400.00

100.000.00 0.00FILLS UNDER BLDG A NORTH0505 181,000.00 181,000.00 0.00 181,000.00 9,050.00

100.000.00 0.00FILLS UNDER BLDG B NORTH0506 181,000.00 181,000.00 0.00 181,000.00 9,050.00

100.000.00 0.00FILLS UNDER BLDG C NORTH0507 185,403.00 185,403.00 0.00 185,403.00 9,270.15

100.000.00 0.00CUT AND LOAD SURPLUS PH 1A
AT BULDING

0508 130,000.00 130,000.00 0.00 130,000.00 6,500.00
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.000.00 0.00CUT AND LOAD SURPLUS PH 1A
AT FIELDS

0509 94,000.00 94,000.00 0.00 94,000.00 4,700.00

100.000.00 0.00CUT AND LOAD SURPLUS PH 1B0510 50,000.00 50,000.00 0.00 50,000.00 2,500.00

75.008,750.00 8,750.00CUT AND LOAD SURPLUS PH 20511 35,000.00 17,500.00 0.00 26,250.00 1,312.50

0.000.00 6,000.00CUT AND LOAD SURPLUS PH 30512 6,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00EXPORT CLEAN NATURAL PH
1A BLDG A

0513 80,000.00 80,000.00 0.00 80,000.00 4,000.00

100.000.00 0.00EXPORT CLEAN NATURAL PH
1A BLDG B

0514 80,000.00 80,000.00 0.00 80,000.00 4,000.00

100.000.00 0.00EXPORT CLEAN NATURAL PH
1A BLDG C

0515 80,000.00 80,000.00 0.00 80,000.00 4,000.00

100.000.00 0.00EXPORT CLEAN NATURAL PH 1
PARKING AND FIELD AREAS

0516 60,000.00 60,000.00 0.00 60,000.00 3,000.00

75.0010,000.00 10,000.00EXPORT CLEAN NATURAL PH 20517 40,000.00 20,000.00 0.00 30,000.00 1,500.00

0.000.00 5,000.00EXPORT CLEAN NATURAL PH 30518 5,000.00 0.00 0.00 0.00 0.00

100.0012,729.00 0.00ALLOW OPEN ROCK0519 37,500.00 24,771.00 0.00 37,500.00 1,875.00

100.000.00 0.00ALLOW TRENCH ROCK0520 37,500.00 37,500.00 0.00 37,500.00 1,875.00

77.90892.50 1,657.50ALLOW BOULDER 2 TO 3 CY0521 7,500.00 4,950.00 0.00 5,842.50 292.13

55.052,197.50 2,247.50ALLOW BOULDER 1 TO 2 CY0522 5,000.00 555.00 0.00 2,752.50 137.63

100.000.00 0.00CTE SAN0601 20,000.00 20,000.00 0.00 20,000.00 1,000.00

100.000.00 0.00SAN PIPE RUNS CRESCENT
STREET TO SMH 102

0602 40,000.00 40,000.00 0.00 40,000.00 2,000.00

100.000.00 0.00SAN PIPE RUNS AT SMH 102 TO
10 FEET OF BUILDING

0603 40,000.00 40,000.00 0.00 40,000.00 2,000.00

100.000.00 0.00SAN MANHOLES CRESCENT
STREET TO SMH 103

0604 25,000.00 25,000.00 0.00 25,000.00 1,250.00
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.000.00 0.00SAN MANHOLES 104 TO 1090605 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.005000G GT0606 15,000.00 15,000.00 0.00 15,000.00 750.00

100.000.00 0.00NORTH SURFACE BASIN 10701 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.00DRAIN UDB 20702 226,000.00 226,000.00 0.00 226,000.00 11,300.00

100.000.00 0.00DRAIN UDB 30703 61,000.00 61,000.00 0.00 61,000.00 3,050.00

100.000.00 0.00DRAIN UDB 40704 71,000.00 71,000.00 0.00 71,000.00 3,550.00

100.000.00 0.00DRAIN UDB 50705 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.0036 IN DRAIN RUN AT BLDG0706 135,000.00 135,000.00 0.00 135,000.00 6,750.00

100.000.00 0.0036 IN DRAIN OUTSIDE NORTH0707 16,000.00 16,000.00 0.00 16,000.00 800.00

100.000.00 0.0036 IN DRAIN OUTSIDE SOUTH0708 64,000.00 64,000.00 0.00 64,000.00 3,200.00

100.000.00 0.0030 IN DRAIN PIPE0709 23,000.00 23,000.00 0.00 23,000.00 1,150.00

100.000.00 0.0024 IN DRAIN PIPE0710 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.0018 IN DRAIN PIPE0711 55,000.00 55,000.00 0.00 55,000.00 2,750.00

100.000.00 0.0015 IN DRAIN PIPE0712 10,000.00 10,000.00 0.00 10,000.00 500.00

100.000.00 0.0012 IN DRAIN PIPE PH 1A NORTH0713 45,000.00 45,000.00 0.00 45,000.00 2,250.00

100.000.00 0.0012 IN DRAIN PIPE PH 1A SOUTH0714 45,000.00 45,000.00 0.00 45,000.00 2,250.00

100.000.00 0.0012 IN DRAIN PIPE PH 1B0715 35,000.00 35,000.00 0.00 35,000.00 1,750.00

60.006,500.00 26,000.0012 IN DRAIN PIPE PH 20716 65,000.00 32,500.00 0.00 39,000.00 1,950.00

90.005,250.00 3,500.006 IN DRAIN PIPE0717 35,000.00 26,250.00 0.00 31,500.00 1,575.00

100.000.00 0.00UNDERDRAINS NORTH FIELD0718 22,000.00 22,000.00 0.00 22,000.00 1,100.00

100.000.00 0.00UNDERDRAINS WEST OF UDB 40719 5,000.00 5,000.00 0.00 5,000.00 250.00
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.000.00 0.00UNDERDRAINS EAST OF UDB 20720 5,000.00 5,000.00 0.00 5,000.00 250.00

100.000.00 0.00UNDERDRAINS AT RETAINING
WALL

0721 8,000.00 8,000.00 0.00 8,000.00 400.00

0.000.00 45,000.00UNDERDRAINS SOUTH FIELD0722 45,000.00 0.00 0.00 0.00 0.00

90.0018,000.00 2,000.00UNDERDRAINS ALONG WEST
DRIVE

0723 20,000.00 0.00 0.00 18,000.00 900.00

100.000.00 0.00CTE DRAIN0724 20,000.00 20,000.00 0.00 20,000.00 1,000.00

100.000.00 0.00DRAIN MANHOLES PH 1A
NORTH

0725 82,000.00 82,000.00 0.00 82,000.00 4,100.00

100.000.00 0.00DRAIN MANHOLES PH 1A
SOUTH

0726 82,000.00 82,000.00 0.00 82,000.00 4,100.00

100.000.00 0.00DRAIN MANHOLES PH 1B0727 20,000.00 20,000.00 0.00 20,000.00 1,000.00

75.0010,250.00 10,250.00DRAIN MANHOLES PH 20728 41,000.00 20,500.00 0.00 30,750.00 1,537.50

100.000.00 0.00CATCH BASINS PH 1A NORTH0729 28,000.00 28,000.00 0.00 28,000.00 1,400.00

100.000.00 0.00CATCH BASINS PH 1A SOUTH0730 65,000.00 65,000.00 0.00 65,000.00 3,250.00

100.000.00 0.00CATCH BASINS PH 1B0731 5,000.00 5,000.00 0.00 5,000.00 250.00

75.0024,750.00 8,250.00CATCH BASINS PH 2 NORTH0732 33,000.00 0.00 0.00 24,750.00 1,237.50

100.000.00 0.00CATCH BASINS PH 2 SOUTH0733 14,000.00 14,000.00 0.00 14,000.00 700.00

100.000.00 0.00WATER QUALITY STR PH 10734 36,000.00 36,000.00 0.00 36,000.00 1,800.00

100.000.00 0.00WATER QUALITY STR PH 20735 12,000.00 12,000.00 0.00 12,000.00 600.00

100.000.00 0.00WATER QUALITY INLET PH 10736 37,000.00 37,000.00 0.00 37,000.00 1,850.00

100.000.00 0.0024 TO 30 IN AREA DRAINS PH 1A0737 38,000.00 38,000.00 0.00 38,000.00 1,900.00

100.000.00 0.0015 IN AREA DRAINS PH 1A0738 29,000.00 29,000.00 0.00 29,000.00 1,450.00

0.000.00 6,000.0024 IN AREA DRAINS PH 20739 6,000.00 0.00 0.00 0.00 0.00
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

0.000.00 7,000.0015 IN AREA DRAINS PH 20740 7,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00FRAMES AND COVERS PH 1A
NORTH

0741 22,000.00 22,000.00 0.00 22,000.00 1,100.00

100.000.00 0.00FRAMES AND COVERS PH 1A
SOUTH

0742 22,000.00 22,000.00 0.00 22,000.00 1,100.00

100.000.00 0.00FRAMES AND COVERS PH 1B0743 6,000.00 6,000.00 0.00 6,000.00 300.00

0.000.00 10,000.00FRAMES AND COVERS PH 20744 10,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00FRAMES AND GRATES 1A
NORTH

0745 13,000.00 13,000.00 0.00 13,000.00 650.00

100.000.00 0.00FRAMES AND GRATES 1A
SOUTH

0746 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.00FRAMES AND GRATES 1B0747 2,300.00 2,300.00 0.00 2,300.00 115.00

0.000.00 14,000.00FRAMES AND GRATES 2 NORTH0748 14,000.00 0.00 0.00 0.00 0.00

0.000.00 5,700.00FRAMES AND GRATES 2 SOUTH0749 5,700.00 0.00 0.00 0.00 0.00

75.006,250.00 6,250.00HOODS0750 25,000.00 12,500.00 0.00 18,750.00 937.50

100.000.00 0.00INVERTS PH 1A NORTH0751 37,000.00 37,000.00 0.00 37,000.00 1,850.00

100.000.00 0.00INVERTS PH 1A SOUTH0752 37,000.00 37,000.00 0.00 37,000.00 1,850.00

100.000.00 0.00INVERTS PH 1B0753 9,000.00 9,000.00 0.00 9,000.00 450.00

0.000.00 17,000.00INVERTS PH 20754 17,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00PIPE BED PH 1 NORTH0755 34,000.00 34,000.00 0.00 34,000.00 1,700.00

100.000.00 0.00PIPE BED PH 1 SOUTH0756 34,000.00 34,000.00 0.00 34,000.00 1,700.00

75.0019,500.00 6,500.00PIPE BED PH 2 NORTH0757 26,000.00 0.00 0.00 19,500.00 975.00

100.000.00 0.00PIPE BED PH 2 SOUTH0758 46,000.00 46,000.00 0.00 46,000.00 2,300.00

55.000.00 6,750.00SHALLOW INLETS0759 15,000.00 8,250.00 0.00 8,250.00 412.50
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.000.00 0.00BIORETENTION BASIN 10760 13,000.00 13,000.00 0.00 13,000.00 650.00

100.000.00 0.00BIORETENTION BASIN 20761 22,000.00 22,000.00 0.00 22,000.00 1,100.00

100.000.00 0.00CTE WATER0801 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.000.00 0.006 IN WATER PIPE AND FITS0802 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.000.00 0.008 IN WATER PIPE AND FITS0803 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.000.00 0.0010 IN WATER PIPE AND FITS
SOUTH

0804 61,000.00 61,000.00 0.00 61,000.00 3,050.00

100.000.00 0.0010 IN WATER PIPE AND FITS
NORTH

0805 76,000.00 76,000.00 0.00 76,000.00 3,800.00

100.000.00 0.0010 IN WATER PIPE AND FITS
SITE TO N MAIN ST

0806 63,000.00 63,000.00 0.00 63,000.00 3,150.00

100.000.00 0.00HYDRANTS0807 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.000.00 0.00PIPE BED0808 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.000.00 0.00EXCAVATE AND BACKFILL
ELECTRIC

0901 43,000.00 43,000.00 0.00 43,000.00 2,150.00

100.000.00 0.00EXCAVATE AND BACKFILL
COMM

0902 27,000.00 27,000.00 0.00 27,000.00 1,350.00

100.000.00 0.00CONCRETE ENCASE ELECTRIC0903 34,000.00 34,000.00 0.00 34,000.00 1,700.00

100.000.00 0.00CONCRETE ENCASE COMM0904 21,000.00 21,000.00 0.00 21,000.00 1,050.00

100.000.00 0.00EXCAVATE BACKFILL SET ELEC
MH

0905 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.00PREP EQUIP PADS0906 15,000.00 15,000.00 0.00 15,000.00 750.00

100.000.00 0.00EXCAVATE AND BACKFILL
LIGHTING PH1 CONDUIT SOUTH

1001 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.00EXCAVATE AND BACKFILL
LIGHTING PH1 CONDUIT NORTH

1002 22,000.00 22,000.00 0.00 22,000.00 1,100.00
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.008,500.00 0.00EXCAVATE AND BACKFILL
LIGHTING PH2 CONDUIT SOUTH

1003 17,000.00 8,500.00 0.00 17,000.00 850.00

50.0018,000.00 18,000.00EXCAVATE AND BACKFILL
LIGHTING PH2 CONDUIT NORTH

1004 36,000.00 0.00 0.00 18,000.00 900.00

100.000.00 0.00E AND B LIGHT BASES PH11005 16,000.00 16,000.00 0.00 16,000.00 800.00

50.004,750.00 9,500.00E AND B LIGHT BASES PH21006 19,000.00 4,750.00 0.00 9,500.00 475.00

100.000.00 0.00E AND B FROST WALLS A1101 76,000.00 76,000.00 0.00 76,000.00 3,800.00

100.000.00 0.00E AND B FROST WALLS B1102 70,000.00 70,000.00 0.00 70,000.00 3,500.00

100.000.00 0.00E AND B FROST WALLS C1103 114,000.00 114,000.00 0.00 114,000.00 5,700.00

100.000.00 0.00E AND B ISOS A1104 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00E AND B ISOS B1105 57,000.00 57,000.00 0.00 57,000.00 2,850.00

100.000.00 0.00E AND B ISOS C1106 93,000.00 93,000.00 0.00 93,000.00 4,650.00

100.000.00 0.00E AND B ELEV PIT1107 6,500.00 6,500.00 0.00 6,500.00 325.00

100.000.00 0.00E AND B PLUMBING A1108 21,000.00 21,000.00 0.00 21,000.00 1,050.00

100.000.00 0.00E AND B PLUMBING B1109 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.00E AND B PLUMBING C1110 34,000.00 34,000.00 0.00 34,000.00 1,700.00

100.000.00 0.00E AND B ELECTRICAL1111 7,500.00 7,500.00 0.00 7,500.00 375.00

100.000.00 0.00UNDER SLAB DRAIN B1112 60,000.00 60,000.00 0.00 60,000.00 3,000.00

100.000.00 0.00UNDER SLAB DRAIN C1113 90,000.00 90,000.00 0.00 90,000.00 4,500.00

100.000.00 0.00GRAVEL BASE BLDG A1114 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.000.00 0.00STONE BASE BLDG B1115 35,000.00 35,000.00 0.00 35,000.00 1,750.00

100.000.00 0.00STONE BASE BLDG C1116 50,000.00 50,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00FINE GRADE BLDG A1117 10,000.00 10,000.00 0.00 10,000.00 500.00
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.000.00 0.00FINE GRADE BLDG B1118 12,000.00 12,000.00 0.00 12,000.00 600.00

100.000.00 0.00FINE GRADE BLDG C1119 18,000.00 18,000.00 0.00 18,000.00 900.00

100.000.00 0.00RAMPS AND PADS1120 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.00IMPORT AND PLACE GRAVEL
UNDER BIT PH 1 SOUTH LOOP
ROAD

1201 60,000.00 60,000.00 0.00 60,000.00 3,000.00

100.000.00 0.00IMPORT AND PLACE GRAVEL
UNDER BIT PH 1 NORTH LOOP
ROAD

1202 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.00IMPORT AND PLACE GRAVE
UNDER BIT PH 1 NORTH
PARKING

1203 60,000.00 60,000.00 0.00 60,000.00 3,000.00

100.0025,000.00 0.00RECLAIM BASED UNDER BIT PH
2

1204 50,000.00 25,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00PH 1 BINDER1301 80,000.00 80,000.00 0.00 80,000.00 4,000.00

80.0048,000.00 16,000.00PH 1 TOP1302 80,000.00 16,000.00 0.00 64,000.00 3,200.00

100.004,000.00 0.00PH 1 SIDEWALKS1303 8,000.00 4,000.00 0.00 8,000.00 400.00

100.0017,500.00 0.00BB COURT1304 35,000.00 17,500.00 0.00 35,000.00 1,750.00

25.0028,750.00 86,250.00PH 2 BINDER1305 115,000.00 0.00 0.00 28,750.00 1,437.50

0.000.00 115,000.00PH 2 TOP1306 115,000.00 0.00 0.00 0.00 0.00

0.000.00 40,000.00PH 2 SIDEWALKS1307 40,000.00 0.00 0.00 0.00 0.00

50.003,000.00 5,000.00STRIPING1308 10,000.00 2,000.00 0.00 5,000.00 250.00

100.000.00 0.00TEMP PARKING & WALKS1309 30,000.00 30,000.00 0.00 30,000.00 1,500.00

100.000.00 0.00RESTORE BUS LOOP1310 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.00VERT GRANITE CURB PH 11401 65,000.00 65,000.00 0.00 65,000.00 3,250.00
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

75.0026,250.00 8,750.00VERT GRANITE CURB PH 21402 35,000.00 0.00 0.00 26,250.00 1,312.50

100.000.00 0.00SLOPED GRANITE EDGING PH 11403 35,000.00 35,000.00 0.00 35,000.00 1,750.00

75.0026,250.00 8,750.00SLOPED GRANITE EDGING PH 21404 35,000.00 0.00 0.00 26,250.00 1,312.50

100.000.00 0.00CURB SETTING VGC PH 11405 58,000.00 58,000.00 0.00 58,000.00 2,900.00

75.0023,250.00 7,750.00CURB SETTING VGC PH 21406 31,000.00 0.00 0.00 23,250.00 1,162.50

100.000.00 0.00CURB SETTING SGE PH 11407 31,000.00 31,000.00 0.00 31,000.00 1,550.00

75.0022,500.00 7,500.00CURB SETTING SGE PH 21408 30,000.00 0.00 0.00 22,500.00 1,125.00

100.000.00 0.00CURB LOCK VGC PH 11409 44,000.00 44,000.00 0.00 44,000.00 2,200.00

75.0018,000.00 6,000.00CURB LOCK VGC PH 21410 24,000.00 0.00 0.00 18,000.00 900.00

100.000.00 0.00CURB LOCK SGE PH 11411 24,000.00 24,000.00 0.00 24,000.00 1,200.00

75.0017,250.00 5,750.00CURB LOCK SGE PH 21412 23,000.00 0.00 0.00 17,250.00 862.50

100.0025,000.00 0.00SIDEWALK PREP PH 1 AT VAIL
FIELDS

1501 50,000.00 25,000.00 0.00 50,000.00 2,500.00

100.000.00 0.00SIDEWALK PREP PH 1 EAST OF
LOOP ROAD

1502 50,000.00 50,000.00 0.00 50,000.00 2,500.00

0.000.00 25,000.00SIDEWALK PREP PH 2 AT VAIL
FIELDS

1503 25,000.00 0.00 0.00 0.00 0.00

100.000.00 0.00PLAYGROUND PREP1504 25,000.00 25,000.00 0.00 25,000.00 1,250.00

100.000.00 0.00RETAINING WALL 1 SOUTH OF
U10 FIELDS

1601 93,000.00 93,000.00 0.00 93,000.00 4,650.00

100.000.00 0.00RETAINING WALL 2 AT
SURFACE BASIN 1

1602 57,000.00 57,000.00 0.00 57,000.00 2,850.00

75.004,000.00 10,000.00E AND B IMPROVEMENTS1603 40,000.00 26,000.00 0.00 30,000.00 1,500.00

923,630.00614,619.00TOTAL BASE CONTRACT 8,988,403.00 7,450,154.00 0.00 8,064,773.00 403,238.6689.72

CONTRACT MODIFICATIONS



AIA Type Document

Application and Certification for Payment Page 14 of 16

TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.000.00 0.00OWNER CO#1 - MOOSEHEAD
ADDED SCOPE

3001 4,803.00 4,803.00 0.00 4,803.00 240.15

100.000.00 0.00CO #1003 - SOIL AMENDMENTS
SH-5

3002 15,576.00 15,576.00 0.00 15,576.00 778.80

100.000.00 0.00FBI CO #0023003 24,426.00 24,426.00 0.00 24,426.00 1,221.30

100.000.00 0.00CO #1006 - WINTER
CONDITIONS DEC19-JAN20

3004 33,554.00 33,554.00 0.00 33,554.00 1,677.70

27.010.00 149,963.75CO #1008-1A - FIELD CHANGES3005 205,462.00 55,498.25 0.00 55,498.25 2,774.91

100.002,450.00 0.00CO #1008-1B - BULLETIN 1 MISC
SITE CHANGES

3006 106,399.00 103,949.00 0.00 106,399.00 5,319.95

100.000.00 0.00CO #1008-2 - ABUTTER DRAIN
CONNECTIONS

3007 30,147.00 30,147.00 0.00 30,147.00 1,507.35

100.001,487.88 0.00CO #1008-3 - BULLETIN 3 MISC
SITE CHANGES

3008 6,105.00 4,617.12 0.00 6,105.00 305.25

100.000.00 0.00CO #1008-4 - DMH/CB
RELOCATION

3009 4,373.00 4,373.00 0.00 4,373.00 218.65

100.000.00 0.00CO #1008-5 - UD CLEANOUTS3010 2,421.00 2,421.00 0.00 2,421.00 121.05

100.000.00 0.00CO #1009 - 100% CD CHANGES3011 7,302.00 7,302.00 0.00 7,302.00 365.10

100.000.00 0.00CO #004 - EAST RETAINING
WALL EXTENSION

3012 35,113.00 35,113.00 0.00 35,113.00 1,755.65

100.000.00 0.00CO #1010 - HYDRANT RESTOCK
FEE

3013 3,134.00 3,134.00 0.00 3,134.00 156.70

100.000.00 0.00CO #1012 - T-PAD
CONTAINMENT

3014 4,620.00 4,620.00 0.00 4,620.00 231.00

100.000.00 0.00CO #005 - CRESCENT ST TREE
REMOVAL

3015 8,360.00 8,360.00 0.00 8,360.00 418.00

100.000.00 0.00CO #006 - HYDRANT FEE AND
ADDED FENCE

3016 4,105.00 4,105.00 0.00 4,105.00 205.25

100.000.00 0.00CO #009 - YARD HYDRANT AND
2" COPPER CREDIT

3017 -13,596.00 -13,596.00 0.00 -13,596.00 -679.80

SH #11 - FBI PCO #002

SH #11 - FBI PCO # 004
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

100.000.00 0.00CO #1031 - PCO #35 MISC SLIP
WORK

3018 5,861.00 5,861.00 0.00 5,861.00 293.05

85.0011,917.40 8,938.05CO #1035 - GRANITE CURBING
PREMIUM AND PR #25
DRAINAGE

3019 59,587.00 38,731.55 0.00 50,648.95 2,532.45

100.000.00 0.00CO #1034 - CANOPY DRAINAGE3020 25,666.00 25,666.00 0.00 25,666.00 1,283.30

100.000.00 0.00CO #012 - CO #009 CREDIT
OFFSET

3021 13,596.00 13,596.00 0.00 13,596.00 679.80

100.000.00 0.00CO #015 - PCO #28A - U6 FIELD
IRRIGATION

3022 18,883.00 18,883.00 0.00 18,883.00 944.15

100.000.00 0.00CO #1044 - PCO #28 - PR#3r1
YARD HYDRANTS

3023 18,435.00 18,435.00 0.00 18,435.00 921.75

100.000.00 0.00CO #1045 - PCO #39 - ADDED
DRAINAGE AND GRADING PR-79

3024 4,285.00 4,285.00 0.00 4,285.00 214.25

100.000.00 0.00CO #2013 - 4' CLF ON
RETAINING WALLS #1&2
CREDIT

3025 -14,536.00 -14,536.00 0.00 -14,536.00 -726.80

100.000.00 0.00CO #017 - PCO #42 - RELOCATE
LPB

3026 706.00 706.00 0.00 706.00 35.30

100.000.00 0.00CO #018 - PCO #43 - CURB CUT
REVISIONS AT U-10 FIELD

3027 1,862.00 1,862.00 0.00 1,862.00 93.10

100.000.00 0.00CO #1049 - APRIL WEEKEND
PREMIUM TIME

3028 1,786.00 1,786.00 0.00 1,786.00 89.30

100.000.00 0.00CO #1050 - PCO #46 -
RELOCATE TRAILER SERVICES

3029 1,353.00 1,353.00 0.00 1,353.00 67.65

100.000.00 0.00CO #1051 - PCO #48 -
ASBESTOS PIPE REMOVAL

3030 5,023.00 5,023.00 0.00 5,023.00 251.15

100.0014,579.00 0.00CO #020 - PR#108 WALKWAY
REVISIONS

3031 14,579.00 0.00 0.00 14,579.00 728.95

100.0030,940.00 0.00CO #1052 - PCOs #51 & #52 -
ABATEMENT SUPPORT & JULY
21 PREMIUM TIME

3032 30,940.00 0.00 0.00 30,940.00 1,547.00

FBI PCO #39 - SH #11

PCO #305 - OCO #20

PCO #356 - SH #4
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TO (OWNER): FONTAINE BROTHERS
510 COTTAGE STREET
SPRINGFIELD, MA 01104

PROJECT: APPLICATION NO: 22        

PERIOD TO: 8/31/2021

CONTRACT FOR:

ITEM DESCRIPTION
SCHEDULE

VALUE
PREVIOUS

APPLICATIONS
COMPLETED
THIS PERIOD

STORED
MATERIAL

COMPLETED
STORED % BALANCE RETAINAGE

BALMER ELEMENTARY
21 CRESCENT STREET
NORTHBRIDGE, MA 01588

FROM (CONTRACTOR):

10 TECH CIRCLE
NATICK, MA 01760-1029

DORE & WHITTIER
#7-2, 260 MERRIMAC STREET
NEWBURYPORT, MA 01950

ARCHITECT'S
PROJECT NO:

DISTRIBUTION 
TO:
_ OWNER
_ ARCHITECT
_ CONTRACTOR

VIA (ARCHITECT):

CONTRACT DATE:

ERNEST GUIGLI & SONS, INC.

158,901.8061,374.28TOTAL CONTRACT MODIFICATIONS 670,330.00 450,053.92 0.00 511,428.20 25,571.4176.29

REPORT TOTALS $9,658,733.00 $7,900,207.92 $675,993.28 $0.00 88.79 $1,082,531.80 $428,810.07$8,576,201.20











GR # Description Original Value Allocation Previous Billing Current Billing 
Total Completed to 

Date

Available Allocation 

Balance
Billing Balance

1 Commissioning / Trade Support $1,200 $0 $0 $0 $0 $1,200 $1,200

2 Field Engin / Layout $105,000 $100,916 $100,916 $0 $100,916 $4,084 $4,084

3 Permitting $0 $0 $0 $0 $0 $0 $0

4 Temp Water Consumed $20,000 $1,253 $1,253 $0 $1,253 $18,747 $18,747

5 Temp Toilets $65,500 $54,477 $51,582 $2,895 $54,477 $11,023 $11,023

6 Temp Electric Power Service $10,000 $3,274 $3,274 $0 $3,274 $6,726 $6,726

7 Temp Electric Power - Consumed $85,000 $59,447 $59,447 $0 $59,447 $25,553 $25,553

8 Temp Heating $40,000 $28,547 $25,078 $3,469 $28,547 $11,453 $11,453

9 Temp Heating - Fuel Consumed $102,000 $58,214 $57,471 $743 $58,214 $43,786 $43,786

10 Diesel Generator $10,000 $9,602 $9,602 $0 $9,602 $398 $398

11 Temporary Barriers $0 $0 $0 $0 $0 $0 $0

12 Temporary Enclosures $45,000 $7,136 $7,136 $0 $7,136 $37,864 $37,864

13 Police Details $5,000 $0 $0 $0 $0 $5,000 $5,000

14 Temporary Fire Protection $10,000 $5,000 $5,000 $0 $5,000 $5,000 $5,000

15 Staging and Hoisting $124,000 $109,140 $104,310 $4,829 $109,139 $14,860 $14,861

16 Temporary Stairs $50,000 $38,663 $38,663 $0 $38,663 $11,337 $11,337

17 Noise Control $10,000 $0 $0 $0 $0 $10,000 $10,000

18 Winter Conditions - Site $40,000 $482 $482 $0 $482 $39,518 $39,518

19 Winter Conditions - Concrete $32,500 $23,764 $23,764 $0 $23,764 $8,736 $8,736

20 Weather Protection $0 $0 $0 $0 $0 $0 $0

21 Perm. Utility Costs - Prior Occupancy $0 $0 $0 $0 $0 $0 $0

22 Storage Trailers / Containers $0 $0 $0 $0 $0 $0 $0

23 Safety Labor and Protection $141,318 $66,380 $66,353 $0 $66,353 $74,938 $74,965

24 Safety Materials $110,000 $87,351 $86,052 $1,325 $87,378 $22,649 $22,622

25 Project and Site Traffic Signs $18,852 $6,056 $6,056 $0 $6,056 $12,796 $12,796

26 Debris Control, Removal, Dumpsters $204,000 $118,944 $113,246 $7,063 $120,310 $85,056 $83,690

27 Demolition Waste Removal $0 $0 $0 $0 $0 $0 $0

28 Hazardous Waste Removal $0 $0 $0 $0 $0 $0 $0

29 Rodent and Pest Control $4,000 $3,344 $3,344 $0 $3,344 $656 $656

30 Interim and Final Clean- Site and Building $832,366 $763,380 $757,370 $6,037 $763,407 $68,986 $68,959

31 COVID 19 $250,000 $159,877 $160,859 $0 $160,859 $90,123 $89,141

Totals $2,315,736 $1,705,246.98 $1,681,260.07 $26,361.51 $1,707,621.58 $610,489.02 $608,114.42

Northbridge Elementary School

General Requirements Tracking Log



Project Name:

GR #: 5

GR Description: Temp Toilets

GR Original Value: $65,500.00

Vendor Invoice # Date FBI Req # Allocated Amount Invoice Amount

United Site Services 8751701 7/5/2019 9 $348.50 $348.50

United Site Services 8974197 8/15/2019 10 $261.88 $261.88

United Site Services 8875527 7/29/2019 10 $348.50 $348.50

United Site Services 9023339 8/26/2019 10 $348.50 $348.50

United Site Services 9118360 9/13/2019 12 $261.88 $261.88

United Site Services 9169477 9/23/2019 12 $348.50 $348.50

United Site Services 8812989 7/16/2019 12 $486.88 $486.88

United Site Services 9314545 10/18/2019 12 $112.02 $112.02

United Site Services 9330057 10/22/2019 12 $697.00 $697.00

United Site Services 9273724 10/14/2019 12 $261.88 $261.88

United Site Services 9399249 11/6/2019 13 $600.00 $600.00

United Site Services 9407356 11/7/2019 13 $564.00 $564.00

United Site Services 9479622 11/21/2019 14 $1,516.20 $1,516.20

United Site Services 9554058 12/9/2019 15 $282.83 $282.83

United Site Services 9674151 12/31/2019 15 $282.82 $282.83

United Site Services 9788845 1/27/2020 16 $1,511.20 $1,511.20

United Site Services 9801807 1/29/2020 16 $100.00 $100.00

United Site Services 9819998 2/31/20 16 $494.85 $494.85

United Site Services 9893126 2/14/2020 17 $1,895.25 $1,895.25

United Site Services 9943023 2/25/2020 17 $282.83 $282.83

United Site Services 9994920 3/8/2020 17 $1,895.25 $1,895.25

United Site Services 10022841 3/12/2020 17 $372.94 $372.94

United Site Services 10071635 3/20/2020 17 $35.85 $35.85

United Site Services 10081361 3/24/2020 17 $533.78 $533.78

United Site Services 9621410 12/19/2010 18 $1,516.20 $1,516.20

United Site Services 10137621 3/31/2020 18 $65.61 $65.61

United Site Services 10167414 4/13/2020 18 $2,307.00 $2,307.00

United Site Services 10226289 4/21/2020 19 $261.88 $261.88

United Site Services 10331309 5/13/2020 19 $2,893.61 $2,893.61

United Site Services 10365933 5/19/2020 19 $237.25 $237.25

United Site Services 10428984 5/31/2020 20 $2,621.92 $2,621.92

United Site Services 10508924 6/18/2020 20 $251.77 $251.77

United Site Services 10563095 6/29/2020 21 $1,389.91 $1,389.91

United Site Services 10645006 7/15/2020 21 $336.90 $336.90

United Site Services 114-10712408 7/28/2020 22 $1,399.10 $1,399.10

United Site Services 114-10768043 8/12/2020 22 $151.44 $151.44

United Site Services 114-10799914 8/18/2020 22 $336.90 $336.90

United Site Services 114-10804546 8/18/2020 22 $151.44 $151.44

United Site Services 114-1080429949 8/25/2020 22 $1,919.70 $1,919.70

United Site Services 114-10920277 9/11/2020 23 $336.90 $336.90

United Site Services 114-10970193 9/21/2020 23 $1,399.08 $1,399.08

United Site Services 114-11061422 10/9/2020 24 $336.90 $336.90

United Site Services 114-11111692 10/19/2020 24 $1,399.08 $1,399.08

United Site Services 114-11242781 11/16/2020 25 $1,580.38 $1,580.38

United Site Services 114-11200943 11/10/2020 25 $349.85 $349.85

United Site Services 114-11313935 11/30/2020 26 $349.85 $349.85

United Site Services 114-11368366 12/15/2020 26 $1,580.38 $1,580.38
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United Site Services 114-11425083 12/29/2020 26 $349.85 $349.85

United Site Services 114-11489587 1/14/2021 27 $1,580.38 $1,580.38

United Site Services 114-11540154 1/26/2021 27 $349.84 $349.85

United Site Services 114-11599512 2/10/2021 28 $1,580.38 $1,580.38

United Site Services 114-1161622 2/23/2021 28 $349.85 $349.85

United Site Services 114-11699198 3/9/2021 29 $60.57 $60.57

United Site Services 114-11705832 3/9/2021 29 $1,580.38 $1,580.38

United Site Services 114-11760478 3/23/2021 30 $349.85 $349.85

United Site Services 114-11822621 4/9/2021 30 $1,408.07 $1,408.07

United Site Services 114-11873416 4/21/2021 30 $76.94 $76.94

United Site Services 114-11913233 4/30/2021 31 $1,394.41 $1,394.41

United Site Services 114-12019560 5/31/2021 32 $1,727.50 $1,727.50

United Site Services 114-12076393 6/15/2021 32 $76.94 $76.94

United Site Services 114-12128276 6/29/2021 32 $1,491.93 $1,491.93

United Site Services 114-12225196 7/27/2021 33 $2,188.79 $2,188.79

United Site Services 114-12315384 8/23/2021 34 $2,895.07 $2,895.07

$51,582.09

$54,477.14

$2,895.07

$54,477.16

$11,022.86

$11,022.84Total GR Billing Balance

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total GR Allocation Balance



Project Name:

GR #: 8

GR Description: Temp Heating

GR Original Value: $40,000.00

Vendor Invoice # Date FBI Req # Allocated Amount Invoice Amount

SunDog 7579 10/21/2020 24 $10,300.00 $10,300.00

Pro-Tool 5225005 11/25/2020 25 $1,450.83 $1,450.83

Pro-Tool 5225010.00 11/25/2020 25 $171.24 $171.24

Koopman 596929 1/13/2021 27 $162.18 $162.18

SunDog 7696 1/19/2021 27 $6,950.00 $6,950.00

SunDog 7697 1/19/2021 27 $375.00 $375.00

KMD & Harold Bros PCO 189 N/A 29 $4,290.00 $4,290.00

KMD PCO 207 4/9/2021 30 $1,379.00 $1,379.00

Sunbelt 115847043-0001 8/4/2021 34 $3,468.50 $3,468.50

$25,078.25

$28,546.75

$3,468.50

$28,546.75

$11,453.25

$11,453.25Total GR Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total GR Allocation Balance



Project Name:

GR #: 9

GR Description: Temp Heating - Fuel Consumed

GR Original Value: $102,000.00

Vendor Invoice # Date FBI Req # Allocated Amount Invoice Amount

Eversource 12312021 12/31/2021 27 $16,480.20 $16,480.20

Eversource 1292021 1/29/2021 28 $12,673.83 $12,673.83

Eversource 2272021 2/27/2021 29 $13,407.98 $13,407.98

Constellation 19789782201 3/29/2021 30 $2,977.43 $2,977.43

Eversource 3302021 3/30/2021 30 $3,754.94 $3,754.94

Eversource 4132021 4/13/2021 30 $1,105.29 $1,105.29

Constellation 19964404301 4/19/2021 30 $2,117.17 $2,117.17

Constellation 19964404401 4/19/2021 30 $1,488.72 $1,488.72

Eversource 5242021 5/24/2021 31 $229.54 $229.54

Constellation 20336843701 6/3/2021 32 $275.29 $275.29

Eversource 52821 5/28/2021 32 $1,731.54 $1,731.54

Eversource 62921 6/29/2021 33 $1,228.84 $1,228.84

Eversource 72921 7/29/2021 34 $743.49 $743.49

$57,470.77

$58,214.26

$743.49

$58,214.26

$43,785.74

$43,785.74Total GR Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total GR Allocation Balance



Project Name:

GR #: 15

GR Description: Staging and Hoisting

GR Original Value: $124,000.00

Vendor Invoice # Date FBI Req # Allocated Amount Invoice Amount

FBI Lull 3/31/2020 17 $4,800.00 $4,800.00

Radio Oil - Lull Fuel 791174 3/3/2020 17 $16.50 $16.50

Radio Oil - Lull Fuel 791198 3/5/2020 17 $19.43 $19.43

Taylor Oil - Lull Fuel 462612 2/26/2020 17 $115.22 $115.22

Vincent 22120 2/21/2020 17 $525.00 $525.00

FBI Lull 4/30/2020 18 $4,800.00 $4,800.00

Radio Oil - Lull Fuel 791544 3/17/2020 18 $63.31 $63.31

Radio Oil - Lull Fuel 791575 3/19/2020 18 $54.61 $54.61

Radio Oil - Lull Fuel 791622 3/23/2020 18 $25.63 $25.63

Radio Oil - Lull Fuel 791973 3/27/2020 18 $52.76 $52.76

Radio Oil - Lull Fuel 792008 3/31/2020 18 $15.48 $15.48

Radio Oil - Lull Fuel 792179 4/2/2020 18 $21.48 $21.48

United Rentals 180453950 4/2/2020 19 $1,154.04 $1,154.04

Radio Oil - Lull Fuel 793586 5/28/2020 20 $50.26 $50.26

Radio Oil - Lull Fuel 793706 6/2/2020 20 $51.33 $51.33

Radio Oil - Lull Fuel 793759 6/5/2020 20 $93.31 $93.31

Radio Oil - Lull Fuel 793689 6/1/2020 20 $25.23 $25.23

Radio Oil - Lull Fuel 793819 6/8/2020 20 $55.10 $55.10

Radio Oil - Lull Fuel 793848 6/9/2020 20 $30.79 $30.79

Radio Oil - Lull Fuel 793999 6/17/2020 20 $47.90 $47.90

Radio Oil - Lull Fuel 793970 6/15/2020 20 $74.73 $74.73

Radio Oil - Lull Fuel 793969 6/15/2020 20 $71.42 $71.42

FBI Lull 5/30/2020 20 $4,800.00 $4,800.00

FBI Lull 6/30/2020 20 $4,800.00 $4,800.00

Tri-County 23704 7/9/2020 21 $215.69 $215.69

FBI Lull 7/31/2020 21 $4,800.00 $4,800.00

Lyll Ladder 29239 6/30/2020 21 $319.81 $319.81

Pro Tool 5212502 7/27/2020 22 $144.40 $144.40

FBI Lull Lull 8/31/2020 22 $4,800.00 $4,800.00

FBI Lull Lull 9/30/2020 23 $4,800.00 $4,800.00

FBI Lull Lull 10/31/2020 24 $4,800.00 $4,800.00

FBI Lull Lull 11/30/2020 25 $4,800.00 $4,800.00

Pro Tool 5221479 10/22/2020 25 $51.42 $51.42

United Rentals 187107234-001 10/29/2020 25 $684.83 $684.83

United Rentals 187613832-001 11/17/2020 25 $7,389.00 $7,389.00

United Rentals 187857797-001 11/6/2020 25 $435.00 $435.00

Radio Oil - Lull Fuel 797686 11/9/2020 25 $183.37 $183.37

FBI Lull Lull 12/31/2020 26 $4,800.00 $4,800.00

Radio Oil 797827 11/17/2020 26 $87.04 $87.04

Radio Oil 797747 11/24/2020 26 $76.00 $76.00

Radio Oil 798432 12/1/2020 26 $88.22 $88.22

Radio Oil 798618 12/7/2020 26 $211.92 $211.62
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Radio Oil 798710 12/9/2020 26 $238.73 $238.73

Radio Oil 798768 12/11/2020 26 $272.82 $272.82

Radio Oil 798812 12/14/2020 26 $262.14 $262.14

United Rentals 188572259-001 11/30/2020 26 $1,018.91 $1,018.91

United Rentals 188396531-001 1/29/2021 27 $1,393.27 $1,393.27

FBI Lull Lull 1/31/2021 27 $4,800.00 $4,800.00

Wexcard - Fuel Lull 8/14/20-1/28/21 27 $986.32 $986.32

FBI Lull Lull 2/28/2021 28 $4,800.00 $4,800.00

United Rentals 190530061-01 2/16/2021 28 $2,106.26 $2,106.26

Wexcard - Fuel Lull 28 $197.81 $197.81

FBI Lull Lull 3/31/2021 29 $4,800.00 $4,800.00

Wexcard - Fuel Lull 29 $503.47 $503.47

FBI Lull Lull 4/30/2021 30 $4,800.00 $4,800.00

Wexcard - Fuel Lull 4/30/2021 30 $342.52 $342.52

United Rentals 193019057-001 4/30/2021 31 $309.75 $309.75

FBI Lull Lull 5/31/2021 31 $4,800.00 $4,800.00

Wexcard - Fuel Lull 5/31/2021 31 $262.08 $262.08

FBI Lull Lull 6/30/2021 32 $4,800.00 $4,800.00

United Rentals 194208461-001 6/25/2021 33 $1,345.30 $1,345.30

United Rentals 195273159-001 6/29/2021 33 $383.24 $383.24

United Rentals 195187387-001 6/30/2021 33 $578.71 $578.71

Wexcard - Fuel Lull 7/13/2021 33 $58.98 $58.98

FBI Lull Lull 7/31/2021 33 $4,800.00 $4,800.00

FBI Lull Lull 8/31/2021 34 $4,800.00 $4,800.00

Wexcard - Fuel Lull 8/31/2021 34 $29.08 $29.08

$104,310.24

$109,139.62

$4,829.08

$109,139.32

$14,860.38

$14,860.68Total GR Billing Balance

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total GR Allocation Balance



Project Name:

GR #: 24

GR Description: Safety Materials

GR Original Value: $110,000.00

Vendor Invoice # Date FBI Req # Allocated Amount Invoice Amount

Koopman Lumber 89681 7/5/2019 9 $66.95 $66.95

Moo US33896 6/30/2019 9 $237.20 $237.20

iBeam Constr Camera 5976 6/17/2019 9 $11,908.50 $11,908.50

Pro Tool 5180844 8/22/2019 10 $33.55 $33.55

KMD Mech 10994 8/6/2019 10 $5,123.76 $5,123.76

Home Depot 68641 7/15/2019 10 $160.82 $160.82

Koopman Lumber 279808 7/23/2019 10 $38.96 $38.96

Koopman Lumber 92839 8/21/2019 10 $47.83 $47.83

Koopman Lumber 93577 8/30/2019 11 $71.16 $71.16

O'Reilly Talbot-Seismic 48341 9/23/2019 11 $3,069.63 $3,069.63

Renaud Elec 35071 9/6/2019 11 $1,795.36 $1,795.36

I Beam - Camera - CR 15477 10/18/2019 12 -$1,384.92 -$1,384.92

Pro Tool 5184949 9/30/2019 12 $178.65 $178.65

GeoComp- (Seismic) 220983-01 10/15/2019 12 $1,900.00 $1,900.00

GeocComp- (Seismic) 220983-02 11/26/2019 13 $900.00 $900.00

GeoComp- (Seismic) 220983-03 12/24/2019 15 $900.00 $900.00

GeoComp- (Seismic) 220983-04 1/9/2020 15 $900.00 $900.00

I Beam - Camera 15935 12/26/2019 15 $90.75 $90.75

KMD Mech 11074 12/30/2029 15 $1,594.92 $1,594.92

Pro Tool 5191995 12/11/2019 15 $162.18 $162.18

Pro Tool 5193295 12/20/2019 15 $152.41 $152.41

Koopman Lumber 400800 1/30/2020 16 $34.36 $34.36

Pro Tool 5196519 1/30/2020 16 $83.50 $83.50

GeoComp - (Seismic) 220983-05 2/20/2020 16 $900.00 $900.00

GeoComp - (Seismic) 220983-01 10/15/2029 16 $1,900.00 $1,900.00

GeoComp- (Seismic) 220983-06 3/20/2020 17 $900.00 $900.00

Hampshire Towing 20-62445 3/4/2020 17 $711.40 $711.40

HD Supply 50012597414 3/24/2020 17 $3,282.50 $3,282.50

Koopman Lumber 104011 2/24/2020 17 $855.31 $855.31

Koopman Lumber 123151 3/12/2020 17 $113.46 $113.46

Koopman Lumber 129183 3/16/2020 17 $399.50 $399.50

Pro Tool 5199204 2/27/2020 17 $914.83 $914.83

Pro Tool 5199243 2/27/2020 17 $108.78 $108.78

Pro Tool 1184007 4/22/2020 18 $139.50 $139.50

Home Depot Receipt 3/29/2020 18 $244.55 $244.55

Home Depot Receipt 4/16/2020 18 $487.50 $487.50

Home Depot 90381 3/8/2020 18 $247.24 $247.24

Home Depot 5021291 3/3/2020 18 $76.25 $76.25

Home Depot 8094571 2/29/2020 18 $82.52 $82.52

Home Depot 9091799 3/19/2020 18 $222.12 $222.12

Home Depot 9610967 2/28/2020 18 $1,076.80 $1,076.80

Koopman Lumber 117117 3/6/2020 18 $749.52 $749.52

Koopman Lumber 149560 4/2/2020 18 $138.11 $138.11

Koopman Lumber 165341 4/15/2020 18 $168.18 $168.18

American Safety 25963 5/11/2020 19 $109.97 $109.97

American Safety 25973 5/13/2020 19 $65.88 $65.88

GeoComp- (Seismic) 220983-000008 5/29/2020 19 $900.00 $900.00

Home Depot Receipt 4/14/2020 19 $159.00 $159.00

Home Depot Receipt 4/14/2020 19 $58.24 $58.24
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Home Depot Receipt 4/27/2020 19 $187.45 $187.45

Koopman Lumber 197899 5/6/2020 19 $315.83 $315.83

Koopman Lumber 207340 5/11/2020 19 $18.05 $18.05

Koopman Lumber 225318 5/19/2020 19 $37.76 $37.76

Koopman Lumber 231045 5/21/2020 19 $120.59 $120.59

Koopman Lumber 231056 5/21/2020 19 $17.95 $17.95

Pro Tool 5204169 4/30/2020 19 $146.20 $146.20

Pro Tool 5204170 4/30/2020 19 $22.36 $22.36

Pro Tool 5205425 5/18/2020 19 $590.62 $590.62

Geocomp 220983-09 6/12/2020 20 $900.00 $900.00

Geocomp 220983-07 4/20/2020 20 $900.00 $900.00

Grainger 9547904798 6/2/2020 20 $62.41 $62.41

Grainger 9555496182 6/9/2020 20 $274.88 $274.88

Grainger 9556178342 6/10/2020 20 $89.88 $89.88

Home Depot Receipt 5/6/2020 20 $221.46 $221.46

Tri County 23451 6/22/2020 20 $1,228.25 $1,228.25

Grainger 9593840375 7/20/2020 21 $138.84 $138.84

Home Depot Receipt 6/22/2020 21 $127.26 $127.26

Home Depot Receipt 6/23/2020 21 $250.67 $250.67

Geocomp 220983-000010 7/20/2020 22 $900.00 $900.00

Geocomp 220983-000011 8/14/2020 22 $900.00 $900.00

Home Depot 7312020 7/31/2020 22 $521.91 $521.91

Koopman Lumber 359326 7/29/2020 22 $115.42 $115.42

Koopman Lumber 403727 8/27/2020 22 $250.99 $250.99

Pro Tool 5212067 7/23/2020 22 $3,072.36 $3,072.36

Pro Tool 5213316 7/31/2020 22 $725.42 $725.42

Pro Tool 5215319 8/24/2020 22 $1,365.49 $1,365.49

Koopman Lumber 436360 9/18/2020 23 $288.28 $288.28

Home Depot Receipt 8/26/2020 23 $173.41 $173.41

Home Depot Receipt 8/25/2020 23 $272.27 $272.27

Four Clovers FBI2020-4 10/13/2020 24 $387.45 $387.45

Geocomp 22-0983-12 9/8/2020 24 $900.00 $900.00

Geocomp 22-0983-13 10/22/2020 24 $900.00 $900.00

Skips Receipt 10/21/2020 24 $2,369.00 $2,369.00

Socha Signs 1718 10/5/2020 24 $875.00 $875.00

Home Dept Receipts N/A 24 $500.85 $500.85

Grainger 9703941873 11/2/2020 25 $44.41 $44.41

Grainger 9703937244 11/2/2020 25 $30.20 $30.20

Home Depot Receipits N/A 25 $121.37 $121.37

Koopman Lumber 501557 10/31/2020 25 $80.86 $80.86

Koopman Lumber 506933 11/4/2020 25 $20.79 $20.79

Koopman Lumber 508784 11/5/2020 25 $93.16 $93.16

Koopman Lumber 526249 11/17/2020 25 $93.86 $93.86

Koopman Lumber 529143 11/19/2020 25 $248.59 $248.59

Pro Tool 522122 10/28/2020 25 $117.03 $117.03

Pro Tool 5224521 11/20/2020 25 $43.05 $43.05

Pro Tool 5224985 11/25/2020 25 $151.06 $151.06

Pro Tool 5225006 11/25/2020 25 $244.83 $244.83

KMD Mech COR #15 12/17/2020 26 $728.00 $728.00

Grainger 9731110913 11/30/2020 26 $137.45 $137.45

Home Depot Receipts Misc. 26 $998.01 $998.01

Koopman Lumber 546230 12/2/2020 26 $55.43 $55.43

Pro-Tool 5227513 12/22/2020 26 $1,489.47 $1,489.47

Four Clovers FBI2021-2 1/21/2021 27 $387.45 $387.45

Geocomp 220983-14 11/6/2020 27 $900.00 $900.00



Geocomp 220983-15 12/22/2020 27 $900.00 $900.00

Geocomp 220983-16 1/11/2021 27 $900.00 $900.00

Koopman Lumber 614806 1/28/2021 27 $81.12 $81.12

Pro-Tool 5229451 1/14/2021 27 $83.21 $83.21

Pro-Tool 5228433 12/31/2020 27 $43.05 $43.05

Geocomp 220983-17 2/11/2021 28 $900.00 $900.00

Koopman Lumber 628722 2/10/2021 28 $52.03 $52.03

Geocomp 220983-018 3/15/2021 29 $900.00 $900.00

Home Depot Receipts N/A 29 $1,533.92 $1,533.92

Koopman Lumber 668165 3/16/2021 29 $16.68 $16.68

Mastermans 1102554112 2/26/2021 29 $65.90 $65.90

Tri County 26871 2/26/2021 29 $265.28 $265.28

Koopman Lumber 645394 2/24/2021 29 $1,014.39 $1,014.39

Koopman Lumber 649938 3/1/2021 29 $8.49 $8.49

Koopman Lumber 651347 3/2/2021 29 $16.68 $16.68

Geocomp 220983-19 4/12/2021 30 $900.00 $900.00

Home Depot Reciept 3/22/2021 30 $602.74 $602.74

Home Depot Reciept 3/19/2021 30 $370.81 $370.81

Koopman Lumber 725468 4/21/2021 30 $304.42 $304.42

Pro Equipment 4982214 4/1/2021 30 $237.12 $237.12

Pro-Tool 5237293 4/6/2021 30 $160.30 $160.30

Pro-Tool 5237766 4/9/2021 30 $227.08 $227.08

Pro-Tool 5236616 3/20/2021 30 $422.06 $422.06

Clovers FBI2021-4 4/30/2021 31 $312.25 $312.25

Geocomp 220983-000020 5/13/2021 31 $900.00 $900.00

Home Depot Receipts N/A 31 $507.19 $507.19

iBeam Constr Camera 19571 5/14/2021 31 $142.80 $142.80

Koopman Lumber 746444 5/3/2021 31 $33.98 $33.98

Koopman Lumber 754336 5/7/2021 31 $35.94 $35.94

Koopman Lumber 43200 5/21/2021 31 -$48.37 -$48.37

Pro-Tool 1218090 4/29/2021 31 $247.75 $274.75

Pro-Tool 5242761 5/28/2021 31 $155.73 $155.73

Geocomp 220983-000021 6/10/2021 32 $900.00 $900.00

Home Depot Receipts N/A 32 $268.11 $268.11

Koopman Lumber 832836 6/15/2021 32 $20.75 $20.75

Koopman Lumber 4193950 6/18/2021 32 $1,228.04 $1,228.04

Koopman Lumber 849048 6/23/2021 32 $150.10 $150.10

Koopman Lumber 850637 6/24/2021 32 $438.04 $438.04

Pro-Tool 5244509 6/17/2021 32 $436.31 $436.31

Pro-Tool 5244508 6/17/2021 32 $177.94 $177.94

Home Depot Receipts N/A 33 $370.96 $370.96

Koopman Lumber 889372 7/21/2021 33 $192.05 $192.05

Pro-Tool 5245938 6/30/2021 33 $63.33 $63.33

Pro-Tool 5248299 7/27/2021 33 $256.88 $256.88

Geocomp 220983-000023 8/24/2021 34 $900.00 $900.00

Staples Reciept 8/8/2021 34 $140.68 $140.68

Tri County 29525 8/16/2021 34 $190.19 $190.19

Koopman Lumber 948833 8/31/2021 34 $94.52 $94.52

$86,052.12

$87,350.51

$1,325.39

$87,377.51

$22,649.49

$22,622.49Total GR Billing Balance

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total GR Allocation Balance



Project Name:

GR #: 26

GR Description: Debris Control, Removal, Dumpsters

GR Original Value: $204,000.00

Vendor Invoice # Date FBI Req # Allocated Amount Invoice Amount

Waste Management 4439916 7/16/2019 10 $75.00 $75.00

Waste Management 4437384 8/1/2019 10 $575.00 $575.00

Waste Management 4448003 8/16/2019 10 $75.00 $75.00

Waste Management 4447-6 10/1/2019 12 $674.75 $674.75

Waste Management 4447-5 11/18/2019 13 $705.00 $705.00

Waste Management 0447-5 12/16/2019 15 $575.00 $575.00

Waste Management 0447-8 1/16/2020 15 $575.00 $575.00

Waste Management 0447-7 2/3/2020 16 $1,150.00 $1,150.00

Waste Management 0447-9 2/17/2020 16 $1,265.85 $1,265.85

Waste Management 0447-7 3/2/2020 17 $2,375.00 $2,375.00

Waste Management 0447-8 3/16/2020 17 $2,731.05 $2,731.05

Waste Management 4511143-0447-5 4/1/2020 18 $1,158.55 $1,158.55

Waste Management 4511420-0447-7 4/16/2020 18 $1,150.00 $1,150.00

Waste Management 4517954-0447-9 5/1/2020 19 $1,365.65 $1,365.65

Waste Management 4518229-0447-5 5/18/2020 19 $1,725.00 $3,090.65

Waste Management 4524213-0447-1 6/1/2020 20 $2,301.90 $2,301.90

Waste Management 4524511-0447-8 6/16/2020 20 $1,150.00 $1,150.00

Waste Management 4531378-0447-3 7/1/2020 21 $2,355.10 $2,355.10

Waste Management 4532652-0447-0 7/16/2020 21 $1,180.40 $1,180.40

Waste Management 4540156-0447-2 8/3/2020 22 $2,300.00 $2,300.00

Waste Management 4540796-0447-5 8/17/2020 22 $2,495.52 $2,495.52

Waste Management 4547404-0447-9 9/1/2020 23 $4,905.52 $4,905.52

Waste Management 4548308-0447-1 9/16/2020 23 $4,643.57 $4,643.57

Waste Management 4556622-0447-4 10/1/2020 24 $5,730.00 $5,730.00

Waste Management 4557552-0447-2 10/16/2020 24 $4,939.41 $4,939.41

Waste Management 4564698-0447-4 11/2/2020 25 $4,983.62 $4,983.62

Waste Management 4565135-0447-6 11/16/2020 25 $3,674.82 $3,674.82

Waste Management 4572096-0447-1 12/1/2020 26 $3,832.66 $3,832.66

Waste Management 4572767-0447-7 12/16/2020 26 $3,239.03 $3,239.03

Waste Management 4579883-0447-5 1/4/2021 27 $423.51 $423.51

Waste Management 4580533-0447-3 1/19/2021 27 $2,225.15 $2,225.15

Waste Management 4587456-0447-0 2/1/2021 28 $2,228.08 $2,228.08

Waste Management 4588121-0447-9 2/16/2021 29 $2,302.16 $2,302.16

Waste Management 4594493-0447-4 3/1/2021 29 $2,023.00 $2,023.00

Waste Management 4595184-0447-8 3/16/2021 29 $3,112.70 $3,112.70

Waste Management 4602094-0447-0 4/1/2021 30 $4,893.24 $4,893.24

Waste Management 4602506-0447-3 4/16/2021 30 $5,485.72 $5,485.72

Waste Management 4609393-0447-9 5/3/2021 31 $4,450.00 $4,450.00

Waste Management 4610376-0447-1 5/17/2021 31 $4,100.00 $4,100.00

Waste Management 4617040-0447-6 6/1/2021 32 $4,600.00 $4,600.00

Waste Management 4617937-0447-3 6/16/2021 32 $4,600.00 $4,600.00

Waste Management 4625035-0447-6 7/1/2021 33 $3,008.95 $3,008.95

Waste Management 6425643-0447-7 7/16/2021 33 $4,520.90 $4,520.90

Waste Management 4634894-0477-5 8/2/2021 34 $4,763.40 $4,763.40

Waste Management 4635317-0477-6 8/16/2021 34 $2,300.00 $2,300.00

$113,246.46

$118,944.21

$7,063.40

$120,309.86

$85,055.79

$83,690.14Total GR Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total GR Allocation Balance



Project Name:

GR #: 30

GR Description: Interim and Final Clean- Site and Building

GR Original Value: $832,366.00

Vendor Invoice # Date FBI Req # Allocated Amount Invoice Amount

FBI laborer 2/28/2020 16 $5,612.99 $5,612.99

FBI laborer 3/31/2020 17 $17,540.60 $17,540.60

Koopman 81945 2/3/2020 17 $95.57 $95.57

Koopman 120842 3/10/2020 17 $244.31 $244.31

Koopman 30-Jul 3/26/2020 17 $202.18 $202.18

FBI laborer 4/30/2020 18 $13,330.86 $13,330.86

Home Depot Receipt 4/14/2020 19 $41.79 $41.79

Home Depot Receipt 4/27/2020 19 $133.13 $133.13

Pro-Tool 5204082 4/29/2020 19 $220.33 $220.33

United Rentals 181274100 4/27/2020 19 $4,610.00 $4,610.00

United Rentals 181519436 5/5/2020 19 $450.00 $450.00

United Rentals 182207916 5/27/2020 19 $2,514.00 $2,541.00

FBI laborer 5/31/2020 19 $34,379.58 $34,379.58

Home Depot Receipt 5/6/2020 20 $175.92 $175.92

Koopman 262277 6/3/2020 20 $100.90 $100.90

Tri County 23535 6/25/2020 20 $233.75 $233.75

FBI Laborers 6/30/2020 20 $28,065.00 $28,065.00

Pro-Tool 5207734 6/10/2020 21 $135.69 $135.69

Pro-Tool 5209818 6/30/2020 21 $135.69 $135.69

FBI Laborers 7/31/2020 21 $27,363.34 $27,363.34

Koopman 376838 8/10/2020 22 $48.00 $48.00

Pro Tool 5214160 8/11/2020 22 $135.69 $135.69

FBI Laborers 8/31/2020 22 $37,887.70 $37,887.70

Koopman 425677 9/11/2020 23 $225.30 $225.30

Koopman 430664 9/15/2020 23 $66.61 $66.61

FBI Laborers 9/30/2020 23 $17,365.19 $17,365.19

Home Depot Receipts 24 $320.49 $320.49

FBI Laborers 10/31/2020 24 $42,043.61 $42,043.61

Koopman 529137 11/19/2020 25 $53.04 $53.04

Home Depot Receipts N/A 25 $105.23 $105.23

Pro-Tool 5222135 10/28/2020 25 $216.26 $216.26

Pro-Tool 5221514 10/22/2020 25 $203.54 $203.54

Pro-Tool 5224984 11/25/2020 25 $467.39 $467.39

FBI Laborers 11/30/2020 25 $63,887.61 $63,887.61

Home Depot Receipts misc 26 $401.87 $401.87

FBI Laborers 12/31/2020 26 $38,860.63 $38,860.63

Home Dept Receipts misc 27 $432.99 $432.99

Pro-Tool 5229478 1/14/2021 27 $203.54 $203.54

FBI Laborers 1/31/2021 27 $42,529.61 $42,529.61

Pro-Tool 5231150 1/29/2021 28 $233.57 $233.57

Pro-Tool 5231149 1/29/2021 28 $61.63 $61.63

Pro-Tool 5238663 2/17/2021 28 $460.69 $460.69

Northbridge Elementary School



FBI Laborers 2/28/2021 28 $28,468.91 $28,468.91

Home Deport Receipts N/A 29 $293.53 $293.53

Pro-Tool 5233849 2/26/2021 29 $426.69 $426.69

FBI Laborers 3/31/2021 29 $50,672.26 $50,672.23

Home Depot Receipt 2/28/2021 30 $112.35 $112.35

Koopman 714303 4/14/2021 30 $74.20 $74.20

Koopman 725461 4/21/2021 30 $28.63 $28.63

Pro-Tool 5236309 3/29/2021 30 $22.76 $22.76

Pro-Tool 5236325 3/29/2021 30 $1,288.53 $1,288.53

FBI Laborers 4/30/2021 30 $42,360.01 $42,360.01

Home Depot Receipt 4/5/2021 31 $110.93 $110.93

Koopman 754303 5/7/2021 31 $214.34 $214.34

Pro-Tool 5242030 5/24/2021 31 $209.36 $209.35

SOS C42445-IN 5/7/2021 31 $6,626.93 $6,626.93

FBI Laborers 5/23/2021 31 $44,119.42 $44,119.42

Home Depot Receipts N/A 32 $173.86 $173.86

Koopman 837220 6/17/2021 32 $34.57 $34.57

SOS Req 6/30/2021 32 $92,000.00 $92,000.00

FBI Laborers 6/30/2021 32 $54,368.94 $54,368.94

Home Depot Receipts N/A 33 $307.26 $307.26

Koopman 894005 7/24/2021 33 $310.54 $310.54

FBI Laborers 7/31/2021 33 $25,323.56 $25,323.56

SOS Req 7/31/2021 33 $28,000.00 $28,000.00

Hampshire Towing 21-81534 8/13/2021 34 $472.25 $472.25

FBI Laborers 8/31/2021 34 $5,564.33 $5,564.33

$757,370.36

$763,379.98

$6,036.58

$763,406.94

$68,986.02

$68,959.06Total GR Billing Balance

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total GR Allocation Balance



Page: 1

Customer iD: HHI-15294

Invoice No: 114-12315384

Terms: Due Upon Receipt

P.O. No:

Our Order No: 0-1673683.

Invoice Date: 08/23/21

United Site Services Northeast, Inc.

Customer Service: 1-800-864-5387
INVOICE

Ship BALMER ELEMENTARY SCHOOL
To; 21CRESENTST

WHITINSVILLE. MA •

FONTAINE BROTHERS

510 COTTAGE ST

SPRINGFIELD, MA 01104-3219

Bill

To:
■JIDSi

aDG ?j 4: '/Mi

Item / Description Total PriceQuantity Term From/Thru Unit Price

STD
Standard Restroom

17 08/20/21
09/16/21

10.00 70.00

Each

REG-STD

Weekly Service
7 1 08/20/21

09/16/21
88,00 616,00

Each

XSVC-STD

Additional Weekly Service - 2X
1,232.0014 1 08/20/21

09/16/21
88.00

Each

xsvc-s'in
Additional Weekly Service - 2X

7 1 08/20/21
09/16/21

88.00 616.00

Each

EEC

Environment/Energy/Compliance
91.78

ESF

Enhanced Safety Fee
243.93

j

2,869.71
25.36

2,895.07

Subtotal
Tax

Total

Pay Your Invoices Online at www.UnitedSiteServices.com/BillPay

Please detach this coupon and include with your payment in the enclosed envelope.
See Reverse for Terms & Conditions, which are part of this Agreement

wherein United Site Services Northeast, Inc. is referred to as "Company"



RENTAL CREDIT MEMO

Credit Memo Number: 214-2918761

Credit Memo Date 08/24/21

Page: 1

Credit

To: FONTAINE BROTHERS

510 COTTAGE ST

SPRINGFIELD, MA 01104-3219

Ship
To: BALMER ELEMENTARY SCHOOL

21 CRESENTST

WHITINSVILLE, MA 01588

P.O. Number

P.O. Date

Salesperson

Customer ID

Applies to Type
Applies to Number 114-12315384

HHI-15294

Invoice

06/27/19

Cara Salmon

Items Rented

Quantity Rental Term From/Thru Total PriceItem / Description Unit Price

0.0008/20/21

09/16/21

0.007 1STD

Standard Restroom per Bill CycleBill CycleEach

0.000.001 08/20/21

09/16/21

7REG-STD

Weekly Service

XSVC-STD

Additional Weekly Service - 2X

XSVC-STD

Additional Weekly Service - 2X

ESF

Enhanced Safety Fee

ESF

Enhanced Safety Fee

EEC

Fnvironment/Energy/Compliance

.ESF

Enhanced Safety Fee

per Bill CycleBill CycleEach

1,232.0088.00

per Bill Cycle

1 08/20/21

09/16/21

14

Bill CycleEach

0.0008/20/21

09/16/21

0.007 1

per Bill CycleBill CycleEach

0.000.0008/20/21

09/16/21

7 1

per Bill CycleBill CycleEach

121.978.712

per Bill Cycle

1 08/20/21

09/16/21

14

Bill CycleEach

0.000.0008/20/21

09/16/21

7 1

per Bill CycleBill CycleEach

0.000.0008/20/21

09/16/21

7 1

per Bill CycleBill CycleEach

Order Dispute - Billing error charged twice
2x services

114-12315384

1,353.97Subtotal:

Tax:

Total:

7.62

1,361.59



INVOICE

SEND ALL PAYMENTS TO:

SUNBELT RENTALS, INC.
PO BOX 409211

ATLANTA, GA 30384-9211

r
115847043-0001INVOICE NO.

4106944ACCOUNT NO.
I®

RENTALS

8/04/21INVOICEUATE

PAGE 1 of 1

CONTRACT NO.INVOICE TO RECEIVED BY

115847043CAVANAUGH, MIKE

loz-2087-2474

FONTAINE BROS INC

510 COTTAGE ST

SPRINGFIELD MA 01104-3219

PURCHASE ORDER NO.

m 2524

JOB NO.

BALMER ELEMENTARY

BRANCHJOB ADDRESS

(FSB) W EDWARD BALMER ELEMENTA
21 CRESCENT ST

• WHITIN5VILLE, MA-01588 1829
WORCESTER MA CC PC1170
270 SW CUTOFF • - - -

WORCESTER, MA 01604 2700
508-453-5990

I
413-246-4007

Week 4 Week Amount.  QTY EQUIPMENT # DayMl n

2960.00185.00 185.00 370.00 740.004.00 25GPD REFRIGERANT DEHUMIDIFIER

Billed from 7/22/21 thru 8/01/21
2960.00Rental Sub-total:

SALES ITEMS:

Qty Item number
1 ELABOR

2218XXX050

SETUP TWO UNITS IN THE CAFETERIA AND TWO

UNITS IN THE CORRIDORS. MIKE CAVANAUGH

WILL SHOW YOU WHERE.

1 DLPKSRCHG

TRANSPORTATION SURCHARGE

1 ENVIRONMENTAL

ENVIRONMENTAL/HAZMAT FEE 2133XXX0000
DELIVERY CHARGE

PICKUP CHARGE

.  QTY EQUIPMENT #

unit Pm

EA

46.EA

37.EA

 ce

125.000 125.00

46.50500

37.00000

150.00
150.00

AmountWeek 4 WeekDayMl n

FINAL BILL: 7/22/21 03:21 PM THRU 8/01/21 09:00 AM.

I
I

1

Equipment. Service. Guaranteed. 3,468.50SUBTOTM.

19oT2^MiLELS I AXREMIT TO:

SUNBELT RENTALS, INC.

PO BOX 409211

ATLANTA, GA 30384-92

NET DUE UPON RECEIPT 3,658.72INVOICETOTAL

Invoices not paid within 30 days may be subject
to a 1 -'/2% per month charge.

11

RENTAL RETURN



EVERSSURCE Wi*-

Total Amount Due

by 08/23/21 $743.DI-Q12>Account Number:

Statement Date:

Service Provided To:

BALMER SCHOOL

3041 971 0014

07/29/21 n.r-- P \\
$1,228.84

-$1,228.84

Amount Due On 07/24/21

Last Payment Received On 07/20/21
Balance Forward

Total Current Charges

^  l.i

$0.00

$743.49
L li

BY:

Gas:Usage History -Therms Current Charges for Gas

DeliverySupply

$367.39

Thertrs/Oay

500-)

$376.10
Cost of gas from Eversource Cost to deliver gas

from Eversource
dOO-

300-

200- ,
-. ,1"

100-

0

Dec Jan Feb Ma; Apr Apt May Juri Jul
36' 31' 26' 38“ 48' 50' 60' 68' 65“ Your gas supplier is

Eversource

247 Station Drive

Westwood, MA 02090

Average Tenipetature

Gas Usage Summary

This month your

average daily

gas use was

31.8 Therms

After being at this

address for a year, >

comparative yearly I

energy information \

will be displayed in circle.

%

tUSAGE

News For You

If you're having trouble paying your bill, we have programs to help - even if you've never needed them before. Call us at 866-861-6225 or visit
Eversource.com/BillHelp for info on payment plans and other assistance programs available to you.

Remit Payment To: Eversource, PO Box 56007, Boston, MA 02205-6007
EU.210719.TXT-S33-000028569

Please make your check payable to Eversource or to make your payment today visit Eversource.com.

If mailing your payment, please allow up to 5 business days to post to your account.EVERSSURCE
Total Amount Due

by 08/23/21 $743.Account Number: 3041 971 0014

Amount Enclosed

000267 000028569
1*^

Eversource

PO Box 56007

Boston, MA 02205-6007
BALMER SCHOOL

FONTAINE BROS
510 COTTAGE ST
SPRINGFIELD MA01104-3219

23 5

IE a 0DD0D7R3MH 3D 30m DDIM



EVERSeURCE Total Amount Due

by 08/23/21 $743.Account Number: 3041 971 0014
Customer name key: BALM

Statement Date; 07/29/21

Service Provided To:
BALMER SCHOOL

Gas Account Summary

Amount Due On 07/24/21

Last Payment Received On 07/20/21
Balance Forward

Current Charges/Credits

Gas Supply Services

Delivery Services

Other Charges or Credits

Total Current Charges

$1,228,84

-$1,228,84

$0,00
Svc Addr: 21 CRESCENT ST NEW

WHITINSVILMA 01588

Rate 27-COMMERCIAL HEATING Cycle 19
Service from 06/25/21 - 07/27/21

Next read date on or about Aug 26.2021

$367.39

$376,10
32 Days

$0.00

$743.49
ReadingMeter

Number
Current
Read

Previous
Read

Current

Usage $743.49Total Amount DueType

61120 60132 988 ActualD000126

Total Charges for Gas988 X Therm factor of 1.0285 = 1016 Therms Billed Usage tor 32 Days

Monthly Therm Use
Supplier (Eversource) (Default Service)
Meter D000126

Generation Service Charge

Dec Jan Feb Mar Apr, .Apr „ May

13865 11987 11782 8439 2466 456 2346
$367.391016 Therms X.36160

Jun Jul
$367,39Subtotal Supplier Services

1723 1016

Delivery

(Rate 27-COMMERCIAL HEATING)
Meter D000126

Customer Charge

Distribution Charge

Revenue Decoupling Charge

Distribution Adjustment Charge

Contact information

Emergency: 800-592-2000
www.eversource.com

BusinessCenterMA@eversource.com

Pay by Phone:888-783-6618
Customer Service: 800-340-9822

$46,00

$202.69

-S3.86

$131.27

1016 Therms X,19950

1016 Therms X-.00380

1016ThermsX.12920

$376.10Subtotal Delivery ServicesImportant Messages About Your Account
DIGGING? STATE LAW REQUIRES YOU OR YOUR CONTRACTOR TO CALL DIG

SAFE AT 811 AT LEAST THREE BUSINESS DAYS PRIOR TO DIGGING. FOR

MORE INFORMATION VISIT DIGSAFE.COM. IMPORTANT SAFETY INFORMATION

IS ALSO AVAILABLE IN THE "SAFETY" SECTION OF EVERSOURCE.COM.

$743.49Total Cost of Gas

Other Charges or Credits
SALES TAX EXEMPT

$0.00Subtotal Other Charges or Credits

$743.49Total Current Charges

EM.210719.TXr.534-01)0028569

Eversource is required to comply with Department ol Public Utilities' billing and termination regulations. If you have a dispute please see the bill insert for more information.
Visit the "Monthly Customer Communications" page under "My Account" then "Billing & Payment" on Eversource.com for an electronic version of this insert.

Eversource offers Payment Plans for customers with overdue bills. Budget Billing Is also available to pay a more consistent bill each month.
Please see the Customer Rights Supplement for more information.



 

 

 
August 24, 2021 

Invoice No: 220983 - 000023 
 

125 Nagog Park 

Acton, MA 01720 Invoice 

 
 
 

Rob Day 

Fontaine Bros 

510 Cottage St 

Springfield, MA 01104 

 
Project 220983 Northbridge Vibration Monitoring 

Professional Services from August 1, 2021 to August 28, 2021 

 
Contract Completed Completed Contract 

Items of Work Amount to Date this Period Balance 

 
Rental of 2 vibration monitors 19,800.00 20,700.00 900.00 -900.00 

Installation 2 vibration monitors 1,000.00 1,000.00 0.00 0.00 

Maintenance Trip and monitor relocation 5,000.00 0.00 0.00 5,000.00 

Total Fee 25,800.00 21,700.00 900.00 4,100.00 

 

Total This Invoice $900.00 

 
Outstanding Invoices 

Number Date Balance 

000022 7/6/2021 900.00 

Total 900.00 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Thank you for your business. Page 1 of 1 

We accept Visa, MasterCard & American Express. 

Questions? Please contact Accounts Receivable at nye@geocomp.com or at 978-635-0012  

 
 

GR 24
02-221M



Whitinsville

665 Church Street

Whitinsville, MA 01588

Phone: (508)234-4545

Sales Invoice
948833LUMBER & HARDWARE Invoice No

Invoice Date

Terms

Customer

Contact Name

Contact Number

Job Code

Job Ref

Your Ref

08/31/2021

2% 10TH/NET 30

17710

Charlene Metcalf

4137812020

MAIN

25/24

AUG 3 1 2021
Invoice Address

Fontaine Bros., Inc.

510 Cottage Street
Springfield, MA, 01104

4738765

Karyn Schneider

PAUL GREEN

Our Ref

Taken By

Sales Rep

Delivery Address: Fontaine Bros., Inc., 510 Cottage Street, Springfield, MA, 01104

NotesSpecial Instructions

TotalUOM.  PriceQty/FootageDescriptionLine

8,268.261  ea ea2273969 - .22 CAL 100PK BROWN PWR LOAD1

7.597.59 BX-11 BX-13538238 - DRIVE PIN 1" 100PK 15082

12.3412.341  ea ea0901876 - 6" JOINT KNIFE FLEX HYDE3

10.4410.441  ea ea6558050 - MT PLASTER TROWEL4

26.59CD-I26.591  CD-I9801895 - SINGLE SHOT HAMMER DRIVE TOOL5

4.594.591  ea7981475- 1/2 PINTONETIME SPACKLNG RED DEVIL ea
6

19.1519.151  ea ea5040 - CLIP ON HAMMER HOLDER LEATHER7

The invoice is due on 09/30/2021. If paid in full on or before 09/10/2021, you may deduct a

discount of $1.78 and pay $92.74.
Remit to: Koopman Lumber, Dept 6420, P.O. Box 4110, Woburn, MA 01888-4110

This account is to be paid in full by 2% 10TH / NET 30 following the date of billing.
1 1/2% LATE CHARGE per month after 30 days. (18% ANNUAL RATE).

S88.96'Total Arriount

S5.56Sales Tax 6.25%

$94.52Invoice Total

Goods received in good condition

Print name

Signature
Page 1 of 1



m r

11/9 Riverda'le Road

feat Rprlngfiek/ Na 01089
(413) 739-0026

SAIF 2002509 n 001 21343

0006 08/08/21 04;14
PRICEQl'Y SKC

HtfeARiJO NlJMBhR O0bi)4b2322

SHARII'OlICO 3II0LE P <

03050;:)?4K::42

SCOSCHF MAGICHOUNf

033991055865

BELKIN USB-A-LGHT

/458838032:55

BELKIN Pfe: BANK 10

/45B63797677

PhNItL ENIRGLL RT

072512265/10

Con trad Price ;|)5,99
1 ,5IN PNK BTRBl'NOE i

718103333115

Contracl Price $8,99
],51N HHT BlRBlNnE r

718103332354

Contract Price $8.89
UN ORO Bl'R BINDER ^

718103332934

Contract Price $7.59
UN GRN BETTER BIN ^

/18103332156

Contract Pi ice $7.99

3UBTQTAI,

I

I

12.99

24.98

24.99

29.99

6.49

-0,50

9.49

-0,50

9.49

-0.60

8.49

-0,90

B,49

-0,50

132,40

Otandard Uik 6.25!ti 3,28

101 At $140.68

Convenience

Card No,; XXXTXXXXXXXOBaA ES]
Aiirh No.; 0 APR VO

1)3D$140.68

T01 At, ITEM 3

■rlteiii io corinadly on pi omul inn. Soiiis
coupons aie oniy valid on leynlar priced
items. Please see couiwi terms and
conditions for details.

Master Account QOOIOT'd/B
Questions? 877-826-7755

Ctaples Connect,
ttiH wcrkiny & learning store.

Discover eveiy tool to take on tuiiioncw
includiny products, services

and insid I at ion ti;at help you
unlock uhat's possible.

Shop Smarter, iid Rewarded,
Staples Rewaids meiiibcrs get up to 5?;

back in Rewards.
Exclusions Apply, See si i associ.rto for

full prugiaiii lietaiU or to enroll ,

IHANK Yuli Eilft SHGPPiNC A1
STAPLES CONNECT!

U I  i
i

'iji

000608082 2  ' 3 4 3 C



This receipt paper is BPA free. Please save this receipt.

f  I StaplesConnecl.

THE
I

1 rT.T

rA
\

/
/

■ F ✓

Explore more at staplesconnect.com
Refund policy:
Office supplies may be returned at any time. Technology and
furniture items may only be returned or exchanged within 14
days of receipt. Unopened boxed software that we currently
sell may be returned for a full refund within 30 days. Opened
boxed software and downloadable software is not returnable
or refundable.

Your purchase must be returned in salable condition with
the original packaging and in compliance with our full
Return Policy. Generally, refunds will be made in the same
method of payment as used in the original transaction.
Refunds wil l be made by corporate check if the purchase
exceeded $500 pretax and was paid by cash, check or with
a debit card and the customer does not have the debit card

present.

Returns without a receipt:
If you don't have your receipt, your return is eligible only
for an in-store credit for the lowest selling price within the
previous 30 days in our U.S. stores. Valid government identifi
cation is required. Staples reserves the right to decline returns
with or without a receipt.

This is a partial listing of our Return Policy. The full policy is
available at the Customer Service Desk of each U.S. Staples®
store or at staples.com/returns.

This receipt paper is BPA free. Please save this receipt.

I  I Staples Connect

EVERY TOOL >
TO TAKE ON
TOMORROW

Explore more at stapiesconnect.com

Refund policy:
Office supplies may be returned at any time. Technology and
furniture items may only be returned or exchanged within 14
days of receipt. Unopened boxed software that we currently
sell may be returned for a full refund within 30 days. Opened
boxed software and downloadable software is not returnable
or refundable.

Your purchase must be returned in salable condition with
the original packaging and in compliance with our full
Return Policy. Generally, refunds will be made in the same
method of payment as used in the original transaction.
Refunds will be made by corporate check if the purchase
exceeded $500 pretax and was paid by cash, check or with
a debit card and the customer does not have the debit card

present.

Returns without a receipt:
If you don't have your receipt, your return is eligible only
for an in-store credit for the lowest selling price within the
previous 30 days in our U.S. stores. Valid government identifi
cation is required. Staples reserves the right to decline returns
with or without a receipt.

This is a partial listing of our Return Policy. The full policy is
available at the Customer Service Desk of each U.S. Staples®
store or at staples.com/returns.

This receipt paper is BPA free. Please save this receipt.

I  I StaplesConnect

THE

I WORKIHG
(ahd/ \
LEARNING

)\\
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XRI-OOUNTY
C  >y^CorsiTRactor’s Supply, Inc.

154 Wayside Avenue " West Springfield, M A {) 1089
Phone: 413-733-5189 - Fax: 413-781 -2102

Invoice #Date

l;
bY; 8/16/2021 29525

Bill To Ship To

Fontaine Brothers, Inc.
510 Cottage Street
Springfield, Ma0l l04

P.O. Number Terms Rep Order Date ReferenceVia F.O.B.

Net 30 S02931 1CK 7/12/2021 Customer Pick... SHIP

Part Number Quantity Description Price Each Amount

RN9YC

Miscellaneous
Miscellaneous

Miscellaneous

415 SPARK PLUG CHAMPION

I0W-30O1LQUART
5 FT RECOIL ROPE
GALLONS OF PUMP GAS

Misc Shop Supplies
Labor per hour
Environmental Fee

5.25T
5.00T
6.75T

12.00T
6.00T

150.00

5.25

5.00
5 1 .35
3 4.00

Shop 6.00

Labor 1 hr 1.5 100.00
Environmental 3.003.00

HONDA EB6500X S/N EALC-1007636 GENERATOR

Sales Tax 6.25% 2.19

Payments/Credits $0.00

Balance Due $ 190.19



Page 1 of 3
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22-31860-33002

FONTAINE BROTHERS

07/16/21-07/31/21

08/02/2021
4634894-0447-5

Customer ID:

Customer Name:

Service Period:

Invoice Date:

invoice Number:

B

WASTE MANAGEMEIMT

Your Total DueHow TOGontacf'Us Your Payimieht Is Due:

$9,284.3009/01/2021Visitwm.com

To setup your online profile, sign up for paperless
statements, manage your account, view Widay schedules,

pay your invoice or schedule a pickup
%

•  ,,y

If full payment of the invoiced amount is Qot j&eived
within your ccntractu^^mTS, you rrey be .pf^rged a
monthly late charge of 2.5^f4he unpaid,amount, with a
minimum monthly charge of $5j,or Wti late charge
allowed under applicable law, regulatiohcr contract.

/

Customer Service:

(800)972-4545

Total Actpuht
Balance Due

durrentilnvblce
Previous Balance AdjustmentsPayments

+ + +

7,529.85 (3,008.95) 0,00 4,763.40 9,284.30

Details for Service Location:

Fontaine Brothers *Leed*, 21 Crescent St, Whitinsville MA 01588-1829
22-31860-33002Customer ID:

Description Ticket QuantityDate Amount

30 YD ROLLOFF

RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

07/19/21 202841 1.00 575.00

2.25 0.00

0.00

575.00

30 YD ROLLOFF

RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

07/20/21 202842 1.00 575.00

2.90 0.00

0.00

575.00

30 YD ROLLOFF 07/21/21 202843 1.00 575.00

Please detach and send the lower portion with payment — (no cash or staples)

Customer ID

(Include with your payment) :
InvoiceDate Invoice Number

08/02/2021

Payment Terms

Total Due by 09/01/2021

4634894-0447-5WASTE nnAMAGEMENT 22-31860-33002

WASTE MANAGEMENT OF MASSACHUSETTS. INC
AmountTotal Due

$9,284,30
PO BOX 42090

PHOENIX, AZ 85080

(800)972-4545

□ ^^7QQDE23labD330DS0^b3^fi‘3^DQDDD^7t.3^□□□0Q0^^fl^3D 7

0000537 01 Aid 0.-125 "AUIO 19 0 7215 01 104-321910-C0-1-I’0954(>-ll 1044703)1 I

COI I II
WM CORPORATE SERVICES. INC.
AS PAYMENT AGENT
PO BOX 13648

PHILADELPHIA, PA 19101-3648

Remit To:FONTAINE BROTHERS
510 COTTAGE ST
SPRINGFIELD MA 01104-3219

O O

PI
o

<o
o
o oo

05O
o LD
O CO

o

THINK GREEN;O' Printed on

recycled pnpcr
o
o
c

2524
02-090
GR #26
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Details for Service Location:

Fontaine Brothers *Leed*, 21 Crescent St, Whitinsvilie MA 01588-1829
Customer ID: 22-31860-33002

Description TicketDate Quantity Amount

RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

3.80 0.00

0.00

575.00

30 YD ROLLOFF

RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

07/26/21 575.00206518 1.00

2.77 0.00

0.00

575.00

5 EASY WAYS TO PAY HOW TO READ YOUR INVOICE

Automatic Payment
Sol up 101. Ill III uj piiyiiionts with ns ril

Will (Olll/lTly.ll I OlMlI

States tbodate paymonl is due to Waste

O Management. Afiyttiinii lioyond that date mayinriji additional cfiarges. Yoiii Total Due is the
total amount of current chaiges and any
previous unpaid balaiKOS combined.

Your Total DueHow To Contact Ui Your Payment Is Due

Visil wm.com
$124.73August 19, 2017

Pay Through Your Financial Institution

Make a payiiK-iit fcoin youi linani iai institution using
yout ( iistornoi ID.

s Its.so
i' 1 I

Pfovioiis tidlanc c is tfn' total due from youi

provious invoke We siibtiact any Payments
Received/Adjustments and add youi

Current charges fioiii this billing i.yr le to

gel a Total Due on this invoice. If you have
not paid all or a portion of your previous
balance, please pay the entire Total Due to
avokl a late charge or service intenuption.

15-

letei

One-Time Payment

At youi desk or on (tie go, use win lorri oi out WM

inobileapp lor a giiii k and easy paymonl

Pay by Phone
Payable 74// usinti oiii aulomalod system at
fJ6h-0()4 7/V'J

■L l.iJIl.UlM ^ orotiiOu«Pffynu*ms
+ +

ooo 124.73

f.v Sfrvide

I *11 SJix»tonCA9$205
CuifWiyiO

I

Service bcation details the total cuiient

chaiges of this invoke
Mail it

Wide II, sliilf It, sl.imi) il, iikiil il I nvi'lojie piovidedX C“#ff

Automatic Payments
Don't worry about missing bills or payments. With AutoPay,
you can set it once and let us do the rest.

Get started by visiting wm.com/autopay

If youi servKOb. suspended foi ron-paynienl, you may be charged a Hesume diargelo reslurlyoui service. Foi each returned chcc k, a charge will be assessed on your next invoice e(|ual to the innximum amount peimitted by
applicable state law

CHECK HERE TO SIGN UP FOR AUTOMATIC PAYMENT ENROLLMENTCHECK HERE TO CHANGE CONTACT INFO

If I enroll in Automatic Payment service;, I authorize Waste Management to pay my invoice by electronically
deducting money from my bank account. I can cancel authorization by notifying Waste Management at
wm.com or by calling the customer service number listed on my invoice. Your enrollment could take 1 -2
billing cycles for Automatic Payments to take effect. Continue to submit payment until page one of your
invoice reflects that your payment will be deducted.

List your now billiny inlorm.ifion below, for n chziiKjo of service aiktress,
plerise coni.Id Waste Miiiinrjemenl.

Address 1

Address 2

. City
State

Lmnil Adtlres.s
Zip

l;al,eEmail

Date Valid Rank Account Holder Signature

NOTICE: By sending your rheck. you me aullioiiziiig the Company to use information on your ch«k to make a one-time eleclionic debit to your actoiint at the financial institution indicated on your check The
elycUonk debit will be for ihc amount of yotrr chtK.kand may occur as soon as the same day we rec etvoyour rfiet k.

In ord<*f for us to sotviteyour account of to<ollc*cl any amounts you may owe (for non markcinici or solicitatron puipos<*s). wo may contact you by lelephoneat any teiophone number that you provKiod in conncntlon
w(th your account, incksdimj wiiok*ss telephone numbers, wfucli could f<*sult in c hartjos to you. Methods of contact may include text mess<K^e5 and usin^ pre rcTotdcd/artiftcial voice mef»sa<)cs and/or use of an
automatic dialiiu) dc-vice, as applicable. We may also contact you by email or other methods as provided in our contract.

o

o
o
o

rs.

Plca.se send all bankruptcy cOfr(.*spondenceto ItMCbankruplcy^wm  coni or lO Box 41790 Phoenix, A/ 8S080. U.siruj the ernaif option vvillexpcxIiieycMjt fC'giK'St. (ihK lanquago Is in compliance with 11 USC 147(c)(7)
of the Bankfiiptcy C.ode)
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22-31860-33002

FONTAINE BROTHERS

07/16/21-07/31/21

08/02/2021

4634894-0447-5

Customer ID:

Customer Name:

Service Period:

Invoice Date:

Invoice Number:

WASTE MAMAGEMEMT

22-31860-33002Details for Service Location:

Fontaine Brothers *Leed*, 21 Crescent St, Whitinsville MA 01588-1829

Customer ID:

Description Ticket Quantity AmountDate

30 YD ROLLOFF

EXCESS OF 5 TONS

RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

07/27/21 210691 1.00 575.00

163.401.72

6.72 0.00

0.00

738.40

30 YD ROLLOFF

RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

07/28/21 206520 1.00 575.00

2.48 0.00

0.00

575.00

30 YD ROLLOFF

RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

07/29/21 206522 1.00 575.00

4.52 0.00

0.00

575.00

30 YD ROLLOEF

RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

07/30/21 206523 1.00 575.00

2.14 0.00

0.00

575.00

Total Current Charges 4,763.40

o
o

THINK GREEN!
O' Printed on

recycled paper



Page 1 of 3

Customer ID:

Customer Name:

Service Period:

Invoice Date:

Invoice Number:

22-31860-33002

FONTAINE BROTHERS

08/01/21-08/15/21

08/16/2021
35317-0447-6

WASTE MANAGEMENT

• —F'V-- U Vi/ ■
.1 i\■Mi

1

Xii

1 Ybur Total DueYour Payment Is DueHow fp Contact Us

Visit wm.com /

To setup your ailine profile, sign up for paperless
statements, manege youracccunt, viewhdictey schedules,

pay your invoice or schedule a pckup
if full payment of the invoiced amount is not received
within your contractual terms, you rr^y be cliarged a
monthly late cliarge of 2.5% oftlie unpaid amount, with a
minimum monthly charge of $5, or sudi late charge
allowed under applicable law, regulation or contract.Customer Service:

(800)972-4545

Total Account
Baiancepue

Gurrentinvbice
Adju^mentsPreyidus Balance / Payments

+ + +

(4,520.90) 7,063.409,284.30 0.00 2,300.00

22-31860-33002Details for Service Location:

Fontaine Brothers *Leed*, 21 Crescent St, Whitinsville MA 01588-1829
Customer ID:

Ticket Quantity AmountDateDescription
575.001.0008/03/21 20947930 YD ROLLOFF

RECORD TONNAGE ONLY
RECORD TONNAGE ONLY
Ticket Total

0.003.94
0.00

575.00

575.001,0008/04/21 20948030 YD ROLLOFF
RECORD TONNAGE ONLY
RECORD TONNAGE ONLY
Ticket Total

0,001.64
0.00

575.00

575.001.0008/09/21 21361530 YD ROLLOFF

K Please detach and send the lower portion with payment. — (no cash or staples)

Customer ID
(Include withyour payment)

Invoice NumberInvoice Date

22-31860-330024635317-0447-608/16/2021

Payment Terms
Total Due by 09/15/2021

WASTE MAIVACEtVIElUT

WASTE MANAGEMENT OF MASSACHUSETTS, INC.
AmountTotal Due

$7,063.40PO BOX 42090

PHOENIX, AZ B50ft0
(800)972-4545

B
□ ^^7DDDEa3lab03300^0^b3S3lJ7□D□D□E3□□□D0□□□□7Db3^D =1

0008133 01 Mi C1.4Z5 "AUIO I'S 0 7229 01104-321910 -C04-I’08143-I1 10447040

CO

WM CORPORATE SERVICES, INC.
AS PAYMENT AGENT
PO BOX 13648

PHILADELPHIA, PA 19101-3648

O
r*'

Remit To:FONTAINE BROTHERS
510 COTTAGE ST
SPRINGFIELD MA 01104-3219

O Oo
o

o
oo

o LO
o cc
o o

THINK GREEN. Printed on

recycled paper.
ryo

o
o
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22-31860-33002Customer ID:Details for Service Location:

Fontaine Brothers *Leed*, 21 Crescent St, Whitinsville MA 01588-1829

AmountTicket QuantityDateDescription
0.001.37RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

0,00

575.00

575.001.0030 YD ROLLOFF

RECORD TONNAGE ONLY

RECORD TONNAGE ONLY

Ticket Total

08/13/21 213619

0.00.92

0.00

575.00

5 EASY WAYS TO PAY HOW TO READ YOUR INVOICE

Automatic Payment
Set up rertiifiiK) paymwts vvirli us at
wm.fom/inyiicrfHiiU

Stafes the dale payiTient is due lo Waste

Manat)eiiu;nl. Anyltiinc] Ix-yond ttatdato may
iiifur additionakliatqos Yoiit Total Due is the
total aiTiounl of futienl charqes and any

previous unpaid balances combined

Your Tout cueHow To Contact Us Your Payment Is Due

Visit wm.com
$124.73August 19, 2017

Pay Through Your Financid Institution

Make a payment from youi linam ial iiislitiilion using
yoiirf iislomei 11)

at/13/iOI.’ S’26.60

Ph'viocis lia/ance is the total clue from your

pK'vioiis iiivoire. Wo siiblrat I any Payments

Received/Adjustments am) add youi
Current Charges from this billiiuj rycle to

get a Total Due on this invoke. If you leve

not paid all or a portion of your piovious
balance, please pay tfie entire Total Due to
avoid a late cliarge or service interruption

15-.' ■

One-Time Payment

At your desk or on the qo, use win torn or oui WM

mobile opp for a quic k and easy payment

Pay by Phone

Payal)l(‘ ?<!// UMiitj out aiiloinated system at
B66 9()d P/29

Ad|tAtrrr«nl^ CtfrentClMf
+

COO 124,73

CiA«3.T«tkD ^S729O•0OSS5

IDlStrlpt^r* 0««n(Rj Ain»iiitt

O
Service location details the total cutleiit

charges of this invoke

Mail it

Wiile it, slutl It, stamp it, mail it i nvelope piovidedX Current ChVjti

Get More

with My WM
Create a My WM profile to enroll in AutoPay

& Paperless Billing, manage your services,

view your pickup schedule and see your

pickup ETA, all in one place.

WECIaI

Scan the OR code

to get started today!

If yout service is suspended for non-payment, you may be charged a Resume i harge to teslarlyour service. For each leluined check, a charge will be assessed on your next invoice equal to the niaxinium amount permitted by
applicable state law.

^CHECK HERE TO CHANGE CONTACT INFO : I jp, CHECK HERE TO SIGN UP FOR AUTOMATIC PAYMENT ENROLLMENT
List your new hiilinrj iiif()rm;jlion below, for .j cliaiKje of service tiridress,
irlease coni.ret Wnste Muiracjemenl,

I  If I enroll in Automatic Payment services, I authorize Waste Management to pay my invoice by electronically
deducting money from my bank account. I can cancel authorization by notifying Waste Management at
wm.com or by calling the customer service number listed on my invoice. Your enrollment could take 1 -2

. billing cycles for Automatic Payments to take effect. Continue to submit payment until page one of your
!  invoice reflects that your payment will be deducted.

Address 1

Address 2

City

State

Lm;iil Acldrc's.s
Zip

DaleEmail

Date Valid Bank Accoiinl Holder Sicjnaliire

NOTICE; By sending your <lntk, you ateauthori/ing ihu Company lo use information on your
okctionir ilobil will be for theamounl of your check and may occiii ns soon as the s.nmeday weteceiveyour check.

(heck lo make a one
s£>

-tifiu*ek*<lroitk debit loyour accoLint at the financial institulion ifuiicnlod on yocjr  ( [i(h k. I ho
CO
eO
C
o
o

In Ofdorfof us to serviceyour account or lo c ollc<t any amountsyou may ow(^ (for noii-inarkelin^ or solkilalion purposes), we nu»y coiUaciyou hy lHr’phon(*<i! any telephone number that you provided in connection
v/ith your account, iiuludincj wirelc<6 teleirhcpiie inrmbers, which could r«(jrt in i harqc's loyou. Methods of contac t may include text messages and using pro recoidc'd/arlificial voice mr^sage^ and/or use of an
automatic dialing devfco, as applicable. We may also corriaclyou by emarl or other methods as provid(*d in our ronlract.

o

o

Please send all bankruptcy correspondence lo RMC.bankruplcy^'wm.com or PO Box 41?90 Phoenrx, A/ H.SOBO. Using the email option will exp(»dite your re(|uest. (this language is in conrpliance with 11 USC 34y (c)(2)
of the Dankruplcy Code)

CO
o
o
o
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Customer ID:

Customer Name:

Service Period:

Invoice Date:

Invoice Number:

22-31860-33002

FONTAINE BROTHERS

08/01/21-08/15/21

08/16/2021
4635317-0447-6

WASTE MANAGEMENT

Details for Service Location:

Fontaine Brothers *Leed*, 21 Crescent St, Whitinsville MA 01588-1829

Customer ID: 22-31860-33002

Description Ticket Quantity AmountDate

Total Current Charges 2,300.00

rs)
CO

CO
o
o
o

o
o

0THINK GREENS
Printed on

recycled paper.o
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Scope 

Hold #
Description Original Value Allocation Previous Billing Current Billing 

Total Completed to 

Date

Available Allocation 

Balance
Billing Balance

1 Unforseen Conditions / Unsuitable Soils / 36" Drain ZOI Interpretations $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

2 Underslab Drainage / UG Coordination Challenges $25,000.00 $0.00 $0.00 $0.00 $0.00 $25,000.00 $25,000.00

3 Field Drainage System Scope Finalization $25,000.00 $25,000.00 $25,000.00 $0.00 $25,000.00 $0.00 $0.00

4 Transite Pipe $50,000.00 $19,565.00 $5,324.00 $14,241.00 $19,565.00 $30,435.00 $30,435.00

5 Soil Amendments $25,000.00 $19,008.00 $19,008.00 $0.00 $19,008.00 $5,992.00 $5,992.00

6 Added Scope for Fire Line / Loop $25,000.00 $25,000.00 $25,000.00 $0.00 $25,000.00 $0.00 $0.00

7 Scope Finalization to 100% Contract Documents - Amendment #1 $100,000.00 $100,000.00 $30,498.25 $0.00 $30,498.25 $0.00 $69,501.75

8 Temporary Above Ground Oil Storage Tank & Tie In $50,000.00 $31,700.00 $31,700.00 $0.00 $31,700.00 $18,300.00 $18,300.00

9 Electrical - Temporary / Enabling Work $24,500.00 $23,512.00 $23,512.00 $0.00 $23,512.00 $988.00 $988.00

10 Plumbing - Temporary / Enabling Work $79,352.00 $0.00 $0.00 $0.00 $0.00 $79,352.00 $79,352.00

11 Scope finalization to 100% Contract Documents - ERP #1 Sitework $450,000.00 $450,000.00 $191,691.33 $15,855.28 $207,546.61 $0.00 $242,453.39

12 Scope finalization to 100% Contract Documents - ERP #2 Concrete & Steel $350,000.00 $222,360.00 $221,377.00 $1,017.00 $222,394.00 $127,640.00 $127,606.00

13 Temporary heat systems / consumption for cold weather concrete $100,000.00 $100,000.00 $100,000.00 $0.00 $100,000.00 $0.00 $0.00

14 Primer field touch up $5,000.00 $0.00 $0.00 $0.00 $0.00 $5,000.00 $5,000.00

15 Mock up support steel $10,000.00 $0.00 $0.00 $0.00 $0.00 $10,000.00 $10,000.00

16 Maintaining safety guard rails / cabling $25,000.00 $0.00 $0.00 $0.00 $0.00 $25,000.00 $25,000.00

17 High early concrete mix design $25,000.00 $0.00 $0.00 $0.00 $0.00 $25,000.00 $25,000.00

18 Cleaning of elevated floor decks after turn-over from steel contractor $10,000.00 $0.00 $0.00 $0.00 $0.00 $10,000.00 $10,000.00

19 Roof screen modifications $150,000.00 $71,469.00 $70,563.00 $0.00 $70,563.00 $78,531.00 $79,437.00

20 Blind side waterproofing / cold weather waterproofing $10,000.00 $0.00 $0.00 $0.00 $0.00 $10,000.00 $10,000.00

21 Floor Prep $167,352.00 $20,226.00 $2,273.00 $16,659.00 $18,932.00 $147,126.00 $148,420.00

22 Fire Protection (Potential at Canopies) $100,000.00 $35,551.00 $35,551.00 $0.00 $35,551.00 $64,449.00 $64,449.00

23 Neighbor Landscaping $150,000.00 $147,400.00 $147,400.00 $0.00 $147,400.00 $2,600.00 $2,600.00

24 Demo - Unforeseen Conditions $150,000.00 $0.00 $0.00 $0.00 $0.00 $150,000.00 $150,000.00

25 LEED Compliance $50,000.00 $0.00 $0.00 $0.00 $0.00 $50,000.00 $50,000.00

26 HVAC - Gym Duct Changes $10,000.00 $0.00 $0.00 $0.00 $0.00 $10,000.00 $10,000.00

27 Accoustical Roof Screen changes $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

28 LGMF B/U @ Roof Screens $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

29 Misc. MEP Coordination & Support $400,000.00 $347,034.54 $321,303.75 $12,452.00 $333,755.75 $52,965.46 $66,244.25

30 Repair Damage Caused by Others - Roofing $50,000.00 $10,367.00 $0.00 $8,019.00 $8,019.00 $39,633.00 $41,981.00

31 Repair Damage Caused by Others - Drywall / Framing / Door Frames $100,000.00 $14,410.00 $2,538.00 $2,274.00 $4,812.00 $85,590.00 $95,188.00

32 Repair Damage Caused by Others - Painting $50,000.00 $24,729.00 $0.00 $0.00 $0.00 $25,271.00 $50,000.00

33 Repair Damage Caused by Others - Ceilings $50,000.00 $25,691.00 $0.00 $0.00 $0.00 $24,309.00 $50,000.00

34 Temporary Heating System & Consumption - Building $125,000.00 $0.00 $0.00 $0.00 $0.00 $125,000.00 $125,000.00

35 Winter Conditions - Site & Concrete $125,000.00 $72,036.00 $72,036.00 $0.00 $72,036.00 $52,964.00 $52,964.00

36 Weekend PT $300,000.00 $177,823.00 $90,594.00 $31,032.00 $121,626.00 $122,177.00 $178,374.00

Totals $3,366,204.00 $1,962,881.54 $1,415,369.33 $101,549.28 $1,516,918.61 $1,403,322.46 $1,849,285.39

Northbridge Elementary School

Scope Hold Tracking Log



Project Name:

Scope Hold #: 4

Scope Hold Description: Transite Pipe 

Scope Hold Value: $50,000.00

Vendor Description FBI Tracking # FBI Req # Allocated Amount Invoice Amount

Guigli PCO #302 $5,324.00

Guigli PCO #356 1052 $14,241.00

Guigli PCO #302 1051 33 $5,324.00

Guigli PCO #356 1052 34 $14,241.00

$5,324.00

$19,565.00

$14,241.00

$19,565.00

$30,435.00

$30,435.00Total Scope Hold Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total Scope Hold Allocation Balance



Project Name:

Scope Hold #: 11

Scope Hold Description: Scope finalization to 100% Contract Documents - ERP #1 Sitework 

Scope Hold Value: $450,000.00

Vendor Description FBI Tracking # FBI Req # Allocated Amount Invoice Amount

Guigli PCO 001R2 1008 $80,462.00

Guigli PCO 002R 1008 $81,399.00

Guigli PCO 4,11,12 1008 $12,899.00

Guigli PCO 14 1009 $7,302.00

Guigli Fire Hydrant re-stock 1010 $3,134.00

Guigli FBI PCO 022 - Guigli RFC #24 - Tx Curb 1012 $4,851.00

Guigli PCO #25 1044 TBD $19,357.00

Guigli FBI PCO 039 - VGC 1035 TBD $59,139.00

Guigli FBI PCO 99 / PR 36r1- Canopy Drains 1034 $26,949.00

Guigli PCO 203 TBD TBD $4,499.00

Guigli PCO 377 TBD TBD $150,009.00

Guigli FBI PCO 4 / 1008 - Guigli 3008 15 $2,066.56

Guigli FBI PCO 11 / 1008 - Guigli 3009 15 $4,373.00

Guigli FBI PCO 12 / 1008 - Guigli 3010 15 $2,421.00

Guigli FBI PCO 14 / 1009 - Guigli 3011 15 $832.00

Guigli FBI PCO 4 /1008 - Guigli 3008 16 $625.46

Guigli FBI 1010 - Guigli 3012 16 $3,134.00

Guigli FBI PCO 2 / 1008 - Guigli 3006 1008 18 $37,993.63

Guigli FBI PCO 4 / 1008 - Guigli 3008 1008 18 $1,925.10

Guigli FBI PCO 022 - Guigli RFC #24 - Tx Curb 1012 18 $4,851.00

Guigli PCO 002R 1008 20 $2,569.25

Guigli PCO 39 1035 28 $3,263.85

Guigli PCO #14 1009 29 $484.92

Guigli PCO #39 - VGC 1035 29 $3,264.00

Guigli PCO 99 1034 29 $4,000.00

Guigli PCO 203 1045 29 $4,285.00

Guigli PCO 39 1035 30 $19,987.31

Guigli PCO 99 1034 30 $22,949.00

Guigli PCO 25 1044 30 $9,217.50

Guigli PCO #11 1035 31 $8,938.05

Guigli PCO #25 1044 31 $10,139.50

Guigli PCO #002 1008 33 $38,386.12

Guigli PCO #14 1009 33 $5,985.08

Guigli PCO #002 1008 34 $2,450.00

Guigli PCO #004 1008 34 $1,487.88

Guigli PCO #39 - VGC 1035 34 $11,917.40

$191,691.33

$450,000.00

$15,855.28

$207,546.61

$0.00

$242,453.39Total Scope Hold Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total Scope Hold Allocation Balance



Project Name:

Scope Hold #: 12

Scope Hold Description: Scope finalization to 100% Contract Documents - ERP #2 Concrete & Steel

Scope Hold Value: $350,000.00

Vendor Description FBI Tracking # FBI Req # Allocated Amount Invoice Amount

Norgate - CO 1002 AB's, LP's for Wood Canopy 1002 13 $5,892.00 $5,892.00

Norgate PCO 14 1009 $76,528.00

Marguerite PCO 14 1009 $13,467.00

Century & SMJ PCO 23 1014 TBD $3,432.00

SMJ and Harold PCO 58 1038 26 $98,784.00

Century PCO 154 1038 26 $15,005.00

SMJ PCO 67 1029 TBD $3,539.00

SMJ PCO 98 1035 TBD $980.00

SMJ PCO 164 TBD TBD $1,248.00

SMJ PCO #174 TBD TBD $2,468.00

Chandler PCO #311 1051 34 $1,017.00

Marguerite FBI PCO #14 /1009 - partial 1009 16 $2,989.00

Norgate FBI PCO #14 / 1009 1009 17 $53,570.00

Norgate FBI PCO #14 / 1009 1009 19 $22,958.00

Marguerite FBI PCO #14 /1009 - partial 1009 21 $5,938.00

SMJ FBI PCO #23 1014 21 -$12,000.00

Century FBI PCO #23 1014 22 $15,466.00

SMJ PCO 67 1029 23 $3,539.00

SMJ PCO 98 1035 24 $980.00

SMJ and Harold PCO 58 1038 26 $98,784.00

Century PCO 154 1038 26 $15,005.00

SMJ PCO 164 1040 27 $1,248.00

SMJ PCO #174 1040 27 $2,468.00

Marguerite FBI PCO #14 1009 32 $4,540.00

Chandler PCO #311 1051 34 $1,017.00

$221,377.00

$222,360.00

$1,017.00

$222,394.00

$127,640.00

$127,606.00Total Scope Hold Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total Scope Hold Allocation Balance



Project Name:

Scope Hold #: 21

Scope Hold Description: Floor Prep

Scope Hold Value: $167,352.00

Vendor Description FBI Tracking # FBI Req # Allocated Amount Invoice Amount

NE Decks PCO 291 $2,273.00

CJM PCO 330 1052 34 $16,659.00

CJM PCO 374 $1,294.00

NE Decks PCO 291 1050 33 $2,273.00

CJM PCO 330 1052 34 $16,659.00

$2,273.00

$20,226.00

$16,659.00

$18,932.00

$147,126.00

$148,420.00Total Scope Hold Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total Scope Hold Allocation Balance



Project Name:

Scope Hold #: 29

Scope Hold Description: Misc. MEP Coordination & Support

Scope Hold Value: $400,000.00

Vendor Description FBI Tracking # FBI Req # Allocated Amount Invoice Amount

Harold Brothers PCO 29 1017 $7,870.00

KMD PCO 035 1022 25 $11,252.00

Multiple PCO 037 1024 KMD 22 & TBD $17,394.00

Griffin PCO 38 1020 $996.00

NE Concrete Cutting 203593 N/A 18 $6,800.00 $6,800.00

Griffin / TCI PCO 044 1024 23 & 31 $6,544.00

KMD PCO 046 1024 22& TBD $902.00

KMD PCO 051 1024 21 & 22 $12,339.00

Century Drywall PCO 063 1024 TBD $1,337.00

Guigli/Harold Bros PCO 76 1035 TBD $19,084.00

Griffin PCO 077 1032 24 -$446.00

Griffin PCO 083 1032 24, 26 & TBD $5,438.00

Griffin/Century PCO 087 1032 24, 25, 26 $4,545.00

Griffin PCO 95 1037 25 $5,052.00

Century / KMD PCO 96 1036 25 $9,535.00

Griffin PCO 97 1038 26 &TBD $6,695.00

Griffin PCO 102 1038 26 & TBD $9,881.00

Griffin PCO 104 1034 TBD $2,053.00

Harold Brothers PCO 105 1034 TBD $5,758.00

Capeway PCO 107 1036 26 $4,220.00

Century / Color Con / H Carr PCO 117 TBD TBD -$864.00

Griffin & Gen Wood PCO 119 1038 26 $964.00

Harold Brothers PCO 120 1036 29 $635.00

Harold Brothers PCO 121 TBD TBD $1,587.00

Griffin PCO 123 1037 25 $1,702.00

Griffin PCO 124 1038 26 $3,913.00

SMJ PCO 126 TBD TBD $2,361.00

Harold Brothers PCO 127 TBD TBD $2,646.00

Griffin & Century PCO 131 1040 28 & TBD $4,962.00

Century PCO 132 1038 26 $2,582.00

Harold Brothers PCO 134 1038 26 $2,867.00

Griffin PCO 136 1038 26 $2,711.00

Griffin PCO 137 1040 28 $4,390.00

FBI PCO 138 N/A 26 $2,250.00

Century PCO 141 1038 26 $7,509.00

Century PCO 143 1038 26 $617.00

Century/Costa PCO 144 1038 26 & 28 $1,033.00

Griffin PCO 145 1042 28 & TBD $12,406.00

Century PCO 148 1048 31 $1,128.00

Higgins, Century, Color Con PCO 153 1045 TBD $16,034.00

KMD PCO 159 1038 TBD $704.00

Century PCO 166 TBD TBD $3,113.00

KMD, Harold, Griffin PCO 169 TBD TBD $35,244.00

Griffin PCO 170 TBD TBD $669.00

Century PCO 177 TBD TBD $3,044.00

Griffin PCO 180 1042 28 $2,424.00

Griffin PCO 182 1042 28 $7,082.00

Griffin PCO 184 TBD TBD $9,689.00

Griffin PCO 185 TBD TBD $1,362.00

Northbridge Elementary School



Griffin PCO 198 TBD TBD $2,741.00

Griffin PCO #204 1045 31 $6,883.00

Griffin PCO 208 1045 TBD $16,265.00

Griffin PCO 214 TBD TBD $2,141.00

Griffin PCO 222 TBD TBD $5,154.00

KMD PCO 278 1050 33 $3,917.00

Gen Wood PCO 289 TBD TBD $12,416.00

Bass PCO 195 1052 34 $11,748.00

WJGEI PCO 304 1052 TBD $4,102.00

WJGEI & KMD PCO 331 TBD TBD $3,794.00

Guigli 265 1031 20 $5,860.54 $5,860.54

KMD PCO #37,46,51 1024 21 $6,645.00

KMD PCO #37,46,51 1024 22 $6,645.00

Harold Brothers PCO 29 1017 23 $7,870.00

Griffin PCO 38 1020 23 $996.00

Griffin PCO 44 1024 23 $2,350.00

Harold Brothers PCO 76 1035 24 $15,805.66

Harold Brothers PCO 105 1034 24 $5,758.00

Griffin PCO 77, 83 1032 24 $1,070.00

Century PCO 37 1024 25 $15,094.80

Century PCO 63 1024 25 $1,336.65

Century PCO 87 1032 25 $3,461.85

Century / KMD PCO 96 1036 25 $9,535.00

KMD PCO 35 1022 25 $11,252.00

Griffin PCO 95 1037 25 $5,052.00

Griffin PCO 123 1037 25 $1,702.00

Harold Brothers PCO 121 1036 25 $1,587.00

Harold Brothers PCO 127 1036 25 $2,646.00

SMJ PCO 126 1038 26 $2,361.00

Harold Brothers PCO 134 1038 26 $2,867.00

Century/Costa PCO 144 1038 26 -$1,404.00

Griffin & Gen Wood PCO 119 1038 26 $964.00

Century PCO 117 1038 26 -$1,854.00

Century PCO 132 1038 26 $2,582.00

Century PCO 141 1038 26 $7,509.00

Century PCO 143 1038 26 $617.00

Griffin PCO 083 1032 26 $1,732.50

Griffin PCO 087 1032 26 $1,083.15

Griffin PCO 97 1038 26 $5,355.00

Griffin PCO 102 1038 26 $3,307.50

Griffin PCO 124 1038 26 $3,913.00

Griffin PCO 136 1038 26 $2,711.00

FBI PCO 138 N/A 26 $2,250.00

Capeway PCO 107 1036 26 $4,220.00

Rustic PCO 037 1024 27 $1,584.45

Century PCO 177 1042 27 $3,044.00

H. Carr PCO 117 1038 27 $1,254.00

Color Concepts PCO 117 1038 28 -$264.00

Century PCO 144 1038 28 $2,437.00

Century PCO 131 1040 28 $1,163.00

Century PCO 166 1040 28 $3,113.00

Griffin PCO 44 1014 28 $700.00

Griffin PCO 97 1038 28 $650.00

Griffin PCO 102 1038 28 $800.00

Griffin PCO 131 1040 28 $3,025.00



Griffin PCO 137 1040 28 $4,390.00

Griffin PCO 145 1042 28 $5,900.00

Griffin PCO 182 1042 28 $7,082.00

Griffin PCO 180 1042 28 $1,500.00

MF Higgins PCO #153 1045 29 $1,937.00

Color Concepts PCO #153 1045 29 $5,160.00

Harold Bros PCO #120 1036 29 $635.00

Griffin PCO #184 1045 29 $4,650.00

Griffin PCO #214 1045 29 $1,020.00

Griffin PCO #198 1045 29 $1,305.00

Griffin PCO #204 1045 29 $3,250.00

Griffin PCO #208 1045 29 $8,750.00

Harold Bros PCO #169 1046 29 $15,686.00

Century Drywall PCO #153 1045 30 $8,173.00

Guigli PCO #76 1035 30 $3,278.34

TCI PCO #44 1024 31 $1,555.00

Century PCO #148 1048 31 $1,128.00

Griffin PCO #44 1024 31 $1,939.00

Griffin PCO #83 1032 31 $2,259.50

Griffin PCO #104 1034 31 $2,053.00

Griffin PCO #97 1038 31 $690.00

Griffin PCO #102 1038 31 $4,177.00

Griffin PCO #102 1038 31 $1,596.50

Griffin PCO #131 1040 31 $774.00

Griffin PCO #170 1040 31 $669.00

Griffin PCO #145 1042 31 $6,506.00

Griffin PCO #180 1042 31 $924.00

Griffin PCO #185 1042 31 $1,362.00

Griffin PCO #184 1045 31 $5,039.00

Griffin PCO #214 1045 31 $1,121.00

Griffin PCO #198 1045 31 $1,436.00

Griffin PCO #204 1045 31 $3,633.00

Griffin PCO #208 1045 31 $6,565.00

Griffin PCO #169 1046 31 $4,250.00

Griffin PCO #222 1048 31 $2,450.00

KMD PCO #169 1046 32 $9,343.31

Griffin PCO #169 1046 32 $15,308.00

Griffin PCO #222 1048 32 $2,704.00

KMD PCO #278 1050 33 $3,917.00

Bass PCO 195 1052 34 $11,748.00

KMD PCO 159 1038 34 $704.00

$321,303.75

$347,034.54

$12,452.00

$333,755.75

$52,965.46

$66,244.25Total Scope Hold Billing Balance

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total Scope Hold Allocation Balance



Project Name:

Scope Hold #: 30

Scope Hold Description: Repair Damage Caused by Others - Roofing

Scope Hold Value: $50,000.00

Vendor Description FBI Tracking # FBI Req # Allocated Amount Invoice Amount

Capeway PCO 284 1050 $783.00

Capeway PCO 286 1050 $1,565.00

SMJ PCO 335 1051 $565.00

Bass PCO 347 1052 $7,454.00

SMJ PCO 335 1051 34 $565.00

Bass PCO 347 1052 34 $7,454.00

$10,367.00

$8,019.00

$8,019.00

$39,633.00

$41,981.00Total Scope Hold Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total Scope Hold Allocation Balance



Project Name:

Scope Hold #: 31

Scope Hold Description: Repair Damage Caused by Others - Drywall / Framing / Door Frames 

Scope Hold Value: $100,000.00

Vendor Description FBI Tracking # FBI Req # Allocated Amount Invoice Amount

Chandler PCO 239 1049 $2,538.00

Epifano & Marguerite PCO 288 1051 $7,778.00

Chandler PCO 338 1052 $3,570.00

Arbon PCO 386 $524.00

Chandler PCO 239 1049 32 $2,538.00

Epifano PCO 288 1051 34 $2,274.00

$2,538.00

$14,410.00

$2,274.00

$4,812.00

$85,590.00

$95,188.00Total Scope Hold Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total Scope Hold Allocation Balance



Project Name:

Scope Hold #: 36

Scope Hold Description: Weekend PT 

Scope Hold Value: $300,000.00

Vendor Description FBI Tracking # FBI Req # Allocated Amount Invoice Amount

Bass PCO 179 1042 27 $2,237.00

WJGEI PCO 178 1043 27 $26,672.00

Bass PCO 200 1047 29 $9,220.00

WJGEI PCO 199 1047 29 $28,665.00

Bass PCO 251 1049 31 $7,132.00

WJGEI PCO 247 1049 32 $29,898.00

Guigli PCO 254 1049 32 $1,875.00

WJGEI PCO 258 1049 32 $2,184.00

Bass PCO 263 1050 32 $8,296.00

CJM PCO 268 1051 33 $3,080.00

Gen Wood PCO 312 1051 34 $3,902.00

Bass PCO 295 1052 34 $8,398.00

CJM PCO 349 1052 34 $18,732.00

Guigli PCO 361 1052 $17,682.00

CJM PCO 373 $1,768.00

H Carr PCO 256 $3,919.00

Bass PCO 384 $4,163.00

Bass PCO 179 1042 27 $2,237.00

WJGEI PCO 178 1043 27 $26,672.00

Bass PCO 200 1047 30 $9,220.00

Bass PCO 251 1049 31 $7,132.00

Bass PCO 263 1050 32 $8,296.00

WJGEI PCO 247 1049 32 $29,898.00

WJGEI PCO 258 1049 32 $2,184.00

Guigli PCO 254 1049 32 $1,875.00

CJM PCO 268 1051 33 $3,080.00

Gen Wood PCO 312 1051 34 $3,902.00

Bass PCO 295 1052 34 $8,398.00

CJM PCO 349 1052 34 $18,732.00

$90,594.00

$177,823.00

$31,032.00

$121,626.00

$122,177.00

$178,374.00Total Scope Hold Billing Balance

Northbridge Elementary School

Previously Billed

Allocated Amount

Current Invoice

Total billed to date

Total Scope Hold Allocation Balance
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TECHNOLOGY PURCHASE ORDERS UPDATE 
Additional POs for new program needs that were not originally identified or programmed:

PO TECH 017 Hub Tech $4,611.75

15 Additional Teacher Chromebooks

PO TECH 018 Hub Tech $41,192.19

15 additional laptops

26 additional staff Chromebooks

1 additional Chromebook cart with 30 Chromebooks

TOTAL Hub Tech – Additional Technology $45,803.94

See next slide for budget summary.

Seeking a vote for approval of Purchase Orders.



TECHNOLOGY 

BUDGET SUMMARY

UPDATE

Total Programmed  $1,705,146.46 

Total Budget $1,854,000.00 

Over/Under $148,853.54

Contingency $2,000.00

Funds Remaining $150,853.54

Seeking a vote of approval for 

TECHNOLOGY POs 017, 018



FF&E UPDATE
• Equipment that is not back-ordered has 

been delivered, and has been placed 

around the building

• D+W second edition punch list was 

submitted to furniture vendors first week 

of September and they continue to work 

through issues

• Last furniture that was back-ordered is 

being delivered this week

• As teachers and administrators settle into 

the building, items are coming up that 

have caused additional requests…



FF&E UPDATE



FIXTURES AND EQUIPMENT ACTUALS BY CATEGORY

CATEGORY 8/17/21 ACTUAL 9/21/21 ACTUAL VARIANCE 

General Equipment $96,243 $124,824

PO FFE 048, 050, 051, 

053 - $28,581

Kitchen Smallwares $10,817 $10,817

Gymnasium Fitness Equipment $8,576 $8,576

OT/PT / Adaptive/ Sp.Ed. $40,541 $60,207 PO FFE 056 - $19,666

Health Equipment $16,854 $16,854

Custodial Equipment $163,214 $163,214

Maker Space Equipment $42,641 $44,741 PO FFE 057 - $2,100

Art Equipment $33,388 $33,388

Music Equipment $29,122 $27,972
PO FFE 012/ 054 – net 

deduct ($1,150)

Library/ A-V Room Equipment $2,182 $2,182

Furniture POs $32,276 $119,707
PO FFE 049, 052, 055, 

058, 059  - $87,431)

Equipment Total (Final) $475,854 $612,483 $136,629



FURNITURE, FIXTURES AND EQUIPMENT 

OVERALL BUDGET UPDATE

A MSBA Overall FF&E budget $1,648,000

B Actual Furniture Cost $1,165,122

C Fixtures and Equipment Budget (Line A) – (Line B) $482,878

D Actual Equipment Cost including new variances $612,483

E Budget Shortfall  (Line C) – (Line D) ($129,605)

F
BearCom: Radio Signal Repeater and Programming –

Potential cost not known yet
$9,413

G Budget Contingency Transfer from Technology up to $148,853



RIBBON CUTTING CEREMONY



R I B B O N  C U T T I N G  C E R E M O N Y



RIBBON CUTTING CEREMONY



CONSTRUCTION UPDATE



SITE MASONRY 

GATEWAY UPDATE

FINAL SCHEME PER 8/19 SBC MEETING

COST: $75,157



SITE MASONRY GATEWAY UPDATE

ELEVATION



CONSTRUCTION UPDATESITE OVERVIEW: 

parking construction 

underway – 9/17



CONSTRUCTION UPDATESITE OVERVIEW: 

playground underway



CONSTRUCTION UPDATE

Rear view



CONSTRUCTION UPDATEParking under 

construction



CONSTRUCTION UPDATE

Parking lot under construction, 

site electrical 90% complete



CONSTRUCTION UPDATE
Playground under construction –

under-drain being installed



CONSTRUCTION UPDATE

Maintenance Shed site 

location



CONSTRUCTION UPDATE

Parking lot construction and 

cross-over drive



QUESTION AND 

ANSWER




