
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: New W. Edward Balmer Elementary School  Project No.: 17020 

Prepared by: Joel Seeley Meeting Date: 8/26/19 

Re: School Building Committee Meeting Meeting No:   50 

Location: High School Media Center Time: 7:00pm 

Distribution: School Building Committee Members, Attendees (MF) 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

✓ Joseph Strazzulla Chairman, School Building Committee Voting Member 

✓ Melissa Walker School Business Manager Voting Member 

✓ Alicia Cannon Representative of the Board of Selectmen Voting Member 

✓ Michael LeBrasseur Chairman, School Committee Voting Member 

✓ Paul Bedigian Representative of the Building, Planning, Construction Committee Voting Member 

✓ Steven Gogolinski Representative of the Finance Committee Voting Member 

✓ Jeffrey Tubbs Community Member with building design and/or construction experience  Voting Member 

 Peter L’Hommedieu Community Member with building design and/or construction experience Voting Member 

✓ Jeff Lundquist Community Member with building design and/or construction experience Voting Member 

✓ Andrew Chagnon Community Member with building design and/or construction experience Voting Member 

✓ Spencer Pollock Parent Representative Voting Member 

 Adam Gaudette Town Manager Non-Voting Member 

✓ Amy McKinstry Interim Superintendent of Schools Non-Voting Member 

✓ Richard Maglione Director of Facilities Non-Voting Member 

✓ Karlene Ross Principal, W. Edward Balmer Elementary School Non-Voting Member 

✓ Theresa Gould Principal, Northbridge Elementary School Non-Voting Member 

✓ Gregory Rosenthal Director of Pupil Personnel Services Non-Voting Member 

 Lee Dore D & W, Architect  

✓ Thomas Hengelsberg D & W, Architect  

 David Fontaine Fontaine Bros, CM  

✓ David Fontaine, Jr Fontaine Bros, CM   

 David Barksdale Fontaine Bros, CM  

✓ Jim Mauer Fontaine Bros, CM  

✓ Joel Kent Fontaine Bros, CM  

✓ Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

50.1 Record Call to Order, 7:14 PM, meeting opened. 

50.2 Record J. Strazzulla announced the meeting will be video and audio recorded with live broadcast 

and future re-broadcast. 

50.3 Record Public Comment - None  

50.4 Record A motion was made by P. Bedigian and seconded by M. LeBrasseur to approve the 

8/6/19 School Building Committee meeting minutes. No Discussion, motion passed 

unanimous by those attending. 

50.5 Record Warrant No. 30 was reviewed.  

A motion was made by A. Chagnon and seconded by M. LeBrasseur to approve Warrant 

No. 30. No discussion, motion passed unanimous. 

50.6 Record J. Seeley distributed and reviewed the updated Project Schedule, 90% Construction 

Documents Meetings and Agenda Schedule and updated 100% Construction 

Documents Meetings and Agenda Schedule, attached.  The 9/4/19 SBC meeting is 

cancelled.  

50.7 T. Hengelsberg 

J. Strazzulla 

J. Seeley 

J. Strazzulla provided an overview of the Neighborhood Meeting held on 8/26/19, 

PowerPoint attached.  The landscape planting design in front of each property along the 

East Property line was reviewed.  

Some of property owners requested slight changes to some of the plantings, T. 

Hengelsberg will incorporate into the 100% Construction Documents. 

J. Strazzulla indicated the property owners are to reach out to the J. Strazzulla or the 

Committee relative to requesting plantings to be planted on their private property in 

accordance with the 5/16/19 Planning Board conditions.   

J. Seeley will post on the Project Website and email the neighbors when Saturday work is 

scheduled.  

50.8 J. Strazzulla J. Strazzulla will coordinate with Town Counsel on the Right of Entry and Release 

Agreement for the 282 Mason Road property owner, who has requested the Town 

remove three trees near the property line. 

50.9 Record J. Seeley distributed and reviewed the Town Manager’s 8/9/19 letter to 192 Mason Road 

in response to their response to the Committee’s proposal, attached.  J. Strazzulla 

indicated the property owner responded via email to the Town Manager and indicated 

they will resolve in court.   

50.10 T. Hengelsberg J. Seeley distributed and reviewed the CDM Balmer School Flow Metering Study, 

attached, measuring the existing infiltration and inflow (I/I) from the existing Balmer 

School on-site sanitary sewer distribution system.  Nitsch Engineering is reviewing the 

Study and will provide a response within the upcoming 2-3 weeks. 

Committee Discussion: 

1. J. Lundquist asked if the cost for off-site sanitary improvements is included in 

the budget? 

J. Seeley indicated no, any off-site sanitary improvements would need to be 

funded out of the Owner’s Change Order contingency budget.  
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 Item # Action Discussion 

50.11 Committee Committee will decide any action on the Electric Charging Stations after the 9/4/19 SBC 

meeting.  

50.12 J. Strazzulla J. Strazzulla to review the location of the relocated Vail Memorial with the Trustees of 

Soldiers Memorials Committee. 

50.13 T. Hengelsberg T. Hengelsberg to issue formal response to the design review meeting with the Disability 

Commission held on 7/10/19. 

50.14 T. Hengelsberg T. Hengelsberg reviewed the Rooftop Mechanical Unit Noise Remediation options, 1) 

Free-Standing Screen, 2) Unit-Mounted Screen, and 3) Proprietary AAON Unit, attached. 

The Free-Standing Screen is the most advantageous option and the cost is included in 

the 90% Construction Documents cost estimate.  

Committee Discussion: 

1. J. Lundquist asked if the AAON Unit was measured at full fan speed or the 

anticipated fan speed on design degree days? 

T. Hengelsberg will verify with the acoustical engineers and provide direction. 

2. J. Lundquist asked if diversity was taken into account on the AAON Unit 

operation? 

T. Hengelsberg will verify with the HVAC engineers and provide direction. 

50.15  J. Seeley distributed and reviewed the 90% Construction Documents Cost Estimates 

from PM&C and FBI, and the 90% Construction Documents Cost Estimate Comparison 

Analysis, attached.  Both estimates are below the Construction Budget of $79,492,663. 

Committee Discussion: 

1. J. Tubbs asked how much design and estimating contingency is included in the 

estimate? 

D. Fontaine indicated approximately $700,000 is included for design and 

estimating contingency. 

2. J. Lundquist asked if the cost for the neighbors’ fence, shed, trees and rock wall 

removals is included in the estimate? 

J. Seeley indicated no, the neighbors’ fence, shed, trees and rock wall removals 

will be funded out of the Owner’s Change Order contingency budget. 

3. J. Lundquist asked if the Concrete and Steel Bids will be on budget? 

D. Fontaine indicated a preliminary review shows them to be trending below 

budget. 

4. P. Bedigian asked when will the GMP be developed for the Concrete and Steel 

package? 

J. Seeley indicated the Concrete and Steel package will be presented for 

approval at the 9/17/19 Committee meeting. 

50.16 Record A Motion was made by A. Chagnon and seconded by A. Cannon to approve the 90% 

Construction Documents Submittal and authorize submission to the MSBA.  No 

discussion, motion passed unanimous. 

50.17 Record J. Seeley distributed and reviewed the Trade Contractor Bid Results for the Early 

Concrete and Steel Package, attached.  Five bids were received for the Waterproofing, 
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 Item # Action Discussion 

Dampproofing and Caulking Trade and one bid was received for the Elevator Trade, 

which was over budget.  D. Fontaine indicated FBI contacted the Elevator Bidder inorder 

to negotiate their bid to be within budget, the Bidder indicated they could not meet the 

budget. 

A Motion was made by A. Chagnon and seconded by M. LeBrasseur accept the 

Waterproofing, Dampproofing and Caulking Trade Bids and reject the Elevator Trade Bid 

and authorize FBI to obtain elevator bids as a non-Trade Contractor.  No discussion, 

motion passed unanimous. 

50.18 Record J. Kent provided a Construction Update. The enabling work is complete, the 36” 

underground storm line tie-in to Crescent Street is complete, rough grading for the U10 

playfield and the building footprint is underway. 

D. Fontaine indicated that the delay in removing the encroaching fence and shed at 192 

Mason Road is impacting the U10 playfield rough grading and will impact the underdrain 

system installation.  Further, when the fence and shed are relocated to the neighbor’s 

side of the property line, all the work will need to be performed from the neighbor’s-side 

of the property line, due to the current grade difference. 

50.19 Record Committee Questions  

1. J. Tubbs asked what open design-related items remain going into 100% 

Construction Documents? 

T. Hengelsberg indicated three open design-related items remain, 1) full or partial 

under slab insulation, 2) final Rooftop Mechanical Unit Noise Remediation 

strategy and 3) alternate manufacturers to Nanowall. 

2. J. Tubbs asked if the 90% Pricing Construction Documents were reviewed? 

J. Seeley indicated both FBI and SMMA reviewed the 90% Pricing Construction 

Documents and the documents were comprehensive and well done. 

50.20 Record Old or New Business - none   

50.21 Record Next SBC Meeting: 9/17/19 at TBD pm at the High School Media Center. The 

anticipated agenda items are to review design refinements and vote to award the Early 

Concrete and Steel Package. 

50.22 Record A Motion was made by A. Chagnon and seconded by P. Bedigian to adjourn the 

meeting. No discussion, motion passed unanimous.  

Attachments: Agenda, Budget Tracking Form, Warrant No. 30, Project Schedule, 90% Construction Documents 

Meetings and Agenda Schedule, 100% Construction Documents Meetings and Agenda Schedule, 8/26/19 

Neighborhood Meeting PowerPoint, Town Manager’s letter to 192 Mason Road, CDM Balmer School Flow Metering 

Study, 90% Construction Documents Cost Estimates from PM&C and FBI, and the 90% Construction Documents 

Cost Estimate Comparison Analysis, Trade Contractor Bid Results for the Early Concrete and Steel Package, 

PowerPoint 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2017\17020\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2019\50_2019_26August_Schoolbuildingcommittee\Schoolbuildingcommitteemeeting_26August2019_DRAFT.Docx 





1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project Management

Agenda 

Project: New W. Edward Balmer Elementary School Project No.: 17020 

Re: School Building Committee Meeting Meeting Date: 8/26/2019 

Meeting Location: High School Media Center Meeting Time: :00 PM 

427 Linwood Avenue, Whitinsville, MA Meeting No. 50 

Prepared by: Joel G. Seeley 

Distribution: Committee Members (MF) 

1. Call to Order

2. Public Comments

3. Approval of Minutes

4. Approval of Invoices and Commitments

5. Neighborhood Meeting Update

6. DPW Sanitary Systems Study Review

7. Review Reconciled 90% Construction Documents Cost Estimate

8. Vote to Submit 90% Construction Documents Package to MSBA

9. Trade Contractor Bids Review

10. Construction Update

Neighborhood Update

11. New or Old Business

12. Committee Questions

13. Next Meeting:  September 4, 2019 September 17, 2019 

14. Adjourn
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1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project Management

Warrant No. 30  

Project: New W. Edward Balmer Elementary School  Project No.: 17020 

Prepared by: Joel G. Seeley, AIA Date: 8/26/2019 

 

School Building Committee for the W. Edward Balmer Elementary School hereby authorizes to draw against funds for 

the obligations incurred for value received in services and for materials shown below: 

Vendor Invoice No. Invoice Date Invoice 

Amount 

ProPay 

Code 

Balance 

After Invoice 

Graves Engineering 35101 08/07/2019 $              690.00 0104-0000 $       42,685.90 

Peer Review Consultant for Conservation Commission and Planning Board   

GateHouse New England 122033  

 

08/04/2019 $              319.00 0103-0000 $       19,389.86 

Newspaper Advertisement for Early Foundation, Steel and Elevator Package 
Bidding 

  

      

  Total $ 1,009.00   

_______________________________    ______________________________ 

Joseph Strazzulla, Chair      Melissa Walker 

_______________________________    ______________________________ 

Alicia Cannon         Michael LeBrasseur 

_______________________________    ______________________________ 

Paul Bedigian         Steven Gogolinski 

_______________________________    ______________________________ 

Jeffrey Tubbs          Peter L’Hommedieu 

_______________________________    _______________________________ 

Jeff Lundquist         Andrew Chagnon 

_______________________________     

Spencer Pollock        Approved on ___________________ 

p:\2017\17020\00-info\0.8 warrants-vouchers\30_2019_26august\warrant summary.docx 
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AGENDA

BUILDING COMMITTEE MEETING

Review Overall Construction Document Phase Schedule

Review 90% Construction Document Schedule

Review Design Refinements

Approve Package 2 Trade Contractors

BUILDING COMMITTEE MEETING

Review Design Refinements

Review MSBA 60% Construction Documents Submission Comments

TRADE CONTRACTOR QUALIFICATION COMMITTEE MEETING

Review RFQ

BUILDING COMMITTEE MEETING

Review Design Refinements

BUILDING COMMITTEE MEETING (MONDAY)

Review Reconciled 90% Construction Documents Cost Estimate

Decide Value Engineering Items

Vote to Submit 90% Construction Documents Package to MSBA

SUBMIT 90% CONSTRUCTION DOCUMENTS PACKAGE TO MSBA

ADDITIONAL MEETINGS TO BE SCHEDULED

August 6, 2019

SCHOOL BUILDING COMMITTEE

W. EDWARD BALMER ELEMENTARY SCHOOL

DATE

All meetings held at the 

High School Media Center at 6:30 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS

May 6, 2019 Updated  , 2019

July 16, 2019

90% Construction Documents Phase

September 4, 2019

August 26, 2019

July 2, 2019

August 6, 2019

PROJECT MANAGEMENT
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AGENDA

BUILDING COMMITTEE MEETING

Review Overall Construction Document Phase Schedule

Review 100% Construction Document Schedule

Review Design Refinements

Award Early Concrete and Steel

TRADE CONTRACTOR QUALIFICATION COMMITTEE MEETING

Review of Trade Contractor Statements of Qualifications

BUILDING COMMITTEE MEETING

Vote to Approve Trade Contractor Prequalifications

Review MSBA 90% Construction Documents Submission Comments

BUILDING COMMITTEE MEETING

Vote to Approve Trade Contractor Bids

ADDITIONAL MEETINGS TO BE SCHEDULED

September 24, 2019

100% Construction Documents Phase

September 17, 2019

November 19, 2019

SCHOOL BUILDING COMMITTEE

W. EDWARD BALMER ELEMENTARY SCHOOL 

DATE

All meetings held at the 

High School Media Center at 6:30 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS

July 2, 2019  Updated August 22, 2019

October 1, 2019

PROJECT MANAGEMENT
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MSBA PREREQUISITES 431 days 3/9/2015 11/9/2016

RETAIN OPM 45 days 1/30/2017 4/3/2017

RETAIN DESIGNER 80 days 3/8/2017 6/27/2017

FEASIBILITY STUDY (FS) 161 days 6/27/2017 2/14/2018

SCHEMATIC DESIGN (SD) 86 days 2/14/2018 6/13/2018

PROJECT SCOPE AND BUDGET 139 days 5/23/2018 12/6/2018

DESIGN DEVELOPMENT 119 days 11/8/2018 4/26/2019

SITE PERMITTING 170 days 11/7/2018 7/8/2019

BUILDING PERMITTING 102 days 6/18/2019 11/8/2019

CONSTRUCTION DOCUMENTS 160 days 3/8/2019 10/21/2019

Incorporate MSBA DD Comments 11 days 4/29/2019 5/13/2019

Develop 60% Contract Documents to Estimator 30 days 4/8/2019 5/17/2019

Early Site Enabling, and Preparation Package No. 1 51 days 3/8/2019 5/17/2019

OPM and Cx Review 13 days 5/17/2019 6/4/2019

60% Construction Documents Cost Estimate 13 days 5/17/2019 6/4/2019

60% Construction Documents Submission to MSBA 0 days 6/18/2019 6/18/2019

MSBA Review of 60% CD Submission 16 days 6/19/2019 7/11/2019

Incorporate MSBA 60% CD Comments 11 days 7/10/2019 7/24/2019

Develop 90% Contract Documents to Estimator 30 days 6/18/2019 7/30/2019

Early Foundation and Structural Package No. 2 30 days 6/18/2019 7/30/2019

Structural Peer Review of Early Foundation and Structural Package 16 days 7/30/2019 8/20/2019

90% Construction Documents Cost Estimate 16 days 7/30/2019 8/20/2019

90% Construction Documents Submission to MSBA 0 days 9/4/2019 9/4/2019

MSBA Review of 90% CD Submission 16 days 9/4/2019 9/25/2019

Incorporate MSBA 90% CD Comments 11 days 9/25/2019 10/9/2019

Construction Documents Complete Package No. 3 0 days 10/9/2019 10/9/2019

LEED-S Design Submission 9 days 10/9/2019 10/21/2019

PROCUREMENT 514 days 12/6/2017 12/9/2019

CM Selection 73 days 12/6/2017 3/21/2018

Prequalification - Package No. 2 Trade Contractors 53 days 4/22/2019 7/3/2019

Prequalification - Package No. 3 Trade Contractors 71 days 6/24/2019 10/2/2019

Develop Draft RFQs 21 days 6/24/2019 7/23/2019

Submit Advertisement to Central Register and Local Newspaper 0 days 7/23/2019 7/23/2019

Notice in Central Register 0 days 7/31/2019 7/31/2019

Submit SOQs 0 days 8/21/2019 8/21/2019

Review SOQs 24 days 8/21/2019 9/24/2019

Recommend Prequalified Trade Contractors to SBC 0 days 10/1/2019 10/1/2019

Issue Notification Letters to Prequalified Trade Contractors 0 days 10/2/2019 10/2/2019

100% Construction Documents Package No. 3 48 days 10/1/2019 12/9/2019

Submit Advertisement to Central Register and Newspaper 0 days 10/1/2019 10/1/2019

Notice in Central Register 0 days 10/9/2019 10/9/2019

Bid Package Issued 0 days 10/9/2019 10/9/2019

Pre-Bid Meeting 0 days 10/16/2019 10/16/2019

Trade Contractor Bids Due 0 days 11/6/2019 11/6/2019

CM Develop GMP 21 days 11/8/2019 12/9/2019

GMP Approval 0 days 12/9/2019 12/9/2019

EARLY PACKAGES PROCUREMENT 85 days 5/17/2019 9/17/2019

Early Site Package No. 1 18 days 5/17/2019 6/12/2019

Early Foundation, Steel and Elevator Structural Package No. 2 44 days 7/16/2019 9/17/2019

Submit Advertisement to Central Register and Newspaper 0 days 7/16/2019 7/16/2019

Notice in Central Register and Newspaper 0 days 7/24/2019 7/24/2019

Issue Early Concrete, Steel and Elevator Package Bid Documents 0 days 7/30/2019 7/30/2019

Pre-Bid Meeting 0 days 8/6/2019 8/6/2019

Trade Contractor Bids Due 0 days 8/20/2019 8/20/2019

Concrete and Steel Bids Due 0 days 8/20/2019 8/20/2019

Descoping and Development of GMP Amendment 15 days 8/20/2019 9/10/2019

Award Early Concrete, Steel and Elevator Package GMP 0 days 9/17/2019 9/17/2019

CONSTRUCTION 736 days 6/11/2019 4/21/2022

Notice to Proceed 0 days 6/11/2019 6/11/2019

Site Mobilization 0 days 6/18/2019 6/18/2019

Substantial Completion - Phase 1 "Enabling Work" 43 days 6/18/2019 8/16/2019

50% DCAMM Evaluation 0 days 8/15/2020 8/15/2020

Punch List Start 0 days 4/15/2021 4/15/2021

Punch List Complete 0 days 6/15/2021 6/15/2021

Substantial Completion - Phase 2 "Building Construction" 0 days 6/15/2021 6/15/2021

Final Completion, Closeout and Commissioning 34 days 6/15/2021 7/30/2021

FFE/Technology Installation 34 days 6/15/2021 7/30/2021

Teacher/Staff Move-In 21 days 8/2/2021 8/30/2021

Occupancy 0 days 8/30/2021 8/30/2021

Demolish Existing School 66 days 7/3/2021 10/4/2021

Parking Lot and Playfield Construction 55 days 10/4/2021 12/20/2021

CM Request for Final Payment 0 days 12/20/2021 12/20/2021

Substantial Completion - Phase 3 "Demolition and Site Work" 0 days 12/20/2021 12/20/2021

Closeout 46 days 12/20/2021 2/21/2022

Final Completion 46 days 12/20/2021 2/21/2022

100% DCAMM Evaluation 0 days 2/21/2022 2/21/2022

LEED-S Construction Submission 46 days 12/20/2021 2/21/2022

MSBA Final Payment Reimbusement Request 0 days 3/1/2022 3/1/2022

Commissioning Agent 10-month Inspection 0 days 4/15/2022 4/15/2022

Commissioning Agent Final Report Submission to MSBA 0 days 4/15/2022 4/15/2022

Commissioning Agent Submission of Certification 0 days 4/15/2022 4/15/2022

USGBC Issuance of Certification 0 days 4/21/2022 4/21/2022

November 26, 2018

Updated: August 26, 2019
New W. Edward Balmer Elementary School

Project Schedule PROJECT MANAGEMENT
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August 7, 2019 
 
Adam Gaudette, Town Manager 
7 Main Street 
Whitinsville, MA 01588 
 
Subject: Balmer School Flow Monitoring Study 
 
Dear Mr. Gaudette: 

Please find enclosed the Balmer School Flow Monitoring Study, dated August 5, 2019. The purpose of 
the flow monitoring study was to field verify the total existing sewer flow, both sanitary flow and 
infiltration and inflow (I/I), from the existing Balmer School. From this, the increase in sewer flow 
from the existing school to the new school was determined.   

During the flow monitoring period (May 14, 2019 to June 16, 2019), the average daily sewer flow 
from the Balmer School (while in-session) was 5,208 gallons per day (gpd). Of the 5,208 gpd, 4,458 
gpd was estimated to be sanitary flow and 750 gpd was estimated to be infiltration. The school does 
not appear to be influenced by inflow. Using a maximum day peaking factor of 2.0, the maximum 
sanitary flow of the Balmer School is 8,916 gpd. When adding the measured infiltration rate of 750 
gpd, the total maximum day sewer flow from the Balmer School is 9,666 gpd. Nitsch Engineering 
estimated the proposed Balmer School will have a maximum day sewer flow of 13,710 gpd, which 
represents an increase of approximately 4,044 gpd from the maximum day existing flows.  

It is it is recommended this increase in sewer flow is mitigated through I/I removal in the 
wastewater collection system tributary to the over-capacity Lake Street sewer. Sub-area 7, which 
includes Swift Road, Mason Road, Shannon Drive, and Samuel Drive sewers, is located upstream of 
the Lake Street sewer and Balmer School and was found to have over 58,000 gpd of infiltration 
during the spring 2014 flow monitoring program. Sewer video inspections and manhole 
inspections can be completed to quantify and locate specific sources of infiltration. From this, sewer 
rehabilitation such as sewer and manhole lining can be completed to remove infiltration, and at a 
minimum, mitigate the 4,044 gpd increase in sewer flows from the proposed Balmer School. 

Sincerely, 

 

Chad Kershaw, P.E. 
CDM Smith Inc. 
 
cc: Jim Shuris, Mark Kuras, Town of Northbridge 
 Brendan Ennis, CDM Smith 
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August 7, 2019 
 
Adam Gaudette, Town Manager 
7 Main Street 
Whitinsville, MA 01588 
 
Subject: Balmer School Flow Monitoring Study 
 
Dear Mr. Gaudette: 

Please find enclosed the Balmer School Flow Monitoring Study, dated August 5, 2019. The purpose of 
the flow monitoring study was to field verify the total existing sewer flow, both sanitary flow and 
infiltration and inflow (I/I), from the existing Balmer School. From this, the increase in sewer flow 
from the existing school to the new school was determined.   

During the flow monitoring period (May 14, 2019 to June 16, 2019), the average daily sewer flow 
from the Balmer School (while in-session) was 5,208 gallons per day (gpd). Of the 5,208 gpd, 4,458 
gpd was estimated to be sanitary flow and 750 gpd was estimated to be infiltration. The school does 
not appear to be influenced by inflow. Using a maximum day peaking factor of 2.0, the maximum 
sanitary flow of the Balmer School is 8,916 gpd. When adding the measured infiltration rate of 750 
gpd, the total maximum day sewer flow from the Balmer School is 9,666 gpd. Nitsch Engineering 
estimated the proposed Balmer School will have a maximum day sewer flow of 13,710 gpd, which 
represents an increase of approximately 4,044 gpd from the maximum day existing flows.  

It is it is recommended this increase in sewer flow is mitigated through I/I removal in the 
wastewater collection system tributary to the over-capacity Lake Street sewer. Sub-area 7, which 
includes Swift Road, Mason Road, Shannon Drive, and Samuel Drive sewers, is located upstream of 
the Lake Street sewer and Balmer School and was found to have over 58,000 gpd of infiltration 
during the spring 2014 flow monitoring program. Sewer video inspections and manhole 
inspections can be completed to quantify and locate specific sources of infiltration. From this, sewer 
rehabilitation such as sewer and manhole lining can be completed to remove infiltration, and at a 
minimum, mitigate the 4,044 gpd increase in sewer flows from the proposed Balmer School. 

Sincerely, 

 

Chad Kershaw, P.E. 
CDM Smith Inc. 
 
cc: Jim Shuris, Mark Kuras, Town of Northbridge 
 Brendan Ennis, CDM Smith 















































































































Size (") Material Flow Depth (")
Incoming 6 ACP 1
Incoming 8 VCP 1.5
Incoming 6 VCP 1
Outgoing 8 VCP 2 0

LEVEL:

SURCHARGE INFORMATION
HEIGHT ABOVE WEIR:
OVERFLOW OCCURS AT:

SURCHARGE NONE EVIDENT:  X
SURCHARGED MARKS TO:  
SURCHARGE CURRENTLY TO:

07' 00"Circular

JOB#:  19066
METER SITE:  1

GPS/COMMENTS:  42.115393, -71.679840
LOCATION:  18 Crescent Street

Debris (") Shape MH Depth

MH#:  

06' 10"

0
0
0

Circular
Circular
Circular

METER SITE INFORMATION FIELD LOG
PROJECT:  Northbridge, MA DATE:  May 13, 2019

WEIR INFORMATION
LENGTH:
BREADTH:

06' 09"
06' 11"



RAIN GAUGE SITE INFORMATION FIELD LOG
PROJECT:  Northbridge, MA DATE:  May 13, 2019 JOB #:  19066
LOCATION:  Crescent Street at Balmer Elementary School

LOCATION
GPS/COMMENTS:  42.116941, -71.681180
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Northbridge New W. Edward Balmer Elementary School 
Final 90% CD Construction Estimate Comparison
8/26/19 PROJECT MANAGEMENT



FONTAINE BROS., INC. | T: 413.781.2020 | 510 COTTAGE STREET SPRINGFIELD, MA 01104 | 12 E. WORCESTER STREET WORCESTER, MA 01604





Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Estimate Totals

Description Amount Totals Rate Cost per Unit

Direct Cost 70,262,218 70,262,218 419.847 /sf 88.49%
Design Contingency 702,622 1.000 %

ERP1 Site Design Contingencey (93,884)
Escalation 397,007 0.500 %

ERP1 Site Escalation Contingencey (46,942)
Subtotal 958,803 71,221,021

Construction Contingency 1,191,021 1.500 %
1,191,021 72,412,042

General Conditions & Requirements 
Staff/ General Conditions 5,364,384

Subtotal 5,364,384 77,776,426
Permits & Insurance Requirements

General Liability Insurance
Performance & Payment Bonds

Builders Risk Insurance
Permits - By Town

Subtotal 77,776,426
CM Fee (OH&P) 1,625,000

Subtotal 1,625,000 79,401,426 474.458 /sf 100.00%
PROJECT GSF 167,352

PFA 79,492,633 / 011000
DD BUDGET 79,480,442
60CD Budget 79,364,082

6/10 - 60CD RECON 79,117,604
8.20.19 90CD 79,361,422

8.23.19 90CD Recon 79,401,426
Total 79,401,426 474.458 /sf

sf

SUB TOTAL 167,352.00 419.85 /sf 70,262,219



Northbridge Elementary School 8/26/2019  7:20 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Description Quantity
Total

Unit Cost Amount

ASUBSTRUCTURE

A10FOUNDATIONS
A1010Standard Foundations 167,352.00 sf 10.374/sf 1,736,038
A1030Slab on Grade 167,352.00 sf 11.438/sf 1,914,228
A10 FOUNDATIONS

167,352.00 sf

21.812/sf 3,650,266

A SUBSTRUCTURE

167,352.00 sf

21.812/sf 3,650,266

BSHELL

B10SUPERSTRUCTURE
B1010Floor Construction 167,352.00 sf 24.533/sf 4,105,657
B1020Roof Construction 167,352.00 sf 17.52 /sf 2,931,941
B10 SUPERSTRUCTURE

167,352.00 sf

42.053/sf 7,037,598

B20EXTERIOR VERTICAL ENCLOSURES
B2010Exterior Walls 167,352.00 sf 46.084/sf 7,712,192
B2020Exterior Windows 167,352.00 sf 12.778/sf 2,138,498
B2030Exterior Doors 167,352.00 sf 1.016/sf 170,036
B20 EXTERIOR VERTICAL ENCLOSURES

167,352.00 sf

59.878/sf 10,020,726

B30EXTERIOR HORIZONTAL ENCLOSURES
B3010Roof Coverings 167,352.00 sf 13.056/sf 2,184,876
B3020Roof Openings 167,352.00 sf 0.774/sf 129,485
B30 EXTERIOR HORIZONTAL ENCLOSURES

167,352.00 sf

13.829/sf 2,314,361

B SHELL

167,352.00 sf

115.76 /sf 19,372,685

CINTERIORS

C10INTERIOR CONSTRUCTION
C1010Interior Partitions 167,352.00 sf 24.106/sf 4,034,109
C1020Interior Doors 167,352.00 sf 7.861/sf 1,315,614
C1030Fittings 167,352.00 sf 10.908/sf 1,825,498
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Northbridge Elementary School 8/26/2019  7:20 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Description Quantity
Total

Unit Cost Amount

C10 INTERIOR CONSTRUCTION

167,352.00 sf

42.875/sf 7,175,221

C20STAIRS
C2010Stair Construction 167,352.00 sf 3.06 /sf 512,170
C2020Stair Finishes 167,352.00 sf 0.66 /sf 110,506
C20 STAIRS

167,352.00 sf

3.721/sf 622,676

C30INTERIOR FINISHES
C3010Wall Finishes 167,352.00 sf 6.264/sf 1,048,335
C3020Floor Finishes 167,352.00 sf 8.918/sf 1,492,412
C3030Ceiling Finishes 167,352.00 sf 7.873/sf 1,317,620
C30 INTERIOR FINISHES

167,352.00 sf

23.055/sf 3,858,367

C INTERIORS

167,352.00 sf

69.651/sf 11,656,264

DSERVICES

D10CONVEYING
D1010Vertical Conveying Systems 167,352.00 sf 1.094/sf 183,153
D10 CONVEYING

167,352.00 sf

1.094/sf 183,153

D20PLUMBING
D2010Plumbing Fixtures 167,352.00 sf 3.242/sf 542,634
D2020Domestic Water Distribution 167,352.00 sf 2.337/sf 391,135
D2030Sanitary Waste 167,352.00 sf 1.946/sf 325,646
D2040Rain Water Drainage 167,352.00 sf 3.095/sf 517,898
D2090Other Plumbing Systems 167,352.00 sf 2.64 /sf 441,892
D20 PLUMBING

167,352.00 sf

13.261/sf 2,219,205

D30HEATING, VENTILATION, AND AIR CONDITIONING (HVAC)
D3020Heat Generating Systems 167,352.00 sf 0.654/sf 109,500
D3030Cooling Generating Systems 167,352.00 sf 0.437/sf 73,200
D3040Distribution Systems 167,352.00 sf 7.878/sf 1,318,350
D3090Other HVAC Systems And Equipment 167,352.00 sf 35.968/sf 6,019,345
D30 HEATING, VENTILATION, AND AIR CONDITIONING
(HVAC)

167,352.00 sf

44.938/sf 7,520,395
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Northbridge Elementary School 8/26/2019  7:20 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Description Quantity
Total

Unit Cost Amount

D40FIRE PROTECTION 
D4040Sprinklers 167,352.00 sf 0.591/sf 98,850
D4090Other Fire Protection Systems 167,352.00 sf 4.76 /sf 796,539
D40 FIRE PROTECTION 

167,352.00 sf

5.35 /sf 895,389

D50ELECTRICAL
D5010Electrical Service And Distribution 167,352.00 sf 7.048/sf 1,179,530
D5020Lighting & Branch Wiring 167,352.00 sf 12.064/sf 2,018,930
D5031PA Systems 167,352.00 sf 1.05 /sf 175,720
D5037Fire Alarm Systems 167,352.00 sf 1.75 /sf 292,866
D5038Electronic Safety & Alarm 167,352.00 sf 1.243/sf 208,038
D5039Data Communications 167,352.00 sf 8.754/sf 1,465,000
D5090Other Electrical System 167,352.00 sf 1.61 /sf 269,456
D50 ELECTRICAL

167,352.00 sf

33.519/sf 5,609,540

D SERVICES

167,352.00 sf

98.162/sf 16,427,681

EEQUIPMENT AND FURNISHINGS

E10EQUIPMENT
E1010Commercial Equipment 167,352.00 sf 3.211/sf 537,435
E1020Institutional Equipment 167,352.00 sf 1.254/sf 209,800
E10 EQUIPMENT

167,352.00 sf

4.465/sf 747,235

E20FURNISHINGS
E2010Fixed Furnishings 167,352.00 sf 13.796/sf 2,308,835
E2020Movable Furnishings 167,352.00 sf 0.343/sf 57,330
E20 FURNISHINGS

167,352.00 sf

14.139/sf 2,366,165

E EQUIPMENT AND FURNISHINGS

167,352.00 sf

18.604/sf 3,113,400

FSPECIAL CONSTRUCTION AND DEMOLITION

F20SELECTIVE BUILDING DEMOLITION
F2010Building Elements Demolition 167,352.00 sf 3.285/sf 549,813
F2020Hazardous Components Abatement 167,352.00 sf 6.507/sf 1,088,926
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Northbridge Elementary School 8/26/2019  7:20 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Description Quantity
Total

Unit Cost Amount

F20 SELECTIVE BUILDING DEMOLITION

167,352.00 sf

9.792/sf 1,638,739

F SPECIAL CONSTRUCTION AND
DEMOLITION

167,352.00 sf

9.792/sf 1,638,739

GSITEWORK

G10SITE PREPARATION
G1010Site Clearing 167,352.00 sf 7.34 /sf 1,228,394
G1070Site Earthwork 167,352.00 sf 6.538/sf 1,094,214
G10 SITE PREPARATION

167,352.00 sf

13.879/sf 2,322,608

G20SITE IMPROVEMENTS
G2030Pedestrian Paving 167,352.00 sf 3.248/sf 543,602
G2040Site Developement 167,352.00 sf 24.072/sf 4,028,488
G2050Landscaping 167,352.00 sf 7.876/sf 1,318,138
G20 SITE IMPROVEMENTS

167,352.00 sf

35.197/sf 5,890,228

G30SITE MECHANICAL UTILITIES
G3010Water Supply 167,352.00 sf 2.365/sf 395,750
G3020Sanitary Sewer 167,352.00 sf 1.293/sf 216,305
G3030Storm Sewer 167,352.00 sf 15.395/sf 2,576,394
G30 SITE MECHANICAL UTILITIES

167,352.00 sf

19.052/sf 3,188,449

G40SITE ELECTRICAL UTILITIES
G4010Site Electrical Utilities 167,352.00 sf 5.379/sf 900,161
G40 SITE ELECTRICAL UTILITIES

167,352.00 sf

5.379/sf 900,161

G SITEWORK

167,352.00 sf

73.506/sf 12,301,446

ZGENERAL

Z10GENERAL REQUIREMENTS
Z1050Temporary Facilities and Controls 167,352.00 sf 12.559/sf 2,101,736
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Northbridge Elementary School 8/26/2019  7:20 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Description Quantity
Total

Unit Cost Amount

Z10 GENERAL REQUIREMENTS

167,352.00 sf

12.559/sf 2,101,736

Z GENERAL

167,352.00 sf

12.559/sf 2,101,736
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Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

A SUBSTRUCTURE

A10 FOUNDATIONS

A1010 Standard Foundations

03-0000.000 CONCRETE

03-1113.102 Forms, Place Footings
n 10 Form And Place Strip Footings 3,335.00 sf 17.75 /sf 59,196
n 10 Form And Place Strip Footings At Loading Dock 95.00 sf 17.75 /sf 1,686
n 20 Form And Place BF Grade Beams 1,888.00 sf 17.75 /sf 33,512
n 22 Form And Place Interior Spread - F FTG'S 10,028.00 sf 17.75 /sf 177,997

Forms, Place Footings

167,352.00 sf

1.628/sf 272,392

03-1113.110 Forms, Place Columns/Piers
n 2 Form And Place Concrete Piers Square 278.00 sf 17.75 /sf 4,935
n 2 Form And Place Concrete Piers Square - Pipe 1,680.00 sf 17.75 /sf 29,820
n 2 Form And Place Concrete Piers Round NA 428.00 sf 17.75 /sf 7,597
n 2 Form And Place F FTGS CANOPY 1,220.00 sf 17.75 /sf 21,655
n 2 Form And Place Concrete Piers Square CANOPY 1,020.00 sf 17.75 /sf 18,105

Forms, Place Columns/Piers

167,352.00 sf

0.491/sf 82,112

03-1113.180 Forms, Place Walls
n a  4 Form And Place Foundation Frost Walls/Low

Walls
16,650.00 sf 17.75 /sf 295,538

n a  4 Form And Place Foundation At Loading Dock 741.00 sf 17.75 /sf 13,153
Forms, Place Walls

167,352.00 sf

1.845/sf 308,690

03-2100.110 Rebar
n 202 Rebar At Building Wall Footings 12.79 ton 2,200.00 /ton 28,138
n 202 Rebar At Building F Grade Beams 6.00 ton 2,200.00 /ton 13,200
n 202 Rebar At Interior Spread - F FTG'S 59.00 ton 2,050.847 /ton 121,000
n 202 Rebar At Concrete Piers Square 0.45 ton 2,200.00 /ton 990
n 202 Rebar At Interior Spread - F FTG'S CANOPY 6.00 ton 2,200.00 /ton 13,200
n 202 Rebar At Concrete Piers Square CANOPY 3.00 ton 2,200.00 /ton 6,600
n 210 Rebar At Concrete Piers Square - Pipe 3.60 ton 2,200.00 /ton 7,920
n 210 Rebar At Concrete Piers Round 0.90 ton 2,200.00 /ton 1,980
n 210 Rebar At Foundation Frost Walls/Low Walls 43.35 ton 2,200.00 /ton 95,370
n 210 Rebar At Loading Dock Foundation 1.75 ton 2,200.00 /ton 3,850

Rebar

167,352.00 sf

1.746/sf 292,248

03-3000.100 Concrete
n 40 4500 PSI Concrete At Building Wall Footings 173.25 cy 120.00 /cy 20,790
n 40 4500 PSI Concrete At Building F Grade Beams 78.75 cy 120.00 /cy 9,450
n 40 4500 PSI Concrete At Interior Spread - F FTG'S 690.00 cy 120.00 /cy 82,800
n 40 4500 PSI  Concrete At Concrete Piers Square 7.00 cy 120.00 /cy 840
n 40 4500 PSI  Concrete At Concrete Piers Square

Pipe D
41.00 cy 120.00 /cy 4,920

n 40 4500 PSI Concrete At Concrete Piers Round D 11.00 cy 120.00 /cy 1,320
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Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

03-3000.100 Concrete
n 40 4500 PSI Concrete At Foundation Frost

Walls/Low Walls D
510.00 cy 120.00 /cy 61,200

n 40 4500 PSI Concrete At Loading Dock Foundation
D

20.00 cy 120.00 /cy 2,400

n 40 Miscellaneous Shelfs And Box Outs 16,178.00 sf 0.70 /sf 11,325
n 40 Engineering and layout 10.00 cd 2,250.00 /cd 22,500
n 40 Footing Pier Adjust New Draw 15.00 cy 980.00 /cy 14,700
n 40 Logistics, safety, cleanup and protection 167,352.00 sf 0.785 /sf 131,371
n 40 4500 PSI  Concrete At Spread - F FTG'S

CANOPY
64.00 cy 120.00 /cy 7,680

n 40 4500 PSI Concrete At Concrete Piers CANOPY 24.00 cy 120.00 /cy 2,880
Concrete

167,352.00 sf

2.236/sf 374,176

80.00 Labor hours

CONCRETE

167,352.00 sf

7.945/sf 1,329,617

07-0000.000 THERMAL & MOIST PROTECT

07-1200.100 Waterproofing
n 2 Damproofing & Waterpfoofing ERP2 1.00 ls 33,069.00 /ls 33,069

Waterproofing

167,352.00 sf

0.198/sf 33,069

THERMAL & MOIST PROTECT

167,352.00 sf

0.198/sf 33,069

31-0000.000 EARTHWORK

31-2316.215 Footing Excavation
n 105 Earthwork Foundations - Bid**************** 1.00 Bid 325,052.00 /Bid 325,052
n 105 Earthwork Foundations - Bid******* S Drawing

Footing Elevations
1.00 Bid 39,000.00 /Bid 39,000

n 105 Earthwork at Additonal Footings CANOPY 124.00 cy 75.00 /cy 9,300
Footing Excavation

167,352.00 sf

2.231/sf 373,352

EARTHWORK

167,352.00 sf

2.231/sf 373,352

A1010 Standard Foundations

167,352.00 sf

10.374/sf 1,736,038

A1030 Slab on Grade

03-0000.000 CONCRETE
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Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

03-0010.165 Concrete - Equipment Pads
n 125 Interior Equipment Pads by Area SF - Allowance 400.00 sf 28.00 /sf 11,200

Concrete - Equipment Pads

167,352.00 sf

0.067/sf 11,200

03-1113.102 Forms, Place Footings
n 20 Form And Place Elevator Spread Footing/Slab 60.00 sf 22.00 /sf 1,320

Forms, Place Footings

167,352.00 sf

0.008/sf 1,320

03-1113.180 Forms, Place Walls
n a  4 Form And Place Elevator Walls 280.00 sf 25.00 /sf 7,000
n a  4 Form And Place Platform Stairs 50.00 lf 175.00 /lf 8,750
n a  4 Form And Place Loading Dock Stairs 35.00 lf 175.00 /lf 6,125

Forms, Place Walls

167,352.00 sf

0.131/sf 21,875

03-1113.630 Vapor Barrier
n 12 Vapor Barrier WIth Lap (Not At Blind Side

Waterproofing)
83,677.23 sf 1.00 /sf 83,677

n 12 Blind Side Waterproofing B Building Removed
*********

17,771.00 sf

Vapor Barrier

167,352.00 sf

0.50 /sf 83,677

03-1113.635 Rigid Insulation
n 120 Rigid Insulation under Slab  2.0" 71,519.00 sf 2.50 /sf 178,798

Rigid Insulation

167,352.00 sf

1.068/sf 178,798

03-1513.110 Waterstop
n 6 Waterstop  At Elevator 40.00 lf 12.00 /lf 480

Waterstop

167,352.00 sf

0.003/sf 480

03-2100.110 Rebar
n 208 SOG Rebar 71,519.00 sf 0.30 /sf 21,456
n 210 Rebar Elevator Spread Footing 0.64 ton 2,200.00 /ton 1,408
n 210 Rebar Elevator Walls 0.40 ton 2,200.00 /ton 880
n 210 Rebar Loading Dock 1.13 ton 2,200.00 /ton 2,486

Rebar

167,352.00 sf

0.157/sf 26,230

03-2200.110 Wire Mesh
n 110 WWF Reinforcement with Lap SOG 83,677.23 sf 0.90 /sf 75,310
n 110 WWF Reinforcement with Lap SOG Platform 982.00 sf 0.90 /sf 884
n 110 WWF Reinforcement with Lap SOG Loading

Dock
182.00 sf 0.90 /sf 164

Page 3



Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

Wire Mesh

167,352.00 sf

0.456/sf 76,357

03-3000.100 Concrete
n 40 4500 PSI Concrete SOG And Haunch/Columns

Infill D
1,390.20 cy 120.00 /cy 166,824

n 40 4500 PSI Concrete Platform SOG And
Stairs/Ramp D

22.00 cy 120.00 /cy 2,640

n 40 4500 PSI Concrete Elevator D 16.00 cy 120.00 /cy 1,920
n 40 Concure Vapor Reducing Additive SOG D 1,670.55 cy 50.00 /cy 83,528
n 45 4500 PSI Concrete Loading Dock Foundation

SOG And Stairs*********
22.00 cy 120.00 /cy 2,640

Concrete

167,352.00 sf

1.539/sf 257,552

03-3500.110 Finish Flatwork
n 10 Place And Finish SOG 71,519.00 sf 3.00 /sf 214,557
n 10 Place And Finish SOG At Platform 840.00 sf 9.00 /sf 7,560
n 10 Place And Finish SOG At Loading Dock 346.00 sf 9.50 /sf 3,287

Finish Flatwork

167,352.00 sf

1.347/sf 225,404

CONCRETE

167,352.00 sf

5.276/sf 882,892

07-0000.000 THERMAL & MOIST PROTECT

07-1200.100 Waterproofing
n 2 Damproofing & Waterpfoofing ERP2 1.00 ls 20,331.00 /ls 20,331

Waterproofing

167,352.00 sf

0.121/sf 20,331

THERMAL & MOIST PROTECT

167,352.00 sf

0.121/sf 20,331

31-0000.000 EARTHWORK

31-2213.110 Site Grading
n 120 Earthwork Slab On Grade - Bid**************** 1.00 Bid 709,505.00 /Bid 709,505

Site Grading

167,352.00 sf

4.24 /sf 709,505

EARTHWORK

167,352.00 sf

4.24 /sf 709,505

33-0000.000 UTILITIES

33-0550.010 Pipe Trenching
n 2 Sitework Underslab Utilities - Bid********* 1.00 Bid 226,500.00 /Bid 226,500

Page 4



Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

33-0550.010 Pipe Trenching
n 2 Sitework Underslab Utilities - Updated Design 1.00 Bid 75,000.00 /Bid 75,000

Pipe Trenching

167,352.00 sf

1.802/sf 301,500

UTILITIES

167,352.00 sf

1.802/sf 301,500

A1030 Slab on Grade

167,352.00 sf

11.438/sf 1,914,228

A10 FOUNDATIONS

167,352.00 sf

21.812/sf 3,650,266

80.00 Labor hours

A SUBSTRUCTURE

167,352.00 sf

21.812/sf 3,650,266

B SHELL

B10 SUPERSTRUCTURE

B1010 Floor Construction

03-0000.000 CONCRETE

03-0010.165 Concrete - Equipment Pads
n 125 Concrete - Equipment Pads 400.00 sf 28.00 /sf 11,200

Concrete - Equipment Pads

167,352.00 sf

0.067/sf 11,200

03-0022.140 Concrete - Place & Finish SOD
n 100 Place & Finish - SOMD 4.5'' NW 2'' 20 Ga W/6X6

- W2.1 W 2.1 WWF
91,230.00 sf 2.50 /sf 228,075

Concrete - Place & Finish SOD

167,352.00 sf

1.363/sf 228,075

03-2100.110 Rebar
n 210 Rebar At SOD 91,230.00 sf 0.596 /sf 54,403

Rebar

167,352.00 sf

0.325/sf 54,403

03-2200.110 Wire Mesh
n 110 WWF Reinforcement with Lap W/6X6 - W2.1 W

2.1
106,739.10 sf 1.00 /sf 106,739
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Wire Mesh

167,352.00 sf

0.638/sf 106,739

03-3000.100 Concrete
n 40 4000 PSI Concrete SOMD NW D 1,420.00 cy 115.00 /cy 163,300
n 40 Concure Vapor Reducing Additive SOG D 1,420.00 cy 50.00 /cy 71,000

Concrete

167,352.00 sf

1.40 /sf 234,300

CONCRETE

167,352.00 sf

3.793/sf 634,717

05-0000.000 METALS

05-1200.110 Structural Steel
n a 01 Structural Steel, Bracing,

Angles,Studs,Connections And Joist
829.00 ton 3,750.00 /ton 3,108,750

Structural Steel

167,352.00 sf

18.576/sf 3,108,750

05-3100.114 Steel Floor Decking
n 618 Metal Floor Deck - 2'' 20 Ga 91,230.00 sf 3.00 /sf 273,690

Steel Floor Decking

167,352.00 sf

1.635/sf 273,690

05-5100.001 Metal
001 Fero Clips 76.00 ea 750.00 /ea 57,000

Metal

167,352.00 sf

0.341/sf 57,000

METALS

167,352.00 sf

20.552/sf 3,439,440

07-7000.000 ROOF & WALL ACCESSORIES

07-8100.100 Fireproofing
n 2 Fireproofing - Cementitous D * Note Structural

Coord
9,000.00 sf 3.50 /sf 31,500

Fireproofing

167,352.00 sf

0.188/sf 31,500

ROOF & WALL ACCESSORIES

167,352.00 sf

0.188/sf 31,500

B1010 Floor Construction

167,352.00 sf

24.533/sf 4,105,657

Page 6



Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

B1010 Floor Construction

167,352.00 sf

24.533/sf 4,105,657

B1020 Roof Construction

03-0000.000 CONCRETE

03-0022.140 Concrete - Place & Finish SOD
n 100 Place & Finish - SOMD 7'' LW W/6X6 - W2.1 W

2.1 WWF
4,520.00 sf 5.75 /sf 25,990

Concrete - Place & Finish SOD

167,352.00 sf

0.155/sf 25,990

03-2100.110 Rebar
n 212 Rebar At SOMD - Roof 4,520.00 sf 0.855 /sf 3,864

Rebar

167,352.00 sf

0.023/sf 3,864

03-2200.110 Wire Mesh
n 110 WWF Reinforcement with Lap Roof  W/6X6 -

W2.1 W 2.1
5,288.40 sf 1.00 /sf 5,288

Wire Mesh

167,352.00 sf

0.032/sf 5,288

03-3000.100 Concrete
n l 40 4500 PSI LW Concrete SOMD Sound Atten D 135.00 cy 165.00 /cy 22,275

Concrete

167,352.00 sf

0.133/sf 22,275

CONCRETE

167,352.00 sf

0.343/sf 57,417

05-0000.000 METALS

05-1200.110 Structural Steel
n a 01 Structural Steel, Bracing,

Angles,Studs,Connections And Joist
437.00 ton 3,750.00 /ton 1,638,750

n a 01 Structural Steel Misc Supports 55.00 ton 4,500.00 /ton 247,500
n a 01 Structural Steel MEP Equipment Screen

Galvanized D
85.00 ton 4,500.00 /ton 382,500

n a 01 Structural Steel - Deduct For Canopy -22.00 ton 3,750.00 /ton (82,500)
n a 01 Structural Steel - Galvanized steel tubes with

base plates  and anchor rods
4.50 ton 5,800.00 /ton 26,100

n a 01 Structural Steel - Galvanized beams - gusset
plates

5.50 ton 7,800.00 /ton 42,900

Structural Steel

167,352.00 sf

13.476/sf 2,255,250

05-3100.110 Steel Roof Decking
n 120 Metal Roof Deck 3"  20 ga. 72,970.00 sf 3.25 /sf 237,153
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05-3100.110 Steel Roof Decking
n 120 Metal Roof Deck 3"  20 ga. - Deduct For Canopy -2,835.00 sf 3.25 /sf (9,214)
n 320 Metal Deck 3"  20 ga. - Cellular Acoustical 6,776.00 sf 11.50 /sf 77,924

Steel Roof Decking

167,352.00 sf

1.828/sf 305,863

05-5100.001 Metal
n 002 Fero Clips 38.00 ea 750.00 /ea 28,500

Metal

167,352.00 sf

0.17 /sf 28,500

METALS

167,352.00 sf

15.474/sf 2,589,613

06-0000.000 ROUGH CARPENTRY

06-1523.001 Laminated Wood Decking
n 001 CLT Decking material 2,815.00 sf 13.00 /sf 36,595
n 001 CLT Decking misc hardware 2,815.00 sf 2.75 /sf 7,741
n 002 CLT Decking installation labor and equipment 2,815.00 sf 12.00 /sf 33,780

Laminated Wood Decking

167,352.00 sf

0.467/sf 78,116

06-1813.001 Glue-Laminated Beams
n 001 Glulam Main Beams - 54 780.00 cf 46.00 /cf 35,880
n 002 Glulam Infill Beams - 32 160.00 cf 44.00 /cf 7,040
n 003 Glulam Beams - Installation Labor And

Equipment
88.00 ea 775.00 /ea 68,200

Glue-Laminated Beams

167,352.00 sf

0.664/sf 111,120

06-1816.001 Glue-Laminated Columns
n 001 Glulam Columns Material 43.00 ea 350.00 /ea 15,050
n 002 Glulam Columns - Custom Connection And

Hardware Material
43.00 ea 1,100.00 /ea 47,300

n 002 Glulam Columns - Installation And Equipment 43.00 ea 775.00 /ea 33,325
Glue-Laminated Columns

167,352.00 sf

0.572/sf 95,675

ROUGH CARPENTRY

167,352.00 sf

1.702/sf 284,911

B1020 Roof Construction

167,352.00 sf

17.52 /sf 2,931,941

B10 SUPERSTRUCTURE

167,352.00 sf

42.053/sf 7,037,598
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B10 SUPERSTRUCTURE

167,352.00 sf

42.053/sf 7,037,598

B20 EXTERIOR VERTICAL ENCLOSURES

B2010 Exterior Walls

04-0000.000 MASONRY

04-0000.110 Block 12'' CMU Back - Up
n 212 Backup Wall 8''CMU Stairs 5,450.00 sf 26.00 /sf 141,700
n 212 Backup Wall 12" At 26' Type X4   / 9 And L.4

Lines
3,711.00 sf 34.00 /sf 126,174

n 212 Backup Wall 12" At 12' Type X4  Roof Level  /
12, J.5 And L.4 Lines

1,579.00 sf 34.00 /sf 53,686

n 212 Backup Wall 12" At 6' Type X4  Roof Level  / J.5
Between 9.6 And 11.2 Lines

312.00 sf 34.00 /sf 10,608

n 212 Build-up 4'' CMU At Roof To Support Brick A3.50 1,474.00 sf 24.00 /sf 35,376
Block 12'' CMU Back - Up

167,352.00 sf

2.196/sf 367,544

04-2113.140 Brick
n 10 Brick Veneer  - Wall Type  X1.11,1.11a And

X4.11 DAB
37,784.00 sf 34.50 /sf 1,303,548

Brick

167,352.00 sf

7.789/sf 1,303,548

04-7200.120 Architectural Cast Stone
n 020 Cast Unit Veneer Masonry 4,544.00 sf 60.00 /sf 272,640
n 020 Ground Face Veneer Masonry AT East Wall

Gymnasium
420.00 sf 42.00 /sf 17,640

n 050 D Arch Precast Concrete Cap  5'' w +- x 4'' h +-
At Brick Veneer A6.60

1,075.00 lf 60.00 /lf 64,500

n 050 D Arch Precast Concrete Stone Cap 10'' w +- x
4'' h +- At Brick Veneer A6.60

2,081.00 lf 64.00 /lf 133,184

Architectural Cast Stone

167,352.00 sf

2.916/sf 487,964

04-9590.110 Staging
n 5 Masonry Staging 46,873.00 sf 3.50 /sf 164,056

Staging

167,352.00 sf

0.98 /sf 164,056

MASONRY

167,352.00 sf

13.882/sf 2,323,112

05-0000.000 METALS

05-4100.010 LGMF Framing
n 080 LGMF At Masonry And Precast (43,748 - 5,602

Minus CMU Back - Up -Brick shelf 1200)
36,946.00 sf 11.00 /sf 406,406
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05-4100.010 LGMF Framing
n 080 LGMF At Metal Wall Panel 12,800.00 sf 11.00 /sf 140,800
n 080 LGMF At Prefinished Phenolic Panels 11,300.00 sf 11.00 /sf 124,300
n 080 LGMF At A6.70 Roof Edge Metal Soffit 1'-11-5/8'' 3,870.00 sf 14.00 /sf 54,180
n 080 LGMF At A6.70 Prefinished Fascia At Overhang

3'-5'' +-
6,490.00 sf 14.00 /sf 90,860

n 080 LGMF At Exterior Linear Metal Ceiling Lobby
1101 / Cafe Entry

1,892.00 sf 14.00 /sf 26,488

n 080 LGMF At Exterior Linear Metal Panel Ceiling
Receiving 1158

36.00 sf 14.00 /sf 504

n 080 LGMF At Exterior  Exterior Metal Panel Ceilings
Entries/Stairs

200.00 sf 14.00 /sf 2,800

n 080 LGMF At Exterior Metal Panel Ceilings Corridor
1136 /Gym Entry

316.00 sf 14.00 /sf 4,424

n 080 LGMF At Masonry Stairs CMU -5,450.00 sf 11.00 /sf (59,950)
LGMF Framing

167,352.00 sf

4.725/sf 790,812

05-5820.120 Misc  Steel
n 40 Column Covers At 8' +- Under Soffit 8'' Exposed

Con Col.
2.00 ea 5,800.00 /ea 11,600

n 140 Seismic Clips L5x5x5/16 x 1'6'' Long At 4'' OC
Staggered / Expan Bolts

162.00 Ea 225.00 /Ea 36,450

n 140 Exterior Lintels 1,270.00 lf 28.00 /lf 35,560
n 140 Misc Exterior 167,352.00 lf 0.20 /lf 33,470

Misc  Steel

167,352.00 sf

0.70 /sf 117,080

METALS

167,352.00 sf

5.425/sf 907,892

06-0000.000 ROUGH CARPENTRY

06-1610.110 Sheathing At Walls
n 62 Sheathing At Masonry And Precast 41,886 -

5,602 Minus CMU Back - Up)
36,946.00 sf 3.00 /sf 110,838

n 62 Sheathing At Metal Wall Panel 12,800.00 sf 3.00 /sf 38,400
n 62 Sheathing At Prefinished Phenolic Panels 11,300.00 sf 3.00 /sf 33,900
n 62 Sheathing At  At A6.70 Roof Edge Metal Soffit

1'-11-5/8''
3,870.00 sf 2.995 /sf 11,591

n 62 Sheathing  At A6.70 Prefinished Fascia At
Overhang 3'-5'' +-

6,490.00 sf 2.995 /sf 19,438

n 62 Sheathing At Exterior Linear Metal Ceiling Entry
Vestibule 1214  A2.11,A6.10

1,892.00 sf 2.995 /sf 5,667

n 62 Sheathing At Exterior Metal Panel Ceiling
Receiving 1158

36.00 sf 2.995 /sf 108

n 62 Sheathing At Exterior Metal Panel Ceilings
Entries/Stairs

200.00 sf 2.995 /sf 599

n 62 Sheathing At Masonry CMU Stairs -5,450.00 sf 3.00 /sf (16,350)
Sheathing At Walls

167,352.00 sf

1.22 /sf 204,190

ROUGH CARPENTRY

167,352.00 sf

1.22 /sf 204,190
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ROUGH CARPENTRY

167,352.00 sf

1.22 /sf 204,190

07-0000.000 THERMAL & MOIST PROTECT

07-2113.230 Insulation Board
n 2 3'' Rigid Insulation At Masonry And Precast -

Brick Shelf
38,146.00 sf 3.00 /sf 114,438

n 2 4'' Mineral Wool Insulation At Metal Wall Panel 12,800.00 sf 4.00 /sf 51,200
n 2 4'' Mineral Wool Insulation At Prefinished

Phenolic Panels
11,300.00 sf 4.00 /sf 45,200

n 2 4'' Mineral Wool Insulation At A6.70 Roof Edge
Metal Soffit 1'-11-5/8''

3,870.00 sf 4.00 /sf 15,480

n 2 4'' Mineral Wool Insulation At A6.70 Prefinished
Fascia At Overhang 3'-5'' +-

6,490.00 sf 4.00 /sf 25,960

n 2 4'' Mineral Wool Insulation At Exterior Linear
Metal Ceiling Entry Vestibule 1214  A2.11,A6.10

1,892.00 sf 4.00 /sf 7,568

n 2 4'' Mineral Wool Insulation At Exterior Metal
Panel Ceiling Receiving 1158

36.00 sf 4.00 /sf 144

n 2 4'' Mineral Wool Insulation At Exterior Metal
Panel Ceilings Entries/Stairs

200.00 sf 4.00 /sf 800

Insulation Board

167,352.00 sf

1.558/sf 260,790

07-2129.265 Sprayed Insulation
n 201 3'' Sprayed Foam Insulation (SF Inc Vert ) A6.10

Linear Metal Ceiling Entry Vestibule 1214
2,270.40 sf 4.00 /sf 9,082

n 201 3'' Sprayed Foam Insulation (SF Inc Vert ) @
Cond Space Linear Metal Southwest Canopy

969.60 sf 4.00 /sf 3,878

Sprayed Insulation

167,352.00 sf

0.077/sf 12,960

07-2700.100 Air Barriers
n 10 Air Vapor Barrier At Masonry And Precast - Brick

Shelf
38,146.00 sf 6.75 /sf 257,486

n 10 Air Vapor Barrier At Metal Wall Panel Basis -
Basis ATAS International, Inc; Design Wall DWF

12,800.00 sf 6.75 /sf 86,400

n 10 Air Vapor Barrier At Prefinished Phenolic Panels 11,300.00 sf 6.75 /sf 76,275
n 10 Air Vapor Barrier At A6.70 Roof Edge Metal

Soffit 1'-11-5/8'' - Basis ATAS International, Inc;
Design Wall DW

3,870.00 sf 6.75 /sf 26,123

n 10 Air Vapor Barrier At A6.70 Prefinished Fascia At
Overhang 3'-5'' +- Basis ATAS International, Inc;
Design Wall DW

6,490.00 sf 6.75 /sf 43,808

n 10 Air Vapor Barrier  At Exterior Linear Metal Ceiling
Entry Vestibule 1214  A2.11,A6.10

1,892.00 sf 6.75 /sf 12,771

n 10 Air Vapor Barrier At Exterior Metal Panel Ceiling
Receiving 1158

36.00 sf 6.75 /sf 243

n 10 Air Vapor Barrier At Exterior Metal Panel Ceilings
Entries/Stairs

200.00 sf 6.75 /sf 1,350

n 10 Strip in AVB At Windows 9,304.00 sf 6.75 /sf 62,802
n 10 Strip in AVB At Doors 114.00 sf 6.75 /sf 770

Air Barriers

167,352.00 sf

3.394/sf 568,026
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07-4616.100 Composite Wall Panel
n 2 Metal Wall Panel 12,800.00 sf 67.00 /sf 857,600
n 2 Metal Panel A6.70 Roof Edge Metal Soffit

1'-11-5/8''
3,870.00 sf 67.00 /sf 259,290

n 2 Metal Panel A6.70 Prefinished Fascia At
Overhang 3'-5''

6,490.00 sf 67.00 /sf 434,830

n 2 Linear Metal Ceiling Entry Vestibule 1214 
A2.11,A6.10

1,892.00 sf 70.00 /sf 132,440

n 2 Metal Panel Ceilings Receiving 1158 36.00 sf 67.00 /sf 2,412
n 2 Metal Panel Ceilings Building Entry / Stairs A3.10 200.00 sf 67.00 /sf 13,400
n 2 Prefinished Phenolic Panels 11,300.00 sf 68.00 /sf 768,400
n 2 Prefinished Phenolic Panels (Adjusted RS $sf,

removed 1'' Vert insulation added. Now nort
required)

11,300.00 sf 11.75 /sf 132,775

Composite Wall Panel

167,352.00 sf

15.543/sf 2,601,147

THERMAL & MOIST PROTECT

167,352.00 sf

20.573/sf 3,442,923

07-9000.000 JOINT SEALANTS AND EXPANTION CONTROL

07-9200.200 Exterior Caulking
n 2 Exterior Joint/Control Joint sealants - Ext Wall &

MP
77,746.00 Allo 1.00 /Allo 77,746

Exterior Caulking

167,352.00 sf

0.465/sf 77,746

07-9513.100 Expansion Covers
n 12 Exterior Expansion Joint Cover Assemblies 104.00 lf 225.00 /lf 23,400

Expansion Covers

167,352.00 sf

0.14 /sf 23,400

JOINT SEALANTS AND EXPANTION CONTROL

167,352.00 sf

0.604/sf 101,146

08-0000.000 OPENINGS

08-9200.100 Louvered Equipment Enclosures
n 100 Solid, acoustically-rated equipment screens for

concealing rooftop equipment.
9,300.00 sf 56.00 /sf 520,800

Louvered Equipment Enclosures

167,352.00 sf

3.112/sf 520,800

OPENINGS

167,352.00 sf

3.112/sf 520,800

09-0000.000 FINISHES

09-2000.010 Drywall Partitions
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09-2000.010 Drywall Partitions
n 100 Drywall At Interior LGMF 59,886.00 sf 3.50 /sf 209,601
n 100 CMU @ Stairs Drywall At Interior LGMF -5,450.00 sf 3.50 /sf (19,075)

Drywall Partitions

167,352.00 sf

1.138/sf 190,526

09-9113.100 Painting- Exterior
n 2 Painting Exterior Seal Timbers 1.00 ls 7,500.00 /ls 7,500
n 30 Paint Exterior Structural Steel 342.00 sf 12.00 /sf 4,104
n 30 Stained HDWD Incert 2'' x 10'' x 9'+-h  ES Web

SS Through Bolts A26/A6.51
Painting- Exterior

167,352.00 sf

0.069/sf 11,604

FINISHES

167,352.00 sf

1.208/sf 202,130

10-0000.000 SPECIALTIES

10-1400.110 Signs - Exterior
n 100 Signs - Building ID Allowance 1.00 ALLO

W
10,000.00 /ALLO

W
10,000

Signs - Exterior

167,352.00 sf

0.06 /sf 10,000

SPECIALTIES

167,352.00 sf

0.06 /sf 10,000

B2010 Exterior Walls

167,352.00 sf

46.084/sf 7,712,192

B2020 Exterior Windows

06-0000.000 ROUGH CARPENTRY

06-0000.010 Carpentry
n 2 Exterior Blocking At Storefront, Curtainwall and

Windows
9,304.00 lf 15.00 /lf 139,560

n 2 Exterior Blocking At Prefinished Aluminum Sun
Shades D Had In Est

134.00 loc 125.00 /loc 16,750

Carpentry

167,352.00 sf

0.934/sf 156,310

ROUGH CARPENTRY

167,352.00 sf

0.934/sf 156,310

07-9000.000 JOINT SEALANTS AND EXPANTION CONTROL

07-9200.200 Exterior Caulking
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07-9200.200 Exterior Caulking
n 20 Exterior Caulking At Storefront, Curtainwall and

Windows
9,304.00 lf 6.50 /lf 60,476

Exterior Caulking

167,352.00 sf

0.361/sf 60,476

JOINT SEALANTS AND EXPANTION CONTROL

167,352.00 sf

0.361/sf 60,476

08-0000.000 OPENINGS

08-4100.100 Storefronts - Aluminum
n 10 SF-1 Alum. Storefront 5-4w x 9-4h -- 69 3,435.00 sf 95.00 /sf 326,325
n 10 SF-2 Alum. Storefront 5-4w x 6-8h -- 64 2,276.00 sf 95.00 /sf 216,220
n 10 SF-3 Alum. Storefront 5-4w x 6-8h -- 31 2,170.00 sf 95.00 /sf 206,150
n 10 SF-4 Alum. Storefront 5-4w x 6-8h -- 30 2,100.00 sf 95.00 /sf 199,500
n 10 SF-5 Alum. Storefront 8-4w x 6-8h -- 4 222.00 sf 95.00 /sf 21,090
n 10 SF-7 (2)Pr. Drs. Alum Storefront 20 w x 10h -- 1 200.00 sf 95.00 /sf 19,000
n 10 SF-8 (1)Pr. Drs. Alum Storefront 12-2 w x 10h -- 1 120.00 sf 95.00 /sf 11,400
n 10
n 10 SF-10 Alum Storefront 20-6 w x 6-4h -- 1 130.00 sf 95.00 /sf 12,350
n 10 SF-11 Alum Storefront 17-4 w x 6-4h -- 1 110.00 sf 95.00 /sf 10,450
n 10 SF-12 Alum Storefront 23-4 w x 6-4h -- 1 148.00 sf 95.00 /sf 14,060
n 10 SF-13 Alum Storefront 23-4 w x 6-4h -- 2 296.00 sf 95.00 /sf 28,120
n 10 SF-14 Alum Storefront 23-4 w x 6-4h -- 1 148.00 sf 95.00 /sf 14,060
n 10 SF-15 Alum Storefront 23-4 w x 6-4h -- 1 148.00 sf 95.00 /sf 14,060
n 10 SF-16 Alum Storefront 36-6 w x 6-8h -- 1 243.00 sf 95.00 /sf 23,085
n 10 SF-17* Radius Alum Storefront 40 w x 7-4h -- 1 293.00 sf 95.00 /sf 27,835
n 10 SF-18* (1)Pr Drs Radius Alum Storefront 20 w x

7-2h -- 1
143.00 sf 95.00 /sf 13,585

n 10 SF-21 Alum Storefront  Sng Dr 11-9 w x 10 -- 1 118.00 sf 95.00 /sf 11,210
n 10 SF-27 Alum Storefront 12-0 w x 7-4h -- 1 88.00 sf 95.00 /sf 8,360
n 10 SF-28 Alum Storefront 14-10 w x 4 h -- 1 59.00 sf 95.00 /sf 5,605
n 10 SF-29 Alum Storefront 27 w x 4 h -- 6 648.00 sf 95.00 /sf 61,560
n 10 SF-30 Alum Storefront 27 w x 4 h --3 324.00 sf 95.00 /sf 30,780
n 10 SF-31 Alum Storefront 13 w x 7-2 --1 93.00 sf 95.00 /sf 8,835
n 10 SF-32 (2) Pr Drs Alum Storefront 14-6 w x 9-4 h

--1
135.00 sf 95.00 /sf 12,825

n 10 SF-33 (1)/(1)Sgl Pr Drs Alum Storefront 25-8 w x
9-4 h --1

240.00 sf 95.00 /sf 22,800

n 10 SF-34 (1)Sgl Dr Alum Storefront 10-11 w x 7-2 h 78.00 sf 95.00 /sf 7,410
n 10 SF-35 (1)Sgl Dr Alum Storefront 10-11 w x 7-2 h 78.00 sf 95.00 /sf 7,410
n 10 SF-36 Alum Storefront 10-10 w x 8 h -- 2 173.00 sf 95.00 /sf 16,435
n 10 SF-37 Alum Storefront 10-10 w x 8 h --2 173.00 sf 95.00 /sf 16,435
n 10 SF-38 (1)Pr Drs Alum Storefront 6-4 w x 9-4 h -- 5 296.00 sf 95.00 /sf 28,120

Storefronts - Aluminum

167,352.00 sf

8.336/sf 1,395,075

08-4400.110 Curtain Wall
n 1000 CW 1 10w x 42-8h [1ea] 427.00 sf 118.00 /sf 50,386
n 1000 CW 2 (1) Pr Drs 12hw x 42-8h [1ea] 512.00 sf 118.00 /sf 60,416
n 1000 CW 3 5w x 39-8h [2ea] 397.00 sf 118.00 /sf 46,846
n 1000 CW 4 19-06w x 20-08h [1ea] 403.00 sf 118.00 /sf 47,554

Curtain Wall

167,352.00 sf

1.226/sf 205,202
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08-5113.100 Windows - Aluminum
n 10 W1 2-0 x 2-0 -- 10 40.00 sf 95.00 /sf 3,800
n 10 W2 2-8 x 2-8 -- 14 100.00 sf 95.00 /sf 9,500
n 10 W3 4 x 4 -- 16 256.00 sf 95.00 /sf 24,320
n 10 W4 6 x 6 -- 12 432.00 sf 95.00 /sf 41,040
n 10 W5 8 x 8 -- 1 64.00 sf 95.00 /sf 6,080
n 10 W6 3-4 x 6-0 -- 7 140.00 sf 95.00 /sf 13,300
n 10 W7 3w x 5-2 -- 2 31.00 sf 95.00 /sf 2,945
n 10 W8 5w x 6-4 -- 6 190.00 sf 95.00 /sf 18,050

Windows - Aluminum

167,352.00 sf

0.711/sf 119,035

OPENINGS

167,352.00 sf

10.274/sf 1,719,312

10-7000.000 EXTERIOR SPECIALITIES

10-7113.000 Sun Control Devices
n 10 Prefinished Aluminum Sun Shades 736.00 lf 275.00 /lf 202,400

Sun Control Devices

167,352.00 sf

1.209/sf 202,400

EXTERIOR SPECIALITIES

167,352.00 sf

1.209/sf 202,400

B2020 Exterior Windows

167,352.00 sf

12.778/sf 2,138,498

B2030 Exterior Doors

05-0000.000 METALS

05-5820.120 Misc  Steel
n 80 Channel Door Frame(s) - Ext. OH Door (8' W x 7'

H+-)
1.00 ea 2,500.00 /ea 2,500

n 80 Overhead Support(s) - Ext. OH Door (8' W x 7'
H+-)

1.00 ea 3,200.00 /ea 3,200

Misc  Steel

167,352.00 sf

0.034/sf 5,700

METALS

167,352.00 sf

0.034/sf 5,700

06-0000.000 ROUGH CARPENTRY

06-0000.010 Carpentry
n 2 Exterior Door Blocking 92.00 lf 15.00 /lf 1,380
n 2 Exterior Door Blocking At Ext. at OH  Door(s) (8'

W x 7'H+-)
22.00 lf 15.00 /lf 330
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Carpentry

167,352.00 sf

0.01 /sf 1,710

ROUGH CARPENTRY

167,352.00 sf

0.01 /sf 1,710

07-9000.000 JOINT SEALANTS AND EXPANTION CONTROL

07-9200.200 Exterior Caulking
n 10 Caulking Exterior Doors 92.00 lf 6.50 /lf 598
n 10 Caulking Exterior Overhead Coiling Doors 22.00 lf 6.50 /lf 143

Exterior Caulking

167,352.00 sf

0.004/sf 741

JOINT SEALANTS AND EXPANTION CONTROL

167,352.00 sf

0.004/sf 741

08-0000.000 OPENINGS

08-1100.300 Doors - Hollow Metal Doors And Frames
n 10 S2-1 (Roof Stair) HM Door,Frame, Hardware &

Installation - Single
1.00 ea 2,500.00 /ea 2,500

n 10 1212 HM Door,Frame, Hardware & Installation -
Single

1.00 ea 2,500.00 /ea 2,500

n 10 1131A  HM Door,Frame, Hardware & Installation
- Pair

1.00 pr 3,500.00 /pr 3,500

n 10 1158A  HM Door,Frame, Hardware & Installation
- Pair

1.00 pr 3,500.00 /pr 3,500

n 10 1158B  HM Door,Frame, Hardware & Installation
- Pair

1.00 pr 3,500.00 /pr 3,500

Doors - Hollow Metal Doors And Frames

167,352.00 sf

0.093/sf 15,500

08-3300.100 Doors- Overhead
n 110 1155A Exterior Overhead Door (8' W x 7' H +-) -

Overhead Door Corporation; Series 596
1.00 ea 9,800.00 /ea 9,800

Doors- Overhead

167,352.00 sf

0.059/sf 9,800

08-4200.100 Storefront Entrances
n 001 1141  SF Entrance,hardware & Insallation - Single 1.00 ea 4,400.00 /ea 4,400
n 001 1214   SF Entrance,hardware & Insallation -

Single
1.00 ea 4,400.00 /ea 4,400

n 001 1214B SF Entrance,hardware & Insallation -
Single

1.00 ea 4,400.00 /ea 4,400

n 001 1222   SF Entrance,hardware & Insallation -
Single

1.00 ea 4,400.00 /ea 4,400

n 001 1231B SF Entrance,hardware & Insallation -
Single

1.00 ea 4,400.00 /ea 4,400

n 010 1246   SF Entrance,hardware & Insallation -
Single

1.00 ea 4,400.00 /ea 4,400

n 010 1100   SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 1100A SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
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08-4200.100 Storefront Entrances
n 010 1100B SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 1126B SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 1136   SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 1136A  SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 1137A  SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 1211 SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 1233B SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 S2-1B SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 S3-1B SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800
n 010 S4-1B SF Entrance,hardware & Insallation - Pair 1.00 pr 8,800.00 /pr 8,800

Storefront Entrances

167,352.00 sf

0.789/sf 132,000

OPENINGS

167,352.00 sf

0.94 /sf 157,300

09-0000.000 FINISHES

09-9113.100 Painting- Exterior
n 30 Paint Exterior Door and Frame 2.00 ea 175.00 /ea 350
n 30 Paint Exterior Pair of Doors and Frame 3.00 pr 275.00 /pr 825
n 30 Paint Exterior OH Door Frame(s) 1.00 ea 275.00 /ea 275

Painting- Exterior

167,352.00 sf

0.009/sf 1,450

FINISHES

167,352.00 sf

0.009/sf 1,450

10-0000.000 SPECIALTIES

10-1400.120 Signs - Interior
n 110 Signage - GC1.1Provide 3'' Vinyl #'s At Each Ext

Door x2- Ext & Int Face(Where Dble or Bank Of
Doors 1# Only)

19.00 ea 165.00 /ea 3,135

Signs - Interior

167,352.00 sf

0.019/sf 3,135

SPECIALTIES

167,352.00 sf

0.019/sf 3,135

B2030 Exterior Doors

167,352.00 sf

1.016/sf 170,036

B20 EXTERIOR VERTICAL ENCLOSURES

167,352.00 sf

59.878/sf 10,020,726

B30 EXTERIOR HORIZONTAL ENCLOSURES
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B3010 Roof Coverings

06-0000.000 ROUGH CARPENTRY

06-0000.010 Carpentry
n 2 Vertical Roof Sheathing DAB 916.00 sf 4.00 /sf 3,664
n 2 Roof Blocking 13,789.00 lf 15.00 /lf 206,835
n 2 Roof Blocking Canopy 272.00 lf 15.00 /lf 4,080

Carpentry

167,352.00 sf

1.282/sf 214,579

ROUGH CARPENTRY

167,352.00 sf

1.282/sf 214,579

07-0000.000 THERMAL & MOIST PROTECT

07-5300.100 Roofing - Membrane
n 2 Roof R-1/R3 And Flashing 85,682.00 sf 19.00 /sf 1,627,958
n 2 Roof Vertical 916.00 sf 18.00 /sf 16,488
n 2 Roof Expansion Joint 78.00 sf 225.00 /sf 17,550
n 2 Protection of completed roofing. 85,682.00 sf 0.20 /sf 17,136
n 2 Walkway Pads 2,526.00 sf 15.00 /sf 37,890
n 2 Protection of completed roofing. 85,682.00 sf 0.20 /sf 17,136

Roofing - Membrane

167,352.00 sf

10.362/sf 1,734,159

07-6200.100 Flashing- Aluminum
n 2 Roof Edge Metal 1,926.00 lf 22.00 /lf 42,372
n 2 1'-2'' Fascia W/1'-6'' Coping Flashing 1,926.00 lf 74.00 /lf 142,524
n 2 Roof Edge Metal Canopy 272.00 lf 22.00 /lf 5,984
n 2 1'-2'' Fascia W/1'-6'' Coping Flashing 272.00 lf 74.00 /lf 20,128

Flashing- Aluminum

167,352.00 sf

1.261/sf 211,008

THERMAL & MOIST PROTECT

167,352.00 sf

11.623/sf 1,945,167

07-7000.000 ROOF & WALL ACCESSORIES

07-7123.100 Gutter Systems
20 Gutters 266.00 lf 65.00 /lf 17,290

Gutter Systems

167,352.00 sf

0.103/sf 17,290

07-7123.110 Downspouts
20 Downspouts 98.00 lf 80.00 /lf 7,840

Downspouts

167,352.00 sf

0.047/sf 7,840
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ROOF & WALL ACCESSORIES

167,352.00 sf

0.15 /sf 25,130

B3010 Roof Coverings

167,352.00 sf

13.056/sf 2,184,876

B3020 Roof Openings

05-0000.000 METALS

05-5820.120 Misc  Steel
n 140 Metal Grating Roof Stair Access Form Stair 2

A6.17
26.00 sf 250.00 /sf 6,500

n 140 Metal Framing Roof Stair Access Form Stair 2 480.00 lbs 12.00 /lbs 5,760
n 140 Metal Railings Roof Stair Access Form Stair 2 12.00 lbs 175.00 /lbs 2,100

Misc  Steel

167,352.00 sf

0.086/sf 14,360

METALS

167,352.00 sf

0.086/sf 14,360

07-7000.000 ROOF & WALL ACCESSORIES

07-7200.100 Roof Accessories
n 12 Manufactured Curbs, Equipment Rails, and

Pedestals.
1.00 Allow 25,000.00 /Allow 25,000

n 12 Roof Access Hatches 1.00 ea 2,500.00 /ea 2,500
n 12 1 Roof Access Ladders 9' +- J1.6 Line / A4.15 1.00 ea 3,600.00 /ea 3,600
n 12 2 Roof Access Ladders 9' +- W6.1 Line / A4.15 1.00 ea 3,600.00 /ea 3,600
n 12 3 Roof Access Ladders 14' +- Z2 Line / A4.15 1.00 ea 5,600.00 /ea 5,600
n 12 4 Roof Access Ladders 16' +- 10 Line / A4.15 1.00 ea 6,400.00 /ea 6,400
n 12 Elevator Hoistway Vent. [Basis-of-Design

Manufacturer / Product: Greenheck,  Model
ESJ-401P Stationary Blade Louver Penthouse ]

1.00 ea 4,200.00 /ea 4,200

Roof Accessories

167,352.00 sf

0.304/sf 50,900

ROOF & WALL ACCESSORIES

167,352.00 sf

0.304/sf 50,900

08-0000.000 OPENINGS

08-6200.100 Skylights
n 20 Skylight - Metal Framed 367.00 sf 175.00 /sf 64,225

Skylights

167,352.00 sf

0.384/sf 64,225

OPENINGS

167,352.00 sf

0.384/sf 64,225
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OPENINGS

167,352.00 sf

0.384/sf 64,225

B3020 Roof Openings

167,352.00 sf

0.774/sf 129,485

B30 EXTERIOR HORIZONTAL ENCLOSURES

167,352.00 sf

13.829/sf 2,314,361

B SHELL

167,352.00 sf

115.76 /sf 19,372,685

C INTERIORS

C10 INTERIOR CONSTRUCTION

C1010 Interior Partitions

04-0000.000 MASONRY

04-2200.080 Block-  8" CMU
n 102 E 8'' CMU At Stairs 8,850.00 sf 26.00 /sf 230,100
n 102 E1 8'' CMU 1 HR. Grouted Solid S0.02 [Includes

Staging/Access]
1,450.00 sf 28.00 /sf 40,600

n 102 E1 8'' CMU 1 HR. Elevator Machine Room 364.00 sf 28.00 /sf 10,192
n 102 G1 12" CMU 26' HT. - 1 HR Gym 2,130.00 sf 32.00 /sf 68,160
n 102 G1 6" CMU 25' HT. 452.00 sf 26.00 /sf 11,752
n 102 G1 4" CMU 25' HT. 156.00 sf 24.00 /sf 3,744
n 102 E2 8" CMU 43' HT. - 2 HR Sep Wall DAB 3,201.00 sf 28.00 /sf 89,628

Block-  8" CMU

167,352.00 sf

2.714/sf 454,176

MASONRY

167,352.00 sf

2.714/sf 454,176

05-0000.000 METALS

05-5820.120 Misc  Steel
n 10 Seismic Clips 54.00 ea 250.00 /ea 13,500
n 140 Support for Operable Partition 55.00 lf 200.00 /lf 11,000
n 140 Interior Lintels 1.00 ls 5,500.00 /ls 5,500
n 140 Misc interior And Column Closures 167,352.00 ls 0.30 /ls 50,206

Misc  Steel

167,352.00 sf

0.479/sf 80,206
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METALS

167,352.00 sf

0.479/sf 80,206

06-0000.000 ROUGH CARPENTRY

06-0000.010 Carpentry
n 2 In Wall And Misc. Blocking 167,352.00 sf 1.25 /sf 209,190
n 2 Backer Boards At Elec/Tel/Data 500.00 Sf 8.00 /Sf 4,000

Carpentry

167,352.00 sf

1.274/sf 213,190

ROUGH CARPENTRY

167,352.00 sf

1.274/sf 213,190

07-9000.000 JOINT SEALANTS AND EXPANTION CONTROL

07-9200.100 Interior Caulking
n 40 Caulking Interior Window Openings 2,220.00 lf 6.50 /lf 14,430

Interior Caulking

167,352.00 sf

0.086/sf 14,430

07-9513.100 Expansion Covers
n 12 Interior Expansion Joints 167,352.00 lf 0.30 /lf 50,206

Expansion Covers

167,352.00 sf

0.30 /sf 50,206

JOINT SEALANTS AND EXPANTION CONTROL

167,352.00 sf

0.386/sf 64,636

08-0000.000 OPENINGS

08-1100.500 HM Frames
n 100 BL1 5-4 w x 2-4 / HM Borrowed Lite Frames 5.00 ea 150.00 /ea 750
n 100 BL2 3 w x 4 / HM Borrowed Lite Frames 47.00 ea 180.00 /ea 8,460
n 100 BL3 4-8 w x 4 / HM Borrowed Lite Frames 9.00 ea 280.00 /ea 2,520
n 100 BL4 3w x 3 / HM Borrowed Lite Frames 4.00 ea 135.00 /ea 540
n 100 BL5 4 w x 4 / HM Borrowed Lite Frames 12.00 ea 200.00 /ea 2,400

HM Frames

167,352.00 sf

0.088/sf 14,670

08-4100.100 Storefronts - Aluminum
n 10 SF-06 Alum. Storefront And Glazing 64.00 sf 80.00 /sf 5,120
n 10 SF-09 Alum. Storefront Frames And Glazing 103.00 sf 80.00 /sf 8,240
n 10 SF-19 Alum. Storefront And Glazing 95.00 sf 80.00 /sf 7,600
n 10 SF-20  Alum. Storefront And Glazing 21 w x 10h 215.00 sf 80.00 /sf 17,200
n 10 SF-22 Alum. Storefront And Glazing 13-8 w x 10h 137.00 sf 80.00 /sf 10,960
n 10 SF-23 Alum. Storefront And Glazing 23-5 w x 10h 234.00 sf 80.00 /sf 18,720
n 10 SF-24 Alum. Storefront Frames And Glazing 9-0

w x 9-0h
81.00 sf 80.00 /sf 6,480
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08-4100.100 Storefronts - Aluminum
n 10 SF-25/26 Alum. Storefront Frames And Glazing

9-0 w x 6-0h
648.00 sf 80.00 /sf 51,840

Storefronts - Aluminum

167,352.00 sf

0.754/sf 126,160

08-4400.110 Curtain Wall
n 1000 CW 5 *FR 17-2 x 10 Frames And Glazing [STAIR

5]
172.00 sf 245.00 /sf 42,140

n 1000 CW 6 *FR  9-5 x 10 Frames And Glazing [STAIR
5]

188.00 sf 245.00 /sf 46,060

n 1000 CW 7 *FR  2-4 x 10h Frames And Glazing
[STAIR 5]

47.00 sf 245.00 /sf 11,515

n 1000 CW 8 *FR 9-10 x 10 Frames And Glazing [STAIR
5]

98.00 sf 245.00 /sf 24,010

n 1000 CW 9 *FR 17-3 x 10 Frames And Glazing [STAIR
5]

173.00 sf 245.00 /sf 42,385

n 1000 CW 10 *FR 27-2 x 10 Frames And Glazing 
[STAIR 5]

543.00 sf 245.00 /sf 133,035

Curtain Wall

167,352.00 sf

1.788/sf 299,145

08-8100.100 Glazing- Glass
n 100 BL1 5-4 w x 2-4 / HM Borrowed Lite Glass &

Glazing
55.00 sf 32.00 /sf 1,760

n 100 BL2 3 w x 4 / HM Borrowed Lite Glass & Glazing 564.00 sf 32.00 /sf 18,048
n 100 BL3 4-8 w x 4 / HM Borrowed Lite Glass &

Glazing
112.00 sf 32.00 /sf 3,584

n 100 BL4 3w x 3 / HM Borrowed Lite Frames Glass &
Glazing

36.00 sf 32.00 /sf 1,152

n 100 BL5 4w x 4 / HM Borrowed Lite Frames Glass &
Glazing

192.00 sf 32.00 /sf 6,144

Glazing- Glass

167,352.00 sf

0.183/sf 30,688

OPENINGS

167,352.00 sf

2.812/sf 470,663

09-0000.000 FINISHES

09-2000.010 Drywall Partitions
n 100 A 14' HT- Non Rated w/ 6" Metal Studs 1 Layer

of Gyp Each Side, Batt Insul.
102,801.00 sf 11.80 /sf 1,213,052

n 100 A 27'-6"HT-  w/ 6" Metal Studs 1 Layer of Gyp
Each Side, Batt Insul.

3,932.00 sf 12.50 /sf 49,150

n 100 A1 14' HT- 1 HR. w/ 6" Metal Studs 1 Layer of
Gyp Each Side, Batt Insul.

1,992.00 sf 13.50 /sf 26,892

n 100 A2 14' HT- 2 HR. w/ 6" Metal Studs 2 Layers of
Gyp Each Side, Batt Insul.

965.00 sf 16.00 /sf 15,440

n 100 A2A 14' HT- 2 HR. w/ 6" Metal Studs 2 Layers of
Gyp Each Side, Batt Insul. w/Acoustic Sealant

2,700.00 sf 20.00 /sf 54,000

n 100 B 14' HT- w/ 3 5/8" Metal Studs 1 Layer of Gyp
Each Side, Batt Insul.

141.00 sf 10.80 /sf 1,523

n 100 F 14' HT- Non Rated w/ 2 1/2" Metal Stud, 1
Layer of Gyp, Batt Insul.

20,290.00 sf 7.00 /sf 142,030
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09-2000.010 Drywall Partitions
n 100 F 27'' HT- Non Rated w/ 2 1/2" Metal Stud, 1

Layer of Gyp, Batt Insul.
3,518.00 sf 7.50 /sf 26,385

n 100 F4 14' HT- 1 Layer Gyp. One Side w/ 3 5/8"
Metal Studs, Batt Insul.

25,379.00 sf 8.75 /sf 222,066

n 100 F4 14' HT- 1 Layer Gyp. One Side w/ 3 5/8"
Metal Studs, No Batt

3,378.00 sf 8.25 /sf 27,869

n 100 F6 14' HT- Non Rated Furring w/ 6" Metal Stud, 1
Layer of Gyp, Batt Insul.

22,559.00 sf 9.80 /sf 221,078

n 100 A1 Stair 1 1 HR RATED SEPARATION  6'' 1 +1 5,608.00 sf 13.85 /sf 77,671
n 100 F4 Stair 1 2-1/2'' 1+0 2,731.00 sf 7.00 /sf 19,117
n 100 F6 Stair 2 6'' 1+0 513.00 sf 10.00 /sf 5,130
n 100 S1 Stair SHAFTWALL  2-1/2'' STUD 1 HR

RATED W/ (1) LAYER 5/8" GYP BD (UL U415
SYSTEM A)

7,867.00 sf 24.00 /sf 188,808

n 100 S7 1Hr {UL-U415} 6" metal stud w/Batt insulation
1 Layer of 1" type X & 1 Layer of 5/8"

410.00 sf 20.00 /sf 8,200

n 100 Scaffolding/Lifts/Logistics 167,352.00 sf 1.25 /sf 209,190
n 100 Install Hollow Metal Door Frames 308.00 sf 275.00 /sf 84,700
n 100 A1 Stair 1 1 HR RATED SEPARATION  6'' 1 +1 -4,350.00 sf 13.85 /sf (60,248)
n 100 S1 Stair SHAFTWALL  2-1/2'' STUD 1 HR

RATED W/ (1) LAYER 5/8" GYP BD (UL U415
SYSTEM A)

-4,500.00 sf 24.00 /sf (108,000)

n 100 Cleanup 167,352.00 sf 1.75 /sf 292,866
Drywall Partitions

167,352.00 sf

16.235/sf 2,716,919

FINISHES

167,352.00 sf

16.235/sf 2,716,919

10-0000.000 SPECIALTIES

10-2226.100 Partitions Folding
n 2 D 1137 Operable Partition at Platform Motorized 

(26w +- x 12'h +-) A9.53 / A5.14 DAB 6/2/19
CONFIRM **********************

312.00 sf 110.00 /sf 34,320

Partitions Folding

167,352.00 sf

0.205/sf 34,320

SPECIALTIES

167,352.00 sf

0.205/sf 34,320

C1010 Interior Partitions

167,352.00 sf

24.106/sf 4,034,109

C1020 Interior Doors

05-0000.000 METALS

05-5820.120 Misc  Steel
n 80 Overhead Support(s) - OH Coiling Grille at

Kitchen (17 'w x 10'h)
17.00 lf 275.00 /lf 4,675

n 80 Overhead Support(s) - OH Coiling Grille at
Kitchen (17 w x 10'h)

17.00 lf 275.00 /lf 4,675
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05-5820.120 Misc  Steel
n 80 Overhead Support(s) - 1102 HSD Folding

15'-4w'' x 8'h x 11-1/2''thk 90 Min
18.00 lf 763.889 /lf 13,750

n 80 Overhead Support(s) - 1202C FD Media 12'w x
8'h

12.00 lf 275.00 /lf 3,300

n 80 Overhead Support(s) - 1222B FD Kinder 8'w x 8'h 8.00 lf 275.00 /lf 2,200
n 80 Overhead Support(s) - 1224B FD Kinder 8'w x 8'h 8.00 lf 275.00 /lf 2,200
n 80 Overhead Support(s) - 2215A FD Alum. 8'w x 8'h 8.00 lf 275.00 /lf 2,200
n 80 Overhead Support(s) - 2216A FD Alum. 8'w x 8'h 8.00 lf 275.00 /lf 2,200
n 80 Overhead Support(s) - 2227A FD Alum. 8'w x 8'h 8.00 lf 275.00 /lf 2,200
n 80 Overhead Support(s) - 2228A FD Alum. 8'w x 8'h 8.00 lf 275.00 /lf 2,200
n 80 Overhead Support(s) - 3214A Alum. FD 8'w x 8'h 8.00 lf 275.00 /lf 2,200
n 80 Overhead Support(s) - 3215A Alum. FD 8'w x 8'h 8.00 lf 275.00 /lf 2,200
n 80 Overhead Support(s) - 3226A Alum. FD 8'w x 8'h 8.00 lf 275.00 /lf 2,200
n 80 Overhead Support(s) - 3227A Alum. FD 8'w x 8'h 8.00 lf 275.00 /lf 2,200

Misc  Steel

167,352.00 sf

0.289/sf 48,400

METALS

167,352.00 sf

0.289/sf 48,400

07-9000.000 JOINT SEALANTS AND EXPANTION CONTROL

07-9200.100 Interior Caulking
n 30 Caulking Interior Doors 13,288.00 lf 6.50 /lf 86,372

Interior Caulking

167,352.00 sf

0.516/sf 86,372

JOINT SEALANTS AND EXPANTION CONTROL

167,352.00 sf

0.516/sf 86,372

08-0000.000 OPENINGS

08-1100.300 Doors - Hollow Metal Doors And Frames
n 10 HM Doors 0.00 NAM

E
n 10 Door F - 3' X 7'  HM -Single 15.00 ea 244.999 /ea 3,675
n 10 Door F - 3' X 7'  HM -Single (90 MIN) 1.00 ea 300.00 /ea 300
n 10 Door F - 6' X 7'  HM - Pair 1.00 pr 600.00 /pr 600
n 10 Door F - 6' X 7'  HM - Pair (60 MIN.) 1.00 pr 650.00 /pr 650
n 10 Door F - 6' X 7'  HM - Pair (90 MIN.) 1.00 pr 800.00 /pr 800
n 220 FRAMES 0.00 NAM

E
n 220 Frame 1 - HM 3'-4" x 7'-4" 7.00 ea 220.00 /ea 1,540
n 220 Frame 2 - HM 6'-4" x 7'-4" 4.00 ea 250.00 /ea 1,000
n 220 Frame 3 - HM 3' x 7' (90MIN) 250
n 220 Frame 3 - HM 3'-4" x 7'-2" 145.00 ea 220.00 /ea 31,900
n 220 Frame 3 - HM 3'-4" x 7'-2" (45 MIN) 1.00 ea 250.00 /ea 250
n 220 Frame 3 - HM 3'-4" x 7'-2" (90 Min) 1.00 ea 550.00 /ea 550
n 220 Frame 4 - HM 6'-4" x 7'-2" 15.00 ea 190.667 /ea 2,860
n 220 Frame 4 - HM 6'-4" x 7'-2" (60 Min) 13.00 ea 250.00 /ea 3,250
n 220 Frame 4 - HM 6'-4" x 7'-2" (90 Min) 1.00 ea 275.00 /ea 275
n 220 Frame 5 - HM 4'-8" x 7'-2" w/Side Light 19.00 ea 500.00 /ea 9,500
n 220 Frame 6 - HM 5' x 8'-10" w/Side Light & Transom 88.00 ea 550.00 /ea 48,400
n 220 Frame 7 - HM 3'-4" x 8'-10" w/Transom 1.00 ea 500.00 /ea 500
n 220 Frame 7 - HM 7'-4" x 8'-10" w/Transom 6.00 ea 550.00 /ea 3,300
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08-1100.300 Doors - Hollow Metal Doors And Frames
n 220 Frame 7 - HM 7'-4" x 8'-10" w/ Glass (90 MIN) 3.00 ea 550.00 /ea 1,650
n 220 Frame 8 - HM 4'-10"' X 7'-4" w/ Glass 1.00 ea 475.00 /ea 475
n 220 Frame 9 - HM 6'-4" x 9'-2" w/Transom 1.00 ea 475.00 /ea 475

Doors - Hollow Metal Doors And Frames

167,352.00 sf

0.67 /sf 112,200

5,646,723.00 Labor hours

08-1400.200 Doors - Wood
n 102 WOOD DOORS 0.00 ea
n 102 Door F - 3' X 7'  Wood -Single 118.00 ea 500.00 /ea 59,000
n 102 Door F - 3' X 7'  Wood -Single (45 MIN.) 1.00 ea 575.00 /ea 575
n 102 Door F - 3' X 7'  Wood -Single (60 MIN.) 2.00 ea 575.00 /ea 1,150
n 102 Door F - 3' X 7'  Wood -Single (90 MIN.) 1.00 ea 575.00 /ea 575
n 102 Door F - 3' X 7' - Wood - STC 52 4.00 ea 575.00 /ea 2,300
n 102 Door F - 6' X 7'  Wood - Pair 17.00 ea 1,000.00 /ea 17,000
n 102 Door F - 6' X 7'  Wood - Pair (60 MIN.) 12.00 pr 1,200.00 /pr 14,400
n 102 Door F - 6' X 7'  Wood - Pair (90 MIN.) 4.00 pr 1,200.00 /pr 4,800
n 102 Door F - 7' X 7'  Wood - Pair 4.00 pr 1,100.00 /pr 4,400
n 102 Door FG - 3 X 7'  Wood - Single (GL-3.4sqft) 68.00 ea 500.00 /ea 34,000
n 102 Door FG - 3 X 7'  Wood - Single (GL-3.4sqft) -

STC 52
17.00 ea 525.00 /ea 8,925

n 102 Door FG - 6' X 7'  Wood - Pair 1.00 pr 1,000.00 /pr 1,000
n 102 Door FG - 7' X 7'  Wood - Pair 2.00 pr 1,100.00 /pr 2,200
n 102 Door N - 3' X 7'  Wood - Single (GL 1sf) 36.00 ea 500.00 /ea 18,000

Doors - Wood

167,352.00 sf

1.006/sf 168,325

08-3500.100 Doors- Coiling
n 50 OH Coiling Grille 17' x 10'-6" 2.00 ea 21,250.00 /ea 42,500

Doors- Coiling

167,352.00 sf

0.254/sf 42,500

08-3513.230 Acordian Folding Fire Door
n 60 1125 HSD Folding WON 15'-4w'' x8'h x

11-1/2''thk 90 Min
122.64 sf 275.00 /sf 33,726

Acordian Folding Fire Door

167,352.00 sf

0.202/sf 33,726

08-4200.100 Storefront Entrances
n 150 1101   SF-9 Entrance,hardware & Insallation -

Single
1.00 ea 4,000.00 /ea 4,000

n 150 1101A SF-9 Entrance,hardware & Insallation -
Pair

1.00 ea 8,200.00 /ea 8,200

n 150 1214A SF-31  Entrance,hardware & Insallation -
Pair

1.00 ea 8,200.00 /ea 8,200

Storefront Entrances

167,352.00 sf

0.122/sf 20,400

08-4450.100 Curtain Wall Entrances
n 005 S5-1   *FR Stair 5 Pair Doors, Hardware  6w x 7h

+-
1.00 pr 10,500.00 /pr 10,500

n 005 S5-1A *FR Stair 5 Pair Doors, Hardware  6w x 7h
+-

1.00 pr 10,500.00 /pr 10,500
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08-4450.100 Curtain Wall Entrances
n 005 S5-2   *FR Stair 5 Pair Doors, Hardware  6w x 7h

+-
1.00 pr 10,500.00 /pr 10,500

n 005 S5-3   *FR Stair 5 Pair Doors, Hardware  6w x 7h
+-

1.00 pr 10,500.00 /pr 10,500

Curtain Wall Entrances

167,352.00 sf

0.251/sf 42,000

08-7100.090 Finish Hardware
n 10 FURNISH & INSTALL HARDWARE 0.00 NAM

E
n 10 Hardware Material Install Single 272.00 ea 1,000.00 /ea 272,000
n 10 Hardware Material Install Pair 27.00 pr 2,000.00 /pr 54,000
n 10 Hardware Material Install Sound Assembly Single 17.00 ea 1,200.00 /ea 20,400

Finish Hardware

167,352.00 sf

2.07 /sf 346,400

08-8100.100 Glazing- Glass
n 100 Door Frame 5 Glass 152.00 sf 28.00 /sf 4,256
n 100 Door Frame 6 Glass 1,408.00 sf 28.00 /sf 39,424
n 100 Door Frame 7 Glass 88.00 sf 28.00 /sf 2,464
n 100 Door Frame 8 Glass 12.00 sf 28.00 /sf 336
n 100 Door Frame 9 Glass 920.00 sf 28.00 /sf 25,760
n 100 Door N Glass 37.00 sf 28.00 /sf 1,036
n 100 Door G Glass 5.00 sf 28.00 /sf 140
n 100 Door FG Glass 920.00 sf 28.00 /sf 25,760

Glazing- Glass

167,352.00 sf

0.593/sf 99,176

OPENINGS

167,352.00 sf

5.167/sf 864,727

09-0000.000 FINISHES

09-9123.200 Painting- Interior
n 40 Paint Frame(s) - Single HM 272.00 ea 230.00 /ea 62,560
n 40 Paint Frame(s) -  Double HM 27.00 ea 275.00 /ea 7,425
n 40 Paint Door(s) HM 21.00 ea 330.00 /ea 6,930

Painting- Interior

167,352.00 sf

0.46 /sf 76,915

FINISHES

167,352.00 sf

0.46 /sf 76,915

10-0000.000 SPECIALTIES

10-2226.100 Partitions Folding
n 2 1205A FD Alum. Media 12'w x 8'h 96.00 sf 325.00 /sf 31,200
n 2 1242B FD Alum. Kinder 8'w x 8'h 64.00 sf 325.00 /sf 20,800
n 2 1247A FD Alum. Kinder 8'w x 8'h 64.00 sf 325.00 /sf 20,800
n 2 2214A FD Alum. 8'w x 8'h 64.00 sf 325.00 /sf 20,800
n 2 3213A FD Alum. 8'w x 8'h 64.00 sf 325.00 /sf 20,800
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10-2226.100 Partitions Folding
n 2 3216A FD Alum. 8'w x 8'h 64.00 sf 325.00 /sf 20,800
n 2 2217A FD Alum. 8'w x 8'h 64.00 sf 325.00 /sf 20,800
n 2 2231A Alum. FD 8'w x 8'h 64.00 sf 325.00 /sf 20,800
n 2 2235A Alum. FD 8'w x 8'h 64.00 sf 325.00 /sf 20,800
n 2 3229A Alum. FD 8'w x 8'h 64.00 sf 325.00 /sf 20,800
n 2 3233A Alum. FD 8'w x 8'h 64.00 sf 325.00 /sf 20,800

Partitions Folding

167,352.00 sf

1.429/sf 239,200

SPECIALTIES

167,352.00 sf

1.429/sf 239,200

C1020 Interior Doors

167,352.00 sf

7.861/sf 1,315,614

5,646,723.00 Labor hours

C1030 Fittings

05-0000.000 METALS

05-5820.120 Misc  Steel
n 10 Platform Rails (4 - 1 Upper One Lower Each

Side) A7.12
80.00 lf 165.00 /lf 13,200

n 10 Ladder to Roof Hatch 1.00 ea 3,500.00 /ea 3,500
n 10 Ballet Bar 10.00 lf 125.00 /lf 1,250
n 10 1/8'' Column Plate 1'-8''w x 32'  A1.53 / Column

Closures
1.00 ls 7,500.00 /ls 7,500

n 10 Bench Supports OT/PT Support 60.00 ea 175.00 /ea 10,500
n 10 Misc Metals Allowance 167,352.00 lf 1.10 /lf 184,087

Misc  Steel

167,352.00 sf

1.315/sf 220,037

METALS

167,352.00 sf

1.315/sf 220,037

06-2000.000 FINISH CARPENTRY

06-2000.010 Finish Carpentry
n 2 Wood Veneer Wainscot Hall 450.00 ea 65.00 /ea 29,250
n 2 Wood Veneer Cafe/Hall At Benches 1,960.00 ea 85.00 /ea 166,600
n 2 Plam Lockers 15'' 440.00 lf 60.00 /lf 26,400
n 2 Plam Lockers 30'' 92.00 lf 90.00 /lf 8,280
n 2 Media 3Form Wall Features A9.72 J10 60.00 sf 175.00 /sf 10,500
n 2 Media 3Form Wall Features A9.72 J23 80.00 sf 175.00 /sf 14,000
n 2 WIndow Sills & Aprons HRWD Shop Finished  7''

+- w x 2-1/4''
1,925.00 sf 48.00 /sf 92,400

n 2 Lego Wall 100.00 sf 55.00 /sf 5,500
Finish Carpentry

167,352.00 sf

2.109/sf 352,930
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FINISH CARPENTRY

167,352.00 sf

2.109/sf 352,930

06-4100.000 ARCHITECTURAL WOOD CASEWORK

06-4210.120 Architectural Woodwork
n c 10 Hall Benches 4.00 ea 3,200.00 /ea 12,800
n c 10 6' +- Window Seats Inspiration A9.71 10.00 ea 3,000.00 /ea 30,000
n c 10 10'-6'' +- Window Seats Inspiration A9.71 4.00 ea 5,000.00 /ea 20,000
n c 10 Media Center desk 44.00 lf 800.00 /lf 35,200
n c 10 Libray/Media Center Book Bins 2.00 ea 650.00 /ea 1,300
n c 10 Libray/Media Built In Wood Benches Wih

Custom Removable Cushions
32.00 lf 750.00 /lf 24,000

n c 10 Cafe Upolstered 9'+- 3.00 ea 7,800.00 /ea 23,400
n c 10 Reception Desk = 20'Lf R1,2,3,4 (3 Form) 20.00 lf 1,200.00 /lf 24,000
n c 10 Custodial Shop R27-9.72 - Solid wood Work

Bench = 10'-6"
11.00 lf 550.00 /lf 6,050

n c 10 Custodial Shop R27-9.72 - Wall Mounted
Shelving

21.00 lf 225.00 /lf 4,725

Architectural Woodwork

167,352.00 sf

1.084/sf 181,475

ARCHITECTURAL WOOD CASEWORK

167,352.00 sf

1.084/sf 181,475

07-9000.000 JOINT SEALANTS AND EXPANTION CONTROL

07-9513.100 Expansion Covers
n 10 Expansion At Fire Wall 5.4 5.8 75.00 lf 225.00 /lf 16,875

Expansion Covers

167,352.00 sf

0.101/sf 16,875

JOINT SEALANTS AND EXPANTION CONTROL

167,352.00 sf

0.101/sf 16,875

08-0000.000 OPENINGS

08-8100.100 Glazing- Glass
n 100 Mirror 7648 26.00 sf 44.00 /sf 1,144

Glazing- Glass

167,352.00 sf

0.007/sf 1,144

OPENINGS

167,352.00 sf

0.007/sf 1,144

10-0000.000 SPECIALTIES

10-1113.100 Chalkboards/Markerboards
n 2 MB 4' x 5' 3,340.00 sf 22.00 /sf 73,480
n 2 MB 6' x 5' 90.00 sf 22.00 /sf 1,980
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10-1113.100 Chalkboards/Markerboards
n 2 MB 8' x 5' 3,480.00 sf 22.00 /sf 76,560
n 2 TB 4' X 5' 1,920.00 sf 20.00 /sf 38,400
n 2 TB 6' X 5' 420.00 sf 20.00 /sf 8,400
n 2 TB 8' X 5' 480.00 sf 20.00 /sf 9,600
n 2 Tack Strip  At 3'' +- 9,000.00 lf 8.00 /lf 72,000
n 2 Wardrobe MB Surface 660.00 sf 22.00 /sf 14,520

Chalkboards/Markerboards

167,352.00 sf

1.762/sf 294,940

10-1133.100 Display Cases
n 10 Glass Display Cases 5'+- X 8'+- 10.00 ea 8,500.00 /ea 85,000

Display Cases

167,352.00 sf

0.508/sf 85,000

10-1400.120 Signs - Interior
n 110 Building Directory - Signage Allowance 167,352.00 sf 0.40 /sf 66,941
n 110 Commemorative Plaques 1.00 ls 3,800.00 /ls 3,800
n 110 LEED Plaques 1.00 ls 2,500.00 /ls 2,500
n 110 Signage for Concealed Spaces. 1.00 ls 1,200.00 /ls 1,200

Signs - Interior

167,352.00 sf

0.445/sf 74,441

10-2113.110 Toilet Partitions
n 2 ADA Toilet Compartment (Solid Polymer Resin,

Radiused Edges, Solid Color)
9.00 ea 1,800.00 /ea 16,200

n 2 Standard Toilet Compartment (Solid Polymer
Resin, Radiused Edges, Solid Color)

42.00 ea 1,500.00 /ea 63,000

n 2 Urinal Screen (Solid Polymer Resin, Radiused
Edges, Solid Color)

9.00 ea 375.00 /ea 3,375

Toilet Partitions

167,352.00 sf

0.493/sf 82,575

10-2123.200 Curtains & Track
n 2 Cubicle Curtains and Track 90.00 lf 75.00 /lf 6,750

Curtains & Track

167,352.00 sf

0.04 /sf 6,750

10-2601.001 Wall & Corner Guards
n 001 Wall Pads On Walls De-Esc Rooms 828.00 sf 20.00 /sf 16,560

Wall & Corner Guards

167,352.00 sf

0.099/sf 16,560

10-2613.100 Corner Guards
n 2 CG Corner Guards 210.00 ea 175.00 /ea 36,750

Corner Guards

167,352.00 sf

0.22 /sf 36,750

10-2813.100 Toilet Accessories
n 2 Waste Receptacle (WR)(20 Gallons 11.5" x

20.6")
44.00 ea 200.00 /ea 8,800
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10-2813.100 Toilet Accessories
n 2 Mirrors, Framed (MIR, CLD-MIR, PK-MIR) 57.00 ea 450.00 /ea 25,650
n 2 Sanitary Napkin Disposal Unit (SND) 12.00 ea 95.00 /ea 1,140
n 2 Sanitary Napkin Double-Disposal Unit (SND) 24.00 ea 185.00 /ea 4,440
n 2 Shower Curtain Rod and Curtain (SC) 1.00 ea 386.00 /ea 386
n 2 Folding Shower Seat (FSS) 1.00 ea 575.00 /ea 575
n 2 Towel bar (TB) 1.00 ea 250.00 /ea 250
n 2 Robe Hook (RB HK) 1.00 ea 95.00 /ea 95
n 2 Hook Strip (HS) 1.00 ea 170.00 /ea 170
n 2 Baby Changing Table (CHGTB) 2.00 ea 785.00 /ea 1,570
n 2 Utility Shelf/Mop and Broom Holder (MH) 4.00 ea 225.00 /ea 900
n 2 Grab Bar 42" 79.00 ea 185.00 /ea 14,615
n 2 Grab Bar 36" 9.00 ea 155.00 /ea 1,395
n 2 D OFOI Toilet Paper Dispenser (TPD) 89.00 BY

OTH
ER

n 2 D OFOI Paper Towel Dispenser (PTD) 44.00 BY
OTH
ER

n 2 D OFOI Soap Dispenser (SD) 50.00 BY
OTH
ER

Toilet Accessories

167,352.00 sf

0.358/sf 59,986

10-4413.100 Fire Cabinets
n 30 Fire Extinguisher and Cabinet 39.00 ea 550.00 /ea 21,450
n 30 Fire Extinguisher at Mechanical Area(s) 14.00 Alllow 225.00 /Alllow 3,150
n 30 D A.E.D. With Cabinet 2.00 ea 1,300.00 /ea 2,600

Fire Cabinets

167,352.00 sf

0.163/sf 27,200

10-5100.100 Lockers Metal
n 10 Double Tier HDPE Student Lockers 12" x 15" x

60"
303.00 ea 700.00 /ea 212,100

n 10 Single Tier HDPE Lockers Level 2 372.00 ea 420.00 /ea 156,240
n 10 Staff Metal Lockers 3.00 ea 165.00 /ea 495

Lockers Metal

167,352.00 sf

2.204/sf 368,835

SPECIALTIES

167,352.00 sf

6.292/sf 1,053,037

C1030 Fittings

167,352.00 sf

10.908/sf 1,825,498

C10 INTERIOR CONSTRUCTION

167,352.00 sf

42.875/sf 7,175,221

5,646,723.00 Labor hours

C20 STAIRS
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C2010 Stair Construction

03-0000.000 CONCRETE

03-0010.160 Concrete - Stairs And Landings
n 105 Stair 1 2.00 Flt 2,200.00 /Flt 4,400
n 105 Stair 2 To Roof 3.00 Flt 2,200.00 /Flt 6,600
n 105 Stair 3 2.00 Flt 2,200.00 /Flt 4,400
n 105 Stair 4 2.00 Flt 2,200.00 /Flt 4,400
n 105 Stair 5 2.00 Flt 2,200.00 /Flt 4,400

Concrete - Stairs And Landings

167,352.00 sf

0.145/sf 24,200

CONCRETE

167,352.00 sf

0.145/sf 24,200

05-0000.000 METALS

05-5113.100 Stairs & Ladders
n 10 Stair 1 2.00 Flt 20,000.00 /Flt 40,000
n 10 Stair 2 To Roof 3.00 Flt 20,000.00 /Flt 60,000
n 10 Stair 3 2.00 Flt 20,000.00 /Flt 40,000
n 10 Stair 4 2.00 Flt 20,000.00 /Flt 40,000
n 10 Stair 5 2.00 Flt 20,000.00 /Flt 40,000

Stairs & Ladders

167,352.00 sf

1.315/sf 220,000

05-5213.200 Handrails - Guardrails
n 10 Stair 1 Wall Railings 108.00 lf 120.00 /lf 12,960
n 10 Stair 2 Wall Railings 152.00 lf 120.00 /lf 18,240
n 10 Stair 3 Wall Railings 108.00 lf 120.00 /lf 12,960
n 10 Stair 4 Wall Railings 108.00 lf 120.00 /lf 12,960
n 10 Stair 5 Wall Railings 100.00 lf 120.00 /lf 12,000
n 10 Stair 1 Wire Mesh Railings Type 2 80.00 lf 275.00 /lf 22,000
n 10 Stair 2 Wire Mesh Railings Type 2 102.00 lf 275.00 /lf 28,050
n 10 Stair 2 8' Wire Mesh With Mesh Door/Hardware 13.00 lf 750.00 /lf 9,750
n 10 Stair 4 Wire Mesh Railings Type 2 80.00 lf 275.00 /lf 22,000
n 10 Stair 5 Glass Railings Type 1 90.00 lf 500.00 /lf 45,000
n 10 Stair 2 Wire Mesh Railings Type 2 102.00 lf 275.00 /lf 28,050
n 10 Stair 3 Wire Mesh Railings Type 2 80.00 lf 275.00 /lf 22,000
n 10 Stair 4 Wire Mesh Railings Type 2 80.00 lf 275.00 /lf 22,000

Handrails - Guardrails

167,352.00 sf

1.601/sf 267,970

METALS

167,352.00 sf

2.916/sf 487,970

C2010 Stair Construction

167,352.00 sf

3.06 /sf 512,170

C2020 Stair Finishes
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09-0000.000 FINISHES

09-6500.200 Flooring- Resilient Stair
n 2 RFL Rubber Sheet Flooring At Stairs 3,050.00 sf 14.00 /sf 42,700
n 2 RRT Rubber Treads And Risers Stair 1 248.00 lf 22.00 /lf 5,456
n 2 RRT Rubber Treads And Risers Stair 2 378.00 lf 22.00 /lf 8,316
n 2 RRT Rubber Treads And Risers Stair 3 248.00 lf 22.00 /lf 5,456
n 2 RRT Rubber Treads And Risers Stair 4 248.00 lf 22.00 /lf 5,456
n 2 RRT Rubber Treads And Risers Stair 5 248.00 lf 22.00 /lf 5,456
n 2 RFL Rubber Sheet Flooring Minor Preparation 4,420.00 sf 0.75 /sf 3,315
n 2 RFL Rubber Sheet Flooring Initial Cleaning Per

Manu. Require.
4,420.00 sf 0.80 /sf 3,536

n 2 RFL Rubber Sheet Flooring Protection Per
Manu.Require.

4,420.00 sf 0.75 /sf 3,315

n 2 RFL Rubber Sheet Flooring In Place Mock-up 0.00 MOC
K-UP

Flooring- Resilient Stair

167,352.00 sf

0.496/sf 83,006

09-9123.200 Painting- Interior
n 30 Paint Stair Well 1 2.00 Flt 2,500.00 /Flt 5,000
n 30 Paint Stair Well 2 3.00 Flt 2,500.00 /Flt 7,500
n 30 Paint Stair Well 3 2.00 Flt 2,500.00 /Flt 5,000
n 30 Paint Stair Well 4 2.00 Flt 2,500.00 /Flt 5,000
n 30 Paint Stair Well 5 2.00 Flt 2,500.00 /Flt 5,000

Painting- Interior

167,352.00 sf

0.164/sf 27,500

FINISHES

167,352.00 sf

0.66 /sf 110,506

C2020 Stair Finishes

167,352.00 sf

0.66 /sf 110,506

C20 STAIRS

167,352.00 sf

3.721/sf 622,676

C30 INTERIOR FINISHES

C3010 Wall Finishes

06-2000.000 FINISH CARPENTRY

06-2000.010 Finish Carpentry
n 2 FRP 1 Janitors/Storage 1,100.00 sf 12.00 /sf 13,200
n 2 FRP 2 & 3 Kitchen Digital 980.00 sf 22.00 /sf 21,560

Finish Carpentry

167,352.00 sf

0.208/sf 34,760

Page 32



Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

FINISH CARPENTRY

167,352.00 sf

0.208/sf 34,760

09-0000.000 FINISHES

09-3116.100 Tile- Quarry
n 2 T - Glazed Wall Tile 8" x 8" 3,780.00 sf 22.00 /sf 83,160
n 2 LVL 1 Tile Mix = T14-27% & T2-17% & T15-7%

& T3-30% & T1-19%
9,202.00 sf 24.00 /sf 220,848

n 2 LVL 2 Tile Mix = T14-27% & T4-17% & T16-7%
& T5-30% & T1-19%

4,056.00 sf 24.00 /sf 97,344

n 2 LVL 3 Tile Mix = T14-27% & T6-17% & T17-7%
& T7-30% & T1-19%

4,074.00 sf 24.00 /sf 97,776

Tile- Quarry

167,352.00 sf

2.983/sf 499,128

09-7216.110 Wall Covering Vinyl
n 2 Wall Coverings 1,600.00 sf 38.00 /sf 60,800

Wall Covering Vinyl

167,352.00 sf

0.363/sf 60,800

09-8400.100 Acoustical Panels
n 2 AWP-1/Knauf: Ecose @ Cafe 510.00 sf 40.00 /sf 20,400
n 2 AWP-2/Armstrong; ACGI Woodworks

Microperforated Wall Panels @ Cafe
568.00 sf 65.00 /sf 36,920

n 2 AWP-2/Armstrong; ACGI Woodworks
Microperforated Wall Panels @ Music Room

40.00 sf 65.00 /sf 2,600

n 2 AWP-4/Conwed Designscape-Wall Technology
Respond IR108 Series Acoustic Panels @ Music
Room

170.00 sf 40.00 /sf 6,800

n 2 AWP-3/Tectum @ GYM 2,100.00 sf 28.00 /sf 58,800
Acoustical Panels

167,352.00 sf

0.75 /sf 125,520

09-9123.200 Painting- Interior
n 10 Paint Walls 296,855.00 sf 0.80 /sf 237,484
n 10 Paint Walls CMU 8,400.00 sf 1.10 /sf 9,240
n 20 Paint Green Screen 150.00 sf 4.00 /sf 600
n 20 Paint Borrowed Lites HM 77.00 ea 175.00 /ea 13,475

Painting- Interior

167,352.00 sf

1.558/sf 260,799

FINISHES

167,352.00 sf

5.654/sf 946,247

10-0000.000 SPECIALTIES

10-2606.001 Digitally Printed Protective Wallcoverings
n 001 DPW-1 Digitall Wall Protection 140.00 sf 32.00 /sf 4,480
n 001 DPW-2 Digitall Wall Protection 444.00 sf 32.00 /sf 14,208
n 001 DPW-3 Digitall Wall Protection 570.00 sf 32.00 /sf 18,240
n 001 DPW-4 Digitall Wall Protection 540.00 sf 32.00 /sf 17,280
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10-2606.001 Digitally Printed Protective Wallcoverings
n 001 DPW-5 Digitall Wall Protection 410.00 sf 32.00 /sf 13,120

Digitally Printed Protective Wallcoverings

167,352.00 sf

0.402/sf 67,328

SPECIALTIES

167,352.00 sf

0.402/sf 67,328

C3010 Wall Finishes

167,352.00 sf

6.264/sf 1,048,335

C3020 Floor Finishes

09-0000.000 FINISHES

09-3116.100 Tile- Quarry
n 2 Quarry Tile 2,243.00 sf 24.00 /sf 53,832
n 2 Quarry Tile Base 425.00 lf 22.00 /lf 9,350
n 2 Quarry Tile Minor Preparation 2,243.00 sf 0.75 /sf 1,682
n 2 Quarry Tile  Initial Cleaning Per Manu.Require 2,243.00 sf 0.30 /sf 673
n 2 Quarry Tile Protection With Red-Rosin Paper

(Part 3)
2,243.00 sf 0.75 /sf 1,682

n 2 Quarry Tile Owner Exta Materials at 5%
(Package,Deliver)

112.00 sf 24.00 /sf 2,688

n 2 Quarry Base Owner Exta Materials at 5%
(Package,Deliver)

21.00 lf 20.00 /lf 420

n 2 Quarry Tile Mock-up Minimum 25 sf In Place 25.00 sf 24.00 /sf 600
n 2 Quarry Base Mock-up Minimum 25 sf In Place 25.00 lf 20.00 /lf 500

Tile- Quarry

167,352.00 sf

0.427/sf 71,427

09-6400.100 Flooring- Wood
n 145 -- D Gymnasium Wood Athletic Floor , Robbins,

Inc, Bio-Channel Star
6,000.00 sf 17.00 /sf 102,000

n 145 Gymnasium Wood Athletic Floor Vented Base 320.00 lf 7.25 /lf 2,320
n 145 Floor Minor Preparation 6,000.00 sf 0.75 /sf 4,500
n 145 Gymnasium Wood Athletic Flooring Polish and

Clean Per Manufactures Requirements
6,000.00 sf 0.50 /sf 3,000

n 145 Gymnasium Wood Athletic Flooring Protection
With Red-Rosin Paper (Part 3)

6,000.00 sf 0.75 /sf 4,500

n 145 Gymnasium Wood Athletic Floor Owner Extra
Materials at 5% (Package,Deliver)

300.00 sf 18.75 /sf 5,625

n 145 -- D Platform Wood Strip and Plank Flooring -
Sleeper System

874.00 sf 24.25 /sf 21,195

n 145 Platform Wood Strip and Plank Flooring Vented
Base

140.00 lf 7.251 /lf 1,015

n 145 Floor Minor Preparation 874.00 sf 1.25 /sf 1,093
n 145 Platform Wood and Plank Flooring Polish and

Clean Per Manufactures Requirements
874.00 sf 0.50 /sf 437

n 145 Platform Wood and Plank Flooring Protection
With Red-Rosin Paper (Part 3)

874.00 sf 0.75 /sf 656

n 145 Platform Wood and Plank Flooring  Owner Extra
Materials at 5% (Package,Deliver)

44.00 sf 22.00 /sf 968

Flooring- Wood

167,352.00 sf

0.88 /sf 147,308
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Flooring- Wood

167,352.00 sf

0.88 /sf 147,308

09-6500.100 Flooring- Resilient
n 2 Luxury Vinyl Tile
n 2 Luxury Vinyl Tile 473.00 sf 6.50 /sf 3,075
n 2 Luxury Vinyl Tile - Flooring Flooring Minor

Preparation
473.00 sf 1.25 /sf 591

n 2 Luxury Vinyl Tile - Intial Cleaning Per Manu.
Require

473.00 sf 0.50 /sf 237

n 2 Luxuty Vinyl Tile - Protection per Manu. Require 473.00 sf 0.75 /sf 355
n 2 Owner Exta Materials At 5% (Package,Deliver) 24.00 sf 6.50 /sf 156
n 2 Resilient Athletic Flooring In Place Mock-up 25.00 sf 6.50 /sf 163
n 2 Resilient Athletic Flooring 874.00 sf 14.00 /sf 12,236
n 2 Resilient Athletic Flooring Minor Preparation 874.00 sf 1.25 /sf 1,093
n 2 Resilient Athletic Flooring Initial Cleaning Per

Manu.Require
874.00 sf 0.50 /sf 437

n 2 Resilient Athletic Flooring Protection Per
Manu.Require. Flooring

874.00 sf 0.75 /sf 656

n 2 Owner Exta Materials At 5% (Package,Deliver) 44.00 sf 14.00 /sf 616
n 2 Resilient Athletic Flooring In Place Mock-up 25.00 sf 14.00 /sf 350
n 2 SDT - 1 Flooting
n 2 SDT -1 Flooring 546.00 sf 11.00 /sf 6,006
n 2 SDT -1 Flooring Flooring Minor Preparation 546.00 sf 1.25 /sf 683
n 2 SDT -1 Flooring Flooring Initial Cleaning Per

Manu.Require
546.00 sf 0.50 /sf 273

n 2 SDT -1 Flooring Flooring Protection Per
Manu.Require. Flooring

546.00 sf 0.75 /sf 410

n 2 Owner Exta Materials At 5% (Package,Deliver) 28.00 sf 110.00 /sf 3,080
n 2 SDT - 1 Flooring 25SqFt Mock-Up 25.00 sf 11.00 /sf 275
n 2 Linoleum Flooring
n 2 Linoleum - 1 89,192.00 sf 6.85 /sf 610,965
n 2 Linoleum - 2 3,628.00 sf 6.85 /sf 24,852
n 2 Linoleum - 3 4,628.00 sf 6.85 /sf 31,702
n 2 Linoleum - 4 5,869.00 sf 6.85 /sf 40,203
n 2 Linoleum - 5 4,296.00 sf 6.85 /sf 29,428
n 2 Linoleum Floor Minor Preparation 107,548.00 sf 0.75 /sf 80,661
n 2 Linoleum Flooring Initial Cleaning Per

Manu.Require
107,548.00 sf 0.30 /sf 32,264

n 2 Linoleum Flooring Protection Per Manu.Require.
Flooring

107,548.00 sf 0.35 /sf 37,642

n 2 Linoleum Mock-up Minimum 25 sf In Place 25.00 sf 6.85 /sf 171
n 2 Rubber Flooring 2,037.00 sf 14.00 /sf 28,518
n 2 Rubber  Flooring Minor Preparation 2,037.00 sf 1.25 /sf 2,546
n 2 Rubber Flooring Initial Cleaning Per

Manu.Require
2,037.00 sf 0.50 /sf 1,019

n 2 Rubber Flooring Protection Per Manu.Require.
Flooring

2,037.00 sf 0.75 /sf 1,528

n 2 Owner Exta Materials At 5% (Package,Deliver) 1,167.00 sf 14.00 /sf 16,338
n 2 Rubber  Flooring In Place Mock-up 25.00 sf 14.00 /sf 350

Flooring- Resilient

167,352.00 sf

5.789/sf 968,875

09-6500.110 Flooring Base
n 2 Resilient  Base - 1 17,601.00 lf 3.35 /lf 58,963
n 2 Resilient Base -1 - Owner Exta Materials at 5%

(Package,Deliver)
880.00 lf 2.25 /lf 1,980

n 2 Resilient  Base - 2 411.00 lf 3.35 /lf 1,377
n 2 Resilient Base - 2 Owner Exta Materials at 5%

(Package,Deliver)
21.00 lf 2.25 /lf 47
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Flooring Base

167,352.00 sf

0.373/sf 62,367

09-6700.110 Epoxy Flooring
n 10 Epoxy Applied Flooring 6,949.00 sf 11.00 /sf 76,439
n 10 Expoxy Applied Flooring Integral Base 2,096.00 lf 14.00 /lf 29,344
n 10 Epoxy Flooring Minor Preparation 6,949.00 sf 0.75 /sf 5,212
n 10 Epoxy Flooring Initial Cleaning Per Manu.Require 6,949.00 sf 0.30 /sf 2,085
n 10 Epoxy Flooring Protection Per Manu.Require.

Flooring
6,949.00 sf 0.25 /sf 1,737

n 10 Owner Exta Materials At 5% (Package,Deliver) 382.00 sf 12.00 /sf 4,584
n 10 Epoxy Flooring In Place Mock-up 25.00 sf 14.00 /sf 350

Epoxy Flooring

167,352.00 sf

0.716/sf 119,751

09-6800.100 Flooring - Carpet
n f 10 Carpet Tile 13,075.00 sf 5.70 /sf 74,528
n f 10 Floor Minor Preparation 13,075.00 sf 0.75 /sf 9,806
n f 10 Floor Protection / Cover with not less than 6-mil

thick polyethylene covering with taped joints
13,075.00 sf 0.35 /sf 4,576

n f 10 Clean and Vacuum Carpet Surfaces Upon
Completion of The Installation.

13,075.00 sf 0.18 /sf 2,354

n f 10 Carpet Tile Mock-up Minimum 25 sf In Place 654.00 sf 5.70 /sf 3,728
n f 10 Carpet Tile Owner Exta Materials at 5%

(Package,Deliver)
25.00 sf 5.70 /sf 143

Flooring - Carpet

167,352.00 sf

0.568/sf 95,134

09-9101.100 Painting - Sealing Floors
n 120 Paint - Epoxy Concrete Slabs 5,800.00 sf 3.50 /sf 20,300
n 120 Floor Minor Preparation 5,800.00 sf 0.50 /sf 2,900
n 120 Floor Protection (Part 3) 5,800.00 sf 0.75 /sf 4,350

Painting - Sealing Floors

167,352.00 sf

0.165/sf 27,550

FINISHES

167,352.00 sf

8.918/sf 1,492,412

C3020 Floor Finishes

167,352.00 sf

8.918/sf 1,492,412

C3030 Ceiling Finishes

09-0000.000 FINISHES

09-2000.014 Drywall Ceilings
n 2499 GWB Ceilings And Flat Soffits 8,414.00 sf 15.00 /sf 126,210
n 2499 GWB Vertical Soffits 5,331.00 sf 15.00 /sf 79,965

Drywall Ceilings

167,352.00 sf

1.232/sf 206,175
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09-5000.110 Ceilings - ACT
n 2 ACP - 1 84,451.00 sf 5.00 /sf 422,255
n 2 ACP - 1A 34,499.00 sf 5.25 /sf 181,120
n 2 ACP - 1A Black Ceiling Tile Green Room 200.00 sf 5.25 /sf 1,050
n 2 ACP - 2A 332.00 sf 5.25 /sf 1,743
n 2 ACP - 4 2,656.00 sf 6.50 /sf 17,264
n 2 ACP - 6 Serpentina Waves / Cafe Curved 2,728.00 sf 60.00 /sf 163,680
n 2 ACP-7 - Wood Works Grille Ceiling 6,312.00 sf 40.00 /sf 252,480
n 2 Curved  Metal Soffit At Platform 275.00 sf 70.00 /sf 19,250

Ceilings - ACT

167,352.00 sf

6.327/sf 1,058,842

09-9123.200 Painting- Interior
n 20 Paint GWB Ceilings/Soffits 13,745.00 sf 1.50 /sf 20,618
n 20 Paint Exposed Ceilings 10,662.00 sf 3.00 /sf 31,986

Painting- Interior

167,352.00 sf

0.314/sf 52,604

FINISHES

167,352.00 sf

7.873/sf 1,317,620

C3030 Ceiling Finishes

167,352.00 sf

7.873/sf 1,317,620

C30 INTERIOR FINISHES

167,352.00 sf

23.055/sf 3,858,367

C INTERIORS

167,352.00 sf

69.651/sf 11,656,264

D SERVICES

D10 CONVEYING

D1010 Vertical Conveying Systems

03-0000.000 CONCRETE

03-6110.100 Hand Grout Equip
n 500 Grout Elevator Sill Angles 3.00 ea 250.00 /ea 750

Hand Grout Equip

167,352.00 sf

0.004/sf 750

CONCRETE

167,352.00 sf

0.004/sf 750
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CONCRETE

167,352.00 sf

0.004/sf 750

05-0000.000 METALS

05-5113.100 Stairs & Ladders
n 102 Elevator Pit Ladder 1.00 ea 2,800.00 /ea 2,800

Stairs & Ladders

167,352.00 sf

0.017/sf 2,800

05-5820.125 Misc. Steel
n 22 Sill Angles 3.00 ea 583.333 /ea 1,750
n 22 Sump Pit Frame Grate 1.00 ea 950.00 /ea 950
n 22 Hoist Beam 1.00 ea 1,800.00 /ea 1,800

Misc. Steel

167,352.00 sf

0.027/sf 4,500

METALS

167,352.00 sf

0.044/sf 7,300

09-0000.000 FINISHES

09-6500.100 Flooring- Resilient
n 2 ELEVATOR RUBBER SHEET  FLOORING 0.00 LOC
n 2 RFL Rubber Sheet Flooring At Elevator 55.00 sf 18.00 /sf 990
n 2 RFL Rubber Sheet Flooring Minor Preparation At

Elevator
55.00 sf 0.75 /sf 41

n 2 RFL Rubber Sheet Flooring Initial Cleaning Per
Manu.Require At Elevator

55.00 sf 0.55 /sf 30

n 2 RFL Rubber Sheet Flooring Protection Per
Manu.Require. At Elevator

55.00 sf 0.75 /sf 41

n 2 Owner Exta Materials At 5% (Package,Deliver) 0.00 sf
n 2 RFL Sheet Flooring In Place Mock-up 0.00 MOC

K-UP
Flooring- Resilient

167,352.00 sf

0.007/sf 1,103

FINISHES

167,352.00 sf

0.007/sf 1,103

14-0000.000 CONVEYING SYSTEMS

14-2000.100 Elevator Hydraulic
n 2 Passenger Elevator(s) Holess Hydraulic, 3500

lbs, 100 ftpm [Canton Elevator, Incorporated:]
3.00 stp 58,000.00 /stp 174,000

Elevator Hydraulic

167,352.00 sf

1.04 /sf 174,000
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CONVEYING SYSTEMS

167,352.00 sf

1.04 /sf 174,000

D1010 Vertical Conveying Systems

167,352.00 sf

1.094/sf 183,153

D10 CONVEYING

167,352.00 sf

1.094/sf 183,153

D20 PLUMBING

D2010 Plumbing Fixtures

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 10 Fixtures 0.00 ITEM
n 10 P-1, 1A, 1B (Water Closets) 87.00 ea 1,100.00 /ea 95,700
n 10 P-1A (Water Closet ADA) 0.00 Abovr
n 10 P-1B (Small Lavatory) 0.00 Abovr
n 10 P-2 (Lavatory) 15.00 ea 1,080.00 /ea 16,200
n 10 P-2A (Lavatory ADA) 28.00 ea 1,080.00 /ea 30,240
n 10 P-2B (Small Lavatory) 14.00 ea 980.00 /ea 13,720
n 10 P-3 (Urinal) 18.00 ea 700.00 /ea 12,600
n 10 P-3A (Urinal) 0.00 ea
n 10 P-4 (Classroom Sink) 19.00 ea 1,250.00 /ea 23,750
n 10 P-4A (Hall Sink) 12.00 ea 1,250.00 /ea 15,000
n 10 P-4B (Dining Sink) 3.00 ea 1,250.00 /ea 3,750
n 10 P-4C (Sink) 16.00 ea 1,200.00 /ea 19,200
n 10 P-5 (Drinking Fountain) 12.00 ea 1,250.00 /ea 15,000
n 10 P-6 (Janitor Sink) 5.00 ea 1,200.00 /ea 6,000
n 10 P-7 (Art Sink) 4.00 ea 1,250.00 /ea 5,000
n 10 P-8 (Shower) 1.00 ea 3,000.00 /ea 3,000
n 10 FD-1, 2 23.00 ea 750.00 /ea 17,250
n 10 RD-1 28.00 ea 850.00 /ea 23,800
n 10 RD-2 12.00 ea 850.00 /ea 10,200
n 10 RD-3 5.00 ea 850.00 /ea 4,250
n 10 OD-1 15.00 ea 850.00 /ea 12,750
n 10 OD-2 16.00 ea 850.00 /ea 13,600
n 10 OD-3 3.00 ea 850.00 /ea 2,550
n 10 HB, WH 12.00 ea 550.00 /ea 6,600
n 10 Eco-Floor Cleanout 0.00 ea
n 10 Storm 9.00 ea 800.00 /ea 7,200
n 10 Sanitary 14.00 ea 800.00 /ea 11,200
n 10 Electronic flush valves (WC's & Lav's) 162.00 ea 450.00 /ea 72,900
n 10 Kitchen Connections: 0.00 NAM

E
n 10 Water 28.00 ea 200.00 /ea 5,600
n 10 Waste 26.00 ea 250.00 /ea 6,500
n 10 Gas 9.00 ea 350.00 /ea 3,150
n 10 Equipment 0.00 ea
n 10 DWH-1 1.00 ea 28,624.00 /ea 28,624
n 10 DWH-2 1.00 ea 28,624.00 /ea 28,624
n 10 XT-1 1.00 ea 480.00 /ea 480
n 10 XT-2 1.00 ea 480.00 /ea 480
n 10 RCP-1: Hot water circulation pump 1.00 ea 1,600.00 /ea 1,600
n 10 SP-1: Elevator sump pump, 50 GPM 1.00 ea 1,250.00 /ea 1,250
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22-1000.000 Plumbing
n 10 GI-1: Grease Interceptor, 50 GPM, (Schier GB2) 1.00 ea 1,250.00 /ea 1,250
n 10 GI-2: Grease Interceptor, 35 GPM, (Schier GB2) 1.00 ea 1,250.00 /ea 1,250
n 10 SI-1: Striem HLT-1176 6.00 ea 800.00 /ea 4,800
n 10 Back Flow Preventer 0.00 ITEM
n 10 - 6" 1.00 ea 4,816.00 /ea 4,816
n 10 - 1 1/2" 1.00 ea 1,000.00 /ea 1,000
n 10 Cold Water Meter 1.00 ea 3,500.00 /ea 3,500
n 10 Hot Water Meter 1.00 ea 3,500.00 /ea 3,500
n 10 Makeup water meter 1.00 ea 3,500.00 /ea 3,500
n 10 Thermostatic Mixing Valve at Hot Water Heater

Recirculation Line
1.00 ea 1,250.00 /ea 1,250

n 10 0.00 ea
Plumbing

167,352.00 sf

3.242/sf 542,634

PLUMBING

167,352.00 sf

3.242/sf 542,634

D2010 Plumbing Fixtures

167,352.00 sf

3.242/sf 542,634

D2020 Domestic Water Distribution

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 10 Domestic Water Distribution 0.00 ITEM
n 10 Boiler intake flue 25.00 lf 250.00 /lf 6,250
n 10 Boiler exhaust breeching 25.00 ls 500.00 /ls 12,500
n 10 Exhaust and Combustion Intake Piping, 6" 50.00 lf 300.00 /lf 15,000
n 10 Incoming 6" water from 10' outside the building

incl. sleeves
1.00 ls 5,000.00 /ls 5,000

n 10 Domestic Water Underslab - Type K pipe 0.00 ITEM
n 10 Incoming 6" water from 10' outside the building

incl. sleeves
1.00 ls 5,000.00 /ls 5,000

n 10 Domestic Water Above Slab - Copper type L 0.00 ITEM
n 10 6" Domestic Water 44.00 lf 150.00 /lf 6,600
n 10 4" Domestic Water 564.00 lf 124.00 /lf 69,936
n 10 3" Domestic Water 25.00 lf 81.00 /lf 2,025
n 10 2 1/2" Domestic Water 719.00 lf 67.00 /lf 48,173
n 10 2" Domestic Water 138.00 lf 47.00 /lf 6,486
n 10 1 1/2" Domestic Water 156.00 lf 36.00 /lf 5,616
n 10 1" Domestic Water 975.00 lf 25.00 /lf 24,375
n 10 3/4" Domestic Water 577.00 lf 20.00 /lf 11,540
n 10 1/2" Domestic Water 577.00 lf 18.00 /lf 10,386
n 10 Branch connections to fixtures 2,088.00 lf 22.00 /lf 45,936
n 10 Insulation on Piping 5,864.00 lf 8.00 /lf 46,912
n 10 Final connections to fixtures 347.00 ea 200.00 /ea 69,400
n 10 Valves & Specialties 0.00 Abov

e
Plumbing

167,352.00 sf

2.337/sf 391,135
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PLUMBING

167,352.00 sf

2.337/sf 391,135

D2020 Domestic Water Distribution

167,352.00 sf

2.337/sf 391,135

D2030 Sanitary Waste

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 10 Sanitary Waste & Vent (Hubless Cast Iron) 0.00 ITEM
n 10 5" Waste 356.00 lf 90.00 /lf 32,040
n 10 4" Waste 1,124.00 lf 83.00 /lf 93,292
n 10 2" Waste 341.00 lf 55.00 /lf 18,755
n 10 4" Kitchen Waste 72.00 lf 83.00 /lf 5,976
n 10 2" Kitchen Waste 11.00 lf 55.00 /lf 605
n 10 1 1/2" Waste 34.00 lf 45.00 /lf 1,530
n 10 Above Slab*************************** 0.00 ITEM
n 10 4" Waste 576.00 lf 67.00 /lf 38,592
n 10 2" Waste 522.00 lf 33.00 /lf 17,226
n 10 branch distribution piping & drop connection to

fixtures (1 1/2" assumed)
2,530.00 lf 26.00 /lf 65,780

n 10 VTR; Vent through roof - 4" 0.00 ITEM
n 10 - 4" 3.00 ea 750.00 /ea 2,250
n 10 - 3" 2.00 ea 650.00 /ea 1,300
n 10 - 2" 1.00 ea 500.00 /ea 500
n 10 Final connections to fixtures 239.00 ea 200.00 /ea 47,800

Plumbing

167,352.00 sf

1.946/sf 325,646

PLUMBING

167,352.00 sf

1.946/sf 325,646

D2030 Sanitary Waste

167,352.00 sf

1.946/sf 325,646

D2040 Rain Water Drainage

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 10 Unnderslab (trench/backfill excluded) 0.00 ITEM
n 10 12" Storm 54.00 lf 150.00 /lf 8,100
n 10 10" Storm 308.00 lf 130.00 /lf 40,040
n 10 8" Storm 262.00 lf 120.00 /lf 31,440
n 10 6" Storm 707.00 lf 107.00 /lf 75,649
n 10 5" Storm 113.00 lf 90.00 /lf 10,170
n 10 4" Storm 453.00 lf 83.00 /lf 37,599
n 10 Above Slab 0.00 ITEM
n 10 8" Storm 326.00 lf 140.00 /lf 45,640
n 10 6" Storm 652.00 lf 107.00 /lf 69,764
n 10 5" Storm 1,616.00 lf 80.00 /lf 129,280
n 10 4" Storm 1,048.00 lf 67.00 /lf 70,216
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Plumbing

167,352.00 sf

3.095/sf 517,898

PLUMBING

167,352.00 sf

3.095/sf 517,898

D2040 Rain Water Drainage

167,352.00 sf

3.095/sf 517,898

D2090 Other Plumbing Systems

22-0000.000 PLUMBING

22-1000.000 Plumbing
n 2 Natural Gas System 0.00 ITEM
n 2 Gas Meter - 6" 1.00 sf 3,500.00 /sf 3,500
n 2 Gas piping 0.00 ITEM
n 2 - 6" (Underslab) 65.00 lf 150.00 /lf 9,750
n 2 - 4" 163.00 lf 135.00 /lf 22,005
n 2 - 3" 453.00 lf 120.00 /lf 54,360
n 2 - 2 1/2" 120.00 lf 108.00 /lf 12,960
n 2 - 2" 289.00 lf 100.00 /lf 28,900
n 2 - 1 1/4" 83.00 lf 85.00 /lf 7,055
n 2 - 1" 68.00 lf 80.00 /lf 5,440
n 10 Water Treatment / testing/ Sign off /shutdowns 1.00 ls 12,500.00 /ls 12,500
n 10 Sub-trade on costs 1.00 ls 193,378.00 /ls 193,378
n 10 Plumbing SF Cost Gap TBD 167,352.00 sf 0.55 /sf 92,044

Plumbing

167,352.00 sf

2.64 /sf 441,892

PLUMBING

167,352.00 sf

2.64 /sf 441,892

D2090 Other Plumbing Systems

167,352.00 sf

2.64 /sf 441,892

D20 PLUMBING

167,352.00 sf

13.261/sf 2,219,205

D30 HEATING, VENTILATION, AND AIR CONDITIONING (HVAC)

D3020 Heat Generating Systems

23-0000.000 HVAC

23-0100.110 HVAC
n 2 Main Equipment
n 2 Heating equipment
n 2 Boilers - B-1,2,3, 1000 MBH each, Lochinvar

(FBN-1001)
3,000.00 mbh 25.00 /mbh 75,000
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23-0100.110 HVAC
n 2 Boilers Pump - P-1,2, 290 GPM each, Bell &

Gossett (1510-3BC)
580.00 ea 25.00 /ea 14,500

n 2 CF-1, Chemical Shot Feeder serving HHW, 5.0
GAL

1.00 ea 15,000.00 /ea 15,000

n 2 AS-1, Air Separator, 250 GPM, dosing 1.00 ea 2,000.00 /ea 2,000
n 2 ET-1, Expansion Tank, 80L Capacity 1.00 ea 3,000.00 /ea 3,000

HVAC

167,352.00 sf

0.654/sf 109,500

HVAC

167,352.00 sf

0.654/sf 109,500

D3020 Heat Generating Systems

167,352.00 sf

0.654/sf 109,500

D3030 Cooling Generating Systems

23-0000.000 HVAC

23-0100.110 HVAC
n 2 Condenser Units 0.00 ITEM
n 2 Condenser units for VRF units - allow 19.00 ea 2,800.00 /ea 53,200
n 2 VRFc-1, VRF Outdoor Units 5.00 ton 2,000.00 /ton 10,000
n 2 VRFc-2, VRF Outdoor Units 5.00 ea 2,000.00 /ea 10,000

HVAC

167,352.00 sf

0.437/sf 73,200

HVAC

167,352.00 sf

0.437/sf 73,200

D3030 Cooling Generating Systems

167,352.00 sf

0.437/sf 73,200

D3040 Distribution Systems

23-0000.000 HVAC

23-0100.110 HVAC
n 2 Air distribution
n 2 Roof-top units, w/ 1 supply and 1 return fan each,

Energy Recovery Wheel, Natural Gas Heating
Coil, DX Cooling Coil

0.00 ITEM

n 2 RTU-1, 8,710 CFM, 480 MBH Heating Capacity,
355 Cooling Capacity, (1) Supply fan @ 5 hp, (1)
Return fan @ 1 hp

8,710.00 cfm 15.00 /cfm 130,650

n 2 RTU-2, 13,380 CFM, 480 MBH heating capacity,
582 MBH cooling capacity, (1) supply fan @ 10
hp, (1) return fan @ 2 hp

13,380.00 cfm 15.00 /cfm 200,700

n 2 RTU-3, 3,740 CFM, 160 MBH heating capacity,
157 MBH cooling capacity, (1) supply fan @  5
hp, (1) return fan @ 1 hp

3,740.00 cfm 15.00 /cfm 56,100
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23-0100.110 HVAC
n 2 RTU-4, 11,090 CFM, 480 MBH heating capacity,

556 MBH cooling capacity, (1) supply fan @  7.5
hp, (1) return fan @ 3 hp

11,090.00 cfm 15.00 /cfm 166,350

n 2 RTU-5, 11,410 CFM, 480 MBH heating capacity,
561 MBH cooling capacity, (1) supply fan @  7.5
hp, (1) return fan @ 2 hp

11,410.00 cfm 15.00 /cfm 171,150

n 2 RTU-6, 1,740 CFM, 120 MBH heating capacity,
80 MBH cooling capacity, (1) supply fan @  2 hp,
(1) return fan @ 1 hp

1,740.00 cfm 15.00 /cfm 26,100

n 2 RTU-7, 12,430 CFM, 480 MBH heating capacity,
573 MBH cooling capacity, (1) supply fan @  10
hp, (1) return fan @ 2 hp

12,430.00 cfm 15.00 /cfm 186,450

n 2 RTU-8, 7,280 CFM, 320 MBH heating capacity,
300 MBH cooling capacity, (1) supply fan @  10
hp, (1) return fan @ 2 hp

7,280.00 cfm 15.00 /cfm 109,200

n 2 RTU-9, 6,300 CFM, 320 MBH heating capacity,
300 MBH cooling capacity, (1) supply fan @  10
hp, (1) return fan @ 3 hp

6,300.00 cfm 15.00 /cfm 94,500

n 2 HV-1, 1,960 CFM, 80 MBH heating capacity, 107
MBH cooling capacity, (1) supply fan @  2 hp, (1)
return fan @ 0.5 hp

1,960.00 cfm 10.00 /cfm 19,600

n 2 MAU-1, 4,500 CFM, 280 MBH heating capacity,
327 MBH cooling capacity, (1) supply fan @  7.5
hp

4,500.00 cfm 6.80 /cfm 30,600

n 2 Sound Attenuators 19.00 ea 5,500.00 /ea 104,500
n 2 Extract fans 0.00 ITEM
n 2 KEF-1 4,500.00 cfm 3.00 /cfm 13,500
n 2 EF-1, Greenheck (G-VG), 1/10 hp 510.00 cfm 1.25 /cfm 638
n 2 EF-2, Greenheck (G-VG), 2 hp 3,150.00 cfm 1.25 /cfm 3,938
n 2 EF-3, Greenheck (G-VG), 1/10 hp 500.00 cfm 1.25 /cfm 625
n 2 EF-4, Greenheck (G-VG), 1 hp 2,350.00 cfm 1.25 /cfm 2,938
n 2 EF-5, Greenheck (G-VG), 1/10 hp 150.00 cfm 1.25 /cfm 188
n 2 EF-6, Greenheck (SQ-VG), 1/6 hp 500.00 cfm 1.25 /cfm 625

HVAC

167,352.00 sf

7.878/sf 1,318,350

HVAC

167,352.00 sf

7.878/sf 1,318,350

D3040 Distribution Systems

167,352.00 sf

7.878/sf 1,318,350

D3090 Other HVAC Systems And Equipment

23-0000.000 HVAC

23-0100.110 HVAC
n 2 Energy Performance
n 2 Variable Frequency Drives
n 2 RTUs 18.00 ea 8,500.00 /ea 153,000
n 2 MAU 1.00 ea 8,500.00 /ea 8,500
n 2 HV 2.00 ea 6,500.00 /ea 13,000
n 2 EF 7.00 ea 2,500.00 /ea 17,500
n 2 Pumps 2.00 ea 4,500.00 /ea 9,000
n 2 Energy Metering Allowance 1.00 ea 15,000.00 /ea 15,000
n 2 Heating/ cooling terminal units
n 2 WRU-1, Wall Run Units, 11 units 162.00 lf 110.00 /lf 17,820
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23-0100.110 HVAC
n 2 Radiant panels 0.00 ITEM
n 2 Radiant ceiling panels - (283 panels) 3,513.00 lf 125.00 /lf 439,125
n 2 VRF System Indoor Ceiling-Mounted Evaporator

Heating/Cooling Units
n 2 VRFe indoor Units, PLFY  INC ---  INC ABOVE 

---
0.00 ABO

VE
n 2 CP-1 Condensate pump for VRF Units   ---  INC

ABOVE  ---
0.00 ABO

VE
n 2 Branch Circuit Controllers for VRFs above
n 2 BC-1 serving VRFe 1-6 1.00 ea 5,000.00 /ea 5,000
n 2 BC-1 serving VRFe 7-12 1.00 ea 5,000.00 /ea 5,000
n 2 BC-1 serving VRFe 13-19 1.00 ea 5,000.00 /ea 5,000
n 2 Split AC unit 0.00 ITEM
n 2 DCUe - 1,3,7,11,12,15,16, 247 CFM, 0.8 ton 7.00 ea 5,000.00 /ea 35,000
n 2 DCUe - 13, 14, 477 CFM each, 2 ton 2.00 ea 10,000.00 /ea 20,000
n 2 DCUe - 2,8,9,10, 448 CFM, 1.5 ton 4.00 ea 7,500.00 /ea 30,000
n 2 DCUe - 4, 5, 512CFM, 2 ton 2.00 ea 10,000.00 /ea 20,000
n 2 DCUe - 6, 448 CFM, 1.5 ton 1.00 ea 7,500.00 /ea 7,500
n 2 Unit Heaters 0.00 ITEM
n 2 UH, Unit Heaters 25.00 ea 700.00 /ea 17,500
n 2 Air terminals 0.00 ITEM
n 2 VAV units 135.00 ea 1,200.00 /ea 162,000
n 2 Pipe, Valves & Connections
n 2 Heating piping
n 2 4" 204.00 lf 83.00 /lf 16,932
n 2 3" 61.00 lf 58.00 /lf 3,538
n 2 2-1/2" 1,208.00 lf 49.00 /lf 59,192
n 2 2" 483.00 lf 34.00 /lf 16,422
n 2 1-1/2" 868.00 lf 27.00 /lf 23,436
n 2 1-1/4" 912.00 lf 26.00 /lf 23,712
n 2 1" 1,326.00 lf 25.00 /lf 33,150
n 2 3/4" 9,703.00 lf 20.00 /lf 194,060
n 2 Branch piping to unit heaters 250.00 lf 19.00 /lf 4,750
n 2 Branch piping to VAVs 1,350.00 lf 34.00 /lf 45,900
n 2 Branch Connection to Terminals 2,940.00 lf 34.00 /lf 99,960
n 2 Refrigerant Piping - VRF 0.00 ITEM
n 2 Refrigerant Piping, RL/RS (from VRFe to Branch

Selectors)
2,067.00 lf 30.00 /lf 62,010

n 2 Branch Connection to Terminals 380.00 lf 30.00 /lf 11,400
n 2 Secondary valve sets for VRF heat pumps 69.00 ea 600.00 /ea 41,400
n 2 Dx piping for IT cooling (Allowance) 0.00 ITEM
n 2 Dx piping 991.00 lf 27.00 /lf 26,757
n 2 Secondary valve sets; including isolation,

commissioning & non return valves
16.00 ea 600.00 /ea 9,600

n 2 Secondary control valves 16.00 ea 300.00 /ea 4,800
n 2 DX condensate 3,000.00 lf 27.00 /lf 81,000
n 2 Sheetmetal & Accessories 0.00 ITEM
n 2 D Ductwork  - Galvanized 129,116.00 lbs 14.00 /lbs 1,807,624
n 2 Allowance for Stainless Steel Kitchen exhaust

ductwork
4,050.00 lbs 14.00 /lbs 56,700

n 2 Accessories 0.00 ITEM
n 2 Fire dampers for main supply extract risers

(Assume)
2.00 ea 750.00 /ea 1,500

n 2 Volume Dampers, control dampers & access
panels

1.00 ls 5,670.00 /ls 5,670

n 2 Motorized control dampers ---- NIC --- 0.00 ea
n 2 Exhaust intake acuators for smoke ---- NIC --- 0.00 ls
n 2 CVD 19.00 ea 800.00 /ea 15,200
n 2 General exhaust boxes ---- NIC --- 0.00 .
n 2 Final Connections
n 2 Dedicated plenum connections for VAVs, S/R

Diffusers
550.00 ea 200.00 /ea 110,000
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23-0100.110 HVAC
n 2 Additional motorized dampers for demand control

- allow ---NIC---
n 2 Displacement Diffusers 0.00 ITEM
n 2 DD-1, 24" x 72" x 13" 9.00 ea 700.00 /ea 6,300
n 2 DD-2, 24" x 60" x 13" 112.00 ea 700.00 /ea 78,400
n 2 DD-3, 24" x 90" x 16" 8.00 ea 700.00 /ea 5,600
n 2 DD-4, 36" x 96" x 16" 6.00 ea 700.00 /ea 4,200
n 2 DD-5, 48" x 120" x 16" 3.00 ea 700.00 /ea 2,100
n 2 DD-6, 48" x 120" 3.00 ea 700.00 /ea 2,100
n 2 DD-7, 15" x 24" x 3.5" 40.00 ea 700.00 /ea 28,000
n 2 DD-8, 15" x 30" x 3.5" 5.00 ea 700.00 /ea 3,500
n 2 DD-9, 15" x 36" x 3.5" 2.00 ea 700.00 /ea 1,400
n 2 DD-10, 24" x 48" x 3.5" 15.00 ea 700.00 /ea 10,500
n 2 DD-11, 24" x 60" x 3.5" 2.00 ea 700.00 /ea 1,400
n 2 DD-12, 24" x 24" 9.00 ea 700.00 /ea 6,300
n 2 DD-13, 24" x 24" 8.00 ea 700.00 /ea 5,600
n 2 DD-14, 24" x 24" 10.00 ea 700.00 /ea 7,000
n 2 DD-15, 24" x 72" 6.00 ea 700.00 /ea 4,200
n 2 DD-X 1.00 ea 700.00 /ea 700
n 2 Exhaust/Return Grilles 0.00 ITEM
n 2 E-1, Exhaust Grilles, 8x8 46.00 ea 250.00 /ea 11,500
n 2 Registers (R-1) 0.00 ea
n 2 24 x 24 1.00 ea 300.00 /ea 300
n 2 18 x 18 6.00 ea 250.00 /ea 1,500
n 2 16 x 16 60.00 ea 240.00 /ea 14,400
n 2 14 x 14 15.00 ea 220.00 /ea 3,300
n 2 10 x 10 9.00 ea 190.00 /ea 1,710
n 2 8 x 8 83.00 ea 175.00 /ea 14,525
n 2 R-2, Registers 0.00 ITEM
n 2 36 x 12 8.00 ea 350.00 /ea 2,800
n 2 22 x 10 4.00 ea 320.00 /ea 1,280
n 2 14 x 4 1.00 ea 300.00 /ea 300
n 2 Supply Grilles (S-A) 0.00 ITEM
n 2 12 x 12 3.00 ea 200.00 /ea 600
n 2 9 x 9 5.00 ea 180.00 /ea 900
n 2 6 x 6 21.00 ea 170.00 /ea 3,570
n 2 Supply/return Grilles (Unspecified) 47.00 ea 200.00 /ea 9,400
n 2 L-1 Intake Louver 36 x 36 (EHH-601) 2.00 ea 1,350.00 /ea 2,700
n 2 Flexible Duct Connections 218.00 ea 200.00 /ea 43,600
n 2 Insulation 0.00 ITEM
n 2 Piping insulation 21,821.00 lf 8.00 /lf 174,568
n 2 Ductwork insulation 80,697.00 sf 4.00 /sf 322,788
n 2 Fire wrap on kitchen exhaust ductwork 3,115.20 sf 18.00 /sf 56,074

HVAC

167,352.00 sf

27.294/sf 4,567,773

23-0900.100 Controls
20 Building Management Systems 0.00 ITEM
20 Primary BMS/ BAS Systems 0.00 ITEM
20 RTU 135.00 pts 900.00 /pts 121,500
20 MAU/HV 30.00 pts 900.00 /pts 27,000
20 Extract Fans 14.00 pts 900.00 /pts 12,600
20 Condenser units 120.00 pts 900.00 /pts 108,000
20 Pumps 6.00 pts 900.00 /pts 5,400
20 New DDC head-end 36.00 pts 900.00 /pts 32,400
20 New DDC head-end 1.00 pts 35,000.00 /pts 35,000
20 Secondary BMS******** 0.00 ITEM
20 VRF Heat pump units 36.00 ea 600.00 /ea 21,600
20 VAVs 540.00 ea 600.00 /ea 324,000
20 RCPs 566.00 ea 600.00 /ea 339,600
20 WRUs 22.00 ea 600.00 /ea 13,200
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23-0900.100 Controls
20 Testing & Commissioning 1.00 ls 150,142.00 /ls 150,142
20 Overtime & Phasing Considerations
20 Sub-Trade Temp requirements & GC's 1.00 ls 261,130.00 /ls 261,130
20 Rigging 0.00 ls
20 Cad/Shop Drawing 0.00 ls
20 Co-Ordination 0.00 ls
20 Permit 0.00 ls
20 Main Equipment 0.00 ls
20 Market Adjustment 167,352.00 ls

Controls

167,352.00 sf

8.674/sf 1,451,572

HVAC

167,352.00 sf

35.968/sf 6,019,345

D3090 Other HVAC Systems And Equipment

167,352.00 sf

35.968/sf 6,019,345

D30 HEATING, VENTILATION, AND AIR
CONDITIONING (HVAC)

167,352.00 sf

44.938/sf 7,520,395

D40 FIRE PROTECTION 

D4040 Sprinklers

21-0000.000 FIRE SUPRESSION

21-1300.120 Sprinkler Systems
n 2 Incoming fire main from utility (10' from threshold

of the building)
10.00 lf 175.00 /lf 1,750

n 2 MACV: Main wet alarm check valve 1.00 ea 2,500.00 /ea 2,500
n 2 SCV- Supervised Control valve 1.00 ea 1,850.00 /ea 1,850
n 2 6" Back Flow Preventer 1.00 ea 4,800.00 /ea 4,800
n 2 DCVA: Double check valve assembly w/h

backflow preventer
1.00 ea 7,600.00 /ea 7,600

n 2 6" Control Valve 2.00 ea 7,600.00 /ea 15,200
n 2 4" Control Valve 3.00 ea 5,300.00 /ea 15,900
n 2 Riser shut off valve 3.00 ea 2,250.00 /ea 6,750
n 2 FDC- Fire department connection 3.00 ea 1,500.00 /ea 4,500
n 2 FDV - Fire department  Valve  2 1/2" 16.00 ea 1,500.00 /ea 24,000
n 2 FDVC - Fire department valve cabinet - 18" x18"

x 10" (CROKER 1710) -  2 1/2"
16.00 ea 750.00 /ea 12,000

n 2 Pressure gauge 6.00 ea 250.00 /ea 1,500
n 2 Tamper switch 1.00 ea 250.00 /ea 250
n 2 Low water supply pressure switch 1.00 ea 250.00 /ea 250

Sprinkler Systems

167,352.00 sf

0.591/sf 98,850

FIRE SUPRESSION

167,352.00 sf

0.591/sf 98,850
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FIRE SUPRESSION

167,352.00 sf

0.591/sf 98,850

D4040 Sprinklers

167,352.00 sf

0.591/sf 98,850

D4090 Other Fire Protection Systems

21-0000.000 FIRE SUPRESSION

21-1300.120 Sprinkler Systems
n 2 Capped connections 0.00 ITEM
n 2 - 6" 2.00 ea 290.00 /ea 580
n 2 - 4" 3.00 ea 190.00 /ea 570
n 2 Fire standpipe - Risers 0.00 ITEM
n 2 - 6" w/ 3" drain 5.00 ea 3,500.00 /ea 17,500
n 2 - 4" drain 7.00 ea 2,500.00 /ea 17,500
n 2 Fire standpipe - Horizontal 0.00 ITEM
n 2 6" Pipe 52.00 lf 54.00 /lf 2,808
n 2 4" Pipe 731.00 lf 44.00 /lf 32,164
n 2 3" Pipe 7.00 lf 39.00 /lf 273
n 2 Sprinkler Piping Distribution 0.00 ITEM
n 2 4" Piping 2,031.00 lf 48.00 /lf 97,488
n 2 3" Piping 222.00 lf 46.00 /lf 10,212
n 2 2-1/2" Piping 322.00 lf 43.00 /lf 13,846
n 2 2" Piping 4,593.00 lf 38.00 /lf 174,534
n 2 1-1/2" Piping 1,444.00 lf 28.50 /lf 41,154
n 2 1-1/4" Piping 6,010.00 lf 21.50 /lf 129,215
n 2 1' Piping 3,820.00 lf 19.50 /lf 74,490
n 2 Sprinkler Heads 0.00 ITEM
n 2 - pendant (quick response) 1,430.00 ea 85.00 /ea 121,550
n 2 - pendant, high temp head (quick response) 1.00 ea 85.00 /ea 85
n 2 - dry pendant wrap with thermal mastic tape 4.00 ea 85.00 /ea 340
n 2 - upright (quick response) 85.00 ea 85.00 /ea 7,225
n 2 - sidewall 3.00 ea 85.00 /ea 255
n 2 Misc. 0.00 ITEM
n 2 Hydraulic Calculations, Hydrant Flow Tests,

As-builts
1.00 ls 5,000.00 /ls 5,000

n 2 Sub-trade temp requirements & GC's 1.00 ls 49,750.00 /ls 49,750
n 2 Rigging 0.00 ABO

VE
n 2 CAD/ Shop drawings 0.00 ABO

VE
n 2 Co-ordination 0.00 ABO

VE
n 2 Permit 0.00 ABO

VE
Sprinkler Systems

167,352.00 sf

4.76 /sf 796,539

FIRE SUPRESSION

167,352.00 sf

4.76 /sf 796,539
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D4090 Other Fire Protection Systems

167,352.00 sf

4.76 /sf 796,539

D40 FIRE PROTECTION 

167,352.00 sf

5.35 /sf 895,389

D50 ELECTRICAL

D5010 Electrical Service And Distribution

26-0000.000 ELECTRICAL

26-0000.100 Electrical
n 10 Main Switchboard, 480V, 3P 4W, 100KAIC 1.00 ls 60,000.00 /ls 60,000
n 10 - Main breaker,3000A 65 KAIC w/ ground fault

protection
0.00 ABO

VE
n 10 - Ground bus 0.00 ABO

VE
n 10 - Surge Protection Device 0.00 ABO

VE
n 10 - Digital monitoring meter, Power Logic CM4000

Series
0.00 ABO

VE
n 10 - 112.5 KVA 1.00 ea 12,320.00 /ea 12,320
n 10 - T-5, 45kVA 16.00 ea 4,950.00 /ea 79,200
n 10 - T-4, 30kVA 1.00 ea 3,300.00 /ea 3,300
n 10 Disconnect Switches, 100A 15.00 ea 350.00 /ea 5,250
n 10 Panelboards, 480V, 3P/4W, 65KAIC w/ surge

protection devices
0.00 TITL

E
n 10 - MHP2C, 225A, 84cts 1.00 ea 4,500.00 /ea 4,500
n 10 - MHP1A/1B/1B2/1C2/2B/3A/3B, 225A, 42cts 7.00 ea 4,500.00 /ea 31,500
n 10 - LP1A/1C2/2C/3A, 100A, 42cts 4.00 ea 2,000.00 /ea 8,000
n 10 - LP1B/1B2/2B/3B, 100A, 30cts 4.00 ea 2,000.00 /ea 8,000
n 10 Panelboards, 208V, 3P/4W, 10KAIC w/ surge

protection devices
0.00 TITL

E
n 10 - Double tub panelboards, PP1B/1B2/2B, 225A,

126cts
3.00 ea 4,500.00 /ea 13,500

n 10 - Double tub panelboards, PP1A/3A, MP2B/3B,
MP1B/1B2/1C2, KP1C2, 225A, 84cts

6.00 ea 4,500.00 /ea 27,000

n 10 - Double tub panelboards, PP1C/1C2, MP1A/3A,
225A, 42cts

4.00 ea 4,500.00 /ea 18,000

n 10 - PP3B, 225A, 126cts 1.00 ea 4,500.00 /ea 4,500
n 10 - PP2C & MP2C, 125A assume 2.00 ea 2,500.00 /ea 5,000
n 10 FB-1, Field Box Panel, 100A @ Concession Bldg 1.00 ea 2,000.00 /ea 2,000
n 10 Feeders
n 10 3000A; 7 Sets of 4#600Kcmil in (7) 4"C plus (1)

4"C spare w/ pull line
179.00 INCL

ABO
n 10 600A; To ATS-OS 25.00 lf 150.00 /lf 3,750
n 10 225A; To MP2B 40.00 lf 56.25 /lf 2,250
n 10 225A; 4#3/0+#6G in 2-1/2" C 536.00 lf 56.25 /lf 30,150
n 10 225A; 4#3/0 + #6G in 2-1/2"C 267.00 lf 56.25 /lf 15,019
n 10 225A; 3#2+#3/0(N)+1#2(IG)+1#8(EG) in 2"C 55.00 lf 56.25 /lf 3,094
n 10 225A; 3#2+#3/0(N)+1#2(IG)+1#8(EG) 25.00 lf 56.25 /lf 1,406
n 10 225A; 3#1/0+2#1(N)+1#1(IG)+1#6(EG) in 3"C 50.00 lf 56.25 /lf 2,813
n 10 125A; 3#2+#3/0(N)+1#2(IG)+1#8(EG) 25.00 lf 31.25 /lf 781
n 10 125A; 3#1/0+2#1(N)+1#1(IG)+1#6(EG) in 3"C 300.00 lf 31.25 /lf 9,375
n 10 100A; Under ground feeder to Panel FB1 at

concessional building
392.00 lf 25.00 /lf 9,800

n 10 100A; 3#2+#8EG in 1-1/4"C 1,940.00 lf 25.00 /lf 48,500
n 10 100A; 4#1+#6G in 1-1/2"C 827.00 lf 25.00 /lf 20,675
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26-0000.100 Electrical
n 10 100A; To ATS-LS 25.00 lf 25.00 /lf 625
n 10 100A; 3#6+#10EG in 3/4"C 190.00 lf 25.00 /lf 4,750
n 10 Connection/Wiring to MMU units 1.00 ls 1,000.00 /ls 1,000
n 10 Conduit for above ---INC

ABOVE----------------------------------------------------
n 10 Mechanical / Equipment power
n 10 HVAC
n 10 Rooftop units, RTU-1 thru 9, 100A/3P 11.00 ea 5,000.00 /ea 55,000
n 10 Boilers, B-1/2/3, 20A/1P 3.00 ea 5,000.00 /ea 15,000
n 10 Branch controller, BC-1/2/3, 20A/1P 3.00 ea 1,500.00 /ea 4,500
n 10 KEF-1, 5520 CFM 1.00 ea 1,500.00 /ea 1,500
n 10 EF-1, roof above vestibule 3201, 825 1.00 ea 1,500.00 /ea 1,500
n 10 EF-2, roof above toilets 3247, 1125 1.00 ea 1,500.00 /ea 1,500
n 10 EF-3, roof above toilets 3248, 3150 1.00 ea 1,500.00 /ea 1,500
n 10 EF-4, roof above CR 3104, unsized 1.00 ea 1,500.00 /ea 1,500
n 10 EF-5, roof above toilet 3123, 2400 1.00 ea 1,500.00 /ea 1,500
n 10 EF-6, roof above corridor 1158, unsized 1.00 ea 1,500.00 /ea 1,500
n 10 Pumps 0.00 TITL

E
n 10 - Condensate Pump, 20A/1P 1.00 ea 1,500.00 /ea 1,500
n 10 - Water pump, 7.5hp each 2.00 ea 3,500.00 /ea 7,000
n 10 Condensors 10.00 ea 1,500.00 /ea 15,000
n 10 Terminal Units
n 10 Ductless Cooling Unit 16.00 ea 1,500.00 /ea 24,000
n 10 Indoor Condensor Unit 16.00 ea 1,500.00 /ea 24,000
n 10 Unit Heaters, 1/10hp each 25.00 ea 1,500.00 /ea 37,500
n 10 VRF outdoor unit 1.00 ea 1,500.00 /ea 1,500
n 10 VAV boxes 135.00 ea 350.00 /ea 47,250
n 10 Plumbing 0.00 TITL

E
n 10 Main H/W heater 2.00 ea 1,500.00 /ea 3,000
n 10 Recirculation pump, 1/8hp each 1.00 ea 750.00 /ea 750
n 10 Thermal switch with piolt light  ---INC ABOVE--- 0.00 ea
n 10 Elevator sump pump 1.00 ea 750.00 /ea 750
n 10 Electronic Flush Valves 162.00 ea 280.00 /ea 45,360
n 10 Miscellaneous 0.00 TITL

E
n 10 Elevator motor connection 2.00 ea 1,500.00 /ea 3,000
n 10 Allowance for institutional equipment 10.00 ls 575.00 /ls 5,750
n 10 Emergency Service & Distribution 0.00 TITL

E
n 10 Diesel generator 250kW/312.5kVA, 277Y/480V,

3-Phase, 4-Wire, 0.8pf
250.00 kw 350.00 /kw 87,500

n 10 Acoustic enclosure allowance 1.00 ea 50,000.00 /ea 50,000
n 10 Aux/batt ch/ crank 1.00 ea 7,500.00 /ea 7,500
n 10 ESL Storm switch 3042 series model

#SFD4-2005-2005-480-311-S-C w/ interlocked
switched & Cam-lock connectors

1.00 ea 15,000.00 /ea 15,000

n 10 Automatic Transfer Switches 0.00 TITL
E

n 10 - ATS-OS, 600A 1.00 ea 60,000.00 /ea 60,000
n 10 - ATS-LS, 100A 1.00 ea 10,000.00 /ea 10,000
n 10 Uninterrupted Power Supply, 16kW, 20kVA 2.00 ea 23,200.00 /ea 46,400
n 10 Interior Distribution Transformers, 480V, K-13

rated
0.00 TITL

E
n 10 - T-8, 150kVA 0.00 NA
n 10 - T-5, 45kVA 6.00 ea 4,950.00 /ea 29,700
n 10 Distribution Panelboards, 480V, 3P/4W, 65KAIC

w/ surge protection devices
0.00 TITL

E
n 10 - EHP1A/1B/2B/3B, ELP1C2/2A/3B, 225A, 42cts 6.00 ea 4,500.00 /ea 27,000
n 10 Panelboards, 208V, 3P/4W, 10KAIC w/ surge

protection devices
0.00 TITL

E
n 10 - EP1A, 225A, 84cts 1.00 ea 4,500.00 /ea 4,500
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26-0000.100 Electrical
n 10 - EP1B/1C/1C1, 225A, 168cts 3.00 ea 4,500.00 /ea 13,500
n 10 - Double tub panelboards, TEP2A/2C, 225A,

84cts
2.00 ea 4,500.00 /ea 9,000

n 10 Feeders (MI Cable) 0.00 TITL
E

n 10 600A; description unknown 222.00 lf 150.00 /lf 33,300
n 10 225A; 4#600kcmil + 1#3G in 4"C 25.00 lf 56.25 /lf 1,406
n 10 225A; 4#3/0+#6G in 2"C 25.00 lf 56.25 /lf 1,406
n 10 225A; 3#4+1/0 Neutral +1#8G in 2"C 50.00 lf 56.25 /lf 2,813
n 10 225A; 2 Sets 250kcmil + 2#250kcmil(N)

+1#250kcmil(IG)+1#2(EG)
25.00 lf 56.25 /lf 1,406

n 10 225A; unknown 322.00 lf 56.25 /lf 18,113
n 10 150A; 3#350+#4EG in 3"C 25.00 lf 52.50 /lf 1,313
n 10 150A; unknown 36.00 lf 37.50 /lf 1,350
n 10 125A; 3#1/0+2#1(N)+1#1(IG)+1#6(EG) in 3"C 25.00 lf 31.25 /lf 781
n 10 100A; 4#3/0&6G in 3"C 25.00 lf 25.00 /lf 625
n 10 100A; 3#2+#8EG in 1-1/4"C 191.00 lf 25.00 /lf 4,775
n 10 100A; unknown 361.00 lf 25.00 /lf 9,025
n 10 3#3/0 & #6G in 2"C to Load Bank 25.00 lf 25.00 /lf 625
n 10 4#4+#8G in 1-1/2"C to UPS 203.00 lf 25.00 /lf 5,075
n 10 Convenience Power 0.00 TITL

E
Electrical

167,352.00 sf

7.048/sf 1,179,530

ELECTRICAL

167,352.00 sf

7.048/sf 1,179,530

D5010 Electrical Service And Distribution

167,352.00 sf

7.048/sf 1,179,530

D5020 Lighting & Branch Wiring

26-0000.000 ELECTRICAL

26-0000.100 Electrical
n 10 Lighting, inclusive of conduit, fitting and wiring

(allowances included for fixture material prices)
0.00 NOT

E
n 10 LG2; 24' Acrylic Globe Fixture & Cast Globe

Guard, 0-10V Dimming Capable, G Lighting,
GL-2801-42LED35

5.00 ea 300.00 /ea 1,500

n 10 LG3: 30" Acrylic Globe Fixture, 0-10V, Dimming
Capable, G Lighting

32.00 ea 350.00 /ea 11,200

n 10 LK24; 2'X4' Fixture With Prismatic Acrylic Lens,
Mct Series

26.00 ea 300.00 /ea 7,800

n 10 LP4; 4' Linear Direct / Indirect Fixture With
Frosted Acrylic Diffuser. 0-10V Dimming
Capable, Finelite, S16 Series

112.00 ea 440.00 /ea 49,280

n 10 LP8;  8' Linear Direct / Indirect Fixture With
Frosted Acrylic Diffuser, 0-10V Dimming
Capable, Finelite, S16 Series

380.00 ea 880.00 /ea 334,400

n 10 LPR4; LED Pendant Linear Fixture w/ Round
Profile,0-10V Dimming Capable, Lumium,
O3-CSD-4'-35K

4.00 ea 350.00 /ea 1,400

n 10 LPG; Pendant Hi-Bay Fixture. 0-10V Dimming
Capable, With Wire Guard, Meteor, WSSeries

24.00 ea 500.00 /ea 12,000
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26-0000.100 Electrical
n 10 LR10; 10' X 2"W Recessed Fixture. 0-10V

Dimming Capable
17.00 ea 1,000.00 /ea 17,000

n 10 LR12; 10' x 2"W Recessed Fixture, 0-10V
Dimming Capable, Finelite

4.00 ea 1,000.00 /ea 4,000

n 10 LR14; 10' x 2"W Recessed Fixture, 0-10V
Dimming Capable, Finelite

13.00 ea 1,000.00 /ea 13,000

n 10 LR16; 10' x 2"W Recessed Fixture, 0-10V
Dimming Capable, Finelite

3.00 ea 1,000.00 /ea 3,000

n 10 LR18; 10' x 2"W Recessed Fixture, 0-10V
Dimming Capable, Finelite

10.00 ea 1,000.00 /ea 10,000

n 10 LR20; 10' x 2"W Recessed Fixture, 0-10V
Dimming Capable, Finelite

6.00 ea 1,000.00 /ea 6,000

n 10 LR22; 10' x 2"W Recessed Fixture, 0-10V
Dimming Capable, Finelite

31.00 ea 1,000.00 /ea 31,000

n 10 LR24; 2' X 4' Architectural LED Troffer, Diffuse
Lens, -10V Dimming Capable

126.00 ea 300.00 /ea 37,800

n 10 LR2; 2' X 2"W Recessed Fixture. 0-10V Dimming
Capable. Ceiling Type, Finelite, HP-2 Series

17.00 ea 200.00 /ea 3,400

n 10 LR4; 4' X 2"W Recessed Fixture. 0-10V Dimming
Capable, Finelite, Hp-2 Series

82.00 ea 300.00 /ea 24,600

n 10 LR4A; 4' X 2"W Recessed Fixture. 0-10V
Dimming Capable

17.00 ea 300.00 /ea 5,100

n 10 LR6; 6' X 2"W Recessed Fixture. 0-10V Dimming
Capable

28.00 ea 400.00 /ea 11,200

n 10 LR8; 8' X 2"W Recessed Fixture. 0-10V Dimming 22.00 ea 500.00 /ea 11,000
n 10 LR8A; 8' X 2"W Recessed Fixture. 0-10V

Dimming
1.00 ea 500.00 /ea 500

n 10 LRD2; 2' Diameter Round Recessed Fixture.
0-10V Dimming Capable

24.00 ea 660.00 /ea 15,840

n 10 LRD2H; 2' Diameter Round Recessed Fixture,
0-10V Dimming Capable, He Williams

13.00 ea 660.00 /ea 8,580

n 10 LRD3; 3' Diameter Round Recessed Fixture.
0-10V Dimming Capable

2.00 ea 990.00 /ea 1,980

n 10 LRD4; 4' Diameter Round Recessed Fixture.
0-10V Dimming Capable

3.00 ea 1,250.00 /ea 3,750

n 10 LS2; 2' Surface Mounted Fixture With Acrylic
Lens. 0-10V Dimming Capable, Elite, 2-Oc1-Led
Series

2.00 ea 350.00 /ea 700

n 10 LS4; 4' Surface Mounted Fixture With Acrylic
Lens. 0-10V Dimming Capable, Elite, 4-Oc1-Led
Series

34.00 ea 440.00 /ea 14,960

n 10 LS8; 8' Surface Mounted Fixture With Acrylic
Lens. 0-10V Dimming Capable, Elite, 8-Oc1-Led
Series

58.00 ea 750.00 /ea 43,500

n 10 LS8A;  8' Surface Mounted Fixture With Acrylic
Lens. 0-10V Dimming Capable, He Williams,
Llms Series

22.00 ea 750.00 /ea 16,500

n 10 LSV4; 4' Wet Location Fixture With Acrylic Lens.
0-10V Dimming Capable, Birchwood, Vanessa
Series

7.00 ea 350.00 /ea 2,450

n 10 LV4; no description given 8.00 ea 350.00 /ea 2,800
n 10 LWS; Continuous Linear Wall Slot Fixture 931.00 lf 110.00 /lf 102,410
n 10 -wiring points 233.00 ea 100.00 /ea 23,300
n 10 LSD2; 2' Dia Round Surface Fixture w/ Frosted

Acrylic Lens, 0-10V Dimming Capable, HE
Williams

6.00 ea 750.00 /ea 4,500

n 10 LSD3; 3' Dia Round Surface Fixture w/ Frosted
Acrylic Lens, 0-10V Dimming Capable, HE
Williams

3.00 ea 850.00 /ea 2,550

n 10 LSR4; LED Surface Linear Fixture w/ Round
Profile, 0-10V Dimming Capable, Lumium

4.00 ea 350.00 /ea 1,400

Page 52



Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

26-0000.100 Electrical
n 10 LV2; 2' LED Wall Mounted Vanity Light w/

Up/Down Lighting, 0-10V Dimming Capable, Elite
Lighting

6.00 ea 300.00 /ea 1,800

n 10 PC1; 4" Cylinder Fixture w/ semi-specular
reflector, 0-10V Dimming Capable, Intense

12.00 ea 500.00 /ea 6,000

n 10 PC2; 6" Cylinder Fixture w/ semi specular
reflector, 0-10V Dimming Capable, Intense

21.00 ea 600.00 /ea 12,600

n 10 RC1; 4" Round Downlight Fixture With
Semi-Specular Reflector, Maxilume, Hh4 Series

155.00 ea 350.00 /ea 54,250

n 10 RC2; 4" Square Downlight Fixture With
Semi-Specular Reflector, Maxilume, Hh4 Series

242.00 ea 250.00 /ea 60,500

n 10 RCW; 4" Round Wall Wash Fixture With
Semi-Specular Reflector, Maxilume, Hh4 Series

9.00 ea 300.00 /ea 2,700

n 10 RSH :4" Round Wall Wash Fixture With
Semi-Specular Reflector. 0-10V Dimming
Capable, Maxilume

1.00 ea 250.00 /ea 250

n 10 SL4; Led Wall Pack. 0-10V Dimming Capable 11.00 ea 250.00 /ea 2,750
n 10 SL5; Led Wall Pack. 0-10V Dimming Capable 3.00 ea 250.00 /ea 750
n 10 Track for light TH1 & TH2 72.00 lf 150.00 /lf 10,800
n 10 - TH1 light on track 12.00 ea 500.00 /ea 6,000
n 10 - TH2 light on track 6.00 ea 500.00 /ea 3,000
n 10 Double Duplex Receptacle 549.00 ea 550.00 /ea 301,950
n 10 Duplex Receptacles 673.00 ea 280.00 /ea 188,440
n 10 Duplex Receptacles, weatherproof 13.00 ea 300.00 /ea 3,900
n 10 Duplex Receptacle, 20A, Unistrut grid mtd ,

Hubbell Model
8.00 ea 300.00 /ea 2,400

n 10 Duplex Receptacle, GFI 299.00 ea 300.00 /ea 89,700
n 10 Flush Mtd poke thru device w/ (2) duplex

receptacles & (3) comm. outlets
3.00 ea 750.00 /ea 2,250

n 10 Special Receptacles 7.00 ea 350.00 /ea 2,450
n 10 Single Receptacle 3.00 ea 180.00 /ea 540
n 10 Three function push button switch 8.00 ea 350.00 /ea 2,800
n 10 EPO - Emergency Power Off 2.00 ea 2,000.00 /ea 4,000
n 10 Junction Boxes 117.00 ea 250.00 /ea 29,250
n 10 Handicap Door Activate Switches - F&I by

System Supplier
28.00 ea 3,000.00 /ea 84,000

n 10 Uni Strut p1000 w/plain finish, to be painted 200.00 lf 60.00 /lf 12,000
n 10 Kitchen Connections 60.00 ea 300.00 /ea 18,000
n 10 Exit signs 65.00 ea 350.00 /ea 22,750
n 10 Floor proximity single faced exit signs diecast

exit sign
1.00 ea 350.00 /ea 350

n 10 Labor to install fixtures/ supports - Included
Above

2,926.00 ABO
VE

n 10 Wiring and switches for fixtures - Included Above 2,926.00 ABO
VE

n 10 Daylight dimming ballasts for fixtures - Included
Above

293.00 ABO
VE

n 10 Lighting controls 0.00 ea
n 10 Occupancy Sensor 353.00 ea 500.00 /ea 176,500
n 10 Photocell Sensor 96.00 ea 500.00 /ea 48,000
n 10 Emergency Stop Switch 1.00 ea 350.00 /ea 350
n 10 Stage DMX Lighting Control 1.00 ea 25,000.00 /ea 25,000
n 10 NES; 24 Port Ethernet Switch 1.00 ea 2,500.00 /ea 2,500
n 10 L: ALCS multi zone local station 207.00 ABO

VE
n 10 M: ALCS multi zone local station 1.00 ABO

VE
n 10 MTS: ALCS Master Touch Screen 1.00 ABO

VE
n 10 PC: ALCS Exterior Photocell 2.00 ABO

VE
n 10 SSU; Encelium SSU-300 System Support Unit 1.00 ABO

VE
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26-0000.100 Electrical
n 10 ECU; Encelium ECS-300 Energy Control Unit 4.00 ABO

VE
n 10 Office Station, RC-5TSB-OS2 21.00 ABO

VE
n 10 Teacher Station, RC-6TSB-TS1 21.00 ABO

VE
n 10 Entry Station, RC-2TLB-ES1 21.00 ABO

VE
n 10 Room Controller, RC3DE & RC3D 23.00 ABO

VE
Electrical

167,352.00 sf

12.064/sf 2,018,930

ELECTRICAL

167,352.00 sf

12.064/sf 2,018,930

D5020 Lighting & Branch Wiring

167,352.00 sf

12.064/sf 2,018,930

D5031 PA Systems

27-0000.000 COMMUNCIATIONS

27-5000.000 Distributed Communications & Monitoring
n 100 PA System - allow 167,352.00 ALLO

W
1.05 /ALLO

W
175,720

n 100 Wall secondary clock w/ single gang back box 145.00 ABO
VE

n 100 Horn speaker 3.00 ABO
VE

n 100 Speakers 349.00 ABO
VE

n 100 Call button w/ device plate and cabling 73.00 ABO
VE

n 100 Public address rack 1.00 ABO
VE

Distributed Communications & Monitoring

167,352.00 sf

1.05 /sf 175,720

COMMUNCIATIONS

167,352.00 sf

1.05 /sf 175,720

D5031 PA Systems

167,352.00 sf

1.05 /sf 175,720

D5037 Fire Alarm Systems

28-0000.000 ELECTRONIC SAFETY & SECURITY

28-4000.000 Life Saftey
n 100 Fire Alarm System Complete 167,352.00 sf 1.75 /sf 292,866
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28-4000.000 Life Saftey
n 100 FACP - Fire Alarm Control Panel - IN ABOVE 1.00 IN

ABO
VE

n 100 FATC - Fire Alarm Terminal Cabinet - IN ABOVE 2.00 IN
ABO
VE

n 100 ANN - Generator Remote Annunciator - IN
ABOVE

2.00 IN
ABO
VE

n 100 Flush mounted Sigcom Wireless 16 Zone Master
box - IN ABOVE

1.00 IN
ABO
VE

n 100 Elevator Recall Control Module - IN ABOVE 7.00 IN
ABO
VE

n 100 Monitor Module - IN ABOVE 32.00 IN
ABO
VE

n 100 Digital Dialer for trouble & supervisory - IN
ABOVE

1.00 IN
ABO
VE

n 100 Carbon Monoxide Detector - IN ABOVE 11.00 IN
ABO
VE

n 100 Drill Key Switch 1.00 IN
ABO
VE

n 100 Fire Alarm Graphic Map 115.00 IN
ABO
VE

n 100 Photoelectric smoke detector 9.00 IN
ABO
VE

n 100 Smoke Detector for elevator 3.00 IN
ABO
VE

n 100 Heat Detector for Elevator 1.00 IN
ABO
VE

n 100 Speaker/Visual ADA compliant Signal 66.00 IN
ABO
VE

n 100 Speaker/Visual ADA compliant Signal, WG 38.00 IN
ABO
VE

n 100 Isolation Module 2.00 IN
ABO
VE

n 100 Knox box 1.00 IN
ABO
VE

n 100 Manual Pull Station 27.00 IN
ABO
VE

n 100 Pressure Switch 1.00 IN
ABO
VE

n 100 Flow Switch 9.00 IN
ABO
VE

n 100 Red fire alarm beacon, WP 1.00 IN
ABO
VE
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28-4000.000 Life Saftey
n 100 Box Support Assembly 590.00 IN

ABO
VE

n 100 EMT 3/4" w/ fittings 14,750.00 IN
ABO
VE

n 100 FA Cable 44,250.00 IN
ABO
VE

n 100 FA Device Testing 331.00 IN
ABO
VE

Life Saftey

167,352.00 sf

1.75 /sf 292,866

ELECTRONIC SAFETY & SECURITY

167,352.00 sf

1.75 /sf 292,866

D5037 Fire Alarm Systems

167,352.00 sf

1.75 /sf 292,866

D5038 Electronic Safety & Alarm

28-0000.000 ELECTRONIC SAFETY & SECURITY

28-3000.000 Electronic Detection & Alarm
n 100 Security systems allowances
n 100 Rough in (empty conduit) 167,352.00 sf 0.25 /sf 41,838
n 100 Access Control System, Manufacturer; Avigilon
n 100 Access Control Panel 1.00 ea 5,000.00 /ea 5,000
n 100 Panel for intrusion detection system 1.00 ea 5,000.00 /ea 5,000
n 100 Network Video Recorder Panel 1.00 ea 20,000.00 /ea 20,000
n 100 Access Panel, allow 1.00 ea 350.00 /ea 350
n 100 Video intercom/door release station 4.00 ea 350.00 /ea 1,400
n 100 Card Reader, Proximity 38.00 ea 350.00 /ea 13,300
n 100 Door Contact 92.00 ea 350.00 /ea 32,200
n 100 PIR sensor 64.00 ea 350.00 /ea 22,400
n 100 Keypad 7.00 ea 350.00 /ea 2,450
n 100 Alarm panic button 1.00 ea 350.00 /ea 350
n 100 Camera 150Deg 1.00 ea 750.00 /ea 750
n 100 Camera 180Deg 15.00 ea 750.00 /ea 11,250
n 100 Camera 270Deg 12.00 ea 750.00 /ea 9,000
n 100 Wall speaker 2.00 ea 600.00 /ea 1,200
n 100 Ceiling Camera 17.00 ea 750.00 /ea 12,750
n 100 Ceiling Camera 180 20.00 ea 750.00 /ea 15,000
n 100 Ceiling Camera 270 1.00 ea 750.00 /ea 750
n 100 Ceiling Camera 360 11.00 ea 750.00 /ea 8,250
n 100 Junction Boxes 32.00 ea 150.00 /ea 4,800

Electronic Detection & Alarm

167,352.00 sf

1.243/sf 208,038

ELECTRONIC SAFETY & SECURITY

167,352.00 sf

1.243/sf 208,038
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D5038 Electronic Safety & Alarm

167,352.00 sf

1.243/sf 208,038

D5039 Data Communications

27-0000.000 COMMUNCIATIONS

27-2000.000 Data Communications
n 100 Tel / Data
n 100 Trunk & Network Protector/ Entrance Facility 1.00 BY

OTH
ER

n 100 Wire Management (Backbone cabling) 0.00 TITL
E

n 100 Wire management; vertical wire manager,
cabletray, conduit and sleeves

167,352.00 sf 0.50 /sf 83,676

n 100 1#1/0-1"C Backbone Cable 342.00 lf 20.00 /lf 6,840
n 100 - cable tray 118.00 ABO

VE
n 100 Grounding Busbar (#6AWG @ each IDF & MDF

room)
4.00 ea 3,000.00 /ea 12,000

n 100 Tel/data outlets inc. conduit drop from cable tray
n 100 D - WAP; Wireless access point (39,550) 104.00 ea 1,100.00 /ea 114,400
n 100 Data Outlets 0.00 - 1

por
n 100 - 4 ports 2.00 ea 350.00 /ea 700
n 100 - 2 ports 312.00 ea 350.00 /ea 109,200
n 100 - 1 ports 25.00 ea 250.00 /ea 6,250
n 100 - Tel/data outlet, 2ports (1) voice & (1) data

outlets
51.00 ea 350.00 /ea 17,850

n 100 - 2 port data outlet for projector 23.00 ea 350.00 /ea 8,050
n 100 Wall phone outlet 99.00 ea 350.00 /ea 34,650
n 100 Desk phone & Admin phone outlet 19.00 ea 350.00 /ea 6,650
n 100 Cabling & jacks (Category 6A, UTP, 8 conductor

copper cable)
0.00 - 1

por
n 100 - 4 port 2.00 ea 800.00 /ea 1,600
n 100 - 2 port 386.00 ea 400.00 /ea 154,400
n 100 - 1 port 256.00 ea 200.00 /ea 51,200
n 100 0.00 ea
n 100 CATV System - allow 167,352.00 sf 0.50 /sf 83,676
n 100 CATV rough-in, empty raceway , Series 11 Quad

Shielded Coax cable - IN ABOBE
n 100 Allowance for CATV fit-out; equipment, devices,

wiring & testing - IN ABOBE
n 100 Speech Reinforcement system, Lightspeed

Topcat System
74.00 ea 2,000.00 /ea 148,000

n 100 0.00 ls
n 100 Digital Antenna System 167,352.00 sf 0.45 /sf 75,308
n 100 Network Controller - IN ABOBE 1.00 IN

ABO
VE

n 100 Remote Device - IN ABOBE 3.00 IN
ABO
VE

n 100 Bi-Directional Amplifiers (BDA) - IN ABOBE 2.00 IN
ABO
VE

n 100 Allowance for antenna - IN ABOBE 2.00 IN
ABO
VE
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27-2000.000 Data Communications
n 100 Wiring for DAS System - IN ABOBE 1.00 IN

ABO
VE

n 100 Digital signage system - allow 0.00 BY
OWN
ER

n 100 Audio visual allowances
n 100 Audio junction box (Same $) 73.00 ea 350.00 /ea 25,550
n 100 Rough-in allowance only (Approximate

locations). (64,400)
450.00 ea 100.00 /ea 45,000

n 100 Power for AV (64,400) 450.00 ea 100.00 /ea 45,000
n 100 A/V Allowance - Café 1.00 ls 25,000.00 /ls 25,000
n 100 A/V Allowance - Gym 1.00 ls 15,000.00 /ls 15,000
n 100 A/V Allowance - Auditorium 1.00 ls 75,000.00 /ls 75,000
n 100 Digital signage system - allow (0) 1.00 ls 20,000.00 /ls 20,000
n 100 *Backbone & Equipment - allow (0) 1.00 ls 300,000.00 /ls 300,000

Data Communications

167,352.00 sf

8.754/sf 1,465,000

COMMUNCIATIONS

167,352.00 sf

8.754/sf 1,465,000

D5039 Data Communications

167,352.00 sf

8.754/sf 1,465,000

D5090 Other Electrical System

26-0000.000 ELECTRICAL

26-0000.050 Electrical - Other
n 20 Testing & bonding (84,782) 1.00 ls 30,407.00 /ls 30,407
n 20 Sub-trade temps/ gcs 1.00 ls 172,108.00 /ls 172,108
n 20 Lighting Protection/Grounding ($108,779) 167,352.00 sf 0.40 /sf 66,941

Electrical - Other

167,352.00 sf

1.61 /sf 269,456

ELECTRICAL

167,352.00 sf

1.61 /sf 269,456

D5090 Other Electrical System

167,352.00 sf

1.61 /sf 269,456

D50 ELECTRICAL

167,352.00 sf

33.519/sf 5,609,540

D SERVICES

167,352.00 sf

98.162/sf 16,427,681
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D SERVICES

167,352.00 sf

98.162/sf 16,427,681

E EQUIPMENT AND FURNISHINGS

E10 EQUIPMENT

E1010 Commercial Equipment

11-0000.000 EQUIPMENT

11-3000.110 Residential Food Equip
n 10 Appliance Allowance 1.00 ALLO

W
30,000.00 /ALLO

W
30,000

n 10 Loading Dock Equipment 1.00 ls 2,200.00 /ls 2,200
n 10 Kiln 1.00 ea 5,800.00 /ea 5,800

Residential Food Equip

167,352.00 sf

0.227/sf 38,000

11-4000.110 Food Service
n 2 Food Service Budget - Crabtree McGrath 1.00 ls 499,435.00 /ls 499,435

Food Service

167,352.00 sf

2.984/sf 499,435

EQUIPMENT

167,352.00 sf

3.211/sf 537,435

E1010 Commercial Equipment

167,352.00 sf

3.211/sf 537,435

E1020 Institutional Equipment

11-0000.000 EQUIPMENT

11-5200.100 Projection Screens - Projectors
n 10 One (1 at Platform 1137 Facing Gymnasium) )

Ultimate Access XL V, Motorized 272” Diagonal
Projection Screen by Draper, Inc.

1.00 ea 12,600.00 /ea 12,600

n 10 One (1 at Platform 1137 (Facing Cafeteria)
Ultimate Access V, Motorized 226” Diagonal
Projection Screen by Draper, Inc.

1.00 ea 11,600.00 /ea 11,600

Projection Screens - Projectors

167,352.00 sf

0.145/sf 24,200

11-6050.000 Stage Curtains
n 010 Stage Curtain 32'-6''4 x 13' h 1.00 ea 28,000.00 /ea 28,000

Stage Curtains

167,352.00 sf

0.167/sf 28,000
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Stage Curtains

167,352.00 sf

0.167/sf 28,000

11-6833.110 Athletic Equipment
n 10 Divider Curtain 1,596.00 sf 20.00 /sf 31,920
n 10 Basketball Backboards and Hoop 6.00 ea 8,200.00 /ea 49,200
n 10 Floor Mounted Sleeves for Posts 1.00 ls 3,500.00 /ls 3,500
n 10 Scoreboards 35" x 144"  by IPI Bison/Shot

Clocks (SC450 by IPI Bison)
1.00 ea 14,000.00 /ea 14,000

n 10 Gym Wall Padding 24" x 72" (PEP Supp. #4) 939.00 sf 20.00 /sf 18,780
Athletic Equipment

167,352.00 sf

0.702/sf 117,400

EQUIPMENT

167,352.00 sf

1.013/sf 169,600

12-0000.000 FURNISHINGS

12-6600.100 Stands & Bleachers
n 10 Telescoping Bleachers 3 Rows Motorized 134.00 ea 300.00 /ea 40,200

Stands & Bleachers

167,352.00 sf

0.24 /sf 40,200

FURNISHINGS

167,352.00 sf

0.24 /sf 40,200

E1020 Institutional Equipment

167,352.00 sf

1.254/sf 209,800

E10 EQUIPMENT

167,352.00 sf

4.465/sf 747,235

E20 FURNISHINGS

E2010 Fixed Furnishings

12-0000.000 FURNISHINGS

12-2113.100 Shades - Blinds
n 2 Shade Type WS1: Manually operating, chain

drive, light filtering / privacy shades.
5,210.00 sf 10.00 /sf 52,100

n 2 Shade Type WS2: Motorized light filtering roller
shades, and related motor control systems.

1,770.00 sf 20.00 /sf 35,400

n 2 Shade TypeWS3: Manually operating, chain
drive, "double" light filtering and room darkening
roller shades,

12,206.00 sf 10.00 /sf 122,060

Shades - Blinds

167,352.00 sf

1.252/sf 209,560
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Shades - Blinds

167,352.00 sf

1.252/sf 209,560

12-3000.130 Casework- Misc
n 30 Pre-Kindergarden Class Rooms 0.00 LOC
n 30 Pre-K - Base Cabinets w/P-Lam Countertops -

H18 = 3 DBS2-30-Shallow & 4 DBB01-30 =
19'-6"Lf ea @ 5 Rooms

98.00 lf 325.00 /lf 31,850

n 30 Pre-K - Kitchenette Set up - Base Cabinets -
H12/A28 = 1 AB-33, 1 AB-21, 1 AB-24, 1 ABA36,
w/P-Lam Top = 14'-2"Lf ea @ 4 Rooms

57.00 lf 325.00 /lf 18,525

n 30 Pre-K - Kitchenette Set up - Upper Cabinets -
H12/A28 =  3 W2-3332, 1 W2-3624 = 14'-2"Lf ea
@ 4 Rooms

57.00 lf 250.00 /lf 14,250

n 30 Pre-K - Kitchenette Set up - Wardrobes -
H12/A28 = 1 TW-3384, 1 TS-3684, Laptop Cart
Cab. = 3ea @ 4 Rooms

12.00 ea 1,200.00 /ea 14,400

n 30 Pre-K - Wardrobes - A23 = 5 TSC-33 ea @ 2
Rooms

10.00 ea 1,100.00 /ea 11,000

n 30 Pre-K - Wardrobes - F23 = 4 TSC-33 @ 2 Rooms 8.00 ea 1,100.00 /ea 8,800
n 30 Pre-K - Wardrobes - T28 = 3 TSC-33 @ 1 Room 3.00 ea 1,100.00 /ea 3,300
n 30 Pre-K - Student Cubbies - J28 = 6 TLO2-3348 =

6 per room @ 4 Rooms
24.00 ea 650.00 /ea 15,600

n 30 Pre-K - Base Cabinets w/Plam Top - S9 - 2
AB30, 3 AB27, 1 ABA-36, 1 ABP5-30 @ 1 Room
= 17'-9"

18.00 lf 325.00 /lf 5,850

n 30 Pre-K - Upper Cabinets - S9 - 3 W2-3032, 3
W2-2732, 1 W2-3624 @ 1 Room = 17'-9"

18.00 lf 250.00 /lf 4,500

n 30 Pre-K - Wardrobes - S9 - 3 TSC-33, 1 TS-3684,
1 TWD-3684, 1 Laptop Cart Cab. @ 1 Room

6.00 ea 1,200.00 /ea 7,200

n 30 Kindergarden Class Rooms 0.00 LOC
n 30 Kindergarden - Kitchenette Set up - Base

Cabinets - H12/A28 = 1 AB-33, 1 AB-21, 1
AB-24, 1 ABA36, w/P-Lam Top = 14'-2"Lf ea @ 5
Rooms

71.00 lf 325.00 /lf 23,075

n 30 Kindergarden - Kitchenette Set up - Upper
Cabinets - H12/A28 =  3 W2-3332, 1 W2-3624,
w/P-Lam Top = 14'-2"Lf ea @ 5 Rooms

71.00 lf 250.00 /lf 17,750

n 30 Kindergarden - Base Cabinets w/P-Lam
Countertops - H18 = 3 DBS2-30-Shallow & 4
DBB01-30 = 19'-6"Lf ea @ 9 Rooms

176.00 lf 325.00 /lf 57,200

n 30 Kindergarden - Kitchenette Set up - Base
Cabinets - P13 = 1 AB-12, 1 ABA-36, 2 AB36,
w/P-Lam Top = 10'-7"Lf ea @ 4 Rooms

45.00 lf 325.00 /lf 14,625

n 30 Kindergarden - Kitchenette Set up - Upper
Cabinets - P13 =  2 W@-3632, 1 W1-1532, 1
W2-2432, 1 W2-3624 = 10'-7"Lf ea @ 4 Rooms

45.00 lf 250.00 /lf 11,250

n 30 Kindergarden - Kitchenette Set up - Wardrobes -
H12/A28 = 1 TW-3384, 1 TS-3684, Laptop Cart
Cab. = 3ea @ 5 Rooms

15.00 ea 1,200.00 /ea 18,000

n 30 Kindergarden - Kitchenette Set up - Wardrobes -
P13 = 1 TW-3384, 1 TS-3684 = 2ea @ 4 Rooms

8.00 ea 1,200.00 /ea 9,600

n 30 Kindergarden - Student Cubbies - K28 = 3
TLO2-3348 = 3ea @ 11 Locations

33.00 ea 650.00 /ea 21,450

n 30 Kindergarden - Student Cubbies - N22 = 4
TLO2-3348 = 4ea @ 2 Locations

8.00 ea 650.00 /ea 5,200

n 30 Kindergarden - Student Cubbies - S28 = 2
TLO2-3348 = 2ea @ 5 Locations

10.00 ea 650.00 /ea 6,500

n 30 Kindergarden - Wardrobe - S12 = 1 Laptop Cart
Cab. = 1ea @ 3 Locations

3.00 ea 1,250.00 /ea 3,750

n 30 Kindergarden - Wardrobe - A23 = 5 TSC-33 ea
@ 3 Rooms

15.00 ea 1,100.00 /ea 16,500
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12-3000.130 Casework- Misc
n 30 Kindergarden - Wardrobe - F23 = 4 TSC-33 =

4ea @ 3 Locations
12.00 ea 1,100.00 /ea 13,200

n 30 Kindergarden - Wardrobe - T28 = 3 TSC-33 =
3ea @ 1 Locations

3.00 ea 1,100.00 /ea 3,300

n 30 Class Rooms 0.00 LOC
n 30 Classroom - Kitchenette - E4 - Base Cabinets

w/Plam Top - 2 AB27, 1 AB-21, 1 AB-36 = 9'-9"Lf
ea @ 4 Locations

39.00 lf 325.00 /lf 12,675

n 30 Classroom - Kitchenette - E4 - Upper Cabinets -
3 W2-3332, 1 W2-3032 = 9'-9"Lf ea @ 4
Locations

39.00 lf 250.00 /lf 9,750

n 30 Classroom - Kitchenette- E4 - Wardrobes - 1
TS-3684, 1 TW-3684, 1 Laptop Cart Cab. = 3ea
@ 4 Locations

4.00 ea 1,200.00 /ea 4,800

n 30 Classroom - Kitchenette - P6 - Base Cabinets
w/Plam Top - 2 AB-30, 1 AB-36, 1 AB-21 =
10'-6"Lf ea @ 32 Locations

336.00 lf 325.00 /lf 109,200

n 30 Classroom - Kitchenette - P6 - Upper Cabinets -
3 W2-3332, 1 W2-3632 = 10'-6"Lf ea @ 32
Locations

336.00 lf 250.00 /lf 84,000

n 30 Classroom - Kitchenette - P6 - Wardrobes - 1
TS-3684, 1 TW-3684, 1 Laptop Cart Cab = 3ea
@ 32 Locations

96.00 ea 1,200.00 /ea 115,200

n 30 Classroom - Kitchenette - S13 - Base Cabinets
w/Plam Top - 1 AB-36, 1 ABD4/2-33 = 5'-6"Lf ea
@ 4 Locations

22.00 lf 325.00 /lf 7,150

n 30 Classroom - Kitchenette - S13 - Upper Cabinets -
1 W1-1532, 1 W2-2732, 1 W23032 = 5'-6"Lf ea
@ 4 Locations

22.00 lf 250.00 /lf 5,500

n 30 Classroom - Kitchenette - S13 - Wardrobes - 1
TS-3684, 1 Laptop Cart Cab. = 2ea @ 4
Locations

8.00 ea 1,200.00 /ea 9,600

n 30 Classroom - Base Cabinets w/P-Lam
Countertops - H18-1.50 = 3 DBS2-30-Shallow &
4 DBB01-30 = 19'-6"Lf ea @ 32 Locations

624.00 lf 325.00 /lf 202,800

n 30 Classroom - Base Cabinets w/P-Lam Countertop
- S4 - 4 DBB01-33, 3 DBS2-33-Shallow =
19'-6"Lf ea @ 6 Locations

117.00 lf 325.00 /lf 38,025

n 30 Classroom - Base Cabinets w/P-lam Countertop
- H13-1.56 - 2 Dbb01-30 = 8'Lf ea @ 1 Location

8.00 lf 325.00 /lf 2,600

n 30 Classroom - Wardrobe - H13-1.56 - 1 TW-3684 -
1ea @ 1 Location

1.00 ea 1,200.00 /ea 1,200

n 30 Classroom - Base Cabinets w/P-lam Top -
H13-1.51 - 4 BB02-36 - 12'Lf ea @ 20 Locations

240.00 lf 325.00 /lf 78,000

n 30 Classroom - Base Cabinets w/P-lam Top -
H6-1.51 - 5 BB02-33 - 14Lf ea @ 4 Locations

56.00 lf 325.00 /lf 18,200

n 30 Classroom - Base Cabinets w/P-Lam Top -
H22-1.51 - 2 BB02-33 - 5'-6"Lf ea @ 6 Locations

33.00 lf 325.00 /lf 10,725

n 30 Classroom - Base Cabinet w/P-Lam Top -
H18-1.51 - 1 BB02-33 - 3'Lf ea @ 2 Locations

6.00 lf 325.00 /lf 1,950

n 30 Classroom - Base Cabinets w/P-Lam Top -
H23-1.56 - 4 DBB01-30 = 10'-6"Lf ea @ 1
Location

11.00 lf 325.00 /lf 3,575

n 30 Classroom - Base Cabinets w/P-Lam Top -
L23-1.56 - 3 DBB01-30 = 7'-6"Lf ea @ 1 Location

8.00 lf 325.00 /lf 2,600

n 30 Classroom - Wardrobe - L23-1.56 - 1 TW-3684 =
1ea @ 1 Location

1.00 ea 1,200.00 /ea 1,200

n 30 Classroom - Base Cabinets w/P-Lam Top -
B23-1.56 - 1 DB02-27, 1 DBB01-36, 1
DBS-33-Shallow = 9'Lf ea @ 1 Location

9.00 lf 325.00 /lf 2,925

n 30 Classroom - Base Cabinets w/P-Lam Top -
B4-1.56 - 2 DBB01-36, 1 DBB02-21 = 8'-2"Lf ea
@ 1 Location

8.50 lf 325.00 /lf 2,763
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12-3000.130 Casework- Misc
n 30 Classroom - Base Cabinets w/P-Lam Top -

V13-1.56 - 2 DB02-27, 1 DBB01-30, 1 DBB01-33
= 10'Lf ea @ 1 Location

10.00 lf 325.00 /lf 3,250

n 30 Classroom - Wardrobbe - V13-1.56 - 1 TW-3684
= 1ea @ 1 Location

1.00 ea 1,200.00 /ea 1,200

n 30 Classroom - Base Cabinets w/P-Lam Top -
H4-1.56 - 2 DBB01-30, 1 DBB01-33 = 8'Lf ea @
1 Location

8.00 lf 325.00 /lf 2,600

n 30 Classroom - Wardrobe - H4-1.56 - 1 TW-3684 =
1ea @ 1 Location

1.00 ea 1,200.00 /ea 1,200

n 30 Classroom - Base Cabinets w/P-Lam Top -
V4-1.56 - 2 DBB01-33, 1 DBB01-36 = 8'-10"Lf ea
@ 1 Location

9.00 lf 325.00 /lf 2,925

n 30 Classroom - Wardrobe - V4-1.56 - 1 TW-3684 =
1ea @ 1 Location

1.00 ea 1,200.00 /ea 1,200

n 30 Classroom - Base Cabinets w/P-Lam Top -
B13-1.56 - 2 DBB01-36, 1 DBB01-33 = 8'-10"Lf
ea @ 1 Location

9.00 lf 325.00 /lf 2,925

n 30 Specialty Rooms 0.00 LOC
n 30 Maker Space 1231, 1238, 2221, 2228, 3220,

3225 - N18-1.50 - Base Cabinets w/P-Lam Top -
6 AB-36, 1 ABA-36 = 21'-6" @ 6 Location

132.00 lf 325.00 /lf 42,900

n 30 Maker Space 1231, 1238, 2221, 2228, 3220,
3225 - N18-1.50 - Upper Cabinets - 4 W2-2730,
2 W2-3630, 2 W2-3624 = 21'6" @ 6 Location

312.00 lf 250.00 /lf 78,000

n 30 Maker Space 1231, 1238, 2221, 2228, 3220,
3225 - R23-1.50 - Base Cabinets w/P-Lam Top &
Supports - 2 ABS2-36, 2 Counter Supports =
13'-6" @ 6 Location

84.00 lf 325.00 /lf 27,300

n 30 Maker Space 1231, 1238, 2221, 2228, 3220,
3225 - F7-1.50 - Base Cabinets w/Open Upper
Shelving - 4 TH4-3684 = 4ea @ 6 Location

24.00 ea 1,200.00 /ea 28,800

n 30 Maker Space 1231, 1238, 2221, 2228, 3220,
3225 - K7-1.50 - Wardrobes - 6 Ts-3384, 2
TS-3384P = 8ea @ 6 Location

48.00 ea 1,200.00 /ea 57,600

n 30 Collaboration 1228, 1238, 2221, 2228, 3220,
3225 A7-1.50 - Base Cabinets w/P-Lam Top - 1
AB-24, 1 ABA-33, 1 AS01-30, 1 ABD3-24 = 9'-6"
@ 6 Location

60.00 lf 325.00 /lf 19,500

n 30 Collaboration 1228, 1238, 2221, 2228, 3220,
3225 A7-1.50 - Wardrobes - 3 TWD3384, 1
TS3084 = 4ea @ 6 Location

24.00 ea 1,200.00 /ea 28,800

n 30 Collaboration 1228, 1238, 2221, 2228, 3220,
3225 A7-1.50 - Wall mounted Shelving 87' @ 6
Location

522.00 lf 225.00 /lf 117,450

n 30 Collaboration 1228, 1238, 2221, 2228, 3220,
3225 A7-1.50 - Wall Mounted P-Lam Top
w/Supports 42' @ 6 Location

252.00 lf 225.00 /lf 56,700

n 30 Exam Room 1122 - 1 Wardrobe 1.00 lf 1,200.00 /lf 1,200
n 30 Exam Room 1122 - P-Lam Counter Top w/Sink 4.50 lf 225.00 /lf 1,013
n 30 Exam Room 1122 - 1 Upper Cabinet 2.00 lf 250.00 /lf 500
n 30 Exam Room 1119 - Base Cabinets w/P-Lam Top

- ABA-36 = 6'
6.00 lf 325.00 /lf 1,950

n 30 Exam Room 1119 Upper Cabenits - 1 W2-3624,
1 W2-3324 = 6'

6.00 ea 250.00 /ea 1,500

n 30 Exam Room 1119 Wardrobe - 1 TS-3384 1.00 ea 1,100.00 /ea 1,100
n 30 Copy/Mail Room 1111 - Base Cabinets w/P-Lam

Top - 5 AB-36 = 14'-8"
15.00 lf 325.00 /lf 4,875

n 30 Copy/Mail Room 1111 - Mail Cubbies = 4
WM17-3642

12.00 lf 500.00 /lf 6,000

n 30 Copy/Mail Room 1111 - Upper Cabinets -
W2-3024

3.00 lf 550.00 /lf 1,650

n 30 Copy/Mail Room 1111 - Room Desk = 8sf 1.00 ea 3,500.00 /ea 3,500
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12-3000.130 Casework- Misc
n 30 Copy/Mail Room 1111 - Base Cabinets w/P-lam

Top - 8 ABC04-30 = 20lf
20.00 lf 375.00 /lf 7,500

n 30 Student Survices - 2203 - Wall Mounted P-Lam
Top w/Supports

53.00 lf 225.00 /lf 11,925

n 30 Student Survices - 2203 - Wall mounted Shelving 110.00 lf 225.00 /lf 24,750
n 30 Connect - 2220, 3219 - S12-1.52 Kitchenette -

Base Cabinets w/P-Lam Top - 3 AB-3-, 1
ABP5-30, ! ABA-36 = 30'-10"Lf ea @ 2 Locations

62.00 lf 325.00 /lf 20,150

n 30 Connect - 2220, 3219 - S12-1.52 Kitchenette -
Upper Cabinets - 4 W2-3032, 1 W2-2732, 1
W2-3624 = 30'-10" @ 2Locations

62.00 lf 25.00 /lf 1,550

n 30 Connect - 2220, 3219 - S12-1.52 Kitchenette -
Wardrobes - 1 TS-3684, 1 TW-3684, 1 Laptop
Cart Cab - 3 ea @ 2 Locations

2.00 ea 1,200.00 /ea 2,400

n 30 Connect - 2220, 3219 - S5-1.52 - Base Cabinets
w/P-Lam Top - 3 DBB01-33, 3 DBS2-33-Shallow
- 33'-6" @ 2 Locations

67.00 lf 325.00 /lf 21,775

n 30 Connect - 2220, 3219 - S18-1.52 - Wardrobes - 5
TSC-33, 1 TBO-2784 - 6ea @ 2Locations

12.00 ea 1,200.00 /ea 14,400

n 30 Rise 2227, 3226 - M12-1.52 - Kitchenette - Base
Cabinets w/P-Lam Top - 3 AB-30, 1 ABA-36, 1
ABP-30, 1 AB-24 = 30'-6"Lf ea @ 2 Locations

61.00 lf 325.00 /lf 19,825

n 30 Rise 2227, 3226 - M12-1.52 - Kitchenette -
Upper Cabinets - 4 W2-3032, 1 W2-3624, 1
W2-2432 = 30'-6"Lf ea @ 2 Locations

61.00 lf 250.00 /lf 15,250

n 30 Rise 2227, 3226 - M12-1.52 - Kitchenette -
Wardrobes - 1 TSC-33, 1 TS-3684, 1 TW-3684,
1 Laptop Cart Cab. = 4ea @ 2Locations

8.00 ea 1,250.00 /ea 10,000

n 30 Rise 2227, 3226 - M5-1.52 Base Cabinets
w/P-Lam Top - 3 DBB01-33, 3 DBS2-33-Shallow
- 33'-6" @ 2 Locations

67.00 lf 325.00 /lf 21,775

n 30 Rise 2227, 3226 - M18-1.56 - Wardrobes - 5
TSC-33, 1 TBO-2784 - 6ea @ 2Locations

12.00 ea 1,200.00 /ea 14,400

n 30 Resource Rooms 2244, 3242 - W3-1.57 -Wall
Mounted P-Lam Counter w/Supports = 6' @ 2
Locations

12.00 lf 225.00 /lf 2,700

n 30 Resource Rooms 2244, 3242 - W3-1.57 -Wall
Mounted Shelving = 12'Lf @ 2 locations

24.00 lf 225.00 /lf 5,400

n 30 Resource Rooms 2244, 3242 - W10-1.57 - Base
Cabinets w/P-Lam Top - 2 DBB01-30 - 5'Lf @ 2
Locations

10.00 lf 325.00 /lf 3,250

n 30 ART - 2109 P7-1.58 - V19 - Base Cabinets
w/P-Lam Top - 4 AB-30 = 10'

10.00 lf 375.00 /lf 3,750

n 30 ART - 2109 P7-1.58 - V19 - Upper Cabinets = 4
W2-3-32 = 10'

10.00 lf 250.00 /lf 2,500

n 30 ART 2109 P7-1.58 - R2 - Base Cabinet w/P-Lam
Top - 1 AB30 = 2'-6"

3.00 lf 325.00 /lf 975

n 30 ART 2109 P7-1.58 -V27 - Base Cabinets
w/P-Lam Top - 3 B-30 = 7'-6"

8.00 lf 325.00 /lf 2,600

n 30 ART 2109 P7-1.58 - V27 - Upper Cabinets - 3
W2-3032 - 7'-6"

8.00 lf 250.00 /lf 2,000

n 30 ART 2106 - B7-1.57 - B22 - Base Cabinets
w/P-Lam Top - 4 AB-30 = 10'

10.00 lf 375.00 /lf 3,750

n 30 ART 2106 - B7-1.57 - B22 - Upper Cabinets = 4
W2-3-32 = 10'

10.00 lf 250.00 /lf 2,500

n 30 ART 2106 - B7-1.57 - B13 - Base Cabinet
w/P-Lam Top - 1 AB30 = 2'-6"

3.00 lf 325.00 /lf 975

n 30 ART 2106 - B7-1.57 - E22 - Base Cabinets
w/P-Lam Top - 4 DB-36, 4 DB-33, 3 DB-39 =
33'-6"

34.00 lf 325.00 /lf 11,050

n 30 ART 2106 - B7-1.57 - E22 - Wardrobe 2 TS-2484 2.00 ea 1,100.00 /ea 2,200
n 30 Music 2105 - E16-1.53 - K-19 - Base Cabinets

w/P-Lam Top - 4 AB-33, 1 AB-36 =14'
14.00 lf 325.00 /lf 4,550
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12-3000.130 Casework- Misc
n 30 Music 2105 - E16-1.53 - K-19 - Upper Cabinets -

4 W2-3332, 1 W2-3632 - 14'
14.00 lf 275.00 /lf 3,850

n 30 Music 2105 - E16-1.53 - K26 - Base Cabinets
w/P-Lam Top - 9 DBB01-30, 2 DBB01-27 = 27'-6"

28.00 lf 325.00 /lf 9,100

n 30 Music 2102 -L23-1.57 - Base Cabinets w/P-Lam
Top - 5 DBB01-39, 5 DBB01-36, 2 DBB01-33  =
34'-6"

34.00 lf 325.00 /lf 11,050

n 30 Music Room 2106 & 2102 Inst. Storage Cabinets
= 12

12.00 ea 1,450.00 /ea 17,400

n 30 Ensemble 2101 - J27-1.55 - Base Cabinets
w/P-Lam Top = 2 AB-36, 1 ABA-36, 1 AB-33 = 12'

12.00 lf 375.00 /lf 4,500

n 30 SS Copy 2nd & 3rd Floor - u-26 - 1.53 - Wall
Mounted P-lam Counter w/Support = 14'-6" @ 2
Locatioins

29.00 lf 225.00 /lf 6,525

n 30 SS Copy 2nd & 3rd Floor U-26 - 1.53 - Wall
Mounted Shelving - 43'-6" @ 2 Locations

87.00 lf 225.00 /lf 19,575

n 30 SS Copy 2nd & 3rd Floor - Wardrobes 5
TWD-3884 @ 2 Locations

10.00 ea 1,200.00 /ea 12,000

n 30 Student Services 3202 - A8-1.51 - Wall Mounted
P-lam Counter w/Support = 55'Lf

55.00 lf 450.00 /lf 24,750

n 30 Student Services 3202 - A8-1.51 - Wall Mounted
Shelving - 110'Lf

110.00 ea 225.00 /ea 24,750

n 30 Collaboration 3117 - J9-1.59 - Base Cabinets
w/P-Lam Top - 1 AB-30, 1 ABD3-24, 1
ABS01-30, 1 ABA-33, AB-24 = 12'-10"Lf

13.00 lf 375.00 /lf 4,875

n 30 Collaboration 3117 - J9-1.59 - Wardrobes - 4
TWD-3684. 1 TS-3084 = 5ea

5.00 ea 1,200.00 /ea 6,000

n 30 Collaboration 3117 - J9-1.59 - Wall Mounted
P-lam Counter w/Support = 28'Lf

28.00 lf 225.00 /lf 6,300

n 30 Collaboration 3117 - J9-1.59 - Wall Mounted
Shelving = 40'Lf

40.00 lf 225.00 /lf 9,000

n 30 Title 1 Office - 3110 - *** NO DETAIL *** 8
wardrobes

8.00 ea 1,200.00 /ea 9,600

n 30 Title 1 Office - 3110 - *** NO DETAIL *** 25'Lf
Wall Mounted P-Lam Counter w/Supports

25.00 lf 225.00 /lf 5,625

n 30 IT-Office 2119 -  Base Cabinets w/P-Lam Top - 5
B-36 = 20'Lf

20.00 lf 325.00 /lf 6,500

n 30 IT-Office 2119 - Wall Mounted Shelving - 40'Lf 40.00 lf 225.00 /lf 9,000
n 30 HallWay "U" A19-1.54 -  Shaped Desk = Base

Cabinets w/P-Lam Top = 2 DB-24, 2 DB-27, 2
CBA-33, 1 DB-33 = 23'-6"Lf ea @ 6 Locations

141.00 ea 375.00 /ea 52,875

n 30 Staff Lunch - 1124 - Base Cabinets w/P-Lam Top
= 2 AB-36, 1 ABA-36, 1 ABD4/2-36 = 12'-6"Lf

13.00 lf 325.00 /lf 4,225

n 30 Staff Lunch - 1124 - Upper Cabinets = 4
W2-2432, 1 W2-3624, 1 W1-1232 = 12'6"Lf

13.00 lf 250.00 /lf 3,250

n 30 Storage 1133 - Wall Mounted Shelving = 66'Lf 66.00 lf 225.00 /lf 14,850
n 30 PT - 1132 - Base Cabinets w/P-Lam Top = 4

DBB01-36, 2 DBB01-33, 1 ABA-48 = 22'Lf
22.00 lf 325.00 /lf 7,150

n 30 PT - 1132 - Upper Cabinets = 1 W2-3024, 1
W1-1832 = 4'Lf

4.00 lf 250.00 /lf 1,000

n 30 PT - 1132 - Wardrobes = 3 TS-4884 3.00 ea 1,400.00 /ea 4,200
n 30 PT - 1132 - Wall Mounted Shelving = 20'Lf 20.00 lf 225.00 /lf 4,500
n 30 HallWay Desk = Base Cabinets w/P-Lam Top = 2

ABA-33, 2 AB-27, 2 AB-36 = 19'Lf
19.00 lf 325.00 /lf 6,175

Casework- Misc

167,352.00 sf

12.544/sf 2,099,275

FURNISHINGS

167,352.00 sf

13.796/sf 2,308,835
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FURNISHINGS

167,352.00 sf

13.796/sf 2,308,835

E2010 Fixed Furnishings

167,352.00 sf

13.796/sf 2,308,835

E2020 Movable Furnishings

09-0000.000 FINISHES

09-6800.100 Flooring - Carpet
n 2 Area Rugs 6x8/14ea 096813, 2.01C FF&E 672.00 FF&E
n 2 Area Rugs 9x12/14ea 096813, 2.01C FF&E 1,512.00 FF&E

FINISHES

167,352.00 sf

0

12-0000.000 FURNISHINGS

12-4813.100 Floor Mats
n 10 Walk-Off Mats WOM1 340.00 sf 45.00 /sf 15,300
n 10 Foot Grilles FGR1 934.00 sf 45.00 /sf 42,030

Floor Mats

167,352.00 sf

0.343/sf 57,330

FURNISHINGS

167,352.00 sf

0.343/sf 57,330

E2020 Movable Furnishings

167,352.00 sf

0.343/sf 57,330

E20 FURNISHINGS

167,352.00 sf

14.139/sf 2,366,165

E EQUIPMENT AND FURNISHINGS

167,352.00 sf

18.604/sf 3,113,400

F SPECIAL CONSTRUCTION AND DEMOLITION

F20 SELECTIVE BUILDING DEMOLITION

F2010 Building Elements Demolition

02-0000.000 EXISTING CONDITIONS & DEMO

02-4116.100 Building Demolition
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02-4116.100 Building Demolition
n 110 Demolition of Existing Structure(s) 01 10 00-1 71,871.00 sf 7.65 /sf 549,813

Building Demolition

167,352.00 sf

3.285/sf 549,813

EXISTING CONDITIONS & DEMO

167,352.00 sf

3.285/sf 549,813

F2010 Building Elements Demolition

167,352.00 sf

3.285/sf 549,813

F2020 Hazardous Components Abatement

02-0000.000 EXISTING CONDITIONS & DEMO

02-8200.110 Asbestos Removal
n 30 Asbestos Removal - Allowance 00 31 00.40 1.00 Allow 1,025,442.00 /Allow 1,025,442
n 30 UST Tank Soils - Contaminated Soil Allow

Carried in Bid Per Spec Site Bid***
300.00 Bid 150.00 /Bid 45,000

n 30 UST Tank Removal - Site Bid*** 1.00 Bid 18,484.00 /Bid 18,484
Asbestos Removal

167,352.00 sf

6.507/sf 1,088,926

EXISTING CONDITIONS & DEMO

167,352.00 sf

6.507/sf 1,088,926

F2020 Hazardous Components Abatement

167,352.00 sf

6.507/sf 1,088,926

F20 SELECTIVE BUILDING DEMOLITION

167,352.00 sf

9.792/sf 1,638,739

F SPECIAL CONSTRUCTION AND
DEMOLITION

167,352.00 sf

9.792/sf 1,638,739

G SITEWORK

G10 SITE PREPARATION

G1010 Site Clearing

31-0000.000 EARTHWORK

31-1100.100 Site Preparation
n 10 Sitework Preparation Bid************* 1.00 Bid 1,228,394.00 /Bid 1,228,394
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Site Preparation

167,352.00 sf

7.34 /sf 1,228,394

EARTHWORK

167,352.00 sf

7.34 /sf 1,228,394

G1010 Site Clearing

167,352.00 sf

7.34 /sf 1,228,394

G1070 Site Earthwork

31-0000.000 EARTHWORK

31-2213.110 Site Grading
n 110 Sitework Earthwork Bid************* 1.00 Bid 1,094,214.00 /Bid 1,094,214

Site Grading

167,352.00 sf

6.538/sf 1,094,214

EARTHWORK

167,352.00 sf

6.538/sf 1,094,214

G1070 Site Earthwork

167,352.00 sf

6.538/sf 1,094,214

G10 SITE PREPARATION

167,352.00 sf

13.879/sf 2,322,608

G20 SITE IMPROVEMENTS

G2030 Pedestrian Paving

32-0000.000 EXTERIOR IMPROVEMENTS

32-1313.100 Site Concrete
n 6 4" Concrete Paving 42,100.00 sf 9.90 /sf 416,790
n 6 Concrete Paving At Loading Dock 1,290.00 sf 17.00 /sf 21,930
n 8 4" Concrete Base at Pavers 4500PSI 1,370.00 sf 7.00 /sf 9,590
n 8 Concrete Stairs 2.00 ea 15,000.00 /ea 30,000

Site Concrete

167,352.00 sf

2.858/sf 478,310

32-1400.100 Site Pavers
n 30 Unit Pavers w/ 1" setting bed 1,370.00 sf 24.00 /sf 32,880

Site Pavers

167,352.00 sf

0.196/sf 32,880

32-1713.120 Paving
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32-1713.120 Paving
n 110 Tactile Warning Surfacing 250.00 sf 20.00 /sf 5,000
n 110 Now Concrete 610.00 sf
n 110 Crushed Stone 1.5"/ 2"Compacted Stone Dust/

Steel Edging - Around Generator Pad
451.00 sf 12.00 /sf 5,412

n 110 Peastone Gravel Strip At Building 2,000.00 sf 11.00 /sf 22,000
Paving

167,352.00 sf

0.194/sf 32,412

EXTERIOR IMPROVEMENTS

167,352.00 sf

3.248/sf 543,602

G2030 Pedestrian Paving

167,352.00 sf

3.248/sf 543,602

G2040 Site Developement

04-0000.000 MASONRY

04-4000.010 Masonry
n 2 Stone Masonry Seat Wall 2'' Granite With SS

Rail Skate Deter
192.00 sf 275.00 /sf 52,800

n 2 CMU Entry Walls & Piers 650.00 sf 24.00 /sf 15,600
n 2 Brick Masonry Entry Walls & Piers 2,550.00 sf 32.00 /sf 81,600
n 2 Precast At Entry Piers 31.00 ea 275.00 /ea 8,525
n 2 Precast At Entry Walls 84.00 lf 65.00 /lf 5,460

Masonry

167,352.00 sf

0.98 /sf 163,985

MASONRY

167,352.00 sf

0.98 /sf 163,985

05-0000.000 METALS

05-5820.120 Misc  Steel
n 10 Loading Dock Rails A7.12 ( 2 Double Rails) 20.00 lf 225.00 /lf 4,500
n 10 Guardrail At CIP Wall Loading Area 56.00 lf 275.00 /lf 15,400
n 10 Site Stair Rails SS 28.00 lf 225.00 /lf 6,300
n 10 Bollards 12.00 ALLO

W
1,200.00 /ALLO

W
14,400

Misc  Steel

167,352.00 sf

0.243/sf 40,600

METALS

167,352.00 sf

0.243/sf 40,600

10-7000.000 EXTERIOR SPECIALITIES

10-7500.100 Flagpoles
n 130 Flagpole 1.00 ea 10,500.00 /ea 10,500
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Flagpoles

167,352.00 sf

0.063/sf 10,500

EXTERIOR SPECIALITIES

167,352.00 sf

0.063/sf 10,500

12-0000.000 FURNISHINGS

12-9300.110 Site Furnishings
n 120 Bike Rack w/ Expansion Bolts 16.00 ea 1,800.00 /ea 28,800
n 120 Cafe Table w/ 4 Attached seats 15.00 ea 3,900.00 /ea 58,500
n 120 Soccer Goals 12.00 ea 2,500.00 /ea 30,000
n 120 Bench w/ Stainless Steel Wedge Anchor

Bolts**********
8.00 ea 3,400.00 /ea 27,200

n 120 Baseball/Softball Base 8.00 ea 450.00 /ea 3,600
n 120 Trash Receptacle 4.00 ea 1,800.00 /ea 7,200
n 120 Pitchers Rubber 2.00 ea 450.00 /ea 900
n 120 Basketball Goal 1.00 ea 8,800.00 /ea 8,800
n 120 KOPMAN # - Playground Equipment

3PK2/Playground Equipment 3-5 grades
1.00 ea 602,000.00 /ea 602,000

n 120 Shade Structure 1.00 ea 18,000.00 /ea 18,000
n 120 Backless Aluminum Players Bench (21' each) 6.00 ea 4,500.00 /ea 27,000
n 120 Aluminum Bleachers 2.00 ea 14,000.00 /ea 28,000

Site Furnishings

167,352.00 sf

5.019/sf 840,000

FURNISHINGS

167,352.00 sf

5.019/sf 840,000

31-0000.000 EARTHWORK

31-2316.210 Structure Excavation
n 105 Sitework Improvements Earthwork Bid************* 1.00 Bid 1,684,347.00 /Bid 1,684,347

Structure Excavation

167,352.00 sf

10.065/sf 1,684,347

EARTHWORK

167,352.00 sf

10.065/sf 1,684,347

32-0000.000 EXTERIOR IMPROVEMENTS

32-1313.100 Site Concrete
n 8 Concrete - Set For Bollards Supplied by Others 20.00 ea 500.00 /ea 10,000
n 8 Shade Structure - Footings 20.00 cy 1,200.00 /cy 24,000
n 8 Loading Area Separation & Radius Walls

Concrete - Footings - Walls
60.00 cy 1,200.00 /cy 72,000

n 8 Concrete Walls At Seating 44.00 cy 1,200.00 /cy 52,800
n 8 Concrete Footings & Walls Front Entry 55.00 cy 1,200.00 /cy 66,000
n 8 Concrete Footings At Site Improvements 36.00 cy 1,200.00 /cy 43,200

Site Concrete

167,352.00 sf

1.601/sf 268,000
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Site Concrete

167,352.00 sf

1.601/sf 268,000

32-1613.110 Curbs- Concrete
n 10 Flush Concrete Curb at Safety Play Surface 269.00 lf 60.00 /lf 16,140

Curbs- Concrete

167,352.00 sf

0.096/sf 16,140

32-1823.110 Athletic Surfaces
n 20 Rubber Safety Surfacing Lower Area 7,566.00 sf 22.00 /sf 166,452
n 20 Rubber Safety Surfacing Upper Area 6,785.00 sf 22.00 /sf 149,270
n 20 Coating & Lines Play Surface Acrylic Color

Coating System With Line Paint Min Two Appl.
Coats

5,500.00 sf 6.00 /sf 33,000

Athletic Surfaces

167,352.00 sf

2.084/sf 348,722

32-3113.110 Ornamental Metal Fence
n 102 6' HT. Ornamental Fence 414.00 lf 110.00 /lf 45,540
n 102 4' HT. Ornamental Fence 323.00 lf 90.00 /lf 29,070
n 102 Double Gate at Ornamental Fence 4' 2.00 ea 5,400.00 /ea 10,800
n 102 Single Gate at Ornamental Fence 4' 1.00 ea 2,850.00 /ea 2,850
n 102 Single Gate at Ornamental Fence 6' 1.00 ea 3,250.00 /ea 3,250

Ornamental Metal Fence

167,352.00 sf

0.547/sf 91,510

32-3113.200 Fence Rails
n 4 4' HT. Vinyl-Clad Chain Link Fence 3,752.00 lf 52.00 /lf 195,104
n 4 Single Gate at Vinyl-Clad Chain Link Fence 4' 14.00 ea 925.00 /ea 12,950
n 4 Double Gate at Vinyl-Clad Chain Link Fence 4' 2.00 ea 1,800.00 /ea 3,600
n 4 8' HT. **Repair Vinyl-Clad Chain Link

Fence**************
652.00 lf 35.00 /lf 22,820

n 4 4' HT. **Repair Vinyl-Clad Chain Link
Fence**************

114.00 lf 20.00 /lf 2,280

n 4 8' Wood Fence 'B' 8' 140.00 lf 125.00 /lf 17,500
n 4 8' Wood Fence 'B' Gates 1.00 ea 1,500.00 /ea 1,500
n 4 7' PVC Privacy Fence 112.00 lf 125.00 /lf 14,000
n 4 D 7' PVC Privacy Fence 1,218.00 lf 125.00 /lf 152,250
n 4 Single Gate 7' PVC Privacy Fence 1.00 ea 1,500.00 /ea 1,500
n 4 4'HT. Plastic Chain-Link Fence Topper at

Baseball Field
432.00 lf 65.00 /lf 28,080

n 4 Vinyl-Clad Chain Link Main Backstop 76.50 lf 250.00 /lf 19,125
n 4 Vinyl-Clad Chain Link Backstop 73.50 lf 250.00 /lf 18,375
n 4 24' HT. Nylon Netting (PER Supp. #3) 410.00 lf 160.00 /lf 65,600
n 4 Foul Pole 4.00 ea 2,500.00 /ea 10,000

Fence Rails

167,352.00 sf

3.374/sf 564,684

EXTERIOR IMPROVEMENTS

167,352.00 sf

7.703/sf 1,289,056

Page 71



Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

G2040 Site Developement

167,352.00 sf

24.072/sf 4,028,488

G2050 Landscaping

32-0000.000 EXTERIOR IMPROVEMENTS

32-9113.120 Soil Preparation
n 10 Supply/Screen/Test/Ammend/Spread Loam 11,800.00 Bid 30.00 /Bid 354,000
n 10 Plant Soil 1,400.00 Bid 55.00 /Bid 77,000

Soil Preparation

167,352.00 sf

2.575/sf 431,000

32-9219.110 Lawns & Grasses
n 5 Lawn Restoration 1.00 ls 15,000.00 /ls 15,000
n 5 Native Low Mow Mix 66,000.00 sf 0.40 /sf 26,400
n 5 4'' Skinned  Infield at Baseball Field (85 cyds ) 11,700.00 sf 5.00 /sf 58,500
n 5 Grass Lawn Mix 287,274.00 sf 0.45 /sf 129,273
n 5 6'' Skinned  Infield at Softball Field (150 cyds ) 4,500.00 sf 8.00 /sf 36,000
n 5 Boulder Benches 3.00 ea 4,600.00 /ea 13,800

Lawns & Grasses

167,352.00 sf

1.667/sf 278,973

32-9313.110 Groundcover Plants
n 110 AB Compact Bluestar (Perennials, Groundcover,

Vines)
68.00 ea 25.00 /ea 1,700

n 110 DP Hay-Scented Fern (Perennials, Groundcover,
Vines)

18.00 ea 25.00 /ea 450

n 110 LS Native Trumpet Honeyuckle (Perennials,
Groundcover, Vines)

4.00 ea 45.00 /ea 180

n 110 Bioretention Plants & Wetland Seed Mix 11,500.00 sf 2.00 /sf 23,000
Groundcover Plants

167,352.00 sf

0.151/sf 25,330

32-9333.110 Shrubs & Hedges
n 110 AX Compact belia (Deciduous Shrubs) 68.00 ea 175.00 /ea 11,900
n 110 FA Forsythia (Deciduous Shrubs) 50.00 ea 175.00 /ea 8,750
n 110 IV Dwarf Winterberry (Deciduous Shrubs) 6.00 ea 175.00 /ea 1,050
n 110 IV Male Winterberry (Deciduous Shrubs) 2.00 ea 175.00 /ea 350
n 110 LO California Privet (Deciduous Shrubs) 78.00 ea 375.00 /ea 29,250
n 110 RA Gr-Low Fragrance Sumac ( Deciduous

Shrubs)
162.00 ea 120.00 /ea 19,440

n 110 SP Compact Lilac (Deciduous Shrub) 11.00 ea 325.00 /ea 3,575
n 110 VT Cranberrybush  (Deciduous Shrubs) 22.00 ea 325.00 /ea 7,150
n 110 IG Inkberry (Evergreen Shrubs) 181.00 ea 350.00 /ea 63,350
n 110 JB Blue Pacific Shore Juniper (Evergreen

Shrubs)
429.00 ea 210.00 /ea 90,090

n 110 JC Green Seargent Junioer 18.00 ea 210.00 /ea 3,780
Shrubs & Hedges

167,352.00 sf

1.426/sf 238,685

32-9343.110 Trees
n 120 JV Eastern Red Cedar (Evergreen Trees) 30.00 ea 1,000.00 /ea 30,000
n 120 PG White Spruce (Evergreen Trees) 71.00 ea 1,600.00 /ea 113,600
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32-9343.110 Trees
n 120 TG Green Giant (Evergreen Trees) 13.00 ea 1,600.00 /ea 20,800
n 120 AR Red Maple (Deciduous Trees) 56.00 ea 1,000.00 /ea 56,000
n 120 GB Maidenhair Tree (Deciduous Trees) 3.00 ea 950.00 /ea 2,850
n 120 GT Thornless Honeylocust (Deciduous Trees) 76.00 ea 1,000.00 /ea 76,000
n 130 AL Allegheny Serviceberry (Ornamental Trees) 8.00 ea 1,000.00 /ea 8,000
n 130 AP Upright Green (Ornamental Trees) 2.00 ea 1,000.00 /ea 2,000
n 130 HM Seven Son Flower (Ornamental Trees) 1.00 ea 950.00 /ea 950
n 130 HX Witch Hazel (Ornamental Trees) 1.00 ea 1,000.00 /ea 1,000
n 130 MD Donald Crabapple (Ornamental Trees) 20.00 ea 1,600.00 /ea 32,000
n 130 MS Sugar Tyme Grabapple (Ornamental Trees) 1.00 ea 950.00 /ea 950

Trees

167,352.00 sf

2.056/sf 344,150

EXTERIOR IMPROVEMENTS

167,352.00 sf

7.876/sf 1,318,138

G2050 Landscaping

167,352.00 sf

7.876/sf 1,318,138

G20 SITE IMPROVEMENTS

167,352.00 sf

35.197/sf 5,890,228

G30 SITE MECHANICAL UTILITIES

G3010 Water Supply

33-0000.000 UTILITIES

33-1002.101 DI Push On Pipe
n c  6 Sitework Bid

Water***********************************
1.00 Bid 395,750.00 /Bid 395,750

DI Push On Pipe

167,352.00 sf

2.365/sf 395,750

UTILITIES

167,352.00 sf

2.365/sf 395,750

G3010 Water Supply

167,352.00 sf

2.365/sf 395,750

G3020 Sanitary Sewer

33-0000.000 UTILITIES

33-1004.901 SDR  35 Pipe
n 8 Sitework Bid Sanitary

Sewer***********************************
1.00 Bid 216,305.00 /Bid 216,305
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SDR  35 Pipe

167,352.00 sf

1.293/sf 216,305

UTILITIES

167,352.00 sf

1.293/sf 216,305

G3020 Sanitary Sewer

167,352.00 sf

1.293/sf 216,305

G3030 Storm Sewer

33-0000.000 UTILITIES

33-1002.101 DI Push On Pipe
n c 36 Sitework Bid Storm

Sewer***********************************
1.00 Bid 2,576,394.00 /Bid 2,576,394

DI Push On Pipe

167,352.00 sf

15.395/sf 2,576,394

UTILITIES

167,352.00 sf

15.395/sf 2,576,394

G3030 Storm Sewer

167,352.00 sf

15.395/sf 2,576,394

G30 SITE MECHANICAL UTILITIES

167,352.00 sf

19.052/sf 3,188,449

G40 SITE ELECTRICAL UTILITIES

G4010 Site Electrical Utilities

26-0000.000 ELECTRICAL

26-0000.100 Electrical
n 10 SL1/3; Pole Mounted LED Fixture w/ Type III

Distribution on 17.5' Pole, US Architectural
32.00 ea 3,000.00 /ea 96,000

n 10 SL2/3; Dual Pole Mounted LED Fixture w/ Type
III Distribution on 17.5' Pole, US Architectural

16.00 ea 4,000.00 /ea 64,000

n 10 SL3/4; Post Top LED Fixture w/ Type V
Distribution on 12.5' Pole, US Architectural

8.00 ea 2,500.00 /ea 20,000

n 10 SLV4: 4': In-Grade Flag Pole Lighting. 0-10V
Dimming Capable. Birchwood

18.00 ea 750.00 /ea 13,500

n 10 SL6; Ingrade Accent Fixture w/ Internal Glare
Louver & External Rock guard, Targetti

2.00 ea 750.00 /ea 1,500

n 10 SL7; On grade Sign Lighting, Eco Sense 3.00 ea 750.00 /ea 2,250
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26-0000.100 Electrical
n 10 Incoming secondary feeder to MSB from utility

transformer in  concrete encased *By Others
ductbank w/ (6) 4" Schedule 40 PVC Conduit &
(1) 4" spare Schedule 40  Conduit (BB) -
Includes conduit and feeders

179.00 lf 450.00 /lf 80,550

n 10 2#8, 1#10G, 1"C - 24" below grade & 2-1/2"
Shielded Cable (0-10V DC) 1"C - Includes
conduit and feeders

4,203.00 lf 10.00 /lf 42,030

n 10 Incoming primary emergency feeder (EE) -
Includes conduit and feeders

221.00 lf 320.00 /lf 70,720

n 10 Incoming primary electrical service feeder (AA) -
empty conduit only

915.00 lf 50.00 /lf 45,750

n 10 Incoming Primary Telecom Feeder from Pvt
property pole set (CC)  - empty conduit only

449.00 lf 100.00 /lf 44,900

n 10 Incoming secondary Telecom Feeder from
telcom handhole to MDF room (CC) - enmpty
conduit only

614.00 lf 100.00 /lf 61,400

n 10 Electrical manhole 2.00 ea 3,500.00 /ea 7,000
n 10 Telcom manhole 3.00 ea 3,500.00 /ea 10,500
n 10 Pullbox, grnd mtd 24"x36"x24"DP Quazite

#PG2436BC-24
52.00 ea 400.00 /ea 20,800

Electrical

167,352.00 sf

3.471/sf 580,900

ELECTRICAL

167,352.00 sf

3.471/sf 580,900

32-0000.000 EXTERIOR IMPROVEMENTS

32-1313.100 Site Concrete
n 110 Transformer Pad 63.00 sf 25.00 /sf 1,575
n 110 Generator Pad 126.00 sf 28.00 /sf 3,528

Site Concrete

167,352.00 sf

0.03 /sf 5,103

EXTERIOR IMPROVEMENTS

167,352.00 sf

0.03 /sf 5,103

33-0000.000 UTILITIES

33-0550.010 Pipe Trenching
n 8 Sitework Bid

Utilities**********************************
1.00 Bid 314,158.00 /Bid 314,158

Pipe Trenching

167,352.00 sf

1.877/sf 314,158

UTILITIES

167,352.00 sf

1.877/sf 314,158

G4010 Site Electrical Utilities

167,352.00 sf

5.379/sf 900,161
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G4010 Site Electrical Utilities

167,352.00 sf

5.379/sf 900,161

G40 SITE ELECTRICAL UTILITIES

167,352.00 sf

5.379/sf 900,161

G SITEWORK

167,352.00 sf

73.506/sf 12,301,446

Z GENERAL

Z10 GENERAL REQUIREMENTS

Z1050 Temporary Facilities and Controls

01-5000.000 TEMPORARY FACILITIES AND CONTROLS

01-5000.010 Temp Requirements
n 200 Temporary Facilities and Controls
n 200 Training video 1.00 ls 1,200.00 /ls 1,200
n 200 Field Engineering/Building Layout (Survey and

Control)
1.00 ls 7,000.00 /ls 7,000

n 200 Temporary Toilets 27.00 mos 1,500.00 /mos 40,500
n 200 Temporary Egress Stairs 1.00 ls 8,000.00 /ls 8,000
n 200 Pest Control 1.00 ls 1,500.00 /ls 1,500
n 200 Project Signs / Wayfinding 1.00 ls 12,000.00 /ls 12,000
n 200 Field First Aid
n 200 Safety / Temporary Protection 1.00 ls 276,318.00 /ls 276,318
n 200 Fire Protection - Extinguishers (4 Re-Charges) 5.00 ls 500.00 /ls 2,500
n 200 Site Security 1.00 ls 15,000.00 /ls 15,000
n 200 Police details 1.00 ls 25,000.00 /ls 25,000
n 200 Temporary Provisions
n 200 Temporary Fire Protection 1.00 ls 30,000.00 /ls 30,000
n 200 Temporary Light and Power
n 200 Temporary Power - Trailers 1.00 ls 25,000.00 /ls 25,000
n 200 Temporary Water 1.00 ls 15,000.00 /ls 15,000
n 200 Water Consumption 1.00 ls 5,000.00 /ls 5,000
n 200 Energy Consumption (fuel) 1.00 ea 102,000.00 /ea 102,000
n 200 Energy Consumption (power) 1.00 ea 150,000.00 /ea 150,000
n 200 Trash Chutes 2.00 ea 15,000.00 /ea 30,000
n 200 Temporary Enclosures 1.00 ls 167,352.00 /ls 167,352
n 200 Temporary Heat - Equipment/Distribution 6.00 mos 7,500.00 /mos 45,000
n 200 Temporary Heat - Equipment - Electric Hookup 1.00 ls 25,000.00 /ls 25,000
n 200 Winter Conditions (SITE) 1.00 winter 55,000.00 /winter 55,000
n 200 Winter Conditions (CONCRETE) 1.50 winter 55,000.00 /winter 82,500
n 200 Dumpsters 232.00 pulls 750.00 /pulls 174,000
n 200 Emergency Generator Fuel 1.00 ls 10,000.00 /ls 10,000
n 200 Noise Control 1.00 ls 10,000.00 /ls 10,000
n 200 Pest Control 1.00 ls 2,500.00 /ls 2,500
n 200 Cleaning Progress / Final
n 200 Progress Cleaning 1.00 ls 495,219.65 /ls 495,220
n 200 Lull 26.00 mos 4,000.00 /mos 104,000
n 200 Final Cleaning - 1st pass at turn over 167,352.00 sf 0.70 /sf 117,146
n 200 Engineering & Control
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Northbridge Elementary School 8/26/2019  7:15 AM

Whitinsville, MA
90% CD Budget Estimate Uniformat 90CD Reconciled

Item Description Takeoff Qty
Total

Unit Cost Amount

01-5000.010 Temp Requirements
n 200 Layout/Staking 1.00 ls 10,000.00 /ls 10,000
n 200 As-Built Survey 1.00 ls 12,000.00 /ls 12,000
n 200 Mobilization & Building Demo
n 200 Mobilize / Coordination / Survey Existing

Conditions
1.00 ea 10,000.00 /ea 10,000

n 200 Vibration Control 18.00 ea 2,000.00 /ea 36,000
Temp Requirements

167,352.00 sf

12.559/sf 2,101,736

TEMPORARY FACILITIES AND CONTROLS

167,352.00 sf

12.559/sf 2,101,736

Z1050 Temporary Facilities and Controls

167,352.00 sf

12.559/sf 2,101,736

Z10 GENERAL REQUIREMENTS

167,352.00 sf

12.559/sf 2,101,736

Z GENERAL

167,352.00 sf

12.559/sf 2,101,736
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90% Construction Documents Estimate

Whitinsville, MA

PM&C LLC Prepared for:

20 Downer Ave, Suite 5
Hingham, MA 02043 Dore +Whittier Architects, Inc.
(T) 781-740-8007
(F) 781-740-1012 August 23, 2019

W. Edward Balmer
Elementary School



W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate

MAIN CONSTRUCTION COST SUMMARY

Construction
Start

Gross
Floor Area

$/sf Estimated
Construction Cost

Sep-19

167,352 $321.48 $53,799,997

71,871 $7.50 $539,033

$1,088,926

$2,065,736

SITEWORK $12,115,301

SUB-TOTAL 167,352 $415.94 $69,608,993

0.67% $466,380

1.0% $700,754

SUB-TOTAL 167,352 $422.92 $70,776,127

$5,364,384
BONDS Included w/ GC's
INSURANCE Included w/ GC's
PERMIT Waived

CM CONTINGENCY 2% $1,415,523
CM FEE $1,625,000

TOTAL OF ALL CONSTRUCTION 167,352 $473.14 $79,181,034

REMOVE HAZARDOUSMATERIALS

ESCALATION

GENERAL REQUIREMENTS

DESIGN AND PRICING CONTINGENCY

NEW BUILDING

DEMOLISH EXISTING SCHOOL

GENERAL CONDITIONS

Balmer ES School 90% CD Estimate 8-23-19 FINAL Page 2 PMC - Project Management Cost



W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate

ITEMS NOT CONSIDERED IN THIS ESTIMATE

Items not included in this estimate are:
Land acquisition, feasibility, and financing costs
All professional fees and insurance
Site or existing conditions surveys investigations costs, including to determine
subsoil conditions
All Furnishings, Fixtures and Equipment
Items identified in the design as Not In Contract (NIC)
Items identified in the design as by others
Owner supplied and/or installed items as indicated in the estimate
Utility company back charges, including work required off-site
Work to City streets and sidewalks, (except as noted in this estimate)
Construction contingency
Contaminated soils removal

This 90% Construction Documents cost estimate was produced from drawings, specifications and other documentation prepared by Dore and
Whittier Architects Inc. and their design team dated July 31, 2019. Design and engineering changes occurring subsequent to the issue of these
documents have not been incorporated in this estimate.

This estimate includes all direct construction costs, Construction Managers overhead, fee and design contingency. Cost escalation assumes start
dates indicated.

Bidding conditions are expected to be public bidding under Chapter 149a of the Massachusetts General Laws to pre-qualified construction
managers, and pre-qualified sub-contractors, open specifications for materials and manufacturers.

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a prediction of
the successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, proprietary specifications, lack
or surplus of bidders, perception of risk, etc. Consequently the estimate is expected to fall within the range of bids from a number of competitive
contractors or subcontractors, however we do not warrant that bids or negotiated prices will not vary from the final construction cost estimate.

Balmer ES School 90% CD Estimate 8-23-19 FINAL Page 3 PMC - Project Management Cost
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W. Edward Balmer Elementary School 23-Aug-19

Whitinsville, MA

90% Construction Documents Estimate GFA 167,352

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL TOTAL $/SF %

NEWBUILDING
A10 FOUNDATIONS

A1010 Standard Foundations $1,775,401
A1020 Special Foundations $0
A1030 Lowest Floor Construction $1,950,901 $3,726,302 $22.27 6.9%

A20 BASEMENT CONSTRUCTION
A2010 Basement Excavation $0
A2020 Basement Walls $0 $0 $0.00 0.0%

B10 SUPERSTRUCTURE
B1010 Upper Floor Construction $4,464,301
B1020 Roof Construction $2,609,987 $7,074,288 $42.27 13.1%

B20 EXTERIOR CLOSURE
B2010 Exterior Walls $7,856,780
B2020 Windows $2,175,905
B2030 Exterior Doors $175,667 $10,208,352 $61.00 19.0%

B30 ROOFING
B3010 Roof Coverings $2,268,079
B3020 Roof Openings $2,268,079 $13.55 4.2%

C10 INTERIOR CONSTRUCTION
C1010 Partitions $3,923,433

C1020 Interior Doors $1,290,937
C1030 Specialties/Millwork $1,917,227 $7,131,597 $42.61 13.3%

C20 STAIRCASES
C2010 Stair Construction $428,950
C2020 Stair Finishes $104,812 $533,762 $3.19 1.0%

C30 INTERIOR FINISHES
C3010 Wall Finishes $977,530
C3020 Floor Finishes $1,401,396
C3030 Ceiling Finishes $1,250,273 $3,629,199 $21.69 6.7%

D10 CONVEYING SYSTEMS
D1010 Elevator $176,950 $176,950 $1.06 0.3%

D20 PLUMBING
D20 Plumbing $2,196,694 $2,196,694 $13.13 4.1%

D30 HVAC
D30 HVAC $7,449,198 $7,449,198 $44.51 13.8%

D40 FIRE PROTECTION
D40 Fire Protection $879,500 $879,500 $5.26 1.6%
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W. Edward Balmer Elementary School 23-Aug-19

Whitinsville, MA

90% Construction Documents Estimate GFA 167,352

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL TOTAL $/SF %

NEWBUILDING

D50 ELECTRICAL
D5010 Complete System $5,415,818 $5,415,818 $32.36 10.1%

E10 EQUIPMENT
E10 Equipment $732,414 $732,414 $4.38 1.4%

E20 FURNISHINGS
E2010 Fixed Furnishings $2,377,844
E2020 Movable Furnishings NIC $2,377,844 $14.21 4.4%

F10 SPECIAL CONSTRUCTION
F10 Special Construction $0 $0 $0.00 0.0%

F20 HAZMAT REMOVALS
F2010 Building Elements Demolition $0
F2020 Hazardous Components Abatement $0 $0 $0.00 0.0%

TOTAL DIRECT COST (Trade Costs) $53,799,997 $321.48 100.0%
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W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEWBUILDING
1 GROSS FLOOR AREA CALCULATION
2

3 First Floor 72,910
4 Second Floor 45,825
5 Third Floor 48,617
6

7 TOTAL GROSS FLOOR AREA (GFA) 167,352 sf
8

9

10 A10 FOUNDATIONS
11

12 A1010 STANDARD FOUNDATIONS
13

14 033000 CONCRETE
15 Strip Footings 196 CY
16 Foundation Walls 455 CY
17 Spread Footings 772 CY
18 Additional concrete at stepped footings 73 CY
19 Piers 121 CY
20 Total Foundation Concrete 1,617 CY
21 Strip footings
22 033000 Formwork 4,324 sf 16.00 69,184
23 033000 Re-bar 6,643 lbs. 1.20 7,972
24 033000 Concrete material; 4,500 psi 196 cy 125.00 24,500
25 033000 Placing concrete 196 cy 130.00 25,480
26 033000 Foundation walls
27 033000 Formwork 16,860 sf 20.00 337,200
28 033000 Re-bar 33,720 lbs. 1.20 40,464
29 033000 Concrete material; 4,500 psi 455 cy 125.00 56,875
30 033000 Placing concrete 455 cy 130.00 59,150
31 033000 Form shelf 1,920 lf 10.00 19,200
32 033000 Spread Footings
33 033000 Formwork 11,118 sf 17.00 189,006
34 033000 Re-bar 78,400 lbs. 1.20 94,080
35 033000 Concrete material; 4,500 psi 772 cy 125.00 96,500
36 033000 Placing concrete 772 cy 140.00 108,080
37 033000 Set anchor bolts grout plates 228 ea 150.00 34,200
38 033000 Piers/Pilasters
39 033000 Formwork 3,108 sf 20.00 62,160
40 033000 Re-bar 9,075 lbs 1.15 10,436
41 033000 Concrete material; 4,500 psi 121 cy 125.00 15,125
42 033000 Placing concrete 121 cy 200.00 24,200
43 033000 Additional concrete at footings along path of underground

drain pipe
73 cy 750.00 54,750

44 Strip footings
45 033000 Formwork 100 sf 16.00 1,600
46 033000 Re-bar 77 lbs. 1.20 92
47 033000 Concrete material; 4,500 psi 11 cy 125.00 1,375
48 033000 Placing concrete 11 cy 130.00 1,430
49 033000 Foundation walls
50 033000 Formwork 64 sf 18.00 1,152
51 033000 Re-bar 128 lbs. 1.20 154
52 033000 Concrete material; 4,500 psi 4 cy 125.00 500
53 033000 Placing concrete 4 cy 130.00 520
54 033000 Form shelf lf 10.00
55
56 070001 WATERPROOFING, DAMPPROOFING AND CAULKING
57 070001 Foundation waterproofing - ERP#2 bid 1 ls 43,000.00 43,000
58 070001 Damp proofing at brick shelf at gym 801 sf 3.00 Early bid
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W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEWBUILDING
59 070001 Fluid applied waterproofing at retaining wall 1,110 sf 7.50 Early bid
60
61 072100 THERMAL INSULATION
62 072100 Insulation 7,888 sf 3.00 23,664
63
64 312000 EARTHWORK
65 312000 Earthwork foundations -ERP#1 bid 1 ls 373,352.00 373,352
66 Strip footings
67 312000 Excavation 1,435 cy 18.00 Early Bid
68 312000 Store on site 1,435 cy 15.00 Early Bid
69 312000 Backfill with onsite material 784 cy 18.00 Early Bid
70 Spread footings Early Bid
71 312000 Excavation 2,316 cy 20.00 Early Bid
72 312000 Additional excavation at lower footings along path of

underground drain pipe
3,911 cy 18.00 Early Bid

73 312000 Store on site 6,227 cy 15.00 Early Bid
74 312000 Backfill with onsite material 5,382 cy 18.00 Early Bid
75 Miscellaneous Early Bid
76 316600 Temporary support/protection at 36" diameter pipe - 410 lf 1 ls 150,000.00 Early Bid

77 312000 Premium for rock blasting -10% of total excavation 766 cy 60.00 Early Bid
78 312000 Gravel fill beneath footings, 12" 545 cy 40.00 Early Bid
79 312000 Perimeter drain 1,920 lf 20.00 Early Bid
80 312000 Dewatering for foundation work (per Geotech report) 1 ls 25,000.00 Early Bid
81 SUBTOTAL 1,775,401
82

83 A1020 SPECIAL FOUNDATIONS
84 No work in this section
85 SUBTOTAL -
86

87 A1030 LOWEST FLOOR CONSTRUCTION
88
89 033000 CONCRETE
90 33000 Slab on grade, 5" thick
91 033000 Vapor barrier 74,336 sf 1.00 74,336
92 033000 Mesh reinforcing 15% lap 85,486 sf 1.10 94,035
93 033000 Concrete - 5" thick; 4,500 psi 1,214 cy 125.00 151,750
94 072100 Premium for blind side waterproofing 17,771 sf 7.50 NR
95 033000 Placing concrete 1,214 cy 45.00 54,630
96 33000 Finishing and curing concrete 74,336 sf 3.50 260,176
97 33000 Control joints - saw cut 74,336 sf 0.10 7,434
98 33000 Elevator Pit
99 33000 Wall
100 33000 Formwork 240 sf 20.00 4,800
101 33000 Re-bar 480 lbs. 1.20 576
102 33000 Concrete material; 4,500 psi 9 cy 125.00 1,125
103 33000 Placing concrete 9 cy 200.00 1,800
104 33000 20" Mat slab w/ sump pit 175 sf 35.00 6,125
105 33000 Thickened slab at CMU walls 341 lf 25.00 8,525
106 033000 Slab depression premium 800 lf 25.00 20,000
108 312000 Underslab drainage at B & C wings per supplement #4 55,472 sf 4.00 Early Bid
109 033000 Ramp to gym 75 sf 20.00 1,500
110 033000 Equipment pads 1 ls 15,000.00 15,000
111 033000 Concrete to stair treads at loading dock 35 lfr 220.00 7,700
112
113 033005 WATER VAPOR REDUCING ADMIXTURE
114 033005 Water vapor reducer admixture 1,214 cy 52.00 63,128
115
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W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEWBUILDING
116 070001 WATERPROOFING, DAMPPROOFING AND CAULKING
117 070001 Waterproofing at elevator pit footings and walls; 1/A0.11 1 ls 8,000.00 Early Bid
118
119 072100 THERMAL INSULATION
120 072100 Rigid insulation 74,336 sf 2.25 167,256
121
122 312000 EARTHWORK
107 312000 Sitework underslab utilities -ERP#1 bid 1 ls 226,500.00 226,500
123 312000 Earthwork Slab on Grade -ERP#1 Bid 1 ls 709,505.00 709,505
124 312000 Adjustment to bid for underslab drainage- ERP#1 1 ls 75,000.00 75,000
125 Removal of unsuitables under the building included in site
126 Slab on grade
127 312000 E+B for UG plumbing 1 ls 40,000.00 Early Bid
128 312000 Structural fill under the building 13,254 cy 30.00 Early Bid
129 312000 12" Structural fill 2,753 cy 30.00 Early Bid
130 312000 Compact sub-grade 74,336 sf 0.50 Early Bid
131 SUBTOTAL 1,950,901
132

133 TOTAL - FOUNDATIONS $3,726,302
134

135

136 A20 BASEMENT CONSTRUCTION
137

138 A2010 BASEMENT EXCAVATION
139 NoWork in this section
140 SUBTOTAL -
141

142 A2020 BASEMENTWALLS
143 NoWork in this section
144 SUBTOTAL -
145

146 TOTAL - BASEMENT CONSTRUCTION
147

148

149 B10 SUPERSTRUCTURE
150 15.2 lbs/sf
151 B1010 FLOOR CONSTRUCTION 1,274 tns Excluding roof screen steel
152
153 033000 CONCRETE
154 Concrete on Metal Deck
155 033000 WWF reinforcement 108,753 sf 1.10 119,628
156 033000 Concrete fill to metal deck; 4-1/2" normal weight 1,379 cy 130.00 179,270
157 033000 Place and finish concrete 94,568 sf 2.50 236,420
158 033000 Rebar to decks 28,370 lbs 1.20 34,044
159 033000 Ferro clips at CMU fire wall; S1.33 30 lf 50.00 1,500
160
161 033005 WATER VAPOR REDUCING ADMIXTURE
162 033005 Water vapor reducer admixture 1,379 cy 60.00 82,740
163
164 051000 STRUCTURAL STEEL FRAMING
165 51000 Steel beams and bracing 555 tns 3,800.00 2,109,000
166 51000 Steel columns 164 tns 3,800.00 623,200
167 51000 Premium for HSS 256 tns 350.00 89,600
168 51000 Misc. angles, plates, lintels etc - 15% 108 tns 3,800.00 410,400
169 51000 Shear studs 18,914 ea 2.50 47,285
170 51000 2", 20ga Metal floor deck 94,568 sf 3.90 368,815
171 51000 Moment connections 21 ea 750.00 15,750
172 51000 Full welds 95 ea 900.00 85,500
173 51000 Expansion joints 150 lf 90.00 13,500
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W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEWBUILDING
174
175 078100 FIREPROOFING/FIRESTOPPING
176 Fireproofing locations per A0.XX partial horizontal control plans addendum #2
177 78100 1-hour rated spray applied fireproofing to steel framing

including columns and underside of deck above
8,065 sf 3.50 28,228

178 78100 1-hour rated spray applied fireproofing to columns only 2 loc 168.00 336
179 78100 2-hour rated spray applied fireproofing to steel framing

including columns and underside of deck above
1,625 sf 5.00 8,125

180 78100 2-hour rated spray applied fireproofing to steel columns
only

4 loc 240.00 960

181 78100 Fire stopping floors 1 ls 10,000.00 10,000
182 SUBTOTAL 4,464,301
183

184 B1020 ROOF CONSTRUCTION
185
186 033000 CONCRETE
187 33000 Concrete on metal deck at rooftop equipment & select low roof locations
188 33000 WWF reinforcement 7,070 sf 1.10 7,777
189 33000 Concrete fill to metal deck; 7" light weight 139 cy 175.00 24,325
190 33000 Place and finish concrete 6,148 sf 3.00 18,444
191 33000 Rebar to decks 2,121 lbs 1.20 2,545
192
193 051000 STRUCTURAL STEEL FRAMING
194 51000 Steel beams/columns 366 tns 3,800.00 1,390,800
195 51000 Joists at gym roof - DLH series 23 tns 3,500.00 80,500
196 51000 Premium for HSS 19 tns 350.00 6,650
197 51000 Misc. angles, plates, lintels etc - 15% 58 tns 3,800.00 220,400
198 51000 Galv steel at roof screen framing 37 tns 4,900.00 181,300
199 51000 Premium for AESS steel - exterior columns only NR
200 51000 Acoustic deck at gym 6,400 sf 9.00 57,600
201 51000 3" type N galvanized metal roof deck, typical 81,529 sf 3.50 285,352
202 51000 Uplift bridging at gym roof 188 lf 50.00 9,400
203 51000 X-bridging at gym roof 3,235 lbs 2.00 6,470
204 51000 Expansion joints 75 lf 120.00 9,000
205 51000 Moment connections 6 ea 500.00 3,000
206
207 061850 GLUEWD-LAMINATED TIMBER BEAMS
208 51000 Galv steel knife plate base pedestal connection into spread

footing at wood column
39 loc 550.00 21,450

209 51000 Galv steel gusset plate connection each side of wood
column to beam

78 loc 650.00 50,700

210 061850 Douglas Fir wood canopy decking and glu lam structure
material, per Smartlam quote dated 6/3/19

1 ls 108,041.81 108,042

211 061850 Canopy decking and columns at gym rear entrance,
material only

1 ls 22,282.26 22,282

212 061850 Installation of CLT decking 2,815 sf 30.00 84,450
213 061850 Glulam columns install; 9'-4" high 39 loc 500.00 19,500
214
215 078100 FIREPROOFING/FIRESTOPPING
216 Fireproofing locations per A0.XX partial horizontal control plans
217 78100 1-hour rated spray applied fireproofing to steel framing

including columns and underside of deck above per
addendum #2

sf 3.50 none shown

218 SUBTOTAL 2,609,987
219

220 TOTAL - SUPERSTRUCTURE $7,074,288
221

222

223 B20 EXTERIOR CLOSURE

224

225 B2010 EXTERIORWALLS 68,615 sf
226
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W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEWBUILDING
227 040001 MASONRY
228 040001 Brick veneer 36,859 sf 38.00 1,400,642
229 040001 Ground face CMU veneer at gym A24/A4.14 400 sf 32.00 12,800
230 040001 Premium for brick pier construction type X1.11A 8,909 sf 3.00 26,727
231 040001 Premium for brick 8" soldier course 378 lf 5.00 1,890
232 040001 Brick to columns at entry vestibule #1214 682 sf 40.00 27,280
233 040001 Cast stone base 4,454 sf 62.00 276,148
234 040001 Architectural precast concrete cap at base; 9" 1,100 lf 60.00 66,000
235 040001 Architectural precast concrete cap above brick; profile A 6"

deep
1,596 lf 52.00 82,992

236 040001 Architectural precast concrete cap above brick piers at
upper level; profile B 9" deep

215 lf 60.00 12,900

237 040001 4" CMU at roof to wall flashing below brick veneer;
R11/A3.50

301 sf 20.00 6,020

238 040001 8" CMU backup at stairwells 3,758 sf 24.00 90,192
239 040001 12" CMU backup, reinforced @ Gym 5,651 sf 32.00 180,832
240 040001 Staging to exterior wall 42,395 sf 4.00 169,580
241 Mockup AG0.03
242 040001 Brick veneer 160 sf 38.00 6,080
243 040001 Cast stone base 105 sf 62.00 6,510
244 040001 Architectural precast concrete cap at base 33 lf 60.00 1,980
245 040001 Architectural precast concrete cap above brick 19 lf 60.00 1,140
214 061850
215 101400 SIGNAGE
216 101400 Exterior signage 1 ls 10,000.00 10,000
217
218 070001 WATERPROOFING, DAMPPROOFING AND CAULKING
219 070001 Air barrier; spray barrier 68,615 sf 6.50 445,998
220 070001 Air barrier; spray barrier at soffit and cornice 17,878 sf 6.50 116,207
221 070001 Air barrier/flashing at windows 9,042 lf 6.75 61,034
222 070001 Miscellaneous sealants & flashings at closure 68,615 sf 1.00 68,615
223 Mockup AG0.03
224 070001 Air barrier; spray barrier 197 sf 6.50 1,281
225 070001 Air barrier/flashing at windows 81 lf 6.75 547
226 070001 Miscellaneous sealants & flashings at closure 197 sf 1.00 197
227

228 072100 THERMAL INSULATION
229 072100 Insulation; 3" rigid at masonry 42,696 sf 3.00 128,088
230 072100 Insulation; 4" mineral wool at metal & phenolic panel 25,919 sf 4.15 107,564
231 072100 Insulation; 4" mineral wool at metal soffits 6,148 sf 4.15 25,514
232

233 075200 CLADDING
234 075200 Metal composite material panel rain screen system with

back ventilation @ roof level; LYMO architectural systems
13,147 sf 70.00 920,290

235 075200 Pre-finished phenolic panel rainscreen system (3 colors);
Trespa "Meteon"; 10 mm panel

12,772 sf 68.00 868,496

236 075200 Prefinished MCMmetal cornice; A6.70 1,955 lf 280.16 547,713
237 075200 Metal soffit panel at overhang and canopy soffits, including

framing, sheathing, insulation (ATAS)
6,148 sf 65.00 399,620

238 075200 Insulated metal column covers at exterior 9'-2" high;
A27/A6.60

4 loc 5,135.20 20,541

239 Mockup AG0.03
240 075200 Metal composite material panel rain screen system with

back ventilation @ roof level; LYMO architectural systems
150 sf 70.00 10,500

241 075200 Pre-finished phenolic panel rainscreen system (3 colors);
Trespa "Meteon"

47 sf 68.00 3,196

242 075200 Prefinished MCMmetal cornice; A6.70 35 lf 280.16 9,806
243

244 089200 LOUVERED EQUIPMENT ENCLOSURES
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W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEWBUILDING
245 089200 Solid acoustically rated equipment screen; Bass associates 9,279 sf 57.57 534,192

246
247 092900 GYPSUM BOARD ASSEMBLIES
248 054000 12 GA. CFMF angle at roof cornice 1,955 lf 35.00 68,425
249 054000 2-1/2" CFMF between struct. Channels at cornice 3,095 sf 9.00 27,855
250 054000 3-1/2" CFMF horizontal z-girt at cornice 3,578 sf 6.00 21,468
251 054000 6" CFMF vertical z-girt behind cornice and fascia 5,963 sf 9.50 56,649
252 054000 Vertical z-girt at cornice roof edge and fascia; 4" 5,630 sf 6.00 33,780
253 092900 Framing system@ overhangs and canopies 6,148 sf 14.00 86,072
254 092900 6" metal stud backup 59,206 sf 9.50 562,457
255 092900 Gypsum Sheathing 59,206 sf 2.75 162,817
256 092900 Drywall lining to interior face of stud backup (furred

partitions at inside of exterior walls taken below)
55,246 sf 3.30 182,312

257 Mockup AG0.03
258 054000 12 GA. CFMF angle at roof cornice 35 lf 35.00 1,225
259 054000 2-1/2" CFMF between struct. Channels at cornice 55 sf 9.00 495
260 054000 3-1/2" CFMF horizontal z-girt at cornice 64 sf 6.00 384
261 054000 6" CFMF vertical z-girt behind cornice and fascia 70 sf 9.50 665
262 092900 6" metal stud backup 197 sf 9.50 1,872
263 092900 Gypsum Sheathing 197 sf 2.75 542
264 092900 Drywall lining to interior face of stud backup 197 sf 3.30 650
265 SUBTOTAL 7,856,780
266

267 B2020 WINDOWS 16,831 sf
268
269 061000 ROUGH CARPENTRY
270 061000 Wood blocking at openings 9,042 lf 12.00 108,504
271 Mockup AG0.03
272 061000 Wood blocking at openings 81 lf 12.00 972
273
274 070001 WATERPROOFING, DAMPPROOFING AND CAULKING
275 070001 Backer rod & double sealant 9,042 lf 10.00 90,420
276 Mockup AG0.03
277 070001 Backer rod & double sealant 81 lf 9.00 729
278
279 080001 METALWINDOWS
280 080001 Aluminum framed windows 1,177 sf 95.00 111,815
281
282 084313 ALUMINUM-FRAMED STOREFRONTS
283 084313 Storefront 13,929 sf 95.00 1,323,255
284 084313 Premium for operable hopper panels in storefront 155 loc 300.00 46,500
285 084313 Premium for 1" school guard coating at storefront SGS-1 2,324 sf 35.00 81,340
286 Mockup AG0.03
287 084313 Storefront 135 sf 95.00 12,825
288
289 084413 GLAZED ALUMINUM CURTAINWALLS
290 084413 Curtainwall, double glazed (EFCO 5600 or equal) 7-1/2"

system
1,700 sf 120.00 204,000

291 084413 Premium for spandrel glass; IG-6 792 sf 10.00 7,920
292
293 089100 LOUVERS
294 089100 Louvers 25 sf 65.00 1,625
295
296 107113 FIXED SUN SCREENS
297 107113 Pre-finished aluminum sunshades 744 lf 250.00 186,000
298 SUBTOTAL 2,175,905
299

300 B2030 EXTERIOR DOORS
301
302 061000 ROUGH CARPENTRY
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303 061000 Wood blocking at openings 461 lf 11.00 5,071
304

305 072100 THERMAL INSULATION
306 072100 Fill frames with batt insulation; details page A8.50 461 lf 6.00 2,766
307
308 079200 JOINT SEALANTS
309 070001 Backer rod & double sealant 461 lf 10.00 4,610
310
311 081110 HOLLOWMETAL
312 081110 Frames, single 2 ea 450.00 900
313 081110 Frames, double 4 ea 600.00 2,400
314 081110 Type F - Single leaf hollow metal door 2 ea 500.00 1,000
315 081110 Type F - Double leaf hollow metal door 4 pr 1,000.00 4,000
316
317 084113 OVERHEAD DOORS
318 84113 Overhead door; 8' x 7' 1 ea 3,920.00 3,920
319
320 089000 ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS
321 084313 Glazed aluminum entrance door and hardware in CW

frame; 3'x7'
5 ea 4,000.00 20,000

322 084313 Glazed aluminum entrance door and hardware in CW
frame; 6'x7'

12 pr 8,500.00 102,000

323 084313 Auto openers - allow 3 ea 5,000.00 15,000
324
325 087100 DOOR HARDWARE
326 087100 Hardware 10 leaf 1,200.00 12,000
327
328 090007 PAINTING
329 090007 Finish doors and frames 10 ea 200.00 2,000
330 SUBTOTAL 175,667
331

332 TOTAL - EXTERIOR CLOSURE $10,208,352
333

334

335 B30 ROOFING
336

337 B3010 ROOF COVERINGS
338
339 055000 MISC. METALS
340 055000 Roof ladder 4 ea 5,000.00 20,000
341
342 061000 ROUGH CARPENTRY
343 061000 Rough blocking 9,515 lf 8.00 76,120
344 061000 Rough blocking at mechanical penetrations 1 ls 5,000.00 5,000
345

346 070002 ROOFING AND FLASHING
347 070002 TPO roofing, 60mil, complete; with 6" insulation 86,951 sf 18.25 1,586,856
348 070002 Extend roof membrane over top and back of parapet 978 sf 11.00 10,758
349 070002 Self adhered base sheet at cornice backup 3,265 sf 6.00 19,590
350 070002 Stone ballast roofing, R1B & R3B, complete sf 22.00 removed
351 070002 Premium for tapered insulation 34,612 sf 2.00 69,224
352 061000 2 layers 3/4" PPT plywood at fascia backup 3,495 sf 9.00 31,455
353 061000 1/2" exterior grade plywood at cornice and fascia backup 6,119 sf 4.00 24,476

354 061000 1/2" exterior grade plywood at roof to wall flashing 1,429 sf 2.75 3,930
355 070002 Walkway pads 2,478 sf 12.00 29,736
356 070002 Roof to wall through wall flashing 1,429 lf 20.00 28,580
357 070002 Roof scupper; R27/A3.50 24 loc 350.00 8,400
358 070002 Gutter 290 lf 35.00 10,150
359 070002 Downspout 84 lf 30.00 2,520
360 070002 Miscellaneous roof flashings & sealants 86,951 sf 0.75 65,213
361
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362 072100 THERMAL INSULATION
363 072100 3" rigid insulation at cornice and fascia 9,540 sf 3.00 28,620
364 072100 3" rigid insulation at over top and back of parapet 978 sf 3.00 2,934
365

366 075200 CLADDING PANELS
367 075200 Preformed fascia/gravel stop edge detail at canopy/ ballast

roofs/ parapet 18" high; T6/A6.71
1,908 lf 85.00 162,180

368 Mockup AG0.03
369 075200 Preformed fascia/gravel stop edge detail at canopy/ ballast

roofs/ parapet 18" high; T6/A6.71
11 lf 85.00 935

370 SUBTOTAL 2,186,677
371

372 077200 ROOF ACCESSORIES
373 077200 Roof hatch including access ladder 1 ea 4,000.00 4,000
374 077200 Elevator penthouse 1 ls 5,000.00 5,000
375

376 086300 METAL FRAMED SKYLIGHTS
377 086300 Sloped skylights 414 sf 150.00 62,100
378
379 092900 GYPSUM BOARD ASSEMBLIES
380 092900 Gypsum Sheathing at roof edge 3,746 sf 2.75 10,302
381 SUBTOTAL 81,402
382

383 TOTAL - ROOFING $2,268,079
384

385

386 C10 INTERIOR CONSTRUCTION
387

388 C1010 PARTITIONS
389
390 042000 MASONRY
391 040001 D; 4" CMU 147 sf 20.00 2,940
392 040001 E1; 8" CMU, reinforced, 1 hr @ elevator shaft and stairs 1-4 10,528 sf 24.00 252,672
393 040001 E2; 8" CMU, 2hr rated 2,770 sf 25.00 changed to G2
394 040001 G1; 12" CMU shear wall, reinforced, 1 hr @ gym 2,134 sf 32.00 68,288
395 040001 G2; 8" CMU shear wall, reinforced, 2 hr fire wall 12'

high;A28/A6.19
840 sf 29.00 24,360

395 040001 H; 6" CMU 407 sf 22.00 8,954
396

397 055000 MISCELLANEOUS METALS
398 055000 Seismic clips 86 ea 150.00 12,900
399 055000 Misc. metals to CMU 15,986 sf 1.00 15,986
400 055000 Painted steel plate column covers at CMU wall locations;

per J series details/A1.50
1 ls 5,000.00 5,000

401 055000 Support at fire door & overhead doors 185 lf 130.00 24,050
402

403 061000 ROUGH CARPENTRY
404 061000 Wood blocking at interiors 167,352 gsf 0.50 83,676
405 061000 Rough blocking at partitions 36,061 lf 3.00 108,183
406
407 070001 WATERPROOFING, DAMPPROOFING AND CAULKING
408 070001 Miscellaneous sealants at partitions 202,505 sf 0.30 60,752
409
410 080001 METALWINDOWS
411 080001 Interior storefront 1,208 sf 80.00 96,640
412 080001 Interior curtainwall at stair 5, 1hr fire rated 7-1/2" frame 1,050 sf 250.00 262,500
413 080001 Premium for 5/16" school guard coating at SF-9, SF-31 &

door 1102
100 sf 35.00 3,500

414
415 080002 GLASS AND GLAZING
416 080002 Glazing to borrowed lite HM frames 1,010 sf 35.00 35,350
417 080002 Premium for 1 hr glass at library open to above 98 sf 35.00 3,430
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418
419 081110 HOLLOWMETAL DOOR FRAMES
420 081110 Glazed HM borrowed lite frames 1,010 sf 40.00 40,400
421
422 088300 MIRRORS
423 088300 Wall mirror at PT 25 sf 40.00 1,000
424
425 092900 GYPSUM BOARD ASSEMBLIES
426 92900 A; 6" Metal stud, 1 layer 5/8" e.s., insulation 105,761 sf 15.00 1,586,415
427 92900 A1; 6" Metal stud, 1 layer 5/8" e.s., insulation, 1 hr 3,999 sf 17.00 67,983
428 92900 A2; 6" Metal stud, 2 layers 5/8" e.s., insulation 834 sf 19.00 15,846
429 92900 A2A; 6" Metal stud, 2 layers 5/8" e.s. w/ acoustic sealant,

insulation
2,173 sf 19.00 41,287

430 92900 B; 3-5/8" Metal stud, 1 layer 5/8" e.s., insulation 1,636 sf 13.00 21,268
431 92900 B1; 3-5/8" Metal stud, 1 layer 5/8" e.s., insulation (1 hr) 499 sf 15.00 7,485
432 92900 F - 2 1/2" Metal stud, 1 layer 5/8" o.s, insulation 19,589 sf 7.50 146,918
433 92900 F4; 3 5/8" Metal stud, 1 layer 5/8" o.s., insulation 40,403 sf 9.50 383,829
434 92900 F4B; 3 5/8" Metal stud, 2 layers 5/8" o.s., insulation 1,930 sf 13.00 25,090
434 92900 F6; 6" Metal stud, 1 layer 5/8" o.s., insulation 24,396 sf 11.50 280,554
435 92900 F8; 8" Metal stud, 1 layer 5/8" o.s., insulation 282 sf 13.50 3,807
436 92900 F10; 1-5/8" Metal stud, 1 layer 5/8" o.s., insulation 350 sf 6.00 2,100
437 92900 S3 - 2 1/2" CH stud, 1 layer 1" GWB coreboard o/s, 1 layers

5/8" GWB o/s, insulation
653 sf 13.70 8,946

438 92900 Premium for abuse resistant GWB at all walls up to 10' per
AG0.02

180,305 sf 0.50 90,153

439 92900 Premium for water-resistant GWB 3,696 sf 1.00 3,696
440 92900 Additional layer of GWB on FRT blocking at shower 99 sf 5.30 525
441 92900 Cleanup for drywall/logistics 1 ls 90,000.00 90,000
442
443 102213 WIRE MESH PARTITIONS
444 102213 Wire mesh partition at stair 2 level 3; 8' high 9 lf 150.00 1,350
445 102213 Wire mesh door; single 1 ea 500.00 500
446
447 102239 FOLDING PANEL PARTITIONS
448 102239 Modernfold partition btwn Platform & Gym 26 lf 1,350.00 35,100
449 SUBTOTAL 3,923,433
450

451 C1020 INTERIOR DOORS
452
453 061000 ROUGH CARPENTRY
454 61000 Wood blocking at openings 5,941 lf 4.00 23,764
455
456 070001 WATERPROOFING, DAMPPROOFING AND CAULKING
457 70001 Backer rod & double sealant 5,941 lf 2.50 14,853
458
459 080002 GLASS AND GLAZING
460 80002 Glass in door, transoms & sidelights 5/16" S3 safety glazing 2,779 sf 38.00 105,602

461 80002 S-2 fire resistant safety glazing in glass openings in fire
rated partitions

1 ls 20,000.00 20,000

462 80002 Premium for 5/16" school guard glazing at interior doors
and frames at pre-k entrance and main entrance

66 sf 35.00 2,310

463
464 081110 HOLLOWMETAL DOORS AND FRAMES
465 81110 Type F door, sgl leaf 2 ea 500.00 1,000
466 81110 Type F door, dbl leaf 3 pr 1,000.00 3,000
467 81110 Type F door, sgle mesh door 1 ea 750.00 750
468 81110 Frame type 1, single 7 ea 450.00 3,150
469 81110 Frame type 2, double 4 ea 600.00 2,400
470 81110 Frame type 3, single 148 ea 450.00 66,600
471 81110 Frame type 4, double 29 ea 600.00 17,400
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472 81110 Frame type 5, single w/ sidelight 19 ea 750.00 14,250
473 81110 Frame type 6, single w/ transom & sidelight 88 ea 1,050.00 92,400
474 81110 Frame type 7, double w/ transom 10 ea 850.00 8,500
475 81110 Frame type 8, single w/ sidelight 1 ea 775.00 775
476
477 081400 WOOD DOORS
478 82110 Type F, sgl leaf 144 ea 450.00 64,800
479 82110 Type F, dbl leaf 37 pr 900.00 33,300
480 82110 Type FG, sgl leaf, glazed upper & lower 84 ea 600.00 50,400
481 82110 Type FG, dbl leaf, glazed upper & lower 2 pr 1,200.00 2,400
482 82110 Type N, sgl leaf w/ vision panel 36 ea 500.00 18,000
483 82110 Premium for 45 min fire rated doors 1 ea 75.00 75
484 82110 Premium for 60 min fire rated doors 15 ea 100.00 1,500
485 82110 Premium for 90 min fire rated doors 8 ea 150.00 1,200
486
487 083000 OVERHEAD DOORS
488 84113 Overhead door; 17' x 10' at Servery 2 ea 11,900.00 23,800
489
490 083110 ACCESS DOORS AND FRAMES
491 83300 Access doors 1 ls 10,000.00 10,000
492
493 083513 FOLDING DOORS, GLAZED
494 83513 FD; Nana wall, 8' x 8' at Classrooms w/ sandblasted

glazing
10 ea 19,200.00 192,000

495 83513 FD; Nana wall, 12' x 8' at Media Center 1 ea 28,800.00 28,800
496 83513 FD; Nana wall, 15'-4" x 8' at Corridor 1 ea 30,660.00 NR
497 83513 HSD - mislabbeled as FD - Folding wall doors; 15'-4" x 8',

90 min at fire wall level 1, WON or equal
1 ea 23,408.00 23,408

498
499 089000 ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS
500 84313 Glazed aluminum entrance door, frame and hardware, type

FG, single leaf
3 ea 4,000.00 12,000

501 84313 Glazed aluminum entrance door, frame and hardware, type
FG, double leaf

7 pr 8,000.00 56,000

502 84313 Auto openers - allow 3 ea 5,000.00 15,000
503
504 087100 DOOR HARDWARE
505 87100 Hardware 350 leaf 850.00 297,500
506 87100 Premium for STC 52 rated doors at Music rooms 7 ea 2,000.00 14,000
507
508 090007 PAINTING
509 90007 Finish doors and frames 350 ea 200.00 70,000
510 SUBTOTAL 1,290,937
511

512 C1030 SPECIALTIES / MILLWORK

513
514 055000 MISCELLANEOUS METALS
515 055000 Miscellaneous metals throughout building 167,352 gsf 1.50 251,028
516 055000 Double handrail at platform ramp 35 lf 150.00 5,250
517 055000 Double ballet bar at PT 5 lf 150.00 750
518 055000 PT swing misc. steel beam 2 loc 2,000.00 4,000
519
520 061000 ROUGH CARPENTRY
521 061000 Backer panels in electrical closets 1 ls 2,500.00 2,500
522 061000 3/4" millwork grade plywood backup at lego wall 163 sf 4.00 652
523
524 062000 FINISH CARPENTRY
525 062000 Stage nosing - 1x hardwood trim with bullnose; K20/A9.60 25 lf 50.00 1,250

526 062000 Library light well decorative acrylic sculptural elements; 3-
form

2 ea 9,100.00 18,200
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527 062000 Library decorative acrylic sculptural element above

shelving; 3-form
2 ea 7,000.00 14,000

528 062000 3-1/2" maple trim at lego wall 143 lf 35.00 5,005
529 062000 Hardwood window sill and apron 1,779 lf 50.00 88,950
530 062000 Plam cap at lockers; 15" deep 751 lf 50.00 37,550
531 062000 Plam sides at lockers; 15" deep 570 lf 50.00 28,500
532 062000 Plam cap at locker islands level 2; 30" wide 67 lf 100.00 6,700
533
534 064020 INTERIOR ARCHITECTURALWOODWORK
535 064020 Alcove seating at Corridor 1101; F24/A9.71 36 lf 350.00 12,600
536 064020 Built in benches with book drop at library; T20/A9.71 40 lf 800.00 32,000
537 064020 Built in upholstered benches at cafeteria; F6/A9.71 27 lf 800.00 21,600
538 064020 Book shelving joined to desks at media center 3 tier 19 lf 300.00 5,700
539 064020 Freestanding book shelving at library lf F,F & E
540 064020 Counter at general office/waiting 14 lf 900.00 12,600
541 064020 Desk at media center/Reading room including shelving at

front
18 lf 1,200.00 21,600

542 064020 Vanity at gang bathroom corridor sinks NIC
543 064020 Window seat at corridor 113 lf 350.00 39,550
544 064020 Countertop at corridor 3109 11 lf 250.00 2,750
545 113013 Lego plate wall; A23/A9.71 163 sf 32.00 5,216
546
547 064216 WOOD-VENEER PANELING
548 064216 Hardwood veneer plywood panel at Proscenium 444 sf 75.00 33,300
549 064216 1/2" solid surface wall panel with MDF substrate and laser

cut letters at entry to gang toilet rooms
98 sf 70.00 6,860

550 064216 Hardwood veneer plywood wainscoting at corridor; A9.55 sf 75.00 see below
551 064216 Chair rail above wainscoting at corridor; A9.55 389 lf 30.00 11,670
552 064216 3/4" maple veneer plywood at lobby 1101 and corridor 1135

per details on A9.72
441 sf 75.00 33,075

553 064216 3/4" maple veneer plywood at cafeteria per details on A9.72 443 sf 75.00 33,225

554
555 070001 WATERPROOFING, DAMPPROOFING AND CAULKING
556 070001 Miscellaneous sealants throughout building 167,352 gsf 1.00 167,352
557
558 101100 VISUAL DISPLAY SURFACES
559 101100 Marker boards 6,852 sf 22.00 150,744
560 101100 Tack board 3,432 sf 20.00 68,640
561 101100 Tack strips at teaching walls and corridors 3,940 lf 8.00 31,520
562
563 102400 DISPLAY CASES
564 102400 Glass display case with bi-parting sliding glass doors on BB

rail hardware, jewelry case lock at bottom
4 loc 6,000.00 24,000

565 102400 Glass display case at media center (shown dashed) 4 loc 10,000.00 40,000
566 102400 Recessed display cases with lockable sliding glass doors;

Q19/A9.72
4 loc 9,587.50 38,350

567
568 101400 SIGNAGE
569 101400 Building directory 1 loc 3,000.00 3,000
570 101400 Room Signs 324 loc 120.00 38,880
571 101400 Acrylic back painted circle with grade symbol at corridor

door transom
8 loc 100.00 800

572 101400 Acrylic cutout letters, back painted white 8 loc 200.00 1,600
573 101400 Other signage/graphics 1 ls 25,000.00 25,000
574
575 102110 TOILET COMPARTMENTS
576 102100 ADA, solid part-recycled plastic 12 ea 2,000.00 24,000
577 102100 Standard, solid part-recycled plastic 48 ea 1,800.00 86,400
578 102100 Urinal screen, solid part-recycled plastic 6 ea 650.00 3,900
579

Balmer ES School 90% CD Estimate 8-23-19 FINAL Page 22 PMC - Project Management Cost



W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate GFA 167,352

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

NEWBUILDING
580 102800 TOILET ACCESSORIES
581 102800 Combo paper towel dispenser & waste units 12 ea 380.00 4,560
582 102800 Trash receptacle units at pre-k 4 ea 250.00 1,000
583 102800 Framed mirrors 60 ea 200.00 12,000
584 102800 Grab bars 57 sets 200.00 11,400
585 102800 Sanitary napkin disposal units 84 ea 100.00 8,400
586 102800 Electric hand dryers at gang bathrooms 24 ea 750.00 18,000
587 102800 Folding shower seat 1 ea 350.00 350
588 102800 Shower curtain and rod 1 ea 200.00 200
589 102800 Shower grab bars 1 set 300.00 300
590 102800 Soap dispenser 51 ea 70.00 By owner
591 102800 Toilet paper dispensers 93 ea 150.00 By owner
592 102800 Paper towel dispensers 48 ea 150.00 By owner
593 102800 Paper towel dispensers at pre-k 4 ea 150.00 By owner
594 102800 Bench with changing table at SPED toilet 6' wide 1 ea 1,700.00 1,700
595 102800 Changing table 2 ea 800.00 1,600
596 102800 Janitors Closet Accessories 6 rms 300.00 1,800
597
598 104600 PRIVACY CURTAINS
599 104600 Curtain track in exam rooms 60 lf 50.00 3,000
600
601 104400 FIRE PROTECTION SPECIALTIES
602 104400 Fire extinguisher cabinets 56 ea 350.00 19,600
603 104400 AED cabinets 3 ea 350.00 1,050
604

605 105100 LOCKERS
606 All lockers on fixed bases
607 105100 Double tier HDPE student lockers, 12"x15"x60" 606 ope 360.00 218,160
608 105100 Single tier HDPE lockers on level 2 372 ea 400.00 148,800
609 105100 Staff metal lockers 6 ope 190.00 1,140
610

611 102800 WALL PROTECTION
612 102600 Stainless steel corner guards at corridor 1158 and kitchen 9 ea 200.00 1,800
613 102600 Vinyl faced corner guards throughout 221 loc 100.00 22,100
614 SUBTOTAL 1,917,227
615
616 TOTAL - INTERIOR CONSTRUCTION $7,131,597
617

618

619 C20 STAIRCASES
620

621 C2010 STAIR CONSTRUCTION
622
623 033000 CONCRETE
624 033000 Concrete to stairs 9 flt 2,100.00 18,900
625
626 055000 MISCELLANEOUS METALS
627 055000 Egress stairs 1,2,3,4 w/ mesh rails 9 flt 34,000.00 306,000
628 055000 Egress stairs 5 w/ glass infill panel rails 2 flt 50,000.00 100,000
629 055000 Steps at stair 2 roof penthouse 5 lf 30.00 150
630
631 055305 METAL GRATINGS AND FLOOR PLATES
632 055305 Metal grate at stair 2 roof penthouse 20 sf 75.00 1,500
633 055305 Handrail at stair 2 roof penthouse steps 12 lf 200.00 2,400
634 SUBTOTAL 428,950
635

636 C2020 STAIR FINISHES
637
638 090005 RESILIENT FLOORS
639 90005 Rubber tile at stairs - landings 3,500 sf 15.00 52,500
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640 90005 Rubber tile at stairs - treads 1,328 lft 19.06 25,312
641
642 090007 PAINTING
643 90007 Paint to staircases including underside 9 flt 3,000.00 27,000
644 SUBTOTAL 104,812
645

646 TOTAL - STAIRCASES $533,762
647

648

649 C30 INTERIOR FINISHES
650

651 C3010 WALL FINISHES
652
653 064020 INTERIOR ARCHITECTURALWOODWORK
654 64020 FRP wall panels in janitor's closet 967 sf 14.00 13,538
655 64020 FRP at kitchen & storage per A9.13 1,914 sf 14.00 26,796
656 64020 Premium for digital images at kitchen FRP per D&W email

8/21/19
1 ls 1,000.00 1,000

657
658 090002 TILE
659 90002 Wall tile at gang toilet rooms; 8' high 9,312 sf 24.00 223,488
660 90002 Wall tile at single toilet rooms; 7' high (per D&W email

8/21)
6,531 sf 24.00 156,744

661 90002 Porcelain wall tile at Servery/Cafeteria area, full height 363 sf 24.00 8,712
662 90002 Porcelain wall tile at front of kitchen area, full height 2,600 sf 24.00 62,400
663 90002 Wall tile at corridor drinking fountains 196 sf 22.00 deleted
664

665 090007 PAINTING
666 90007 Paint to GWB 309,665 sf 0.80 247,732
667 90007 Paint to CMU 22,099 sf 1.25 27,624
668 90007 Paint to columns in media center 3 loc 75.00 225
669 90007 Green screen wall paint 145 sf 5.00 725
670
671 102601 WALL AND CORNER GUARDS
672 97200 Wall protection at corridor 1158 677 sf 10.00 6,770
673
674 098413 SOUND ABSORBING PANELS
675 098400 AWP-1; 1" acoustic fabric wrapped panel 232 sf 28.00 6,496
676 098400 AWP-2-5; 1" perforated wood acoustic panels 660 sf 190.00 125,400
677 098400 AWP-3; Gymnasium -tectum acoustic panel 2,080 sf 16.50 34,320
678 098400 AWP-4; 1" fabric wrapped panels 170 sf 28.00 4,760
679
680 102606 DIGITALLY PRINTEDWALL COVERINGS
681 102606 DPW; Digitally printed protective wall coverings; Koroseal 880 sf 35.00 30,800
682 SUBTOTAL 977,530
683

684 C3020 FLOOR FINISHES
685
686 033000 CONCRETE
687 33000 Epoxy painted concrete (changed from sealed concrete per

D&W email 8/22)
5,270 sf 2.00 10,540

688
689 070001 WATERPROOFING, DAMPPROOFING AND CAULKING
690 070001 Waterproofing membrane throughout all toilet rooms at

elevated slab on deck; note 20/A1.71
3,050 sf 4.00 12,200

691
692 096000 INTERIOR ARCHITECTURALWOODWORK
693 96000 Wood flooring at Platform 860 sf 24.00 20,640
694
695 090002 TILE
696 90002 Floor patching or self leveling compound allowance where

necessary, per floor finish general note 15
2,230 sf 0.50 1,115

697 90002 Quarry tile 6x6 1,850 sf 26.00 48,100
698 90002 Compressed Quartz tile 380 sf 20.00 7,600
699 90002 Quarry tile base 340 lf 20.00 6,800
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700
701 090005 RESILIENT FLOORS
702 90005 Floor patching or self leveling compound allowance where

necessary, per floor finish general note 15
114,717 sf 0.75 86,038

703 90005 Sheet linoleum (including premium for patterns) 112,067 sf 7.00 784,469
704 90005 Luxury vinyl tile 110 sf 5.50 605
705 90005 Luxury vinyl tile - checkerboard pattern at staff dining per

finish schedule
360 sf 6.50 2,340

706 90005 Rubber flooring at art rooms 2,010 sf 12.00 24,120
707 90005 Static dissipative tile 12x12 170 sf 12.00 2,040
708 90005 Resilient base 20,308 lf 2.50 50,770
709
710 096100 ATHLETIC FLOORING
711 96100 Floor patching or self leveling compound allowance where

necessary, per floor finish general note 15
6,865 sf 0.75 5,149

712 96100 Wood athletic flooring 5,995 sf 19.00 113,905
713 96100 Wood athletic flooring vented base 360 lf 7.50 2,700
714 96100 Resilient athletic floor; Taraflex sports M plus 870 sf 12.20 10,614
715
716 096700 FLUID APPLIED FLOORING
717 96723 Epoxy floor at toilet rooms with 4" integral base 5,640 sf 17.00 95,880
718 96723 Epoxy floors elsewhere (no integral base) 1,360 sf 16.00 21,760
719
720 096810 TILE CARPETING
721 96820 Floor patching or self leveling compound allowance where

necessary, per floor finish general note 15
13,675 sf 0.75 10,256

722 96820 Carpet 9,405 sf 5.00 47,025
723 96820 Carpet at media center - including premium for patterning

per A9.63
4,270 sf 7.00 29,890

724 96820 Carpet, waste 1,368 sf 5.00 6,840
725 96820 Area rugs 10,049 sf NIC
726 96820

727 SUBTOTAL 1,401,396
728

729 C3030 CEILING FINISHES
730
731 095000 INTERIOR ARCHITECTURALWOODWORK
732 95000 ACP-7; linear wood slats w/ black felt scrim above;

Armstrong woodworks grille
6,320 sf 40.00 252,800

733 95000 6" wood trim at wood ceiling to ACT transition; P12/A2.50 502 lf 30.00 15,060
734 95000 Wood veneer trim on mdf with 2-1/2" mtl studs at

proscenium opening; detail 3/A2.50
118 sf 55.00 6,490

735

736 090003 ACOUSTICAL TILE
737 90003 ACP-1, 2x4 Armstrong Calla 82,131 sf 5.00 410,655
738 90003 ACP-1A, 2x2 Armstrong Calla 34,670 sf 5.80 201,086
739 90003 ACP-1B, 2x2 Armstrong Calla black 378 sf 5.80 2,192
740 90003 ACP-2A; 2x2 Armstrong Calla at Quiet room 318 sf 5.80 1,844
741 90003 ACP-4; 2x4 Armstrong optima healthzone 2,308 sf 6.50 15,002
742 90003 Pyramidal diffusers at platform per finish schedule; 50% of

area
378 sf 35.00 13,230

743
744 090007 PAINTING
745 90007 Paint to GWB ceilings 13,150 sf 1.50 19,725
746 90007 Paint ceiling tile and grid black in Green screen & video

room
200 sf 2.00 NR

747 90007 Paint to exposed ceilings including at gym 8,925 sf 2.50 22,313
748
749 092900 GYPSUM BOARD ASSEMBLIES
750 92900 GWB ceiling 1,444 sf 15.00 21,660
751 92900 GWB ceiling to underside of stair runs/landings 2,322 sf 18.00 41,796

Moisture mitigation -admixture included w/ concrete slabs
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752 92900 GWB cap above cafeteria bumpouts and deep window sills 243 sf 15.00 3,645

753 92900 Premium for sound isolation ceiling type B at general
office/waiting

615 sf 22.00 13,530

754 92900 GWB soffits - horizontal 4,975 sf 15.00 74,625
755 92900 GWB soffits - vertical 6,731 sf 20.00 134,620
756
757 098400 SOUND ABSORBING PANELS
758 98400 Direct attached tectum panels between structure at gym per

note on A2.23 (60% of ceiling)
3,597 sf 18.00 Removed from contract

759 SUBTOTAL 1,250,273
760

761 TOTAL - INTERIOR FINISHES $3,629,199
762

763

764 D10 CONVEYING SYSTEMS
765

766 055000 MISCELLANEOUS METALS
767 055000 Pit ladder 1 ea 2,500.00 2,500
768 055000 Sill angle 18 lf 25.00 450
769
770 142000 ELEVATOR
771 142400 Hydraulic elevator; 3 stop; 3,500 lbs - ERP#2 bid 1 ea 174,000.00 174,000
772 SUBTOTAL 176,950
773

774 TOTAL - CONVEYING SYSTEMS $176,950
775

776

777 D20 PLUMBING
778

779 D20 PLUMBING, GENERALLY
780 220000 Equipment
781 220000 Gas fired domestic HW heater 500 MBH with storage 2 ea 28,000.00 56,000
782 220000 Hot water circulation pump 1 ea 1,200.00 1,200
783 220000 Water meter assembly 1 ea 3,500.00 3,500
784 220000 Hot water submeter 1 ea 900.00 900
785 220000 Reduced pressure backflow preventer 1 ea 3,000.00 3,000
786 220000 Connection to gas meter 1 ea 1,200.00 1,200
787 220000 DHWMixing valve 1 ea 4,500.00 4,500
788 220000 Expansion tank 2 ea 2,000.00 4,000
789 220000 Grease trap, interior 2 ea 3,500.00 7,000
790 220000 Floor drains 24 ea 650.00 15,600
791 220000 Roof drains 81 ea 750.00 60,750
792 220000 Wall hydrant 6 ea 395.00 2,370
793 220000 Hose bibb 6 ea 325.00 1,950
794 220000 Elevator sump pump 1 ea 3,500.00 3,500
795 220000 Gas solenoid control panel 1 ea 2,500.00 2,500
796 220000 DHW heater and boiler flue/intake 5 ea 2,500.00 12,500
797 220000 Exterior grease trap system 5 ls 10,000.00 50,000
798 220000 Plumbing Fixtures & Specialties
799 220000 Water closet 44 ea 1,525.00 67,100
800 220000 Water closet ADA 28 ea 1,550.00 43,400
801 220000 Water closet ADA Child 14 ea 1,425.00 19,950
802 220000 Lavatory 15 ea 1,250.00 18,750
803 220000 Lavatory ADA 28 ea 1,275.00 35,700
804 220000 Lavatory ADA Child 14 ea 1,250.00 17,500
805 220000 Urinal 18 ea 1,575.00 28,350
806 220000 Classroom sink 17 ea 1,125.00 19,125
807 220000 Classroom sink ADA 12 ea 1,150.00 13,800
808 220000 Kitchen double sink with solids interceptor 3 ea 1,450.00 4,350
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809 220000 Kitchen sink 15 ea 1,150.00 17,250
810 220000 Art room sink with interceptor 4 ea 1,875.00 7,500
811 220000 Drinking fountain 10 ea 3,500.00 35,000
812 220000 Janitor sink 5 ea 1,150.00 5,750
813 220000 Shower ADA 1 ea 3,120.00 3,120
814 220000 Domestic Water Type L Copper Pipe
815 220000 Domestic water pipe with fittings & hangers 8,495 lf 40.00 339,800
816 220000 Domestic water pipe insulation 8,495 lf 10.00 84,950
817 220000 Sanitary Waste And Vent Pipe w/ Hangers
818 220000 UG Sanitary waste pipe with fittings 2,425 lf 35.00 84,875
819 220000 AG Sanitary waste pipe with fittings & hangers 4,240 lf 45.00 190,800
820 220000 Storm Drainage, Hubless Cast Iron Pipe
821 220000 UG Storm water pipe with fittings 1,525 lf 48.00 73,200
822 220000 AG Storm water pipe with fittings & hangers 4,980 lf 55.00 273,900
823 220000 Pipe insulation on horizontal runs 1,800 lf 12.00 21,600
824 220000 UD Underground Drainage Pipe
825 220000 UG PVC drainage pipe with fittings 5,210 lf 33.00 Included with Site
826 220000 Gas And Fuel Distribution Pipe
827 220000 Gas pipe with fittings & hangers 1,350 lf 62.00 83,700
828 220000 Equipment gas valves, connections, & accs 15 ea 1,150.00 17,250
829 220000 Kitchen gas valves, connections, & accessories 6 ea 800.00 4,800
830 220000 Miscellaneous
831 220000 Coordination & BIM 1 ls 62,000.00 62,000
832 220000 Coring, sleeves & firestopping 1 ls 15,000.00 15,000
833 220000 Commissioning support 1 ls 12,000.00 12,000
834 220000 Testing and sterilization 1 ls 10,000.00 10,000
835 220000 Market adjustment 167,352 sf 2.00 334,704
836 220000 Fees & permits 1 ls 21,000.00 21,000
837 SUBTOTAL 2,196,694
838

839 TOTAL - PLUMBING $2,196,694
840

841

842 D30 HVAC
843

844 D30 HVAC, GENERALLY
845 230000 HVAC Equipment
846 230000 Gas fired HW boiler 1000 MBH 3 ea 25,000.00 75,000
847 230000 Chemical treatment system 1 ls 12,000.00 12,000
848 230000 Expansion tank 1 ea 3,000.00 3,000
849 230000 Air separator 1 ea 2,000.00 2,000
850 230000 Wall radiation unit 162 lf 90.00 14,580
851 230000 Radiant ceiling panel 3,410 lf 130.00 443,300
852 230000 Unit heater HW 25 ea 850.00 21,250
853 230000 Ductless split AC unit with ACCU, 1 tons 7 ea 5,500.00 38,500
854 230000 Ductless split AC unit with ACCU, 1.5 tons 5 ea 6,500.00 32,500
855 230000 Ductless split AC unit with ACCU, 2 tons 4 ea 7,250.00 29,000
856 230000 Pumps
857 230000 Hot water pump 290 gpm, 15 hp 2 ea 12,500.00 25,000
858 230000 Air distribution
859 230000 RTU's gas fired heating with DX cooling & ERW 76,080 cfm 15.00 1,141,200
860 230000 Kitchen make-up air unit 4,500 cfm 6.00 27,000
861 230000 Kitchen heating & ventilation unit 1,960 cfm 10.00 19,600
862 230000 VRF outdoor unit 10 ton 2,000.00 20,000
863 230000 VRF indoor unit 18 ea 2,800.00 50,400
864 230000 Branch controller 2 ea 4,000.00 8,000
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865 230000 Exhaust fans
866 230000 Kitchen exhaust fan 4500 cfm 1 ea 6,700.00 6,700
867 230000 Exhaust fans (2350-3150 cfm) 2 ea 4,200.00 8,400
868 230000 Exhaust fans <510 cfm 4 ea 1,000.00 4,000
869 230000 Sheet metal & Accessories
870 230000 Supply & return galvanized ductwork distribution system 130,000 lbs 14.00 1,820,000
871 230000 Duct insulation 97,000 sf 4.00 388,000
872 230000 Black steel welded ductwork with hangers 800 lbs 16.50 13,200
873 230000 Duct insulation, fire wrap 500 sf 18.00 9,000
874 230000 VAV unit 142 ea 1,200.00 170,400
875 230000 CVD constant volume damper 19 ea 800.00 15,200
876 230000 Sound attenuators 151,630 cfm 0.60 90,978
877 230000 Registers, grilles & diffusers 274 ea 125.00 34,250
878 230000 Displacement ventilation system 246 ea 1,200.00 295,200
879 230000 Sheet metal accessories 1 ls 50,000.00 50,000
880 230000 Mechanical louver 1 ls 5,000.00 5,000
881 230000 Piping
882 230000 Hot Water Piping
883 230000 Hot water piping with fittings & hangers 16,465 lf 40.00 658,600
884 230000 Refrigerant Piping
885 230000 Refrigerant piping with fittings & hangers 4,295 lf 26.00 111,670
886 230000 Condensate Drain Piping
887 230000 Condensate drain piping with fittings & hangers 1,440 lf 20.00 28,800
888 230000 Piping Insulation
889 230000 Piping insulation 22,200 lf 9.00 199,800
890 230000 Automatic Temperature Controls
891 230000 Automatic temperature controls DDC 167,352 sf 6.50 1,087,788
892 230000 Balancing
893 230000 System testing & balancing 167,352 sf 0.80 133,882
894 230000 Miscellaneous
895 230000 Coordination & BIM 1 ls 175,000.00 175,000
896 230000 Commissioning support 1 ls 37,500.00 37,500
897 230000 Coring, sleeves & fire stopping 1 ls 15,000.00 15,000
898 230000 Equipment start-up and inspection 1 ls 3,500.00 3,500
899 230000 Rigging & equipment rental 1 ls 90,000.00 90,000
900 230000 Vibration & seismic restraints 1 ls 35,000.00 35,000
901 SUBTOTAL 7,449,198
902

903 TOTAL - HVAC $7,449,198
904

905

906 D40 FIRE PROTECTION
907

908 D40 FIRE PROTECTION, GENERALLY
909 210000 Equipment & valves
910 210000 Double check valve assembly 1 ea 9,500.00 9,500
911 210000 Wet alarm check valve assembly 1 ea 4,000.00 4,000
912 210000 Fire department connection 2 ea 1,650.00 3,300
913 210000 Zone control valve & TS 6 ea 2,200.00 13,200
914 210000 Standpipe control valve 5 ea 2,800.00 14,000
915 210000 Fire hose valve 16 ea 700.00 11,200
916 210000 Sprinkler heads 1,541 ea 105.00 161,805
917 210000 Sprinkler Piping
918 210000 Main sprinkler piping with fittings & hangers 3,050 lf 46.00 140,300
919 210000 Branch sprinkler piping with fittings & hangers 20,495 lf 21.00 430,395
920 210000 Fire standpipes with fittings & hangers 5 ea 3,600.00 18,000
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921 210000 Drain piping with fittings & hangers 2 ea 2,400.00 4,800
922 210000 Miscellaneous
923 210000 Coordination & BIM 1 ls 20,000.00 20,000
924 210000 Hydraulic calculations 1 ls 8,000.00 8,000
925 210000 Coring, sleeves & firestopping 1 ls 15,000.00 15,000
926 210000 Shop drawings 1 ls 5,000.00 5,000
927 210000 Commissioning of system 1 ls 12,000.00 12,000
928 210000 Fees & permits 1 ls 9,000.00 9,000
929 SUBTOTAL 879,500
930

931 TOTAL - FIRE PROTECTION $879,500
932

933

934 D50 ELECTRICAL
935

936 260000 D5010 ELECTRICAL SYSTEMS
937 260000 Gear & Distribution
938 260000 Normal Power
939 260000 Meter Sockets 1 ea 400.00 400
940 260000 CT/PT cabinet 1 ea 3,500.00 3,500
941 260000 3000A 277/480V main switchboard 1 ea 75,000.00 75,000
942 260000 225A 277/480V panelboard 8 ea 2,400.00 19,200
943 260000 100A 277/480V panelboard 8 ea 1,400.00 11,200
944 260000 45KVA K-13 type transformer 16 ea 8,000.00 128,000
945 260000 225A 208/120V triple tub panelboard 5 ea 7,200.00 36,000
946 260000 225A 208/120V double tub panelboard 9 ea 4,800.00 43,200
947 260000 225A 208/120V panelboard 1 ea 2,400.00 2,400
948 260000 100A 208/120V panelboard 2 ea 1,400.00 2,800
949 260000 100A fused disconnect switch 15 ea 1,000.00 15,000
950 260000 SPD 43 ea 750.00 32,250
951 260000 225A feed 1,130 lf 45.00 50,850
952 260000 100A feed 2,200 lf 20.00 44,000
953 260000 90A feed 1,800 lf 18.00 32,400
954 260000 Grounding 1 ls 10,000.00 10,000
955 260000 Emergency power
956 260000 250kW diesel generator w/125kW resistive load bank

including fuel for testing
1 ea 100,000.00 100,000

957 260000 600A 277/480V ATS 1 ea 12,000.00 12,000
958 260000 100A 277/480V ATS 1 ea 3,800.00 3,800
959 260000 225A 277/480V panelboard 7 ea 2,400.00 16,800
960 260000 100A 277/480V panelboard 1 ea 1,400.00 1,400
961 260000 112.5 KVA K-13 type transformer 3 ea 15,400.00 46,200
962 260000 45KVA dry type transformer 2 ea 5,200.00 10,400
963 260000 400A 208/120V quadruple panelboard 4 ea 11,850.00 47,400
964 260000 225A 208/120V double tub panelboard 2 ea 4,800.00 9,600
965 260000 SPD 7 ea 750.00 5,250
966 260000 600A feed 60 lf 120.00 7,200
967 260000 400A feed 60 lf 80.00 4,800
968 260000 225A feed 100 lf 45.00 4,500
969 260000 200A feed 1,200 lf 40.00 48,000
970 260000 150A feed 60 lf 24.00 1,440
971 260000 100A feed 450 lf 20.00 9,000
972 260000 UPS System
973 260000 16kW UPS 2 ea 15,000.00 30,000
974 260000 225A 208/120V double tub panelboard 2 ea 4,800.00 9,600
975 260000 100A fused disconnect switch 2 ea 996.00 1,992
976 260000 70A feed 400 lf 20.00 8,000
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977 260000 Photovoltaic system
978 260000 PV equipment & installation
979 260000 Future PV system rough in including 1" & 2" conduit to roof 2 loc 5,000.00 10,000

980 260000 Equipment Wiring
981 260000 Elevator 125A feed, connection & 200A FSS 1 ea 3,500.00 3,500
982 260000 Elevator cab 20A feed, connection & 30A FSS 1 ea 1,500.00 1,500
983 260000 BC 20A feed, connection & 30A NFSS 2 ea 935.00 1,870
984 260000 Boiler 20A feed, connection & TS 3 ea 1,200.00 3,600
985 260000 CP 20A feed, connection & TS 1 ea 1,095.00 1,095
986 260000 DWH 20A feed, connection & TS 2 ea 650.00 1,300
987 260000 EF 20A feed, connection & TS 6 ea 850.00 5,100
988 260000 UH 20A feed, connection & TS 25 ea 850.00 21,250
989 260000 VRF outdoor unit feed and connection 8 ton 1,500.00 12,000
990 260000 KEF 20A feed, connection & 30A NFSS 1 ea 1,500.00 1,500
991 260000 MAU 20A feed, connection & 30A NFSS 1 ea 2,500.00 2,500
992 260000 Hot water pump 500 gpm feed and connection 2 ea 1,200.00 2,400
993 260000 Hot water pump 1.5 GPM feed and connection 1 ea 1,200.00 1,200
994 260000 Split unit feed and connection 16 ea 2,500.00 40,000
995 260000 RTU 100A feed, connection & 100A FSS WP 9 ea 3,500.00 31,500
996 260000 SV 20A feed, connection & TS 1 ea 905.00 905
997 260000 VRF indoor unit feed and connection 20 ea 940.00 18,800
998 260000 Chemical treatment system feed and connection 1 ls 650.00 650
998 230000 VAV unit 142 ea 250.00 35,500
999 230000 HC door openers to interior and exterior doors 28 ea 3,000.00 84,000
1000 260000 Kitchen:
1001 260000 20A feed & connection 47 ea 500.00 23,500
1002 260000 30A feed, connection & 30A FSS 4 ea 650.00 2,600
1003 260000 60A feed, connection & 60A FSS 1 ea 1,300.00 1,300
1004 260000 70A feed, connection & 100A FSS 1 ea 1,400.00 1,400
1005 260000 SUBTOTAL 1,192,552
1006 260000

1007 260000 D5020 LIGHTING & POWER
1008 260000 Lighting & Branch Power
1009 260000 Exit sign 67 ea 220.00 14,740
1010 260000 EL 1 ea 200.00 200
1011 260000 J 11 ea 250.00 2,750
1012 260000 LCL 20 lf 120.00 2,400
1013 260000 LG3 32 ea 500.00 16,000
1014 260000 LK24 26 ea 320.00 8,320
1015 260000 LP1B 1 ea 300.00 300
1016 260000 LP4 119 ea 320.00 38,080
1017 260000 LPR4 8 ea 480.00 3,840
1018 260000 LP8 388 ea 650.00 252,200
1019 260000 LPD2H 12 ea 400.00 4,800
1020 260000 LPD3 1 ea 500.00 500
1021 260000 LPG 24 ea 1,000.00 24,000
1022 260000 LR (Linear) 4,352 lf 80.00 348,160
1023 260000 LRD2 45 ea 400.00 18,000
1024 260000 LRD3 5 ea 500.00 2,500
1025 260000 LRD4 2 ea 600.00 1,200
1026 260000 LS2 1 ea 280.00 280
1027 260000 LS4 34 ea 350.00 11,900
1028 260000 LS4A 2 ea 350.00 700
1029 260000 LS8 52 ea 500.00 26,000
1030 260000 LS8A 20 ea 550.00 11,000
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1031 260000 LSV4 5 ea 300.00 1,500
1032 260000 LV2 6 ea 150.00 900
1033 260000 LV4 8 ea 300.00 2,400
1034 260000 LWS 466 lf 120.00 55,920
1035 260000 PC1 24 ea 750.00 18,000
1036 260000 PC2 21 ea 750.00 15,750
1037 260000 RC1 288 ea 320.00 92,160
1038 260000 RC2 126 ea 320.00 40,320
1039 260000 RCW 6 ea 350.00 2,100
1040 260000 SL4 13 ea 450.00 5,850
1041 260000 SLV4 3 ea 500.00 1,500
1042 260000 SL5 7 ea 650.00 4,550
1043 260000 Track lighting 40 lf 35.00 1,400
1044 260000 TH1 (Track head) 14 ea 150.00 2,100
1045 260000 Lighting controls
1046 260000 Networked lighting control system 1 ls 165,000.00 165,000
1047 260000 Single pole switch 7 ea 22.00 154
1048 260000 MTS 1 ea 650.00 650
1049 260000 Single pole low voltage switch 214 ea 25.00 5,350
1050 260000 Single pole switch wp 11 ea 32.00 352
1051 260000 Sk 8 ea 45.00 360
1052 260000 Occupancy sensor 294 ea 220.00 64,680
1053 260000 Photo sensor 88 ea 150.00 13,200
1054 260000 ALC 1 ea 1,500.00 1,500
1055 260000 Branch devices
1056 260000 Duplex receptacle 810 ea 23.00 18,630
1057 260000 Double duplex receptacle 430 ea 46.00 19,780
1058 260000 Double duplex receptacle in floor box 6 ea 46.00 276
1059 260000 GFI duplex receptacle 316 ea 38.00 12,008
1060 260000 Special purpose receptacle 37 ea 75.00 2,775
1061 260000 Cord reel 8 ea 600.00 4,800
1062 260000 2 gang floor box 6 ea 300.00 1,800
1063 260000 Lighting and branch circuitry
1064 260000 WP device plate 23 ea 16.00 368
1065 260000 Device plate 1,750 ea 4.00 7,000
1066 260000 Device box 3,334 ea 20.00 66,680
1067 260000 3/4" EMT 30,000 lf 6.50 195,000
1068 260000 #12 THHN 135,000 lf 0.75 101,250
1069 260000 Cat cabling 11,000 lf 2.00 22,000
1070 260000 12-2 MC cable 30,000 lf 3.85 115,500
1071 260000 12-3 MC cable 12,000 lf 4.60 55,200
1072 260000 1" conduit in slab 200 lf 9.00 1,800
1073 260000 Low voltage lighting control circuitry 15,000 lf 2.00 30,000
1074 260000 SUBTOTAL 1,938,433
1075 260000

1076 260000 D5030 COMMUNICATION & SECURITY SYSTEMS
1077 260000 Fire Alarm
1078 260000 Fire alarm control panel 1 ea 30,000.00 30,000
1079 260000 Fire alarm remote annunciator 2 ea 1,200.00 2,400
1080 260000 Fire alarm terminal cabinet 2 ea 1,200.00 2,400
1081 260000 Knox box 2 ea 600.00 1,200
1082 260000 Exterior beacon 2 ea 300.00 600
1083 260000 Master box 1 ea 1,600.00 1,600
1084 260000 Bell 2 ea 320.00 640
1085 260000 Manual pull station 24 ea 100.00 2,400
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1086 260000 Smoke/heat detector 129 ea 135.00 17,415
1087 260000 CO detector 21 ea 135.00 2,835
1088 260000 Duct smoke detector, allow 21 ea 400.00 8,400
1089 260000 Audio/visual device 35 ea 135.00 4,725
1090 260000 Audio/visual device with A, not scheduled, allow amber

mass notification device
75 ea 150.00 11,250

1091 260000 Speaker light 81 ea 140.00 11,340
1092 260000 A ceiling, not scheduled, allow amber mass notification

device
81 ea 135.00 10,935

1093 260000 Visual device 66 ea 120.00 7,920
1094 260000 FP equipment connection 17 ea 150.00 2,550
1095 260000 Kitchen connection 1 ea 150.00 150
1096 260000 Elevator recall connection 2 ea 150.00 300
1097 260000 Gas detection monitor 9 ea 150.00 1,350
1098 260000 Wireguard 4 ea 35.00 140
1099 260000 Control/monitor module 61 ea 150.00 9,150
1100 260000 Device box 640 ea 20.00 12,800
1101 260000 3/4" EMT 6,500 lf 6.50 42,250
1102 260000 #14 THHN 19,000 lf 0.61 11,590
1103 260000 FA cable 3,200 lf 0.65 2,080
1104 260000 MC cable 22,000 lf 3.85 84,700
1105 260000 Testing and programming 1 ls 11,000.00 11,000
1106 260000 Bi-Directional Amplification System
1107 260000 BDA 1 ls 75,000.00 75,000
1108 260000 Security System
1109 260000 Head-end and mics. increases per engineer 1 ls 80,000.00 80,000
1110 260000 AI, video intercom/door release station 4 ea 750.00 3,000
1111 260000 CCTV camera 78 ea 750.00 58,500
1112 260000 CCTV camera WP 17 ea 950.00 16,150
1113 260000 Card reader 32 ea 350.00 11,200
1114 260000 Keypad 5 ea 350.00 1,750
1115 260000 Panic button 1 ea 120.00 120
1116 260000 Motion button 55 ea 120.00 6,600
1117 260000 Device box with conduit stub 192 ea 85.00 16,320
1118 260000 Security cabling 11,000 lf 1.25 13,750
1119 260000 Telephone/Data/CATV
1120 260000 Telecommunications rough in:
1121 260000 Wireless budget number per engineers comments 1 ls 115,000.00 115,000
1122 260000 MDF fit out 1 ls 2,500.00 2,500
1123 260000 IDF fit out 3 ea 2,500.00 7,500
1124 260000 System rack 12 ea 2,000.00 24,000
1125 260000 Backboard 4 ea 500.00 2,000
1126 260000 Closet grounding 4 ea 350.00 1,400
1127 260000 4" conduit sleeves, allow 12 ea 150.00 1,800
1128 260000 4" conduit, allow 2-4" fromMDF to each IDF 1,000 lf 22.00 22,000
1129 260000 Cable tray, allow 325 lf 35.00 11,375
1130 260000 1 gang box with 1" conduit 70 ea 95.00 6,650
1131 260000 1 gang box with 2-1" conduit 455 ea 160.00 72,800
1132 260000 1 gang box with 1" & 1.25" conduit 216 ea 200.00 43,200
1133 260000 WAP back box 104 ea 55.00 5,720
1134 260000 Telecommunications devices & cabling:
1135 260000 Telephone port 87 ea 18.00 1,566
1136 260000 1 port device 2 ea 18.00 36
1137 260000 2 port device 316 ea 36.00 11,376
1138 260000 3 port device 50 ea 54.00 2,700
1139 260000 AV, blank cover plate 216 ea 5.00 1,080
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1140 260000 Call button 70 ea 18.00 1,260
1141 260000 WAP 2 port device 104 ea 300.00 31,200
1142 260000 Cat cabling 175,000 lf 1.25 218,750
1143 260000 School wide local area network switches, allow per

engineers budget
1 ls 300,000.00 300,000

1144 260000 Digital signage system per engineers budget 1 ls 20,000.00 20,000
1145 260000 Computer network equipment FF&E
1146 260000 Mobile computer carts and lockers FF&E
1147 260000 Network printer equipment FF&E
1148 260000 Cafeteria point of sale equipment FF&E
1149 260000 Visitor management system FF&E
1150 260000 Wireless See above
1151 260000 PA/Clock System
1152 260000 Head-end 1 ls 20,000.00 20,000
1153 260000 Clock 132 ea 120.00 15,840
1154 260000 Speaker ceiling mount 265 ea 120.00 31,800
1155 260000 Speaker with volume control 113 ea 160.00 18,080
1156 260000 Speaker wall mount 4 ea 150.00 600
1157 260000 Speaker back box 378 ea 65.00 24,570
1158 260000 Device box with conduit stub 136 ea 95.00 12,920
1159 260000 MC cable 8,000 lf 3.85 30,800
1160 260000 Speaker cabling 19,000 lf 1.10 20,900
1161 260000 Audio/Visual systems
1162 260000 AV equipment By Owner
1163 260000 Instructional video presentation equipment FF&E
1164 260000 Portable video presentation system equipment FF&E
1165 260000 Rack, gym/café 1 ea FF&E
1166 260000 HS, horn speaker 3 ea Included
1167 260000 M, microphone 5 ea Included
1168 260000 M2, microphone 1 ea FF&E
1169 260000 PC, AV interface outlet 2 ea FF&E
1170 260000 Projector 1 ea FF&E
1171 260000 S4 Gym interface outlet 8 ea FF&E
1172 260000 S4 Ceiling speaker 8 ea Included
1173 260000 W, assisted listening and microphone antenna 1 ea Included
1174 260000 WA, assisted listening and microphone antenna 2 ea Included
1175 260000 Rough-In conduit and backboxes only 32 ea 350.00 11,200
1176 260000 Classroom audio system 66 rooms 2,200.00 145,200
1177 260000 Cafeteria sound system per engineers budget 1 ls 25,000.00 25,000
1178 260000 Gymnasium
1179 260000 Scoreboard with feed and connection 2 ea 15,000.00 30,000
1180 260000 Backstop feed and connections 2 ea 1,500.00 3,000
1181 260000 Equipment feed and connections 3 ea 1,500.00 4,500
1182 260000 Sound system 1 ls 20,000.00 20,000
1183 260000 Auditorium
1184 260000 Dimmer system/ stage lighting 1 ls 35,000.00 35,000
1185 260000 Performance lighting rough-in & power 1 ls 15,000.00 15,000
1186 260000 TH1 12 ea Included
1187 260000 TH2 6 ea Included
1188 260000 Audio visual system equipment 1 ls 75,000.00 75,000
1189 260000 Audio/visual rough-in & power 1 ls 30,000.00 30,000
1190 260000 SUBTOTAL 2,049,833
1191 260000

1192 260000 D5040 OTHER ELECTRICAL SYSTEMS
1193 260000 Miscellaneous
1194 260000 Temp power and lights 1 ls 80,000.00 80,000
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1195 260000 Commissioning support 1 ls 15,000.00 15,000
1196 260000 Coordination and studies 1 ls 10,000.00 10,000
1197 260000 Seismic restraints 1 ls 10,000.00 10,000
1198 260000 ULMaster Label Lightning Protection System 1 sf 65,000.00 65,000
1199 260000 Fees & Permits 1 ls 55,000.00 55,000
1200 260000 SUBTOTAL 235,000
1201

1202 TOTAL - ELECTRICAL $5,415,818
1203

1204

1205 E10 EQUIPMENT
1206

1207 E10 EQUIPMENT, GENERALLY
1208

1209 113013 APPLIANCES
1210 113013 Microwave 8 loc 800.00 6,400
1211 113013 Refrigerator - side by side 5 loc 2,000.00 10,000
1212 113013 Washer/dryer pair, locate in Recycling Room #1164 1 pr 5,000.00 5,000
1213 113013 Washer/dryer pair, locate in Custodial Storage #2115 1 pr 5,000.00 5,000
1214 113013 Defibrillator units 4 ea 1,500.00 6,000
1215 113013

1216 113013 FF&E Items
1217 113013 Ride-on floor scrubber machines ; (220 volt power) 2 ea FF&E
1218 113013 Backpack vacuums 2 ea FF&E
1219 113013 Man-lift/ scissor lift – max 32” wide x 6’-8” tall (Door

opening sized)
1 ea FF&E

1220 113013 Pallet jack – max 32” wide 1 ea FF&E
1221 113013 Desk lifter/ jack/ mover 1 ea FF&E
1222 113013 Floor buffer machines 2 ea FF&E
1223 113013 Carpet Extractors 2 ea FF&E
1224 113013 Rolling metal ladder-stairs - 6’ standing height (re. Lowes) 2 ea FF&E

1225 113013 Type IA Ladders – (1) 24’ extension; (1) 18’ extension; (1)
10’ scissor type

3 ea FF&E

1226 113013 Pottery wheel 2 ea FF&E
1227 113013 Hoyer lift at rise toilet 1 ea FF&E
1228

1229 111313 LOADING DOCK BUMPERS
1230 111313 Loading dock bumpers 1 ls 750.00 750
1231

1232 114000 FOOD SEVERVICE EQUIPMENT
1233 114000 Food Service equipment (dated 5/14/19) 1 ls 499,435.00 499,435
1234

1235 115213 PROJECTION SCREENS
1236 115213 Projection screen at platform room facing Café 227"

diagonal per specifications
1 ls 4,490.10 4,490

1237 115213 Projection screen at platform room facing Gym 272"
diagonal per specifications

1 ls 5,610.60 5,611

1238 119723 Projection screen at media/library none shown
1239

1240 116050 THEATRICAL EQUIPMENT
1241 116050 Stage curtain and rigging 1 ls 28,000.00 28,000
1242

1243 116623 GYM EQUIPMENT
1244 116623 Basketball backstops; swing up; electric operated 6 ea 10,000.00 60,000
1245 116623 Gym wall pads 828 sf 18.00 14,904
1246 116623 Wall pads at de-esc rooms 588 sf 18.00 10,584
1247 116623 Gymnasium roll-up fabric divider; electrically operated 1 loc 30,240.00 30,240
1248 126613 Telescoping bleachers motorized; 300 person capacity 1 ls 39,000.00 39,000
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1249 116623 Miscellaneous equipment; climbing wall, volley ball

stanchions etc.
1 ls 2,000.00 2,000

1250

1251 118227 WASTE COMPACTORS
1252 118227 Waste compactor; per specifications 1 loc leased by owner
1253

1254 119513 KILN
1255 119513 Kiln 1 ea 5,000.00 5,000
1256 00001 SUBTOTAL 732,414
1257

1258 TOTAL - EQUIPMENT $732,414
1259

1260

1261 E20 FURNISHINGS
1262

1263 E2010 FIXED FURNISHINGS
1264 123100
1265 123100 123200 CASEWORK
1266 123200 Art
1267 123200 Base cabinet with epoxy resin counter; per note 13/AQ1.23 82 lf 500.00 41,000

1268 123200 TS 24 4 ea 1,000.00 4,000
1269 123200 Upper cabinets - 32" high 46 lf 285.00 13,110
1270 123200 Cafeteria
1271 123200 Recycling counter at cafeteria 7'-0" wide 3 ea 600.00 1,800
1272 123200 Collaboration
1273 123200 2 tier wall shelving 137 lf 120.00 16,440
1274 123200 3 tier wall shelving 69 lf 160.00 11,040
1275 123200 Base cabinet with 4 drawers and counter 10 lf 420.00 4,200
1276 123200 Base cabinet with plam counter 68 lf 400.00 27,200
1277 123200 Open base shelving with counter 2 tier 11 lf 360.00 3,960
1278 123200 TS 30 with markerboard surface on face of door 12 ea 1,400.00 16,800
1279 123200 TS 33 with markerboard surface on face of door 3 ea 1,600.00 4,800
1280 123200 TS 33 with peg board on inside of door and markerboard

surface on face of door
1 ea 1,800.00 1,800

1281 123200 TW 36 1 ea 1,800.00 1,800
1282 123200 TW 36 marker board fronts, lockable 14 ea 2,000.00 28,000
1283 123200 TW 39 2 ea 2,000.00 4,000
1284 123200 Wall hung counter 126 lf 250.00 31,500
1285 123200 Copy / Mail room
1286 123200 Base cabinet with plam counter 15 lf 400.00 6,000
1287 123200 Island counter with base cabinet 4'-0" wide 10 lf 750.00 7,500
1288 123200 Upper cabinets - 30" high 3 lf 285.00 855
1289 123200 Upper mail slots at copy mail room 12 lf 700.00 8,400
1290 123200 Connect 2220
1291 123200 Base cabinet with 5 drawers and counter 2 lf 440.00 880
1292 123200 Base cabinet with plam counter 16 lf 400.00 6,400
1293 123200 Laptop cart cabinet 36 1 ea 1,700.00 1,700
1294 123200 Open base shelving with counter 2 tier 19 lf 5,000.00 95,000
1295 123200 TS 36 2 ea 1,500.00 3,000
1296 123200 Upper cabinets - 24" high 3 lf 250.00 750
1297 123200 Upper cabinets - 32" high 15 lf 285.00 4,275
1298 123200 Connect 3219
1299 123200 Base cabinet with 4 drawers and counter 2 lf 420.00 840
1300 123200 Base cabinet with plam counter 19 lf 400.00 7,600
1301 123200 Laptop cart cabinet 36 1 ea 1,700.00 1,700
1302 123200 Open base shelving with counter 2 tier 9 lf 360.00 3,240
1303 123200 Shallow base cabinet with plam counter 8 lf 300.00 2,400
1304 123200 TS 33 1 ea 1,400.00 1,400
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1305 123200 TS 36 2 ea 1,600.00 3,200
1306 123200 TS 42 2 ea 2,000.00 4,000
1307 123200 TW 36 1 ea 1,800.00 1,800
1308 123200 Upper cabinets - 24" high 3 lf 250.00 750
1309 123200 Upper cabinets - 32" high 18 lf 285.00 5,130
1310 123200 Custodial shop
1311 123200 Work bench 10 lf 600.00 6,000
1312 123200 2 tier shelving 10 lf 100.00 1,000
1313 123200 ELA
1314 123200 Island - base cabinet with solid surface countertop 159 lf 550.00 87,450
1315 123200 Ensemble
1316 123200 Base cabinet with plam counter 12 lf 400.00 4,800
1317 123200 Exam
1318 123200 Base cabinet with plam counter 6 lf 400.00 2,400
1319 123200 TS 30 1 ea 1,200.00 1,200
1320 123200 TS 33 1 ea 1,400.00 1,400
1321 123200 Upper cabinets - 24" high 6 lf 250.00 1,500
1322 123200 Wall hung counter 4 lf 250.00 1,000
1323 123200 IT office/repair
1324 123200 2 tier wall shelving 19 lf 120.00 2,280
1325 123200 Base cabinet with plam counter 19 lf 400.00 7,600
1326 123200 Kindergarten ; typical 9 rms
1327 123200 2'-9"x56" Double cubbie lf 750.00 taken below
1328 123200 Base cabinet with plam counter 99 lf 400.00 39,600
1329 123200 Laptop cart cabinet 36 9 ea 1,700.00 15,300
1330 123200 Open base shelving with counter 2 tier 99 lf 360.00 35,640
1331 123200 Open base shelving, 3 tier 27 lf 265.00 7,155
1332 123200 Shallow base cabinet with plam counter 72 lf 300.00 21,600
1333 123200 TS 36 9 ea 1,600.00 14,400
1334 123200 TW 36 9 ea 1,800.00 16,200
1335 123200 Upper cabinets - 24" high 27 lf 250.00 6,750
1336 123200 Upper cabinets - 32" high 90 lf 285.00 25,650
1337 123200 Upper cabinets above cubbies 32" lf 230.00 taken below
1338 123200 Maker space
1339 123200 Base cabinet with 4 tier open shelving above 12 lf 700.00 8,400
1340 123200 Base cabinet with plam counter 28 lf 400.00 11,200
1341 123200 TS 33 with markerboard surface on face of door 6 ea 1,600.00 9,600
1342 123200 TS 33 with peg board on inside of door and markerboard

surface on face of door
2 ea 1,800.00 3,600

1343 123200 Upper cabinets - 24" high 6 lf 250.00 1,500
1344 123200 Upper cabinets - 30" high 15 lf 285.00 4,275
1345 123200 Wall hung counter 7 lf 250.00 1,750
1346 123200 Music 2 rms
1347 123200 Base cabinet with plam counter 14 lf 400.00 5,600
1348 123200 Music instrument storage 48 lf 800.00 38,400
1349 123200 Open base shelving with counter 2 tier 68 lf 360.00 24,480
1350 123200 Upper cabinets - 32" high 14 lf 285.00 3,990
1351 123200 OT 1134
1352 123200 TW 48 2 ea 2,400.00 4,800
1353 123200 Music practice
1354 123200 TS 36 2 ea 1,600.00 3,200
1355 123200 Pre-K ; typical 4 rms
1356 123200 2'-9"x56" Double cubbie lf 750.00 taken below
1357 123200 Base cabinet with plam counter 40 lf 400.00 16,000
1358 123200 Laptop cart cabinet 36 4 ea 1,700.00 6,800
1359 123200 Open base shelving with counter 2 tier 40 lf 360.00 14,400
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1360 123200 Shallow base cabinet with plam counter 52 lf 300.00 15,600
1361 123200 TS 36 4 ea 1,600.00 6,400
1362 123200 TW 33 4 ea 1,650.00 6,600
1363 123200 Upper cabinets - 24" high 12 lf 250.00 3,000
1364 123200 Upper cabinets - 32" high 32 lf 285.00 9,120
1365 123200 Upper cabinets above cubbies 32" lf 230.00 taken below
1366 123200 Pre-K rise
1367 123200 2'-9"x56" Double cubbie lf 750.00 taken below
1368 123200 Base cabinet with 6 drawers and counter 3 lf 460.00 1,380
1369 123200 Base cabinet with plam counter 18 lf 400.00 7,200
1370 123200 TS 36 1 ea 1,600.00 1,600
1371 123200 TW 36 1 ea 1,800.00 1,800
1372 123200 Upper cabinets - 24" high 6 lf 250.00 1,500
1373 123200 Upper cabinets - 32" high 14 lf 285.00 3,990
1374 123200 Upper cabinets above cubbies 32" lf 230.00 taken below
1375 123200 PT 1132
1376 123200 3 tier wall shelving 10 lf 160.00 1,600
1377 123200 Open base shelving with counter 2 tier 18 lf 360.00 6,480
1378 123200 TS 48 3 ea 2,200.00 6,600
1379 123200 Upper cabinets - 24" high 2 lf 250.00 500
1380 123200 Upper cabinets - 32" high 2 lf 285.00 570
1381 123200 Resource room
1382 123200 2 tier wall shelving 11 lf 120.00 1,320
1383 123200 Base cabinet with plam counter 5 lf 400.00 2,000
1384 123200 Wall hung counter 11 lf 250.00 2,750
1385 123200 Rise 2227
1386 123200 Base cabinet with plam counter 29 lf 400.00 11,600
1387 123200 Open base shelving with counter 2 tier 8 lf 360.00 2,880
1388 123200 TS 36 2 ea 1,600.00 3,200
1389 123200 Upper cabinets - 24" high 3 lf 250.00 750
1390 123200 Upper cabinets - 32" high 18 lf 285.00 5,130
1391 123200 Rise 3221
1392 123200 Base cabinet with plam counter 18 lf 400.00 7,200
1393 123200 Laptop cart cabinet 36 1 ea 1,700.00 1,700
1394 123200 Open base shelving with counter 2 tier 17 lf 360.00 6,120
1395 123200 TS 36 2 ea 1,600.00 3,200
1396 123200 TS 39 1 ea 1,800.00 1,800
1397 123200 Upper cabinets - 24" high 15 lf 250.00 3,750
1398 123200 Upper cabinets - 32" high 14 lf 285.00 3,990
1399 123200 Staff dining
1400 123200 Base cabinet with 6 drawers and counter 3 lf 460.00 1,380
1401 123200 Base cabinet with plam counter 9 lf 400.00 3,600
1402 123200 Upper cabinets - 24" high 3 lf 250.00 750
1403 123200 Upper cabinets - 32" high 9 lf 285.00 2,565
1404 123200 Storage
1405 123200 5 tier wall shelving 13 lf 250.00 3,250
1406 123200 Storage/copy
1407 123200 5 tier wall shelving 10 lf 250.00 2,500
1408 123200 Base cabinet with plam counter 10 lf 400.00 4,000
1409 123200 Student services vestibule/copy
1410 123200 3 tier wall shelving 15 lf 160.00 2,400
1411 123200 Base cabinet with plam counter 18 lf 400.00 7,200
1412 123200 TS 33 2 ea 1,400.00 2,800
1413 123200 TS 36 5 ea 1,600.00 8,000
1414 123200 TW 36 3 ea 1,800.00 5,400
1415 123200 Upper cabinets - 32" high 18 lf 285.00 5,130
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1416 123200 Wall hung counter 14 lf 250.00 3,500
1417 123200 Student services
1418 123200 2 tier wall shelving 106 lf 120.00 12,720
1419 123200 Wall hung counter 106 lf 250.00 26,500
1420 123200 Title 1 office
1421 123200 3 tier wall shelving 25 lf 160.00 4,000
1422 123200 TS 36 6 ea 1,600.00 9,600
1423 123200 TW 36 2 ea 1,800.00 3,600
1424 123200 Wall hung counter 25 lf 250.00 6,250
1425 123200 Typical 2nd floor classroom ; AQ1.55 16 rms
1426 123200 Base cabinet with plam counter 288 lf 400.00 115,200
1427 123200 Laptop cart cabinet 36 16 ea 1,700.00 27,200
1428 123200 Open base shelving with counter 2 tier 176 lf 360.00 63,360
1429 123200 Open base shelving with counter, 3 tier 80 lf 385.00 30,800
1430 123200 TS 36 16 ea 1,600.00 25,600
1431 123200 TW 36 16 ea 1,800.00 28,800
1432 123200 Upper cabinets - 32" high 176 lf 285.00 50,160
1433 123200 Typical 3rd floor classroom ; AQ1.55 24 rms
1434 123200 Base cabinet with plam counter 432 lf 400.00 172,800
1435 123200 Laptop cart cabinet 36 24 ea 1,700.00 40,800
1436 123200 Open base shelving with counter 2 tier 264 lf 360.00 95,040
1437 123200 Open base shelving with counter, 3 tier 120 lf 385.00 46,200
1438 123200 TS 36 24 ea 1,600.00 38,400
1439 123200 TW 36 24 ea 1,800.00 43,200
1440 123200 Upper cabinets - 32" high 264 lf 285.00 75,240
1441 123200 Mobile units assume FF+E
1442 123200 Closet shelving 1 ls 10,000.00 10,000
1443 123200 2'-9"x56" Double cubbie at pre-k and kindergarten 209 lf 750.00 156,750
1444 123200 Upper cabinets above cubbies 32" 209 lf 230.00 48,070
1445

1446 012410 WINDOW TREATMENT
1447 122410 Window shades at interior doors, sidelights, storefront and

borrowed light openings; light filtering
4,997 sf 7.00 34,979

1448 122410 Window shades at exterior glazing; light filtering and room
darkening

10,454 sf 10.00 104,540

1449 122410 Premium for motorized shades; WS-2 1,657 sf 20.00 33,140
1450
1451 124810 ENTRANCE FLOORMAT AND FRAMES
1452 124810 Foot grilles 940 sf 55.00 51,700
1453 124810 Walk off mat 350 sf 12.00 4,200
1454 SUBTOTAL 2,377,844
1455

1456 E2020 MOVABLE FURNISHINGS
1457 All movable furnishings to be provided and installed by

owner
1458 SUBTOTAL NIC
1459

1460 TOTAL - FURNISHINGS $2,377,844
1461

1462

1463 F10 SPECIAL CONSTRUCTION
1464

1465 F10 SPECIAL CONSTRUCTION
1466 No items in this section
1467 SUBTOTAL -
1468

1469 TOTAL - SPECIAL CONSTRUCTION
1470

1471

1472 F20 SELECTIVE BUILDING DEMOLITION
1473

1474 F2010 BUILDING ELEMENTS DEMOLITION
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1475 No items in this section
1476 SUBTOTAL
1477

1478 F2020 HAZARDOUS COMPONENTS ABATEMENT
1479 02121 See main summary for HazMat allowance See Summary
1480 SUBTOTAL
1481

1482 TOTAL - SELECTIVE BUILDING DEMOLITION
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SITEWORK
1

2 G SITEWORK
3

4 G10 SITE PREPARATION & DEMOLITION
5 311000 Sitework preparation bid - ERP#1 1 ls 1,228,394.00 1,228,394
6 311000 Sitework earthwork bid - ERP#1 1 ls 1,094,214.00 1,094,214
7 Site Demolitions and Relocations
8 311000 Site construction fence/barricades allowance 5,500 lf 25.00 Early Bid
9 311000 Site construction fence/barricades allowance phase

allowance
2,640 lf 25.00 Early Bid

10 311000 Jersey barriers 1 ls 29,600.00 Early Bid

11 311000 Allowance for clearing & grubbing at North wood area 5 acres 6,500.00 Early Bid

12 311000 Clearing existing shrubs 500 sf 3.00 Early Bid
13 311000 Demolition of existing concrete sidewalks / pads / etc. 17,363 sf 1.25 Early Bid

14 311000 Demolition of existing bituminous concrete / crush and re
use for base

107,450 sf 1.25 Early Bid

15 311000 Demolition of existing wooded fiber mulch 12,920 sf 1.00 Early Bid
16 311000 Sawcut existing pavement 70 lf 8.00 Early Bid
17 311000 Demolition of existing overhead electric and pole 525 lf 12.00 Early Bid
18 311000 Demolition of existing hydrant 2 ea 400.00 Early Bid
19 311000 Demolition of existing sewer line 815 lf 10.00 Early Bid
20 311000 Demolition of existing water line 1,400 lf 10.00 Early Bid
21 311000 Demolition of existing drainage lateral 52 lf 10.00 Early Bid
22 311000 Demolition of existing gas service line 300 lf 10.00 Early Bid
23 311000 Cut and cap gas service 1 loc 1,500.00 Early Bid
24 311000 Cut and cap water service 2 loc 1,500.00 Early Bid
25 311000 Cut and cap sewer service 1 loc 1,500.00 Early Bid
26 311000 Demolition of existing 2" metal guardrail 130 lf 10.00 Early Bid
27 311000 Demolition of existing backstop 1 loc 1,000.00 Early Bid
28 311000 Demolition of existing dugouts and footings 2 loc 1,200.00 Early Bid
29 311000 Demolition of existing gazebo and footings 1 loc 1,200.00 Early Bid
30 311000 Demolition of existing concessions stand and steps 1 loc 1,500.00 Early Bid
31 311000 Demolition of existing infield mix 19,550 sf 1.00 Early Bid
32 311000 Demolition of existing concrete feature 1 loc 500.00 Early Bid
33 311000 Demolition of existing trees 3 ea 1,000.00 Early Bid
34 311000 Demolition of existing benches 10 ea 150.00 Early Bid
35 311000 Demolition of existing sign 1 ea 500.00 Early Bid
36 311000 Demolition of existing bleachers 1 loc 750.00 Early Bid
37 311000 Demolition of existing bollards 3 ea 75.00 Early Bid
38 311000 Demolition of existing boulder 1 ea 200.00 Early Bid
39 311000 Demolition of existing concrete walls 90 lf 15.00 Early Bid
40 311000 Demolition of existing steps 80 lf 10.00 Early Bid
41 311000 Demolition of existing segmental retaining walls 225 lf 15.00 Early Bid
42 311000 Demolition of existing drain manhole 1 ea 250.00 Early Bid
43 311000 Demolition of existing catch basin 3 ea 200.00 Early Bid
44 311000 Demolition of existing flagpole 1 ea 500.00 Early Bid
45 311000 Demolition of existing 36" RCP drainage line 1,018 lf 20.00 Early Bid
46 311000 Demolition of existing fence 1,465 lf 10.00 Early Bid
47 311000 Remove existing rocks 15 ea 75.00 Early Bid
48 311000 Demolition of existing railings 110 lf 10.00 Early Bid
49 311000 Demolition of existing landscape timber wall 505 lf 10.00 Early Bid
50 311000 Demolition of existing play equipment 1 ls 3,500.00 Early Bid
51 311000 Misc. site demo - fencing, retaining walls, etc. 1 ls 25,000.00 Early Bid
52 311000 Salvage corporal jeffrey l vail monuments and return to

owner
1 ls 5,000.00 Early Bid

53 311000 R&D stone wall, return stones to owner 85 lf 100.00 Early Bid
52 Site Earthwork Early Bid
53 312000 Strip topsoil 11,448 cy 7.00 Early Bid
54 312000 Cut unsuitables under building 4,849 cy 10.00 Early Bid
55 312000 Cut 25,829 cy 10.00 Early Bid
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W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK
56 312000 Fill w/ existing material; general; geotechnical report

indicates existing material may be suitable for general fill
18,205 cy 14.00 Early Bid

57 312000 Remove excess material off site; assumed clean material 12,473 cy 16.00 Early Bid

58 312000 Reconciled cost for ledge removal 1 ls 150,000.00 Early Bid
59 312000 Sheeting along retaining wall 1 ls 200,000.00 Early Bid
60 312000 Allowance for boulder removal 1 ls 50,000.00 Early Bid
61 312000 Fine grading 72,498 sy 1.25 Early Bid
62 312500 Silt fence/erosion control 4,094 lf 12.00 Early Bid
63 312500 Silt fence/erosion control 2,600 lf 12.00 Early Bid
64 312500 Construction entrances 1,250 sf 6.00 Early Bid
65 312500 Inlet protection 110 ea 325.00 Early Bid
66 312500 Erosion control maintenance 1 ls 30,000.00 Early Bid
67 Hazardous Waste Remediation
68 028200 UST tank soils - ERP#1 1 ls 45,000.00 see summary
69 028200 UST Tank Removal - ERP#1 1 ls 18,484.00 see summary
69 SUBTOTAL 2,322,608
70

71 G20 SITE IMPROVEMENTS
72 320000 Sitework improvements earthwork bid - ERP#1 1 ls 1,684,647.00 1,684,647
73 Roadways and Parking Lots 181,166 sf
74 320000 gravel base; 8" thick 4,496 cy 40.00 Early Bid
75 320000 gravel base; 4" thick 2,214 cy 40.00 Early Bid
76 320000 Asphalt paving; 4" thick 20,130 sy 28.00 Early Bid
77 320000 VGC 9,215 lf 39.00 Early Bid
78 320000 Flush VGC 66 lf 38.00 Early Bid
79 320000 Concrete curb 290 lf 22.00 Early Bid
80 320000 Cape Cod Berm - 2" 1,580 lf 14.00 removed
81 320000 Single solid lines, 4" thick 234 spc 20.00 Early bid
82 320000 Single solid lines, 4" thick 8 spc 75.00 Early bid
83 320000 Other road markings 1 ls 7,500.00 Early bid
84 320000 Crosswalk 9 ea 1,200.00 Early bid
85 320000 Tactile warning surface 4 ea 350.00 1,400
86 320000 ADA compliant curb cut 20 ea 350.00 Early Bid
87 320000 Signage 58 ea 350.00 Early Bid
88 320000 Basketball court paving
89 320000 Bituminous concrete paving - play area / basketball court 5,900 sf 12.00 Early Bid

90 320000 Bituminous concrete paving - color seal coat and line
striping; 2 surface colors & markings

5,900 sf 6.00 35,400

91 320000 gravel base; 12" thick 219 cy 40.00 Early Bid
92 320000 Precast Pavers
93 320000 Bituminous base material for precast pavers - 3" 1,370 sf 3.00 Early Bid
94 320000 Precast unit pavers 1,370 sf 20.00 27,400
95 320000 Paving band 225 lf 60.00 13,500

96 320000 Stone dust paths 810 sf 7.50 6,075
97 320000 Mulch paths 1,675 sf 4.00 NIC

98 320000 Concrete paving
99 320000 concrete sidewalk gravel base - 6" 954 cy 40.00 Early Bid
100 320000 concrete; 4" thick 51,526 sf 10.00 515,260
101 320000 concrete; 5" thick at loading dock approach 1,000 sf 10.00 10,000
101 320000 Bit concrete walkway
102 320000 gravel base - 6" 31 cy 40.00 Early Bid
103 320000 bit concrete; 3" thick 1,700 sf 8.00 Early Bid
104 320000 HD Concrete paving
105 320000 HD concrete gravel base - 12" 23 cy 40.00 Early Bid
106 320000 HD concrete pads; 6" thick 630 sf 15.00 9,450
107 320000 Generator crushed stone bed 400 sf 6.00 Early Bid
108 320000 Playground - poured rubber play surface (adjusted per

Kompan budget dated 8/16/19)
1 ls 315,772.00 315,772
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W. Edward Balmer Elementary School 23-Aug-19
Whitinsville, MA

90% Construction Documents Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK
109 Site Masonry
110 323000 Masonry seat walls; with granite 60 lf 650.00 39,000
111 323000 Masonry seat walls; skate deterrents 1 ls 10,000.00 10,000
111 323000 Masonry piers at ornamental fence along Crescent street 7 ea 4,000.00 28,000
112 323000 Masonry veneer at entry signs / features 4 ea 20,000.00 80,000
113 323000 Segmental retaining wall 1 ls 156,040.00 Early Bid
114 323000 Guardrail at top of retaining wall 190 lf 65.00 12,350
115 Stairs, Retaining walls and Ramps
115 033000 Concrete walls at loading dock 1 ls 48,000.00 48,000

116 033000 Concrete to stair treads 74 lfr 240.00 17,760
117 033000 Cheek walls 16 lf 200.00 3,200
118 033000 Concrete footings to seat walls 37 cy 1,200.00 44,400
119 033000 Concrete footings to columns/gateways 55 cy 1,200.00 66,000
119 033000 Concrete footings for other site improvement items 36 cy 1,200.00 43,200
120 033000 Concrete footings for shade structures 10 cy 1,200.00 12,000

118 055000 Ornamental metal hand railings w/ light - galv at stairs 30 lf 160.00 4,800

119 Fencing
120 323000 Vinyl clad CLF - 4' high @ baseball 432 lf 40.00 17,280
121 323000 Vinyl clad CLF - 4' high 3,749 lf 40.00 149,960
122 323000 Vinyl clad CLF - 4' high gates, single 12 ea 800.00 9,600
123 323000 Vinyl clad CLF - 4' high gates, double 2 ea 1,600.00 3,200
124 323000 Ornamental Fencing - 4' high 312 lf 90.00 28,080
125 323000 Ornamental Fencing - 4' high gates 2 ea 2,500.00 5,000
126 323000 Ornamental Fencing - 6' high 582 lf 100.00 58,200
127 323000 Ornamental Fencing - 6' high gates 2 ea 8,000.00 16,000
128 323000 Vinyl clad CLF at basketball - 6' 190 lf 50.00 9,500
129 323000 Vinyl clad CLF - 6' high gates, single 1 ea 1,000.00 1,000
130 323000 Vinyl clad CLF - 6' 642 lf 50.00 32,100
131 323000 Repair existing vinyl clad CLF at perimeter - 8' 850 lf 20.00 17,000
132 323000 Repair existing vinyl clad CLF at perimeter - 4' 125 lf 15.00 1,875
131 323000 Wood privacy fence (L2.20 adjacent to picnic tables) 30 lf 150.00 4,500
132 323000 PVC privacy fence 7' high- stockade 709 lf 90.00 63,810
133 323000 Wood and wire fence 172 lf 55.00 NIC
134 323000 Wood and wire fence gates, single 1 ea 800.00 NIC
135 323000 Wood and wire fence gates, double 1 ea 1,600.00 NIC
149 323000 Baseball backstop, bleachers & benches 1 loc 40,000.00 40,000
150 323000 Softball backstop, bleachers & benches 1 loc 25,000.00 25,000
152 323000 Poles with nylon sports net adjacent to baseball backstops;

24' high
410 lf 160.00 65,600

136 323000 Wood fence allowance 1,000 lf 75.00 75,000

137 323000 Site Improvements
138 323000 50' high flagpole 1 ea 10,000.00 10,000
139 323000 36" Pipe rail @ loading dock North wall 55 lf 150.00 8,250
140 323000 Utility Bollards 12 ea 800.00 9,600
141 323000 Trash receptacles 4 ea 1,750.00 7,000
142 323000 Bike Racks 20 ea 1,500.00 30,000
143 323000 Wood round seats 20 ea 600.00 NIC
144 323000 Benches 8 ea 3,200.00 25,600
145 323000 Café tables and chairs 16 ea 3,500.00 56,000
146 323000 Garden raised beds - field built 12 ea 1,200.00 NIC
147 323000 Garden ADA beds - field built 3 ea 1,200.00 NIC
148 323000 Utility Shed 360 sf 25.00 NIC
151 323000 21' backless aluminum players bench at natural turf soccer

field
2 loc 10,000.00 20,000

151 323000 Basketball hoop, swing up 1 ea 5,000.00 5,000
159 329000 Foul poles / pitcher mound / bases 2 loc 10,000.00 20,000
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90% Construction Documents Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK
153 323000 Shade structure 1 ls 18,000.00 18,000
137 323000 Soccer Goals 12 ea 2,500.00 30,000

154 323000 Playground equipment 1 ls 602,000.00 602,000

155 Landscaping + Sports Fields
156 329000 gravel base; assume 12" thick 5,416 cy 35.00 Early Bid
157 329000 Baseball/softball fields; seed 68,000 sf 0.35 23,800
158 329000 Infield mix 16,200 sf 5.50 89,100
160 329000 Soccer fields; seed 62,042 sf 0.35 21,715
161 329000 Soil amend existing stockpiled soil; assumed amend (spec

calls for new topsoil) - bid ERP#1
1 ls 354,000.00 354,000

162 329000 Planter beds topsoil - 18" - ERP#1 1 ls 77,000.00 77,000
163 329000 Upland Seed Mix 229,610 sf 0.25 57,403
164 329000 Wetland Seed Mix 34,828 sf 0.25 8,707
165 329000 Swale 1,100 lf 6.00 6,600
166 329000 Evergreen Trees
167 329000 Eastern Red Cedar 7' - 8' ht 30 ea 1,000.00 30,000
168 329000 White Spruce 10' - 12' ht 71 ea 1,500.00 106,500
169 329000 Green Giant' Arborvitae 10' - 12' ht 13 ea 1,500.00 19,500
170 329000 Deciduous Trees
171 329000 October Glory' Red Maple 3 - 3.5" cal 56 ea 1,000.00 56,000
172 329000 Autumn Gold' Maidenhair Tree 2.5 - 3.0" cal 3 ea 937.50 2,813
173 329000 Shademaster' Thornless Honeylocust 3 - 3.5" cal 76 ea 1,000.00 76,000
174 329000 Ornamental Trees
175 329000 Allegheny Serviceberry 7' - 8' 8 ea 1,000.00 8,000
176 329000 Japanese Maple - Upright Green 2 - 2.5" cal 2 ea 750.00 1,500
177 329000 Seven Son Flower 7' - 8' 1 ea 1,000.00 1,000
178 329000 Arnold Promise' Witch Hazel 25gal 1 ea 1,000.00 1,000
179 329000 Donald Wyman' Crabapple 1.5 - 2" cal 20 ea 625.00 12,500
180 329000 Sugar Tyme' Crabapple 1.5 - 2" cal 1 ea 625.00 625
181 329000 Deciduous Trees
182 329000 Rose Creek' Compact Abelia 3gal 68 ea 187.50 12,750
183 329000 Arnold Dwarf' Forsythia 3gal 50 ea 187.50 9,375
184 329000 Berry Poppins' Dwarf Winterberry 3gal 6 ea 187.50 1,125
185 329000 Mr Poppins' Dwarf Male Winterberry 3gal 2 ea 187.50 375
186 329000 California Privet 7gal 78 ea 375.00 29,250
187 329000 Gro-low Fragrant Sumac 2gal 162 ea 125.00 20,250
188 329000 Miss-Kim' Compact Lilac 5gal 11 ea 300.00 3,300
189 329000 Bailey Compact' Cranberrybush Viburnum 5gal 22 ea 300.00 6,600
190 329000 Evergreen Shrubs
191 329000 Shamrock' Compact Inkberry 5gal 181 ea 300.00 54,300
192 329000 Blue Pacific' Shore Juniper 3gal 429 ea 187.50 80,438
193 329000 Green Sargent' Shore Juniper 3gal 18 ea 187.50 3,375
194 329000 Perennials. Groundcover & Vines
195 329000 Blue Ice' Compact Bluestar 1gal 68 ea 15.00 1,020
196 329000 Hay-Scented Fern 1gal 18 ea 15.00 270
197 329000 Native Trumpet Honeysuckle 2gal 4 ea 30.00 120
198 329000 Total planting for bioretention #1 & #2 1 ls 19,306.00 19,306
199 329000 Irrigation not required
200 SUBTOTAL 5,687,386
201

202 G30 CIVILMECHANICAL UTILITIES
203 330000 Pipe trenching bid - - ERP#1 1 ls 314,158.00 314,158
203 330000 Water supply
204 330000 Sitework Water Supply Bid - ERP#1 1 ls 395,750.00 395,750
205 330000 Connect to existing water 2 ea 6,000.00 Early Bid
206 330000 Corporation stop 3 ea 800.00 Early Bid
207 330000 Gate valves 15 ea 1,200.00 Early Bid
208 330000 Hose bib 1 ea 600.00 Early Bid
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90% Construction Documents Estimate

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK
209 330000 Hydrant 2 ea 5,000.00 Early Bid
210 330000 2" copper 870 lf 45.00 Early Bid
211 330000 Yard hydrant in 2 x 2 concrete box 4 ea 3,000.00 Early Bid
212 330000 DI Water line - 6" 230 lf 80.00 Early Bid
213 330000 DI Water line - 10" 2,630 lf 130.00 Early Bid
214 330000 Storm Sewer
215 330000 Sitework Bid Storm Sewer - ERP#1 1 ls 2,576,394.00 2,576,394
216 330000 Bio retention basins 12,545 sf 10.00 Early Bid
217 330000 Drain Manholes 4' dia 51 ea 4,500.00 Early Bid
218 330000 Drain Manholes 5' dia 4 ea 5,000.00 Early Bid
219 330000 Drain Manholes 5' dia bypass 2 ea 5,500.00 Early Bid
220 330000 Drain Manholes 6' dia 2 ea 5,800.00 Early Bid
221 330000 Drain Manholes - 6' Doghouse 1 ea 6,000.00 Early Bid
222 330000 Drain Manholes 8' dia 1 ea 7,500.00 Early Bid
223 330000 Catch Basins 60 ea 4,200.00 Early Bid
224 330000 Double Catch Basins 1 sf 7,500.00 Early Bid
225 330000 DCO 10 sf 2,600.00 Early Bid
226 330000 Area Basin 3 ea 1,750.00 Early Bid
227 330000 Area Drains 42 ea 1,750.00 Early Bid
228 330000 Swale inlet 7 ea 1,600.00 Early Bid
229 330000 Roof Drain connections 8 ea 600.00 Early Bid
230 330000 Reducer 1 ea 600.00 Early Bid
231 330000 WYE 8 ea 600.00 Early Bid
232 330000 FES - Flared End Sections 4 ea 1,250.00 Early Bid
233 330000 WQI - Water Quality Inlet 2 ea 4,500.00 Early Bid
234 330000 WQS - Water Quality Structures 4 ea 15,000.00 Early Bid
235 330000 OCS - Outlet Control Structures 3 ea 10,000.00 Early Bid
236 330000 Connect to existing drain 1 ea 3,500.00 Early Bid
237 330000 Connect to existing headwall 1 ea 2,500.00 Early Bid
238 330000 UD 2,561 lf 50.00 Early Bid
239 330000 Perf CPP - 6" 2,975 lf 48.00 Early Bid
240 330000 CPP - 6" 72 lf 48.00 Early Bid
241 330000 CPP - 8" 185 lf 52.00 Early Bid
242 330000 CPP - 12" 4,300 lf 55.00 Early Bid
243 330000 CPP - 15" 70 lf 60.00 Early Bid
244 330000 CPP - 18" 1,775 lf 65.00 Early Bid
245 330000 CPP - 24" 535 lf 80.00 Early Bid
246 330000 CPP - 30" 240 lf 90.00 Early Bid
247 330000 CPP - 36" 740 lf 115.00 Early Bid
248 330000 DI - 36" 325 lf 160.00 Early Bid
249 330000 Trench drain 15 lf 120.00 Early Bid
250 330000 Underground Detention #2 Early Bid
251 330000 Excavate and dispose on site for detention systems 3,087 cy 12.00 Early Bid
252 330000 Back-fill infiltration bed with 3/4" crushed stone wrapped in

filter fabric
1,852 cy 50.00 Early Bid

253 330000 SC - 740 chambers 374 ea 650.00 Early Bid
254 330000 Underground Detention #3 Early Bid
255 330000 Excavate and dispose on site for detention systems 1,025 cy 12.00 Early Bid
256 330000 Back-fill infiltration bed with 3/4" crushed stone wrapped in

filter fabric
615 cy 50.00 Early Bid

257 330000 SC - 740 chambers 150 ea 650.00 Early Bid
258 330000 Underground Detention #4 Early Bid
259 330000 Excavate and dispose on site for detention systems 826 cy 12.00 Early Bid
260 330000 Back-fill infiltration bed with 3/4" crushed stone wrapped in

filter fabric
496 cy 50.00 Early Bid

261 330000 SC - 740 chambers 96 ea 650.00 Early Bid
262 330000 Underground Detention #5 Early Bid
263 330000 Excavate and dispose on site for detention systems 251 cy 12.00 Early Bid
264 330000 Back-fill infiltration bed with 3/4" crushed stone wrapped in

filter fabric
151 cy 40.00 Early Bid

265 330000 SC - 740 chambers 36 ea 650.00 Early Bid
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK
266 330000 Sanitary Sewer
267 330000 Sitework Bid Sanitary Sewer 1 ls 216,305.00 216,305
268 330000 Connect to existing sewer 1 ea 7,500.00 Early Bid
269 330000 Sanitary Sewer Manholes 10 sf 3,800.00 Early Bid
270 330000 E&B Grease tank 1 ea 4,000.00 Early Bid
271 330000 Sanitary Sewer line - 4" 10 lf 40.00 Early Bid
272 330000 Sanitary Sewer line - 6" 130 lf 45.00 Early Bid
273 330000 Sanitary Sewer line - 8" 1,340 lf 60.00 Early Bid
274 330000 Gas and Telecom service
275 330000 E&B trench for new lines, pipe and install by utilities
276 330000 New gas service from Crescent street 1,000 lf 22.00 Early Bid
277 330000 New telecom service from Crescent Street 590 lf 22.00 Early Bid
278 SUBTOTAL 3,502,607
279

280 G40 ELECTRICAL UTILITIES
281 260000 Power riser 1 ea 2,000.00 2,000
282 260000 Primary ductbank AA 2-5" empty conduit 920 lf 45.00 41,400
283 260000 Pad mount transformer 1 ea Utility co
284 260000 Secondary ductbank BB 4-4" with 2500A feed 240 lf 410.00 98,400
285 260000 Generator ductbank EE with feeders 230 lf 320.00 73,600
286 260000 Communication riser 1 ea 2,500.00 2,500
287 260000 Communication ductbank CC 4-4" empty conduit 790 lf 80.00 63,200
288 260000 Communication handhole 3 ea 1,200.00 3,600
289 260000 Site lighting circuitry: 2#8 & #10 in 1"c 6,000 lf 9.00 54,000
290 260000 Fixture SL1/3 32 ea 2,800.00 89,600
291 260000 Fixture SL2/3 16 ea 3,800.00 60,800
292 260000 Fixture SL3/4 15 ea 2,500.00 37,500
293 260000 Flag pole lighting and sign lighting 1 ls 20,000.00 20,000
293 260000 Pole base grounding and bonding 47 ea 150.00 7,050
294 260000 Pull box 1 ls 450.00 450
295 260000 1" conduit from PB 500 lf 9.00 4,500
296 260000 Civil:
297 312000 Excavation, DB AA, BB, EE, CC 2,180 lf 20.00 Included in ERP#1
298 033000 Concrete, DB AA, BB, EE, CC 2,180 lf 25.00 Included in ERP#1
299 312000 Excavation, site lighting & PB circuitry 6,500 lf 5.00 Included in ERP#1
300 033000 Pad mount transformer pad 1 ea 2,200.00 2,200
301 033000 Power manhole 2 ea 4,500.00 9,000
302 033000 Pole base 47 ea 700.00 32,900
303 SUBTOTAL 602,700
304

305 TOTAL - SITE DEVELOPMENT $12,115,301
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