
ID Task Name Duration Start Finish

1 MSBA PREREQUISITES 434 days 3/9/2015 11/9/2016

4 RETAIN OPM 45 days 1/30/2017 4/3/2017

10 RETAIN DESIGNER 80 days 3/8/2017 6/27/2017

11 Draft Designer RFS and Submit to MSBA 10 days 3/8/2017 3/21/2017

12 MSBA Approve Draft RFS 11 days 3/21/2017 4/4/2017

13 Submit to Central Register 0 days 4/6/2017 4/6/2017

14 Notice in Central Register 0 days 4/12/2017 4/12/2017

15 Briefing Session 0 days 4/18/2017 4/18/2017

16 Submit Designer Proposals 0 days 5/2/2017 5/2/2017

17 MSBA DSP Proposal Review Meeting 0 days 6/6/2017 6/6/2017

18 MSBA DSP Interview Meeting 0 days 6/13/2017 6/13/2017

19 Negotiate Designer Contract 11 days 6/13/2017 6/27/2017

20 FEASIBILITY STUDY (FS) 121 days 6/27/2017 12/13/2017

21 Develop Preliminary Design Program (PDP) 53 days 6/27/2017 9/7/2017

22 Community Presentations 31 days 7/27/2017 9/7/2017

23 Grade Reconfiguration Public Meetings 10 days 8/25/2017 9/7/2017

24 Submit PDP to MSBA Staff 0 days 9/7/2017 9/7/2017

25 Develop Preferred Schematic Report (PSR) 46 days 9/7/2017 11/9/2017

26 Community Presentations 46 days 9/7/2017 11/9/2017

27 Grade Configuration Public Meetings 46 days 9/7/2017 11/9/2017

28 Submit PSR to MSBA FAS 0 days 11/9/2017 11/9/2017

29 MSBA Board Meeting 0 days 12/13/2017 12/13/2017

30 SCHEMATIC DESIGN (SD) 140 days 12/13/2017 6/27/2018

31 Develop Schematic Design 112 days 12/13/2017 5/17/2018

32 Community Presentations 69 days 2/12/2018 5/17/2018

33 Submit Schematic Design to MSBA 0 days 5/17/2018 5/17/2018

34 MSBA Board Meeting 0 days 6/27/2018 6/27/2018

35 LOCAL APPROPRIATION 15 days 12/11/2018 1/1/2019

38 DESIGN AND CONSTRUCTION (TBD) 15 days 12/11/2018 1/1/2019
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