

**SCHOOL BUILDING COMMITTEE
W. EDWARD BALMER ELEMENTARY SCHOOL**

All meetings held at the
High School Media Center at 6:30 PM
unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS
August 29, 2017 Updated November 22, 2017

DATE	AGENDA
<i>Feasibility Study Phase (PSR)</i>	
October 12, 2017	JOINT MEETING OF BOARD OF SELECTMEN, SCHOOL COMMITTEE, FINANCE COMMITTEE AND SCHOOL BUILDING COMMITTEE - 7:00 PM - W. EDWARD BALMER ELEMENTARY SCHOOL MEDIA CENTER
October 17, 2017	SCHOOL BUILDING COMMITTEE MEETING Review Preferred Alternative Goals Update on Construction Alternatives Prepare for Community Forum
October 30, 2017	COMMUNITY FORUM NO. 4 - 6:00 to 8:00 PM - W. EDWARD BALMER ELEMENTARY SCHOOL LIBRARY
November 7, 2017	SCHOOL BUILDING COMMITTEE MEETING Review Community Forum Comments Update on Construction Alternatives Structural Narrative Review MEP Systems Narrative Review Review MSBA Comments on PDP Submission Review Construction Delivery Methods
November 21, 2017	SCHOOL BUILDING COMMITTEE MEETING Update on Sustainable Design Goals Update on Construction Alternatives Preliminary Options Evaluation Review Construction Delivery Method
December 5, 2017	SCHOOL BUILDING COMMITTEE MEETING Update on Construction Alternatives Review Cost Models Options Evaluation Discuss the One Preferred Option Prepare for Community Forum
December 11, 2017	COMMUNITY FORUM NO. 5 - 6:00 to 8:00 PM - NORTHBRIDGE ELEMENTARY SCHOOL CAFETERIA
December 19, 2017	SCHOOL BUILDING COMMITTEE MEETING Decide the One Preferred Construction Alternative Vote to Submit Preferred Schematic Report to MSBA
December 19, 2017	CM PREQUALIFICATION MEETING @ 7:30 PM Review Draft RFQ
January 3, 2018	SUBMIT PREFERRED SCHEMATIC REPORT PACKAGE TO MSBA
	ADDITIONAL MEETINGS TO BE SCHEDULED